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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2230 Sun

2230 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0105 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

05/10/26

05/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

0130 Mon

0130 Mon

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Bedford Platform 
Loop

Up Slow

Down Slow

Matlock Single

Fuel & Inspection 
Line

Derby Pilot Line

Platform 1

Platform 2

All Lines

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 3

Platform 4

Down and Up 
Grantham

Platform 1

Platform 2

Down and Up 
Newark

Carriage Sidings 1
- 8
Shunt Neck

Eastcroft Down 
Siding

Bedford Midland

Sharnbrook Jn (inc.)

Matlock

Derby

Derby Station North 
Jn

Derby Station North 
Jn

Clay Cross North Jn

Derby Station North 
Jn

Derby Jn

Derby Station North 
Jn

Rectory Jn

Nottingham

Stoke Lane LC AHB

Eastcroft Maintrain 
Depot

Nottingham East Jn

Bedford Midland

Ambergate Jn

Derby

Derby London 
Road Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby London 
Road Jn

Netherfield Jn

Nottingham

Eastcroft 
Maintrain Depot

Nottingham

P2026/4331654

P2026/4148900

P2026/4297051

TRAINS TO TRAVEL OVER THE FAST LINES.



ACCESS MAINTAINED TO BEDFORD STATION 
PLATFORMS 1-3 TO/FROM THE SOUTH, BUT NO 
ACCESS POSSIBLE TO PLATFORMS 1-3 AND THE
BLETCHLEY LINE FROM BEDFORD NORTH JN.

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



2350 SAT TO 0105 SUN

NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.



0105 SUN TO 0720 SUN 

NO BOOKED TRAFFIC.

NO BOOKED TRAFFIC. PLATFORMS 1 AND 2 TO 
BE KEPT CLEAR. NO ACCESS TO/FROM 
EASTCROFT DEPOT. UP TO SIX UNITS TO 
STABLE IN EASTCROFT DOWN SIDING.

LN3201

LN3201
LN3501

LN3204
LN3625
LN3635

50m5ch and 56m58ch

127m60ch and 130m70ch

127m60ch and 130m70ch

127m75ch and 130m65ch

123m27ch and 0m20ch

123m27ch and 0m14ch

123m27ch and 3m10ch

OHL Inspection

Critical Compliance 
Inspection

S&T Work

Vegetation Clearance (Non-
Flail)

Point Heater Maintenance

Permanent Way Inspection

Track Maintenance

04/10/26

04/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

27Week

W2026/11775774

W2026/11691730

W2026/11691886

W2026/11776152

W2026/11691685

W2026/11691769

W2026/11702209
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

1750 Sat

1750 Sat

1750 Sat

1750 Sat

0815 Sun

0925 Sun

1055 Sun

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

11/10/26

11/10/26

11/10/26

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

2140 Sun

2140 Sun

2140 Sun

2140 Sun

0845 Sun

1010 Sun

1210 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Matlock Single

Matlock Single

Matlock Single

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Matlock

Matlock

Matlock

Blackfriars

Blackfriars Jn

Kings Cross 
Thameslink 
(CLOSED)

Smithfield Sidings

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Ambergate

Ambergate

Ambergate

P2026/4161352

P2026/4163190

P2026/4297102

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



TSGN TO STABLE IN SMITHFIELD SIDINGS

ACTON CANAL WHARF SIGNAL BOX WILL BE 
CLOSED FROM 0700 TO 1900 SUN 



NEASDEN JUNCTION AND DUDDING HILL 
JUNCTION SIGNAL BOXES ARE BOTH REQUIRED 
TO STAY OPEN TO TAKE AND GIVE UP THE 
POSSESSION 



Radlett SRFI: Bridge CAW09

LINE BLOCKAGES TO BE TAKEN TO WORK 
AROUND 2A10/2N53, 2A12/2J55 AND 2A14/2N57.



EMR TO BID FOR 2A16/2N59 TO TERMINATE 
AT/START FROM AMBERGATE WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
FROM BELPER.

LN3213
LN3216
SO280

EA1360
LN3219
LN3222
MD715

LN3246

0m67ch and 3m25ch

0m72ch and 0m6ch

0m20ch and 0m40ch

138m24ch and 145m3ch

Track Maintenance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Permanent Way Inspection

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

03/10/26

03/10/26

03/10/26

03/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11761851

W2026/11651710

W2026/11651737

W2026/11695499

Week 27  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2310 Fri

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2215 Sat

2215 Sat

19/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

12/10/26

12/10/26

0530 Mon

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0610 Mon

0610 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Main/Barnetby
Up Barnetby/Main

Up Pyewipe Down

Down 
Gainsborough 
Slow
Up Gainsborough 
Slow
Platform 3

Platform 4

Down and Up 
Gainsborough

Down and Up 
Spalding/Down 
and Up 
Gainsborough
Down and Up 
Newark

Down Main

Up Main

Up & Down Main

Pelham Street Jn

Pyewipe Jn

West Holmes Jn

Lincoln Central

Gainsborough Trent 
Jn

Pyewipe Jn

West Holmes Jn

Hubberts Bridge LC 
MGH

Wyberton LC CCTV

Holton Le Moor 
LC

Boultham Jn

East Holmes Jn

Lincoln Central

Pyewipe Jn

Sincil Bank LC 
CCTV

Swinderby

Heckington LC

Hubberts Bridge 
LC MGH

P2026/4153959

P2026/4272181

***WEEK 29 SNELLAND TRACK RENEWAL***



2310 FRI TO 2310 SAT & 0830 SUN TO 0530 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LINCOLN AND 
GRIMSBY/CLEETHORPES.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND 
CHESTERFIELD.



2310 SAT TO 0830 SUN

NO BOOKED TRAFFIC.



ECS AT LINCOLN CENTRAL TO STABLE IN 
PLATFORMS 1, 2 AND 5.



PLATFORMS 3 & 4 TO BE KEPT CLEAR.

PLTR BOARDSIDES (CRSA)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SLEAFORD AND BOSTON.



BOSTON DOCKS FREIGHT TRAFFIC CANCELLED.

LN170
LN200
LN206
LN215
LN726
LN728
LN730
LN734

LN185

82m15ch and 82m60ch

81m41ch and 84m15ch

81m45ch and 98m10ch

30m25ch and 36m66ch

126m22ch and 135m63ch

S&C Grinding Train

Permanent Way Inspection

Rail Testing and Lubrication

C11 Rerail Resleeper 
Reballast - Trax

C16 Rerail Resleeper 
(Concrete)

16/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

10/10/26

10/10/26

28Week

W2026/11478869

W2026/11788091

W2026/11856342

W2026/11794804

W2026/11659444

3 of 103



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0630 Sun

0630 Sun

1000 Sun

1000 Sun

1000 Sun

1000 Sun

1000 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Hendon

Up Hendon

Down and Up 
Slow

Up Tottenham

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2
Depot Exit Road

West Hampstead 
Down Loop

Cricklewood 
Sidings

Down and Up Fast

Hendon Chord

Down and Up 
Grantham

Platform 1

Platform 2

Down and Up 
Newark

Carriage Sidings 1
- 8
Shunt Neck

Eastcroft Down 
Siding

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Rectory Jn

Nottingham

Stoke Lane LC AHB

Eastcroft Maintrain 
Depot

Nottingham East Jn

Brent Curve Jn

Carlton Road Jn

Cricklewood 
Depot

Cricklewood 
South Jn

West Hampstead 
North Jn

Cricklewood 
Depot

Dock Jn South

Hendon (London)

Netherfield Jn

Nottingham

Eastcroft 
Maintrain Depot

Nottingham

P2026/4140753

P2026/4148905

2315 SAT TO 0225 SUN AND 0630 SUN TO 0830 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ELECTRIC ECS STABLED AT 
CRICKLEWOOD DEPOT TO HAVE PANTOGRAPHS 
LOWERED. EMR WILL REQUIRE 3 PLATFORMS AT
ST.PANCRAS TO OUT-STABLE EXTRA UNITS.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0225 SUN TO 0630 SUN

NO BOOKED TRAFFIC. ELECTRIC ECS STABLED 
AT ST.PANCRAS TO HAVE PANTOGRAPHS 
LOWERED (NOTE: OHLE POWER RESTORED TO 
ST.PANCRAS AT 0555 SUN).

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0200 SUN TO 0810 SUN

NO BOOKED TRAFFIC. PLATFORMS 1 AND 2 TO 
BE KEPT CLEAR. NO ACCESS TO/FROM 
EASTCROFT DEPOT. UP TO SIX UNITS TO 
STABLE IN EASTCROFT DOWN SIDING.



0810 SUN TO 1000 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
EAST. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
LINCOLN/GRANTHAM.



PLATFORMS 1 AND 2 TO BE KEPT CLEAR. NO 
ACCESS TO/FROM EASTCROFT DEPOT.

LN3201
LN3210

LN3204
LN3625
LN3635

14m20ch and 20m29ch

6m40ch and 7m50ch

14m20ch and 20m29ch

3m65ch and 5m10ch

2m15ch and 18m76ch

4m59ch and 5m10ch

2m15ch and 7m50ch

2m15ch and 18m76ch

123m27ch and 3m10ch

123m27ch and 3m10ch

123m27ch and 0m14ch

Major Projects

S&C Grinding Train

Track Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

Critical Compliance 
Inspection

Remove Rail Defects

Technical Inspection

Survey Work

Track Maintenance

Permanent Way Inspection

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11567265

W2026/11784318

W2026/11783244

W2026/11783063

W2026/11783074

W2026/11783182

W2026/11783240

W2026/11783243

W2026/11426011

W2026/11695864

W2026/11694240

Week 28  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4161426 SMITHFIELD SIDINGS TO BE OUTBERTHED



TSGN TO STABLE AT BLACKFRIARS PLATFORMS 
3 & 4



ISOLATION TO BE GIVEN UP AT 0855

LN3213
LN3216
SO280 0m60ch and 3m25ch

0m0ch and 0m23ch

Track Maintenance

OHL Inspection

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11761925

W2026/11784496

Week 28  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0815 Sun

0925 Sun

1055 Sun

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0845 Sun

1010 Sun

1210 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Up Canal Tunnel

Down and Up 
Canal Tunnel

Down Goods

Up Slow 1/ Up 
Slow/ E Line

F Line/ Down 
Slow/ Down Slow 
1
Platforms 7 to 10

Matlock Single

Matlock Single

Matlock Single

Canal Tunnels Jn

Belle Isle Jn

Finsbury Park

Hornsey

Hornsey

Kings Cross

Matlock

Matlock

Matlock

Canal Tunnels Jn

Canal Tunnels Jn

Holloway

Kings Cross

Kings Cross

Ambergate

Ambergate

Ambergate

P2026/4019519

P2026/4297102

TRACK MAINTENANCE FP02



TRAINS TO BE RETIMED OVER ABC&D AND FAST 
LINES  BETWEEN KINGS CROSS AND WOOD 
GREEN SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


TSGN SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 5 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



LUMO REQUIRE 1 LONG PLATFORM FOR 
STABLING



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE 
TSGN  SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION REQUIRED PANTOGRAPHS TO BE 
LOWERED IN PLATFORMS 7 TO 10 AND TO BE 
REMOVED BY 0800

LINE BLOCKAGES TO BE TAKEN TO WORK 
AROUND 2A10/2N53, 2A12/2J55 AND 2A14/2N57.



EMR TO BID FOR 2A16/2N59 TO TERMINATE 
AT/START FROM AMBERGATE WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
FROM BELPER.

LN101
LN3214

LN3246

0m0ch and 4m18ch

0m0ch and 0m22ch

138m24ch and 145m3ch

Track Maintenance

Litter / Graffiti Clearance

Permanent Way Inspection

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10903227

W2026/11795610

W2026/11695499

Week 28  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2310 Fri

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

19/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

0530 Mon

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Main/Barnetby
Up Barnetby/Main

Up Pyewipe Down

Down 
Gainsborough 
Slow
Up Gainsborough 
Slow
Platform 3

Platform 4

Down and Up 
Gainsborough

Down and Up 
Spalding/Down 
and Up 
Gainsborough
Down and Up 
Newark

Pelham Street Jn

Pyewipe Jn

West Holmes Jn

Lincoln Central

Gainsborough Trent 
Jn

Pyewipe Jn

West Holmes Jn

Holton Le Moor 
LC

Boultham Jn

East Holmes Jn

Lincoln Central

Pyewipe Jn

Sincil Bank LC 
CCTV

Swinderby

P2026/4153959 ***WEEK 29 SNELLAND TRACK RENEWAL***



2310 FRI TO 2310 SAT & 0830 SUN TO 0530 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LINCOLN AND 
GRIMSBY/CLEETHORPES.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND 
CHESTERFIELD.



2310 SAT TO 0830 SUN

NO BOOKED TRAFFIC.



ECS AT LINCOLN CENTRAL TO STABLE IN 
PLATFORMS 1, 2 AND 5.



PLATFORMS 3 & 4 TO BE KEPT CLEAR.

LN170
LN200
LN206
LN215
LN726
LN728
LN730
LN734

82m15ch and 82m60ch

81m41ch and 84m15ch

81m45ch and 98m10ch

30m25ch and 36m66ch

S&C Grinding Train

Permanent Way Inspection

Rail Testing and Lubrication

C11 Rerail Resleeper 
Reballast - Trax

16/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

29Week

W2026/11478869

W2026/11788091

W2026/11856342

W2026/11794804
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2320 Sat

2320 Sat

2320 Sat

0815 Sun

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

17/10/26

17/10/26

19/10/26

19/10/26

18/10/26

18/10/26

18/10/26

19/10/26

0540 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

2320 Sat

2320 Sat

0540 Mon

0540 Mon

0815 Sun

0815 Sun

0815 Sun

0540 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Passenger 
Loop
Up Passenger 
Loop
Platform 3

Down/Up Goods

Down/Up Slow

Up Slow

Newark Goods 
Loop

Newark 
Passenger Loop

Down/Up Goods 
Loop

Up Main/Fast/Main

Down 
Main/Fast/Main

Up Sidings

Up Siding

Standage Sidings

Down and Up

Down/Up Newark 
Curve

Down 
Main/Fast/Main
Up Main/Fast/Main

Up Main/Fast/Main

Down 
Main/Fast/Main

Claypole LC CCTV

Grantham

Grantham

Grantham North Jn

Grantham South Jn

Newark Crossing 
South Jn

Newark Crossing 
South Jn

Newark North Jn

Newark Crossing

Newark Crossing

Grantham North Jn

Newark Northgate

Newark Crossing 
East Jn

Newark Crossing 
South Jn

Church Lane LC 
(CCTV) (LN101)

Newark Crossing

Claypole LC 
CCTV

Grantham

Grantham South 
Jn

Highdyke

Newark South Jn

Newark South Jn

Stoke

Stoke

Grantham South 
Jn

Newark Northgate

Newark Castle

Newark Crossing 
East Jn

Stoke

Stoke

P2026/4243202 DRAINAGE WORK GRANTHAM WORKS DELIVERY 
RERAILING GRANTHAM TO NEWARK FLAT 
CROSSING WORKS DELIVERY 



SERVICES DIVERTED VIA THE GNGE (FULL 
DIVERSION)



LUMO LONG-DISTANCE OPERATORS 

TO START/TERMINATE AT PETERBOROUGH.



LNER 

CERTAIN SERVICES DIVERTED VIA GNGE (FULL 
DIVERSION)

CERTAIN SERVICES TO START/TERMINATE AT 
YORK/DONCASTER/PETERBOROUGH OR BE 
CANCELLED.



HULL TRAINS TO DIVERT TO/FROM LONDON ST 
PANCRAS.



GC SERVICES TO DIVERT VIA GNGE



EMR SERVICES ACCESS AVAILABLE TO/FROM 
PLATFORM 3 AND 4 AT GRANTHAM FOR 
SERVICES TO/FROM ALLINGTON JN

EMR LIVERPOOL TO NORWICH SERVICES TO BE 
DIVERETD VIA OAKHAM AND START/TERMINATE 
AT PETERBOROUGH 



FREIGHT SERVICES TO BE DIVERTED VIA THE 
GNGE,  WCML OR ANGLIA



GBRF 4L39 TO DIVERT VIA GNGE OR WCML

LN101
LN206
LN210
LN3625
LN730
LN732

0m0ch and 0m21ch

119m70ch and 120m70ch

118m70ch and 120m20ch

17m52ch and 18m4ch

103m20ch and 106m20ch

99m75ch and 101m25ch

Patrolling 

Patrolling 

C2 Rerail - Both Rails

Patrolling 

C15 Drainage Only

Structures Work

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11765126

W2026/11765186

W2026/11583393

W2026/11765234

W2026/11565628

W2026/11797786
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Wed

0130 Wed

0130 Fri

0130 Fri

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

21/10/26

21/10/26

23/10/26

23/10/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0430 Wed

0430 Wed

0430 Fri

0430 Fri

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2026/4161427

P2026/4296725

P2026/4296727

TSGN TO STABLE IN SMITHFIELD SIDINGS AND 
BLACKFRIARS PLATFORMS 3 & 4

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN. 



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3216
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

0m66ch and 3m25ch

1m52ch and 2m35ch

1m52ch and 2m35ch

Track Maintenance

S&T Work

S&T Work

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

21/10/26

21/10/26

23/10/26

23/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11770722

W2026/11796126

W2026/11796302
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0010 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

19/10/26

17/10/26

17/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

0525 Mon (54 hrs)

2315 Sat

2315 Sat

0525 Mon (54 hrs)

0525 Mon (54 hrs)

0525 Mon (54 hrs)

0525 Mon

0525 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Trent Valley
Fast / Down Stoke 
/ Down Main
Up Main / Up 
Stoke / Up Trent 
Valley Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Down Stafford 
Slow

Up & Down 
Cannock

Up Stafford Slow

All Lines

All Lines

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Down Trent Valley
Fast / Down Stoke 
/ Down Main
Up Main / Up 
Stoke / Up Trent 
Valley Slow
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Stafford Trent Valley 
Jn No.1

Meaford Crossing 
LC (CCTV)

Whitehouse Jn

Whitehouse Jn

Rugeley North Jn

Whitehouse Jn

Hartshill Sidings 
(former site of)

Stafford Trent Valley 
Jn No.1

Whitehouse Jn

Meaford Crossing 
LC (CCTV)

Whitehouse Jn

Stockingford Station,
former site of

Canal Farm Jn

Abbey Jn

Ashby Jn

Hartshill Sidings 
(former site of)

Milford Jn 
(Staffordshire)

Rugeley Trent 
Valley

Whitehouse Jn

Nuneaton OHNS

Whitehouse Jn

Attleborough 
South Jn

Brinklow Jn

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

P2026/4089183 0010 SAT TO 0525 MON

ALL TRAFFIC TO DIVERT VIA WEST MIDLANDS.

NO ACCESS CANNOCK LINES FROM WCML AT 
RUGELEY TRENT VALLEY.

WMT TO TERMINATE HEDNESFORD.

NO ROUTE FOR AC ELECTRIC TRACTION FROM 
NUNEATON OHNS TO HARTSHILL.



2315 SAT TO 0900 SUN

AT NUNEATON NO ACCESS DOWN SIDINGS, 
PLATFORMS 1, 2, 3, 4, 5, 6 & 7. COVENTRY AND 
BIRMINGHAM LINES.

LN3232
MD101
MD232
MD233
MD301
MD345
MD410
MD555
NW1001
NW1004
NW5009

0m32ch and 9m40ch

96m24ch and 97m53ch

9m29ch and 9m53ch

124m22ch and 124m65ch

124m20ch and 130m50ch

116m20ch and 118m0ch

14m61ch and 14m69ch

115m27ch and 121m22ch

121m15ch and 130m58ch

91m20ch and 105m15ch

107m44ch and 121m0ch

108m32ch and 110m0ch

0m50ch and 8m70ch

91m20ch and 98m62ch

3m45ch and 9m53ch

0m50ch and 8m70ch

OHL Inspection

OHL Inspection

OHL Inspection

Patrolling 

Welding and Grinding

Welding and Grinding

Patrolling 

C15 Drainage Only

Track Maintenance

Track Maintenance

Track Maintenance

Patrolling 

Track Maintenance

Track Maintenance

Track Maintenance

Patrolling 

Patrolling 

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11333616

W2026/11333662

W2026/11333752

W2026/11424715

W2026/11426575

W2026/11426896

W2026/11411300

W2026/11749515

W2026/11397663

W2026/11461343

W2026/11461553

W2026/11462604

W2026/11455674

W2026/11455694

W2026/11455768

W2026/11456080

W2026/11456100

Week 29  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2315 Sat

2315 Sat

0900 Sun

0900 Sun

18/10/26

18/10/26

19/10/26

19/10/26

0900 Sun

0900 Sun

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Down & Up 
Platform
Up Relief

Down and Up 
Bedworth

Down Trent Valley
Fast / Down Stoke 
/ Down Main
Up Main / Up 
Stoke / Up Trent 
Valley Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast

Nuneaton North Jn

Nuneaton South Jn

Meaford Crossing 
LC (CCTV)

Whitehouse Jn

Nuneaton South 
Jn

Three Spires Jn

Hartshill Sidings 
(former site of)

P2026/4089183 95m0ch and 98m62ch

121m15ch and 130m58ch

102m8ch and 110m11ch

121m15ch and 130m58ch

9m47ch and 9m53ch

0m40ch and 9m52ch

90m40ch and 105m19ch

90m40ch and 103m20ch

104m10ch and 130m58ch

3m45ch and 9m53ch

91m20ch and 105m15ch

107m44ch and 121m0ch

116m20ch and 118m0ch

0m50ch and 8m70ch

91m20ch and 98m62ch

94m20ch and 97m78ch

S&T Work

C14 Rerail Resleep Reball 
Form - Trax

S&C Tamping

In Connection With 
Engineering Work

In Connection With 
Engineering Work

URFDO Inspections

URFDO Inspections

URFDO Inspections

S&T Points

S&T Work

S&T Points

S&T Points

S&T Points

S&T Points

Follow Up Tamping

17/10/26

17/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11562739

W2026/11757744

W2026/11798988

W2026/11849195

W2026/11849242

W2026/11441393

W2026/11437475

W2026/11437479

W2026/11652955

W2026/11653044

W2026/11653160

W2026/11651896

W2026/11651108

W2026/11651193

W2026/11768461

Week 29  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0815 Sun

0925 Sun

1055 Sun

25/10/26

25/10/26

25/10/26

0845 Sun

1010 Sun

1210 Sun

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Matlock Single

Matlock Single

Matlock Single

Matlock

Matlock

Matlock

Ambergate

Ambergate

Ambergate

P2026/4297103 LINE BLOCKAGES TO BE TAKEN TO WORK 
AROUND 2A10/2N53, 2A12/2J55 AND 2A14/2N57.



EMR TO BID FOR 2A16/2N59 TO TERMINATE 
AT/START FROM AMBERGATE WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
FROM BELPER.

LN3246

138m24ch and 145m3ch
Permanent Way Inspection

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11709003

Week 29  - Continued
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2310 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Bedford Platform 
Loop

Up & Down Goods

Jowett Run Round

Up & Down 
Bletchley

Up Sundon Loop

Down and Up 
Slow

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

Jowett Sidings 
Nos. 15 to 19

Oakley HABD

Bedford Midland

Bedford Midland

Bedford St. Johns

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Leagrave Jn (inc.)

Bedford Midland

Bedford St. Johns

Double to Single 
Jn (Bedford St. 
Johns)
Harlington

Leagrave Jn (inc.)

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

P2026/4149669 2310 SAT TO 0005 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. TO BE READ IN 
CONJUNCTION WITH P2026/4180456. TSGN 
SERVICES TO START/TERMINATE AT LUTON 
0005-0130 SUN AND THEN AT MILL HILL 
BROADWAY 0130-0830 SUN . TSGN TO STABLE 
ECS IN LUTON PLATFORMS 1-3 AND CRESCENT 
ROAD SIDINGS.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND BEDFORD 
0005-0130 SUN AND THEN MILL HILL AND 
BEDFORD 0130-0830 SUN. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.

 

NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ELECTRIC ECS IN THE 
BEDFORD AREA AND AT KETTERING DEPOT 
SIDINGS TO BE STABLED WITH PANTOGRAPHS 
LOWERED.



ELECTRICAL SWITCHOVER TO TAKE PLACE 
BETWEEN 0005-0105 SUN AND 0735-0805 SUN 
UNLESS AN EMERGENCY SITUATION ARISES. 
BETWEEN THESE TIMES PANTOGRAPHS TO BE 
LOWERED ON ANY STABLED UNITS AT LUTON 
DUE TO MOMENTARY LOSS OF POWER. THE 
MOVEMENT OF UNITS IS STILL AVAILABLE 
DURING THESE TIMES BUT PREPARATION OF 
UNITS IS NOT AVAILABLE. (NOTE: TRAIN 
MOVEMENTS AND PREPARATIONS ARE FULLY 
AVAILABLE FOR THE REST OF THE 
POSSESSION).

LN3140
LN3201

32m69ch and 53m75ch

48m10ch and 49m60ch

40m10ch and 41m20ch

47m20ch and 50m70ch

32m69ch and 37m40ch

48m30ch and 50m70ch

32m69ch and 50m14ch

37m0ch and 51m45ch

32m69ch and 51m10ch

32m69ch and 53m59ch

48m0ch and 53m79ch

32m69ch and 37m20ch

37m0ch and 51m7ch

Survey Work

S&C Tamping

S&C Unit Renewal 
(Maintenance Only)

OHL Work

Technical Inspection

Remove Rail Defects

OHL Inspection

Permanent Way Inspection

Point Heater Maintenance

Rail Testing and Lubrication

S&T Points

Track Maintenance

Technical Inspection

24/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

30Week

W2026/11475678

W2026/11789311

W2026/11789325

W2026/11789110

W2026/11787894

W2026/11789219

W2026/11787629

W2026/11787742

W2026/11787795

W2026/11787805

W2026/11787811

W2026/11787824

W2026/11787836
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0630 Sun

0830 Sun

25/10/26

26/10/26

26/10/26

25/10/26

25/10/26

25/10/26

25/10/26

26/10/26

26/10/26

26/10/26

25/10/26

26/10/26

25/10/26

26/10/26

0630 Sun

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0345 Mon

0630 Sun

0345 Mon

0830 Sun

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

West Hampstead 
Down Loop

Down and Up 
Slow

Down and Up 
Slow

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Cricklewood Depot 
Jn

Cricklewood Depot 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Cricklewood

Cricklewood South 
Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
North Jn

Kentish Town Jn

Kentish Town Jn

P2026/4129813 2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0830 SUN 

TRAINS TO BE RE-TIMED OVER THE FAST LINES 
BETWEEN ST. PANCRAS AND RADLETT JN. NO 
ACCESS AVAILABLE TO/FROM CRICKLEWOOD 
SIDINGS FROM THE SOUTH. 



0830 SUN TO 0345 MON 

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY. CAMBRIDGE TO BRIGHTON 
SERVICES TO RUN BETWEEN CAMBRIDGE AND 
KINGS CROSS (REQUIRING A LONG PLATFORM 
AT KINGS CROSS TO ACCOMMODATE), AND 
BETWEEN LONDON BRIDGE AND BRIGHTON.



FREIGHTLINER TRAFFIC AT CARLTON ROAD JN 
0001- 0345 MON TO DIVERT VIA WILLESDEN 
RELIEFS, WEMBLEY R/R, CAMDEN JN, PRIMROSE 
HILL AND NLL.

LN101
LN3201
LN3210
LN3213
LN3214
LN3219
SO280
SO400

0m43ch and 4m38ch

0m43ch and 3m74ch

0m60ch and 2m29ch

0m73ch and 3m55ch

0m43ch and 4m46ch

0m73ch and 3m62ch

1m65ch and 3m70ch

0m63ch and 4m38ch

0m70ch and 3m50ch

0m55ch and 4m40ch

0m73ch and 3m50ch

1m70ch and 4m60ch

Technical Inspection

Point Heater Maintenance

S&T Work

Remove Rail Defects

Survey Work

Survey Work

C15 Drainage Only

Rail Testing and Lubrication

OHL Inspection

Critical Compliance 
Inspection

Litter / Graffiti Clearance

C15 Drainage Only

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11789672

W2026/11789687

W2026/11789699

W2026/11789701

W2026/11488285

W2026/11488362

W2026/11772465

W2026/11789836

W2026/11789471

W2026/11789555

W2026/11789572

W2026/11466637
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0130 Sun

0130 Sun

0130 Sun

25/10/26

25/10/26

25/10/26

0830 Sun

0830 Sun

0830 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Luton Up Siding

Luton Platform 
Loop
Down and Up Fast

Down and Up 
Slow
St Albans Centre 
Siding

Luton

Leagrave

St. Albans

Luton

Mill Hill Broadway

St. Albans

P2026/4180456 0130 SUN TO 0240 SUN AND 0615 SUN TO 0830 
SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT MILL HILL BROADWAY. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN MILL 
HILL BROADWAY AND BEDFORD (NOTE: TO BE 
READ IN CONJUNCTION WITH P2026/4149669 
BLOCKING LUTON TO BEDFORD 0005-0805 SUN).


NO ACCESS AVAILABLE TO RADLETT REDLAND 
ROAD STONE SIDINGS, LUTON CRESCENT ROAD 
SIDINGS, LIMBURY ROAD SIDINGS AND 
LEAGRAVE TAMPER SIDINGS. 



0240 SUN TO 0615 SUN

NO BOOKED TRAFFIC.

LN3201

12m20ch and 31m64ch
Signalling Works

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11410569

Week 30  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

0040 Sun

0040 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main via 
Platform 8

Down Main

Up Heeley loop

Platform 2c

Platform 6

Platform 5

Platform 7

Down Heeley 
Loop

Up Station Siding 
No.1
Up Station Siding 
No.2
Up Bamford Loop

Up Main

Down Main

Down and Up 
Barrow Hill

Dore Single

Down Hope Valley

Up Hope Valley

Platform 1

Down Through

Platform 2

Platform 3

Platform 4

Washer Shunt 
Spur
Platform 8

Down Main/Down 
Worksop
Up Main/Up 
Worksop

Sheffield North Jn

Sheffield South Jn

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Mill Race Jn

Tapton Jn

Dore West Jn

Earles Sidings SB

Sheffield North Jn

Nunnery Main Line 
Jn

Dore Station Jn

Heeley

Sheffield South Jn

Sheffield South Jn

Bamford

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Sheffield South Jn

Woodburn Jn

P2026/4037577 IMDM SHEFFIELD | CYCLICAL MAINTENANCE | 
SHEFFIELD STATION | UP SIDE 2 OF 2 | ARP26-27 
|



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5F82 OVER THE UP MAIN LINE ANF 
1Y38 ON THE DOWN MAIN LINE



BETWEEN 0001 SUN TO 0955 SUN 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 5 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 6 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 7 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 8 TO BE KEPT CLEAR OF STABLED 
UNITS 

UP STATION SIDINGS NO1/N02 TO BE KEPT 
CLEAR OF STABLED UNITS 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE TO STABLE UNITS: 

PLATFORMS 1, 2, 3 & 4, DOWN THROUGH LINE, 
DOWN STATION SIDING, DOWN SIDINGS, 
CARRIAGE WASH/FISH DOCK/SHUNT SPUR 
SIDINGS 

ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGE WASHER/SHUNT SPUR VIA 
PLATFORM 1/DOWN THROUGH LINE 

EMR AND FREIGHT SERVICES DIVERTED VIA 
BARROW HILL 



BETWEEN 0040 SUN TO 0730 SUN 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 SUN - 0730 SUN 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0730 SUN 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 0040-0730 SUN 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 
0040 - 0730 SUN 



TPE 

1B68 TO BE CANCELLED 



NORTHERN 

2S70 TO TERMINATE AT GRINDLEFORD AND 
SHUNT TO HATHERSAGE.  

2S73 TO START AT HATHERSAGE.

2S72 TO RETIME AFTER THE POSSESSION


LN3201
LN736
LN750
LN804
LN806
LN807
LN808
NW9001

157m65ch and 159m20ch

146m0ch and 162m56ch

158m0ch and 159m20ch

146m0ch and 162m56ch

146m0ch and 162m56ch

158m5ch and 158m60ch

154m0ch and 158m25ch

Welding and Grinding

S&T Maintenance

S&T Maintenance

Permanent Way Inspection

URFDO Inspections

Track Maintenance

Vegetation Clearance (Non-
Flail)

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11693088

W2026/11743177

W2026/11743233

W2026/11741923

W2026/11742065

W2026/11742132

W2026/11783942

Week 30  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0040 Sun

0040 Sun

0040 Sun

0630 Sun

0815 Sun

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

0730 Sun

0730 Sun

0730 Sun

0955 Sun

0955 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Chesterfield Down
Sidings

Down Sidings

Down Station 
Sidings

Up Main via 
Platform 8

Down Main

Chesterfield

Grindleford SB

Sheffield North Jn

Sheffield North Jn

Sheffield South Jn

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Dore Station Jn

Dore Station Jn

P2026/4037577 

EMR 

1C92, 1C94 & 1M90 DIVERT VIA BEIGHTON JN



XC

1V48 TO DIVERT VIA BARROW HILL AND 
BEIGHTON JN.  5S36/1S36 TO BE REPLATFORMED

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2026/4071234 TSGN TO STABLE IN BLACKFRIARS PLATFORMS 
3&4 AND LONDON BRIDGE PLATFORMS 10-15 



LUL NORTHERN LINE TO BE OPEN 



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 



SMITHFIELD SIDINGS TO BE OUTBERTHED 



TSGN SERVICE ALTERATIONS: 



KENTISH TOWN TO RAINHAM SERVICES TO RUN 
1TPH LONDON BRIDGE TO RAINHAM VIA 
BEXLEYHEATH



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5;



TSGN TO RUN 2TPH BEDFORD TO ST PANCRAS 
HL



TSGN TO RUN 2TPH LUTOM TO ST PANCRAS HL


TSGN BEDFORD TO BRIGHTON SERVICES TO 
RESUME FROM LONDON BRIDGE LL TO 
BRIGHTON



TSGN BEDFORD TO HORSHAM / THREE BRIDGES 
TO RESUME FROM LONDON BRIDGE LL TO 
THREE BRIDGES 2TPH



TSGN CAMBRIDGE TO BRIGHTON TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS AND 
BETWEEN LONDON BRIDGE LL AND BRIGHTON 
(REQUIRING A LONG PLATFORM AT KINGS 
CROSS TO ACCOMMODATE)



TSGN SEVENOAKS SERVICE WILL RUN BETWEEN
SWANLEY AND SEVENOAKS



BEDFORD TO GATWICK SERVICES WILL NOT 
RUN BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL CALLS IN LONDON BRIDGE TO 
HORSHAM SERVICES TO COVER INTERMEDIATE 
STATIONS



TSGN THAMESLINK WIMBLEDON LOOP 
SERVICES WILL NOT RUN

LN101
LN3213
SO280 0m60ch and 3m25ch

1m23ch and 1m47ch

3m35ch and 3m67ch

1m15ch and 3m12ch

2m65ch and 3m12ch

Track Maintenance

Structures Work

Structures Work

Station Work

Structures Work

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11770847

W2026/11795740

W2026/11841097

W2026/11795473

W2026/11841086

Week 30  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0815 Sun

0925 Sun

1055 Sun

25/10/26

25/10/26

25/10/26

0845 Sun

1010 Sun

1210 Sun

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Matlock Single

Matlock Single

Matlock Single

Matlock

Matlock

Matlock

Ambergate

Ambergate

Ambergate

P2026/4297103 LINE BLOCKAGES TO BE TAKEN TO WORK 
AROUND 2A10/2N53, 2A12/2J55 AND 2A14/2N57.



EMR TO BID FOR 2A16/2N59 TO TERMINATE 
AT/START FROM AMBERGATE WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
FROM BELPER.

LN3246

138m24ch and 145m3ch
Permanent Way Inspection

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11709003

Week 30  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0815 Sun

0925 Sun

1055 Sun

2345 Tue

2345 Tue

2345 Tue

2345 Tue

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

08/11/26

08/11/26

08/11/26

04/11/26

04/11/26

04/11/26

04/11/26

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0845 Sun

1010 Sun

1210 Sun

0515 Wed

0515 Wed

0515 Wed

0515 Wed

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Matlock Single

Matlock Single

Matlock Single

Bestwood Park 
Loop

Newstead Loop

Down and Up 
Mansfield/Up&Do
wn Mansfield
Up Kirkby/Up 
Mansfield
Down Kirkby/Down
Mansfield

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Matlock

Matlock

Matlock

Bestwood Park Jn

Kirkby Tunnel

Kirkby Lane End Jn

Sutton Parkway

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Ambergate

Ambergate

Ambergate

Bulwell Forest LC

Newstead LC 
(AHBC)

Radford Jn

Upper Portland 
LC (AHBC)

P2026/4161428

P2026/4297104

P2026/4356104

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



TSGN TO STABLE IN SMITHFIELD SIDINGS

LINE BLOCKAGES TO BE TAKEN TO WORK 
AROUND 2A10/2N53, 2A12/2J55 AND 2A14/2N57.



EMR TO BID FOR 2A16/2N59 TO TERMINATE 
AT/START FROM AMBERGATE WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
FROM BELPER.

FREIGHT SERVICES DIVERTED VIA SHEFFIELD.

LN3213
LN3216
SO280

LN3246

LN3255
LN3273
LN768

0m66ch and 3m25ch

138m24ch and 145m3ch

138m25ch and 138m54ch

127m60ch and 129m0ch

135m25ch and 136m60ch

Track Maintenance

Permanent Way Inspection

S&T Maintenance

Rerail Resleeper Reballast 
(Maintenance Only)

C2 Rerail - Both Rails

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

08/11/26

08/11/26

08/11/26

03/11/26

03/11/26

03/11/26

03/11/26

31Week

W2026/11770850

W2026/11712360

W2026/11853075

W2026/11713794

W2026/11798660
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Thu

2345 Thu

2345 Thu

2345 Thu

2345 Mon

2345 Mon

2345 Mon

2345 Mon

05/11/26

05/11/26

05/11/26

05/11/26

06/11/26

06/11/26

06/11/26

06/11/26

03/11/26

03/11/26

03/11/26

03/11/26

0515 Thu

0515 Thu

0515 Thu

0515 Thu

0515 Fri

0515 Fri

0515 Fri

0515 Fri

0515 Tue

0515 Tue

0515 Tue

0515 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bestwood Park 
Loop

Newstead Loop

Down and Up 
Mansfield/Up&Do
wn Mansfield
Up Kirkby/Up 
Mansfield
Down Kirkby/Down
Mansfield

Bestwood Park 
Loop

Newstead Loop

Down and Up 
Mansfield/Up&Do
wn Mansfield
Up Kirkby/Up 
Mansfield
Down Kirkby/Down
Mansfield

Bestwood Park 
Loop

Newstead Loop

Down and Up 
Mansfield/Up&Do
wn Mansfield
Up Kirkby/Up 
Mansfield
Down Kirkby/Down
Mansfield

Bestwood Park Jn

Kirkby Tunnel

Kirkby Lane End Jn

Sutton Parkway

Bestwood Park Jn

Kirkby Tunnel

Kirkby Lane End Jn

Sutton Parkway

Bestwood Park Jn

Kirkby Tunnel

Kirkby Lane End Jn

Sutton Parkway

Bulwell Forest LC

Newstead LC 
(AHBC)

Radford Jn

Upper Portland 
LC (AHBC)

Bulwell Forest LC

Newstead LC 
(AHBC)

Radford Jn

Upper Portland 
LC (AHBC)

Bulwell Forest LC

Newstead LC 
(AHBC)

Radford Jn

Upper Portland 
LC (AHBC)

P2026/4356196

P2026/4356197

P2026/4356129

FREIGHT SERVICES DIVERTED VIA SHEFFIELD.

FREIGHT SERVICES DIVERTED VIA SHEFFIELD.

FREIGHT SERVICES DIVERTED VIA SHEFFIELD.

LN3255
LN3273
LN768

LN3255
LN3273
LN768

LN3255
LN3273
LN768

127m60ch and 129m0ch

135m25ch and 136m60ch

127m60ch and 129m0ch

135m25ch and 136m60ch

138m20ch and 138m59ch

127m60ch and 129m0ch

135m25ch and 136m60ch

Rerail Resleeper Reballast 
(Maintenance Only)

Follow-Up Work

Rerail Resleeper Reballast 
(Maintenance Only)

Follow-Up Work

S&T Maintenance

Rerail Resleeper Reballast 
(Maintenance Only)

C2 Rerail - Both Rails

04/11/26

04/11/26

04/11/26

04/11/26

05/11/26

05/11/26

05/11/26

05/11/26

02/11/26

02/11/26

02/11/26

02/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11713795

W2026/11798674

W2026/11713755

W2026/11798797

W2026/11852988

W2026/11712741

W2026/11798659

Week 31  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Platform 1

Platform 2

Platform 4

Platform 3

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Discharge Siding

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down and Up 
Slow

West Hampstead 
Down Loop

St Albans Centre 
Siding

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

St. Pancras 
International

Silkstream Jn

West Hampstead 
North Jn

Dock Jn North

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Cricklewood South 
Jn

St. Albans

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

West Hampstead 
North Jn

St. Albans

P2026/4140103 2340 SAT TO 0250 SUN AND 0605 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



POSSESSION TO BE TAKEN AROUND ECS 
STABLED IN PLATFORMS 1&2 WITH 'NOT TO BE 
MOVED' BOARDS APPLIED. PANTOGRAPHS TO 
BE LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL FROM 
0605 SUN ONWARDS. 



0250 SUN TO 0605 SUN

NO BOOKED TRAFFIC. 



POSSESSION TO BE TAKEN AROUND ECS 
STABLED IN PLATFORMS 1&2 WITH 'NOT TO BE 
MOVED' BOARDS APPLIED. PANTOGRAPHS TO 
BE LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS.

LN3201
LN3210
LN3213
LN3219
LN3222

14m13ch and 15m43ch

19m0ch and 23m76ch

5m5ch and 5m40ch

0m12ch and 24m1ch

0m12ch and 24m1ch

0m12ch and 24m1ch

14m13ch and 23m76ch

3m35ch and 5m10ch

0m55ch and 2m25ch

OHL Work

S&T Work

S&C Unit Renewal 
(Maintenance Only)

Point Heater Maintenance

Rail Testing and Lubrication

Technical Inspection

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

32Week

W2026/11822482

W2026/11822510

W2026/11823524

W2026/11822543

W2026/11822553

W2026/11822563

W2026/11822567

W2026/11823360

W2026/11823399
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0010 Sun

0010 Sun

08/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

08/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

08/11/26

08/11/26

0010 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0010 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Main/Fast

Up Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Platform 4

Platform 1

Up & Down Slow

Up & Down 
Peterborough

Down Slow

Up Slow

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Shunt Neck

Knighton Sidings

Carriage Sidings

Reception Line

Humberstone Rd 
Sidings
Down Fast/Main

Up Main/Fast

Down 
Peterborough
Up Peterborough

Sileby Jn

Wigston North Jn

Desford LC (AHB)

Humberstone Road 
Jn

Leicester

Syston South Jn

Syston South Jn

Syston North Jn

Knighton Jn

Narborough

Glen Parva Jn

Humberstone Road 
Jn

Knighton Jn

Leicester

Humberstone Road 
Jn

Mountsorrel

Broome Lane LC

Kettering North Jn

Kilby Bridge Jn

Knighton Jn

Leicester

Leicester South 
Jn

Syston East Jn

Syston South Jn

Wigston North Jn

Wigston South Jn

Humberstone 
Road Jn

Knighton Jn

Leicester

Leicester North Jn

Kettering North Jn

Syston East Jn

Syston North Jn

P2026/4151778 LEICESTER NORTH JN REFURBISHMENT



0001 SAT TO 0010 SUN & 0805 SUN 0400 MON

ALL LINE BLOCK KETTERING NORTH TO SYSTON:
TRAIN SERVICES UNABLE TO CALL AT 
LEICESTER.



EMR INTERCITY SERVICES TO TRAVEL OVER 
THE SLOW LINES SILEBY JN TO SYSTON NORTH 
JN AND DIVERTED VIA MELTON MOWBRAY, 
MANTON JN AND CORBY.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN KETTERING-MARKET 
HARBOROUGH-LEICESTER-LOUGHBOROUGH. 
EMR REGIONAL SERVICES BETWEEN 
NOTTINGHAM-LEICESTER CANCELLED. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



CROSS COUNTRY SERVICES TO 
START/TERMINATE AT NUNEATON AND MELTON 
MOWBRAY WITH RAIL REPLACEMENT ROAD 
SERVICE BETWEEN.



NO ACCESS TO/FROM LEICESTER DEPOT. 
AMENDED ECS STABLING WITH ADDITIONAL 
UNITS AT DERBY AND NOTTINGHAM STATIONS.



NO ACCESS TO/FROM STUD FARM, BARDON HILL
AND CROFT QUARRIES OR HUMBERSTONE 
ROAD SIDINGS. 



MML FREIGHT SERVICES DIVERTED VIA MELTON 
MOWBRAY, MANTON JN AND CORBY, WITH 
WIGSTON-NUNEATON LINE SERVICES DIVERTED
VIA BURTON-ON-TRENT.



0010 SUN TO 0805 SUN:

NO BOOKED TRAFFIC

LN3201
LN3231
LN3232
LN3234
LN3525
LN3615

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0010 Sun

0010 Sun

0805 Sun

0805 Sun

2350 Fri

2345 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

08/11/26

08/11/26

09/11/26

09/11/26

20/11/26

15/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

0805 Sun

0805 Sun

0400 Mon

0400 Mon

2359 Fri

0730 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Up North Curve

Down North Curve

Down and Up 
Slow

Up Fast/Main

Down Main/Fast

Up Slow

Down Slow

Single

All Lines

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Syston East Jn

Mountsorrel

Sileby Jn

Syston North Jn

Matlock

Clay Cross North Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Syston South Jn

Kettering North Jn

Syston South Jn

Ambergate

Derby Station 
North Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4151778

P2026/4153910

P2026/4161429

***WEEK 33 - DAYS 1-7 OF 9-DAY BLOCKADE***
PLTR WHATSTANDWELL, CROMFORD AND 
MATLOCK BATH PLTR ON MATLOCK SINGLE 
(WORKS DELIVERY)



THIS POSSESSION CONTINUES AS P2026/4153862


EMR MATLOCK LINE SERVICES TO 
START/TERMINATE AT DERBY. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
MATLOCK-DERBY.

TSGN TO STABLE AT SMITHFIELD SIDINGS



BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



WORK: MTCE

LN3201
LN3246

LN3213
LN3216
SO280

138m45ch and 146m22ch

138m0ch and 145m3ch

141m10ch and 145m3ch

138m0ch and 145m3ch

0m66ch and 3m28ch

Scrap Removal

C16 Rerail Resleeper 
(Concrete)

C11 Rerail Resleeper 
Reballast - Trax

C16 Rerail Resleeper 
(Concrete)

Patrolling 

08/11/26

08/11/26

08/11/26

08/11/26

13/11/26

14/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11331212

W2026/11818310

W2026/11813434

W2026/11818112

W2026/11770968

Week 32  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0815 Sun

0925 Sun

1055 Sun

08/11/26

08/11/26

08/11/26

0845 Sun

1010 Sun

1210 Sun

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Matlock Single

Matlock Single

Matlock Single

Matlock

Matlock

Matlock

Ambergate

Ambergate

Ambergate

P2026/4297104 LINE BLOCKAGES TO BE TAKEN TO WORK 
AROUND 2A10/2N53, 2A12/2J55 AND 2A14/2N57.



EMR TO BID FOR 2A16/2N59 TO TERMINATE 
AT/START FROM AMBERGATE WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
FROM BELPER.

LN3246

138m24ch and 145m3ch
Permanent Way Inspection

08/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11712360

Week 32  - Continued
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2230 Sun

2230 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

16/11/26

16/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

0130 Mon

0130 Mon

0855 Sun

0855 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0855 Sun

0855 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Bedford Platform 
Loop

Up Slow

Down Slow

Up & Down Goods

Down Fast/Main

Up Fast/Main

Up & Down Slow

Down and Up 
North Curve

Up & Down 
Peterborough

Down and Up 
Slow/High Level

Down and Up 
Nottingham

Humberstone Rd 
Sidings
Reception Line

Coal Arrival Line B

Coal Arrival Line A

Bedford Midland

Sharnbrook Jn (inc.)

Humberstone Road 
Jn

Sheet Stores Jn

Syston South Jn

Syston North Jn

Syston South Jn

Meadow Lane Jn

Trent East Jn

Humberstone Road 
Jn

Ratcliffe Power 
Station

Bedford Midland

Leicester North Jn

Syston East Jn

Syston South Jn

Trent South Jn

Leicester North Jn

Ratcliffe Power 
Station

P2026/4360206

P2026/4148838

TRAINS TO TRAVEL OVER THE FAST LINES.



ACCESS MAINTAINED TO BEDFORD STATION 
PLATFORMS 1-3 TO/FROM THE SOUTH, BUT NO 
ACCESS POSSIBLE TO PLATFORMS 1-3 AND THE
BLETCHLEY LINE FROM BEDFORD NORTH JN.

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0010 SUN TO 0740 SUN

NO BOOKED TRAFFIC.



0740 SUN TO 0855 SUN

EMR INTERCITY SERVICES RE-TIMED TO 
TRAVEL VIA TOTON CENTRE (REVERSE) AND 
THENCE OVER THE HIGH LEVEL/SLOW LINES 
BETWEEN TOTON CENTRE AND LEICESTER 
NORTH JN.



DIRECT ROUTE BETWEEN NOTTINGHAM AND 
DERBY UNAFFECTED.

LN3201

LN3201
LN3204
LN3234
LN3261
LN3615

50m5ch and 56m58ch

118m0ch and 119m30ch

118m2ch and 119m29ch

107m45ch and 108m25ch

99m50ch and 119m32ch

115m50ch and 116m39ch

107m45ch and 108m25ch

106m50ch and 108m30ch

99m50ch and 113m25ch

99m50ch and 100m40ch

OHL Inspection

Track Maintenance

Technical Inspection

Remove Rail Defects

Rail Testing and Lubrication

Structures Examination

S&T Work

Point Heater Maintenance

Technical Inspection

Permanent Way Inspection

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

33Week

W2026/11825351

W2026/11721729

W2026/11721459

W2026/11824446

W2026/11719110

W2026/11774734

W2026/11824883

W2026/11824919

W2026/11824409

W2026/11824436
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2350 Fri

2345 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

20/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

2359 Fri

0730 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Single

All Lines

Down and Up 
Grantham

Platform 1

Platform 2

Down and Up 
Newark

Carriage Sidings 1
- 8
Shunt Neck

Eastcroft Down 
Siding

Down and Up 
Tottenham

Down and Up T&H

Up Reception

Cripple Sidings

Matlock

Clay Cross North Jn

Rectory Jn

Nottingham

Stoke Lane LC AHB

Eastcroft Maintrain 
Depot

Nottingham East Jn

Junction Road Jn

Upper Holloway

Junction Road Jn

Upper Holloway

Ambergate

Derby Station 
North Jn

Netherfield Jn

Nottingham

Eastcroft 
Maintrain Depot

Nottingham

Carlton Road Jn

Gospel Oak

Upper Holloway

Upper Holloway

P2026/4153910

P2026/4297052

P2026/4148333

***WEEK 33 - DAYS 1-7 OF 9-DAY BLOCKADE***
PLTR WHATSTANDWELL, CROMFORD AND 
MATLOCK BATH PLTR ON MATLOCK SINGLE 
(WORKS DELIVERY)



THIS POSSESSION CONTINUES AS P2026/4153862


EMR MATLOCK LINE SERVICES TO 
START/TERMINATE AT DERBY. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
MATLOCK-DERBY.

NO BOOKED TRAFFIC. PLATFORMS 1 AND 2 TO 
BE KEPT CLEAR. NO ACCESS TO/FROM 
EASTCROFT DEPOT. UP TO SIX UNITS TO 
STABLE IN EASTCROFT DOWN SIDING.

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16D

LN3201
LN3246

LN3204
LN3625
LN3635

EA1370
LN3210

138m45ch and 146m22ch

138m0ch and 145m3ch

141m10ch and 145m3ch

138m0ch and 145m3ch

123m40ch and 3m10ch

123m27ch and 0m14ch

0m30ch and 3m0ch

3m20ch and 4m20ch

Scrap Removal

C16 Rerail Resleeper 
(Concrete)

C11 Rerail Resleeper 
Reballast - Trax

C16 Rerail Resleeper 
(Concrete)

Track Maintenance

Permanent Way Inspection

S&T Maintenance

S&T Maintenance

13/11/26

14/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11331212

W2026/11818310

W2026/11813434

W2026/11818112

W2026/11717877

W2026/11718764

W2026/11841607

W2026/11841621

Week 33  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Wed

0130 Wed

0130 Fri

0130 Fri

0815 Sun

0925 Sun

1055 Sun

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

18/11/26

18/11/26

20/11/26

20/11/26

22/11/26

22/11/26

22/11/26

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0430 Wed

0430 Wed

0430 Fri

0430 Fri

0845 Sun

1010 Sun

1210 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Matlock Single

Matlock Single

Matlock Single

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Matlock

Matlock

Matlock

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Ambergate

Ambergate

Ambergate

P2026/4161460

P2026/4296764

P2026/4296769

P2026/4297117

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



TSGN TO STABLE IN SMITHFIELD SIDINGS

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN. 



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LINE BLOCKAGES TO BE TAKEN TO WORK 
AROUND 2A10/2N53, 2A12/2J55 AND 2A14/2N57.



EMR TO BID FOR 2A16/2N59 TO TERMINATE 
AT/START FROM AMBERGATE WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
FROM BELPER.

LN3213
LN3216
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3246

0m66ch and 3m25ch

1m52ch and 2m35ch

1m52ch and 2m35ch

Track Maintenance

S&T Work

S&T Work

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

18/11/26

18/11/26

20/11/26

20/11/26

22/11/26

22/11/26

22/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11771098

W2026/11833413

W2026/11833414

Week 33  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

0001 Sat

2345 Sat

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

23/11/26

22/11/26

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0630 Sun

0630 Sun

0540 Mon

0730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Hendon

Up Hendon

Down and Up 
Slow

Up Tottenham

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2
Depot Exit Road

West Hampstead 
Down Loop

Cricklewood 
Sidings

Down and Up Fast

Hendon Chord

Single

All Lines

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Matlock

Clay Cross North Jn

Brent Curve Jn

Carlton Road Jn

Cricklewood 
Depot

Cricklewood 
South Jn

West Hampstead 
North Jn

Cricklewood 
Depot

Dock Jn South

Hendon (London)

Ambergate

Derby Station 
North Jn

P2026/4140818

P2026/4153862

2315 SAT TO 0225 SUN AND 0630 SUN TO 0830 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ELECTRIC ECS STABLED AT 
CRICKLEWOOD DEPOT TO HAVE PANTOGRAPHS 
LOWERED. EMR WILL REQUIRE 3 PLATFORMS AT
ST.PANCRAS TO OUT-STABLE EXTRA UNITS.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0225 SUN TO 0630 SUN

NO BOOKED TRAFFIC. ELECTRIC ECS STABLED 
AT ST.PANCRAS TO HAVE PANTOGRAPHS 
LOWERED (NOTE: OHLE POWER RESTORED TO 
ST.PANCRAS AT 0555 SUN).

***WEEK 34 - DAYS 8-9 OF 9-DAY BLOCKADE***
PLTR WHATSTANDWELL, CROMFORD AND 
MATLOCK BATH PLTR ON MATLOCK SINGLE 
(WORKS DELIVERY)



THIS POSSESSION IS A CONTINUATION OF 
P2026/4153910



EMR MATLOCK LINE SERVICES TO 
START/TERMINATE AT DERBY. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
MATLOCK-DERBY.

LN3201
LN3210

LN3201
LN3246

2m15ch and 24m0ch

14m20ch and 20m29ch

14m20ch and 20m29ch

3m65ch and 5m10ch

2m15ch and 18m76ch

2m15ch and 7m10ch

2m15ch and 18m76ch

138m45ch and 146m22ch

138m24ch and 145m3ch

138m24ch and 145m3ch

141m53ch and 145m45ch

138m0ch and 145m3ch

Survey Work

Major Projects

Track Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

Remove Rail Defects

Technical Inspection

Scrap Removal

Permanent Way Inspection

Permanent Way Inspection

Structures Examination

C16 Rerail Resleeper 
(Concrete)

21/11/26

21/11/26

21/11/26

21/11/26

21/11/26

21/11/26

21/11/26

22/11/26

22/11/26

21/11/26

21/11/26

34Week

W2026/11492328

W2026/11751129

W2026/11864916

W2026/11864942

W2026/11864950

W2026/11864951

W2026/11864953

W2026/11331220

W2026/11800546

W2026/11716166

W2026/11575803

W2026/11818437
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4161444 SMITHFIELD SIDINGS TO BE OUTBERTHED



TSGN TO STABLE AT BLACKFRIARS PLATFORMS 
3 & 4



WORK: MTCE

LN3213
LN3216
SO280

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Mon

05/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

0300 Sat

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down Fast

Up Fast

Up Sundon Loop

Down and Up 
Slow

Down and Up Fast

Luton Platform 
Loop

Cauldwell Depot 
Reception

Elstow Private 
Siding

Tamper Sidings

Luton Up Siding

Limbury Road 
Sidings

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

Jowett Sidings 
Nos. 15 to 19

Up Fast

Down Fast

Bedford North Jn

Leagrave Jn

Bedford Midland

Bedford North Jn

Luton

Bedford Cauldwell 
Depot

Elstow Sidings

Leagrave

Luton

Leagrave Jn

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Leagrave Jn (inc.)

Harlington

Harpenden Jn

Luton

Bedford Cauldwell
Depot

Elstow Sidings

Leagrave

Luton

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Leagrave Jn

P2026/4153494 ***WEEK 36 WEEKEND POSSESSION***



TO BE READ IN CONJUNCTION WITH 
P2026/4153333.



SUNDON PLTR

FLITWICK AFA BRIDGE INSTALLATION

LUTON AFA



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD 
NORTH JN. 



0300 SAT TO 0300 MON

ALL LINES BLOCKED BETWEEN HARPENDEN JN 
AND BEDFORD. 



0300 SAT TO 2310 SAT AND 0805 SUN TO 0300 
MON

EMR SERVICES TO START/TERMINATE AT 
BEDFORD WITH BUS REPLACEMENT 
CONNECTIONS ACROSS TO THE ECML AT 
HITCHIN. 



THAMESLINK SERVICES TO START/TERMINATE 
AT MILL HILL. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN MILL HILL 
AND BEDFORD.



NO ACCESS TO LUTON UP SIDINGS, LIMBURY 
ROAD SIDINGS, LEAGRAVE SIDINGS AND 
ELSTOW SIDINGS.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA AND AT KETTERING DEPOT SIDINGS TO BE
STABLED WITH PANTOGRAPHS LOWERED.



FREIGHT SERVICES DIVERTED VIA ALTERNATIVE
ROUTES.

LN3140
LN3201
SO290 24m35ch and 31m10ch

29m52ch and 30m31ch

32m37ch and 37m25ch

39m70ch and 41m40ch

39m0ch and 47m0ch

29m60ch and 31m0ch

46m77ch and 48m55ch

35m0ch and 40m25ch

33m40ch and 48m55ch

Signalling Works

Structures Work

C11 Rerail Resleeper 
Reballast - Trax

Survey Work

S&T Work

Permanent Way Inspection

S&T Work

OHL Work

OHL Inspection

04/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

07/12/26

35Week

W2026/11599444

W2026/11621832

W2026/11855860

W2026/11826861

W2026/11863953

W2026/11865097

W2026/11863985

W2026/11865151

W2026/11860858
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Hendon

Up Hendon

Down and Up 
Slow

Up Tottenham

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2
Depot Exit Road

West Hampstead 
Down Loop

Cricklewood 
Sidings

Down and Up Fast

Hendon Chord

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Brent Curve Jn

Carlton Road Jn

Cricklewood 
Depot

Cricklewood 
South Jn

West Hampstead 
North Jn

Cricklewood 
Depot

Dock Jn South

Hendon (London)

P2026/4140818 2315 SAT TO 0225 SUN AND 0630 SUN TO 0830 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ELECTRIC ECS STABLED AT 
CRICKLEWOOD DEPOT TO HAVE PANTOGRAPHS 
LOWERED. EMR WILL REQUIRE 3 PLATFORMS AT
ST.PANCRAS TO OUT-STABLE EXTRA UNITS.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0225 SUN TO 0630 SUN

NO BOOKED TRAFFIC. ELECTRIC ECS STABLED 
AT ST.PANCRAS TO HAVE PANTOGRAPHS 
LOWERED (NOTE: OHLE POWER RESTORED TO 
ST.PANCRAS AT 0555 SUN).

LN3201
LN3210

2m15ch and 24m0ch

14m20ch and 20m29ch

14m20ch and 20m29ch

3m65ch and 5m10ch

2m15ch and 18m76ch

2m15ch and 7m10ch

2m15ch and 18m76ch

Survey Work

Major Projects

Track Maintenance

Permanent Way Inspection

Rail Testing and Lubrication

Remove Rail Defects

Technical Inspection

21/11/26

21/11/26

21/11/26

21/11/26

21/11/26

21/11/26

21/11/26

22/11/26

22/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11492328

W2026/11751129

W2026/11864916

W2026/11864942

W2026/11864950

W2026/11864951

W2026/11864953

Week 35  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

0530 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Down Slow

Up Slow

Down and Up 
Brent Curve

Down and Up Fast

Up Hendon

Down Hendon

Hendon Chord

Harpenden Jn

Dudding Hill Jn

Harpenden Jn

Silkstream Jn

Silkstream Jn

Mill Hill Broadway

Brent Curve Jn

Cricklewood

Cricklewood 
Curve Jn

Hendon (London)

P2026/4153333 ***WEEK 36 WEEKEND*** 



TO BE READ IN CONJUNCTION WITH 
P2026/4153494.



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE FAST LINES.

NO ACCESS AVAILABLE TO REDLAND ROAD 
STONE SIDINGS.



0300 SAT TO 0300 MON



EMR SERVICES TO START/TERMINATE AT 
BEDFORD WITH RAIL REPLACEMENT ROAD 
SERVICES TO HITCHIN FOR ONWARDS ECML 
CONNECTIONS TO LONDON.



THAMESLINK SERVICES TO START/TERMINATE 
AT MILL HILL BROADWAY. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN MILL 
HILL AND BEDFORD. 



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. ACCESS MAINTAINED TO/FROM 
BLETCHLEY LINE AT BEDFORD STATION 
(EXCEPT 2310 SAT-0805 SUN).



NO ACCESS AVAILABLE TO REDLAND ROAD 
STONE SIDINGS.

LN3201
LN3222

14m0ch and 20m20ch
Major Projects

04/12/26

05/12/26

05/12/26

05/12/26

05/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11235752

Week 35  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

0755 Sun

0855 Sun

0755 Sun

0755 Sun

0855 Sun

0755 Sun

0855 Sun

0755 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Attenborough 
Curve
Down and Up 
Chellaston

Down Trent 
Passenger Loop

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Down and Up 
High Level

Sidings

Gateway 
Arrival/Departure

Meadow Lane Jn

Lock Lane LC

Meadow Lane LC 
(CCTV)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Beeston

Spondon

Toton South Jn

Castle Donington

Gateway West Jn

Attenborough Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

Castle Donington

Gateway West Jn

P2026/4148862 DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0045 SUN TO 0755 SUN

NO BOOKED TRAFFIC.



0755 SUN TO 0855 SUN

EMR SERVICES TO/FROM DERBY DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE), ALFRETON AND TOTON.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DERBY AND NOTTINGHAM.

LN3201
LN3204
LN3207
LN3228
LN3261
LN3264
LN3520

119m45ch and 120m20ch
Track Maintenance

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11726411

Week 35  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down and Up 
Tamworth Slow

Down Tamworth 
Fast / Platform 2 / 
B Line
Up Tamworth Fast
/ Platform 1 / A 
Line
Down Main

Up Main

Derby Pilot Line

E Line

F Line

Derby Pilot Siding

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Derby

Derby London Road 
Jn

St. Marys South Jn

Derby

Derby

Derby London Road 
Jn

Derby London Road 
Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Derby

L and NW Jn

Spondon LC

Way & Works Jn

Way & Works Jn

Blackfriars

Blackfriars Jn

Kings Cross 
Thameslink 
(CLOSED)

Smithfield Sidings

P2026/4148842

P2026/4161430

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. TRAINS DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE) AND ALFRETON.



NO ACCESS TO PLATFORMS 3&4: TRAINS TO USE
PLATFORMS 5&6.



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT 
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH LANE 
WORKS.



NO SHUNT MOVEMENTS FROM ETCHES PARK 
BETWEEN 0050 SUN TO 0850 SUN

SMITHFIELD SIDINGS TO BE OUTBERTHED



TSGN TO STABLE AT BLACKFRIARS PLATFORMS 
3 & 4





ISO OFF AT 0640





WORK: MTCE

LN3201
LN3501

LN3213
LN3216
SO280

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 35  - Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0815 Sun

0925 Sun

1055 Sun

06/12/26

06/12/26

06/12/26

0845 Sun

1010 Sun

1210 Sun

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Matlock Single

Matlock Single

Matlock Single

Matlock

Matlock

Matlock

Ambergate

Ambergate

Ambergate

P2026/4297118 LINE BLOCKAGES TO BE TAKEN TO WORK 
AROUND 2A10/2N53, 2A12/2J55 AND 2A14/2N57.



EMR TO BID FOR 2A16/2N59 TO TERMINATE 
AT/START FROM AMBERGATE WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
FROM BELPER.

LN3246 06/12/26

06/12/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 35  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2220 Sat

2220 Sat

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Mon

07/12/26

07/12/26

05/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

0615 Mon

0615 Mon

0300 Sat

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Up Main

Down Main

Up & Down Main

Down Fast

Up Fast

Up Sundon Loop

Down and Up 
Slow

Down and Up Fast

Luton Platform 
Loop

Cauldwell Depot 
Reception

Elstow Private 
Siding

Tamper Sidings

Luton Up Siding

Limbury Road 
Sidings

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

Jowett Sidings 
Nos. 15 to 19

Up Fast

Down Fast

Hubberts Bridge LC 
MGH

Heckington LC

Bedford North Jn

Leagrave Jn

Bedford Midland

Bedford North Jn

Luton

Bedford Cauldwell 
Depot

Elstow Sidings

Leagrave

Luton

Leagrave Jn

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Heckington LC

Sleaford East Jn

Leagrave Jn (inc.)

Harlington

Harpenden Jn

Luton

Bedford Cauldwell
Depot

Elstow Sidings

Leagrave

Luton

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Leagrave Jn

P2026/4272200

P2026/4153494

PLTR HECKINGTON-GREAT HALE (CRSA)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SLEAFORD AND BOSTON.

***WEEK 36 WEEKEND POSSESSION***



TO BE READ IN CONJUNCTION WITH 
P2026/4153333.



SUNDON PLTR

FLITWICK AFA BRIDGE INSTALLATION

LUTON AFA



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD 
NORTH JN. 



0300 SAT TO 0300 MON

ALL LINES BLOCKED BETWEEN HARPENDEN JN 
AND BEDFORD. 



0300 SAT TO 2310 SAT AND 0805 SUN TO 0300 
MON

EMR SERVICES TO START/TERMINATE AT 
BEDFORD WITH BUS REPLACEMENT 
CONNECTIONS ACROSS TO THE ECML AT 
HITCHIN. 



THAMESLINK SERVICES TO START/TERMINATE 
AT MILL HILL. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN MILL HILL 
AND BEDFORD.



NO ACCESS TO LUTON UP SIDINGS, LIMBURY 
ROAD SIDINGS, LEAGRAVE SIDINGS AND 
ELSTOW SIDINGS.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA AND AT KETTERING DEPOT SIDINGS TO BE
STABLED WITH PANTOGRAPHS LOWERED.



FREIGHT SERVICES DIVERTED VIA ALTERNATIVE
ROUTES.

LN185

LN3140
LN3201
SO290 24m35ch and 31m10ch

29m52ch and 30m31ch

32m37ch and 37m25ch

39m70ch and 41m40ch

39m0ch and 47m0ch

29m60ch and 31m0ch

46m77ch and 48m55ch

35m0ch and 40m25ch

33m40ch and 48m55ch

Signalling Works

Structures Work

C11 Rerail Resleeper 
Reballast - Trax

Survey Work

S&T Work

Permanent Way Inspection

S&T Work

OHL Work

OHL Inspection

05/12/26

05/12/26

04/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

07/12/26

36Week

W2026/11599444

W2026/11621832

W2026/11855860

W2026/11826861

W2026/11863953

W2026/11865097

W2026/11863985

W2026/11865151

W2026/11860858
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

05/12/26

05/12/26

05/12/26

0530 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0900 Sat

0900 Sat

0900 Sat

Possession

Possession

Possession

Possession

Possession

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down Slow

Up Slow

Down and Up 
Brent Curve

Down and Up Fast

Up Hendon

Down Hendon

Hendon Chord

Luton Platform 
Loop
Luton Up Siding

Down and Up Fast

Down and Up 
Slow
St Albans Centre 
Siding

Harpenden Jn

Dudding Hill Jn

Harpenden Jn

Silkstream Jn

Silkstream Jn

Luton

Leagrave

St. Albans

Mill Hill Broadway

Brent Curve Jn

Cricklewood

Cricklewood 
Curve Jn

Hendon (London)

Luton

Mill Hill Broadway

St. Albans

P2026/4153333

P2026/4180796

***WEEK 36 WEEKEND*** 



TO BE READ IN CONJUNCTION WITH 
P2026/4153494.



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE FAST LINES.

NO ACCESS AVAILABLE TO REDLAND ROAD 
STONE SIDINGS.



0300 SAT TO 0300 MON



EMR SERVICES TO START/TERMINATE AT 
BEDFORD WITH RAIL REPLACEMENT ROAD 
SERVICES TO HITCHIN FOR ONWARDS ECML 
CONNECTIONS TO LONDON.



THAMESLINK SERVICES TO START/TERMINATE 
AT MILL HILL BROADWAY. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN MILL 
HILL AND BEDFORD. 



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. ACCESS MAINTAINED TO/FROM 
BLETCHLEY LINE AT BEDFORD STATION 
(EXCEPT 2310 SAT-0805 SUN).



NO ACCESS AVAILABLE TO REDLAND ROAD 
STONE SIDINGS.

0300 SAT TO 0900 SAT

NO BOOKED TRAFFIC - IN CONNECTION WITH 
SECTION 7 POSSESSION P2026/4153333.

LN3201
LN3222

LN3201

14m0ch and 20m20ch

12m20ch and 31m64ch

Major Projects

Signalling Works

04/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11235752

W2026/11410600
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

0920 Sun

0745 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0745 Sun

0915 Sun

0915 Sun

0915 Sun

0810 Sun

0915 Sun

0810 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Attenborough 
Curve
Down and Up 
Chellaston

Down Trent 
Passenger Loop

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
High Level

Down and Up 
Main

Down and Up 
Nottingham/Nottin
gham Fast
Up Nottingham 
Slow
Down Nottingham 
Slow
Lenton Curve

A Line

B Line

C Line

D Line

Up Mansfield

Down Mansfield

Platform 4

Platform 5

Meadow Lane Jn

Lock Lane LC

Meadow Lane LC 
(CCTV)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Beeston

Toton South Jn

Way & Works Jn

Mansfield Jn

Mansfield Jn

Lenton North Jn

Nottingham

Radford Jn

Nottingham

Attenborough Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

Attenborough

Beeston South Jn

Lenton South Jn

Mansfield Jn

Nottingham

P2026/4148832

P2026/4148836

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0045 SUN TO 0745 SUN

NO BOOKED TRAFFIC.



0745 SUN TO 0920 SUN

NO ACCESS TO NOTTINGHAM TO/FROM TRENT 
JN. EMR LONDON SERVICES TO START FROM 
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. 



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0035 SUN TO 0810 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES TO START FROM
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. PLATFORM 5 AT NOTTINGHAM TO 
BE KEPT CLEAR.



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



0810 SUN TO 0915 SUN

AS ABOVE BUT ACCESS AVAILABLE TO/FROM 
NOTTINGHAM PLATFORMS 1 AND 3 ONLY FROM 
THE WEST VIA LINE A AND UP MANSFIELD 
TO/FROM RADFORD JN.

LN3201
LN3204
LN3207
LN3228
LN3261
LN3264
LN3520

LN3204
LN3249
LN3252

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0815 Sun

0925 Sun

1055 Sun

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0845 Sun

1010 Sun

1210 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Matlock Single

Matlock Single

Matlock Single

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Matlock

Matlock

Matlock

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Ambergate

Ambergate

Ambergate

P2026/4161445

P2026/4297118

TSGN TO STABLE AT SMITHFIELD SIDINGS



BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED







WORK: MTCE

LINE BLOCKAGES TO BE TAKEN TO WORK 
AROUND 2A10/2N53, 2A12/2J55 AND 2A14/2N57.



EMR TO BID FOR 2A16/2N59 TO TERMINATE 
AT/START FROM AMBERGATE WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
FROM BELPER.

LN3213
LN3216
SO280

LN3246

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 36  - Continued

40 of 103



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2310 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Bedford Platform 
Loop

Up & Down Goods

Jowett Run Round

Up & Down 
Bletchley

Up Sundon Loop

Down and Up 
Slow

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

Jowett Sidings 
Nos. 15 to 19

Oakley HABD

Bedford Midland

Bedford Midland

Bedford St. Johns

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Harpenden Jn

Bedford Midland

Bedford St. Johns

Double to Single 
Jn (Bedford St. 
Johns)
Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

P2026/4149648 2310 SAT TO 0005 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. TSGN SERVICES TO 
START/TERMINATE AT LUTON. TSGN TO STABLE 
ECS IN LUTON PLATFORMS 1-3 AND CRESCENT 
ROAD SIDINGS.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND BEDFORD. 
SHUNT MOVES AVAILABLE AT LUTON NORTH JN.


NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ELECTRIC ECS IN THE 
BEDFORD AREA AND AT KETTERING DEPOT 
SIDINGS TO BE STABLED WITH PANTOGRAPHS 
LOWERED.



ELECTRICAL SWITCHOVER TO TAKE PLACE 
BETWEEN 0005-0105 SUN AND 0735-0805 SUN 
UNLESS AN EMERGENCY SITUATION ARISES. 
BETWEEN THESE TIMES PANTOGRAPHS TO BE 
LOWERED ON ANY STABLED UNITS AT LUTON 
DUE TO MOMENTARY LOSS OF POWER. THE 
MOVEMENT OF UNITS IS STILL AVAILABLE 
DURING THESE TIMES BUT PREPARATION OF 
UNITS IS NOT AVAILABLE. (NOTE: TRAIN 
MOVEMENTS AND PREPARATIONS ARE FULLY 
AVAILABLE FOR THE REST OF THE 
POSSESSION).

LN3140
LN3201

24m53ch and 53m70ch

24m51ch and 40m24ch

31m20ch and 37m40ch

37m0ch and 51m7ch

Survey Work

Rail Testing and Lubrication

Technical Inspection

Technical Inspection

12/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

37Week

W2026/11475841

W2026/11829630

W2026/11850091

W2026/11848896
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0700 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

14/12/26

14/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0700 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

1000 Sun

1000 Sun

1000 Sun

1000 Sun

1000 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

West Hampstead 
Down Loop

Down and Up 
Canal Tunnel

Down and Up 
Grantham

Platform 1

Platform 2

Down and Up 
Newark

Carriage Sidings 1
- 8
Shunt Neck

Eastcroft Down 
Siding

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Belle Isle Jn

Rectory Jn

Nottingham

Stoke Lane LC AHB

Eastcroft Maintrain 
Depot

Nottingham East Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
North Jn

Canal Tunnels Jn

Netherfield Jn

Nottingham

Eastcroft 
Maintrain Depot

Nottingham

P2026/4129814

P2026/4148846

2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0345 MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.



NOTE: BETWEEN 0630-0830 SUN NO ACCESS TO 
CRICKLEWOOD DEPOT TO/FROM THE SOUTH.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY. CAMBRIDGE TO BRIGHTON 
SERVICES TO RUN BETWEEN CAMBRIDGE AND 
KINGS CROSS (REQUIRING A LONG PLATFORM 
AT KINGS CROSS TO ACCOMMODATE), AND 
BETWEEN LONDON BRIDGE AND BRIGHTON.



FREIGHTLINER TRAFFIC AT CARLTON ROAD JN 
0001- 0345 MON TO DIVERT VIA WILLESDEN 
RELIEFS, WEMBLEY R/R, CAMDEN JN, PRIMROSE 
HILL AND NLL.

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0200 SUN TO 0810 SUN

NO BOOKED TRAFFIC. PLATFORMS 1 AND 2 TO 
BE KEPT CLEAR. NO ACCESS TO/FROM 
EASTCROFT DEPOT. UP TO SIX UNITS TO 
STABLE IN EASTCROFT DOWN SIDING.



0810 SUN TO 1000 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
EAST. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
LINCOLN/GRANTHAM.



PLATFORMS 1 AND 2 TO BE KEPT CLEAR. NO 
ACCESS TO/FROM EASTCROFT DEPOT.

LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

LN3204
LN3625
LN3635

0m43ch and 4m46ch
Survey Work

12/12/26

12/12/26

12/12/26

12/12/26

12/12/26

12/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11488294
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2030 Sat

2030 Sat

2030 Sat

14/12/26

14/12/26

14/12/26

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Down Toton 
Goods
Down Reception

Up Erewash Slow

Down and Up 
Erewash 
Fast/Erewash

Toton Centre Jn

Toton South Jn

Toton Centre Jn

Long Eaton Jn

Trent East Jn

P2026/4190376 ***MOVED FROM WK35 AT V4 TO AVOID ECML 
CLASH***



RENEWAL OF 755 PTS LONG EATON JN (DERBY 
WORKS DELIVERY)



NO ROUTE BETWEEN TRENT EAST JN AND 
TOTON: TRAINS TO DIVERT VIA DERBY AND 
AMBERGATE JN OR VIA THE HIGH LEVEL LINES 
BETWEEN TRENT SOUTH JN AND TOTON CENTE 
JN. 



NO ACCESS TO/FROM TOTON TMD OR NORTH 
YARD AT LONG EATON JN, BUT ACCESS 
MAINTAINED AT TOTON CENTRE JN AND TOTON 
NORTH JN.

LN3207 12/12/26

12/12/26

12/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Wed

0130 Wed

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

16/12/26

16/12/26

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0430 Wed

0430 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Belle Isle Jn

Midland Road Jn

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

Canal Tunnels Jn

City Thameslink

P2026/4071262

P2026/4296739

TSGN TO STABLE IN SMITHFIELD AND LONDON 
BRIDGE PLATFORMS 10-15 



LUL NORTHERN LINE TO BE OPEN 



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 



BLACKFRIARS PLATFORMS 3&4 TO BE 
OUTBERTHED 



TSGN SERVICE ALTERATIONS: 



TSGN TO RUN 2TPH PLUMSTEAD TO RAINHAM



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5 



BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON; 



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS 
(REQUIRING A LONG PLATFORM AT KINGS 
CROSS TO ACCOMMODATE), AND BETWEEN 
LONDON BRIDGE AND BRIGHTON 



BEDFORD TO GATWICK SERVICES WILL NOT 
RUN BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL 

CALLS IN LONDON BRIDGE TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS; 


TSGN THAMESLINK WIMBLEDON LOOP 
SERVICES WILL NOT RUN.



TSGN THAMESLINK WILL RUN 1TPH VICTORIA 
EASTERN TO SEVENOAKS





WORK: MTCE

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN. 



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

LN101
LN3213
SO280

LN3213
LN3214
SO280

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

16/12/26

16/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0130 Fri

0130 Fri

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

18/12/26

18/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

0430 Fri

0430 Fri

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0800 Sun

0800 Sun

0705 Sun

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Down Canal 
Tunnel
Up Canal Tunnel

Flyover/EMU 
Reversing Siding 
No.2
Down Canonbury

Up Canonbury

Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

A&B Line

D Line/Down Fast

F Line/Down Slow 
No. 1/Down Slow
Up Fast/C Line

Up Slow/Up Slow 
No. 2/E Line
Platforms 0 to 10 
inc

Up Moorgate

Down 
Moorgate/Platform
8
All Lines

All Lines

All

Belle Isle Jn

Midland Road Jn

Canal Tunnels Jn

Hornsey

Finsbury Park

Wood Green South 
Jn

Hornsey

Belle Isle Jn

New Barnet

Kings Cross Station

Finsbury Park

Bounds Green T and
RSMD

Ferme Park RS

Hornsey EMU Depot

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Kings Cross 
Station

Moorgate

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU 
Depot

P2026/4296728

P2026/4064293

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

TRACK MAINTENANCE FP06 FP15

OHL MAINTENANCE OHL16

OHL MAINTENANCE E02 



BETWEEN 0200 SUN TO 0845 SUN

TRAINS TO START/TERMINATE NEW BARNET

TRAINS TO START /TERMINATE GORDON HILL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEW BARNET / GORDON 
HILL AND FINSBURY PARK



ISOLATION TIMES TO BE 0200 SUN TO 0800 SUN 
FOR OTHER SECTIONS 

ISOLATION 250 COMPLETE TIMES TO BE 0200 
SUN TO 0705 SUN

LNER REQUIRE 6 LONG PLATFORMS FOR 
STABLING AT KINGS CROSS.

1S08, 1N03, 1D07, 1B82 TO BE CANCELLED (FIRST
EDB, NCL, HGT & LCN).

FURTHER CANCELLATIONS REQUIRED TO 
ACCOMMODATE AMENDED TRAIN PLAN



LUMO WILL REQUIRE 1 LONG PLATFORM FOR 
STABLING



GC RETIME 5N90 AFTER THE POSSESSION AND 
AMEND 1N90 TO DEPART KX LATER WHILST 
MAINTAINING 55 MINUTE TURNAROUND



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 



PANTOGRAPHS TO BE LOWERED BOUNDS 
GREEN T&RSMD, FERME PARK RS AND 
HORNSEY EMU DEPOT



PANTOGRAPHS TO BE LOWERED IN PLATFORMS 
0 TO 10 AND TO BE REMOVED AT 0800

LN3213
LN3214
SO280

LN101
LN105
LN110
LN3214

0m0ch and 2m40ch

3m0ch and 2m20ch

0m0ch and 4m52ch

0m0ch and 4m52ch

0m0ch and 4m52ch

1m63ch and 3m13ch

OHL Work

S&C Maintenance

Track Maintenance

S&T Work

Technical Inspection

OHL Work

18/12/26

18/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11185745

W2026/11124170

W2026/11124301

W2026/11124302

W2026/11124331

W2026/10892297
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0815 Sun

0925 Sun

1055 Sun

20/12/26

20/12/26

20/12/26

0845 Sun

1010 Sun

1210 Sun

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Matlock Single

Matlock Single

Matlock Single

Matlock

Matlock

Matlock

Ambergate

Ambergate

Ambergate

P2026/4297119 LINE BLOCKAGES TO BE TAKEN TO WORK 
AROUND 2A10/2N53, 2A12/2J55 AND 2A14/2N57.



EMR TO BID FOR 2A16/2N59 TO TERMINATE 
AT/START FROM AMBERGATE WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
FROM BELPER.

LN3246 20/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2345 Thu

2345 Thu

2345 Thu

2345 Thu

2345 Thu

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

All Lines

Single

Down/Up 
Passenger Loop
Down/Up Goods 
Loop
Standage Sidings

Up Siding

Carlton Crossovers

Collingham

Newark Crossing 
South Jn

Newark Crossing 
South Jn

Newark Northgate

Claypole LC 
CCTV

Newark Castle

Newark Crossing 
East Jn

Newark South Jn

Newark Northgate

P2026/4260879 OLE WORKS FOR BRIDGE A46 WORKS DELIVERY 


CHRISTMAS SHUTDOWN

LN101
LN206
LN210 119m5ch and 121m51ch

0m21ch and 0m0ch

17m60ch and 18m2ch

OHL Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

38Week

W2026/11583191

W2026/11583538

W2026/11583552
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platform 1A

Up & Down 
Bletchley
Jowett Run Round

Up & Down Goods

Down and Up 
Brent Curve

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Cricklewood Curve

North Reception 
Road No.2
North Reception 
Road No.1
Up Goods No.1

Up Goods No.2

Depot Exit Road

Down and Up 
Moorgate

All Lines

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

EMU Stabling 
Siding

Jowett Sidings 
Nos. 15 to 19

Cricklewood 
Sidings

Bedford Midland

Bedford Midland

Bedford Station Jn

Dudding Hill Jn

Belle Isle Jn

Junction Road Jn

Dudding Hill Jn

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Wellingborough

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford North Jn

Bedford Midland

Cricklewood Depot

Bedford Midland

Bedford St. Johns

Brent Curve Jn

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Farringdon

St. Pancras 
International

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford Midland

Bedford St. Johns

Cricklewood 
Depot

Elstow Sidings

P2026/4170148 2200 THU TO 0400 SUN (XMAS SHUTDOWN)

NO BOOKED TRAFFIC. ANY ELECTRIC ECS 
STABLED AT CRICKLEWOOD AND BEDFORD TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED. 
NO STABLING OF STOCK AT ST.PANCRAS.

EA1360
LN3140
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2300 Thu

2300 Thu

2145 Thu

2145 Thu

2145 Thu

2145 Thu

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

26/12/26

26/12/26

26/12/26

26/12/26

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0730 Sat (4 hrs)

0730 Sat (5 hrs)

0730 Sat (4 hrs)

0730 Sat (4 hrs)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Elstow Private 
Siding

Crescent Road 
Sidings

Leagrave Siding

Limbury Road 
Sidings
Radlett Private 
Siding

St Albans Centre 
Siding

Churchyard 
Sidings

Down Goods

Up Goods

Down Bedford/Up 
& Down Bletchley
Up & Down 
Bletchley/Up 
Bedford
East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

Elstow Sidings

Luton South Jn

Leagrave Jn

Napsbury HABD

St. Albans

Dock Jn North

Neasden Jn

Bedford St. Johns

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

Luton Airport 
Parkway

Luton North Jn

Radlett

St. Albans

St. Pancras 
International

Dudding Hill Jn

Forders Sidings

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2026/4170148

P2026/4357891 EA1320
LN115
LN3201
SO400

0m0ch and 0m0ch
S&T Work

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11856518

Week 38  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4161432 SMITHFIELD SIDINGS TO BE OUTBERTHED



TSGN TO STABLE AT BLACKFRIARS PLATFORMS 
3 & 4

LN3213
LN3216
SO280

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

29/12/26

27/12/26

27/12/26

29/12/26

29/12/26

26/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

29/12/26

0400 Tue

0600 Sun

0600 Sun

0400 Tue

0400 Tue

0400 Sat

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single

Down Snowhill 
Spur

Up Sussex Fast/ 5 
Up/Up Snowhill
Down Snowhill/4 
Down/Down 
Sussex Fast
Down North Kent

Up North Kent

Up Bexleyheath

Down Bexleyheath

Up Sussex Slow

Cannon Street 
Reversible

Plat 1 - 7 / Line A 
- E

Down Cannon 
Street/1 
Down/Down Kent 
Slow/Down Slow
Metropolitan 
Reversible

Platforms 1-6

Down Charing 
Cross Slow
Up Charing Cross 
Slow
Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
4 Down

Down & Up Mid 
Kent

Angerstein Jn

Dickens Jn

New Cross Gate

Angerstein Jn

Eltham

New Cross Gate

Borough Market Jn

Cannon Street

Elmstead Woods

Metropolitan Jn

Charing Cross

Ewer Street Jn

London Bridge

Edward Street Jn

Hayes

Angerstein Jn

Blackfriars Jn

Blackheath Jn

Blackheath Jn

Bricklayers Arms 
Jn

Cannon Street

Charing Cross

Corbetts Lane Jn

Courthill Loop 
North Jn

P2026/4168253 # MULTI-PART POSSESSION - CUTS BACK TO 
ALLOW ACCESS TO LONDON BRIDGE LOW LEVEL
AT 0500 SATURDAY AND PROVIDES FULL 
ACCESS TO LONDON BRIDGE FROM 0600 
SUNDAY #



2300 THURSDAY TO 0600 SUNDAY:



CANNON STREET PLATFORMS 4, 5, 6 AND 7 TO 
BE OUTBERTHED 



CHARING CROSS PLATFORMS 4, 5 AND 6 TO BE 
OUTBERTHED 



0600 SUNDAY TO 0400 TUESDAY:



ROUTE AVAILABLE FROM CANNON STREET TO 
DARTFORD VIA GREENWICH LINES



CHARING CROSS SERVICES TO DIVERT TO

VICTORIA / BLACKFRIARS



DLR TO BE OPEN BETWEEN BANK AND

LEWISHAM



SOUTHEASTERN MAIN LINE SERVICES DIVERTED
TO VICTORIA VIA BROMLEY SOUTH



RAIL REPLACEMENT ROAD SERVICE TO

OPERATE AS FOLLOWS:

LEWISHAM TO ORPINGTON

LEWISHAM TO DARTFORD VIA BEXLEYHEATH

LEWISHAM TO DARTFORD VIA SIDCUP



NO ACCESS TO HITHER GREEN PAD OR 
BRAMDEAN SIDINGS



FREIGHT SERVICES TO / FROM ANGERSTEIN /

ISLE OF GRAIN TO DIVERT VIA SEVENOAKS AND 
MAIDSTONE WEST



ROUTE IS AVAILABLE BETWEEN LONDON

BRIDGE AND NORTH KENT EAST JN OVER LINE 4
DOWN & SOUTHWARK REVERSIBLE FOR TSGN

SERVICES



WORK: MTCE 

WORK: PARKS BRIDGE RESIGNALLING 
COMMISSIONING

SO130
SO260
SO300
SO310
SO330

4m30ch and 8m5ch
Resignalling Work

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11741361
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

29/12/26

27/12/26

27/12/26

29/12/26

29/12/26

29/12/26

29/12/26

27/12/26

26/12/26

27/12/26

26/12/26

27/12/26

26/12/26

26/12/26

0400 Tue

0600 Sun

0600 Sun

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0600 Sun

0400 Sat

0600 Sun

0400 Sat

0600 Sun

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Courthill 
Loop
Up Courthill Loop

Down Catford 
Loop
Up Catford Loop

Up Bromley 
Branch
Down Bromley 
Branch
Down Dartford 
Loop
Up Dartford Loop

Down Hither 
Green Spur
Up Hither Green 
Spur
Down Mid Kent

Up Mid Kent

Down Mid Kent

Up Mid Kent

Down 
Lewisham/Down 
Mid Kent
Up Mid Kent/Up 
Lewisham
10 
Reversible/Sussex
Reversible
7 Reversible/Down
Kent Fast/Down 
Fast
Up Fast/Up Kent 
Fast/8 Up
Platforms 10 to 15

Platforms 1 to 9

9 Reversible/Down
Sussex Slow

11 Rev/South 
London Rev/Down
South London
Up South London

Courthill Loop South 
Jn

Bellingham

Bromley North

Sidcup

Lee Spur Jn

Ladywell Jn

Hayes

New Beckenham Jn

Bricklayers Arms Jn

Elmstead Woods

London Bridge

New Cross Gate

Peckham Rye Jn

Courthill Loop 
North Jn

Crofton Road Jn

Grove Park

Hither Green Jn

Lee Loop Jn

Lewisham

Lewisham

Lewisham Vale Jn

London Bridge

P2026/4168253 24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

27/12/26

29/12/26

29/12/26

29/12/26

26/12/26

29/12/26

27/12/26

29/12/26

29/12/26

26/12/26

29/12/26

29/12/26

26/12/26

29/12/26

29/12/26

27/12/26

0600 Sun

0400 Tue

0400 Tue

0400 Tue

0400 Sat

0400 Tue

0600 Sun

0400 Tue

0400 Tue

0400 Sat

0400 Tue

0400 Tue

0400 Sat

0400 Tue

0400 Tue

0400 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

6 Down / 
Southwark 
Reversible
Beckenham 
Spur/Down 
Bay/Plat 4
Berthing Sidings

Down Kent Fast

Up Kent Fast

Up Sussex Loop

1 Down/Down 
Kent Slow
Up Kent Slow/3 Up

Down Greenwich

Up Greenwich

4 Down

2 Reversible

Down Lewisham

Up Lewisham

Down Silwood 
(part)
Up Silwood (part)

Up Ladywell Loop

Down Ladywell 
Loop
Up Erith Loop

Down Erith Loop

Up Bermondsey 
Spur
Bermondsey 
Reversible
Up North Kent

Down North Kent

Down Tanners Hill

Up Tanners Hill

1 & 2 Sidings

Surrey Canal Jn

Beckenham Jn

New Beckenham

Grove Park

New Cross Gate

Grove Park

Charlton Jn

New Cross

Lewisham

Old Kent Road Jn

Ladywell Jn

Slade Green Jn

Bricklayers Arms Jn

Blackheath Jn

Lewisham Vale Jn

Cannon Street

New Beckenham

New Cross

New Cross Gate

North Kent East 
Jn

North Kent East 
Jn

North Kent East 
Jn

Nunhead Jn

Old Kent Road Jn

Parks Bridge Jn

Perry Street Fork 
Jn

South 
Bermondsey Jn

St. Johns Jn

Tanners Hill Jn

Cannon Street

Grove Park

P2026/4168253 24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Thu

2300 Thu

2300 Thu

2300 Thu

0600 Sun

0600 Sun

0600 Sun

0815 Sun

0925 Sun

1055 Sun

27/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

20/12/26

20/12/26

20/12/26

0400 Sun

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0845 Sun

1010 Sun

1210 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Shunt Neck

Grove Park Shed 
Sidings 1-12
Bramdean A 
Reception
Cripple Siding

Bramdean B 
Reception
St. Mildreds 
Sidings 21-28
West Washer 
Line/Carriage 
Washer Road
A Reception Road

Grove Park 
Washer Lines 1-4
31-38 Grove Park
Down Sidings
Bramdean Sidings
41-45
Down Hither 
Green Goods 
Arrival Road
Up Hither Green 
Goods Departure 
Road
Loco Sidings/PAD

2 Reversible

1 Down / Down 
Kent Slow
Up Kent Slow / 3 
Up
Down & Up North 
Kent

Matlock Single

Matlock Single

Matlock Single

Grove Park

Grove Park

Grove Park

Hither Green

North Kent East Jn

Courthill Loop South 
Jn

Charlton Jn

Matlock

Matlock

Matlock

Grove Park

Grove Park

Hither Green

New Cross

North Kent East 
Jn

St. Johns Jn

Ambergate

Ambergate

Ambergate

P2026/4168253

P2026/4297119 LINE BLOCKAGES TO BE TAKEN TO WORK 
AROUND 2A10/2N53, 2A12/2J55 AND 2A14/2N57.



EMR TO BID FOR 2A16/2N59 TO TERMINATE 
AT/START FROM AMBERGATE WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
FROM BELPER.

LN3246

24/12/26

24/12/26

24/12/26

24/12/26

27/12/26

27/12/26

27/12/26

20/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2345 Thu

2345 Thu

2345 Thu

2345 Thu

2345 Thu

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

All Lines

Single

Down/Up 
Passenger Loop
Down/Up Goods 
Loop
Standage Sidings

Up Siding

Carlton Crossovers

Collingham

Newark Crossing 
South Jn

Newark Crossing 
South Jn

Newark Northgate

Claypole LC 
CCTV

Newark Castle

Newark Crossing 
East Jn

Newark South Jn

Newark Northgate

P2026/4260879 OLE WORKS FOR BRIDGE A46 WORKS DELIVERY 


CHRISTMAS SHUTDOWN

LN101
LN206
LN210 119m5ch and 121m51ch

0m21ch and 0m0ch

17m60ch and 18m2ch

OHL Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

39Week

W2026/11583191

W2026/11583538

W2026/11583552
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platform 1A

Up & Down 
Bletchley
Jowett Run Round

Up & Down Goods

Down and Up 
Brent Curve

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Cricklewood Curve

North Reception 
Road No.2
North Reception 
Road No.1
Up Goods No.1

Up Goods No.2

Depot Exit Road

Down and Up 
Moorgate

All Lines

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

EMU Stabling 
Siding

Jowett Sidings 
Nos. 15 to 19

Cricklewood 
Sidings

Bedford Midland

Bedford Midland

Bedford Station Jn

Dudding Hill Jn

Belle Isle Jn

Junction Road Jn

Dudding Hill Jn

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Wellingborough

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford North Jn

Bedford Midland

Cricklewood Depot

Bedford Midland

Bedford St. Johns

Brent Curve Jn

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Farringdon

St. Pancras 
International

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford Midland

Bedford St. Johns

Cricklewood 
Depot

Elstow Sidings

P2026/4170148 2200 THU TO 0400 SUN (XMAS SHUTDOWN)

NO BOOKED TRAFFIC. ANY ELECTRIC ECS 
STABLED AT CRICKLEWOOD AND BEDFORD TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED. 
NO STABLING OF STOCK AT ST.PANCRAS.

EA1360
LN3140
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2300 Thu

2300 Thu

2145 Thu

2145 Thu

2145 Thu

2145 Thu

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

26/12/26

26/12/26

26/12/26

26/12/26

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0730 Sat (4 hrs)

0730 Sat (5 hrs)

0730 Sat (4 hrs)

0730 Sat (4 hrs)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Elstow Private 
Siding

Crescent Road 
Sidings

Leagrave Siding

Limbury Road 
Sidings
Radlett Private 
Siding

St Albans Centre 
Siding

Churchyard 
Sidings

Down Goods

Up Goods

Down Bedford/Up 
& Down Bletchley
Up & Down 
Bletchley/Up 
Bedford
East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

Elstow Sidings

Luton South Jn

Leagrave Jn

Napsbury HABD

St. Albans

Dock Jn North

Neasden Jn

Bedford St. Johns

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

Luton Airport 
Parkway

Luton North Jn

Radlett

St. Albans

St. Pancras 
International

Dudding Hill Jn

Forders Sidings

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2026/4170148

P2026/4357891 EA1320
LN115
LN3201
SO400

0m0ch and 0m0ch
S&T Work

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11856518
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0105 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Matlock Single

Fuel & Inspection 
Line

Derby Pilot Line

Platform 1

Platform 2

All Lines

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 3

Platform 4

Down and Up 
Grantham

Platform 1

Platform 2

Down and Up 
Newark

Carriage Sidings 1
- 8
Shunt Neck

Eastcroft Down 
Siding

Matlock

Derby

Derby Station North 
Jn

Derby Station North 
Jn

Clay Cross North Jn

Derby Station North 
Jn

Derby Jn

Derby Station North 
Jn

Rectory Jn

Nottingham

Stoke Lane LC AHB

Eastcroft Maintrain 
Depot

Nottingham East Jn

Ambergate Jn

Derby

Derby London 
Road Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby London 
Road Jn

Netherfield Jn

Nottingham

Eastcroft 
Maintrain Depot

Nottingham

P2026/4148901

P2026/4297053

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



2350 SAT TO 0105 SUN

NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.



0105 SUN TO 0720 SUN 

NO BOOKED TRAFFIC.

NO BOOKED TRAFFIC. PLATFORMS 1 AND 2 TO 
BE KEPT CLEAR. NO ACCESS TO/FROM 
EASTCROFT DEPOT.

LN3201
LN3501

LN3204
LN3625
LN3635

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4166692

P2026/4161435

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



TSGN TO STABLE IN SMITHFIELD SIDINGS

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

29/12/26

27/12/26

27/12/26

29/12/26

29/12/26

26/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

29/12/26

0400 Tue

0600 Sun

0600 Sun

0400 Tue

0400 Tue

0400 Sat

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single

Down Snowhill 
Spur

Up Sussex Fast/ 5 
Up/Up Snowhill
Down Snowhill/4 
Down/Down 
Sussex Fast
Down North Kent

Up North Kent

Up Bexleyheath

Down Bexleyheath

Up Sussex Slow

Cannon Street 
Reversible

Plat 1 - 7 / Line A 
- E

Down Cannon 
Street/1 
Down/Down Kent 
Slow/Down Slow
Metropolitan 
Reversible

Platforms 1-6

Down Charing 
Cross Slow
Up Charing Cross 
Slow
Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
4 Down

Down & Up Mid 
Kent

Angerstein Jn

Dickens Jn

New Cross Gate

Angerstein Jn

Eltham

New Cross Gate

Borough Market Jn

Cannon Street

Elmstead Woods

Metropolitan Jn

Charing Cross

Ewer Street Jn

London Bridge

Edward Street Jn

Hayes

Angerstein Jn

Blackfriars Jn

Blackheath Jn

Blackheath Jn

Bricklayers Arms 
Jn

Cannon Street

Charing Cross

Corbetts Lane Jn

Courthill Loop 
North Jn

P2026/4168253 # MULTI-PART POSSESSION - CUTS BACK TO 
ALLOW ACCESS TO LONDON BRIDGE LOW LEVEL
AT 0500 SATURDAY AND PROVIDES FULL 
ACCESS TO LONDON BRIDGE FROM 0600 
SUNDAY #



2300 THURSDAY TO 0600 SUNDAY:



CANNON STREET PLATFORMS 4, 5, 6 AND 7 TO 
BE OUTBERTHED 



CHARING CROSS PLATFORMS 4, 5 AND 6 TO BE 
OUTBERTHED 



0600 SUNDAY TO 0400 TUESDAY:



ROUTE AVAILABLE FROM CANNON STREET TO 
DARTFORD VIA GREENWICH LINES



CHARING CROSS SERVICES TO DIVERT TO

VICTORIA / BLACKFRIARS



DLR TO BE OPEN BETWEEN BANK AND

LEWISHAM



SOUTHEASTERN MAIN LINE SERVICES DIVERTED
TO VICTORIA VIA BROMLEY SOUTH



RAIL REPLACEMENT ROAD SERVICE TO

OPERATE AS FOLLOWS:

LEWISHAM TO ORPINGTON

LEWISHAM TO DARTFORD VIA BEXLEYHEATH

LEWISHAM TO DARTFORD VIA SIDCUP



NO ACCESS TO HITHER GREEN PAD OR 
BRAMDEAN SIDINGS



FREIGHT SERVICES TO / FROM ANGERSTEIN /

ISLE OF GRAIN TO DIVERT VIA SEVENOAKS AND 
MAIDSTONE WEST



ROUTE IS AVAILABLE BETWEEN LONDON

BRIDGE AND NORTH KENT EAST JN OVER LINE 4
DOWN & SOUTHWARK REVERSIBLE FOR TSGN

SERVICES



WORK: MTCE 

WORK: PARKS BRIDGE RESIGNALLING 
COMMISSIONING

SO130
SO260
SO300
SO310
SO330

4m30ch and 8m5ch
Resignalling Work

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11741361
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

29/12/26

27/12/26

27/12/26

29/12/26

29/12/26

29/12/26

29/12/26

27/12/26

26/12/26

27/12/26

26/12/26

27/12/26

26/12/26

26/12/26

0400 Tue

0600 Sun

0600 Sun

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0600 Sun

0400 Sat

0600 Sun

0400 Sat

0600 Sun

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Courthill 
Loop
Up Courthill Loop

Down Catford 
Loop
Up Catford Loop

Up Bromley 
Branch
Down Bromley 
Branch
Down Dartford 
Loop
Up Dartford Loop

Down Hither 
Green Spur
Up Hither Green 
Spur
Down Mid Kent

Up Mid Kent

Down Mid Kent

Up Mid Kent

Down 
Lewisham/Down 
Mid Kent
Up Mid Kent/Up 
Lewisham
10 
Reversible/Sussex
Reversible
7 Reversible/Down
Kent Fast/Down 
Fast
Up Fast/Up Kent 
Fast/8 Up
Platforms 10 to 15

Platforms 1 to 9

9 Reversible/Down
Sussex Slow

11 Rev/South 
London Rev/Down
South London
Up South London

Courthill Loop South 
Jn

Bellingham

Bromley North

Sidcup

Lee Spur Jn

Ladywell Jn

Hayes

New Beckenham Jn

Bricklayers Arms Jn

Elmstead Woods

London Bridge

New Cross Gate

Peckham Rye Jn

Courthill Loop 
North Jn

Crofton Road Jn

Grove Park

Hither Green Jn

Lee Loop Jn

Lewisham

Lewisham

Lewisham Vale Jn

London Bridge

P2026/4168253 24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

27/12/26

29/12/26

29/12/26

29/12/26

26/12/26

29/12/26

27/12/26

29/12/26

29/12/26

26/12/26

29/12/26

29/12/26

26/12/26

29/12/26

29/12/26

27/12/26

0600 Sun

0400 Tue

0400 Tue

0400 Tue

0400 Sat

0400 Tue

0600 Sun

0400 Tue

0400 Tue

0400 Sat

0400 Tue

0400 Tue

0400 Sat

0400 Tue

0400 Tue

0400 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

6 Down / 
Southwark 
Reversible
Beckenham 
Spur/Down 
Bay/Plat 4
Berthing Sidings

Down Kent Fast

Up Kent Fast

Up Sussex Loop

1 Down/Down 
Kent Slow
Up Kent Slow/3 Up

Down Greenwich

Up Greenwich

4 Down

2 Reversible

Down Lewisham

Up Lewisham

Down Silwood 
(part)
Up Silwood (part)

Up Ladywell Loop

Down Ladywell 
Loop
Up Erith Loop

Down Erith Loop

Up Bermondsey 
Spur
Bermondsey 
Reversible
Up North Kent

Down North Kent

Down Tanners Hill

Up Tanners Hill

1 & 2 Sidings

Surrey Canal Jn

Beckenham Jn

New Beckenham

Grove Park

New Cross Gate

Grove Park

Charlton Jn

New Cross

Lewisham

Old Kent Road Jn

Ladywell Jn

Slade Green Jn

Bricklayers Arms Jn

Blackheath Jn

Lewisham Vale Jn

Cannon Street

New Beckenham

New Cross

New Cross Gate

North Kent East 
Jn

North Kent East 
Jn

North Kent East 
Jn

Nunhead Jn

Old Kent Road Jn

Parks Bridge Jn

Perry Street Fork 
Jn

South 
Bermondsey Jn

St. Johns Jn

Tanners Hill Jn

Cannon Street

Grove Park

P2026/4168253 24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Thu

2300 Thu

2300 Thu

2300 Thu

0600 Sun

0600 Sun

0600 Sun

0815 Sun

0925 Sun

1055 Sun

27/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

03/01/27

03/01/27

03/01/27

0400 Sun

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0845 Sun

1010 Sun

1210 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Shunt Neck

Grove Park Shed 
Sidings 1-12
Bramdean A 
Reception
Cripple Siding

Bramdean B 
Reception
St. Mildreds 
Sidings 21-28
West Washer 
Line/Carriage 
Washer Road
A Reception Road

Grove Park 
Washer Lines 1-4
31-38 Grove Park
Down Sidings
Bramdean Sidings
41-45
Down Hither 
Green Goods 
Arrival Road
Up Hither Green 
Goods Departure 
Road
Loco Sidings/PAD

2 Reversible

1 Down / Down 
Kent Slow
Up Kent Slow / 3 
Up
Down & Up North 
Kent

Matlock Single

Matlock Single

Matlock Single

Grove Park

Grove Park

Grove Park

Hither Green

North Kent East Jn

Courthill Loop South 
Jn

Charlton Jn

Matlock

Matlock

Matlock

Grove Park

Grove Park

Hither Green

New Cross

North Kent East 
Jn

St. Johns Jn

Ambergate

Ambergate

Ambergate

P2026/4168253

P2026/4297120 LINE BLOCKAGES TO BE TAKEN TO WORK 
AROUND 2A10/2N53, 2A12/2J55 AND 2A14/2N57.



EMR TO BID FOR 2A16/2N59 TO TERMINATE 
AT/START FROM AMBERGATE WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
FROM BELPER.

LN3246

24/12/26

24/12/26

24/12/26

24/12/26

27/12/26

27/12/26

27/12/26

03/01/27

03/01/27

03/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0235 Sun

0235 Sun

0235 Sun

0235 Sun

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Platform 1

Platform 2

Platform 4

Platform 3

Down and Up 
Hendon

West Hampstead 
Run Round

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

West Hampstead 
Down Loop

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

St. Pancras 
International

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Kentish Town Jn

Harpenden Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Kentish Town

Kentish Town Jn

West Hampstead 
North Jn

P2026/4140067 2340 SAT TO 0235 SUN AND 0605 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



POSSESSION TO BE TAKEN AROUND ECS 
STABLED IN PLATFORMS 1&2 WITH 'NOT TO BE 
MOVED' BOARDS APPLIED. PANTOGRAPHS TO 
BE LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL FROM 
0605 SUN ONWARDS. 



0235 SUN TO 0605 SUN

NO BOOKED TRAFFIC. 



POSSESSION TO BE TAKEN AROUND ECS 
STABLED IN PLATFORMS 1&2 WITH 'NOT TO BE 
MOVED' BOARDS APPLIED. PANTOGRAPHS TO 
BE LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS.

LN3201
LN3210
LN3213
LN3219
LN3222

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

03/01/27

03/01/27

03/01/27

03/01/27
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4161406 ISO TO BE OFF AT 0855



SMITHFIELD SIDINGS TO BE OUTBERTHED



TSGN TO STABLE AT BLACKFRIARS PLATFORMS 
3 & 4



WORK: MTCE

LN3213
LN3216
SO280

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0815 Sun

0925 Sun

1055 Sun

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0845 Sun

1010 Sun

1210 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

Matlock Single

Matlock Single

Matlock Single

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Matlock

Matlock

Matlock

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

Ambergate

Ambergate

Ambergate

P2026/4070849

P2026/4297120

TRACK MAINTENANCE FP02



TRAINS TO BE RETIMED OVER ABC&D AND FAST 
LINES  BETWEEN KINGS CROSS AND WOOD 
GREEN SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


TSGN SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 5 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



LUMO REQUIRE 1 LONG PLATFORM FOR 
STABLING



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE 
TSGN  SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION REQUIRED PANTOGRAPHS TO BE 
LOWERED IN PLATFORMS 7 TO 10 AND TO BE 
REMOVED BY 0800

LINE BLOCKAGES TO BE TAKEN TO WORK 
AROUND 2A10/2N53, 2A12/2J55 AND 2A14/2N57.



EMR TO BID FOR 2A16/2N59 TO TERMINATE 
AT/START FROM AMBERGATE WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
FROM BELPER.

LN101
LN3214

LN3246

0m0ch and 4m18ch
Track Maintenance

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11124431
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2240 Fri

2240 Fri

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Wed

0130 Wed

0130 Fri

0130 Fri

18/01/27

18/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

13/01/27

13/01/27

15/01/27

15/01/27

0615 Mon

0615 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0430 Wed

0430 Wed

0430 Fri

0430 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Up Allington 
Chord
Down Allington 
Chord
Up Nottingham/Up
Grantham
Down 
Nottingham/Down 
Grantham

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Allington North Jn

Allington West Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Allington East Jn

Nottingham 
Branch Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2026/4154037

P2026/4161452

P2026/4355602

P2026/4355607

***WEEK 42 WEEKEND - DRAINAGE RENEWAL 
GONERBY TUNNEL***



EMR NORWICH SERVICES DIVERTED VIA 
MELTON MOWBRAY AND MANTON JN. 



SKEGNESS LINE SERVICES TO NOT CALL AT 
GRANTHAM. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM.

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



TSGN TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN. 



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN185
LN190
LN195
LN3635

LN3213
LN3216
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

15/01/27

15/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

13/01/27

13/01/27

15/01/27

15/01/27

41Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2240 Fri

2240 Fri

2240 Fri

2240 Fri

2335 Sat

2335 Sat

18/01/27

18/01/27

25/01/27

25/01/27

18/01/27

18/01/27

0615 Mon

0615 Mon

0615 Mon

0615 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Up Allington 
Chord
Down Allington 
Chord
Up Nottingham/Up
Grantham
Down 
Nottingham/Down 
Grantham

Up Allington 
Chord
Down Allington 
Chord
Up Nottingham/Up
Grantham
Down 
Nottingham/Down 
Grantham

Up Grantham

Down Grantham

Down Newark

Up Newark

Allington North Jn

Allington West Jn

Allington North Jn

Allington West Jn

Netherfield Jn

Newark Castle

Allington East Jn

Nottingham 
Branch Jn

Allington East Jn

Nottingham 
Branch Jn

Allington West Jn

Nottingham East 
Jn

P2026/4154037

P2026/4154011

P2026/4308493

***WEEK 42 WEEKEND - DRAINAGE RENEWAL 
GONERBY TUNNEL***



EMR NORWICH SERVICES DIVERTED VIA 
MELTON MOWBRAY AND MANTON JN. 



SKEGNESS LINE SERVICES TO NOT CALL AT 
GRANTHAM. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM.

***WEEK 43 WEEKEND - DRAINAGE RENEWAL 
GONERBY TUNNEL***



EMR NORWICH SERVICES DIVERTED VIA 
MELTON MOWBRAY AND MANTON JN. 



SKEGNESS LINE SERVICES TO NOT CALL AT 
GRANTHAM. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM.

VEGETATION CLEARANCE NOTTS EAST-BURTON
JOYCE - WORKS DELIVERY.



NO ROUTE EAST OF NOTTINGHAM. 



LINCOLN LINE SERVICES TO OPERATE BETWEEN
NEWARK CASTLE AND LINCOLN WITH RAIL 
REPLACEMENT ROAD SERVICE NOTTINGHAM-
NEWARK. 



NORWICH SERVICES DIVERTED VIA MELTON 
MOWBRAY. SKEGNESS LINE SERVICES TO 
OPERATE BETWEEN SLEAFORD-SKEGNESS 
ONLY. RAIL REPLACMENT ROAD SERVICE TO 
OPERATE NOTTINGHAM-GRANTHAM-
SLEAFORD.



FREIGHT SERVICES TO DIVERT VIA 
CHESTERFIELD, DONCASTER AND 
SCUNTHORPE.



NO ACCESS TO/FROM COLWICK DEPOT AT 
RECTORY JN.

LN185
LN190
LN195
LN3635

LN185
LN190
LN195
LN3635

LN195
LN3625
LN3635

15/01/27

15/01/27

22/01/27

22/01/27

16/01/27

16/01/27

42Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

1750 Sat

1750 Sat

1750 Sat

1750 Sat

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

1235 Sun

1235 Sun

1235 Sun

1235 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

2140 Sun

2140 Sun

2140 Sun

2140 Sun

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Down and Up T&H

Up Reception

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Junction Road Jn

Upper Holloway

Junction Road Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Carlton Road Jn

Gospel Oak

Upper Holloway

Upper Holloway

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2026/4168027

P2026/4161446

P2026/4163191

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16D

SMITHFIELD SIDINGS TO BE OUTBERTHED



TSGN TO STABLE AT BLACKFRIARS PLATFORMS 
3 & 4



ISOLATION TO BE GIVEN UP AT 0855



WORK: MTCE

ACTON CANAL WHARF SIGNAL BOX WILL BE 
CLOSED FROM 0700 TO 1900 SUN 



NEASDEN JUNCTION AND DUDDING HILL 
JUNCTION SIGNAL BOXES ARE BOTH REQUIRED 
TO STAY OPEN TO TAKE AND GIVE UP THE 
POSSESSION 



Radlett SRFI: Bridge CAW09

EA1370
LN3210

LN3213
LN3216
SO280

EA1360
LN3219
LN3222
MD715

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

16/01/27

16/01/27

16/01/27

16/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued

69 of 103



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2240 Fri

2240 Fri

2240 Fri

2240 Fri

2335 Sat

2335 Sat

25/01/27

25/01/27

01/02/27

01/02/27

25/01/27

25/01/27

0615 Mon

0615 Mon

0615 Mon

0615 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Up Allington 
Chord
Down Allington 
Chord
Up Nottingham/Up
Grantham
Down 
Nottingham/Down 
Grantham

Up Allington 
Chord
Down Allington 
Chord
Up Nottingham/Up
Grantham
Down 
Nottingham/Down 
Grantham

Up Grantham

Down Grantham

Down Newark

Up Newark

Allington North Jn

Allington West Jn

Allington North Jn

Allington West Jn

Netherfield Jn

Newark Castle

Allington East Jn

Nottingham 
Branch Jn

Allington East Jn

Nottingham 
Branch Jn

Allington West Jn

Nottingham East 
Jn

P2026/4154011

P2026/4154059

P2026/4308494

***WEEK 43 WEEKEND - DRAINAGE RENEWAL 
GONERBY TUNNEL***



EMR NORWICH SERVICES DIVERTED VIA 
MELTON MOWBRAY AND MANTON JN. 



SKEGNESS LINE SERVICES TO NOT CALL AT 
GRANTHAM. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM.

***WEEK 44 WEEKEND - DRAINAGE RENEWAL 
GONERBY TUNNEL***



EMR NORWICH SERVICES DIVERTED VIA 
MELTON MOWBRAY AND MANTON JN. 



SKEGNESS LINE SERVICES TO NOT CALL AT 
GRANTHAM. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM.

VEGETATION CLEARANCE NOTTS EAST-BURTON
JOYCE - WORKS DELIVERY.



NO ROUTE EAST OF NOTTINGHAM. 



LINCOLN LINE SERVICES TO OPERATE BETWEEN
NEWARK CASTLE AND LINCOLN WITH RAIL 
REPLACEMENT ROAD SERVICE NOTTINGHAM-
NEWARK. 



NORWICH SERVICES DIVERTED VIA MELTON 
MOWBRAY. SKEGNESS LINE SERVICES TO 
OPERATE BETWEEN SLEAFORD-SKEGNESS 
ONLY. RAIL REPLACMENT ROAD SERVICE TO 
OPERATE NOTTINGHAM-GRANTHAM-
SLEAFORD.



FREIGHT SERVICES TO DIVERT VIA 
CHESTERFIELD, DONCASTER AND 
SCUNTHORPE.



NO ACCESS TO/FROM COLWICK DEPOT AT 
RECTORY JN.

LN185
LN190
LN195
LN3635

LN185
LN190
LN195
LN3635

LN195
LN3625
LN3635

22/01/27

22/01/27

29/01/27

29/01/27

23/01/27

23/01/27

43Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

1750 Sat

1750 Sat

1750 Sat

1750 Sat

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

2140 Sun

2140 Sun

2140 Sun

2140 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Blackfriars

Blackfriars Jn

Kings Cross 
Thameslink 
(CLOSED)

Smithfield Sidings

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2026/4161477

P2026/4164620

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



TSGN TO STABLE IN SMITHFIELD SIDINGS



ISOLATION TO BE GIVEN UP AT 0855

WORK: MTCE

ACTON CANAL WHARF SIGNAL BOX WILL BE 
CLOSED FROM 0700 TO 1900 SUN 



NEASDEN JUNCTION AND DUDDING HILL 
JUNCTION SIGNAL BOXES ARE BOTH REQUIRED 
TO STAY OPEN TO TAKE AND GIVE UP THE 
POSSESSION 



Radlett SRFI: Bridge CAW09

LN3213
LN3216
SO280

EA1360
LN3219
LN3222
MD715

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

23/01/27

23/01/27

23/01/27

23/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2240 Fri

2240 Fri

2335 Sat

2335 Sat

01/02/27

01/02/27

01/02/27

01/02/27

0615 Mon

0615 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Up Allington 
Chord
Down Allington 
Chord
Up Nottingham/Up
Grantham
Down 
Nottingham/Down 
Grantham

Up Grantham

Down Grantham

Down Newark

Up Newark

Allington North Jn

Allington West Jn

Netherfield Jn

Newark Castle

Allington East Jn

Nottingham 
Branch Jn

Allington West Jn

Nottingham East 
Jn

P2026/4154059

P2026/4308495

***WEEK 44 WEEKEND - DRAINAGE RENEWAL 
GONERBY TUNNEL***



EMR NORWICH SERVICES DIVERTED VIA 
MELTON MOWBRAY AND MANTON JN. 



SKEGNESS LINE SERVICES TO NOT CALL AT 
GRANTHAM. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM.

VEGETATION CLEARANCE NOTTS EAST-BURTON
JOYCE - WORKS DELIVERY.



NO ROUTE EAST OF NOTTINGHAM. 



LINCOLN LINE SERVICES TO OPERATE BETWEEN
NEWARK CASTLE AND LINCOLN WITH RAIL 
REPLACEMENT ROAD SERVICE NOTTINGHAM-
NEWARK. 



NORWICH SERVICES DIVERTED VIA MELTON 
MOWBRAY. SKEGNESS LINE SERVICES TO 
OPERATE BETWEEN SLEAFORD-SKEGNESS 
ONLY. RAIL REPLACMENT ROAD SERVICE TO 
OPERATE NOTTINGHAM-GRANTHAM-
SLEAFORD.



FREIGHT SERVICES TO DIVERT VIA 
CHESTERFIELD, DONCASTER AND 
SCUNTHORPE.



NO ACCESS TO/FROM COLWICK DEPOT AT 
RECTORY JN.

LN185
LN190
LN195
LN3635

LN195
LN3625
LN3635

29/01/27

29/01/27

30/01/27

30/01/27
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0630 Sun

0630 Sun

0855 Sun

0855 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Hendon

Up Hendon

Down and Up 
Slow

Up Tottenham

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2
Depot Exit Road

West Hampstead 
Down Loop

Cricklewood 
Sidings

Down and Up Fast

Hendon Chord

Up & Down Goods

Down Fast/Main

Up Fast/Main

Up & Down Slow

Down and Up 
North Curve

Up & Down 
Peterborough

Down and Up 
Slow/High Level

Down and Up 
Nottingham

Humberstone Rd 
Sidings
Reception Line

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Humberstone Road 
Jn

Sheet Stores Jn

Syston South Jn

Syston North Jn

Syston South Jn

Meadow Lane Jn

Trent East Jn

Humberstone Road 
Jn

Brent Curve Jn

Carlton Road Jn

Cricklewood 
Depot

Cricklewood 
South Jn

West Hampstead 
North Jn

Cricklewood 
Depot

Dock Jn South

Hendon (London)

Leicester North Jn

Syston East Jn

Syston South Jn

Trent South Jn

Leicester North Jn

P2026/4140783

P2026/4148907

2315 SAT TO 0225 SUN AND 0630 SUN TO 0830 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ELECTRIC ECS STABLED AT 
CRICKLEWOOD DEPOT TO HAVE PANTOGRAPHS 
LOWERED. EMR WILL REQUIRE 3 PLATFORMS AT
ST.PANCRAS TO OUT-STABLE EXTRA UNITS.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0225 SUN TO 0630 SUN

NO BOOKED TRAFFIC. ELECTRIC ECS STABLED 
AT ST.PANCRAS TO HAVE PANTOGRAPHS 
LOWERED (NOTE: OHLE POWER RESTORED TO 
ST.PANCRAS AT 0555 SUN).

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0010 SUN TO 0740 SUN

NO BOOKED TRAFFIC.



0740 SUN TO 0855 SUN

EMR INTERCITY SERVICES RE-TIMED TO 
TRAVEL VIA TOTON CENTRE (REVERSE) AND 
THENCE OVER THE HIGH LEVEL/SLOW LINES 
BETWEEN TOTON CENTRE AND LEICESTER 
NORTH JN.



DIRECT ROUTE BETWEEN NOTTINGHAM AND 
DERBY UNAFFECTED.

LN3201
LN3210

LN3201
LN3204
LN3234
LN3261
LN3615

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

1750 Sat

1750 Sat

1750 Sat

1750 Sat

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

2140 Sun

2140 Sun

2140 Sun

2140 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2026/4161447

P2026/4164659

ISO OFF AT 0855



SMITHFIELD SIDINGS TO BE OUTBERTHED



TSGN TO STABLE AT BLACKFRIARS PLATFORMS 
3 & 4





WORK: MTCE

ACTON CANAL WHARF SIGNAL BOX WILL BE 
CLOSED FROM 0700 TO 1900 SUN 



NEASDEN JUNCTION AND DUDDING HILL 
JUNCTION SIGNAL BOXES ARE BOTH REQUIRED 
TO STAY OPEN TO TAKE AND GIVE UP THE 
POSSESSION 



Radlett SRFI: Bridge CAW09

LN3213
LN3216
SO280

EA1360
LN3219
LN3222
MD715

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

30/01/27

30/01/27

30/01/27

30/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2130 Sat

2130 Sat

2130 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

07/02/27

07/02/27

07/02/27

07/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

0545 Mon

0545 Mon

0545 Mon

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Spalding

Up Sleaford North 
West Down 
(Single)
Up Sleaford South
East Down 
(Single)

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

West Hampstead 
Down Loop

Sleaford North Jn

Sleaford West Jn

Sleaford East Jn

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Folly Bank LC

Sleaford North Jn

Sleaford South Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
North Jn

P2026/4153964

P2026/4129846

***WEEK 45 - GOSBERTON TRACK RENEWAL 
(WDU DERBY) & HELPRINGHAM DRAINAGE (WDU 
DONCASTER)***



FREIGHT TRAINS TO DIVERT VIA THE ECML.

2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0345 MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.



NOTE: BETWEEN 0630-0830 SUN NO ACCESS TO 
CRICKLEWOOD DEPOT TO/FROM THE SOUTH.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY. CAMBRIDGE TO BRIGHTON 
SERVICES TO RUN BETWEEN CAMBRIDGE AND 
KINGS CROSS (REQUIRING A LONG PLATFORM 
AT KINGS CROSS TO ACCOMMODATE), AND 
BETWEEN LONDON BRIDGE AND BRIGHTON.



FREIGHTLINER TRAFFIC AT CARLTON ROAD JN 
0001- 0345 MON TO DIVERT VIA WILLESDEN 
RELIEFS, WEMBLEY R/R, CAMDEN JN, PRIMROSE 
HILL AND NLL.

LN170
LN175

LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

45Week

75 of 103



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2026/4071263 TSGN TO STABLE IN SMITHFIELD SIDINGS AND 
LONDON BRIDGE PLATFORMS 10-15 



LUL NORTHERN LINE TO BE OPEN 



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 



BLACKFRIARS PLATFORMS 3&4 TO BE 
OUTBERTHED



TSGN TO DIVERT LNE SERVICES INTO KINGS 
CROSS 



1 X ADDITIONAL LONG PLATFORMS TO BE 
AVAILABLE 



THAMESLINK KENTISH TOWN TO RAINHAM 
SERVICES TO RUN BETWEEN PLUMSTEAD AND 
RAINHAM 



THAMESLINK BEDFORD TO BRIGHTON SERVICES
WILL RUN BETWEEN BEDFORD AND ST PANCRAS
HL AND BETWEEN LONDON BRIDGE AND 
BRIGHTON 



THAMESLINK TO RUN 2TPH BETWEEN LUTON 
AND ST PANCRAS HL 



THAMESLINK CAMBRIDGE TO BRIGHTON 
SERVICES TO RUN BETWEEN CAMBRIDGE AND 
KINGS CROSS (REQUIRING A LONG PLATFORM 
AT KINGS CROSS TO ACCOMMODATE), AND 
BETWEEN LONDON BRIDGE AND BRIGHTON 



THAMESLINK BEDFORD TO THREE BRIDGES / 
HORSHAM SERVICES TO RUN BETWEEN 
LONDON BRIDGE AND THREE BRIDGES / 
HORSHAM 



TSGN SEVENOAKS SERVICE WILL RUN 1TPH 
BETWEEN VICTORIA EASTERN AND SEVENOAKS 
ONLY



TSGN WIMBLEDON LOOP SERVICES WILL NOT 
RUN





WORK: MTCE

LN101
LN3213
SO280

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0130 Wed

0130 Wed

0130 Fri

0130 Fri

10/02/27

10/02/27

12/02/27

12/02/27

0430 Wed

0430 Wed

0430 Fri

0430 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2026/4355586

P2026/4355614

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN. 



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3214
SO280

LN3213
LN3214
SO280

10/02/27

10/02/27

12/02/27

12/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2130 Sat

2130 Sat

2130 Sat

2310 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

15/02/27

15/02/27

15/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

0545 Mon

0545 Mon

0545 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up 
Spalding

Up Sleaford North 
West Down 
(Single)
Up Sleaford South
East Down 
(Single)

Down and Up Fast

Bedford Platform 
Loop

Up & Down Goods

Jowett Run Round

Up & Down 
Bletchley

Up Sundon Loop

Down and Up 
Slow

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

Jowett Sidings 
Nos. 15 to 19

Sleaford North Jn

Sleaford West Jn

Sleaford East Jn

Oakley HABD

Bedford Midland

Bedford Midland

Bedford St. Johns

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Folly Bank LC

Sleaford North Jn

Sleaford South Jn

Harpenden Jn

Bedford Midland

Bedford St. Johns

Double to Single 
Jn (Bedford St. 
Johns)
Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

P2026/4153989

P2026/4149651

***MOVED BACK TO WEEK 46 FROM WEEK 48***

HELPRINGHAM DRAINAGE (WDU DONCASTER) 



FREIGHT TRAINS TO DIVERT VIA THE ECML

2310 SAT TO 0005 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. TSGN SERVICES TO 
START/TERMINATE AT LUTON. TSGN TO STABLE 
ECS IN LUTON PLATFORMS 1-3 AND CRESCENT 
ROAD SIDINGS.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND BEDFORD. 
SHUNT MOVES AVAILABLE AT LUTON NORTH JN.


NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ELECTRIC ECS IN THE 
BEDFORD AREA AND AT KETTERING DEPOT 
SIDINGS TO BE STABLED WITH PANTOGRAPHS 
LOWERED.



ELECTRICAL SWITCHOVER TO TAKE PLACE 
BETWEEN 0005-0105 SUN AND 0735-0805 SUN 
UNLESS AN EMERGENCY SITUATION ARISES. 
BETWEEN THESE TIMES PANTOGRAPHS TO BE 
LOWERED ON ANY STABLED UNITS AT LUTON 
DUE TO MOMENTARY LOSS OF POWER. THE 
MOVEMENT OF UNITS IS STILL AVAILABLE 
DURING THESE TIMES BUT PREPARATION OF 
UNITS IS NOT AVAILABLE. (NOTE: TRAIN 
MOVEMENTS AND PREPARATIONS ARE FULLY 
AVAILABLE FOR THE REST OF THE 
POSSESSION).

LN170
LN175

LN3140
LN3201

13/02/27

13/02/27

13/02/27

13/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0200 Sat

0200 Sat

0200 Sat

0200 Sat

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

15/02/27

15/02/27

15/02/27

15/02/27

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2026/4161448

P2026/4153957

ISO OFF AT 0855



SMITHFIELD SIDINGS TO BE OUTBERTHED



TSGN TO STABLE AT BLACKFRIARS PLATFORMS 
3 & 4



WORK: MTCE

MIDLAND MAIN LINE-SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE ON 
SATURDAY

 

ACCESS AVAILABLE TO/FROM THE WEST COAST 
MAIN LINE VIA THE UP & DOWN ACTON BRANCH 
AT ACTON CANAL WHARF JN ON SATURDAY



ACTON CANAL WHARF SIGNAL BOX WILL BE 
CLOSED FROM 0700 TO 1900 SUN 



NEASDEN JUNCTION AND DUDDING HILL 
JUNCTION SIGNAL BOXES ARE BOTH REQUIRED 
TO STAY OPEN TO TAKE AND GIVE UP THE 
POSSESSION 



Radlett SRFI: Bridge CAW09 Demolition

LN3213
LN3216
SO280

EA1360
LN3219
LN3222
MD715

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

13/02/27

13/02/27

13/02/27

13/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2230 Sat
15/02/27
0630 Mon

PossessionDown and Up 
Stoke

UttoxeterTutbury and 
Hatton

P2026/4241834 DOVEFIELDS LC UPGRADE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DERBY AND UTTOXETER.



TRAINS TO RUN BETWEEN CREWE AND 
UTTOXETER. SPECIAL INSTRUCTIONS REQUIRED
FOR EMR SERVICES TO START/TERMINATE IN UP
PLATFORM AT UTTOXTER TO/FROM THE STOKE 
DIRECTION.

LN3505 13/02/27
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2130 Sat

2130 Sat

2130 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

22/02/27

22/02/27

22/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

0545 Mon

0545 Mon

0545 Mon

0755 Sun

0855 Sun

0755 Sun

0755 Sun

0855 Sun

0755 Sun

0855 Sun

0755 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Spalding

Up Sleaford North 
West Down 
(Single)
Up Sleaford South
East Down 
(Single)

Down and Up 
Attenborough 
Curve
Down and Up 
Chellaston

Down Trent 
Passenger Loop

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Down and Up 
High Level

Sidings

Gateway 
Arrival/Departure

Sleaford North Jn

Sleaford West Jn

Sleaford East Jn

Meadow Lane Jn

Lock Lane LC

Meadow Lane LC 
(CCTV)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Beeston

Spondon

Toton South Jn

Castle Donington

Gateway West Jn

Folly Bank LC

Sleaford North Jn

Sleaford South Jn

Attenborough Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

Castle Donington

Gateway West Jn

P2026/4153990

P2026/4148863

***WEEK 47 - HELPRINGHAM DRAINAGE (WDU 
DONCASTER)***



FREIGHT TRAINS TO DIVERT VIA THE ECML

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0045 SUN TO 0755 SUN

NO BOOKED TRAFFIC.



0755 SUN TO 0855 SUN

EMR SERVICES TO/FROM DERBY DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE), ALFRETON AND TOTON.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DERBY AND NOTTINGHAM.

LN170
LN175

LN3201
LN3204
LN3207
LN3228
LN3261
LN3264
LN3520

20/02/27

20/02/27

20/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

47Week
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tamworth Slow

Down Tamworth 
Fast / Platform 2 / 
B Line
Up Tamworth Fast
/ Platform 1 / A 
Line
Down Main

Up Main

Derby Pilot Line

E Line

F Line

Derby Pilot Siding

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Derby London Road 
Jn

St. Marys South Jn

Derby

Derby

Derby London Road 
Jn

Derby London Road 
Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

L and NW Jn

Spondon LC

Way & Works Jn

Way & Works Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4148828

P2026/4161454

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. TRAINS DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE) AND ALFRETON.



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT 
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH LANE 
WORKS.



NO SHUNT MOVEMENTS FROM ETCHES PARK 
BETWEEN 0050 SUN TO 0850 SUN



CROSS COUNTRY ECS TO STABLE IN PLATFORM 
3 & 4

ISO OFF AT 0855



BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



TSGN TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

LN3201
LN3501

LN3213
LN3216
SO280

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 47  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

1750 Sat

1750 Sat

1750 Sat

1750 Sat

2230 Sat

2230 Sat

21/02/27

21/02/27

21/02/27

21/02/27

22/02/27

15/02/27

2140 Sun

2140 Sun

2140 Sun

2140 Sun

0630 Mon

0630 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Down and Up 
Stoke

Down and Up 
Stoke

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Uttoxeter

Uttoxeter

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Tutbury and 
Hatton

Tutbury and 
Hatton

P2026/4168122

P2026/4241841

P2026/4241834

ACTON CANAL WHARF SIGNAL BOX WILL BE 
CLOSED FROM 0700 TO 1900 SUN 



NEASDEN JUNCTION AND DUDDING HILL 
JUNCTION SIGNAL BOXES ARE BOTH REQUIRED 
TO STAY OPEN TO TAKE AND GIVE UP THE 
POSSESSION 



Radlett SRFI: Bridge CAW09

DOVEFIELDS LC UPGRADE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DERBY AND UTTOXETER.



TRAINS TO RUN BETWEEN CREWE AND 
UTTOXETER. SPECIAL INSTRUCTIONS REQUIRED
FOR EMR SERVICES TO START/TERMINATE IN UP
PLATFORM AT UTTOXTER TO/FROM THE STOKE 
DIRECTION.

DOVEFIELDS LC UPGRADE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DERBY AND UTTOXETER.



TRAINS TO RUN BETWEEN CREWE AND 
UTTOXETER. SPECIAL INSTRUCTIONS REQUIRED
FOR EMR SERVICES TO START/TERMINATE IN UP
PLATFORM AT UTTOXTER TO/FROM THE STOKE 
DIRECTION.

EA1360
LN3219
LN3222
MD715

LN3505

LN3505

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

13/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0235 Sun

0235 Sun

0235 Sun

0235 Sun

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Platform 1

Platform 2

Platform 4

Platform 3

Down and Up 
Hendon

West Hampstead 
Run Round

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

West Hampstead 
Down Loop

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

St. Pancras 
International

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Kentish Town Jn

Harpenden Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Kentish Town

Kentish Town Jn

West Hampstead 
North Jn

P2026/4140012 2340 SAT TO 0235 SUN AND 0605 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



POSSESSION TO BE TAKEN AROUND ECS 
STABLED IN PLATFORMS 1&2 WITH 'NOT TO BE 
MOVED' BOARDS APPLIED. PANTOGRAPHS TO 
BE LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL FROM 
0605 SUN ONWARDS. 



0235 SUN TO 0605 SUN

NO BOOKED TRAFFIC. 



POSSESSION TO BE TAKEN AROUND ECS 
STABLED IN PLATFORMS 1&2 WITH 'NOT TO BE 
MOVED' BOARDS APPLIED. PANTOGRAPHS TO 
BE LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS.

LN3201
LN3210
LN3213
LN3219
LN3222

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

28/02/27

28/02/27

28/02/27

28/02/27

48Week
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

0920 Sun

0745 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Attenborough 
Curve
Down and Up 
Chellaston

Down Trent 
Passenger Loop

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
High Level

Down and Up 
Main

Meadow Lane Jn

Lock Lane LC

Meadow Lane LC 
(CCTV)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Beeston

Toton South Jn

Way & Works Jn

Attenborough Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

P2026/4148833 DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0045 SUN TO 0745 SUN

NO BOOKED TRAFFIC.



0745 SUN TO 0920 SUN

NO ACCESS TO NOTTINGHAM TO/FROM TRENT 
JN. EMR LONDON SERVICES TO START FROM 
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. 



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

LN3201
LN3204
LN3207
LN3228
LN3261
LN3264
LN3520

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sun

0001 Sun

0001 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

1000 Sun

1000 Sun

1000 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 1

Down Through

Platform 2

Platform 2c

Washer Shunt 
Spur
Down Main

Down Heeley 
Loop

Down Station 
Sidings

Up Bamford Loop

Up West Slow 
Down

Up Main

Down Main

Down and Up 
Barrow Hill
Down and Up 
Barrow Hill
Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Up East Slow 
Down

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Up Stocksbridge 
Down

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Wincobank Jn

Holmes Jn LC CCTV

Tapton Jn

Dore West Jn

Earles Sidings SB

Heeley

Brightside Jn

Sheffield North Jn

Deepcar

Sheffield South Jn

Sheffield South Jn

Bamford

Brightside Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn

P2026/4118307 MAINTENANCE 2 OF 2 | SHEFFIELD STATION 
[DOWN SIDE] | ARP26-27



PLATFORM 1 TO BE KEPT CLEAR OF STABLED 
TRAINS 

DOWN THROUGH LINE TO BE KEPT CLEAR OF 
STABLED TRAINS 

DOWN STATION SIDING TO BE KEPT CLEAR OF 
STABLED TRAINS 

PLATFORM 2 TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

NO ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGEWASHER/SHUNT SPUR 
THROUGHOUT 

EMR SERVICES DIVERTED VIA BARROWHILL 

FREIGHT DIVERTED VIA BARROWHILL 

NORTHERN SERVICES TO TERMINATE/START AT 
DORE OR TO RETIME AFTER POSSESSION 



BETWEEN 0040 SUN TO 0740 SUN 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6, 
7, 8 UP STATION SIDINGS NO1/NO2 SHEFFIELD 
FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT 
SPUR LINE 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 



BETWEEN 0740 SUN TO 1000 SUN

NORTHERN 

2S70 AND 2S73 TO TERMINATE/START AT 
GRINDLEFORD

2S72 TO BE RETIMED LATER AFTER THE 
POSSESSION 



TPE 

1B68 TO BE CANCELLED 



EMR 

1F98, 1F99 AND 1M90 TO DIVERT VIA BEIGHTON 
JN

LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN868
NW9001

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0915 Sun

0915 Sun

0915 Sun

0810 Sun

0915 Sun

0810 Sun

0915 Sun

0915 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Chesterfield Down
Sidings

Down Sidings

Up Station Siding 
No.1
Up Station Siding 
No.2
Down and Up 
Nottingham/Nottin
gham Fast
Up Nottingham 
Slow
Down Nottingham 
Slow
Lenton Curve

A Line

B Line

C Line

D Line

Up Mansfield

Down Mansfield

Platform 4

Platform 5

Nunnery Main Line 
Jn

Chesterfield

Grindleford SB

Sheffield North Jn

Mansfield Jn

Mansfield Jn

Lenton North Jn

Nottingham

Radford Jn

Nottingham

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Attenborough

Beeston South Jn

Lenton South Jn

Mansfield Jn

Nottingham

P2026/4118307

P2026/4148897 DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0035 SUN TO 0810 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES TO START FROM
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM 
NOTTINGHAM. CROSS COUNTRY ECS TO STABLE
IN PLATFORM 4 & 5. 



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE. 



0810 SUN TO 0915 SUN 

AS ABOVE BUT ACCESS AVAILABLE TO/FROM 
NOTTINGHAM PLATFORMS 1 AND 3 ONLY FROM 
THE WEST VIA LINE A AND UP MANSFIELD 
TO/FROM RADFORD JN.

LN3204
LN3249
LN3252

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

2230 Sat

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

22/02/27

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0630 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down and Up 
Stoke

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Uttoxeter

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Tutbury and 
Hatton

P2026/4161450

P2026/4241841

SMITHFIELD SIDINGS TO BE OUTBERTHED



TSGN TO STABLE AT BLACKFRIARS PLATFORMS 
3 & 4





WORK: MTCE

DOVEFIELDS LC UPGRADE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DERBY AND UTTOXETER.



TRAINS TO RUN BETWEEN CREWE AND 
UTTOXETER. SPECIAL INSTRUCTIONS REQUIRED
FOR EMR SERVICES TO START/TERMINATE IN UP
PLATFORM AT UTTOXTER TO/FROM THE STOKE 
DIRECTION.

LN3213
LN3216
SO280

LN3505

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

20/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Wed

0130 Wed

0130 Fri

0130 Fri

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

10/03/27

10/03/27

12/03/27

12/03/27

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0430 Wed

0430 Wed

0430 Fri

0430 Fri

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2026/4161478

P2026/4355612

P2026/4355587

ISO OFF AT 0640



TSGN TO STABLE IN SMITHFIELD SIDINGS



TSGN TO STABLE AT BLACKFRIARS PLATFORMS 
3 & 4





WORK: MTCE

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN. 



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3216
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

10/03/27

10/03/27

12/03/27

12/03/27

49Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0630 Sun

0830 Sun

15/03/27

15/03/27

14/03/27

14/03/27

14/03/27

14/03/27

15/03/27

15/03/27

14/03/27

15/03/27

15/03/27

14/03/27

15/03/27

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0630 Sun

0345 Mon

0345 Mon

0830 Sun

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Slow

Down and Up 
Moorgate

West Hampstead 
Down Loop

Down and Up 
Slow

Down and Up 
Slow

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Cricklewood South 
Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood

Cricklewood South 
Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Kentish Town Jn

Kings Cross 
Thameslink 
(CLOSED)
West Hampstead 
North Jn

Kentish Town Jn

Kentish Town Jn

P2026/4129815 2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0830 SUN 

TRAINS TO BE RE-TIMED OVER THE FAST LINES 
BETWEEN ST. PANCRAS AND RADLETT JN. NO 
ACCESS AVAILABLE TO/FROM CRICKLEWOOD 
SIDINGS FROM THE SOUTH. 



0830 SUN TO 0345 MON 

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY. CAMBRIDGE TO BRIGHTON 
SERVICES TO RUN BETWEEN CAMBRIDGE AND 
KINGS CROSS (REQUIRING A LONG PLATFORM 
AT KINGS CROSS TO ACCOMMODATE), AND 
BETWEEN LONDON BRIDGE AND BRIGHTON.



FREIGHTLINER TRAFFIC AT CARLTON ROAD JN 
0001- 0345 MON TO DIVERT VIA WILLESDEN 
RELIEFS, WEMBLEY R/R, CAMDEN JN, PRIMROSE 
HILL AND NLL.

LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

1m70ch and 4m60ch
C15 Drainage Only

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

50Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0745 Sun

0745 Sun

08/03/27

08/03/27

07/03/27

07/03/27

07/03/27

08/03/27

07/03/27

07/03/27

08/03/27

07/03/27

15/03/27

15/03/27

0445 Mon

0445 Mon

0745 Sun

0745 Sun

0745 Sun

0445 Mon

0745 Sun

0745 Sun

0445 Mon

0745 Sun

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Attenborough 
Curve
Up Nottingham 
Slow
Down Nottingham 
Slow
Down and Up 
Slow

Down Fast/Main

Up Main/Fast

Down and Up 
Chellaston

Down Trent 
Passenger Loop

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham/Nottin
gham Fast
Down and Up 
High Level

Down and Up 
Fast/Main

Down and Up 
Nottingham

Meadow Lane Jn

Mansfield Jn

Trent South Jn

Way & Works Jn

Lock Lane LC

Meadow Lane LC 
(CCTV)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Mansfield Jn

Toton South Jn

Sheet Stores Jn

Attenborough Jn

Attenborough Jn

Beeston South Jn

Loughborough 
North Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

Loughborough 
North Jn

Trent South Jn

P2026/4241861 BARTON LANE AHB LC UPGRADE (CAPITAL 
DELIVERY)



0045 SUN TO 0745 SUN

NO BOOKED TRAFFIC.



0745 SUN TO 0445 MON

TRAINS BETWEEN DERBY AND LEICESTER TO 
TRAVEL VIA TRENT EAST JN, TOTON CENTRE 
(REVERSE MOVE) THENCE OVER THE HIGH 
LEVEL / SLOW LINES TO LOUGHBOROUGH 
NORTH JN.



TRAINS BETWEEN NOTTINGHAM AND LEICESTER
TO TRAVEL VIA MEADOW LANE JN, TOTON 
CENTRE (REVERSE MOVE) THENCE OVER THE 
HIGH LEVEL / SLOW LINES TO LOUGHBOROUGH 
NORTH JN.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DERBY AND NOTTINGHAM. 
CROSS COUNTRY SERVICES BETWEEN 
BIRMINGHAM AND NOTTINGHAM TO 
START/TERMINATE AT DERBY. EMR REGIONAL 
SERVICES TO RUN BETWEEN DERBY AND 
MATLOCK.



NO DIRECT ROUTE FOR FREIGHT TRAFFIC 
BETWEEN NOTTINGHAM AND LOUGHBOROUGH / 
SHEET STORES. TRAINS TO RUN VIA MEADOW 
LANE JN AND TOTON (R/R MOVE) OR DIVERT VIA 
DONCASTER, CHESTERFIELD AND DERBY.

LN3201
LN3204
LN3207
LN3228
LN3261
LN3264
LN3520

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0745 Sun

15/03/27

15/03/27

15/03/27

15/03/27

14/03/27

14/03/27

14/03/27

15/03/27

14/03/27

14/03/27

15/03/27

14/03/27

22/03/27

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0745 Sun

0745 Sun

0745 Sun

0445 Mon

0745 Sun

0745 Sun

0445 Mon

0745 Sun

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Attenborough 
Curve
Down Nottingham 
Slow

Up Nottingham 
Slow

Lenton Curve

Down and Up 
Slow

Down Fast/Main

Up Main/Fast

Down and Up 
Chellaston

Down Trent 
Passenger Loop

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham/Nottin
gham Fast
Down and Up 
High Level

Down and Up 
Fast/Main

Meadow Lane Jn

Mansfield Jn

Mansfield Jn

Lenton North Jn

Trent South Jn

Way & Works Jn

Lock Lane LC

Meadow Lane LC 
(CCTV)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Mansfield Jn

Toton South Jn

Sheet Stores Jn

Attenborough Jn

Beeston South Jn

Beeston South Jn

Lenton South Jn

Loughborough 
North Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

Loughborough 
North Jn

P2026/4178567 TRENT EAST PLAIN LINE TRACK RENEWAL (UP 
NOTTINGHAM (WORKS DELIVERY))

BARTON LANE LC UPGRADE (CAPITAL DELIVERY)


0045 SUN TO 0745 SUN

NO BOOKED TRAFFIC.



0745 SUN TO 0445 MON

TRAINS BETWEEN DERBY AND LEICESTER TO 
TRAVEL VIA TRENT EAST JN, TOTON CENTRE 
(REVERSE MOVE) THENCE OVER THE HIGH 
LEVEL / SLOW LINES TO LOUGHBOROUGH 
NORTH JN.



EMR INTERCITY NOTTINGHAM SERVICES TO 
DIVERT VIA RADFORD JN, ILKESTON JN (RM) AND
TOTON HIGH LEVEL. EMR INTERCITY DERBY 
SERVICES TO DIVERT VIA TOTON CENTRE (RM) 
AND TOTON HIGH LEVEL.

EMR REGIONAL MATLOCK - 
LINCOLN/CLEETHORPES SERVICE TO RUN 
BETWEEN MATLOCK - DERBY & NOTTINGHAM - 
LINCOLN/CLEETHORPES WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN DERBY - NOTTINGHAM.



CROSS COUNTRY SERVICES BETWEEN 
BIRMINGHAM AND NOTTINGHAM TO 
START/TERMINATE AT DERBY. 



NO DIRECT ROUTE FOR FREIGHT TRAFFIC 
BETWEEN NOTTINGHAM AND LOUGHBOROUGH / 
SHEET STORES. TRAINS TO DIVERT VIA 
DONCASTER AND CHESTERFIELD.

LN3201
LN3204
LN3207
LN3228
LN3249
LN3261
LN3264
LN3520

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2026/4071283 TSGN TO STABLE IN BLACKFRIARS PLATFORMS 
3&4 AND LONDON BRIDGE PLATFORMS 10-15 



LUL NORTHERN LINE TO BE OPEN 



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 



SMITHFIELD SIDINGS TO BE OUTBERTHED 



TSGN SERVICE ALTERATIONS: 



KENTISH TOWN TO RAINHAM SERVICES TO RUN 
2TPH PLUMSTEAD TO RAINHAM



OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5; 



TSGN TO RUN 2TPH BEDFORD TO ST PANCRAS 
HL



TSGN TO RUN 2TPH LUTON TO ST PANCRAS HL


BEDFORD TO BRIGHTON SERVICES TO RUN 
LONDON BRIDGE TO BRIGHTON



BEDFORD TO THREE BRIDGES / HORSHAM 
SERVICES TO RUN BETWEEN LONDON BRIDGE 
AND THREE BRIDGES / HORSHAM



TSGN TO RUN 1TPH VICTORIA EASTERN TO 
SEVENOAKS



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS 
(REQUIRING A LONG PLATFORM AT KINGS 
CROSS TO ACCOMMODATE), AND BETWEEN 
LONDON BRIDGE AND BRIGHTON 



BEDFORD TO GATWICK SERVICES WILL NOT 
RUN BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL CALLS IN LONDON BRIDGE TO 
HORSHAM SERVICES TO COVER INTERMEDIATE 
STATIONS; 



TSGN THAMESLINK WIMBLEDON LOOP 
SERVICES WILL NOT RUN.







WORK: MTCE

LN101
LN3213
SO280

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0745 Sun

15/03/27

15/03/27

15/03/27

15/03/27

14/03/27

14/03/27

14/03/27

15/03/27

14/03/27

14/03/27

15/03/27

14/03/27

22/03/27

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0745 Sun

0745 Sun

0745 Sun

0445 Mon

0745 Sun

0745 Sun

0445 Mon

0745 Sun

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Attenborough 
Curve
Down Nottingham 
Slow

Up Nottingham 
Slow

Lenton Curve

Down and Up 
Slow

Down Fast/Main

Up Main/Fast

Down and Up 
Chellaston

Down Trent 
Passenger Loop

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham/Nottin
gham Fast
Down and Up 
High Level

Down and Up 
Fast/Main

Meadow Lane Jn

Mansfield Jn

Mansfield Jn

Lenton North Jn

Trent South Jn

Way & Works Jn

Lock Lane LC

Meadow Lane LC 
(CCTV)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Mansfield Jn

Toton South Jn

Sheet Stores Jn

Attenborough Jn

Beeston South Jn

Beeston South Jn

Lenton South Jn

Loughborough 
North Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

Loughborough 
North Jn

P2026/4178567 TRENT EAST PLAIN LINE TRACK RENEWAL (UP 
NOTTINGHAM (WORKS DELIVERY))

BARTON LANE LC UPGRADE (CAPITAL DELIVERY)


0045 SUN TO 0745 SUN

NO BOOKED TRAFFIC.



0745 SUN TO 0445 MON

TRAINS BETWEEN DERBY AND LEICESTER TO 
TRAVEL VIA TRENT EAST JN, TOTON CENTRE 
(REVERSE MOVE) THENCE OVER THE HIGH 
LEVEL / SLOW LINES TO LOUGHBOROUGH 
NORTH JN.



TRAINS BETWEEN NOTTINGHAM AND LEICESTER
TO TRAVEL VIA MEADOW LANE JN, TOTON 
CENTRE (REVERSE MOVE) THENCE OVER THE 
HIGH LEVEL / SLOW LINES TO LOUGHBOROUGH 
NORTH JN.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DERBY AND NOTTINGHAM. 
CROSS COUNTRY SERVICES BETWEEN 
BIRMINGHAM AND NOTTINGHAM TO 
START/TERMINATE AT DERBY. EMR REGIONAL 
SERVICES TO RUN BETWEEN DERBY AND 
MATLOCK.



NO DIRECT ROUTE FOR FREIGHT TRAFFIC 
BETWEEN NOTTINGHAM AND LOUGHBOROUGH / 
SHEET STORES. TRAINS TO RUN VIA MEADOW 
LANE JN AND TOTON (R/R MOVE) OR DIVERT VIA 
DONCASTER, CHESTERFIELD AND DERBY.

LN3201
LN3204
LN3207
LN3228
LN3249
LN3261
LN3264
LN3520

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

21/03/27

51Week
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0105 Sun

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Matlock Single

Fuel & Inspection 
Line

Derby Pilot Line

Platform 1

Platform 2

All Lines

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 3

Platform 4

Matlock

Derby

Derby Station North 
Jn

Derby Station North 
Jn

Clay Cross North Jn

Derby Station North 
Jn

Derby Jn

Derby Station North 
Jn

Ambergate Jn

Derby

Derby London 
Road Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby London 
Road Jn

P2026/4148902 DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



2350 SAT TO 0105 SUN

NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.



0105 SUN TO 0720 SUN 

NO BOOKED TRAFFIC.

LN3201
LN3501

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0200 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0745 Sun

1425 Sun

21/03/27

22/03/27

21/03/27

21/03/27

21/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

0055 Sun

0405 Mon

1425 Sun

1425 Sun

0745 Sun

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up T&H

Down and Up 
Tottenham

Down and Up 
Branch

Down and Up T&H

Harringay Curve

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Up Reception

Cripple Sidings

Harringay Curve

Down and Up T&H

Woodgrange Park Jn

Junction Road Jn

Woodgrange Park Jn

Woodgrange Park

Harringay Jn

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

Harringay Park Jn

Woodgrange Park Jn

South Tottenham 
East Jn

Carlton Road Jn

Forest Gate Jn

Gospel Oak Jn

Harringay Park Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

Harringay Park Jn

Gospel Oak Jn

P2026/4154077 THAMESIDE FREIGHT TO BE DIVERTED VIA 
STRATFORD, FOREST GATE AND THE NLL AFTER
1425 SUN



NO ARL SERVICES BETWEEN GOSPEL OAK AND 
WOODGRANGE PARK. RAIL REPLACEMENT BUS 
SERVICE WILL BE IN OPERATION 



ROUTE AVAILABLE FOR ARL SHUTTLES 
BETWEEN WOODGRANGE PARK AND BARKING 
RIVERSIDE FROM 0200 SAT TO 0055 SUN AND 
AFTER 1425 SUN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



TRAIN TO BE STABLED IN PLATFORM 1 BARKING 


ISOLATION OF 10P REQUIRED 0055 TO 0745 SUN 


B&C Talbot Road

B&C Strode Road

Latimer Road

Stracey Road

NLL CYCLIC TYPE 17

NLL CYCLIC TYPE 16A/B/C/D

MTCE: Harringay NS

EA1030
EA1290
EA1300
EA1370
LN165
LN3210

20/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0200 Sat

0200 Sat

0200 Sat

0200 Sat

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

22/03/27

22/03/27

22/03/27

22/03/27

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Blackfriars

Blackfriars Jn

Kings Cross 
Thameslink 
(CLOSED)

Smithfield Sidings

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2026/4161455

P2026/4167580

ISO OFF AT 0855



BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



TSGN TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

MIDLAND MAIN LINE-SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE ON 
SATURDAY

 

ACCESS AVAILABLE TO/FROM THE WEST COAST 
MAIN LINE VIA THE UP & DOWN ACTON BRANCH 
AT ACTON CANAL WHARF JN ON SATURDAY



ACTON CANAL WHARF SIGNAL BOX WILL BE 
CLOSED FROM 0700 TO 1900 SUN 



NEASDEN JUNCTION AND DUDDING HILL 
JUNCTION SIGNAL BOXES ARE BOTH REQUIRED 
TO STAY OPEN TO TAKE AND GIVE UP THE 
POSSESSION 



Radlett SRFI: Bridge CAW09 Demolition

LN3213
LN3216
SO280

EA1360
LN3219
LN3222
MD715

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

20/03/27

20/03/27

20/03/27

20/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued

98 of 103



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

1200 Thu
30/03/27
1200 Tue

PossessionDown and Up 
Goods

Mantle Lane SB 
(ML)

Bardon HillP2026/3929839 **5-DAY BLOCKADE FOR 3RD PARTY HIGHWAYS 
SCHEME - COAVILLE BYPASS UNDERBRIDGE 
INSTALLATION***



RESTRICTED ACCESS TO BARDON HILL QUARRY.
TRAINS WILL NEED TO BE SPLIT WITH 
ADDITIONAL SHUNT MOVES TO FIT BETWEEN 
BARDON HILL GROUND FRAME AND BH10 
SIGNAL. 



ARRIVAL/DEPARTURE TIMES TO BE ADJUSTED 
TO REFLECT ADDIITONAL SHUNTING 
REQUIREMENTS.

111m60ch and 112m65ch
Major Projects

25/03/27
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10449883

Week 51  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0325 Sun

0325 Sun

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Hendon

Up Hendon

Down and Up 
Slow

Up Tottenham

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2
Depot Exit Road

West Hampstead 
Down Loop

Cricklewood 
Sidings

Down and Up Fast

Hendon Chord

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Brent Curve Jn

Carlton Road Jn

Cricklewood 
Depot

Cricklewood 
South Jn

West Hampstead 
North Jn

Cricklewood 
Depot

Dock Jn South

Hendon (London)

P2026/4140821 2315 SAT TO 0225 SUN AND 0630 SUN TO 0830 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ELECTRIC ECS STABLED AT 
CRICKLEWOOD DEPOT TO HAVE PANTOGRAPHS 
LOWERED. EMR WILL REQUIRE 3 PLATFORMS AT
ST.PANCRAS TO OUT-STABLE EXTRA UNITS.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0225 SUN TO 0630 SUN

NO BOOKED TRAFFIC. ELECTRIC ECS STABLED 
AT ST.PANCRAS TO HAVE PANTOGRAPHS 
LOWERED (NOTE: OHLE POWER RESTORED TO 
ST.PANCRAS AT 0555 SUN).

LN3201
LN3210

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

28/03/27

28/03/27

52Week
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4161434 ISO OFF AT 0855



SMITHFIELD SIDINGS TO BE OUTBERTHED



TSGN TO STABLE AT BLACKFRIARS PLATFORMS 
3 & 4



WORK: MTCE

LN3213
LN3216
SO280

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

1200 Thu

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

30/03/27

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

1200 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

Down and Up 
Goods

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Mantle Lane SB 
(ML)

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

Bardon Hill

P2026/4070850

P2026/3929839

TRACK MAINTENANCE FP02



TRAINS TO BE RETIMED OVER ABC&D AND FAST 
LINES  BETWEEN KINGS CROSS AND WOOD 
GREEN SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


TSGN SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



LUMO REQUIRE 1 LONG PLATFORM FOR 
STABLING



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE 
TSGN  SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION REQUIRED PANTOGRAPHS TO BE 
LOWERED IN PLATFORMS 7 TO 10 AND TO BE 
REMOVED BY 0800



CLOCK CHANGE

**5-DAY BLOCKADE FOR 3RD PARTY HIGHWAYS 
SCHEME - COAVILLE BYPASS UNDERBRIDGE 
INSTALLATION***



RESTRICTED ACCESS TO BARDON HILL QUARRY.
TRAINS WILL NEED TO BE SPLIT WITH 
ADDITIONAL SHUNT MOVES TO FIT BETWEEN 
BARDON HILL GROUND FRAME AND BH10 
SIGNAL. 



ARRIVAL/DEPARTURE TIMES TO BE ADJUSTED 
TO REFLECT ADDIITONAL SHUNTING 
REQUIREMENTS.

LN101
LN3214

0m0ch and 4m18ch

111m60ch and 112m65ch

Track Maintenance

Major Projects

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

25/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11124563

W2026/10449883
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0300 Mon

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

0300 Mon

0540 Mon

0300 Mon

0540 Mon

0300 Mon

0540 Mon

0540 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and Up

Down and Up Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Up Hendon

Down Hendon

Dudding Hill Jn

Dudding Hill Jn

Neasden Jn

Radlett Jn

Silkstream Jn

West Hampstead 
North Jn

Brent Curve Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Kentish Town Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

P2027/4342811 2305 SAT TO 0300 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN KENTISH TOWN JN AND 
RADLETT JN.



NO ACCESS TO/FROM DUDDING HILL JN. 
DUDDING HILL SIGNAL BOX WILL NEED 
REQUESTING.



0300 MON TO 0540 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN KENTISH TOWN JN AND 
RADLETT JN.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE. ACCESS MAINTAINED 
VIA THE BRENT CURVE.

EA1360
LN3201
LN3219
LN3222

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

05/04/27

1Week
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