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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0837 Sun

0837 Sun

1025 Sun

1025 Sun

1025 Sun

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

1005 Sun

1005 Sun

1225 Sun (1030 
hrs)

1225 Sun

1225 Sun

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Main Slow

Down Main Fast

Up Fast /  Up Main
Fast
Platforms 1 - 10

South Siding

Up Windsor

Down 
Windsor/Down 
Windsor Fast
Windsor 
Reversible
Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 18 to 24

North Siding

Down Main Fast

Up Main Fast

UMR/DWS/DW

Platforms 7 to 13

Up Main Slow

Down Main Slow

Platforms 1 to 4

South Siding

Clapham Jn

Durnsford Road

Waterloo

Waterloo

Carlisle Lane Jn

International Jn

Waterloo

Waterloo

Queenstown Road

Waterloo

Queenstown Road

Waterloo

Waterloo

Clapham Jn

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

P2026/4161818

P2026/4361527

P2026/4361608

P2026/4361611

WATERLOO, PLATFORMS 1-4 AND SOUTH 
SIDING TO BE KEPT CLEAR



SWR: 2K79,1B01, 2K05 & 2D07 TO DIVERT VIA 
EAST PUTNEY. 2D06 & 2D08 TO START FROM 
PLATFORM 5 AT WIMBLEDON AND DIVERT VIA 
EAST PUTNEY. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545.

STOCK CAN BERTH IN PLATFORMS 18 TO 24.

PLATFORMS 7 TO 10 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 TO 13.

PLATFORMS 1 TO 4 TO BE KEPT CLEAR.

SW100
SW105

SW100

SW100

SW100

0m4ch and 4m20ch

0m4ch and 4m20ch

3m59ch and 4m0ch

0m4ch and 0m55ch

0m4ch and 2m60ch

0m4ch and 2m70ch

Track Maintenance

Track Maintenance

Litter / Graffiti Clearance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

27Week

W2026/11772803

W2026/11772792

W2026/11782232

W2026/11867699

W2026/11867703

W2026/11867706
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

1245 Sun

1245 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

2345 Tue

2345 Tue

2345 Tue

2345 Tue

1010 Sun

1025 Sun

0730 Sun

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

07/10/26

07/10/26

07/10/26

07/10/26

04/10/26

04/10/26

04/10/26

1305 Sun

1305 Sun (1030 
hrs)

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0515 Wed

0515 Wed

0515 Wed

0515 Wed

1030 Sun

1045 Sun

0755 Sun

Line Blockage
+T-COD

Line Blockage
+T-COD

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage

Platforms 5 and 6

Down Main Fast

Down Ludgate

Up Ludgate

Up Sheepcote 
Lane
Down Sheepcote 
Lane
Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Up Windsor Slow

Up Windsor Fast

Down Windsor 
Fast
Down Windsor 
Slow

Down Slow

Down Fast

Waterloo

Ludgate Jn

West London Jn 
(SW)

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

West London Jn 
(SW)

Clapham Jn

Basingstoke

Waterloo

Factory Jn

Latchmere No.1 
Jn

Longhedge Jn

Factory Jn

Longhedge Jn

Clapham Jn

Clapham Jn

Basingstoke

P2026/4361573

P2026/4164717

P2026/4287942

P2026/4361566

P2026/4361594

P2026/4341903

ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL.



*** STRUCTURE FOR AMENDED TRAIN PLAN*** 

WHEN FREIGHT ARE DIVERTED VIA REDHILL 
SOME RETIMING OF TSGN SERVICES MAY BE 
REQUIRED TO ACCOMMODATE THE DIVERSION

POSSESSION FULLY FOUL OF LONGHEDGE JN



CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL


ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, 
TONBRIDGE AND MAIDSTONE WEST



***STRUCTURE FOR AMENDED TRAIN PLAN*** 

WHEN FREIGHT ARE DIVERTED VIA REDHILL 
SOME RETIMING OF TSGN SERVICES MAY BE 
REQUIRED TO ACCOMMODATE THE DIVERSION

TRAINS TO TRAVEL OVER OTHER LINES. NO 
ROUTE BETWEEN DOWN & UP READING AND 
DOWN & UP MAINS. POSSESSION TO BE TAKEN 
AFTER THE PASSAGE OF 1J22 PATROLS 
ALTERNATE BETWEEN LONDON AND COUNTRY 
ENDS

SW100

SO250
SW100

SO250
SW100

SW100
SW210

SW100
SW210

SW105

0m4ch and 0m23ch

1m67ch and 2m45ch

0m34ch and 2m5ch

4m21ch and 3m34ch

3m51ch and 3m79ch

47m50ch and 48m5ch

Permanent Way Inspection

Follow-Up Work

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

06/10/26

06/10/26

06/10/26

06/10/26

04/10/26

04/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11867841

W2026/11781330

W2026/11807630

W2026/11867714

W2026/11867754

W2026/11470154

Week 27  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0818 Sun

1130 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

0843 Sun

1145 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Line Blockage

Line Blockage

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Up Slow

Up Fast

Down Reading

Up Reading

Down Fast

Up Fast

Down Main/Down 
Fast/Down Main

Eastern Docks 
Single

Arrival/Departure 
Line

Up Main/Up 
Fast/Up Main

Down Slow

Up Slow

Up Netley

Down Netley

No. 2 Reception

No.1 Reception

Shunt Neck / No.2 
Reception
No. 1 Reception / 
No.1 Neck
Siding B

Siding A

Basingstoke

Basingstoke

Southampton

Canute Road

Chapel Road LC 
(SW145)

Stoneham Jn

Northam Jn

St. Denys

Woolston

Northam Traincare 
Depot

Southampton Up 
Yard

Basingstoke

Basingstoke

Eastleigh West Jn

Northam Jn

Southampton

St. Denys

Northam 
Traincare Depot

Southampton Up 
Yard

P2026/4341950

P2026/4341907

P2026/4341351

TRAINS TO TRAVEL OVER OTHER LINES. NO 
ROUTE BETWEEN DOWN & UP READING AND 
DOWN & UP MAINS. POSSESSION TO BE TAKEN 
AFTER THE PASSAGE OF 1J22 PATROLS 
ALTERNATE BETWEEN LONDON AND COUNTRY 
ENDS

TRAINS TO TRAVEL OVER SLOW LINES

OUTBERTHING NOT REQUIRED.

SW105
SW125

SW105

SW105
SW140
SW145

48m10ch and 47m0ch

47m25ch and 47m50ch

74m45ch and 78m70ch

Permanent Way Inspection

Permanent Way Inspection

Commissioning Work

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11470250

W2026/11470070

W2026/11687606

Week 27  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

05/10/26

05/10/26

05/10/26

04/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

0415 Mon

0415 Mon

0415 Mon

0100 Sun

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Bay

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Middle Siding 
No.1
Up Siding

Middle Siding 
No.2
Down Siding

Engineers Sidings

Up Siding

Down Main

Up Main

Shunting 
Neck/Fawley 
Single/Loop/Fawle
y Single
Goods Loop

Inwards Road

Outwards Road

Down Sidings

Bournemouth

Brockenhurst

Lymington Pier

Branksome

Bournemouth

Brockenhurst

Poole

Fawley Ground 
Frame

Totton

Branksome

Totton

Bournemouth

Brockenhurst

Totton

Bournemouth

Brockenhurst

Redbridge Jn

Totton

Branksome

Totton

P2026/4163010 SWR: ALL WEEKEND SERVICES TO 
START/TERMINATE AT SOUTHAMPTON CENTRAL,
SHUTTLE SERVICE TO OPERATE BETWEEN 
POOLE AND WEYMOUTH. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON AND POOLE. 



XC: ALL WEEKEND, BOURNEMOUTH SERVICES 
TO START & TERMINATE AT SOUTHAMPTON 
CENTRAL. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN SOUTHAMPTON 
AIRPORT PARKWAY AND BOURNEMOUTH.



BROCKENHURST DOWN SIDING/ENGINEERS 
SIDING TO BE KEPT CLEAR. BOURNEMOUTH 
PLATFORM 1 AND THE UP SIDING TO BE KEPT 
CLEAR.



UP BAY TO BE KEPT CLEAR.

UP SIDING TO BE KEPT CLEAR.

MIDDLE SIDING No1 TO BE KEPT CLEAR.

SW105
SW155
SW160 92m51ch and 98m55ch

92m66ch and 95m45ch

107m43ch and 108m62ch

104m16ch and 106m29ch

107m60ch and 108m60ch

101m20ch and 102m11ch

92m56ch and 92m76ch

97m22ch and 98m54ch

96m77ch and 98m54ch

82m8ch and 83m72ch

82m8ch and 83m72ch

103m43ch and 106m29ch

109m70ch and 113m35ch

109m70ch and 113m35ch

82m8ch and 83m72ch

109m70ch and 113m35ch

S&C Heavy Refurb

C2 Rerail - Both Rails

S&C Heavy Refurb

Other E&P Work

Rail Testing and Lubrication

Survey Work

Litter / Graffiti Clearance

Earthwork

Structures Examination

S&C Unit Renewal 
(Maintenance Only)

Rail Testing and Lubrication

Structures Work

Rail Testing and Lubrication

Third Rail Work

Track Maintenance

Track Maintenance

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11749116

W2026/11749903

W2026/11748939

W2026/11791727

W2026/11808655

W2026/11773350

W2026/11654314

W2026/11803321

W2026/11793650

W2026/11762480

W2026/11776657

W2026/11669864

W2026/11776402

W2026/11776407

W2026/11449348

W2026/11447626

W2026/11794418

Week 27  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight Siding

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

P2026/4163010

P2026/4162768 ALL PLATFORMS AT PORTSMOUTH HARBOUR TO
BE KEPT CLEAR.



SWR: PORTSMOUTH MAINLINE SERVICES TO 
START & TERMINATE AT HAVANT. SERVICES 
FROM EASTLEIGH & SOUTHAMPTON TO START &
TERMINATE AT FAREHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM HAVANT & 
FAREHAM TO PORTSMOUTH HARBOUR. 



TSGN: VICTORIA TO PORTSMOUTH SERVICES TO
START AND TERMINATE AT HAVANT. BRIGHTON 
TO PORTSMOUTH SERVICES TO DIVERT TO 
BOGNOR REGIS. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN HAVANT AND 
PORTSMOUTH HARBOUR.



GWR: PORTSMOUTH SERVICES TO START & 
TERMINATE AT FAREHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
FAREHAM AND PORTSMOUTH HARBOUR. GWR 
TO BERTH UNITS AT SOUTHAMPTON DOWN BAY 
SIDING AND FAREHAM UP BAY.



*** SPECIAL WORKING INSTRUCTIONS ***

 

AT FAREHAM DOWN TRAINS ARE AUTHORISED 
TO TERMINATE AND START BACK AS UP TRAINS 
FROM THE DOWN PORTSMOUTH LINE 
(PLATFORM 3). A HANDSIGNALLER WILL NOT BE 
PROVIDED AND DRIVERS ARE AUTHORISED TO 
DEPART ON THE AUTHORITY OF POSITION LIGHT
SHUNT SIGNAL E280.



TRACK MAINTENANCE: HG03a

SIGNALLING: HAVANT RELOCK CONSTRUCTION
CRITICAL JN TAMP: PORTSMOUTH HARBOUR

S&C GRINDER: PORTCREEK JN

C44 GRINDER

BRIDGE EXAMINATION: BLACKFRIARS RD

SO520
SW110
SW140

94m70ch and 98m55ch

40m60ch and 41m20ch

40m45ch and 45m36ch

40m45ch and 45m36ch

40m45ch and 45m36ch

40m45ch and 45m36ch

43m54ch and 43m74ch

40m45ch and 45m36ch

40m45ch and 43m64ch

40m45ch and 45m36ch

44m40ch and 45m36ch

40m45ch and 43m64ch

45m21ch and 45m36ch

44m40ch and 45m36ch

44m15ch and 44m60ch

44m37ch and 44m57ch

Drainage Work

Permanent Way Inspection

Point Heater Maintenance

S&T Maintenance

Rail Testing and Lubrication

Off Track Work

Litter / Graffiti Clearance

Preparatory Work

PL Grinding Train

Track Maintenance

S&C Tamping

S&C Grinding Train

Litter / Graffiti Clearance

S&C Tamping

Structures Examination

Litter / Graffiti Clearance

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11470235

W2026/11762514

W2026/11776580

W2026/11776790

W2026/11776793

W2026/11802010

W2026/11786065

W2026/11449453

W2026/11449639

W2026/11449649

W2026/11449733

W2026/11650722

W2026/11753132

W2026/11793822

W2026/11822873

Week 27  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Warminster

Up Warminster

All Lines

Up Dean

Down Dean

East Bay (Plat 6)

Platform Loop

East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

Reception Line

Through Siding/Up
Siding/Shunting 
Neck
West Bay 
(Platform 5)
Quidhampton 
Sidings

Wilton Jn

Gillingham (Dorset)

Salisbury Tunnel Jn

Salisbury

Salisbury

Wilton Jn

Beechgrove GF

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

Wilton Jn

P2026/4167443 SALISBURY, PLATFORMS 2, 3, 4, 5, 6 & HOLDING 
SIDING TO BE KEPT CLEAR.



SWR: ON SATURDAY NIGHT, 2S99 & 2S75 TO 
TERMINATE AT ROMSEY. 1L73 TO TERMINATE IN 
PL6 ECS TO RUN INTO EAST CARRIAGE HOLDING
SIDINGS. 1L75 & 1L79 TO TERMINATE AT 
ANDOVER AND RUN ECS TO BASINGSTOKE. 1L88
TO TERMINATE AT YEOVIL JN. ON SUNDAY, 1L13 
& 1L17 TO TERMINATE AT ANDOVER AND 
RESTART FROM GILLINGHAM. 1L07 TO START AT 
GILLINGHAM. 1L20 TO START AT ANDOVER. 1L24 
& 1L28 TO TERMINATE AT GILLINGHAM AND 
RESTART AT ANDOVER. 1L18 TO START FROM 
ANDOVER. 1J22, 1J26 & 1J30 WILL NOT RUN. 2R28
& 2R32 TO START FROM ROMSEY. 2S97 TO 
START & TERMINATE AT ROMSEY.

GW5001
SW115
SW150
SW170

82m15ch and 82m35ch

82m15ch and 86m10ch

82m15ch and 86m10ch

86m56ch and 105m20ch

82m15ch and 86m10ch

82m15ch and 86m10ch

82m15ch and 86m10ch

86m56ch and 105m20ch

83m30ch and 83m53ch

86m56ch and 105m20ch

91m35ch and 92m10ch

Point Heater Maintenance

Rail Testing and Lubrication

S&T Maintenance

Off Track Work

Technical Inspection

S&T Work

Track Maintenance

Track Maintenance

Litter / Graffiti Clearance

PL Tamping

Structures Examination

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11762378

W2026/11777895

W2026/11777937

W2026/11777946

W2026/11776375

W2026/11807209

W2026/11449657

W2026/11449986

W2026/11654307

W2026/11754131

W2026/11793325

Week 27  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

0850 Sun

0950 Sun

2000 Sun

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

05/10/26

05/10/26

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

1900 Sun (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down Relief

Up Main

Down Main

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Moreton Cutting

Moreton Cutting

Moreton Cutting

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Reading West Jn

Reading High 
Level Jn

Reading High 
Level Jn

P2026/4132259 TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



1900 SUN TO 0500 MON 

TRAINS TO RUN OVER RELIEF LINES



WORK DETAILS = MAINTENANCE, TILEHURST 
LADDER S&C TAMP.



ALL ELECTRIC SERVICES BETWEEN 
MAIDENHEAD NEUTRAL SECTION AND MORETON
CUTTING / NEWBURY WEST ON GW103 & GW500 
ELECTRIFIED LINES TO EXPERIENCE LOSS OF 
LINE LIGHT FOR UP TO 25 MINUTES AT THE 
START AND END OF THE PLANNED ISOLATION 
0050 SUN TO 0750 SUN DUE TO SWITCHING 
OVER FEEDING ARRANGEMENTS BETWEEN 
FOXHALL ATFS & READING ATFS.

GW103
GW220
GW225
GW500
SW125

36m33ch and 41m33ch

36m40ch and 38m70ch

37m50ch and 39m0ch

36m24ch and 50m37ch

36m24ch and 48m45ch

S&T Work

P-Way Maintenance

S&C Tamping

In Connection With 
Engineering Work

Vegetation Clearance

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11802266

W2026/11799741

W2026/11773730

W2026/11798545

W2026/11795641

Week 27  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sun

0001 Sun

0001 Sun

0025 Sun

0025 Sun

0025 Sun

0045 Sun

0045 Sun

0140 Sun

0140 Sun

0140 Sun

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

05/10/26

05/10/26

05/10/26

0805 Sun

0805 Sun

0805 Sun

0955 Sun

0955 Sun

0955 Sun

0710 Sun

0710 Sun

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Down 
Salisbury/Salisbur
y Single/Down 
Salisbury
Up 
Salisbury/Salisbur
y Single/Up 
Salisbury
Laverstock Loop

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Down Shepperton

Up Shepperton

Down Shepperton 
Spur
Up Shepperton 
Spur
Up Siding

Basingstoke

Basingstoke

Basingstoke

Romsey Jn

Laverstock South Jn

Salisbury Tunnel Jn

Dorking

Effingham Jn

Shepperton

Fulwell Jn

Shepperton

Basingstoke

Southcote Jn

Basingstoke

Eastleigh East Jn

Laverstock North 
Jn

Redbridge Jn

Epsom

Leatherhead Jn

Shacklegate Jn

Strawberry Hill Jn

Shepperton

P2026/4161781

P2026/4349152

P2026/4161819

P2026/4162784

TRACK MAINTENANCE: B11A

SWR: 2S97, 2R28 & 2R32 WILL NOT RUN. 2S21 TO 
START AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ROMSEY AND SOUTHAMPTON 
CENTRAL/EASTLEIGH.



XC: 5O06 TO DIVERT VIA WINCHESTER.

SWR: 1D81 TO TERMINATE AT EPSOM. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EPSOM AND DORKING.



TRACK MAINTENANCE: WW05

2Hxx SHEPPERTON SERVICES TO DIVERT TO 
HAMPTON COURT. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN KINGSTON AND
SHEPPERTON.

GW500
SW125

SW130
SW150

SO680
SO685
SW180
SW183

SW190
SW245

38m30ch and 51m20ch

38m30ch and 51m20ch

38m30ch and 51m20ch

38m30ch and 51m20ch

73m41ch and 84m20ch

14m50ch and 16m20ch

14m40ch and 18m73ch

S&T Maintenance

Off Track Work

Rail Testing and Lubrication

Track Maintenance

Track Maintenance

Other E&P Work

Track Maintenance

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11778047

W2026/11778089

W2026/11778042

W2026/11449950

W2026/11776422

W2026/11720806

W2026/11772932

Week 27  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0400 Mon

1100 Mon

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0215 Sun

0215 Sun

0215 Sun

12/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

04/10/26

04/10/26

04/10/26

0400 Mon

1400 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0545 Sun

0545 Sun

0545 Sun

Affected

Affected

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platform 3

Platform 4

Up Twickenham

Down 
Twickenham
Up Staines Goods
Loop

Down Windsor

Up Windsor

Up Siding East

Staines Berthing 
Sidings No.1 to 
No.4

Westbound 
District Line

Eastbound District
Line

Down Putney

Up Putney

Wandsworth Town

Wandsworth Town

Virginia Water

Staines

Windsor and Eton 
Riverside

Staines

East Putney

Putney Bridge (LUL)

Wimbledon

Wandsworth 
Town

Wandsworth 
Town

Feltham

Staines

Staines Jn

Staines

East Putney

P2026/4313313

P2026/4162767

P2026/4334967

FROM 27TH JULY TO 12TH OCTOBER 2026, 
ACCESS FOR ALL LIFT WORKS WILL BE TAKING 
PLACE AT WANDSWORTH TOWN STATION. 
SERVICES WILL BE UNABLE TO CALL AT 
WANDSWORTH TOWN STATION PLATFORM 3, 
SERVICES CAN STILL PASS THROUGH THE 
STATION ON THE UP WINDSOR FAST. STOPPING 
SERVICES IN THE UP DIRECTION MUST USE 
PLATFORM 4 DURING THIS PERIOD, APART 
FROM MONDAY 1100 TO 1400 SERVICES WILL BE 
UNABLE TO CALL AT WANDSWORTH TOWN 
STATION PLATFORM 4, DUE TO MANDATORY 
PATROLLING TAKING PLACE. WHILST THE 
PATROLLING IS TAKING PLACE SERVICES WILL 
RUN VIA THE UP WINDSOR FAST LINE.

WINDSOR AND ETON RIVERSIDE PLATFORMS TO
BE KEPT CLEAR. STAINES UP SIDING EAST AND 
UP STAINES GOODS LOOP TO BE KEPT CLEAR. 
SHUNTS AVAILABLE AT VIRGINIA WATER.



SWR: WINDSOR, WOKING & WEYBRIDGE VIA 
HOUNSLOW SERVICES WILL START & 
TERMINATE AT HOUNSLOW & FELTHAM. 
READING SERVICES WILL DIVERT VIA 
WEYBRIDGE AND SHUNT VIA VIRGINIA WATER. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE FROM HOUNSLOW TO WINDSOR AND 
VIRGINIA WATER.



FREIGHT SERVICES TO BE DIVERTED VIA 
READING OR WIMBLEDON AND BALHAM.



STAINES UP SIDING EAST TO BE KEPT CLEAR.

UP STAINES GOODS LOOP TO BE KEPT CLEAR.

STAINES BERTHING SIDINGS NO1 TO BE KEPT 
CLEAR.

SW210

SW210
SW250

SW225

18m5ch and 20m7ch

18m5ch and 20m7ch

5m57ch and 8m47ch

5m57ch and 8m47ch

IBJ Work

S&C Heavy Refurb

Permanent Way Inspection

Track Maintenance

27/07/26

27/07/26

03/10/26

03/10/26

03/10/26

03/10/26

04/10/26

04/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11759259

W2026/11752000

W2026/11799993

W2026/11799994

Week 27  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0030 Sun

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Down and Up 
South West

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew
Branch

Down North 
London/Down/Dow
n Richmond

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Up Redhill/Up 
Reading
Down 
Reading/Down 
Redhill

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Dorking West

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Merstham

Redhill

Shalford Jn

P2026/4168761

P2026/4116510

P2026/4164162

ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0810 SUN



NLL CYCLIC TYPE 11 (ROTR) 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

TRACK MAINTENANCE: G SPECIAL

EA1310
EA1330
EA1360
GW130
MD167
SW240

SO500
SO550
SO560
SW300

SO560
SW300

0m5ch and 2m22ch

0m57ch and 1m49ch

0m5ch and 2m70ch

21m0ch and 23m0ch

20m75ch and 21m55ch

33m60ch and 41m55ch

OHL Work (Maintenance)

Patrolling 

S&C Unit Renewal 
(Maintenance Only)

Track Maintenance

S&T Maintenance

Track Maintenance

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11752390

W2026/11805786

W2026/11805104

W2026/11704904

W2026/11704950

W2026/11774820

Week 27  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0840 Sat

0840 Sat

0840 Sat

1000 Sat

1000 Sat

1150 Sat

1150 Sat

1150 Sat

0715 Sun

0715 Sun

0715 Sun

0715 Sun

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

11/10/26

11/10/26

11/10/26

11/10/26

0945 Sat

0945 Sat

0945 Sat

1130 Sat

1130 Sat

1250 Sat

1250 Sat

1250 Sat

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Sidings 
Possession

Windsor 
Reversible

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 20 - 24

Platforms 16 to 19

Down Windsor

Up Windsor

Windsor 
Reversible

Down 
Windsor/Down 
Windsor Fast
UMR/DWS

Platforms 11 to 15

Up Windsor

Down 
Windsor/Down 
Windsor Fast
Windsor 
Reversible
Windsor Relief 
Line 1
Windsor Relief 
Line 2
Platforms 18 to 24

North Siding

Waterloo

International Jn

Waterloo

Waterloo

Waterloo West 
Crossings

Carlisle Lane Jn

Nine Elms Jn

Waterloo

Carlisle Lane Jn

International Jn

Waterloo

Waterloo

Carlisle Lane Jn

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

P2026/4361543

P2026/4361547

P2026/4361523

P2026/4361571

STOCK CAN BERTH IN PLATFORMS 20 TO 24.

STOCK CAN BERTH IN PLATFORMS 16 TO 19.

PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 AND 14.

STOCK CAN BERTH IN PLATFORMS 18 TO 24.

SW100

SW100

SW100

SW100

0m19ch and 0m52ch

0m4ch and 0m32ch

0m4ch and 0m55ch

0m4ch and 0m55ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

11/10/26

11/10/26

11/10/26

11/10/26

28Week

W2026/11867571

W2026/11867686

W2026/11867630

W2026/11867580



Page           12 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0837 Sun

0837 Sun

1025 Sun

1025 Sun

1025 Sun

1245 Sun

1245 Sun

0735 Sat

0110 Sun

0110 Sun

0110 Sun

1010 Sun

1025 Sun

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

10/10/26

12/10/26

12/10/26

12/10/26

11/10/26

11/10/26

1005 Sun

1005 Sun

1225 Sun (1030 
hrs)

1225 Sun

1225 Sun

1305 Sun

1305 Sun (1030 
hrs)

0755 Sat

0430 Mon

0430 Mon

0430 Mon

1030 Sun

1045 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+T-COD

Line Blockage
+T-COD

Line Blockage
+T-COD

Possession

Possession

Possession

Line Blockage
+T-COD

Line Blockage
+T-COD

Down Main Fast

Up Main Fast

UMR/DWS/DW

Platforms 7 to 13

Up Main Slow

Down Main Slow

Platforms 1 to 4

South Siding

Platforms 5 and 6

Down Main Fast

Down Windsor

Up Windsor

Up Windsor Slow

Down 
Ludgate/Platform 
2/Middle Siding
Platform 1/Up 
Ludgate
Down Latchmere 
Curve
Up Latchmere 
Curve

Up Windsor Slow

Up Windsor Fast

Down Windsor 
Fast
Down Windsor 
Slow

Queenstown Road

Waterloo

Queenstown Road

Waterloo

Waterloo

Waterloo

Queenstown Road

West London Jn 
(SW)

Clapham Jn

Latchmere No.2 Jn

West London Jn 
(SW)

Clapham Jn

Waterloo

Waterloo

Waterloo

Waterloo

Nine Elms Jn

Clapham Jn

Longhedge Jn

Ludgate Jn

Clapham Jn

Clapham Jn

P2026/4361609

P2026/4361612

P2026/4361574

P2026/4361526

P2026/4261122

P2026/4361630

P2026/4361613

PLATFORMS 7 TO 10 TO BE KEPT CLEAR.



STOCK CAN BERTH IN PLATFORMS 11 TO 13.

PLATFORMS 1 TO 4 TO BE KEPT CLEAR.

SWR: ALL UP SERVICES TO USE THE UP 
WINDSOR FAST BETWEEN CLAPHAM JN AND 
QUEENSTOWN ROAD.



LONDON OVERGROUND: SOUTH LONDON LINE 
SERVICES TO START AND TERMINATE AT 
BATTERSEA PARK AND WEST LONDON LINE 
SERVICES TO START AND TERMINATE AT 
CLAPHAM JUNCTION PLATFORM 17.



CLAPHAM JUNCTION PLATFORMS 1 AND 2 TO BE 
KEPT CLEAR, MIDDLE SIDING BE KEPT CLEAR.

SW100

SW100

SW100

SW100

SO250
SW100
SW210

SW100
SW210

SW100
SW210

0m4ch and 2m60ch

0m4ch and 2m70ch

0m4ch and 0m23ch

2m2ch and 2m62ch

3m59ch and 4m0ch

3m63ch and 4m13ch

3m40ch and 4m0ch

3m40ch and 4m0ch

4m21ch and 3m34ch

3m51ch and 3m79ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Litter / Graffiti Clearance

Station Work

Track Maintenance

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

10/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11867833

W2026/11867793

W2026/11867842

W2026/11867784

W2026/11686545

W2026/11712574

W2026/11775245

W2026/11775256

W2026/11867759

W2026/11867801

Week 28  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0130 Sat

0130 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

0450 Sat

0450 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

Possession

Possession

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Sidings 
Possession

Down Kingston

Up Kingston

Down Fast

Up Fast

Down Slow

Up Slow

Down Byfleet 
Curve
Up Byfleet Curve

Down Chertsey/Up
Bay

Down Slow

Down Fast

Up Fast

Up Slow

Up Chertsey

Down Slow

Down Fast

Up Fast

Up Slow

Up Bay (Platform 
3)
Down Bay

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Norbiton

Surbiton

Byfleet Jn

Weybridge

West Byfleet

Addlestone

Brookwood

Woking

Woking East

Woking Up Yard

New Malden Jn

Raynes Park

Addlestone Jn

Walton on 
Thames

Weybridge

West Byfleet

Woking

Woking East

Woking Up Yard

P2026/4340204

P2026/4341484

P2026/4341588 ITEM WILL BE GIVEN UP AS REQUIRED TO PASS 
TRAINS INTO/OUT OF THE SIDINGS AT WOKING 
UP YARD.

SW105
SW190

SW105
SW255

SW105

8m70ch and 11m25ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

PL Tamping

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11821447

W2026/11755307

W2026/11755260

W2026/11755313

Week 28  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0015 Sun

0015 Sun

0730 Sun

0818 Sun

1020 Sun

1111 Sun

1111 Sun

1330 Sun

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

0710 Sun

0710 Sun

0755 Sun

0843 Sun

1040 Sun

1127 Sun

1127 Sun

1343 Sun

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Line Blockage

Down Fast

Up Fast

Up Slow

Down Slow

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Up Slow

Up Fast

Up Reading

Down Reading

Up Branch Sidings
(North Yard)

Down Slow

Down Fast

Up Fast

Fleet

Fleet

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Pirbright Jn

Pirbright Jn

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

P2026/4161805

P2026/4341589

P2026/4341590

P2026/4341487

P2026/4341648

P2026/4341650

LINE DIVERSIONS TO APPLY.SW105

SW105

SW105
SW125

SW105

SW105
SW125

SW105

29m60ch and 36m8ch

29m60ch and 36m8ch

29m60ch and 36m8ch

47m25ch and 47m65ch

47m52ch and 47m0ch

47m45ch and 47m0ch

51m8ch and 51m25ch

47m22ch and 47m32ch

Track Maintenance

S&T Maintenance

Third Rail Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11762902

W2026/11778751

W2026/11778752

W2026/11470143

W2026/11470056

W2026/11470215

W2026/11470227

W2026/11470236

Week 28  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun (8 hrs)

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth 
Loop

Down Salisbury

Up Salisbury

Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Out
going Siding
Up Slow

Up Slow

Down Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main
Down Carriage 
Sidings No.1

Eastleigh

Eastleigh East Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford Up Jn

St. Denys

Eastleigh Yard

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh Yard

P2026/4235273 XC: ON SUNDAY MORNING, 5O06 TO BE RETIMED
VIA WINCHESTER.



SWR: 1B01 TO TERMINATE AT WINCHESTER. 
1B20 TO START AT WINCHESTER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



EASTLEIGH DCS No.1 TO BE KEPT CLEAR.

SW105
SW130
SW135 72m10ch and 74m10ch

72m10ch and 74m10ch

Track Maintenance

Point Heater Maintenance

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11475617

W2026/11776550

Week 28  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

12/10/26

11/10/26

11/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

0300 Mon

0110 Sun

0110 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Warminster

Up Warminster

All Lines

Up Dean

Down Dean

East Bay (Plat 6)

Down Passenger 
Loop
East Carriage 
Holding Sidings
Reception 
Line/Through 
Sdg/Up 
Sdg/Shunting 
Neck
Holding Siding

West Carriage 
Siding
West Bay 
(Platform 5)
Quidhampton 
Sidings

All Lines

Down 
Salisbury/Salisbur
y Single/Down 
Salisbury
Up 
Salisbury/Salisbur
y Single/Up 
Salisbury
Laverstock Loop

Up Dean/Up 
Salisbury/Up Test 
Valley
Down Test 
Valley/Down 
Salisbury/Down 
Dean

Wilton Jn

Gillingham (Dorset)

Salisbury Tunnel Jn

Salisbury

Salisbury

Wilton Jn

Gillingham (Dorset)

Romsey Jn

Laverstock South Jn

Salisbury Tunnel Jn

Beechgrove GF

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

Wilton Jn

Andover

Eastleigh East Jn

Laverstock North 
Jn

Redbridge Jn

P2026/4161405 SWR:  EXETER SERVICES WILL RUN BETWEEN 
GILLINGHAM AND EXETER ONLY. A SHUTTLE 
SERVICE WILL RUN BETWEEN LONDON 
WATERLOO AND ANDOVER. 2RXX & 2SXX 
SERVICES WILL START/TERMINATE AT ROMSEY 
VIA SOUTHAMPTON. RAIL REPLACEMENT TO 
OPERATE BETWEEN ANDOVER AND GILLINGHAM
AND BETWEEN SALISBURY AND ROMSEY.



GWR: ON SATURDAY, PORTSMOUTH SERVICES 
WILL TERMINATE AT WARMINSTER AND 
RESTART FROM ROMSEY. ON SUNDAY, 
PORTSMOUTH SERVICES WILL TERMINATE AT 
WARMINSTER AND RESTART FROM 
SOUTHAMPTON. RAIL REPLACEMENT TO 
OPERATE BETWEEN WARMINSTER AND 
SALISBURY AND SOUTHAMPTON.



XC: 5O06 TO DIVERT VIA WINCHESTER



FREIGHTLINER: 6V98 & 6O43/44 WILL NOT RUN. 
4O51 TO DIVERT VIA DIDCOT.



NO ACCESS TO QUIDHAMPTON SIDINGS.



SALISBURY PLATFORM 6 TO BE KEPT CLEAR 
(SUN)



PARTS 1) & 2):



WDU: UWCU UPGRADE HINDON ROAD 

WDU: SALISBURY SIGNALLING LIFE EXTENSION 
WORK



PART 2) ONLY:



TRACK MAINTENANCE: ER07

S&C GRINDER: SALISBURY

TUNNEL EXAMINATION: FISHERTON TUNNEL

STRUCTURES: BARBERS CHURCH LANE BRIDGE 
PREP

GW5001
SW105
SW115
SW130
SW150
SW170

82m15ch and 84m0ch

82m15ch and 86m10ch

72m49ch and 82m0ch

82m15ch and 86m10ch

82m15ch and 86m10ch

82m15ch and 86m10ch

76m0ch and 82m0ch

82m57ch and 86m10ch

82m31ch and 83m70ch

125m27ch and 125m31ch

21m24ch and 22m37ch

72m40ch and 83m45ch

S&C Grinding Train

Track Maintenance

Vegetation Clearance

Technical Inspection

Rail Testing and Lubrication

Off Track Work

Structures Examination

Structures Examination

Tunnel Examination

LC  Work

Structures Work

S&T Work

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

11/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11475867

W2026/11476087

W2026/11723075

W2026/11776837

W2026/11776842

W2026/11776845

W2026/11792825

W2026/11792934

W2026/11789870

W2026/11757641

W2026/11797447

W2026/11807941

Week 28  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Eastern Docks 
Single

Arrival/Departure 
Line

Down Slow

Up Slow

Up Goods Loop

Down Fast/Down 
Main/Down Fast
Up Fast/Up 
Main/Up Fast
Down Slow

Up Slow

No.1 Reception

No. 2 Reception

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Siding

Up Siding

Engineers Siding

Down Sidings

Canute Road

Chapel Road LC 
(SW145)

Millbrook (SW105)

Millbrook (SW105)

Northam Jn

Northam Traincare 
Depot

Brockenhurst

Lymington Pier

Sway

Totton

Brockenhurst

Totton

Northam Jn

Southampton

St. Denys

Northam 
Traincare Depot

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

P2026/4341485

P2026/4161806

OUT BERTHING NOT REQUIRED.

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON, 1B26 TO START FROM 
SOUTHAMPTON. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON AND BOURNEMOUTH.

SW105
SW145

SW105
SW155
SW160

77m60ch and 79m30ch

91m73ch and 93m62ch

82m8ch and 85m30ch

82m8ch and 85m30ch

88m5ch and 93m62ch

88m5ch and 93m62ch

82m8ch and 85m30ch

Commissioning Work

Point Heater Maintenance

Off Track Work

IBJ Work

PL Tamping

Track Maintenance

Track Maintenance

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11687748

W2026/11776635

W2026/11776645

W2026/11755477

W2026/11754237

W2026/11451861

W2026/11451798

Week 28  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

0400 Mon

0400 Mon

0400 Mon (52 hrs)

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Cobham

Up Cobham

Up Ash

Down Ash

Down Bay

Up Yard CS

Up Ash

Down Ash

Down 
Reading/Down 
Redhill
Up Redhill/Up 
Reading
Up Portsmouth 
Direct/Up Main/Up 
Guildford
Down 
Guildford/Down 
Main/Down 
Portsmouth Direct
North Box Sidings

Woking Down 
Yard All Sidings

Guildford

Guildford

Wanborough

Shalford Jn

Haslemere

Guildford

Woking Down Yard

Clandon

Guildford

Reigate

Woking Jn

Guildford

Woking Down 
Yard

P2026/4161329 GUILDFORD PLATFORMS 2 TO 8 TO BE KEPT 
CLEAR.



BROOK LC WILL BE CLOSED TO ROAD TRAFFIC 
FOR THE DURATION.

BURROW LC WILL BE CLOSED TO ROAD TRAFFIC
FOR THE DURATION.

TANGLEY LC WILL BE CLOSED TO ROAD TRAFFIC
0035 TO 0510 SAT AND 0030 TO 0645 SUN.

FARNCOMBE EAST LEVEL CROSSING TO BE 
CLOSED 2300 SATURDAY - 0600 SUNDAY.



SWR: PORTSMOUTH MAINLINE SERVICES TO 
START & TERMINATE AT WOKING. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN HASLEMERE 
AND PORTSMOUTH HARBOUR. GUILDFORD TO 
FARNHAM SERVICES ON SATURDAY WILL NOT 
RUN. 2NXX ASCOT SERVICES ON SUNDAY WILL 
START/TERMINATE AT ALDERSHOT. 2GXX & 2DXX
SERVICES TO START & TERMINATE AT 
CLANDON. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN CLANDON AND 
GUILDFORD; WOKING AND HASLEMERE; AND 
BETWEEN ALDERSHOT AND GUILDFORD.



GWR: GATWICK AND REDHILL SERVICES TO 
OPERATE BETWEEN READING AND ASH ONLY. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN NORTH CAMP AND 
GATWICK AIRPORT.



*** SPECIAL WORKING INSTRUCTIONS *** 



AT CLANDON DOWN TRAINS ARE AUTHORISED 
TO TERMINATE AND TO START BACK AS UP 
TRAINS FROM THE DOWN PLATFORM LINE. 
CLANDON GROUNDFRAME WILL BE STAFFED. 



ONLY PLATFORM 2 TO BE USED AND A MINIMUM 
OF 6 MINUTES IS REQUIRED BETWEEN A 
SERVICE DEPARTING CLANDON TOWARDS 
HORSLEY AND THE NEXT SERVICE ARRIVING AT 
CLANDON FROM THE HORSLEY DIRECTION.

SO560
SW110
SW180
SW200
SW265
SW300

33m0ch and 42m20ch

25m31ch and 29m68ch

33m0ch and 42m20ch

28m60ch and 30m32ch

38m40ch and 41m55ch

33m35ch and 37m2ch

26m60ch and 29m57ch

34m20ch and 34m37ch

29m57ch and 30m32ch

28m55ch and 31m12ch

33m0ch and 42m40ch

40m74ch and 41m12ch

33m27ch and 33m66ch

33m0ch and 42m20ch

33m0ch and 42m20ch

33m0ch and 42m20ch

Track Maintenance

Vegetation Clearance

S&T Maintenance

Track Maintenance

Earthwork

Other E&P Work

Conductor Rail Renewal

Structures Work

Litter / Graffiti Clearance

Drainage Work

Drainage Work

Station Work

Structures Examination

Follow-Up Work

Follow-Up Work

Follow-Up Work

Earthwork

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11476236

W2026/11722360

W2026/11778607

W2026/11776672

W2026/11803030

W2026/11808654

W2026/11808235

W2026/11806700

W2026/11709200

W2026/11706760

W2026/11734823

W2026/11732920

W2026/11793908

W2026/11805087

W2026/11805090

W2026/11805095

W2026/11803160

Week 28  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0733 Sun

0733 Sun

0801 Sun

0801 Sun

11/10/26

11/10/26

11/10/26

11/10/26

0746 Sun

0746 Sun

0821 Sun

0821 Sun

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down Branch

Up Branch

Down Main

Up Main

Down Branch

Up Branch

Down Main

Up Main

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

P2026/4161329

P2026/4341633

P2026/4341634

SO520
SW110
SW140

SO520
SW110
SW140

26m62ch and 29m70ch

29m73ch and 31m20ch

40m60ch and 41m20ch

40m60ch and 41m20ch

Structures Examination

Permanent Way Inspection

Permanent Way Inspection

11/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11825388

W2026/11470449

W2026/11470537

Week 28  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

0730 Sun

0035 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2026/4130899 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

35m45ch and 37m75ch

36m0ch and 37m25ch

35m42ch and 37m75ch

35m42ch and 37m75ch

S&T Maintenance

OHL Work (Maintenance)

In Connection With 
Engineering Work

D&P Maintenance

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11802224

W2026/11798408

W2026/11798570

W2026/11783883

Week 28  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

1210 Sun

1210 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0050 Sun

0050 Sun

0050 Sun

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1225 Sun

1225 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Up Bay/Platform 5

Up Neck

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Down 
Chessington
Up Chessington

Down and Up 
Sidings

Down Sidings

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Basingstoke

Basingstoke

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Chessington South

Chessington South

Tolworth

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Basingstoke

Basingstoke

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Motspur Park Jn

Chessington 
South

Tolworth

P2026/4131393

P2026/4341649

P2026/4161817

P2026/4162398

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRACK MAINTENANCE: Y05a

TRACK MAINTENANCE:

GW103
GW500
SW125

SW125

GW500
SW175
SW178

SW180
SW185

35m45ch and 37m75ch

35m42ch and 37m75ch

35m42ch and 37m75ch

51m20ch and 51m36ch

10m30ch and 13m73ch

S&T Work

In Connection With 
Engineering Work

D&P Maintenance

Permanent Way Inspection

Track Maintenance

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

10/10/26

10/10/26

10/10/26

10/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11780152

W2026/11798579

W2026/11783813

W2026/11470189

W2026/11774574
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0400 Mon

1100 Mon

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

12/10/26

05/10/26

11/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

0400 Mon

1400 Mon

0145 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon (52 hrs)

0400 Mon

Affected

Affected

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Up Twickenham

Down 
Twickenham
Up Staines Goods
Loop

Down Windsor

Up Windsor

Up Siding East

Staines Berthing 
Sidings No.1 to 
No.4
Up/Down Arrival

Down Hounslow

Up Hounslow

Up Windsor

Down Windsor

Down 
Twickenham
Up Twickenham

Up Siding East

Staines Berthing 
Sidings No.1 to 
No.4
Up Goods Loop

Wandsworth Town

Wandsworth Town

Virginia Water

Staines

Windsor and Eton 
Riverside

Staines

Feltham Depot

Feltham Jn

Windsor and Eton 
Riverside

Virginia Water

Staines

Wandsworth 
Town

Wandsworth 
Town

Feltham

Staines

Staines Jn

Staines

Feltham Depot

Hounslow Jn

Staines Jn

Whitton Jn

Staines

P2026/4313313

P2026/4161423

FROM 27TH JULY TO 12TH OCTOBER 2026, 
ACCESS FOR ALL LIFT WORKS WILL BE TAKING 
PLACE AT WANDSWORTH TOWN STATION. 
SERVICES WILL BE UNABLE TO CALL AT 
WANDSWORTH TOWN STATION PLATFORM 3, 
SERVICES CAN STILL PASS THROUGH THE 
STATION ON THE UP WINDSOR FAST. STOPPING 
SERVICES IN THE UP DIRECTION MUST USE 
PLATFORM 4 DURING THIS PERIOD, APART 
FROM MONDAY 1100 TO 1400 SERVICES WILL BE 
UNABLE TO CALL AT WANDSWORTH TOWN 
STATION PLATFORM 4, DUE TO MANDATORY 
PATROLLING TAKING PLACE. WHILST THE 
PATROLLING IS TAKING PLACE SERVICES WILL 
RUN VIA THE UP WINDSOR FAST LINE.

ACCESS TO FELTHAM DEPOT AVAILABLE FROM 
THE LONDON END ON SATURDAY ONLY



SHUNTS AVAILABLE AT VIRGINIA WATER. 



SWR: WINDSOR, WOKING & WEYBRIDGE VIA 
HOUNSLOW SERVICES WILL START & 
TERMINATE AT HOUNSLOW/FELTHAM. READING 
SERVICES WILL DIVERT VIA WEYBRIDGE AND 
SHUNT VIA VIRGINIA WATER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM HOUNSLOW/FELTHAM TO WINDSOR AND 
VIRGINIA WATER.



FREIGHT SERVICES TO BE DIVERTED VIA 
READING OR WIMBLEDON AND BALHAM.



WINDSOR AND ETON RIVERSIDE PLATFORMS TO
BE KEPT CLEAR.



STAINES UP SIDING EAST AND UP STAINES 
GOODS LOOP TO BE KEPT CLEAR.



STAINES BERTHING SIDINGS No.1 TO No.4 TO BE 
OUTBERTHED.



CURRENT TO MAINTAINED IN FELTHAM DEPOT.

SW210

SW210
SW230
SW250 14m58ch and 14m78ch

18m72ch and 19m12ch

18m15ch and 18m44ch

13m10ch and 14m40ch

16m0ch and 19m22ch

15m0ch and 19m12ch

17m30ch and 17m50ch

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Survey Work

Track Maintenance

S&C Heavy Refurb

Follow-Up Work

Litter / Graffiti Clearance

27/07/26

27/07/26

10/10/26

10/10/26

10/10/26

10/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11626199

W2026/11626266

W2026/11800475

W2026/11821407

W2026/11758183

W2026/11759383

W2026/11618987

Week 28  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0130 Sat

0130 Sat

0130 Sat

0130 Sun

0130 Sun

0130 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

10/10/26

10/10/26

10/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

0430 Sat

0430 Sat

0430 Sat

0630 Sun

0630 Sun

0630 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Westbound 
District Line

Eastbound District
Line

Down Putney

Up Putney

Westbound 
District Line

Eastbound District
Line

Down Putney

Up Putney

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

East Putney

Putney Bridge (LUL)

Wimbledon

East Putney

Putney Bridge (LUL)

Wimbledon

Earlswood (Surrey)

Nutfield

Redhill

Reigate

East Putney

East Putney

Merstham

Redhill

P2026/4335051

P2026/4335052

P2026/4116511 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SW225

SW225

SO500
SO550
SO560
SW300

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

21m0ch and 23m0ch

20m75ch and 21m55ch

Track Maintenance

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Track Maintenance

S&T Maintenance

10/10/26

10/10/26

10/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11799999

W2026/11800000

W2026/11800063

W2026/11800064

W2026/11704905

W2026/11704990

Week 28  - Continued



Page           24 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0005 Sat

0005 Sat

0005 Sat

0005 Sat

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

17/10/26

17/10/26

17/10/26

17/10/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0805 Sun

0500 Sat

0500 Sat

0500 Sat

0500 Sat

Possession

Possession

Possession

Sidings 
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Up Main Loop

Down Main Slow / 
Down Slow
Up Main Slow

Down Main Fast

Up Fast /  Up Main
Fast
Platforms 1 - 10

South Siding

Down West 
London
Up West London

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton Court

Down Cobham

Up Cobham

Down Hampton 
Court

Clapham Jn

Durnsford Road

Waterloo

Waterloo

Kensington Olympia

Esher

Hampton Court Jn

Hinchley Wood

Hampton Court

Clapham Jn

Waterloo

Waterloo

Latchmere No.2 
Jn

Berrylands

Hampton Court

Hampton Court Jn

Surbiton

P2026/4161772

P2026/4169087

P2026/4360932

WATERLOO, PLATFORMS 1-4 AND SOUTH 
SIDING TO BE KEPT CLEAR.



SWR: 1B01, 2K79, 2K05 & 2D07 TO DIVERT VIA 
EAST PUTNEY. 2D06 & 2D08 TO START FROM 
WIMBLEDON PLATFORM 5 AND DIVERT VIA EAST 
PUTNEY.



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545.

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: SID TRACK - SCRUBB LANE - PREP

SW100
SW105

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

SW105
SW195
SW200

0m4ch and 4m10ch

0m4ch and 4m10ch

0m4ch and 0m24ch

0m4ch and 0m50ch

10m72ch and 14m30ch

Track Maintenance

Track Maintenance

Litter / Graffiti Clearance

Survey Work

S&T Maintenance

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

17/10/26

17/10/26

17/10/26

17/10/26

29Week

W2026/11777006

W2026/11777136

W2026/11840840

W2026/11841566

W2026/11857884
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Byfleet 
Curve
Up Byfleet Curve

Down Chertsey/Up
Bay

Down Slow

Down Fast

Up Fast

Up Slow

Up Chertsey

Down Slow

Down Fast

Up Fast

Up Slow

Up Bay (Platform 
3)
Down Bay

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Byfleet Jn

Weybridge

West Byfleet

Addlestone

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Addlestone Jn

Walton on 
Thames

Weybridge

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

P2026/4352951

P2026/4352918 ITEM WILL BE GIVEN UP AS REQUIRED TO PASS 
TRAINS INTO/OUT OF THE SIDINGS AT WOKING 
UP YARD.

SW105
SW255

SW105
SW110

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Permanent Way Inspection

Permanent Way Inspection

S&T Maintenance

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11755617

W2026/11755530

W2026/11755623

Week 29  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0110 Sun

0110 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0740 Sun

0818 Sun

1130 Sun

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

0710 Sun

0710 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0755 Sun

0843 Sun

1145 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Up Bay/Platform 5

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Reading

Up Reading

Up Neck

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Down Fast

Up Fast

Ash Vale Jn

Farnborough

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Pirbright Jn

Woking Jn

Basingstoke

Hook

Southcote Jn

Basingstoke

Basingstoke

Basingstoke

Basingstoke

P2026/4161773

P2026/4161775

P2026/4353082

P2026/4353093

P2026/4353109

SWR: 1B01 TO TERMINATE AT WOKING.

SWR: ON SATURDAY NIGHT, 1B01 & 2L81 TO 
TERMINATE AT WOKING. ON SUNDAY, 2L20 TO 
START FROM FARNBOROUGH. 1L18 TERMINATES
AT ANDOVER AND RESTARTS AT WOKING.

NO ROUTE AVAILABLE FOR DOWN TRAFFIC ON 
THE MAINLINE. UP TRAFFIC AND TRAFFIC TO & 
FROM READING TO BE ROUTED VIA PLATFORMS 
3 & 4 AT BASINGSTOKE PATROLS ALTERNATE 
BETWEEN LONDON AND COUNTRY ENDS

TRAINS TO TRAVEL OVER OTHER LINES. NO 
ROUTE BETWEEN DOWN & UP READING AND 
DOWN & UP MAINS. POSSESSION TO BE TAKEN 
AFTER THE PASSAGE OF 1J22 PATROLS 
ALTERNATE BETWEEN LONDON AND COUNTRY 
ENDS

TRAINS TO TRAVEL OVER SLOW LINES

SW105
SW120

GW500
SW105
SW115
SW125

SW105

SW105
SW125

SW105

25m20ch and 29m60ch

46m40ch and 52m38ch

46m40ch and 52m38ch

46m40ch and 52m38ch

46m40ch and 52m38ch

46m40ch and 52m38ch

47m50ch and 48m5ch

48m10ch and 47m0ch

47m25ch and 47m50ch

Track Maintenance

Off Track Work

Point Heater Maintenance

S&T Maintenance

Track Maintenance

PL Tamping

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11777050

W2026/11789277

W2026/11789390

W2026/11789394

W2026/11713297

W2026/11754592

W2026/11470155

W2026/11470004

W2026/11470071

Week 29  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Line Blockage
+ Module 
TS11 Section 
3
Sidings 
Possession + 
Module TS11 
Section 3
Sidings 
Possession + 
Module TS11 
Section 3

Up Netley

Down Main/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Main
Eastern Docks 
Single

Arrival/Departure 
Line

Down Slow

Up Slow

Down Netley

No. 2 Reception

No.1 Reception

Shunt Neck / No.2 
Reception
No. 1 Reception / 
No.1 Neck
Siding B

Siding A

St. Denys

Southampton

Canute Road

Chapel Road LC 
(SW145)

Northam Jn

St. Denys

Northam Traincare 
Depot

Southampton Up 
Yard

Bitterne

Eastleigh West Jn

Northam Jn

St. Denys

Northam 
Traincare Depot

Southampton Up 
Yard

P2026/4356099 NO OUTBERTHING REQUIRED.SW105
SW140
SW145 74m45ch and 78m70ch

Commissioning Work
18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11687766

Week 29  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Hamworthy Goods

Inwards Road

Outwards Road

Reception Road

Shunting Neck

Engine Siding

No. 2 Siding

No. 1 Siding

Down Sidings

Wareham

Hamworthy

Branksome

Poole

Wareham

Bournemouth

Hamworthy

Branksome

Poole

Wareham

P2026/4161350 SWR SERVICES TO START/TERMINATE AT 
BOURNEMOUTH AND WAREHAM



RAIL REPLACEMENT ROAD SERVICES BETWEEN 
BOURNEMOUTH AND WAREHAM

SW105
SW165

113m25ch and 114m60ch

108m25ch and 118m60ch

113m25ch and 114m60ch

108m25ch and 118m60ch

108m25ch and 118m60ch

108m25ch and 118m60ch

S&C Tamping

Track Maintenance

S&C Tamping

S&T Maintenance

D&P Maintenance

Off Track Work

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11537984

W2026/11538035

W2026/11753133

W2026/11784512

W2026/11784411

W2026/11784431

Week 29  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Cobham

Up Cobham

Up Ash

Down Ash

Down 
Reading/Down 
Redhill
Up Redhill/Up 
Reading
Down 
Guildford/Down 
Main/Down 
Portsmouth Direct
Up Portsmouth 
Direct/Up Main/Up 
Guildford
North Box Sidings

Up Yard CS

Woking Down 
Yard All Sidings

Clandon

Wanborough

Dorking West

Haslemere

Guildford

Woking Down Yard

Guildford

Guildford

Shalford Jn

Woking Jn

Guildford

Woking Down 
Yard

P2026/4161170 GUILDFORD, PLATFORMS 2-8 TO BE KEPT 
CLEAR. 



SWR: PORTSMOUTH AND GUILDFORD VIA 
WOKING SERVICES TO TERMINATE AT WOKING. 
A SHUTTLE SERVICE TO OPERATE BETWEEN 
HASLEMERE AND PORTSMOUTH. 2GXX & 2DXX 
SERVICES TO START AND TERMINATE AT 
CLANDON.RAIL REPLACEMENT TO OPERATE 
BETWEEN WOKING, GUILDFORD AND 
HASLEMERE, AND BETWEEN CLANDON AND 
GUILDFORD.



GWR: SERVICES TO START/TERMINATE AT ASH, 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NORTH CAMP AND 
GATWICK.



NORTH BOX SIDING: UNITS TO BE CUT OUT.



*** SPECIAL WORKING INSTRUCTIONS  ***



AT CLANDON DOWN TRAINS ARE AUTHORISED 
TO TERMINATE AND START BACK AS UP TRAINS 
FROM THE DOWN PLATFORM LINE. CLANDON 
GROUNDFRAME WILL BE MANNED.



ONLY PLATFORM 2 TO BE USED AND A MINIMUM 
OF 6 MINUTES IS REQUIRED BETWEEN A 
SERVICE DEPARTING CLANDON TOWARDS 
HORSLEY AND THE NEXT SERVICE ARRIVING AT 
CLANDON FROM THE HORSLEY DIRECTION.

SO560
SW110
SW200
SW265
SW300

30m17ch and 30m32ch

26m42ch and 29m68ch

30m32ch and 31m70ch

33m35ch and 37m2ch

28m55ch and 29m70ch

30m35ch and 31m47ch

38m40ch and 41m55ch

31m49ch and 42m20ch

38m31ch and 42m20ch

31m49ch and 42m20ch

31m49ch and 42m20ch

28m55ch and 42m20ch

26m55ch and 27m41ch

31m49ch and 42m20ch

31m49ch and 42m20ch

31m49ch and 42m20ch

Litter / Graffiti Clearance

Vegetation Clearance

Track Maintenance

Other E&P Work

Earthwork

Tunnel Examination

Earthwork

Track Maintenance

Drainage Work

S&T Maintenance

Off Track Work

Drainage Work

Structures Examination

Follow-Up Work

Follow-Up Work

Follow-Up Work

Structures Work

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11686526

W2026/11722497

W2026/11778321

W2026/11808916

W2026/11838848

W2026/11838375

W2026/11669502

W2026/11714059

W2026/11774951

W2026/11789113

W2026/11789201

W2026/11709707

W2026/11793876

W2026/11805283

W2026/11805284

W2026/11805285

W2026/11812313

Week 29  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0030 Sun

0733 Sun

0733 Sun

0801 Sun

0801 Sun

0030 Sat

0030 Sat

0030 Sat

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

19/10/26

19/10/26

19/10/26

0715 Sun

0746 Sun

0746 Sun

0821 Sun

0821 Sun

0500 Mon

0500 Mon

0500 Mon

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Down Portsmouth 
Direct
Up Portsmouth 
Direct

Down Branch

Up Branch

Down Main

Up Main

Down Branch

Up Branch

Down Main

Up Main

Down 
Salisbury/Salisbur
y Single/Down 
Salisbury
Up 
Salisbury/Salisbur
y Single/Up 
Salisbury
Laverstock Loop

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley

Petersfield

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Romsey

Laverstock North Jn

Salisbury Tunnel Jn

Haslemere

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Eastleigh East Jn

Laverstock South 
Jn

Redbridge Jn

P2026/4161170

P2026/4339980

P2026/4354303

P2026/4354330

P2026/4161437

SWR: ON SATURDAY NIGHT, 2P79 TO TERMINATE
AT GUILDFORD. ON SUNDAY, EARLY MORNING 
PORTSMOUTH SERVICES TO START FROM 
PETERSFIELD. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN WOKING AND 
PETERSFIELD.

NO ROUTE AVAILABLE BETWEEN HILSEA AND 
FARLINGTON JN OR HILSEA AND COSHAM JN

NO ROUTE AVAILABLE BETWEEN HILSEA AND 
FARLINGTON JN OR HILSEA AND COSHAM JN

DEAN LC TO BE CLOSED THROUGHUT



BANKS LC TO BE CLOSED THROUGHOUT



GWR: CARDIFF SERVICES TO TERMINATE AT 
SALISBURY AND RESTART FROM SOUTHAMPTON
CENTRAL. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN SALISBURY AND 
SOUTHAMPTON CENTRAL. 



SWR: ROMSEY ROUNDER SERVICES WILL NOT 
RUN. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN SALISBURY AND 
SOUTHAMPTON CENTRAL, AND BETWEEN 
ROMSEY AND EASTLEIGH.



FREIGHTLINER: 6V98 & 6O43/44 WILL NOT RUN. 
4O51 TO BE DIVERTED VIA BASINGSTOKE AND 
DIDCOT.  



WDU: BUDD LANE PLAIN LINE REFURB

STRUCTURES: BARBERS CHURCH LANE BRIDGE 
DEMOLITION

TRACK MAINTENANCE: E10/S04

SW110

SO520
SW110
SW140

SO520
SW110
SW140

SW115
SW130
SW150

34m20ch and 34m37ch

40m74ch and 41m12ch

30m32ch and 31m70ch

45m68ch and 49m21ch

40m60ch and 41m20ch

40m60ch and 41m20ch

88m10ch and 91m10ch

79m72ch and 81m65ch

88m10ch and 91m10ch

21m24ch and 22m37ch

Station Work

S&C Retimber

Preparatory Work

Permanent Way Inspection

Permanent Way Inspection

Eradication Of Wet Beds

Wheel Timber Renewal

Rail Testing and Lubrication

Structures Work

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

17/10/26

17/10/26

17/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11864946

W2026/11855797

W2026/11844990

W2026/11471074

W2026/11471075

W2026/11548690

W2026/11759346

W2026/11789112

W2026/11833954

Week 29  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

0100 Mon

0100 Mon

0100 Mon

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Down Warminster

Up Warminster

All Lines

Gillingham Up 
Siding

Down Siding

Quidhampton 
Sidings

Down and Up 
Main

Platform 6

Down Relief

Down/Up Relief

Goods Reception

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop
Down Sidings

Single/Loop

All Lines

Down/Up Branch 
(Single)

Wilton Jn

Yeovil Jn

Gillingham (Dorset)

Templecombe

Wilton Jn

Cowley Bridge Jn

Taunton

Taunton West Jn

Norton Fitzwarren Jn

Taunton East Jn

Tiverton Loops

Tiverton Loops

Yeovil Pen Mill

Exeter St Davids

Yeovil Jn

Beechgrove GF

Salisbury

Gillingham 
(Dorset)

Templecombe

Wilton Jn

Cogload Jn

Taunton

Taunton East Jn

Taunton West Jn

Tiverton Loops

Tiverton Loops

Castle Cary Jn

Yeovil Jn

Yeovil Pen Mill

P2026/4235015

P2026/4336489

GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
START & TERMINATE AT WARMINSTER. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
SALISBURY AND PORTSMOUTH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN WARMINSTER AND SALISBURY.



SWR: WEST OF ENGLAND LINE SERVICES TO 
START/TERMINATE AT SALISBURY AND YEOVIL 
JUNCTION. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN SALISBURY AND YEOVIL 
JUNCTION.



FREIGHTLINER 6O43/44 WILL NOT RUN.

NOT AFFECTED BY RHTT.

GWR SLEEPER SERVICES DIVERTED VIA 
HONITON. 

TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) WILL BE STABLED OR OUT-BERTHED ON 
TAUNTON PLATFORM 6 LINE DURING 
POSSESSION OF THE LINE.

FREIGHT SERVICES DIVERTED VIA HONITON OR 
RETIMED TO RUN BEFORE / AFTER POSSESSION.

GW5001
SW115
SW170

GW108
GW610
SW115
SW175
SW178

111m75ch and 113m46ch

86m10ch and 105m10ch

105m10ch and 121m75ch

162m30ch and 166m0ch

162m30ch and 166m0ch

S&C Unit Renewal 
(Maintenance Only)

Ballast Regulating

Ballast Regulating

Welding and Grinding

S&C Partial Renewal

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

19/10/26

19/10/26

19/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11802846

W2026/11588473

W2026/11588508

W2026/11800331

W2026/11800456

Week 29  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2240 Sat
18/10/26
0930 Sun

PossessionDown 
Exeter/Exeter 
Main/Waterloo 
Main
Waterloo Main/Exe
Main/Honiton Up 
Loop/Up Exeter

PinhoeAxminsterP2026/4161254 SWR: ON SATURDAY NIGHT, 1L65 TO TERMINATE
AT YEOVIL JN. 5L66 & 1L88 WILL NOT RUN. ON 
SUNDAY, 1L07 TO TERMINATE AT YEOVIL JN AND
1L32 TO START AT YEOVIL JN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN YEOVIL JN AND EXETER.



TRACK MAINTENANCE: YG03

145m15ch and 168m0ch

145m15ch and 168m0ch

PL Tamping

Track Maintenance

17/10/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11852165

W2026/11804134

Week 29  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131776 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

29m23ch and 40m8ch

34m25ch and 35m50ch

34m20ch and 38m55ch

In Connection With 
Engineering Work

Vegetation Clearance

D&P Maintenance

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11828707

W2026/11842598

W2026/11803464

Week 29  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0130 Sat

0130 Sat

0130 Sat

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

17/10/26

17/10/26

17/10/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0430 Sat

0430 Sat

0430 Sat

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Down Hounslow 
Spur
Up Hounslow Spur

Up Strawberry 
Hill/Twickenham 
Up Loop
Twickenham Up 
Loop

Down Strawberry 
Hill

Westbound 
District Line

Eastbound District
Line

Down Putney

Up Putney

Pangbourne

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Feltham Jn

Whitton Jn

St. Margarets (Gtr 
London)

St. Margarets (Gtr 
London)

Strawberry Hill

East Putney

Putney Bridge (LUL)

Wimbledon

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Barnes Jn

Hounslow Jn

Strawberry Hill

Twickenham

Twickenham

East Putney

P2026/4131776

P2026/4162772

P2026/4343135

READING AND WINDSOR SERVICES TO BE 
DIVERTED VIA HOUNSLOW. WATERLOO VIA 
KINGSTON SERVICES TO DIVERT TO 
SHEPPERTON. KINGSTON VIA HOUNSLOW 
SERVICE WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
BARNES AND TEDDINGTON, AND BETWEEN 
BARNES AND HOUNSLOW.



2K05 TO RUN VIA EAST PUTNEY.



LUL: DISTRICT LINE SERVICES TO RICHMOND TO 
BE MAINTAINED.



FREIGHT SERVICES TO DIVERT VIA HOUNSLOW.

SW210
SW230
SW245

SW225

9m3ch and 12m50ch

9m47ch and 9m67ch

10m56ch and 10m76ch

11m12ch and 11m32ch

5m57ch and 8m47ch

5m57ch and 8m47ch

Track Maintenance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Permanent Way Inspection

Track Maintenance

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

17/10/26

17/10/26

17/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11777012

W2026/11819382

W2026/11816404

W2026/11816334

W2026/11818564

W2026/11818565

Week 29  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0130 Sun

0130 Sun

0130 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

0545 Sun

0545 Sun

0545 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Westbound 
District Line

Eastbound District
Line

Down Putney

Up Putney

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

East Putney

Putney Bridge (LUL)

Wimbledon

Earlswood (Surrey)

Nutfield

Redhill

Reigate

East Putney

Merstham

Redhill

P2026/4343136

P2026/4116512 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

SW225

SO500
SO550
SO560
SW300

5m57ch and 8m47ch

5m57ch and 8m47ch

21m0ch and 23m0ch

21m0ch and 23m0ch

Track Maintenance

Permanent Way Inspection

S&T Maintenance

Track Maintenance

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11818570

W2026/11818571

W2026/11766478

W2026/11766635

Week 29  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
DW/DWF

UMR/DWS/DW

Platforms 12 to 19

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

International Jn

Linford St Jn

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

Kensington Olympia

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

International Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4161778

P2026/4169036

WATERLOO, PLATFORMS 12-19 TO BE KEPT 
CLEAR.



SWR: LINE DIVERSIONS AND PLATFORM 
ALTERATIONS TO APPLY.

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.

SO110
SW100

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

0m4ch and 0m24ch

0m4ch and 2m20ch

0m4ch and 0m50ch

0m6ch and 0m27ch

Litter / Graffiti Clearance

Track Maintenance

Survey Work

Station Work

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

30Week

W2026/11762871

W2026/11790972

W2026/11841574

W2026/11803795
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0205 Sun

0205 Sun

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

25/10/26

25/10/26

24/10/26

24/10/26

24/10/26

24/10/26

25/10/26

25/10/26

25/10/26

25/10/26

0635 Sun

0635 Sun

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Down Kingston

Up Kingston

Down Fast

Up Fast

Down Slow

Up Slow

Down Byfleet 
Curve
Up Byfleet Curve

Down Chertsey/Up
Bay

Down Slow

Down Fast

Up Fast

Up Slow

Up Chertsey

Down Byfleet 
Curve
Up Byfleet Curve

Down Chertsey/Up
Bay

Down Slow

Down Fast

Up Fast

Up Slow

Up Chertsey

Norbiton

Surbiton

Byfleet Jn

Weybridge

West Byfleet

Addlestone

Byfleet Jn

Weybridge

West Byfleet

Addlestone

New Malden Jn

Raynes Park

Addlestone Jn

Walton on 
Thames

Weybridge

Addlestone Jn

Walton on 
Thames

Weybridge

P2026/4352906

P2026/4355709

P2026/4355714

SW105
SW190

SW105
SW255

SW105
SW255

8m70ch and 11m25ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Track Maintenance

Permanent Way Inspection

S&T Maintenance

25/10/26

25/10/26

24/10/26

24/10/26

24/10/26

24/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11791193

W2026/11755459

W2026/11791201

Week 30  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0730 Sun

0818 Sun

1020 Sun

1111 Sun

1111 Sun

1330 Sun

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0755 Sun

0843 Sun

1040 Sun

1127 Sun

1127 Sun

1343 Sun

Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Line Blockage

Down Slow

Down Fast

Up Fast

Up Slow

Up Bay (Platform 
3)
Down Bay

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

East End Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Up Slow

Up Fast

Up Reading

Down Reading

Up Branch Sidings
(North Yard)

Down Slow

Down Fast

Up Fast

Brookwood

Woking

Worplesdon

Woking Down Yard

Woking East

Woking Up Yard

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

West Byfleet

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

P2026/4355711

P2026/4355971

P2026/4355973

P2026/4355981

P2026/4355982

P2026/4356056

ITEM WILL BE GIVEN UP AS REQUIRED TO PASS 
TRAINS INTO/OUT OF THE SIDINGS AT WOKING 
UP YARD.

SW105
SW110

SW105

SW105
SW125

SW105

SW105
SW125

SW105

0m0ch and 0m0ch

0m0ch and 0m0ch

47m25ch and 47m65ch

47m52ch and 47m0ch

47m45ch and 47m0ch

51m8ch and 51m25ch

47m22ch and 47m32ch

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11755466

W2026/11755596

W2026/11470144

W2026/11470057

W2026/11470216

W2026/11470228

W2026/11470237

Week 30  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0255 Sun

0255 Sun

0255 Sun

0255 Sun

0255 Sun

0255 Sun

25/10/26

26/10/26

26/10/26

26/10/26

25/10/26

25/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

0255 Sun

0300 Mon

0300 Mon

0300 Mon

0255 Sun

0255 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast/Down 
Main/Down 
Fast/Down 
Main/Down Fast
Eastern Docks 
Single

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Down Slow

Up Slow

Up Fast/Up 
Main/Up Fast/Up 
Main
Up Netley

Down Netley

Up Slow

Down Slow

1 and 2 
Reception/Shunt 
Necks
Siding A

Siding B

Up Bay

Up Main/Up 
Fast/Up Main/Up 
Fast/Up Main/Up 
Fast
Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Dn Fast/Dn 
Main/Dn Fast/Dn 
Main/Dn Fast/Dn 
Main
Redbridge Goods

Maritime Back 
Road

Southampton

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Southampton

Southampton Airport
Parkway

Fareham

Northam Jn

Southampton Up 
Yard

Bournemouth

Southampton Airport
Parkway

Brockenhurst

Lymington Pier

Bournemouth

Redbridge

Eastleigh West Jn

Northam Jn

Northam 
Traincare Depot

Southampton

Southampton

St. Denys

Southampton Up 
Yard

Bournemouth

Brockenhurst

Eastleigh West Jn

Millbrook 
(SW105)

P2026/4164392 NORTHAM DEPOT RECEPTION RD NO.1 TO BE 
KEPT CLEAR ALL WEEKEND. ON SUN, SOTON 
CTL PLATS 1 TO 4, DOWN & UP GOODS LOOPS  
TO BE KEPT CLEAR.



SWR: WEYMOUTH SERVICES TO TERMINATE AT 
SOTON AIRPORT PKWAY. ALL OTHER MAINLINE 
SERVICES TO TERMINATE AT EASTLEIGH. 2EXX 
SERVICES WILL NOT RUN. SERVICES TO 
RESTART FROM SOTON CTL ON SAT & 
BOURNEMOUTH ON SUN. REPLACEMENT ROAD 
SERVICES FROM EASTLEIGH & SOTON AIRPORT 
PKWAY TO SOTON CTL & BOURNEMOUTH; & 
FAREHAM & ROMSEY TO SOTON CTL.



XC: ON SAT, BOURNEMOUTH SERVICES TO 
DIVERT VIA ANDOVER & ROMSEY & REVERSE AT 
SOTON CTL. ON SUN, BOURNEMOUTH SERVICES
TO TERMINATE AT SOTON AIRPORT PKWAY. RAIL
REPLACEMENT ROAD SERVICES BETWEEN 
SOTON AIRPORT PKWAY & BOURNEMOUTH.



TSGN: SOTON SERVICES TO DIVERT TO 
PORTSMOUTH. RAIL REPLACEMENT ROAD 
SERVICES BETWEEN HAVANT AND SOTON CTL.


GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
DIVERT VIA CHANDLERS FORD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



FREIGHT: ON SAT, SERVICES TO BE DIVERTED 
VIA ANDOVER, ROMSEY AND REDBRIDGE JN TO 
MARITIME FLT & WESTERN DOCKS. ON SUN, NO 
ACCESS TO MARITIME FLT OR WESTERN DOCKS.
NO ACCESS TO EASTERN DOCKS ALL WEEKEND.


*** SPECIAL WORKING INSTRUCTIONS ***



BETWEEN EASTLEIGH E465pts AND SOTON 
AIRPORT PARKWAY - WORKING OF TRAINS TO 
AND FROM THE POINT OF OBSTRUCTION IN 
ACCORDANCE WITH RULE BOOK MODULE P1, 
SECTION 10 WILL APPLY OVER THE UP LINE 
BETWEEN EASTLEIGH E465pts AND SOTON 
AIRPORT PARKWAY. THE PILOT WILL JOIN/LEAVE
TRAINS AT EASTLEIGH.



SLW BETWEEN EASTLEIGH WEST JN AND 
STONEHAM JN UP FAST FOR PASSENGER 
SERVICE TO RUN BETWEEN EASTLEIGH & 
SOTON AIRPORT PKWAY.

[5] DWELL AT EASTLEIGH FOR PILOT BRIEF


SW105
SW140
SW145
SW150
SW155
SW160

78m40ch and 79m19ch

103m70ch and 104m35ch

76m42ch and 82m10ch

76m42ch and 82m10ch

79m20ch and 80m32ch

81m70ch and 89m62ch

104m16ch and 106m29ch

77m65ch and 82m10ch

77m65ch and 82m10ch

78m78ch and 82m10ch

21m24ch and 22m37ch

76m42ch and 82m10ch

8m40ch and 10m59ch

77m65ch and 79m5ch

76m42ch and 82m10ch

77m52ch and 77m56ch

Tunnel Examination

Structures Work

Off Track Work

Rail Testing and Lubrication

S&T Work

S&T Work

Other E&P Work

S&C Tamping

S&C Tamping

S&T Work

Structures Work

Third Rail Work

Station Work

PL Grinding Train

Track Maintenance

LC  Work

D&P Maintenance

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11838373

W2026/11670234

W2026/11785409

W2026/11785532

W2026/11817738

W2026/11841843

W2026/11841882

W2026/11753134

W2026/11752648

W2026/11841081

W2026/11839466

W2026/11785313

W2026/11796548

W2026/11752460

W2026/11752598

W2026/11766815

W2026/11784913

Week 30  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0255 Sun

0255 Sun

0255 Sun

0255 Sun

0255 Sun

0255 Sun

0255 Sun

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Goods Loop

Down Western 
Docks
Down Docks 
Branch
Up Slow

Up Western Docks

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Siding

Engineers Siding

Up Siding

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Down Sidings

Romsey Jn

Millbrook (SW105)

Totton

Brockenhurst

Millbrook (SW105)

Southampton

Totton

Redbridge Jn

Southampton

Totton

Brockenhurst

Millbrook 
(SW105)

Southampton

Totton

P2026/4164392 [2] ADDITIONAL FOR DOWN TRAINS

[7] REQUIRED FOR DRIVER TO CHANGE ENDS AT 
PARKWAY

[2] DWELL AT EASTLEIGH ON UP TRAINS FOR 
PILOT DROP

[8] REQUIRED BETWEEN ARRIVAL OF UP TRAINS 
AND DEPARTURE OF DOWN TRAINS AT 
EASTLEIGH



PARTS 1) & 2)



WDU: MOUNT PLEASANT LC RENEWAL

CRITICAL JN TAMP: ST DENYS

C44 GRINDER: NORTHAM JN TO SOTON

TRACK MTCE: EG03

TUNNEL EXAM: SOTON TUNNEL

WDU RERAIL: WOOLSTON DOWN

WDU SIGNALLING S.A.L.E



PART 2) ONLY



TRACK MTCE: BrG01a

E&P: POKESDOWN STA RECOVERIES

STRUCTURES: RIVER AVON SCAFFOLD & 
BARBERS BRIDGE F/U

76m42ch and 82m10ch

2m50ch and 13m55ch
Off Track Work

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11804939

Week 30  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sat

0045 Sun

0045 Sun

0045 Sun

26/10/26

25/10/26

25/10/26

25/10/26

0400 Mon

1245 Sun

0650 Sun

1245 Sun

Possession

Possession

Possession

Sidings 
Possession

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash
Down Ash Branch

Up Ash Branch

Up Main

Up Yard CS

Wokingham Jn

Aldershot North Jn

Worplesdon

Guildford

Guildford

Aldershot South 
Jn

Guildford

Guildford

P2026/4348649 GWR: SERVICES WILL NOT RUN BETWEEN 
READING AND GUILDFORD. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE. TO BERTH UNITS 
IN PLATFORM 8 ON FRIDAY, SATURDAY AND 
SUNDAY NIGHT.



SWR: SERVICES WILL NOT RUN BETWEEN 
ALDERSHOT AND GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



FOR PART 2 0045 SUN TO 0650 SUN GUILDFORD, 
PLATFORMS 5-8 TO BE KEPT CLEAR AND 
GUILDFORD UCS AVAILABLE FOR BERTHING BUT
UNITS TO BE CUT OUT.



FOR PART 3 0650 SUN TO 1245 SUN GUILDFORD, 
PLATFORMS 6-8 TO BE KEPT CLEAR AND 
GUILDFORD UCS AVAILABLE FOR BERTHING BUT
UNITS TO BE CUT OUT.



GUILDFORD PLATFORMS 6 TO 8 ARE AVAILABLE 
FOR USE IN PARTS 1 AND 4.



PARTS 1 TO 4



DRAINAGE RENEWAL ASH

STRUCTURES CHURCH PATH FOOTBRIDGE 
STRENGTHENING



PARTS 2 AND 3



TRACK MAINTENANCE GG04

SW110
SW123
SW265

24/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0055 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

25/10/26

26/10/26

26/10/26

26/10/26

26/10/26

0115 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Redhill/Up 
Reading
Down 
Reading/Down 
Redhill
Down Cobham

Up Cobham

Up Ash

Down Ash

Down Main/Down 
Portsmouth Direct
Up Portsmouth 
Direct/Up Main
Up Haslemere 
Loop

Petersfield

Shalford Jn

Guildford

Petersfield

Haslemere

Haslemere

Dorking West

Guildford

Haslemere

P2026/4164311 ON SUNDAY, GUILDFORD PLATFORM 5 TO BE 
KEPT CLEAR.



SWR: SERVICES TO TERMINATE/START BACK AT 
GUILDFORD AND PETERSFIELD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN GUILDFORD AND PETERSFIELD.



GWR: SERVICES TO TERMINATE/START BACK AT 
GUILDFORD. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN GUILDFORD 
AND GATWICK AIRPORT.

SO560
SW110
SW200
SW265
SW300

43m0ch and 46m52ch

31m49ch and 36m77ch

33m60ch and 41m55ch

41m24ch and 50m79ch

31m49ch and 36m77ch

38m40ch and 41m9ch

51m24ch and 54m10ch

40m74ch and 41m12ch

38m27ch and 38m52ch

31m49ch and 36m77ch

31m49ch and 36m77ch

31m49ch and 36m77ch

34m20ch and 34m37ch

C2 Rerail - Both Rails

S&T Maintenance

Track Maintenance

C11 Rerail Resleeper 
Reballast - Trax

Track Maintenance

Earthwork

Other E&P Work

Station Work

Station Work

IBJ Work

Follow-Up Work

Follow-Up Work

Structures Work

24/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11766588

W2026/11793017

W2026/11790857

W2026/11801994

W2026/11714010

W2026/11826211

W2026/11841845

W2026/11732992

W2026/11834031

W2026/11840412

W2026/11840587

W2026/11840479

W2026/11840091

Week 30  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0500 Mon

0500 Mon

0500 Mon

0733 Sun

0733 Sun

0801 Sun

0801 Sun

31/10/26

31/10/26

31/10/26

25/10/26

25/10/26

25/10/26

25/10/26

0055 Sat

0055 Sat

0055 Sat

0746 Sun

0746 Sun

0821 Sun

0821 Sun

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down Spur

Up Spur

Down Portsmouth 
Direct/Down Main
Up Main/Up 
Portsmouth Direct
Down Brighton

Up Brighton

Down Branch

Up Branch

Down Main

Up Main

Down Branch

Up Branch

Down Main

Up Main

Farlington Jn

Portcreek Jn

Havant Jn

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Cosham Jn

Petersfield

Southbourne

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

P2026/4168260

P2026/4356084

P2026/4356168

SWR: PORTSMOUTH MAINLINE SERVICES TO 
START & TERMINATE AT PETERSFIELD. RAIL 
REPLACEMENT TO OPERATE BETWEEN 
PETERSFIELD AND PORTSMOUTH HARBOUR.



TSGN: PORTSMOUTH AND SOUTHAMPTON 
SERVICES TO START & TERMINATE AT 
CHICHESTER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM CHICHESTER TO 
FAREHAM; AND BETWEEN CHICHESTER AND 
PORTSMOUTH HARBOUR.



FREIGHTLINER: 6O40, 6O52, 6O68, 6V09, 6V57, 
6V68 & 6V69 WILL NOT RUN.



HAVANT LC TO BE CLOSED THROUGHOUT



BEDHAMPTON LC TO BE CLOSED THROUGHOUT

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110
SW140

66m5ch and 37m65ch

66m10ch and 40m75ch

55m8ch and 40m75ch

55m10ch and 40m75ch

66m10ch and 40m75ch

66m10ch and 40m75ch

55m10ch and 40m75ch

66m10ch and 40m75ch

40m60ch and 41m20ch

40m60ch and 41m20ch

Permanent Way Inspection

S&T Maintenance

Preparatory Work

Track Maintenance

Third Rail Work

Point Heater Maintenance

Rail Testing and Lubrication

Off Track Work

Permanent Way Inspection

Permanent Way Inspection

26/10/26

26/10/26

26/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11474717

W2026/11793148

W2026/11810726

W2026/11714183

W2026/11793152

W2026/11793162

W2026/11793189

W2026/11793232

W2026/11474862

W2026/11474886

Week 30  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0450 Mon
31/10/26
0400 Sat

PossessionDown

Up

SouthbourneChichesterP2026/4311264 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHICHESTER AND 
PORTSMOUTH HARBOUR AND SOUTHAMPTON 
CENTRAL



FULL ROAD CLOSURE AT BLACK BOY LANE 
LEVEL CROSSING REQUIRED THROUGHOUT



FULL ROAD CLOSURE AT NEW FISHBOURNE 
LEVEL CROSSING REQUIRED THROUGHOUT

SO520
SW110

29m48ch and 31m30ch

29m0ch and 30m20ch

29m70ch and 30m20ch

29m70ch and 30m20ch

Track Maintenance

Survey Work

C11 Rerail Resleeper 
Reballast - Trax

PL Tamping

26/10/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11842670

W2026/11848858

W2026/11805033

W2026/11805039

Week 30  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131543 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

29m23ch and 37m75ch

34m60ch and 37m75ch

In Connection With 
Engineering Work

S&T Maintenance

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11829005

W2026/11825439

Week 30  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Sun

0001 Sun

0001 Sun

1210 Sun

1210 Sun

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0805 Sun

0805 Sun

0805 Sun

1225 Sun

1225 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Up Bay/Platform 5

Up Neck

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Reading West Jn

Oxford Road Jn

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Kennet Bridge Jn

Reading

Reading East Jn

Reading New Jn

Westbury Line Jn

Westbury Line Jn

Basingstoke

Southcote Jn

Basingstoke

Basingstoke

Basingstoke

P2026/4130334

P2026/4161802

P2026/4356072

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRACK MAINTENANCE: B11b

GW103
GW190
GW500
SW125

GW500
SW125

SW125

35m12ch and 37m75ch

35m12ch and 37m75ch

35m45ch and 37m75ch

38m30ch and 51m20ch

38m30ch and 51m20ch

38m30ch and 51m20ch

51m20ch and 51m36ch

In Connection With 
Engineering Work

D&P Maintenance

S&T Work

Track Maintenance

Rail Testing and Lubrication

S&T Maintenance

Permanent Way Inspection

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11829982

W2026/11803708

W2026/11811753

W2026/11589893

W2026/11793265

W2026/11793390

W2026/11470179

Week 30  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury

Up Reception

Link Line

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Down Trowbridge 
Sidings

Up Trowbridge 
Sidings
Patney Sidings

Back Road

Spur

Westbury North Jn

Westbury North Jn

Westbury South Jn

Fairwood Jn

Warminster

Westbury North Jn

Westbury South Jn

Westbury

Westbury South Jn

Westbury

Westbury

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury South 
Jn

Westbury

Westbury

Westbury South 
Jn

P2026/4163672 NOT AFFECTED BY RHTT. 

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.

GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.

OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



WORK = Westbury Station Area W2026/11810485

WEY 109m20ch to 110m42ch 

Maintenance

GW5001
GW510
GW560
SW170

95m11ch and 110m55ch

95m11ch and 110m55ch

95m11ch and 110m55ch

Rail Testing and Lubrication

S&T Maintenance

Welding and Grinding

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11810329

W2026/11810444

W2026/11810485

Week 30  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2210 Sat

2210 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

0900 Sun

0900 Sun

0805 Sun

0805 Sun

0020 Sun

0805 Sun

0805 Sun

0020 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Down and Up 
Athelney

Down 
Loop/Platform 3

Yeovil Pen Mill 
Single and Down 
and Up Main
Down and Up 
Frome 
Avoiding/Westbury
/Athelney
Single

Up/Down Goods 
Loop

Single

Arrival Line

Departure Line

Whites Crossing 
Siding

Down Sidings

Down and Up 
Frome/Single 
Frome
Down and Up 
Westbury Avoiding
lines
Down and Up 
Main/Westbury/Fro
me 
Avoiding/Athelney
Single

Up Goods Loop

Castle Cary Jn

Parsonage Farm LC 
(UWC)

Castle Cary

Yeovil Jn

Parsonage Farm LC 
(UWC)

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Merehead Quarry Jn

Merehead West

Merehead West

Yeovil Pen Mill

Blatchbridge Jn

Fairwood Jn

Parsonage Farm LC 
(UWC)

Bedlam Tunnel 
South

Frome North Jn

Blatchbridge Jn

Castle Cary Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

Merehead Quarry 
Jn

Merehead West

Merehead West

Yeovil Pen Mill

Clink Road Jn

Fairwood Jn

Fairwood Jn (inc.)

Frome North Jn

P2026/4163639 NOT AFFECTED BY RHTT.

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE W2026/11780557

GW500
GW570
GW572
GW580
SW175

111m53ch and 121m10ch

129m39ch and 115m37ch

114m30ch and 121m10ch

114m30ch and 121m10ch

114m30ch and 121m10ch

111m53ch and 116m65ch

Track Maintenance

D&P Maintenance

Welding and Grinding

S&T Maintenance

Rail Testing and Lubrication

S&T Work

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11780557

W2026/11851780

W2026/11806174

W2026/11806199

W2026/11806207

W2026/11823235

Week 30  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0110 Sun

0110 Sun

0110 Sun

0050 Sun

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0100 Mon

25/10/26

25/10/26

25/10/26

25/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

30/10/26

0630 Sun

0630 Sun

0630 Sun

0725 Sun

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

2359 Fri

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Down Cobham

Up Cobham

Up/Down Arrival

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down 
Twickenham
Up Twickenham

Up Goods Loop

Down Windsor

Up Windsor

Leatherhead Jn

Epsom

Epsom

Effingham Jn

Feltham Depot

Feltham Jn

Whitton Jn

Ashford (Middlesex)

Staines

Windsor and Eton 
Riverside

Cheam

Motspur Park Jn

Epsom

Hampton Court Jn

Feltham Depot

Hounslow

Hounslow Jn

Twickenham

Staines

Staines Jn

P2026/4161776

P2026/4161779

P2026/4161154

P2026/4163737

SWR: 1D81 TO TERMINATE AT LEATHERHEAD 
AND RUN ECS TO GUILDFORD.



TSGN: 2B09 TO START FROM SUTTON.



TRACK MAINTENANCE: WW06a

TRACK MAINTENANCE: W06

SAT: 2CXX HOURLY DIVERTED VIA WEYBRIDGE. 
2UXX WINDSOR SERVICES TO TERMINATE/START
AT TWICKENHAM. 2SXX WEYBRIDGE SERVICES 
TO TERMINATE/START AT HOUNSLOW AND 
RESTART AT STAINES. SHUTTLE SERVICE TO 
OPERATE BETWEEN STAINES AND WINDSOR. 
RAIL REPLACEMENT ROAD SERVICES BETWEEN 
TWICKENHAM, HOUNSLOW AND STAINES. 



SUN: 2CXX HOURLY DIVERTED VIA WEYBRIDGE 
AND HOURLY TERMINATE/START AT STAINES. 
1UXX/2UXX WINDSOR SERVICES TO 
TERMINATE/START AT TWICKENHAM. 1SXX 
WOKING SERVICES TO TERMINATE/START AT 
HOUNSLOW AND RESTART AT STAINES. 2R/2V 
SERVICES TO TERMINATE/START AT HOUNSLOW.
SHUTTLE SERVICE TO OPERATE BETWEEN 
STAINES AND WINDSOR. RAIL REPLACMENT 
ROAD SERVICES TO OPERATE BETWEEN 
TWICKENHAM, HOUNSLOW AND STAINES. 



FREIGHT SERVICES TO DIVERT VIA READING OR 
BALHAM AND WIMBLEDON.



WDU: HOUNSLOW - FELTHAM JN PLAIN LINE 
REFURB

FELTHAM RESIGNALLING: IBJ RECOVERY

SHUNTS VIA BEF2606 ARE NOT AVAILABLE. 
PLATFORMS 1 AND 2 AT WINDSOR TO BE KEPT 
CLEAR.



MOVES FROM STAINES CHS TO STAINES 
PLATFORM 1 ARE NOT AVAILABLE.



SWR: WINDSOR SERVICES TO START/TERMINATE
AT STAINES OR TO RUN TO ASCOT. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN STAINES AND WINDSOR.

SO680
SW180

SW200

SW210
SW230

SW210
SW250

14m5ch and 20m70ch

13m55ch and 14m70ch

12m43ch and 14m70ch

19m40ch and 25m48ch

Track Maintenance

Plain Line Medium Refurb 
(Other)

IBJ Work

Wheel Timber Renewal

25/10/26

25/10/26

25/10/26

25/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

26/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11791198

W2026/11765020

W2026/11809459

W2026/11766854

Week 30  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0130 Sat

0130 Sat

0130 Sat

0130 Sun

0130 Sun

0130 Sun

0120 Sun

0120 Sun

0120 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

24/10/26

24/10/26

24/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

0430 Sat

0430 Sat

0430 Sat

0630 Sun

0630 Sun

0630 Sun

0715 Sun

0715 Sun

0715 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Westbound 
District Line

Eastbound District
Line

Down Putney

Up Putney

Westbound 
District Line

Eastbound District
Line

Down Putney

Up Putney

Down Hounslow

Up Hounslow

Down Kew Branch

Up Kew Branch

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

East Putney

Putney Bridge (LUL)

Wimbledon

East Putney

Putney Bridge (LUL)

Wimbledon

Hounslow

Old Kew Jn

South Acton Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

East Putney

East Putney

Barnes Jn

Kew East Jn

New Kew Jn

Merstham

Redhill

P2026/4343114

P2026/4343115

P2026/4161693

P2026/4116513

TRACK MAINTENANCE: FW06

BRIDGE EXAMINATIONS: BOSTON RD/HEATH 
Rd/WHITTON RD

TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

SW225

SW225

EA1330
SW230
SW240

SO500
SO550
SO560
SW300

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

7m66ch and 13m55ch

20m75ch and 21m55ch

21m0ch and 23m0ch

Permanent Way Inspection

Track Maintenance

Track Maintenance

Permanent Way Inspection

Structures Examination

S&T Maintenance

Track Maintenance

24/10/26

24/10/26

24/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11818684

W2026/11818685

W2026/11818687

W2026/11818688

W2026/11839138

W2026/11766479

W2026/11766636

Week 30  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

01/11/26

01/11/26

01/11/26

01/11/26

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Down Chertsey/Up
Bay
Up Chertsey

Up Fast

Up Slow

Down Slow

Down Fast

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Weybridge

Hampton Court Jn

Byfleet Jn

Byfleet and New 
Haw

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Addlestone Jn

Byfleet Jn

Hampton Court Jn

P2026/4157208

P2026/4214706

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.

SWR: 1B01 TO DIVERT VIA CHERTSEY.



TRACK MAINTENANCE: W07

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

SW105
SW255

0m6ch and 5m77ch

3m56ch and 4m52ch

2m0ch and 2m53ch

0m6ch and 0m27ch

4m15ch and 5m77ch

1m37ch and 1m56ch

13m43ch and 19m55ch

Track Maintenance

Other E&P Work

Follow Up Tamping

Station Work

Preparatory Work

Structures Examination

Track Maintenance

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

31Week

W2026/11792810

W2026/11844205

W2026/11806265

W2026/11818664

W2026/11834771

W2026/11753881

W2026/11796891
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0730 Sun

0818 Sun

31/10/26

31/10/26

31/10/26

31/10/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0755 Sun

0843 Sun

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators
Sidings 
Possession

Line Blockage

Line Blockage

Down Byfleet 
Curve
Up Byfleet Curve

Down Chertsey/Up
Bay

Down Slow

Down Fast

Up Fast

Up Slow

Up Chertsey

Down Reading

Up Reading

Up Bay/Platform 5

Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Down Slow

Down Fast

Up Slow

Up Fast

Down Reading

Up Reading

Byfleet Jn

Weybridge

West Byfleet

Addlestone

Basingstoke

Steventon (Hants)

Worting Jn

Steventon (Hants)

Basingstoke

Basingstoke

Basingstoke

Addlestone Jn

Walton on 
Thames

Weybridge

Basingstoke

Hook

Hook

Basingstoke

Basingstoke

Basingstoke

P2026/4355171

P2026/4160759

P2026/4355608

P2026/4355519

SWR: 1B01 TO RUN ON THE DOWN SLOW/DOWN 
MAIN BETWEEN WINCHFIELD AND STEVENTON

SW105
SW255

GW500
SW105
SW115
SW125

SW105

SW105
SW125

0m0ch and 0m0ch

43m22ch and 52m38ch

43m22ch and 52m38ch

43m22ch and 52m38ch

43m22ch and 52m38ch

43m22ch and 52m38ch

47m50ch and 48m5ch

48m10ch and 47m0ch

Permanent Way Inspection

Track Maintenance

Point Heater Maintenance

Third Rail Work

S&T Maintenance

Rail Testing and Lubrication

Permanent Way Inspection

Permanent Way Inspection

31/10/26

31/10/26

31/10/26

31/10/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11760361

W2026/11589717

W2026/11793821

W2026/11793855

W2026/11793858

W2026/11793900

W2026/11470156

W2026/11470005

Week 31  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

1130 Sun
01/11/26
1145 Sun

Line BlockageDown Fast

Up Fast

BasingstokeBasingstokeP2026/4355648 Down Fast: Beyond BE407 to Approach BE411

Up Fast: Beyond BE2522pts (BE410) to Approach 
BE406

SW105

47m25ch and 47m50ch
Permanent Way Inspection

01/11/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11470072

Week 31  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0155 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

01/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

0215 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Bay

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Siding

Engineers Siding

Up Siding

Dn Fast/Dn 
Main/Dn Fast/Dn 
Main/Dn Fast/Dn 
Main
Up Main/Up 
Fast/Up Main/Up 
Fast/Up Main/Up 
Fast
Redbridge Goods

Maritime Back 
Road
Eastern Docks 
Single

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Down Test Valley

Up Test Valley

Up Western Docks

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Goods Loop

Bournemouth

Bournemouth

Brockenhurst

Lymington Pier

Brockenhurst

Bournemouth

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Romsey Jn

Millbrook (SW105)

Millbrook (SW105)

Brockenhurst

Bournemouth

Brockenhurst

Brockenhurst

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Northam 
Traincare Depot

Redbridge Jn

Southampton

Southampton

P2026/4167968 PART 2: MOUNT PLEASANT LC WILL BE CLOSED 
TO ROAD TRAFFIC. NORTHAM DEPOT 
RECEPTION ROAD NO.1 TO BE KEPT CLEAR. 
SOUTHAMPTON CENTRAL PLATFORMS 1 TO 4, 
DOWN GOODS LOOP AND UP GOODS LOOP TO 
BE KEPT CLEAR.



SWR: ON SATURDAY, WEYMOUTH & 
BOURNEMOUTH SERVICES TO 
TERMINATE/START AT SOUTHAMPTON CENTRAL 
OR BROCKENHURST. ON SUNDAY, WEYMOUTH &
BOURNEMOUTH SERVICES TO START & 
TERMINATE AT EASTLEIGH. 2EXX SERVICES TO 
TERMINATE/START AT WOOLSTON. 2RXX 
ROMSEY/SALISBURY SERVICES TO RUN 
BETWEEN ROMSEY AND SALISBURY ONLY. 
WEYMOUTH SERVICES TO RESTART FROM 
BOURNEMOUTH ALL WEEKEND. REPLACEMENT 
ROAD SERVICES TO OPERATE FROM 
EASTLEIGH, SOUTHAMPTON PARKWAY, 
SOUTHAMPTON CENTRAL AND BROCKENHURST 
TO BOURNEMOUTH; AND FROM ROMSEY & 
WOOLSTON TO SOUTHAMPTON CENTRAL.



XC: ON SATURDAY, BOURNEMOUTH SERVICES 
TO START & TERMINATE AT SOUTHAMPTON 
CENTRAL. ON SUNDAY, BOURNEMOUTH 
SERVICES TO START & TERMINATE AT 
EASTLEIGH & SHUNT TO PLATFORM 1 VIA E222 
SIGNAL. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE FROM SOUTHAMPTON AIRPORT 
PARKWAY & EASTLEIGH TO BOURNEMOUTH.



TSGN: ON SUNDAY, SOUTHAMPTON SERVICES 
TO START & TERMINATE AT WOOLSTON. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN WOOLSTON AND SOUTHAMPTON 
CENTRAL.



GWR: PORTSMOUTH SERVICES TO DIVERT VIA 
CHANDLERS FORD. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN EASTLEIGH 
AND SOUTHAMPTON CENTRAL.



FREIGHT: ON SUNDAY, NO ACCESS TO MARITIME
FLT, MILLBROOK FLT, WESTERN OR EASTERN 
DOCKS.

 

*** SPECIAL WORKING INSTRUCTIONS *** 



AT WOOLSTON UP TRAINS ARE AUTHORISED TO 
TERMINATE AND START BACK AS DOWN TRAINS 

SW105
SW140
SW145
SW150
SW155
SW160

78m78ch and 82m56ch

78m78ch and 82m56ch

78m52ch and 82m56ch

104m16ch and 106m29ch

77m52ch and 77m56ch

79m20ch and 80m10ch

77m0ch and 78m37ch

77m0ch and 78m37ch

78m52ch and 82m56ch

81m70ch and 89m62ch

103m70ch and 104m35ch

S&C Tamping

S&C Tamping

Track Maintenance

Other E&P Work

LC  Work

S&C Grinding Train

Track Maintenance

Rail Testing and Lubrication

D&P Maintenance

S&T Work

Structures Work

31/10/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11728327

W2026/11728433

W2026/11714069

W2026/11841883

W2026/11769993

W2026/11374065

W2026/11785550

W2026/11785594

W2026/11785598

W2026/11841403

W2026/11840285

Week 31  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Western Docks 
Single
Down Docks 
Branch
Up Slow

Up Slow

Down Slow

Up Netley

Down Netley

Up Slow

Down Fawley 
Up/Shunting Neck
Goods Loop

Millbrook 
Freightliner 
Terminal
Bay Sidings East

1 and 2 
Reception/Shunt 
Necks
Siding A

Siding B

Down Sidings

Northam Jn

Woolston

Eastleigh West Jn

Totton

Millbrook (SW105)

Southampton

Southampton Up 
Yard

Totton

St. Denys

Stoneham Jn

Totton

Millbrook 
(SW105)

Southampton

Southampton Up 
Yard

Totton

P2026/4167968 FROM THE UP PLATFORM LINE. 



ONLY PLATFORM 1 TO BE USED AND A MINIMUM 
OF 7 MINUTES BETWEEN A SERVICE DEPARTING 
WOOLSTON TOWARDS NETLEY AND THE NEXT 
SERVICE ARRIVING AT WOOLSTON FROM THE 
NETLEY DIRECTION. 



PARTS 1) & 2)



E&P POKESDOWN STATION RECOVERIES

STRUCTURES RIVER AVON BRIDGE SCAFFOLD

TRACK RENEWALS:44700126 PREP



PART 2) ONLY



WDU SIGNALLING: SOUTHAMPTON LIFE 
EXTENSION WORKS

WORKS DELIVERY: MOUNT PLEASANT LC 
RENEWAL

CRITICAL JN TAMPING: SOUTHAMPTON RED 
ZONE

TRACK MAINTENANCE: ER02

S&C GRINDER: SOUTHAMPTON S&C C/END

TRACK MAINTENANCE: BG01a

BRIDGE EXAMS: ST MARYS RD, HAMBLE RD & 
TITCHFIELD PARK

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0105 Sat

0205 Sun

0205 Sun

0205 Sun

2200 Sun

01/11/26

02/11/26

01/11/26

02/11/26

02/11/26

0205 Sun

0400 Mon

2200 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Portsmouth 
Direct/Down Main
Up Main/Up 
Portsmouth Direct
Up Haslemere 
Loop

Down Portsmouth 
Direct/Down Main
Up Main/Up 
Portsmouth Direct
Haslemere Up 
Siding No.1
Haslemere Up 
Siding No.3
Down Portsmouth 
Direct
Up Portsmouth 
Direct

Havant Jn

Haslemere

Havant Jn

Haslemere

Petersfield

Haslemere

Haslemere

Shalford Jn

Haslemere

Shalford Jn

P2026/4167972 SWR: ON SATURDAY PORTSMOUTH SERVICES 
TO START/TERMINATE AT HASLEMERE. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN HASLEMERE AND HAVANT. ON 
SUNDAY, PORTSMOUTH SERVICES TO 
START/TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN GUILDFORD AND HAVANT. ALL 
WEEKEND A SHUTTLE SERVICE WILL OPERATE 
BETWEEN HAVANT AND PORTSMOUTH 
HARBOUR.



POSSESSION CUT BACK TO PETERSFIELD AT 
2200 SUNDAY TO ALLOW ENGINEERING TRAINS 
OUT OF THE POSSESSION. SWR PORTSMOUTH -
HAVANT SHUTTLES TO REMAIN OPERATING AS 
PER DAYTIME AND NOT EXTEND TO 
PETERSFIELD AFTER 2200 TO AVOID 
CONFLICTING WITH ENGINEERS TRAINS. 



FOR PART 2 & 3 UP HASLEMERE LOOP TO BE 
KEPT CLEAR



PARTS 1) TO 3)



TRACK RENEWALS: 44600126 LIPHOOK UP

SIGNALLING: HAVANT RELOCK CONSTRUCTION 
(CABLE TRAIN)

TUNNEL EXAMINATION: BURITON TUNNEL 
(AFTER PASSAGE OF TRAIN)



PARTS 2) & 3)



WDU RERAIL: HAMMER LANE UP LINE

WDU S&C REFURB: HASLEMERE 3210pts

TRACK MAINTENANCE: HG01a & HG01b

F2P RESIGNALLING: RECOVERIES

SW110

41m24ch and 53m68ch

55m10ch and 58m25ch

43m0ch and 46m52ch

31m49ch and 66m10ch

31m49ch and 66m10ch

31m49ch and 66m10ch

54m15ch and 66m10ch

38m38ch and 42m24ch

38m38ch and 42m24ch

38m38ch and 42m24ch

55m10ch and 66m10ch

C11 Rerail Resleeper 
Reballast - Trax

Tunnel Examination

C2 Rerail - Both Rails

Off Track Work

Track Maintenance

IBJ Work

Preparatory Work

IBJ Work

Follow-Up Work

Follow-Up Work

Off Track Work

31/10/26

01/11/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11801921

W2026/11838497

W2026/11769851

W2026/11793566

W2026/11714272

W2026/11755777

W2026/11787090

W2026/11841429

W2026/11841490

W2026/11841516

W2026/11793561

Week 31  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0500 Mon

0500 Mon

0500 Mon

0733 Sun

0733 Sun

0801 Sun

0801 Sun

31/10/26

31/10/26

31/10/26

01/11/26

01/11/26

01/11/26

01/11/26

0055 Sat

0055 Sat

0055 Sat

0746 Sun

0746 Sun

0821 Sun

0821 Sun

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down Spur

Up Spur

Down Portsmouth 
Direct/Down Main
Up Main/Up 
Portsmouth Direct
Down Brighton

Up Brighton

Down Branch

Up Branch

Down Main

Up Main

Down Branch

Up Branch

Down Main

Up Main

Farlington Jn

Portcreek Jn

Havant Jn

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Cosham Jn

Petersfield

Southbourne

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

P2026/4168260

P2026/4356030

P2026/4356050

SWR: PORTSMOUTH MAINLINE SERVICES TO 
START & TERMINATE AT PETERSFIELD. RAIL 
REPLACEMENT TO OPERATE BETWEEN 
PETERSFIELD AND PORTSMOUTH HARBOUR.



TSGN: PORTSMOUTH AND SOUTHAMPTON 
SERVICES TO START & TERMINATE AT 
CHICHESTER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM CHICHESTER TO 
FAREHAM; AND BETWEEN CHICHESTER AND 
PORTSMOUTH HARBOUR.



FREIGHTLINER: 6O40, 6O52, 6O68, 6V09, 6V57, 
6V68 & 6V69 WILL NOT RUN.



HAVANT LC TO BE CLOSED THROUGHOUT



BEDHAMPTON LC TO BE CLOSED THROUGHOUT

SO520
SW110
SW140

SO520
SW110
SW140

SO520
SW110
SW140

66m5ch and 37m65ch

66m10ch and 40m75ch

55m8ch and 40m75ch

55m10ch and 40m75ch

66m10ch and 40m75ch

66m10ch and 40m75ch

55m10ch and 40m75ch

66m10ch and 40m75ch

40m60ch and 41m20ch

40m60ch and 41m20ch

Permanent Way Inspection

S&T Maintenance

Preparatory Work

Track Maintenance

Third Rail Work

Point Heater Maintenance

Rail Testing and Lubrication

Off Track Work

Permanent Way Inspection

Permanent Way Inspection

26/10/26

26/10/26

26/10/26

01/11/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11474717

W2026/11793148

W2026/11810726

W2026/11714183

W2026/11793152

W2026/11793162

W2026/11793189

W2026/11793232

W2026/11474863

W2026/11474887

Week 31  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627
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EAS_V4_1_2627

0450 Mon

2345 Sat

2345 Sat

0030 Sun

0030 Sun

31/10/26

01/11/26

01/11/26

01/11/26

01/11/26

0400 Sat

0955 Sun

0955 Sun

0740 Sun

0740 Sun

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down

Up

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

All Lines

Down Siding

Southbourne

Wilton Jn

Wilton Jn

Axminster

Chard Jn

Chichester

Warminster

Wilton Jn

Yeovil Jn

Chard Jn

P2026/4311264

P2026/4161732

P2026/4167221

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHICHESTER AND 
PORTSMOUTH HARBOUR AND SOUTHAMPTON 
CENTRAL



FULL ROAD CLOSURE AT BLACK BOY LANE 
LEVEL CROSSING REQUIRED THROUGHOUT



FULL ROAD CLOSURE AT NEW FISHBOURNE 
LEVEL CROSSING REQUIRED THROUGHOUT

CODFORD LC TO BE CLOSED THROUGHOUT



GWR: 5M05 WILL NOT RUN. 2M05 WILL START 
FROM WESTBURY. 



TRACK MAINTENANCE: S05

TRACK MAINTENANCE: Y03

SO520
SW110

GW5001
SW115
SW170

SW115

29m48ch and 31m30ch

29m0ch and 30m20ch

29m70ch and 30m20ch

29m70ch and 30m20ch

115m50ch and 131m75ch

Track Maintenance

Survey Work

C11 Rerail Resleeper 
Reballast - Trax

PL Tamping

Track Maintenance

26/10/26

31/10/26

31/10/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11842670

W2026/11848858

W2026/11805033

W2026/11805039

W2026/11714640

Week 31  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
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EAS_V4_1_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0740 Sun

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

1230 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Single

Up/Down 
Goods/Down 
Goods Departure
Down 
Main/Platform 4

Down Bay

Up Passenger 
Loop/Platform 6
Platform 2

Down 
Relief/Platform 1
Up Relief/Platform 
3
Up Main/Platform 
5

Single and Down 
and Up

Down and Up 
Waterloo

Up Goods 
Reception/Up 
Goods
Exeter Riverside 
Yard

West Yard

Exeter New Yard

Hyde Park Siding

Exeter Old Yard

Sidings

Sand Drag

Down Waterloo

Up Waterloo

Cowley Bridge Jn

Red Cow LC (CCTV)

Exeter St Thomas 
(inc.)

Exeter Central

Exeter St Davids

Cowley Bridge Jn 
(inc.)

Exmouth

Exeter St Davids Jn

Cowley Bridge Jn

Exeter Riverside 
Yard

Exeter St Davids

Exeter St Davids

Exmouth Jn

Exeter St Davids

Exeter St Davids Jn

Cowley Bridge Jn

Cowley Bridge Jn 
(inc.)

Exeter Central

Exeter St Davids

Exeter St Thomas

Exmouth Jn

Exmouth Jn (EJ) 
SB (inc.)

Red Cow LC 
(CCTV)

Exeter Riverside 
Yard

Exeter St Davids

Exeter St Davids

Exmouth Jn

St. Davids Tunnel 
West

Exeter Central

P2026/4259170 NOT AFFECTED BY RHTT. 

TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUT BERTHED ON 
EXETER CENTRAL PLATFORM 2 LINE IF 
NECESSARY DURING POSSESSION OF THE LINE 
FOR ENGINEERING WORK.

NO SERVICES TO RUN BETWEEN EXETER ST 
DAVIDS AND EXETER CENTRAL.

SERVICES TO REVERSE IN PLATFORMS 1 AND 2 
AT EXETER CENTRAL.

RAIL REPLACEMENT REQUIRED IN LIEU.

GW108
GW606
GW610
GW611
SW115

192m50ch and 194m59ch

192m50ch and 194m59ch

192m50ch and 194m59ch

6m23ch and 9m32ch

192m50ch and 194m59ch

D&P Maintenance

S&T Maintenance

Off Track Work

Preparatory Work

Patrolling 

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11797729

W2026/11798063

W2026/11798066

W2026/11735107

W2026/11795097
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
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EAS_V4_1_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

0005 Sun

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Up Reading

Down Reading

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Oxford Road Jn

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Basingstoke

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Southcote Jn

P2026/4132260

P2026/4214797

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



WORK DETAILS = MAINTENANCE

TRACK RENEWALS PREP: 44600218

GW103
GW220
GW225
GW500
SW125

GW500
SW125

36m33ch and 50m37ch

36m33ch and 41m33ch

36m75ch and 38m57ch

49m6ch and 51m20ch

In Connection With 
Engineering Work

S&T Work

Rail Testing and Lubrication

Preparatory Work

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11829513

W2026/11836450

W2026/11834482

W2026/11494774
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
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EAS_V4_1_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Main/Up 
Portsmouth
Down 
Portsmouth/Down 
Main
Down Loop

Down Epsom

Up Epsom

Down Bookham

Up Bookham

Down Siding

Down Siding

Up Siding

Warnham

Dorking

Epsom

Effingham Jn

Dorking

Epsom

Cheam

Dorking

Ewell West

Leatherhead

Dorking

Epsom

P2026/4167840 SWR: SERVICES WILL START AND TERMINATE AT
WORCESTER PARK. A GROUND FRAME 
OPERATOR WILL BE PROVIDED FOR SHUNTING. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WORCESTER PARK, 
DORKING AND EFFINGHAM JN.



TSGN: SERVICES TO START AND TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SUTTON AND DORKING.



DOWN OR UP SIDINGS TO BE KEPT CLEAR.



*** SPECIAL WORKING INSTRUCTIONS ***

AT WORCESTER PARK, DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS UP TRAINS

FROM THE UP PLATFORM LINE VIA THE 
COUNTRY END GROUND FRAME CROSSOVER.

SO680
SO685
SW180
SW183

21m9ch and 33m50ch

18m20ch and 22m8ch

14m70ch and 15m20ch

21m9ch and 33m50ch

21m70ch and 22m10ch

18m20ch and 21m8ch

S&T Maintenance

Track Maintenance

Structures Work

Track Maintenance

Other E&P Work

Structures Examination

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11837119

W2026/11797163

W2026/11754263

W2026/11768234

W2026/11782443

W2026/11839201

Week 31  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sat

0135 Sat

0135 Sat

0125 Sun

0125 Sun

0125 Sun

0130 Sat

0130 Sat

0130 Sat

02/11/26

01/11/26

02/11/26

02/11/26

02/11/26

02/11/26

31/10/26

31/10/26

31/10/26

0400 Mon

0125 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0430 Sat

0430 Sat

0430 Sat

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Windsor

Up Windsor

Up Twickenham

Down 
Twickenham
Staines Berthing 
Sidings No.1 to 
No.4
Up Goods Loop

Up Siding East

Up/Down Arrival

Up Hounslow

Down Hounslow

Up Twickenham

Down 
Twickenham

Westbound 
District Line

Eastbound District
Line

Down Putney

Up Putney

Windsor and Eton 
Riverside

Virginia Water

Staines

Feltham Depot

Feltham Jn

Virginia Water

East Putney

Putney Bridge (LUL)

Wimbledon

Staines Jn

Feltham

Staines

Feltham Depot

Hounslow Jn

Whitton Jn

East Putney

P2026/4163707

P2026/4343119

STAINES UP SIDING EAST TO BE KEPT CLEAR.



UP STAINES GOODS LOOP TO BE KEPT CLEAR.



STAINES BERTHING SIDINGS NO1 TO BE KEPT 
CLEAR.



SWR: READING SERVICES TO DIVERT VIA 
WEYBRIDGE AND SHUNT AT VIRGINIA WATER 
ALL WEEKEND. WINDSOR SERVICES TO DIVERT 
AND START & TERMINATE AT HOUNSLOW. 
WOKING & WEYBRIDGE VIA HOUNSLOW  
SERVICES TO START & TERMINATE AT 
HOUNSLOW. RAIL REPLACEMENT TO OPERATE 
BETWEEN HOUNSLOW, WINDSOR AND VIRGINIA 
WATER. ON SATURDAY ONLY, SERVICES CAN 
RUN TO/FROM FELTHAM STATION AND ACCESS 
FELTHAM DEPOT.



FREIGHT SERVICES TO DIVERT VIA READING OR 
WIMBLEDON & BALHAM



PARTS 1), 2) & 3)



WORKS DELIVERY MUSTARD HILL WHEEL 
TIMBERS/PL REFURB (7 DAYS)

E&P DATCHET HV SWITCHGEAR EQUIPMENT 
DELIVERY



PARTS 2) & 3)



WORKS DELIVERY: STAINES S&C REFURB



PART 3) ONLY



WORKS DELIVERY: PL REFURB HOUNSLOW JN 
TO FELTHAM JN

SW210
SW230
SW250

SW225

18m20ch and 19m30ch

18m5ch and 19m22ch

14m20ch and 14m24ch

17m40ch and 18m30ch

13m10ch and 14m40ch

19m40ch and 25m48ch

5m57ch and 8m47ch

5m57ch and 8m47ch

Patrolling 

S&C Heavy Refurb

Plain Line Medium Refurb 
(Other)

Renew Pads / Nylons

Patrolling 

Wheel Timber Renewal

Track Maintenance

Permanent Way Inspection

31/10/26

31/10/26

31/10/26

01/11/26

01/11/26

01/11/26

31/10/26

31/10/26

31/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11836707

W2026/11775297

W2026/11772254

W2026/11847823

W2026/11836543

W2026/11766956

W2026/11818689

W2026/11818690

Week 31  - Continued



Page           63 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0215 Sun

0215 Sun

0215 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

0545 Sun

0545 Sun

0545 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Westbound 
District Line

Eastbound District
Line

Down Putney

Up Putney

Down and Up 
Redhill/Slow

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Godstone Tip 
Siding

Loco Sidings

Down Siding

East Putney

Putney Bridge (LUL)

Wimbledon

Earlswood (Surrey)

Godstone

Redhill

Reigate

Godstone

Redhill

Reigate

East Putney

Merstham

Redhill

Godstone

Redhill

Reigate

P2026/4343158

P2026/4225621 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SW225

SO500
SO550
SO560
SW300

5m57ch and 8m47ch

5m57ch and 8m47ch

21m0ch and 23m0ch

20m75ch and 21m55ch

20m75ch and 21m55ch

Track Maintenance

Permanent Way Inspection

Track Maintenance

S&T Maintenance

Unload CWR

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11818737

W2026/11818738

W2026/11766473

W2026/11766481

W2026/11813365

Week 31  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sun

08/11/26

07/11/26

08/11/26

08/11/26

08/11/26

0535 Sun

0420 Sat

0535 Sun

0535 Sun

0535 Sun

Possession

Possession

Possession

Possession

Possession

DW/DWF

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

UMR/DWS/DW

Platforms 7 to 15

Up Main Slow

Down Main Slow

Nine Elms Jn

Queenstown Road

Waterloo

Queenstown Road

Waterloo

Waterloo

P2026/4161564 WATERLOO PLATFORMS 7 TO 15 TO BE KEPT 
CLEAR



SWR: WEST OF ENGLAND SERVICES TO START &
TERMINATE AT ANDOVER. WEYMOUTH 
SERVICES TO DIVERT VIA COBHAM, GUILDFORD 
AND HAVANT. READING, WINDSOR & WOKING VIA
HOUNSLOW SERVICES TO START & TERMINATE 
AT HOUNSLOW.



PARTS 1), 2) & 3)



TRACK MAINTENANCE: CD09

STRUCTURES: LAMBETH ROAD BRIDGE 
STRENGTHENING

SW100

0m4ch and 0m24ch

0m4ch and 0m33ch

Litter / Graffiti Clearance

Track Maintenance

07/11/26

07/11/26

07/11/26

07/11/26

08/11/26

32Week

W2026/11850127

W2026/11822935
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down St. Helier

Up St. Helier

Up Kingston

Down 
Chessington
Up Chessington

Down Kingston

Down Epsom

Up Epsom

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Platforms 1 - 10

Up Siding

Down Sidings

South Siding

Up Siding No.1

Clapham Jn

Wimbledon Chase

New Malden Jn

Chessington South

Norbiton

Epsom

Berrylands

Waterloo

Chessington South

Tolworth

Waterloo

Wimbledon Park 
Depot

Clapham Jn

Haydons Road

Kingston

Motspur Park Jn

New Malden Jn

Raynes Park

Waterloo

Chessington 
South

Tolworth

Waterloo

Wimbledon Park 
Depot

P2026/4161449 WATERLOO, PLATFORMS 1-10 AND SOUTH 
SIDING TO BE KEPT CLEAR.



SWR: ON SATURDAY NIGHT, 1D81 TO TERMINATE
AT LEATHERHEAD AND RUN ECS TO GUILDFORD,
2K79 TO BE DIVERTED VIA RICHMOND. ON 
SUNDAY, MAINLINE SERVICES TO PORTSMOUTH,
SOUTHAMPTON & WEYMOUTH TO BE DIVERTED 
VIA TWICKENHAM AND CHERTSEY. WEST OF 
ENGLAND SERVICES TO DIVERT VIA CHERTSEY. 
GUILDFORD VIA EPSOM SERVICES TO START & 
TERMINATE AT EPSOM. GUILDFORD VIA COBHAM
SERVICES WILL DIVERT TO/FROM EPSOM. 
SHEPPERTON SERVICES WILL DIVERT VIA 
TWICKENHAM. WATERLOO VIA TWICKENHAM 
AND WIMBLEDON SERVICES WILL OPERATE 
BETWEEN WATERLOO AND KINGSTON VIA 
TWICKENHAM ONLY. DORKING AND 
CHESSINGTON SERVICES WILL NOT RUN. RAIL 
REPLACEMENT TO OPERATE FROM CLAPHAM JN
TO SURBITON, EFFINGHAM JN, EPSOM, 
KINGSTON AND WEYBRIDGE.



TSGN: 2TPH TO RUN TO SUTTON VIA MITCHAM. 
2TPH TO RUN TO HERNE HILL.



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED.



TRACK MAINTENANCE: CD02c

TRACK MAINTENANCE: CD03a

MPSB: MOTSPUR PARK JN

STRUCTURES: LAMBETH ROAD BRIDGE 
STRENGTHENING

WDU: CONDUCTOR RAIL: DURNSFORD ROAD

BUILDINGS: CLAPHAM JN STATION FOOTBRIDGE 
REFURB

BUILDINGS: MALDEN MANOR PLATFORM 
REPAIRS

BRIDGE EXAMINATION: INTERSECTION BRIDGES

SO700
SW100
SW105
SW180
SW185
SW190
SW245

0m4ch and 0m24ch

0m4ch and 4m10ch

0m4ch and 4m10ch

8m8ch and 10m35ch

5m46ch and 7m25ch

8m8ch and 10m35ch

0m4ch and 2m20ch

3m59ch and 4m0ch

3m65ch and 4m15ch

Litter / Graffiti Clearance

Track Maintenance

Track Maintenance

Track Maintenance

Patrolling 

Track Maintenance

Structures Work

Litter / Graffiti Clearance

Station Work

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11762771

W2026/11774972

W2026/11774983

W2026/11775133

W2026/11775905

W2026/11775986

W2026/11796265

W2026/11782026

W2026/11833075

Week 32  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Up Willesden 
Relief
Down Willesden 
Relief
Down Willesden 
Relief
Up Willesden 
Relief
Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Willesden North Jn

Willesden North Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

West London Jn 
(SW)

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4120692 SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.

EA1310
MD160
MD166
MD167
SO250
SO500
SW100
SW220

0m6ch and 0m40ch

3m56ch and 5m43ch

0m6ch and 5m77ch

4m15ch and 6m2ch

2m73ch and 3m60ch

Other E&P Work

Other E&P Work

Track Maintenance

C11 Rerail Resleeper 
Reballast - Trax

Structures Examination

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11838081

W2026/11844207

W2026/11793634

W2026/11811089

W2026/11848263

Week 32  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0100 Sat

0100 Sat

0100 Sat

0100 Sat

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

07/11/26

07/11/26

07/11/26

07/11/26

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0500 Sat

0500 Sat

0500 Sat

0500 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD
Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
(Between 
Trains)+T-
COD

Down Chertsey/Up
Bay
Up Chertsey

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Down Byfleet 
Curve
Up Byfleet Curve

Down Chertsey/Up
Bay

Down Slow

Down Fast

Up Fast

Up Slow

Up Chertsey

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Berrylands

Hampton Court Jn

Effingham Jn

Hampton Court

Surbiton

Byfleet Jn

Weybridge

West Byfleet

Addlestone

Addlestone Jn

Berrylands

Byfleet Jn

Hampton Court

Hampton Court Jn

Surbiton

Surbiton

Addlestone Jn

Walton on 
Thames

Weybridge

P2026/4161497

P2026/4356252

WEYBRIDGE BAY PLATFORM NOT AVAILABLE 
FOR TRAFFIC.



SWR: PORTSMOUTH MAINLINE, SOUTHAMPTON 
& WEYMOUTH SERVICES TO BE DIVERTED VIA 
TWICKENHAM AND CHERTSEY. WEST OF 
ENGLAND SERVICES TO DIVERT VIA CHERTSEY. 
WATERLOO TO GUILDFORD VIA COBHAM 
SERVICES WILL DIVERT TO/FROM EPSOM. 
HAMPTON COURT SERVICES WILL NOT RUN. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.



TRACK MAINTENANCE: WG01b

E&P: WITHY BEDS SWITCHGEAR EQUIPMENT 
DELIVERY

SW105
SW195
SW200
SW255

SW105
SW255

16m79ch and 17m42ch

10m75ch and 16m0ch

18m66ch and 20m0ch

0m0ch and 0m0ch

Other E&P Work

Track Maintenance

Other E&P Work

Permanent Way Inspection

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

07/11/26

07/11/26

07/11/26

07/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11726860

W2026/11799627

W2026/11594354

W2026/11763773

Week 32  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

09/11/26

09/11/26

08/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

0400 Mon

0400 Mon

0200 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Up Alton

Down Alton

Down Bay

Down Slow

Up Slow

Down Fast

Up Fast

Up Main/Up 
Guildford
Down 
Guildford/Down 
Main
Woking Down 
Yard All Sidings

Recep No.1/Neck

Woking Up Yard 
All Sidings
Recep 
No.2/Hurdles
Down Byfleet 
Curve
Up Byfleet Curve

Down Slow

Up Slow

Up Fast

Down Fast

Up Bay/Platform 3

East End Siding

Ash Vale Jn

Woking

Farnborough

Guildford

Woking Down Yard

Woking Up Yard

Byfleet Jn

Farnborough

Woking

Woking

Pirbright Jn

Woking

Woking East

Woking Jn

Woking Down 
Yard

Woking Up Yard

Addlestone Jn

Weybridge

Woking

Woking

P2026/4161652 NO SHUNT MOVES AVAILABLE VIA GD635.



SWR: ON SATURDAY, WEST OF ENGLAND 
SERVICES TO DIVERT TO READING. WEYMOUTH 
SERVICES TO DIVERT VIA GUILDFORD AND 
HAVANT. PORTSMOUTH VIA EASTLEIGH 
SERVICES WILL START & TERMINATE AT 
BASINGSTOKE. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN BASINGSTOKE AND 
FARNBOROUGH. ALTON SERVICES WILL 
OPERATE BETWEEN GUILDFORD AND ALTON 
CALLING ADDITIONALLY AT ASH AND 
WANBOROUGH. 2JXX FARNHAM SERVICES WILL 
NOT RUN. 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE FROM WOKING TO FARNBOROUGH & 
BASINGSTOKE, GUILDFORD TO WOKING AND 
ALDERSHOT TO WOKING.



ON SUNDAY, WEST OF ENGLAND SERVICES TO 
START & TERMINATE AT ANDOVER. WEYMOUTH 
SERVICES WILL DIVERT VIA COBHAM, 
GUILDFORD AND HAVANT. POOLE & 
PORTSMOUTH VIA EASTLEIGH SERVICES WILL 
START & TERMINATE AT WINCHESTER. WOKING 
VIA HOUNSLOW SERVICES WILL DIVERT TO 
WEYBRIDGE. BASINGSTOKE STOPPING 
SERVICES TO START & TERMINATE AT 
WEYBRIDGE. ALTON SERVICES TO RUN 
BETWEEN ALTON AND GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM ANDOVER AND WINCHESTER TO WOKING 
AND GUILDFORD, WEYBRIDGE AND 
BASINGSTOKE & ALDERSHOT.



FREIGHTLINER: GYPSUM TRAFFIC TO DIVERT VIA
READING.  



PART 1) & 2) 



TRACK RENEWALS WOKING JN S&C SURVEY

CRITICAL JN TAMPING: WOKING JN

WDU PL REFURB: ST JOHNS UP SLOW



PART 2) ONLY:



WDU: WEST BYFLEET CONDUCTOR RAIL

TRACK MAINTENANCE: WG01b

TRACK MAINTENANCE: BG02

TRACK MAINTENANCE: G01

TRACK RENEWALS: 4440122 SURVEY

BRIDGE EXAMINATION: GUILDFORD RD

GW500
SW105
SW110
SW115
SW120
SW125
SW255

24m70ch and 29m70ch

23m30ch and 28m40ch

24m30ch and 28m40ch

29m70ch and 32m45ch

21m44ch and 21m64ch

20m22ch and 20m42ch

24m17ch and 24m37ch

27m69ch and 28m9ch

24m30ch and 26m10ch

22m5ch and 23m15ch

28m0ch and 32m0ch

19m50ch and 23m31ch

26m62ch and 29m70ch

Track Maintenance

Track Maintenance

Plain Line Heavy Refurb

Drainage Work

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Survey Work

Survey Work

Structures Examination

Conductor Rail Renewal

Earthwork

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

08/11/26

08/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11822751

W2026/11822314

W2026/11825958

W2026/11836519

W2026/11654389

W2026/11650556

W2026/11650640

W2026/11650656

W2026/11839390

W2026/11839442

W2026/11839545

W2026/11865273

W2026/11859942

Week 32  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0050 Sun

0050 Sun

0050 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Up Exeter/Up Fast

Down Fast/Down 
Exeter
Down Slow/Down 
Southampton/Dow
n Main
Up Passenger 
Loop
Down Passenger 
Loop
Up Main/Up 
Southampton/Up 
Slow
Down Siding

Up Siding 
No.1/No.6 Siding
Long Valley 
Sidings
Down Sidings

Basingstoke

Reading Green Park

Basingstoke

Overton

Winchester

Wallers Ash

Farnborough

Basingstoke

Micheldever

Basingstoke

Basingstoke

Farnborough

Weston

Winchester

Basingstoke

Micheldever

P2026/4206329 BASINGSTOKE DOWN SIDING TO BE KEPT 
CLEAR. BASINGSTOKE UP SIDING No.1 TO BE 
KEPT CLEAR. MICHELDEVER DOWN SIDINGS TO 
BE KEPT CLEAR.



SWR: WEST OF ENGLAND SERVICES TO START &
TERMINATE AT ANDOVER. WEYMOUTH 
SERVICES WILL DIVERT VIA COBHAM, 
GUILDFORD AND HAVANT. POOLE & 
PORTSMOUTH VIA EASTLEIGH SERVICES WILL 
START & TERMINATE AT WINCHESTER. 
BASINGSTOKE STOPPING SERVICES TO START &
TERMINATE AT WEYBRIDGE. ALTON SERVICES 
TO RUN BETWEEN ALTON AND GUILDFORD. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM ANDOVER AND WINCHESTER TO WOKING 
AND GUILDFORD, WEYBRIDGE AND 
BASINGSTOKE & ALDERSHOT.



XC: BOURNEMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT. 



GWR: BASINGSTOKE TO READING SERVICES 
WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE.



FREIGHTLINER: SERVICES TO BE RETIMED.

GW500
SW105
SW115
SW125

46m50ch and 52m38ch

48m10ch and 52m38ch

48m10ch and 52m38ch

46m50ch and 52m38ch

49m6ch and 51m20ch

43m50ch and 47m70ch

55m5ch and 66m10ch

47m21ch and 48m10ch

43m50ch and 47m70ch

46m50ch and 50m0ch

45m55ch and 46m34ch

Track Maintenance

PL Grinding Train

S&C Grinding Train

Permanent Way Inspection

Preparatory Work

Track Maintenance

IBJ Work

Point Heater Maintenance

Off Track Work

Off Track Work

Earthwork

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11721997

W2026/11722089

W2026/11722091

W2026/11722093

W2026/11495059

W2026/11714532

W2026/11759962

W2026/11797224

W2026/11796726

W2026/11797645

W2026/11832624

Week 32  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0140 Sun

0140 Sun

0140 Sun

0818 Sun

1020 Sun

1111 Sun

1111 Sun

1330 Sun

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

0735 Sun

0735 Sun

0735 Sun

0843 Sun

1040 Sun

1127 Sun

1127 Sun

1343 Sun

Possession

Line Blockage
(Between 
Trains)
Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Line Blockage

Down Slow

Down Fast

Up Fast

Long Valley 
Sidings
Down Siding

Up Slow

Up Fast

Down Reading

Up Reading

Up Slow

Up Fast

Up Reading

Down Reading

Up Branch Sidings
(North Yard)

Down Slow

Down Fast

Up Fast

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Hook

Hook

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

P2026/4161705

P2026/4356235

P2026/4356237

P2026/4356238

P2026/4356295

LONG VALLEY SIDINGS TO BE KEPT CLEAR. 
UNITS MAY BERTH IN DOWN SIDINGS [UNITS TO 
BE CUT OUT].



SWR: 5L20 TO START FROM BASINGSTOKE 
BARTON MILL SIDINGS. 1B01 SINGLE LINE 
WORKING OVER THE UP SLOW BETWEEN 
WINCHFIELD AND BASINGSTOKE.



THE FOLLOWING ALLOWANCES TO BE ADDED:

 

DWELL AT WINCHFIELD FOR SLW BRIEFING [5]

BETWEEN WINCHFIELD AND BASINGSTOKE [5]  

DWELL AT BASINGSTOKE TO SETDOWN PILOT [3]


ON ARRIVAL AT BASINGSTOKE SLW WILL BE 
CANCELLED



*** SPECIAL WORKING INSTRUCTIONS ***



SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP SLOWLINE BETWEEN WINCHFIELD 
(BE2508pts) AND BASINGSTOKE (BE2515pts) IN 
ACCORDANCE WITH THE RULE BOOK MODULE 
P1.



TRACK MAINTENANCE: B10

SW105

SW105
SW125

SW105

SW105
SW125

SW105

47m52ch and 47m0ch

47m45ch and 47m0ch

51m8ch and 51m25ch

47m22ch and 47m32ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11470027

W2026/11470217

W2026/11470300

W2026/11470117
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun (8 hrs)

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth 
Loop

Down 
Salisbury/Salisbur
y Single/Down 
Salisbury
Up 
Salisbury/Salisbur
y Single/Up 
Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Out
going Siding
Up Slow

Up Slow

Down Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main
Down Carriage 
Sidings No.1

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford Up Jn

St. Denys

Eastleigh Yard

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh Yard

P2026/4161748 EASTLEIGH DCS No.1 TO BE KEPT CLEAR.



XC: ON SATURDAY NIGHT, POSSESSION TO BE 
TAKEN AFTER THE PASSAGE OF 5O30. ON 
SUNDAY MORNING, 5O06 TO BE RETIMED VIA 
WINCHESTER. 



SWR: 2B77 TO TERMINATE AT WINCHESTER. 
1B81 TO TERMINATE AT WINCHESTER AND 
RESTART AT SOUTHAMPTON CENTRAL. 1B01 TO 
TERMINATE AT WINCHESTER. 1B20 TO START AT
WINCHESTER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN WINCHESTER
AND SOUTHAMPTON CENTRAL.

SW105
SW130
SW135 66m60ch and 76m59ch

66m60ch and 76m59ch

66m60ch and 76m59ch

Track Maintenance

IBJ Work

Point Heater Maintenance

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11714406

W2026/11755884

W2026/11793978

Week 32  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0010 Sun

0010 Sun

0010 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0110 Sun

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

0740 Sun

0740 Sun

0740 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0715 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Maritime Back 
Road

Down 
Fast/Redbridge 
Goods
Down Slow

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Up Slow

Western Docks 
Single
Down Docks 
Branch
Bay Sidings East

Hamworthy Goods

Down Main

Up Main

Swanage Single

Down Sidings

Up Sidings

Down Portsmouth 
Direct
Up Portsmouth 
Direct

Redbridge

Millbrook (SW105)

Southampton

Hamworthy

Wool

Worgret Jn

Wareham

Wool

Petersfield

Millbrook 
(SW105)

Southampton

Southampton

Hamworthy

Poole

Worgret Jn

Wareham

Wool

Haslemere

P2026/4161760

P2026/4160700

P2026/4161708

SOUTHAMPTON, PLATFORMS 3 & 4 AND DOWN 
BAY SIDINGS TO BE KEPT CLEAR. DOWN LOOP 
TO BE KEPT CLEAR.SOUTHAMPTON PLATFORM 5
AVAILABLE FOR BERTHING



SWR: DOWN SERVICES TO RUN VIA UP FAST 
BETWEEN SOUTHAMPTON AND MILLBROOK 
CHURCH LANE.

TRACK MAINTENANCE: BR07

TRACK MAINTENANCE: H02

SW105

SW105
SW165
SW166

SW110

79m20ch and 81m65ch

114m23ch and 135m52ch

130m22ch and 131m17ch

114m23ch and 135m52ch

43m20ch and 49m21ch

43m20ch and 49m21ch

43m20ch and 49m21ch

Track Maintenance

PL Tamping

Point Heater Maintenance

Track Maintenance

Track Maintenance

S&T Maintenance

Third Rail Work

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11714335

W2026/11844937

W2026/11796842

W2026/11796615

W2026/11714348

W2026/11796845

W2026/11796854
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0733 Sun

0733 Sun

0801 Sun

0801 Sun

0040 Sun

0040 Sun

0040 Sun

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

0746 Sun

0746 Sun

0821 Sun

0821 Sun

0655 Sun

0655 Sun

0655 Sun

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Sidings 
Possession

Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Down Branch

Up Branch

Down Main

Up Main

All Lines

Gillingham Up 
Siding

Down Siding

Portcreek Jn

Hilsea

Portcreek Jn

Hilsea

Yeovil Jn

Gillingham (Dorset)

Templecombe

Cosham Jn

Farlington Jn

Cosham Jn

Farlington Jn

Wilton Jn

Gillingham 
(Dorset)

Templecombe

P2026/4356296

P2026/4356278

P2026/4161702 TRACK MAINTENANCE: Y01/S08

WDU: SEMLY RERAIL LWRT

SO520
SW110
SW140

SO520
SW110
SW140

SW115

40m60ch and 41m20ch

40m60ch and 41m20ch

99m53ch and 105m35ch

105m0ch and 121m50ch

105m0ch and 121m50ch

Permanent Way Inspection

Permanent Way Inspection

Unload CWR

Track Maintenance

Off Track Work

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11474864

W2026/11474888

W2026/11780264

W2026/11794113

W2026/11794114
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

0100 Mon

0100 Mon

0100 Mon

0100 Sat

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Protected 
Path

Protected 
Path

Protected 
Path

Possession

Down and Up 
Main

Single

Platform 6

Down Relief

Down/Up Relief

Goods Reception

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop
Single/Loop

All Lines

Down/Up Branch 
(Single)

Single and Down 
and Up

Cowley Bridge Jn

Network Rail/West 
Somerset Railway 
(WSR) Boundary
Taunton

Taunton West Jn

Norton Fitzwarren Jn

Taunton East Jn

Tiverton Loops

Yeovil Pen Mill

Exeter St Davids

Yeovil Jn

Exmouth

Cogload Jn

Norton Fitzwarren
Jn

Taunton

Taunton East Jn

Taunton West Jn

Tiverton Loops

Castle Cary Jn

Yeovil Jn

Yeovil Pen Mill

Exmouth Jn

P2026/4353187

P2026/4166338

NOT AFFECTED BY RHTT. 

GWR SLEEPER SERVICES DIVERTED VIA 
HONITON. 

TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) WILL BE STABLED OR OUT-BERTHED ON 
TAUNTON PLATFORM 6 LINE DURING 
POSSESSION OF THE LINE.

FREIGHT SERVICES DIVERTED VIA HONITON OR 
RETIMED TO RUN BEFORE / AFTER POSSESSION.

GWR SERVICES TO / FROM EXMOUTH AND 
AXMINSTER NOT TO RUN.

REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU.



WORK DETAILS = Lymptstone

52443119A

EMT: 7m20ch - 7m 35ch

50 hours -

GW108
GW610
SW115
SW175
SW178

GW611

160m70ch and 167m61ch

4m0ch and 9m32ch

Rail Testing and Lubrication

C7 Reballast - Trax

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

09/11/26

09/11/26

09/11/26

07/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11837083

W2026/11735145
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131789 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

29m23ch and 40m8ch

34m20ch and 38m57ch

35m45ch and 37m77ch

In Connection With 
Engineering Work

D&P Maintenance

S&T Work

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11829931

W2026/11811810

W2026/11811821
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0005 Sun

1210 Sun

1210 Sun

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0805 Sun

1225 Sun

1225 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage

Sidings 
Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Up Reading

Down Reading

Up Bay/Platform 5

Up Neck

Pangbourne

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Basingstoke

Basingstoke

Basingstoke

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Southcote Jn

Basingstoke

Basingstoke

P2026/4131789

P2026/4214852

P2026/4356254

TRACK RENEWALS PREP - 44600218GW500
SW125

SW125

51m20ch and 51m36ch
Permanent Way Inspection

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11470180

Week 32  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Up Reception

Down Trowbridge

Up Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line
Down and Up 
Main

Down 
Westbury/Main 
and Up 
Main/Westbury
Melksham Single

Down and Up 
Loop

No.1 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Link Line

Cement Works 
Sidings

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Westbury North Jn

Bradford Jn (inc.)

Westbury North Jn

Fairwood Jn

Fairwood Jn

Westbury North Jn

Bradford Jn

Hawkeridge Jn

Westbury South Jn

Warminster

Westbury South Jn

Heywood Road Jn

Westbury

Westbury South Jn

Fairwood Jn

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn

Lavington

Thingley Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Heywood Road Jn

Westbury

Westbury South 
Jn

Westbury

P2026/4163670 NOT AFFECTED BY RHTT.

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER.

NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.

POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.
CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION.

POSSESSION ENABLES UNIT CLEANING TO TAKE
PLACE ON PLATFORM 2 LINE.



WORK = Westbury Area Maintenance 
W2026/11775449

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
SW170

94m26ch and 110m55ch

94m26ch and 110m55ch

94m26ch and 110m55ch

104m20ch and 105m59ch

94m26ch and 95m4ch

94m26ch and 110m55ch

110m33ch and 110m65ch

Track Maintenance

Welding and Grinding

Rail Testing and Lubrication

Patrolling 

Patrolling 

S&T Maintenance

Structures Work

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11775449

W2026/11843056

W2026/11843100

W2026/11843119

W2026/11843138

W2026/11842916

W2026/11813112

Week 32  - Continued



Page           78 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0010 Sun

0010 Sun

0010 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0130 Sat

0130 Sat

0130 Sat

0130 Sun

0130 Sun

0130 Sun

08/11/26

08/11/26

08/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

07/11/26

07/11/26

07/11/26

08/11/26

08/11/26

08/11/26

0910 Sun

0910 Sun

0910 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0430 Sat

0430 Sat

0430 Sat

0545 Sun

0545 Sun

0545 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trowbridge 
Sidings

Up Trowbridge 
Sidings
Patney Sidings

Back Road

Spur

Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Southern
Up Southern/Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Wokingham
Siding

Westbound 
District Line

Eastbound District
Line

Down Putney

Up Putney

Westbound 
District Line

Eastbound District
Line

Down Putney

Up Putney

Westbury

Westbury

Westbury South Jn

Wokingham Jn

Reading

Reading

Reading East Jn

Reading Spur Jn

Wokingham

East Putney

Putney Bridge (LUL)

Wimbledon

East Putney

Putney Bridge (LUL)

Wimbledon

Westbury

Westbury South 
Jn

Blackwater

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

East Putney

East Putney

P2026/4163670

P2026/4161510

P2026/4343188

P2026/4343161

SWR: 1 UNIT TO BERTH AT READING PLATFORMS
4, 5 OR 6. ON SUNDAY, SERVICES TO START AND
TERMINATE AT BRACKNELL. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN 
BRACKNELL AND READING.



GWR: SERVICES TO START AND TERMINATE AT 
BLACKWATER. ECS TO SHUNT VIA BEF2980 
SIGNAL. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN READING AND NORTH 
CAMP. TWO UNITS TO BERTH IN READING 
PLATFORMS 4, 5 OR 6.





TRACK MAINTENANCE: GG03a

CRITICAL JN TAMP: READING SPUR JN

GW103
GW190
GW195
SW210
SW265

SW225

SW225

62m20ch and 68m69ch

65m71ch and 66m11ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

5m57ch and 8m47ch

Track Maintenance

Litter / Graffiti Clearance

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

08/11/26

08/11/26

08/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

07/11/26

07/11/26

07/11/26

08/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11799789

W2026/11707604

W2026/11818655

W2026/11818656

W2026/11818740

W2026/11818741

Week 32  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Godstone Tip 
Siding

Loco Sidings

Down Siding

Earlswood (Surrey)

Godstone

Redhill

Reigate

Godstone

Redhill

Reigate

Merstham

Redhill

Godstone

Redhill

Reigate

P2026/4225554 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

21m0ch and 23m0ch

20m75ch and 21m55ch

21m34ch and 21m50ch

Track Maintenance

S&T Maintenance

Preparatory Work

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11766474

W2026/11766526

W2026/11813539

Week 32  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sun

08/11/26

07/11/26

08/11/26

08/11/26

08/11/26

0535 Sun

0420 Sat

0535 Sun

0535 Sun

0535 Sun

Possession

Possession

Possession

Possession

Possession

DW/DWF

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

UMR/DWS/DW

Platforms 7 to 15

Up Main Slow

Down Main Slow

Nine Elms Jn

Queenstown Road

Waterloo

Queenstown Road

Waterloo

Waterloo

P2026/4161564 WATERLOO PLATFORMS 7 TO 15 TO BE KEPT 
CLEAR



SWR: WEST OF ENGLAND SERVICES TO START &
TERMINATE AT ANDOVER. WEYMOUTH 
SERVICES TO DIVERT VIA COBHAM, GUILDFORD 
AND HAVANT. READING, WINDSOR & WOKING VIA
HOUNSLOW SERVICES TO START & TERMINATE 
AT HOUNSLOW.



PARTS 1), 2) & 3)



TRACK MAINTENANCE: CD09

STRUCTURES: LAMBETH ROAD BRIDGE 
STRENGTHENING

SW100

0m4ch and 0m24ch

0m4ch and 0m33ch

Litter / Graffiti Clearance

Track Maintenance

07/11/26

07/11/26

07/11/26

07/11/26

08/11/26

33Week

W2026/11850127

W2026/11822935
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down St. Helier

Up St. Helier

Up Kingston

Down 
Chessington
Up Chessington

Down Kingston

Down Epsom

Up Epsom

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Platforms 1 - 10

Up Siding

Down Sidings

South Siding

Up Siding No.1

Clapham Jn

Wimbledon Chase

New Malden Jn

Chessington South

Norbiton

Epsom

Berrylands

Waterloo

Chessington South

Tolworth

Waterloo

Wimbledon Park 
Depot

Clapham Jn

Haydons Road

Kingston

Motspur Park Jn

New Malden Jn

Raynes Park

Waterloo

Chessington 
South

Tolworth

Waterloo

Wimbledon Park 
Depot

P2026/4161449 WATERLOO, PLATFORMS 1-10 AND SOUTH 
SIDING TO BE KEPT CLEAR.



SWR: ON SATURDAY NIGHT, 1D81 TO TERMINATE
AT LEATHERHEAD AND RUN ECS TO GUILDFORD,
2K79 TO BE DIVERTED VIA RICHMOND. ON 
SUNDAY, MAINLINE SERVICES TO PORTSMOUTH,
SOUTHAMPTON & WEYMOUTH TO BE DIVERTED 
VIA TWICKENHAM AND CHERTSEY. WEST OF 
ENGLAND SERVICES TO DIVERT VIA CHERTSEY. 
GUILDFORD VIA EPSOM SERVICES TO START & 
TERMINATE AT EPSOM. GUILDFORD VIA COBHAM
SERVICES WILL DIVERT TO/FROM EPSOM. 
SHEPPERTON SERVICES WILL DIVERT VIA 
TWICKENHAM. WATERLOO VIA TWICKENHAM 
AND WIMBLEDON SERVICES WILL OPERATE 
BETWEEN WATERLOO AND KINGSTON VIA 
TWICKENHAM ONLY. DORKING AND 
CHESSINGTON SERVICES WILL NOT RUN. RAIL 
REPLACEMENT TO OPERATE FROM CLAPHAM JN
TO SURBITON, EFFINGHAM JN, EPSOM, 
KINGSTON AND WEYBRIDGE.



TSGN: 2TPH TO RUN TO SUTTON VIA MITCHAM. 
2TPH TO RUN TO HERNE HILL.



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED.



TRACK MAINTENANCE: CD02c

TRACK MAINTENANCE: CD03a

STRUCTURES: LAMBETH ROAD BRIDGE 
STRENGTHENING

WDU: CONDUCTOR RAIL: DURNSFORD ROAD

BUILDINGS: CLAPHAM JN STATION FOOTBRIDGE 
REFURB

BUILDINGS: MALDEN MANOR PLATFORM 
REPAIRS

BRIDGE EXAMINATION: INTERSECTION BRIDGES

SO700
SW100
SW105
SW180
SW185
SW190
SW245

0m4ch and 0m24ch

0m4ch and 4m10ch

0m4ch and 4m10ch

8m8ch and 10m35ch

5m46ch and 7m25ch

8m8ch and 10m35ch

0m4ch and 2m20ch

3m59ch and 4m0ch

3m65ch and 4m15ch

Litter / Graffiti Clearance

Track Maintenance

Track Maintenance

Track Maintenance

Patrolling 

Track Maintenance

Structures Work

Litter / Graffiti Clearance

Station Work

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11762771

W2026/11774972

W2026/11774983

W2026/11775133

W2026/11775905

W2026/11775986

W2026/11796265

W2026/11782026

W2026/11833075

Week 33  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Up Willesden 
Relief
Down Willesden 
Relief
Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Willesden North Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4074858 SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE



LUL VICTORIA AND CENTRAL LINES TO BE OPEN 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN

EA1310
MD160
MD166
MD167
SO250
SO500
SW100
SW220

0m6ch and 5m77ch

2m53ch and 3m28ch

2m53ch and 3m28ch

Track Maintenance

S&T Maintenance

S&T Maintenance

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11800373

W2026/11845012

W2026/11845013

Week 33  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Chertsey/Up
Bay
Up Chertsey

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Berrylands

Hampton Court Jn

Effingham Jn

Hampton Court

Surbiton

Addlestone Jn

Berrylands

Byfleet Jn

Hampton Court

Hampton Court Jn

Surbiton

Surbiton

P2026/4161497 WEYBRIDGE BAY PLATFORM NOT AVAILABLE 
FOR TRAFFIC.



SWR: PORTSMOUTH MAINLINE, SOUTHAMPTON 
& WEYMOUTH SERVICES TO BE DIVERTED VIA 
TWICKENHAM AND CHERTSEY. WEST OF 
ENGLAND SERVICES TO DIVERT VIA CHERTSEY. 
WATERLOO TO GUILDFORD VIA COBHAM 
SERVICES WILL DIVERT TO/FROM EPSOM. 
HAMPTON COURT SERVICES WILL NOT RUN. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.



TRACK MAINTENANCE: WG01b

E&P: WITHY BEDS SWITCHGEAR EQUIPMENT 
DELIVERY

SW105
SW195
SW200
SW255

16m79ch and 17m42ch

10m75ch and 16m0ch

18m66ch and 20m0ch

Other E&P Work

Track Maintenance

Other E&P Work

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11726860

W2026/11799627

W2026/11594354

Week 33  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

09/11/26

09/11/26

08/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

0400 Mon

0400 Mon

0200 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Up Alton

Down Alton

Down Bay

Down Slow

Up Slow

Down Fast

Up Fast

Up Main/Up 
Guildford
Down 
Guildford/Down 
Main
Woking Down 
Yard All Sidings

Recep No.1/Neck

Woking Up Yard 
All Sidings
Recep 
No.2/Hurdles
Down Byfleet 
Curve
Up Byfleet Curve

Down Slow

Up Slow

Up Fast

Down Fast

Up Bay/Platform 3

East End Siding

Ash Vale Jn

Woking

Farnborough

Guildford

Woking Down Yard

Woking Up Yard

Byfleet Jn

Farnborough

Woking

Woking

Pirbright Jn

Woking

Woking East

Woking Jn

Woking Down 
Yard

Woking Up Yard

Addlestone Jn

Weybridge

Woking

Woking

P2026/4161652 NO SHUNT MOVES AVAILABLE VIA GD635.



SWR: ON SATURDAY, WEST OF ENGLAND 
SERVICES TO DIVERT TO READING. WEYMOUTH 
SERVICES TO DIVERT VIA GUILDFORD AND 
HAVANT. PORTSMOUTH VIA EASTLEIGH 
SERVICES WILL START & TERMINATE AT 
BASINGSTOKE. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN BASINGSTOKE AND 
FARNBOROUGH. ALTON SERVICES WILL 
OPERATE BETWEEN GUILDFORD AND ALTON 
CALLING ADDITIONALLY AT ASH AND 
WANBOROUGH. 2JXX FARNHAM SERVICES WILL 
NOT RUN. 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE FROM WOKING TO FARNBOROUGH & 
BASINGSTOKE, GUILDFORD TO WOKING AND 
ALDERSHOT TO WOKING.



ON SUNDAY, WEST OF ENGLAND SERVICES TO 
START & TERMINATE AT ANDOVER. WEYMOUTH 
SERVICES WILL DIVERT VIA COBHAM, 
GUILDFORD AND HAVANT. POOLE & 
PORTSMOUTH VIA EASTLEIGH SERVICES WILL 
START & TERMINATE AT WINCHESTER. WOKING 
VIA HOUNSLOW SERVICES WILL DIVERT TO 
WEYBRIDGE. BASINGSTOKE STOPPING 
SERVICES TO START & TERMINATE AT 
WEYBRIDGE. ALTON SERVICES TO RUN 
BETWEEN ALTON AND GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM ANDOVER AND WINCHESTER TO WOKING 
AND GUILDFORD, WEYBRIDGE AND 
BASINGSTOKE & ALDERSHOT.



FREIGHTLINER: GYPSUM TRAFFIC TO DIVERT VIA
READING.  



PART 1) & 2) 



TRACK RENEWALS WOKING JN S&C SURVEY

CRITICAL JN TAMPING: WOKING JN

WDU PL REFURB: ST JOHNS UP SLOW



PART 2) ONLY:



WDU: WEST BYFLEET CONDUCTOR RAIL

TRACK MAINTENANCE: WG01b

TRACK MAINTENANCE: BG02

TRACK MAINTENANCE: G01

TRACK RENEWALS: 4440122 SURVEY

BRIDGE EXAMINATION: GUILDFORD RD

GW500
SW105
SW110
SW115
SW120
SW125
SW255

24m70ch and 29m70ch

23m30ch and 28m40ch

24m30ch and 28m40ch

29m70ch and 32m45ch

21m44ch and 21m64ch

20m22ch and 20m42ch

24m17ch and 24m37ch

27m69ch and 28m9ch

24m30ch and 26m10ch

22m5ch and 23m15ch

28m0ch and 32m0ch

19m50ch and 23m31ch

26m62ch and 29m70ch

Track Maintenance

Track Maintenance

Plain Line Heavy Refurb

Drainage Work

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Survey Work

Survey Work

Structures Examination

Conductor Rail Renewal

Earthwork

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

08/11/26

08/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11822751

W2026/11822314

W2026/11825958

W2026/11836519

W2026/11654389

W2026/11650556

W2026/11650640

W2026/11650656

W2026/11839390

W2026/11839442

W2026/11839545

W2026/11865273

W2026/11859942
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0050 Sun

0050 Sun

0050 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

15/11/26

15/11/26

15/11/26

15/11/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0750 Sun

0750 Sun

0750 Sun

0750 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Up Exeter/Up Fast

Down Fast/Down 
Exeter
Down Slow/Down 
Southampton/Dow
n Main
Up Passenger 
Loop
Down Passenger 
Loop
Up Main/Up 
Southampton/Up 
Slow
Down Siding

Up Siding 
No.1/No.6 Siding
Long Valley 
Sidings
Down Sidings

Down Main

Moreton Single/Up
Main
Swanage Single

Winfrith Siding

Up Sidings

Basingstoke

Reading Green Park

Basingstoke

Overton

Winchester

Wallers Ash

Farnborough

Basingstoke

Micheldever

Dorchester South

Worgret Jn

Winfrith UWC

Wool

Basingstoke

Basingstoke

Farnborough

Weston

Winchester

Basingstoke

Micheldever

Wareham

Worgret Jn

Winfrith UWC

Wool

P2026/4206329

P2026/4161669

BASINGSTOKE DOWN SIDING TO BE KEPT 
CLEAR. BASINGSTOKE UP SIDING No.1 TO BE 
KEPT CLEAR. MICHELDEVER DOWN SIDINGS TO 
BE KEPT CLEAR.



SWR: WEST OF ENGLAND SERVICES TO START &
TERMINATE AT ANDOVER. WEYMOUTH 
SERVICES WILL DIVERT VIA COBHAM, 
GUILDFORD AND HAVANT. POOLE & 
PORTSMOUTH VIA EASTLEIGH SERVICES WILL 
START & TERMINATE AT WINCHESTER. 
BASINGSTOKE STOPPING SERVICES TO START &
TERMINATE AT WEYBRIDGE. ALTON SERVICES 
TO RUN BETWEEN ALTON AND GUILDFORD. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM ANDOVER AND WINCHESTER TO WOKING 
AND GUILDFORD, WEYBRIDGE AND 
BASINGSTOKE & ALDERSHOT.



XC: BOURNEMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT. 



GWR: BASINGSTOKE TO READING SERVICES 
WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE.



FREIGHTLINER: SERVICES TO BE RETIMED.



PARTS 1) & 2)



TRACK RENEWALS: 44600218 BRAMLEY UP

E&P: BRAMLEY UPS 



PART 2) ONLY



TRACK MAINTENANCE: BG02

C44 GRINDER BASINGSTOKE TO WORTING JN

C44 RAIL GRINDER: BASINGSTOKE WORTING JN
DRAINAGE RENEWAL: DEEPCUT

TRACK MAINTENANCE: BR08

GW500
SW105
SW115
SW125

SW105
SW166

46m50ch and 52m38ch

48m10ch and 52m38ch

48m10ch and 52m38ch

46m50ch and 52m38ch

49m6ch and 51m20ch

43m50ch and 47m70ch

55m5ch and 66m10ch

47m21ch and 48m10ch

43m50ch and 47m70ch

46m50ch and 50m0ch

45m55ch and 46m34ch

Track Maintenance

PL Grinding Train

S&C Grinding Train

Permanent Way Inspection

Preparatory Work

Track Maintenance

IBJ Work

Point Heater Maintenance

Off Track Work

Off Track Work

Earthwork

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11721997

W2026/11722089

W2026/11722091

W2026/11722093

W2026/11495059

W2026/11714532

W2026/11759962

W2026/11797224

W2026/11796726

W2026/11797645

W2026/11832624
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0035 Sun

0035 Sun

0035 Sun

0025 Sun

0025 Sun

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

0615 Sun

0615 Sun

0615 Sun

0755 Sun

0755 Sun

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up & Down 
Fratton

Low Level

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Laverstock North Jn

Salisbury Tunnel Jn

Fratton

Portsmouth and 
Southsea

Laverstock South 
Jn

Romsey

P2026/4161634

P2026/4161635

PORTSMOUTH AND SOUTHSEA LOW LEVEL 
PLATFORMS TO BE KEPT CLEAR



SWR: 2P75, 1P79, 2P79 AND 2T75 TO TERMINATE 
AT FRATTON.



TRACK MAINTENANCE: H08

TRACK MAINTENANCE: S04

WDU: PL RERAIL ALDERBURY/EAST GRIMSTEAD 
LWRT

SO520
SW110

SW115
SW150

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

1030 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2026/4135129 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN. - EXTENDED OPPORTUNITY 
READING STATION

GW103
GW220
GW225
GW500
SW125

14/11/26

14/11/26

14/11/26

14/11/26

14/11/26

14/11/26

14/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0800 Sun

0800 Sun

0800 Sun

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

15/11/26

15/11/26

15/11/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1800 Sun

1800 Sun

1800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Fawley 
Up/Loop

Goods Loop

Down Sidings

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Fawley Ground 
Frame

Totton

Totton

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Totton

Totton

P2026/4131394

P2026/4161636

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRACK MAINTENANCE: E11

GW103
GW500
SW125

SW155

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

0900 Sun

0900 Sun

0900 Sun

0040 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Frome/Single 
Frome
Single

Up/Down Goods 
Loop

Up Westbury/Up 
Westbury Avoider

Up Goods Loop

Single

Down and Up 
Westbury Avoiding
Line
Down and Up 
Main/Westbury/Fro
me Avoiding
Arrival Line

Departure Line

Whites Crossing 
Siding

Up Reception

Down Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line/ Westbury
Down and Up 
Westbury/Main

Melksham Single

Up Trowbridge

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Fairwood Jn (inc.)

Frome North Jn

Whatley Quarry

Fairwood Jn

Castle Cary

Merehead Quarry Jn

Merehead West

Merehead West

Westbury North Jn

Cemetery Lane LC 
(UWC)

Westbury North Jn

Clink Road Jn

Westbury North Jn

Bradford Jn

Hawkeridge Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Fairwood Jn (inc.)

Frome North Jn

Heywood Road Jn

Westbury South 
Jn

Merehead Quarry 
Jn

Merehead West

Merehead West

Fairwood Jn

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Thingley Jn

Tucker s LC 
(UWC)

P2026/4163657 NOT AFFECTED BY RHTT.

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER.

NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.

ANY FREIGHT / NETWORK SERVICES TO BE 
TIMED BEFORE / AFTER THIS POSSESSION.

POSSESSION ENABLES UNIT CLEANING TO TAKE
PLACE ON PLATFORM 3 LINE. 



WORK = Fairwood Jn MPSB W2026/########## 

All Lines: 11hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
GW580
SW170

111m7ch and 121m10ch

111m7ch and 121m10ch

104m20ch and 105m59ch

111m7ch and 121m10ch

94m26ch and 110m55ch

94m26ch and 95m4ch

94m26ch and 110m55ch

94m26ch and 110m55ch

94m26ch and 110m55ch

94m26ch and 110m55ch

109m11ch and 110m28ch

111m7ch and 121m10ch

111m53ch and 116m65ch

Welding and Grinding

Rail Testing and Lubrication

Patrolling 

S&T Maintenance

S&T Maintenance

Patrolling 

Off Track Work

Track Maintenance

Welding and Grinding

Rail Testing and Lubrication

Point Heater Maintenance

Track Maintenance

S&T Work

14/11/26

14/11/26

14/11/26

14/11/26

14/11/26

14/11/26

14/11/26

14/11/26

14/11/26

14/11/26

14/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11846207

W2026/11846209

W2026/11845329

W2026/11846334

W2026/11845973

W2026/11845975

W2026/11845981

W2026/11846084

W2026/11846132

W2026/11846134

W2026/11846143

W2026/11775660

W2026/11832585

Week 33  - Continued



Page           90 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0725 Sun

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0910 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up East
Loop

No.1 Line

No.2 Line

Down Reception

Down and Up 
Salisbury

Link Line

Cement Works 
Sidings

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Down Trowbridge 
Sidings

Spur

Up Westbury/Up 
Westbury Avoider
Down 
Westbury/Down 
Westbury Avoider

Hawkeridge Jn

Westbury South Jn

Warminster

Westbury South Jn

Heywood Road Jn

Westbury

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Fairwood Jn (inc.)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Heywood Road Jn

Westbury

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

Fairwood Jn (inc.)

P2026/4163657 15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 33  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0120 Sun

0100 Sun

0100 Sun

0100 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

30/11/26

15/11/26

15/11/26

15/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

0400 Mon

0750 Sun

0750 Sun

0750 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Windsor

Up Windsor

Down Ascot Loop

Down Frimley

Up Frimley

Down 
Twickenham
Up Twickenham

Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Southern
Up Southern/Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Wokingham
Siding

Windsor and Eton 
Riverside

Ascot

Bagshot

Wokingham Jn

Wokingham Jn

Reading

Reading

Reading East Jn

Reading Spur Jn

Wokingham

Staines Jn

Ascot

Virginia Water

Blackwater

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

P2026/4161628

P2026/4161663

P2026/4161510

WINDSOR PLATFORMS TO BE KEPT CLEAR.



SWR: WINDSOR SERVICES TO DIVERT TO 
ASCOT. RAIL REPLACEMENT TO OPERATE 
BETWEEN STAINES AND WINDSOR. SHUNTS NOT
AVAILABLE AT STAINES



E&P SWITCHGEAR EQUIPMENT DELIVERY: 
SUNNYMEADS

STRUCTURES: RIVER COLNE BRIDGE 
STRENGTHENING

SWR: 2C81 TO TERMINATE AT VIRGINIA WATER. 
2C14 TO START FROM VIRGINIA WATER 
[PLATFORM 4]. 

2C11 WILL NOT RUN UNITS BERTHED AT 
READING.



TRACK MAINTENANCE: FW05

BRIDGE EXAMINATIONS: SWINLEY RD/STATION 
RD BRACKNELL

SWR: 1 UNIT TO BERTH AT READING PLATFORMS
4, 5 OR 6. ON SUNDAY, SERVICES TO START AND
TERMINATE AT BRACKNELL. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN 
BRACKNELL AND READING.



GWR: SERVICES TO START AND TERMINATE AT 
BLACKWATER. ECS TO SHUNT VIA BEF2980 
SIGNAL. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN READING AND NORTH 
CAMP. TWO UNITS TO BERTH IN READING 
PLATFORMS 4, 5 OR 6.





TRACK MAINTENANCE: GG03a

CRITICAL JN TAMP: READING SPUR JN

SW210
SW230
SW250
SW255

SW210
SW260

GW103
GW190
GW195
SW210
SW265

62m20ch and 68m69ch

65m71ch and 66m11ch

Track Maintenance

Litter / Graffiti Clearance

29/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11799789

W2026/11707604
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Tonbridge

Up 
Godstone/Tonbrid
ge
Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Down and Up 
Redhill/Slow

Loco Sidings

Down Siding

Nutfield

Redhill

Reigate

Earlswood (Surrey)

Redhill

Reigate

Redhill

Stoats Nest Jn

Redhill

Reigate

P2026/4258491 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Hounslow

Up Hounslow

Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo 
Curve
Up Richmond/Up 
Windsor Fast/Up 
Windsor
Putney Reversible

Down Windsor 
Fast/Down 
Richmond
UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

New Kew Jn

Waterloo

Linford St Jn

Waterloo

East Putney

North Sheen

Barnes

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Barnes Jn

Nine Elms Jn

North Sheen

Point Pleasant Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2026/4162194 WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT 
CLEAR. PLATFORMS 20 TO 24 TO BE AVAILABLE 
FOR BERTHING.



SWR: WINDSOR AND READING SERVICES TO BE 
DIVERTED VIA WIMBLEDON AND KINGSTON. 
SERVICES FROM WATERLOO TO KINGSTON AND 
TWICKENHAM TO TERMINATE AT RICHMOND. 
WOKING VIA HOUNSLOW SERVICES TO START 
AND TERMINATE AT KEW BRIDGE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CLAPHAM JUNCTION AND 
TWICKENHAM/KEW BRIDGE.



LUL: PICCADILLY LINE SERVICES BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT AND 
DISTRICT LINE SERVICES TO WIMBLEDON AND 
RICHMOND TO BE MAINTAINED. 



FREIGHT SERVICES TO BE DIVERTED VIA WEST 
LONDON LINE AND ACTON WELLS



TRACK MAINTENANCE: Cd06

STRUCTURES: LAMBETH ROAD BRIDGE 
STRENGTHENING

BUILDINGS : CLAPHAM JN STATION FOOTBRIDGE
REFURB

TRACK RENEWALS: 44100025 SURVEY AT 
BARNES

BRIDGE EXAMINATIONS: INTERSECTION 
BRIDGES

STRUCTURES WANDSWORTH TOWN 
FOOTBRIDGE

SO110
SO250
SW100
SW210
SW225
SW230

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

22/11/26

22/11/26

23/11/26

22/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

0240 Sun

0240 Sun

0400 Mon

0240 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main / Up Slow

Down 
Fast/Redbridge 
Goods
Up Fast

Up Goods Loop

Down Slow/Down 
Main

Millbrook 
Freightliner 
Terminal
Up Bay

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Maritime Back 
Road
Redbridge Goods

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Fast

Up Fast

Down Western 
Docks
Up Western Docks

Down Docks 
Branch
Down Slow/Down 
Main
Up Main/Up Slow

Goods Loop

Down Fawley 
Up/Shunting Neck

Southampton

Millbrook (SW105)

Redbridge

Millbrook (SW105)

Bournemouth

Brockenhurst

Lymington Pier

Redbridge

Romsey Jn

Millbrook (SW105)

Poole

Totton

Redbridge Jn

Southampton

Millbrook 
(SW105)

Bournemouth

Brockenhurst

Millbrook 
(SW105)

Redbridge Jn

Southampton

Totton

P2026/4162304 UP GOODS LOOP AND DOWN LOOP TO BE KEPT 
CLEAR. NO ACCESS TO MILLBROOK TERMINAL 
ALL WEEKEND.



SWR: BOURNEMOUTH, POOLE & WEYMOUTH 
SERVICES TO TERMINATE AT SOUTHAMPTON 
CENTRAL ALL WEEKEND. ON SATURDAY, 
SERVICES WILL RESTART FROM 
BROCKENHURST. ON SUNDAY, SERVICES WILL 
RESTART FROM POOLE. 2RXX/2SXX SERVICES 
TO OPERATE BETWEEN SALISBURY AND 
ROMSEY ALL WEEKEND. ON SUNDAY, 1JXX 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM 
SOUTHAMPTON AIRPORT PARKWAY & 
SOUTHAMPTON CENTRAL TO BROCKENHURST, 
BOURNEMOUTH AND POOLE AND BETWEEN 
BROCKENHURST AND LYMINGTON PIER. 



XC: BOURNEMOUTH SERVICES TO TERMINATE 
AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON AIRPORT PARKWAY 
AND BOURNEMOUTH.



GWR: CARDIFF TO PORTSMOUTH HARBOUR 
SERVICES TO BE DIVERTED VIA CHANDLERS 
FORD.



FREIGHT: ON SUNDAY AND MONDAY MORNING 
NO ACCESS TO MARITIME & MILLBROOK 
TERMINALS AND WESTERN DOCKS. 4B07 TO USE
MON PATH AND RETIME AFTER 0B07. 4O16, 4E91,
4V51, 4V53 AND 4M95 TO BE RETIMED AFTER 
THE POSSESSION



PARTS 1) & 2)



WDU SIGNALLING: SOUTHAMPTON AREA LIFE 
EXTENSION



PART 2) ONLY



TRACK MAINTENANCE: ER04/BRG02

MPSB: TOTTON

SW105
SW150
SW155
SW160

21/11/26

21/11/26

21/11/26

21/11/26

21/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0115 Sat

0115 Sat

0115 Sat

0030 Sat

0030 Sat

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Middle Siding 
No.1
Middle Siding 
No.2
Up Siding

Outwards Road

Inwards Road

Engineers Sidings

Down Siding

Up Siding

All Sidings

Bay Sidings East

Down Sidings

Down Spur

Up Spur

Down Main

Up Main

Down Brighton

Up Brighton

Down Brighton

Up Brighton

Chichester Up 
Sidings

Bournemouth

Branksome

Brockenhurst

Maritime Freightliner 
Terminal

Southampton

Totton

Cosham Jn

Portcreek Jn

Havant Jn

Southbourne

Chichester

Bournemouth

Branksome

Brockenhurst

Maritime 
Freightliner 
Terminal
Southampton

Totton

Farlington Jn

Petersfield

Southbourne

Barnham

Chichester

P2026/4162304

P2026/4162243

P2026/4071232

HAVANT LEVEL CROSSING CLOSED 
THROUGHOUT.



SWR: PORTSMOUTH MAINLINE SERVICES TO 
START AND TERMINATE AT PETERSFIELD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN PETERSFIELD & PORTSMOUTH 
HARBOUR.



TSGN: PORTSMOUTH & SOUTHAMPTON 
SERVICES WILL DIVERT TO & FROM BOGNOR 
REGIS. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE FROM BARNHAM TO PORTSMOUTH 
AND SOUTHAMPTON.



WORKS DELIVERY: FINCHDEAN UP RERAIL

HAVANT RELOCK: SIGNALLING CONSTRUCTION 
(CABLE TRAIN)

TRACK MAINTENANCE: HG02 

S&C RAIL GRINDER: HAVANT

TSGN SOUTHERN VICTORIA / BRIGHTON TO 
PORTSMOUTH / SOUTHAMPTON SERVICES 
DIVERTED TO BOGNOR REGIS.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BARNHAM AND 
PORTSMOUTH HARBOUR/SOUTHAMPTON.

SO520
SW110
SW140

SO520
SW110

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

21/11/26

21/11/26

21/11/26

21/11/26

21/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 34  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0800 Sun

0800 Sun

0045 Sun

0045 Sun

0100 Sat

0100 Sat

0100 Sat

0100 Sat

22/11/26

22/11/26

22/11/26

22/11/26

23/11/26

23/11/26

23/11/26

23/11/26

1600 Sun

1600 Sun

0650 Sun

0650 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Ludgershall 
Branch/Loop

Up Yard

All Lines

Gillingham Up 
Siding

All Lines

Down/Up Branch 
(Single)

Down Siding

Up Sidings

Down Siding No.1 
/ Heritage Siding
Down Siding No.2 
/ Down Main 
Siding

Ludgershall

Andover

Gillingham (Dorset)

Gillingham (Dorset)

Crewkerne

Yeovil Pen Mill

Templecombe

Yeovil Jn

Andover

Andover

Wilton Jn

Gillingham 
(Dorset)

Templecombe

Yeovil Jn

Templecombe

Yeovil Jn

P2026/4161677

P2026/4261702

P2026/4162298

TRACK MAINTENANCE: S07

TRACK MAINTENANCE

BALLAST REGULATOR

SWR: EXETER SERVICES TO START & 
TERMINATE AT TEMPLECOMBE. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN CREWKERNE
AND EXETER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
TEMPLECOMBE AND CREWKERNE/EXETER. ON 
FRIDAY,1L79 TO TERMINATE AT TEMPLECOMBE.


GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON.





TRACK RENEWALS: YEOVIL PLATFORM 1 
44500623

TRACK MAINTENANCE: YG02

SW115

GW5001
SW115

GW610
SW115
SW175
SW178

22/11/26

22/11/26

22/11/26

22/11/26

21/11/26

21/11/26

21/11/26

21/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 34  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

0001 Sun

0001 Sun

0001 Sun

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Basingstoke

Basingstoke

Basingstoke

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Basingstoke

Southcote Jn

Basingstoke

P2026/4132250

P2026/4161631

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



WORK DETAILS = MAINTENANCE

TRACK MAINTENANCE: B11a

TRACK RENEWALS: 44600218 BRAMLEY TO 
BASINGSTOKE 2 FOLLOW-UP AND TAMPING

GW103
GW220
GW225
GW500
SW125

GW500
SW125

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 34  - Continued



Page           98 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Through Road

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Up Portsmouth

Up Bay

Down 
Netley/Down 
Portsmouth
Up Portsmouth/Up
Netley
Down Sidings

Down Sidings 
No.1 and 2

Eastleigh South Jn

Fareham

Fareham

Portchester

Botley

Fareham

Eastleigh South 
Jn

Eastleigh West Jn

Fareham

Swanwick

Botley

Fareham

P2026/4161661 EASTLEIGH DCS NO.1 TO BE KEPT CLEAR. 
BOTLEY DOWN SIDINGS TO BE KEPT CLEAR.



TRACK MAINTENANCE: E12

SW135
SW140

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2210 Sat

2210 Sat

2210 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

0850 Sun

0850 Sun

0850 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)

Down and Up 
Westbury

Up Goods Loop

Down Goods Loop

Up Woodborough 
Sidings

Up Reception

Down Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line
Down and Up 
Westbury/Main

Melksham Single

Up Trowbridge

Down and Up East
Loop

Down Reception

No.1 Line

No.3 Line

No.2 Line

Down and Up 
Salisbury

Down and Up 
Main

Link Line

Cement Works 
Sidings

Heywood Road Jn

Woodborough

Woodborough 
Sidings GF

Westbury North Jn

Cemetery Lane LC 
(UWC)

Westbury North Jn

Fairwood Jn

Westbury North Jn

Bradford Jn

Hawkeridge Jn

Hawkeridge Jn

Westbury South Jn

Beechgrove GF 
(inc.)

Fairwood Jn

Westbury South Jn

Heywood Road Jn

Westbury

Beech Drive LC 
(UWC)

Woodborough

Woodborough 
Sidings GF

Fairwood Jn

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Thingley Jn

Tucker s LC 
(UWC)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Heywood Road Jn

Westbury

P2026/4346756 NOT AFFECTED BY RHTT.

NO PLATFORM LINES AVAILABLE FOR UNIT 
CLEANING TO TAKE PLACE.

ALL MOVEMENTS WITHIN THE NO BOOKED 
SERVICE PERIOD TO BE CONSTRAINED WITHIN 
GWR INFRASTRUCTURE.

ANY GWR MOVEMENTS IN THE DMU SIDINGS 
MUST STAY CLEAR OF POSSESSION 
PROTECTION.

GW500
GW5001
GW510
GW520
GW523
GW560
SW170

104m20ch and 105m59ch

78m60ch and 79m35ch

94m26ch and 95m4ch

94m26ch and 111m65ch

Patrolling 

Patrolling 

Patrolling 

S&C Grinding Train

21/11/26

21/11/26

21/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11845330

W2026/11845279

W2026/11775379

W2026/11815225

Week 34  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0145 Sun

0145 Sun

0145 Sun

0050 Sun

0105 Sun

0105 Sun

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0630 Sun

0630 Sun

0630 Sun

0725 Sun

0730 Sun

0730 Sun

Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

In Engine Sidings

Out Engine Siding

Bovis Wharf 
Siding
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Westbury Up 
Sidings
Patney Sidings

Back Road

Up Trowbridge 
Sidings
Down Trowbridge 
Sidings
Spur

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Down Cobham

Up Cobham

Down 
Cobham/Bay
Up Cobham

Down Siding

Westbury South Jn

Westbury

Westbury South Jn

Leatherhead Jn

Epsom

Epsom

Effingham Jn

Guildford

Effingham Jn

Westbury South 
Jn

Westbury

Westbury South 
Jn

Cheam

Motspur Park Jn

Epsom

Hampton Court Jn

Effingham Jn

Effingham Jn

P2026/4346756

P2026/4161603

P2026/4161605

P2026/4161604

TSGN: 2B09 TO START FROM SUTTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN EPSOM AND SUTTON.



TRACK MAINTENANCE: WW06a

TRACK MAINTENANCE: W06

GUILDFORD PLATFORMS 2 AND 3 TO BE KEPT 
CLEAR. PLATFORM 1 AVAILABLE FOR BERTHING.


TRACK MAINTENANCE: G02

SO680
SW180

SW200

SW200

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 34  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0045 Mon

0045 Mon

22/11/26

22/11/26

22/11/26

22/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

0045 Mon

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Hounslow 
Spur
Up Hounslow Spur

Down Kew Branch

Up Kew Branch

Down Hounslow

Up Hounslow

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew

Down and Up 
South West

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew

Down North 
London/Down/Dow
n Richmond
Down/Down 
Richmond

Up Richmond/Up

Whitton Jn

Old Kew Jn

Feltham Jn

South Acton Jn

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Gunnersbury Jn

Acton Wells Jn

Hounslow Jn

Kew East Jn

New Kew Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Acton Wells Jn

Gunnersbury Jn

P2026/4162745

P2026/4168759

STRUCTURES: BRIDGE EXAM DUKE OF 
DEVONSHIRE ROAD

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE



NLL CYCLIC TYPE 19



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / NW&C

EA1330
SW230
SW240

EA1310
EA1330
EA1360
GW130
MD167
SW230

0m5ch and 2m22ch

0m30ch and 2m10ch

OHL Work (Maintenance)

S&C Tamping

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

23/11/26

23/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11753227

W2026/11814430

Week 34  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Down/Up 
Reading/Redhill

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Godstone Tip 
Siding

Loco Sidings

Down Siding

Earlswood (Surrey)

Godstone

Gomshall

Redhill

Godstone

Redhill

Reigate

Merstham

Redhill

Godstone

Redhill

Reigate

P2026/4225624 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT

SO500
SO550
SO560
SW300

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

29/11/26

29/11/26

29/11/26

29/11/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Sidings 
Possession

Up Main Loop

Down Main Slow / 
Down Slow
Up Main Slow

Down Main Fast

Up Fast /  Up Main
Fast
Platforms 1 - 10

South Siding

Clapham Jn

Durnsford Road

Waterloo

Waterloo

Clapham Jn

Waterloo

Waterloo

P2026/4160701 WATERLOO, PLATFORMS 1-4 AND SOUTH 
SIDING TO BE KEPT CLEAR



SWR: 2K79, 2K05 & 2D07 TO DIVERT VIA EAST 
PUTNEY. 2D06 & 2D08 TO START FROM 
WIMBLEDON PLATFORM 5 AND DIVERT VIA EAST 
PUTNEY. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545.



TRACK MAINTENANCE: CW02b

SW100
SW105

29/11/26

29/11/26

29/11/26

29/11/26

35Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0130 Sun

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Down and Up 
Catford Loops

Down & Up 
Ludgate

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Up Goods Loop

Up Stewarts 
Lane/Up Chatham 
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Berthing Sidings 
No.1 and No.2

1 - 9 Shed Roads

Wall Sidings

Battersea 
Reversible

Peckham Rye Jn

Factory Jn

Cambria Jn

Longhedge Jn

Canterbury Road Jn

Linford St Jn

Stewarts Lane

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Stewarts Lane

Victoria

Stewarts Lane Jn

Battersea Park

Battersea Pier Jn

Brixton Jn

Factory Jn

Loughborough Jn

Nine Elms Jn

Stewarts Lane

Stewarts Lane Jn

Victoria

Stewarts Lane

Victoria

Battersea Pier Jn

P2026/4079340 ARL SLL SERVICE WILL NOT RUN 





ACCESS TO/FROM BATTERSEA YARD SIDINGS 
VIA LONGHEDGE JN



4 PLATFORMS AT VICTORIA (EASTERN) TO BE 
OUTBERTHED -  TO BE CONFIRMED BY DPPP



ROAD 3 IN GROSVENOR SHEDS TO BE 
OUBERTHED



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL OR RETIMED/CANCELLED



DOWN AND UP HOLBORN LINES AVAILABLE TO 
TRAFFIC AT HERNE HILL



MAIN LINE DIVERSIONS TO CANNON STREET



SOUTHEASTERN SERVICES DIVERTED TO 
BLACKFRIARS



CANNON STREET LUL TO BE OPEN



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON



LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON



BERTHING SIDINGS NO 1 & 2 TO BE 
OUTBERTHED



TRAINS TO/FROM STEWARTS LANE JN TO 
STEWARTS LANE DEPOT TO TRAVEL OVER THE 
UP STEWARTS LANE, AND BE ROUTED VIA 
VS737PTS, VS740PTS & VS741PTS



WORK: Croydon DU - Maintenance SU01

WORK: Orpington DU - Maintenance K08.1

SO110
SO250
SO645
SW100

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0125 Sun

0125 Sun

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

29/11/26

29/11/26

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0740 Sun

0740 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Portsmouth

Up Portsmouth

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Siding

Up Siding

Down Sidings

Down Slow

Down Fast

Up Fast

Up Slow

Leatherhead

Chessington South

Epsom

Chessington South

Epsom

Tolworth

Hook

Hook

Cheam

Motspur Park Jn

Raynes Park

Chessington 
South

Epsom

Tolworth

Pirbright Jn

Pirbright Jn

P2026/4162458

P2026/4160783

SWR: CHESSINGTON AND DORKING SERVICES 
WILL NOT RUN. GUILDFORD VIA EPSOM 
SERVICES WILL RUN BETWEEN LEATHERHEAD 
AND GUILDFORD ONLY. TRAINS AT 
LEATHERHEAD TO SHUNT VIA W1195 SIGNAL. 
RAIL REPLACEMENT TO OPERATE BETWEEN 
WIMBLEDON, CHESSINGTON AND 
LEATHERHEAD.



TSGN: SERVICES TO START AND TO TERMINATE 
AT SUTTON. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN SUTTON AND 
DORKING.

SWR: 2L20 TO BE RETIMED AND TO FOLLOW 
1L18. 1B01 TO RUN SLW OVER THE UP SLOW.



THE FOLLOWING ALLOWANCES TO BE ADDED: 

DWELL TIME AT WOKING TO PICKUP PILOT AND 
SLW BRIEFING 9 MINUTES     

BETWEEN WOKING AND WOKING JN [1]  

BETWEEN WOKING JN AND PIRBRIGHT JN [3] 

BETWEEN PIRBRIGHT JN AND FARNBOROUGH 
(MAIN) [2] BETWEEN FARNBOROUGH (MAIN) AND 
FLEET [2] 

BETWEEN FLEET AND BASINGSTOKE [7] 

DWELL AT BASINGSTOKE TO SETDOWN PILOT 3 
MINUTES ON ARRIVAL AT BASINGSTOKE SLW 
WILL BE CANCELLED  



*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP SLOW BETWEEN WOKING JN (WK2232pts)
AND BASINGSTOKE (BE2515pts) IN ACCORDANCE
WITH THE RULE BOOK MODULE P1.



TRACK MAINTENANCE: B02

SO680
SW105
SW180
SW185

SW105

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0200 Sun

0200 Sun

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

29/11/26

30/11/26

30/11/26

30/11/26

30/11/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0200 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Portsmouth 
Loop

Down 
Salisbury/Salisbur
y Single/Down 
Salisbury
Up 
Salisbury/Salisbur
y Single/Up 
Salisbury
Portsmouth Single

Reception No.1

Reception No.2

Reception No.3

Departure Road

Reception No.4

Down 
Slow/Incoming/Out
going Siding
Up Slow

Up Slow

Up Fast/Up 
Main/Up Fast/Up 
Main
Down Main/Down 
Fast/Down Main
All Sidings and 
Lines

Down Carriage 
Sidings No.1

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow / 
Southampton / 
Main / Fast / Main
Up 
Fast/Main/Fast/Mai
n / 
Southampton/Slow

Eastleigh West Jn

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford Up Jn

St. Denys

Eastleigh DEMU 
Depot

Eastleigh Yard

Wallers Ash

St. Denys

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh DEMU 
Depot

Eastleigh Yard

Weston

Worting Jn

P2026/4162405 EASTLIGH DOWN CARRIAGE SIDING NO.1 TO BE 
KEPT CLEAR.



SWR: ON SATURDAY, PORTSMOUTH VIA 
EASTLEIGH SERVICES WILL START & TERMINATE
AT WINCHESTER. ONE WEYMOUTH SERVICE PER
HOUR WILL DIVERT VIA GUILDFORD AND 
HAVANT AND THE OTHER WILL RUN BETWEEN 
SOUTHAMPTON AND WEYMOUTH ONLY. 
ADDITIONAL SHUTTLE SERVICES WILL OPERATE 
BETWEEN WATERLOO AND WINCHESTER. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
SALISBURY AND SOUTHAMPTON VIA 
REDBRIDGE. RAIL REPLACEMENT TO OPERATE 
FROM WINCHESTER TO SOUTHAMPTON AND 
FAREHAM, AND BETWEEN ROMSEY AND 
SOUTHAMPTON VIA CHANDLERS FORD. 



ON SUNDAY, WEYMOUTH SERVICES TO DIVERT 
VIA GUILDFORD AND HAVANT. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN SALISBURY 
AND SOUTHAMPTON VIA REDBRIDGE. 
PORTSMOUTH VIA EASTLEIGH SERVICES WILL 
START & TERMINATE AT BASINGSTOKE. POOLE 
SERVICES WILL RUN BETWEEN SOUTHAMPTON 
AND POOLE ONLY. RAIL REPLACEMENT TO 
OPERATE FROM BASINGSTOKE TO FAREHAM 
AND SOUTHAMPTON, AND BETWEEN ROMSEY 
AND SOUTHAMPTON VIA CHANDLERS FORD. 



XC: BOURNEMOUTH SERVICES TO DIVERT VIA 
LAVERSTOCK AND REVERSE AT SOUTHAMPTON 
CENTRAL.  ECS TO DIVERT VIA FAREHAM 
(REVERSE) AND JUBILEE SIDINGS (REVERSE). 
SHUNTER TO BE PROVIDED. 



FREIGHT SERVICES: SERVICES WILL OPERATE 
TO & FROM MARITIME TERMINAL AND WESTERN 
DOCKS VIA REDBRIDGE, ROMSEY AND 
ANDOVER.



DRAINAGE REFURB: WALLERS ASH

WDU S&C REFURB: EASTLEIGH WEST 464 pts

TRACK MAINTENANCE: ER01 (INC DEMU)

CRITICAL JN TAMP: ALLBROOK JN

SW105
SW130
SW135

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

29/11/26

29/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0200 Sun

0200 Sun

2250 Sat

2250 Sat

0110 Sun

0110 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

30/11/26

30/11/26

29/11/26

29/11/26

29/11/26

29/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

0400 Mon

0400 Mon

0855 Sun

0855 Sun

0720 Sun

0720 Sun

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Sidings

Baltic/Down Siding

Down Passenger 
Loop/Lymington 
Single
Down Siding

Engineers Sidings

Up Loop

Down Main

Up Main

Down Warminster

Up Warminster

Platform Loop

Down Main/Down 
Exeter/Exeter 
Main/Tisbury Loop
Exeter Main/Up 
Exeter/Up Main
West Bay 
(Platform 5)
West Carriage 
Siding
Holding Siding

Quidhampton 
Sidings

Micheldever

Winchester

Lymington Pier

Brockenhurst

Haslemere

Liss

Wilton Jn

Salisbury

Tisbury

Salisbury

Wilton Jn

Micheldever

Winchester

Brockenhurst

Brockenhurst

Haslemere

Shalford Jn

Beechgrove GF

Salisbury

Salisbury

Wilton Jn

P2026/4162405

P2026/4162432

P2026/4160782

P2026/4162415

TRACK MAINTENANCE: Br13



MAXIMUM MILEAGE: 92m63ch to 98m15ch

HASLEMERE UP LOOP TO BE KEPT CLEAR



TRACK MAINTENANCE: H01

SALISBURY, PLATFORM 5 & HOLDING SIDING TO 
BE KEPT CLEAR.



SWR: EXETER SERVICES TO TERMINATE AT 
SALISBURY AND RESTART FROM GILLINGHAM. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN SALISBURY & GILLINGHAM.


GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
TERMINATE AT WARMINSTER. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN 
PORTSMOUTH AND SALISBURY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN WARMINSTER AND SALISBURY. 



FREIGHTLINER: 6O43/6O44 WILL NOT RUN.



GBRf: 0V76 WILL NOT RUN.



DB CARGO: 0V14 WILL NOT RUN.



TRACK MAINTENANCE: SG02

WORKS DELIVERY: SALISBURY AREA LIFE 
EXTENSION WORKS.

SW105
SW160

SW110

GW5001
SW115
SW170

29/11/26

29/11/26

28/11/26

28/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0125 Sun

0125 Sun

0125 Sun

0145 Sun

0145 Sun

13/12/26

13/12/26

13/12/26

29/11/26

29/11/26

0720 Sun

0720 Sun

0720 Sun

0755 Sun

0755 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Ash Branch

Up Ash Branch

Down 
Alton/Loop/Alton 
Single/Platform 2 
(Alton)
Platform 1 
(Alton)/Alton 
Single/Up Alton
Farnham 
Reception Line
Shed Road No.1 
entrance
Arrival/Departure 
Road
Carriage Washer 
Road
Siding No.1

Platform 2 (Alton)

Alton Single/Down 
Bentley 
Loop/Platform 1 
(Alton)

Aldershot South Jn

Alton

Farnham

Alton

Alton

Aldershot North 
Jn

Farnham

Alton

Farnham

P2026/4160744

P2026/4167319

SIDING NO.1 NO OUTBERTHING REQUIRED



SWR: 1A03 TO TERMINATE AT FARNHAM. 2N77 
TO RUN IN MSX TIMINGS. 1A79 TO TERMINATE AT
FARNHAM.



TRACK MAINTENANCE: G08

TRACK MAINTENANCE: G SPECIAL

SW120
SW123

SW120

13/12/26

13/12/26

13/12/26

29/11/26

29/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131561 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Sun

0001 Sun

0001 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0805 Sun

0805 Sun

0805 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Basingstoke

Basingstoke

Basingstoke

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Basingstoke

Southcote Jn

Basingstoke

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

P2026/4130335

P2026/4221788

P2026/4160763

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRACK RENEWALS: 44600218 FOLLOW-UP

TRACK MAINTENANCE: Y05

TUNNEL EXAMNATIONS: 
POUNDBURY/GRIMSTONE TUNNELS

GW103
GW190
GW500
SW125

GW500
SW125

GW500
SW175
SW178

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

28/11/26

28/11/26

28/11/26

28/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0120 Sun

29/11/26

29/11/26

29/11/26

29/11/26

30/11/26

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Up Strawberry 
Hill/Twickenham 
Up Loop
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill

Down Windsor

Up Windsor

Whitton Jn

St. Margarets (Gtr 
London)

Fulwell Jn

Shacklegate Jn

Windsor and Eton 
Riverside

Barnes Jn

Shacklegate Jn

Strawberry Hill Jn

Twickenham

Staines Jn

P2026/4160725

P2026/4161628

SWR: 2O79 TO DIVERT VIA WIMBLEDON. 2U81 TO 
DIVERT VIA HOUNSLOW. 5H84 TO BE DIVERTED 
VIA SHACKLEGATE JUNCTION. 2K77 & 2K79 TO 
TERMINATE AT TEDDINGTON. 2O05 TO START 
FROM TEDDINGTON. 5H13 TO BE DIVERTED VIA 
SHACKLEGATE JUNCTION.



TRACK MAINTENANCE: FW01

BRIDGE EXAMINATION: SPUR CROSSING

WINDSOR PLATFORMS TO BE KEPT CLEAR.



SWR: WINDSOR SERVICES TO DIVERT TO 
ASCOT. RAIL REPLACEMENT TO OPERATE 
BETWEEN STAINES AND WINDSOR. SHUNTS NOT
AVAILABLE AT STAINES

SW210
SW245

SW210
SW230
SW250
SW255

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Down and Up 
Redhill/Slow

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Godstone Tip 
Siding

Loco Sidings

Down Siding

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Godstone

Redhill

Reigate

Godstone

Redhill

Reigate

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

Godstone

Redhill

Reigate

Merstham

Redhill

P2026/4318303

P2026/4116560

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

SO500
SO550
SO560
SW300

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0105 Sun

0105 Sun

0105 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0115 Sun

0115 Sun

0115 Sun

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

0700 Sun

0700 Sun

0700 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

South Siding

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Epsom

Up Epsom

Clapham Jn

Waterloo

Waterloo

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Clapham Jn

New Malden Jn

Motspur Park Jn

Waterloo

Waterloo

Factory Jn

Longhedge Jn

Clapham Jn

Raynes Park

P2026/4160694

P2026/4164635

P2026/4160696

WATERLOO, PLATFORMS 1-4 AND SOUTH 
SIDING TO BE KEPT CLEAR



SWR: 1B01, 2K79 ANFD 2D07 TO DIVERT VIA EAST
PUTNEY. 2D06 & 2D08 WILL NOT RUN.



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545.



TRACK MAINTENANCE: CW02b

ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL.





WORK: SID TRACK - PLTR - LONGHEDGE - 
FOLLOW UP

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01a

WDU: BERRYLANDS-SURBITON CONDUCTOR 
RAIL LWRT

SW100
SW105

SO250
SW100

SO700
SW100
SW105

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

36Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0015 Sun

0015 Sun

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Down Fast

Up Fast

Up Slow

Down Slow

Esher

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Hook

Hook

Berrylands

Hampton Court

Hampton Court Jn

Surbiton

Surbiton

Pirbright Jn

Pirbright Jn

P2026/4160711

P2026/4161763

SWR: 1B01 TO BE DIVERTED VIA CHERTSEY.



TRACK MAINTENANCE: W01

TRACK MAINTENANCE: B03



LINE DIVERSIONS TO APPLY

SW105
SW195
SW200

SW105

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down 
Slow/Incoming/Out
going Siding
Down Fast/Down 
Main
Up Fast/Up 
Main/Up Fast
Down Portsmouth 
Loop

Down 
Salisbury/Salisbur
y Single/Down 
Salisbury
Up 
Salisbury/Salisbur
y Single/Up 
Salisbury
Portsmouth Single

Up Slow

Up Slow

Down Carriage 
Sidings No.1

Eastleigh West Jn

St. Denys

Eastleigh

Romsey Jn

Eastleigh South Jn

St. Denys

Allbrook

Eastleigh Yard

Allbrook

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

St. Denys

Stoneham Jn

Eastleigh Yard

P2026/4162783 EASTLEIGH DCS No.1 TO BE KEPT CLEAR.



SWR: 1B01 TO TERMINATE AT WINCHESTER, 
1B20 TO START FROM WINCHESTER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



WORKS DELIVERY EASTLEIGH S&C FOLLOW-UP

SW105
SW130
SW135

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Bay

Up Passenger 
Loop

Down Passenger 
Loop/Down Single

Maritime Back 
Road
Redbridge Goods

Down Main/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Main
Down Test Valley

Up Test Valley

Western Docks 
Single
Up Goods Loop

Down Slow

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Docks 
Branch
Up Slow

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Siding

Engineers Sidings

Up Siding

All Sidings

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Bournemouth

Brockenhurst

Lymington Pier

Redbridge

Bournemouth

Romsey Jn

Millbrook (SW105)

Totton

Brockenhurst

Maritime Freightliner 
Terminal

Millbrook (SW105)

Southampton

Bournemouth

Brockenhurst

Millbrook 
(SW105)

Northam Jn

Redbridge Jn

Southampton

Totton

Brockenhurst

Maritime 
Freightliner 
Terminal
Millbrook 
(SW105)

Southampton

Totton

P2026/4162677 SOUTHAMPTON PLATFORMS 1 TO 4, DOWN 
LOOP AND UP GOODS LOOP TO BE KEPT CLEAR.


SWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON AIRPORT 
PARKWAY SHUNTING VIA ST DENYS. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN 
BOURNEMOUTH AND WEYMOUTH. 1BXX POOLE 
SERVICES WILL OPERATE BETWEEN 
BOURNEMOUTH AND POOLE ONLY. 2EXX 
SOUTHSEA SERVICES WILL START/TERMINATE 
AT ST DENYS AND SHUNT. ROMSEY SERVICES 
WILL OPERATE BETWEEN SALISBURY AND 
ROMSEY ONLY. RAIL REPLACEMENT SERVICES 
TO OPERATE BETWEEN SOUTHAMPTON 
AIRPORT PARKWAY AND BOURNEMOUTH; 
BETWEEN ROMSEY AND EASTLEIGH VIA 
SOUTHAMPTON CENTRAL; AND BETWEEN 
WOOLSTON AND SOUTHAMPTON CENTRAL. 



TSGN: SOUTHAMPTON SERVICES TO START & 
TERMINATE AT ST DENYS AND SHUNT. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN WOOLSTON AND SOUTHAMPTON 
CENTRAL.



XC: BOURNEMOUTH SERVICES TO START AND 
TERMINATE AT SOUTHAMPTON AIRPORT 
PARKWAY AND SHUNT VIA ST DENYS. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON AIRPORT PARKWAY 
AND BOURNEMOUTH.



GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
DIVERT VIA EASTLEIGH AND CHANDLERS FORD. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN EASTLEIGH AND 
SOUTHAMPTON CENTRAL.



FREIGHT: ON SUNDAY, NO ACCESS TO 
WESTERN DOCKS, MARITIME & MILLBROOK FLTs.


TRACK MAINTENANCE: ER02

CRITICAL JN TAMP: SOUTHAMPTON C/E

TRACK MAINTENANCE: BrG01b

WDU: SIGNALLING LIFE EXTENSION 
SOUTHAMPTON

SW105
SW150
SW155
SW160

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0220 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

07/12/26

21/12/26

21/12/26

21/12/26

21/12/26

0300 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Sidings

Down & Up 
Portsmouth

Down and Up 
Epsom Downs
Epsom Downs 
Single
Down & Up 
Wallington

Down & Up St. 
Helier

Totton

Epsom

Epsom Downs

Sutton

Sutton

Streatham South 
Jn

Sutton

West Croydon

West Sutton

P2026/4162677

P2026/4078787 LONDON VICTORIA TO EPSOM DOWNS 
SERVICES TO TERMINATE AT WEST CROYDON



LONDON VICTORIA TO DORKING SERVICES TO 
RUN BETWEEN EPSOM AND DORKING



THAMESLINK SERVICES TO TERMINATE AT 
WIMBLEDON OR HERNE HILL



TURNBACK SIDING AT WEST CROYDON 
AVAILABLE TO TRAFFIC. 



SUTTON PLATFORM 4 TO BE OUTBERTHED



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:

WEST CROYDON AND EPSOM DOWNS

STREATHAM COMMON AND EPSOM VIA 
HACKBRIDGE







WORK: MTCE

SO510
SO680
SO700
SW105
SW180

06/12/26

20/12/26

20/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0105 Sat

0110 Sun

2200 Sun

06/12/26

06/12/26

07/12/26

0110 Sun

2200 Sun

0400 Mon

Possession

Possession

Possession

Down Portsmouth 
Direct
Up Portsmouth 
Direct
Down Portsmouth 
Direct/Down Main
Up Main/Up 
Portsmouth Direct
Down Portsmouth 
Direct
Up Portsmouth 
Direct

Petersfield

Havant Jn

Petersfield

Haslemere

Haslemere

Haslemere

P2026/4162609 SWR: PORTSMOUTH SERVICES TO START & 
TERMINATE AT HASLEMERE ALL WEEKEND. ON 
SATURDAY, A SHUTTLE SERVICE WILL OPERATE 
BETWEEN PETERSFIELD AND PORTSMOUTH 
WITH SHUNTS AVAILABLE AT PETERSFIELD 
BEP2917 SIGNAL. ON SUNDAY, A SHUTTLE 
SERVICE WILL OPERATE BETWEEN HAVANT AND
PORTSMOUTH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM HASLEMERE TO 
PETERSFIELD AND HAVANT.



LIPHOOK STATION LC TO BE CLOSED 
THROUGHOUT.



POSSESSION CUT BACK TO PETERSFIELD AT 
2200 SUN TO ALLOW ENGINEERING TRAINS TO 
DEPART WORKSITES. 



PART 1), 2) & 3)



SIGNALLING: HAVANT RELOCK CONSTRUCTION


PART 2) ONLY



TRACK RENEWALS: LIPHOOK 44600125

TRACK MAINTENANCE: H04

SW110 05/12/26

06/12/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Down 
Exeter
Up Exeter/Up Main

Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

Down Warminster

Up Warminster

Reception Line

Through Siding/Up
Siding/Shunting 
Neck
East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

West Bay 
(Platform 5)
Quidhampton 
Sidings

All Lines

Down/Up Branch 
(Single)

Down Siding

Up Sidings

Down Siding No.1 
/ Heritage Siding
Down Siding No.2 
/ Down Main 
Siding

Wilton South

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Crewkerne

Yeovil Pen Mill

Templecombe

Yeovil Jn

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Templecombe

Yeovil Jn

Templecombe

Yeovil Jn

P2026/4160760

P2026/4162541

PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO BE
KEPT CLEAR 

1L73 TO TERMINATE IN PLATFORM 6, ECS TO 
EAST CARRIAGE SIDINGS

2S99, 2S75 TO TERMINATE AT ROMSEY

IL88 TO TERMINATE AT YEOVIL (I.C. WITH 
P/41625410)

1L75, 1L79 TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE



TRACK MAINTENANCE: S03A

1L88 TO TERMINATE AT YEOVIL JN.



TRACK MAINTENANCE: YG02

BRIDGE EXAMINATION: SHERBOURNE RD

WDU: RERAIL MILBOURNE PORT LWRT

GW5001
SW115
SW150
SW170

GW610
SW115
SW175
SW178

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

1030 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2026/4135169 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN. - EXTENDED OPPORTUNITY 
READING STATION

GW103
GW220
GW225
GW500
SW125

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

P2026/4131365 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW500
SW125

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury

Up Reception

Link Line

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Down Trowbridge 
Sidings

Spur

Westbury North Jn

Westbury North Jn

Westbury South Jn

Fairwood Jn

Warminster

Westbury North Jn

Westbury South Jn

Westbury

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2026/4163646 NOT AFFECTED BY RHTT.

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.

GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.

OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



WORK = Westbury Station Area W2024/10982948

WEY 109m20ch to 110m42ch 

Maintenance

GW5001
GW510
GW560
SW170

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0025 Sun

0900 Sun

0900 Sun

0025 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome 
Avoiding/Westbury
/Athelney
Single

Up/Down Goods 
Loop

Single

Arrival Line

Departure Line

Whites Crossing 
Siding

Down and Up 
Frome/Single 
Frome
Up Goods Loop

Single

Down and Up 
Westbury Avoiding
lines
Down and Up 
Main/Westbury/Fro
me 
Avoiding/Athelney

Castle Cary Jn

Castle Cary

Parsonage Farm LC 
(UWC)

Territory Boundary 
(Western/Wessex)

Parsonage Farm LC 
(UWC)

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Merehead Quarry Jn

Merehead West

Merehead West

Blatchbridge Jn

Frome North Jn

Whatley Quarry

Fairwood Jn

Parsonage Farm LC 
(UWC)

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

Merehead Quarry 
Jn

Merehead West

Merehead West

Clink Road Jn

Frome North Jn

Penleigh Park 
Footpath LC 
(R/G-X)
Westbury South 
Jn

P2026/4163640 NOT AFFECTED BY RHTT.

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE W2026/##########

GW500
GW560
GW570
GW572
GW580
SW175

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sun

0100 Sun

0100 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

0750 Sun

0750 Sun

0750 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Platform 
Loop

Down Frimley

Up Frimley

Down Main

Up Main

Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Southern
Up Southern/Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Wokingham
Siding

Ascot

Bagshot

Bracknell

Wokingham Jn

Reading

Reading

Reading East Jn

Reading Spur Jn

Wokingham

Ascot

Virginia Water

Aldershot South 
Jn

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

P2026/4162525

P2026/4162455

SWR: 2C81 TO TERMINATE AT VIRGINIA WATER. 
2C11 & 2C14 TO START FROM VIRGINIA WATER. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN VIRGINIA WATER AND 
READING. 



TRACK MAINTENANCE FW05

SWR: 2C79 TO TERMINATE AT BRACKNELL & 
2C81 TO TERMINATE AT VIRGINIS WATER. SWR 
TO BERTH IN TWO PLATFORMS AT READING. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE FROM VIRGINIA WATER AND  
BRACKNELL TO READING



GWR: 1O56 TO START FROM GUILDFORD.



TRACK MAINTENANCE: G05

BRIDGE EXAMINATION: PORTSMOUTH RD

SW210
SW260

GW190
GW195
SW210
SW265

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down/Down 
Richmond

Eastbound District
Line

Down and Up Kew
Spur

Westbound 
District Line

Up Kew 
Branch/Up Kew

Up Richmond/Up

Platforms 3-7

Down Kew/Down 
Kew Branch

Richmond

Network Rail / LUL 
(District Line) 
Boundary
New Kew Jn

Gunnersbury Jn

South Acton Jn

Acton Wells Jn

Richmond

Old Kew Jn

Acton Wells Jn

Gunnersbury Jn

Kew East Jn

Network Rail / 
LUL (District Line)
Boundary
Old Kew Jn

Richmond

South Acton Jn

P2026/4167487 LUL TO NOTE, DISTRICT LINE CLOSED WEST OF 
TURNHAM GREEN 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



TWO PLATFORMS AT RICHMOND TO BE 
NOMINATED TO BE KEPT CLEAR AT PRE-DPPP



ARL TO STABLE TRAINS IN THREE PLATFORMS 
AT RICHMOND



NLL CYCLIC TYPE 18

EA1310
EA1330
SW230 10m12ch and 11m20ch

C1 Rerail - One Rail Only
06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11755878
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo 
Curve
Putney Reversible

Down Windsor 
Fast

UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Down Windsor 
Fast

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

Waterloo

Linford St Jn

East Putney

Barnes

Barnes

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Barnes

Nine Elms Jn

Point Pleasant Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2026/4162255 SWR - WINDSOR & READING SERVICES TO BE 
DIVERTED VIA WIMBLEDON AND KINGSTON. 
SERVICES FROM WATERLOO TO KINGSTON & 
TWICKENHAM TO TERMINATE AT BARNES. 
HOUNSLOW LOOP SERVICES TO START AND 
TERMINATE AT BARNES. RAIL REPLACEMENT 
BUS SERVICES TO OPERATE BETWEEN 
CLAPHAM JUNCTION AND BARNES.



WATERLOO, PLATFORMS 18-24 TO BE KEPT 
CLEAR. 



LUL - DISTRICT LINE SERVICES TO WIMBLEDON 
& RICHMOND TO BE MAINTAINED. 



FREIGHT SERVICES TO BE DIVERTED VIA WEST 
LONDON LINE AND ACTON WELLS.



TRACK MAINTENANCE: CD01 & CD SPEC

C44 RAIL GRINDER

STRUCTURES: LAMBETH RD BRIDGE 
STRENGTHENING

BUILDINGS: CLAPHAM JN STN FOOTBRIDGE 
REFURB

ENHANCEMENTS: WANDSWORTH TOWN STN 
FOOTBRIDGE.

SO110
SO250
SW100
SW210
SW225

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

37Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Olympia Platform 
Loop

Down West 
London

Up West London

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Kensington Olympia

Mitre Bridge Jn

Mitre Bridge Jn

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Esher

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Kensington 
Olympia

Latchmere No.2 
Jn

Latchmere No.2 
Jn

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Berrylands

Hampton Court

Hampton Court Jn

Surbiton

Surbiton

P2026/4169104

P2026/4160636

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: SID TRACK - SCRUBB LANE - FOLLOW UP

SWR: 1B01 TO BE DIVERTED VIA CHERTSEY.



TRACK MAINTENANCE: W01

WDU: CONDUCTOR RAIL BERRYLANDS-
SURBITON LWRT

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

SW105
SW195
SW200

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0015 Sun

0015 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

0710 Sun

0710 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Fast

Up Fast

Up Slow

Down Slow

Maritime Back 
Road
Redbridge Goods

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Fast

Up Fast

Up Goods Loop

Western Docks 
Single
Down Docks 
Branch
Down Slow/Down 
Main
Up Main/Up Slow

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Hook

Hook

Redbridge

Redbridge Jn

Millbrook (SW105)

Totton

Millbrook (SW105)

Southampton

Pirbright Jn

Pirbright Jn

Millbrook 
(SW105)

Redbridge Jn

Southampton

Millbrook 
(SW105)

Southampton

P2026/4160738

P2026/4160708

TRACK MAINTENANCE: B03



LINE DIVERSIONS TO APPLY

SOUTHAMPTON, PLATFORMS 1 & 2 TO BE KEPT 
CLEAR. UP GOODS LOOP TO BE KEPT CLEAR. 
DOWN LOOP TO BE KEPT CLEAR.



TRACK MAINTENANCE: E04



GWR: TO BERTH ONE UNIT IN THE DOWN BAY 
SIDING AND ONE UNIT AT FAREHAM, PLATFORM 
2

SW105

SW105
SW150

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

1030 Sun

13/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

1030 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down 
Main/Moreton 
Single/Down Main
Up Main/Up Main 
Reversible/Moreto
n Single/Up Main
Up Branch

Down Branch

Weymouth Quay 
Line

Swanage Single

Down Sidings

Jersey Sidings

Jubilee Sidings

Winfrith Siding

Up Sidings

Down 
Main/Moreton 
Single/Down Main
Up Main/Up Main 
Rev/Moreton 
Single/Up Main

Weymouth

Dorchester Jn

Weymouth

Worgret Jn

Dorchester South

Weymouth

Winfrith UWC

Wool

Weymouth

Branksome

Dorchester West

Weymouth

Worgret Jn

Dorchester South

Weymouth

Winfrith UWC

Wool

Wareham

P2026/4162730 WEYMOUTH PLATFORMS 1 TO 3 TO BE KEPT 
CLEAR.



SWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT WAREHAM. RAIL REPLACEMENT 
SERVICES TO OPERATE BETWEEN WAREHAM 
AND WEYMOUTH.



GWR: WEYMOUTH SERVICES TO START & 
TERMINATE AT DORCHESTER WEST. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN DORCHESTER WEST AND 
WEYMOUTH.



*** SPECIAL WORKING INSTRUCTIONS *** 



IN CONNECTION WITH ENGINEERING WORK 
BETWEEN DORCHESTER JUNCTION AND 
WEYMOUTH. ALL SERVICES TRAVELLING OVER 
THE UP/DOWN SINGLE LINE FROM MAIDEN 
NEWTON ARE AUTHORISED TO TERMINATE AND 
START BACK FROM THE DOWN BRANCH 
PLATFORM AT DORCHESTER WEST IN 
ACCORDANCE WITH RULE BOOK MODULE P2 
WORKING SINGLE AND BI-DIRECTIONAL LINES 
BY PILOT, DUE TO NO SIGNAL BEING PROVIDED 
FOR THE UP DIRECTION MOVEMENTS FROM THE
DOWN BRANCH PLATFORM TOWARDS THE 
SINGLE LINE AND MAIDEN NEWTON. A PILOT 
WILL BE PROVIDED. 



THE FOLLOWING ALLOWANCES ARE TO BE 
ADDED:

[5] DWELL AT MAIDEN NEWTON FOR PILOT BRIEF


[5] REQUIRED FOR DRIVER TO CHANGE ENDS AT 
DORCHESTER WEST 

[5] DWELL AT DORCHESTER WEST FOR PILOT 
BRIEF 

[2] DWELL AT MAIDEN NEWTON FOR PILOT DROP
OFF 



SWR TO BERTH 3 UNITS JERSEY/JUBILEE 
SIDINGS.



TRACK MAINTENANCE: BRG03

CRITICAL JN TAMP DORCESTER.

BRIDGE EXAMINATION: STERTE RD

DRAINAGE REFURB BINCOMBE TUNNEL

SW105
SW166
SW175

12/12/26

12/12/26

12/12/26

12/12/26

12/12/26

12/12/26

12/12/26

12/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton

Up & Down 
Fratton
Back Road

Down Main

Up Main

Low Level

Back Road

Up & Down 
Fratton
Low Level

Old Yard CET 
No.5
Shunting Siding

No. 1 Reception 
Road
No. 2 Reception 
Road
Old Yard CET 
No.4
Fuelling Siding

Freight Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Portcreek Jn

Portsmouth Harbour

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

P2026/4162725 SWR: SERVICES TO START AND TERMINATE AT 
HAVANT & FAREHAM. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.



TSGN: SERVICES TO START AND TERMINATE AT 
HAVANT. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE.



GWR: SERVICES TO START AND TERMINATE AT 
FAREHAM. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE.



PORTSMOUTH AND SOUTHSEA PLATFORM 4 TO 
BE KEPT CLEAR.



ALL PLATFORMS AT PORTSMOUTH HARBOUR TO
BE KEPT CLEAR.



GWR TO BERTH IN PLATFORM 2 AT FAREHAM.



*** SPECIAL WORKING INSTRUCTIONS ***



AT FAREHAM DOWN TRAINS ARE AUTHORISED 
TO TERMINATE AND START BACK AS UP TRAINS 
FROM THE DOWN PORTSMOUTH LINE 
(PLATFORM 3). A HANDSIGNALLER WILL NOT BE 
PROVIDED AND DRIVERS ARE AUTHORISED TO 
DEPART ON THE AUTHORITY OF POSITION LIGHT
SHUNT SIGNAL E280 



TRACK MAINTENANCE: HG03

S&C GRINDER: PORTSMOUTH HARBOUR

HAVANT RELOCK: CONSTRUCTION (CABLE 
TRAIN)

SO520
SW110
SW140

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2355 Sat

2355 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0125 Sun

0125 Sun

0125 Sun

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

0955 Sun

0955 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down 
Salisbury/Salisbur
y Single/Down 
Salisbury
Up 
Salisbury/Salisbur
y Single/Up 
Salisbury
Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley

Down Main

Up Main

Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

East Carriage 
Holding Sidings
Reception Line

Through Siding/Up
Siding/Shunting 
Neck

Down Ash Branch

Up Ash Branch

Down 
Alton/Loop/Alton 
Single/Platform 2 
(Alton)
Platform 1 
(Alton)/Alton 
Single/Up Alton
Farnham 
Reception Line
Shed Road No.1 
entrance
Arrival/Departure 
Road
Carriage Washer 
Road
Siding No.1

Romsey

Laverstock South Jn

Salisbury

Salisbury Tunnel Jn

Salisbury

Salisbury

Aldershot South Jn

Alton

Farnham

Eastleigh East Jn

Redbridge Jn

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

Aldershot North 
Jn

Farnham

P2026/4160693

P2026/4162729

P2026/4160744

SWR: ON SATURDAY NIGHT, 2S99 WILL 
TERMINATE AT EASTLEIGH AND 2S75 WILL 
TERMINATE AT SOUTHAMPTON CENTRAL. ON 
SUNDAY, 2S97, 2R28 & 2R32 WILL NOT RUN. 2S21 
TO START AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ROMSEY AND SOUTHAMPTON 
CENTRAL/EASTLEIGH. 



XC: 5O06 TO DIVERT VIA WINCHESTER.



TRACK MAINTENANCE: E10

PLATFORM 6 TO BE KEPT CLEAR



SWR: 1L75 & 1L79 TO TERMINATE AT ANDOVER, 
ECS TO BASINGSTOKE. 2S99 TO TERMINATE AT 
EASTLEIGH, 2S75 TO START AT SOUTHAMPTON. 
5S99 WILL NOT RUN. 1L88 TO TERMINATE AT 
YEOVIL JN.



TRACK MAINTENANCE: S03

SIDING NO.1 NO OUTBERTHING REQUIRED



SWR: 1A03 TO TERMINATE AT FARNHAM. 2N77 
TO RUN IN MSX TIMINGS. 1A79 TO TERMINATE AT
FARNHAM.



TRACK MAINTENANCE: G08

SW115
SW130
SW150

SW115
SW150

SW120
SW123

12/12/26

12/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sun

0145 Sun

29/11/26

29/11/26

0755 Sun

0755 Sun

Possession

Possession

Platform 2 (Alton)

Alton Single/Down 
Bentley 
Loop/Platform 1 
(Alton)

Alton

Alton

Alton

Farnham

P2026/4167319 TRACK MAINTENANCE: G SPECIALSW120 29/11/26

29/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131790 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

12/12/26

12/12/26

12/12/26

12/12/26

12/12/26

12/12/26

12/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0140 Sun

0140 Sun

0140 Sun

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

14/12/26

14/12/26

14/12/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down Shepperton

Up Shepperton

Down Shepperton 
Spur
Up Shepperton 
Spur
Up Siding

Pangbourne

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Shepperton

Fulwell Jn

Shepperton

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Shacklegate Jn

Strawberry Hill Jn

Shepperton

P2026/4131790

P2026/4169637 SWR: SHEPPERTON SERVICES TO BE DIVERTED 
TO TWICKENHAM. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN TEDDINGTON 
AND SHEPPERTON.



E&P KEMPTON PARK LV T&C SECTION PROVING
TRACK MAINTENANCE: FW11

SW190
SW245

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

0400 Sun

0400 Tue

27/12/26

27/12/26

30/12/26

27/12/26

27/12/26

29/12/26

27/12/26

27/12/26

30/12/26

29/12/26

30/12/26

0400 Sun

0400 Sun

0400 Wed

0400 Sun

0400 Sun

0400 Tue

0400 Sun

0400 Sun

0400 Wed

0400 Tue

0400 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
Up Slow / Up Main
Slow
Down Main Slow / 
Down Slow
Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Down Main Fast

Up Main Fast

Down Windsor 
Slow
Platforms 1 to 24

North Siding

South Siding

Platforms 1 - 10

Platforms 1 to 4

Linford St Jn

Nine Elms Jn

Durnsford Road

International Jn

Nine Elms Jn

Queenstown Road

Waterloo

Waterloo

Waterloo

Waterloo

Nine Elms Jn

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

P2026/4167997 SWR: ON SUNDAY AND MONDAY, CHESSINGTON,
DORKING & GUILDFORD VIA EPSOM SERVICES 
TO START & TERMINATE AT WIMBLEDON. 
HAMPTON COURT AND GUILDFORD VIA COBHAM 
SERVICES TO START & TERMINATE AT 
SURBITON. SALISBURY SERVICES TO START & 
TERMINATE AT BASINGSTOKE. PORTSMOUTH, 
WEYMOUTH AND EXETER MAINLINE SERVICES IN
THE UP DIRECTION TO DIVERT VIA CHERTSEY. 



ON TUESDAY, CHESSINGTON, DORKING & 
GUILDFORD SERVICES TO START & TERMINATE 
AT WIMBLEDON. HAMPTON COURT AND 
GUILDFORD VIA COBHAM SERVICES TO START & 
TERMINATE AT SURBITON.



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED.



WATERLOO PLATFORMS TO BE KEPT CLEAR 
TBC.



PARTS 1) TO 3)



EARTHWORKS: CLAPHAM CUTTING



PARTS 1) & 2)



WORKS DELIVERY: VAUXHALL S&C REFURB 



PART 1) ONLY



TRACK MAINTENANCE

S&C RAIL GRINDER

C44 RAIL GRINDER

STRUCTURES: LAMBETH ROAD BRIDGE 
STRENGTHENING

BUILDINGS: CLAPHAM JN FOOTBRIDGE REFURB

SO110
SO250
SW100
SW105
SW210

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

27/12/26

29/12/26

38Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0330 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators
Sidings 
Possession

Sidings 
Possession

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Down and Up 
Catford Loops

Down & Up 
Ludgate

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Up Goods Loop

Up Stewarts 
Lane/Up Chatham 
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Battersea 
Reversible

Berthing Sidings 
No.1 and No.2

1 - 9 Shed Roads

Wall Sidings

Peckham Rye Jn

Factory Jn

Cambria Jn

Longhedge Jn

Canterbury Road Jn

Linford St Jn

Stewarts Lane

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Stewarts Lane Jn

Stewarts Lane

Victoria

Battersea Park

Battersea Pier Jn

Brixton Jn

Factory Jn

Loughborough Jn

Nine Elms Jn

Stewarts Lane

Stewarts Lane Jn

Victoria

Battersea Pier Jn

Stewarts Lane

Victoria

P2026/4261332 ACCESS TO/FROM BATTERSEA YARD SIDINGS 
VIA LONGHEDGE JN



4 PLATFORMS AT VICTORIA (EASTERN) TO BE 
OUTBERTHED -  TO BE CONFIRMED BY DPPP



ROAD 3 IN GROSVENOR SHEDS TO BE 
OUBERTHED



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL OR RETIMED/CANCELLED



DOWN AND UP HOLBORN LINES AVAILABLE TO 
TRAFFIC AT HERNE HILL



MAIN LINE DIVERSIONS TO CANNON STREET



CANNON STREET LUL TO BE OPEN



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON



LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON



BERTHING SIDINGS NO 1 & 2 TO BE 
OUTBERTHED



TRAINS TO/FROM STEWARTS LANE JN TO 
STEWARTS LANE DEPOT TO TRAVEL OVER THE 
UP STEWARTS LANE, AND BE ROUTED VIA 
VS737PTS, VS740PTS & VS741PTS

SO110
SO250
SO645
SW100

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued



Page         137 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4169118 SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: SID TRACK - SCRUBB LANE - FOLLOW UP

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

0120 Sun

0120 Sun

0120 Sun

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

20/12/26

20/12/26

20/12/26

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0705 Sun

0705 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Up Bay/Platform 5

Up Reading

Down Reading

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main
Up 
Main/Southampton
/Slow
Down Passenger 
Loop
Up Passenger 
Loop
Long Valley 
Sidings
Down Siding

Up Branch Sidings
(North Yard)
Up Siding 
No.1/No.6 Siding
Up Neck

Down Sidings

Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main

Basingstoke

Southcote Jn

Andover

Winchester

Wallers Ash

Basingstoke

Micheldever

Steventon (Hants)

Worting Jn

Steventon (Hants)

Basingstoke

Farnborough

Weston

Basingstoke

Micheldever

Basingstoke

Basingstoke

P2026/4167303

P2026/4160651

UP SIDING AT BASINGSTOKE TO BE KEPT CLEAR.


WDU: S&C REFURB 2535 pts

TRACK MAINTENANCE: BG02

TRACK MAINTENANCE: B05

GW500
SW105
SW115
SW125

SW105
SW115

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

20/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main/Up 
Fast/Up Main/Up 
Fast/Up Main/Up 
Fast
Dn Fast/Dn 
Main/Dn Fast/Dn 
Main/Dn Fast/Dn 
Main
Down 
Slow/Incoming/Out
going Siding
Down Portsmouth 
Loop

Down 
Salisbury/Salisbur
y Single/Down 
Salisbury
Up 
Salisbury/Salisbur
y Single/Up 
Salisbury
Portsmouth Single

Redbridge Goods

Maritime Back 
Road
Eastern Docks 
Single

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Down Test Valley

Up Test Valley

Up Slow

Down Bay/Bay 
Siding West
Down Western 
Docks
Up Goods Loop

Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Docks 
Branch

Brockenhurst

Eastleigh West Jn

Eastleigh

Romsey Jn

Eastleigh South Jn

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Redbridge Jn

Millbrook (SW105)

Allbrook

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Northam 
Traincare Depot

Redbridge Jn

Southampton

P2026/4249401 EASTLEIGH DOWN CARRIAGE SIDING No.1, 
SOUTHAMPTON PLATFORMS 1 TO 4, DOWN 
LOOP AND UP GOODS LOOP TO BE KEPT CLEAR.


TRACK MAINTENANCE: ER01/ER02

WDU: SOUTHAMPTON LIFE EXTENSION WORKS

SW105
SW130
SW135
SW140
SW145
SW150
SW155

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Western Docks

Down Slow

Down Netley

Up Netley

Up Slow

Down Slow

Up Slow

Fawley 
Single/Shunting 
Neck
Goods Loop

Down Carriage 
Sidings No.1

Millbrook 
Freightliner 
Terminal
All Sidings

Bay Sidings East

No. 1 Reception / 
No.1 Neck
Siding A

Siding B

No.2 Neck/No.2 
Reception
Down Sidings

Fareham

Northam Jn

Allbrook

Totton

Eastleigh Yard

Millbrook (SW105)

Northam Traincare 
Depot

Southampton

Southampton Up 
Yard

Totton

St. Denys

Stoneham Jn

Totton

Eastleigh Yard

Millbrook 
(SW105)

Northam 
Traincare Depot

Southampton

Southampton Up 
Yard

Totton

P2026/4249401

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0900 Sun

0900 Sun

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

20/12/26

20/12/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

1900 Sun

1900 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Spur

Up Spur

Through Road

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Up Bay

Down 
Netley/Portsmouth/
Branch
Up 
Branch/Portsmout
h/Netley
Down Sidings

Back Road No.1

Chicknal Siding 
No.1
Back Road No.2

Chicknal Siding 
No.2
Foster Yeoman 
Stone Terminal
New Jubilee 
Siding
Down Sidings 
No.1 and 2

All Sidings and 
Lines

All Sidings and 
Lines

Farlington Jn

Eastleigh South Jn

Fareham

Fareham

Portcreek Jn

Botley

Eastleigh Yard

Fareham

Eastleigh DEMU 
Depot

Eastleigh Works

Cosham Jn

Eastleigh South 
Jn

Eastleigh West Jn

Fareham

St. Denys

Botley

Eastleigh Yard

Fareham

Eastleigh DEMU 
Depot

Eastleigh Works

P2026/4162681 EASTLEIGH DOWN CARRIAGE SIDING NO. 1 TO 
BE KEPT CLEAR.



SWR: PORTSMOUTH HARBOUR TO 
SOUTHAMPTON CENTRAL SERVICES WILL NOT 
RUN. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN SOUTHAMPTON CENTRAL & 
PORTSMOUTH HARBOUR. 



TSGN: SOUTHAMPTON SERVICES WILL DIVERT 
TO PORTSMOUTH & SOUTHSEA. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN HAVANT AND SOUTHAMPTON 
CENTRAL.



GWR: CARDIFF SERVICES WILL START & 
TERMINATE AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON CENTRAL AND 
PORTSMOUTH HARBOUR. UNITS TO BERTH IN 
PLATFORM 2 AT SOUTHAMPTON CENTRAL.



FREIGHTLINER: 6O43/44 WILL NOT RUN.



TRACK MAINTENANCE: ER08/E13

MPSB: EASTLEIGH SOUTH JN

TRACK MAINTENANCE: TAMPER BOTLEY

BUILDINGS: BURSLEDON FOOTBRIDGE SURVEY
SIGNALLING: HAVANT RELOCK CONSTRUCTION
WDU: RERAIL WALLINGTON TO PORTCHESTER

BRIDGE EXAMINATIONS: OATLANDS LANE/MUDD 
LANE/HUMPHREYS

SO520
SW105
SW110
SW135
SW140

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

21/12/26

21/12/26

21/12/26

21/12/26

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Bay

Down Main

Up Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Siding

Up Siding

Engineers Siding

Down & Up 
Portsmouth

Down and Up 
Epsom Downs
Epsom Downs 
Single
Down & Up 
Wallington

Down & Up St. 
Helier

Bournemouth

Bournemouth

Brockenhurst

Lymington Pier

Brockenhurst

Epsom

Epsom Downs

Sutton

Sutton

Bournemouth

Brockenhurst

Brockenhurst

Streatham South 
Jn

Sutton

West Croydon

West Sutton

P2026/4167255

P2026/4078787

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. 1B26 TO START FROM
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
SOUTHAMPTON AND BOURNEMOUTH



TRACK MAINTENANCE: Br02a

LONDON VICTORIA TO EPSOM DOWNS 
SERVICES TO TERMINATE AT WEST CROYDON



LONDON VICTORIA TO DORKING SERVICES TO 
RUN BETWEEN EPSOM AND DORKING



THAMESLINK SERVICES TO TERMINATE AT 
WIMBLEDON OR HERNE HILL



TURNBACK SIDING AT WEST CROYDON 
AVAILABLE TO TRAFFIC. 



SUTTON PLATFORM 4 TO BE OUTBERTHED



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:

WEST CROYDON AND EPSOM DOWNS

STREATHAM COMMON AND EPSOM VIA 
HACKBRIDGE







WORK: MTCE

SW105
SW160

SO510
SO680
SO700
SW105
SW180

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

0035 Sun

0035 Sun

0035 Sun

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

20/12/26

20/12/26

20/12/26

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down Spur

Up Spur

Down 
Portsmouth/Down 
Branch
Up Branch/Up 
Portsmouth
Up & Down 
Fratton
Back Road

Down Main

Up Main

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight Siding

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Down Main

Up Main

Up & Down 
Fratton

Low Level

Farlington Jn

Portcreek Jn

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Cosham Jn

Fareham

Fratton

Havant

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

P2026/4167304

P2026/4215714

PLATFORMS 3 AND 4 AT PORTSMOUTH AND 
SOUTHSEA TO BE KEPT CLEAR



SIGNALLING: HAVANT RELOCK CONSTRUCTION

SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON.







TRACK MAINTENANCE: H08

SO520
SW110
SW140

SO520
SW110

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

20/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0005 Sun

0005 Sun

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

0925 Sun

0925 Sun

0925 Sun

0925 Sun

0925 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down 
Exeter/Down Main
Up Main/Up Exeter

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury
Platform Loop

East Bay (Plat 6)

Reception 
Line/Through 
Sdg/Up 
Sdg/Shunting 
Neck
East Carriage 
Holding Sidings
Through Siding/Up
Siding/Shunting 
Neck

All Lines

Down Siding

Salisbury

Laverstock South Jn

Salisbury Tunnel Jn

Salisbury

Salisbury

Pinhoe

Chard Jn

Andover

Laverstock North 
Jn

Romsey

Salisbury

Salisbury

Yeovil Jn

Chard Jn

P2026/4162747

P2026/4160634

SWR: ON SATURDAY, 1L73, 1L75 & 1L79 
TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. 2S71,2S99 2S75 & 2S97 TO 
TERMINATE AT ROMSEY. ON SUNDAY, 1L13 TO 
TERMINATE AT ANDOVER & RESTART FROM 
SALISBURY. 1L18, 1L20, 1J22 & 1J26 TO START AT
ANDOVER. 1L24 TO TERMINATE AT SALISBURY & 
RESTART AT ANDOVER. 2R28, 2R32 & 2S97 TO 
START FROM ROMSEY. 

1O58 WILL NOT RUN. TERMINATING TRAINS AT 
SALISBURY MAY SHUNT TO DEPOT VIA 
SY233/SY240/RECEPTION ROAD.



XC: 5O06 TO DIVERT VIA WINCHESTER 



TRACK MAINTENANCE: SG01

C44 RAIL GRINDER

TRACK MAINTENANCE: Y04



BRIDGE EXAMINATIONS: OTTERY RD/WHIMPLE 
RD

SW115
SW150

GW610
SW115

19/12/26

19/12/26

19/12/26

19/12/26

19/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

0001 Sun

0001 Sun

0001 Sun

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Basingstoke

Basingstoke

Basingstoke

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Basingstoke

Southcote Jn

Basingstoke

P2026/4132251

P2026/4221792

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



WORK DETAILS = MAINTENANCE

TRACK RENEWALS: 44600218 FOLLOW UP

SIX WEEK TAMP

GW103
GW220
GW225
GW500
SW125

GW500
SW125

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Melksham Single

Up Reception

Down Trowbridge

Up Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line/ Westbury
Down and Up 
Westbury/Main

Down and Up 
Loop

No.1 Line

No.2 Line

Down Reception

Down and Up 
Salisbury

Link Line

Cement Works 
Sidings

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bradford Jn

Westbury North Jn

Bradford Jn (inc.)

Westbury North Jn

Clink Road Jn

Westbury North Jn

Hawkeridge Jn

Westbury South Jn

Warminster

Westbury South Jn

Heywood Road Jn

Westbury

Westbury South Jn

Westbury

Bradford Jn

Fairwood Jn

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Heywood Road Jn

Westbury

Westbury South 
Jn

Westbury

P2026/4163591 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 



NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.



POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.


CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 



POSSESSION ENABLES UNIT CLEANING TO TAKE
PLACE ON PLATFORM 3 LINE.  



ECS TO BE STABLED ON UP RECEPTION LINE.  





WORK = Westbury Area Maintenance 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0010 Sun

0010 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0125 Sun

0125 Sun

20/12/26

20/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

0910 Sun

0910 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0400 Mon

0400 Mon

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trowbridge 
Sidings

Spur

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Up Windsor

Down Windsor

Hawkeridge Jn

Westbury South Jn

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Windsor and Eton 
Riverside

Windsor and Eton 
Riverside

Westbury North 
Jn

Westbury South 
Jn

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

Staines Jn

Wraysbury

P2026/4163591

P2026/4162680

P2026/4162679

SWR: SERVICES TO DIVERT VIA RICHMOND. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BARNES AND FELTHAM VIA 
HOUNSLOW.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICADILLY LINE SERVICES TO ACTON TOWN
TO BE MAINTAINED.



FREIGHT SERVICES TO BE DIVERTED VIA 
RICHMOND.



TRACK MAINTENANCE: FD02

TRACK RENEWALS: NEW KEW JN S&C SURVEY

S&C GRINDER: OLD KEW JN

BRIDGE EXAMINATION: CLAY POND

SHUNTS ARE AVAILABLE VIA 4402pts.



WINDSOR AND ETON RIVERSIDE PLATFORMS TO
BE KEPT CLEAR.



WINDSOR SERVICES TO DIVERT TO ASCOT. RAIL 
REPLACEMENT TO OPERATE BETWEEN STAINES
AND WINDSOR. 





E&P: HV SWITCH GEAR T&C DATCHET

E&P: SUNNYMEADS ETE/Prep

E&P: HV SWITCH GEAR DATCHET T&C SECTION 
PROVING

EA1330
SW210
SW230
SW240

SW210
SW230
SW250
SW255

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

0400 Sun

0400 Tue

27/12/26

27/12/26

30/12/26

27/12/26

27/12/26

29/12/26

27/12/26

27/12/26

30/12/26

29/12/26

30/12/26

0400 Sun

0400 Sun

0400 Wed

0400 Sun

0400 Sun

0400 Tue

0400 Sun

0400 Sun

0400 Wed

0400 Tue

0400 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
Up Slow / Up Main
Slow
Down Main Slow / 
Down Slow
Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Down Main Fast

Up Main Fast

Down Windsor 
Slow
Platforms 1 to 24

North Siding

South Siding

Platforms 1 - 10

Platforms 1 to 4

Linford St Jn

Nine Elms Jn

Durnsford Road

International Jn

Nine Elms Jn

Queenstown Road

Waterloo

Waterloo

Waterloo

Waterloo

Nine Elms Jn

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

P2026/4167997 SWR: ON SUNDAY AND MONDAY, CHESSINGTON,
DORKING & GUILDFORD VIA EPSOM SERVICES 
TO START & TERMINATE AT WIMBLEDON. 
HAMPTON COURT AND GUILDFORD VIA COBHAM 
SERVICES TO START & TERMINATE AT 
SURBITON. SALISBURY SERVICES TO START & 
TERMINATE AT BASINGSTOKE. PORTSMOUTH, 
WEYMOUTH AND EXETER MAINLINE SERVICES IN
THE UP DIRECTION TO DIVERT VIA CHERTSEY. 



ON TUESDAY, CHESSINGTON, DORKING & 
GUILDFORD SERVICES TO START & TERMINATE 
AT WIMBLEDON. HAMPTON COURT AND 
GUILDFORD VIA COBHAM SERVICES TO START & 
TERMINATE AT SURBITON.



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED.



WATERLOO PLATFORMS TO BE KEPT CLEAR 
TBC.



PARTS 1) TO 3)



EARTHWORKS: CLAPHAM CUTTING



PARTS 1) & 2)



WORKS DELIVERY: VAUXHALL S&C REFURB 



PART 1) ONLY



TRACK MAINTENANCE

S&C RAIL GRINDER

C44 RAIL GRINDER

STRUCTURES: LAMBETH ROAD BRIDGE 
STRENGTHENING

BUILDINGS: CLAPHAM JN FOOTBRIDGE REFURB

SO110
SO250
SW100
SW105
SW210

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

27/12/26

29/12/26

39Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0330 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators
Sidings 
Possession

Sidings 
Possession

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Down and Up 
Catford Loops

Down & Up 
Ludgate

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Up Goods Loop

Up Stewarts 
Lane/Up Chatham 
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Battersea 
Reversible

Berthing Sidings 
No.1 and No.2

1 - 9 Shed Roads

Wall Sidings

Peckham Rye Jn

Factory Jn

Cambria Jn

Longhedge Jn

Canterbury Road Jn

Linford St Jn

Stewarts Lane

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Stewarts Lane Jn

Stewarts Lane

Victoria

Battersea Park

Battersea Pier Jn

Brixton Jn

Factory Jn

Loughborough Jn

Nine Elms Jn

Stewarts Lane

Stewarts Lane Jn

Victoria

Battersea Pier Jn

Stewarts Lane

Victoria

P2026/4261332 ACCESS TO/FROM BATTERSEA YARD SIDINGS 
VIA LONGHEDGE JN



4 PLATFORMS AT VICTORIA (EASTERN) TO BE 
OUTBERTHED -  TO BE CONFIRMED BY DPPP



ROAD 3 IN GROSVENOR SHEDS TO BE 
OUBERTHED



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL OR RETIMED/CANCELLED



DOWN AND UP HOLBORN LINES AVAILABLE TO 
TRAFFIC AT HERNE HILL



MAIN LINE DIVERSIONS TO CANNON STREET



CANNON STREET LUL TO BE OPEN



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON



LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON



BERTHING SIDINGS NO 1 & 2 TO BE 
OUTBERTHED



TRAINS TO/FROM STEWARTS LANE JN TO 
STEWARTS LANE DEPOT TO TRAVEL OVER THE 
UP STEWARTS LANE, AND BE ROUTED VIA 
VS737PTS, VS740PTS & VS741PTS

SO110
SO250
SO645
SW100

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Bay/Platform 5

Up Reading

Down Reading

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main
Up 
Main/Southampton
/Slow
Down Passenger 
Loop
Up Passenger 
Loop
Long Valley 
Sidings
Down Siding

Up Branch Sidings
(North Yard)
Up Siding 
No.1/No.6 Siding
Up Neck

Down Sidings

Basingstoke

Southcote Jn

Andover

Winchester

Wallers Ash

Basingstoke

Micheldever

Basingstoke

Farnborough

Weston

Basingstoke

Micheldever

P2026/4167303 UP SIDING AT BASINGSTOKE TO BE KEPT CLEAR.


WDU: S&C REFURB 2535 pts

TRACK MAINTENANCE: BG02

GW500
SW105
SW115
SW125

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main/Up 
Fast/Up Main/Up 
Fast/Up Main/Up 
Fast
Dn Fast/Dn 
Main/Dn Fast/Dn 
Main/Dn Fast/Dn 
Main
Down 
Slow/Incoming/Out
going Siding
Down Portsmouth 
Loop

Down 
Salisbury/Salisbur
y Single/Down 
Salisbury
Up 
Salisbury/Salisbur
y Single/Up 
Salisbury
Portsmouth Single

Redbridge Goods

Maritime Back 
Road
Eastern Docks 
Single

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Down Test Valley

Up Test Valley

Up Slow

Down Bay/Bay 
Siding West
Down Western 
Docks
Up Goods Loop

Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Docks 
Branch

Brockenhurst

Eastleigh West Jn

Eastleigh

Romsey Jn

Eastleigh South Jn

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Redbridge Jn

Millbrook (SW105)

Allbrook

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Northam 
Traincare Depot

Redbridge Jn

Southampton

P2026/4249401 EASTLEIGH DOWN CARRIAGE SIDING No.1, 
SOUTHAMPTON PLATFORMS 1 TO 4, DOWN 
LOOP AND UP GOODS LOOP TO BE KEPT CLEAR.


TRACK MAINTENANCE: ER01/ER02

WDU: SOUTHAMPTON LIFE EXTENSION WORKS

SW105
SW130
SW135
SW140
SW145
SW150
SW155

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Western Docks

Down Slow

Down Netley

Up Netley

Up Slow

Down Slow

Up Slow

Fawley 
Single/Shunting 
Neck
Goods Loop

Down Carriage 
Sidings No.1

Millbrook 
Freightliner 
Terminal
All Sidings

Bay Sidings East

No. 1 Reception / 
No.1 Neck
Siding A

Siding B

No.2 Neck/No.2 
Reception
Down Sidings

Fareham

Northam Jn

Allbrook

Totton

Eastleigh Yard

Millbrook (SW105)

Northam Traincare 
Depot

Southampton

Southampton Up 
Yard

Totton

St. Denys

Stoneham Jn

Totton

Eastleigh Yard

Millbrook 
(SW105)

Northam 
Traincare Depot

Southampton

Southampton Up 
Yard

Totton

P2026/4249401

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Spur

Up Spur

Down 
Portsmouth/Down 
Branch
Up Branch/Up 
Portsmouth
Up & Down 
Fratton
Back Road

Down Main

Up Main

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight Siding

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Farlington Jn

Portcreek Jn

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Cosham Jn

Fareham

Fratton

Havant

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

P2026/4167304 PLATFORMS 3 AND 4 AT PORTSMOUTH AND 
SOUTHSEA TO BE KEPT CLEAR



SIGNALLING: HAVANT RELOCK CONSTRUCTION

SO520
SW110
SW140

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0130 Fri

0130 Fri

0130 Fri

0130 Fri

0130 Fri

0130 Fri

01/01/27

01/01/27

01/01/27

01/01/27

01/01/27

01/01/27

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury
Down Warminster

Up Warminster

Reception 
Line/Through 
Sdg/Up 
Sdg/Shunting 
Neck
East Carriage 
Holding Sidings
West Bay 
(Platform 5)
Holding Siding

West Carriage 
Siding
Quidhampton 
Sidings

Gillingham (Dorset)

Laverstock North Jn

Salisbury Tunnel Jn

Beechgrove GF 
(inc.)

Salisbury

Wilton Jn

Andover

Laverstock South 
Jn

Romsey

Wilton Jn

Salisbury

Wilton Jn

P2026/4242138 GWR: PORTSMOUTH SERVICES TO START & 
TERMINATE AT WARMINSTER. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND PORTSMOUTH. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN WARMINSTER AND 
SOUTHAMPTON CENTRAL.



SWR: EXETER SERVICES TO RUN BETWEEN 
GILLINGHAM AND EXETER. ADDITIONAL 
SERVICES TO RUN BETWEEN WATERLOO AND 
ANDOVER. ROMSEY SERVICES TO START AND 
TERMINATE AT ROMSEY AND NOT CALL AT 
DEAN, DUNBRIDGE OR SALISBURY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GILLINGHAM AND ANDOVER AND 
BETWEEN ROMSEY AND SALISBURY.



THIS POSSESSION WILL BE SUPERSEDED BY 
P/4163919



TRACK MAINTENANCE

WDU - SALISBURY AREA LIFE EXTENSION 
WORKS

GW5001
SW115
SW150
SW170

01/01/27

01/01/27

01/01/27

01/01/27

01/01/27

01/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Portsmouth 
Loop

Down 
Salisbury/Salisbur
y Single/Down 
Salisbury
Up 
Salisbury/Salisbur
y Single/Up 
Salisbury
Portsmouth Single

Reception No.1

Reception No.2

Reception No.3

Departure Road

Reception No.4

Down 
Slow/Incoming/Out
going Siding
Up Slow

Up Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow / 
Southampton / 
Main / Fast / Main
Up 
Fast/Main/Fast/Mai
n / 
Southampton/Slow
Down Carriage 
Sidings No.1

Down Sidings

Baltic/Down Siding

Eastleigh West Jn

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford Up Jn

Wallers Ash

St. Denys

Eastleigh Yard

Micheldever

Winchester

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Weston

Worting Jn

Eastleigh Yard

Micheldever

Winchester

P2026/4162769 SWR: ON FRIDAY NIGHT, 1B01 WILL TERMINATE 
AT BASINGSTOKE. ON SATURDAY, PORTSMOUTH
VIA EASTLEIGH SERVICES WILL START & 
TERMINATE AT BASINGSTOKE. ONE WEYMOUTH 
SERVICE PER HOUR WILL DIVERT VIA 
GUILDFORD AND HAVANT AND THE OTHER WILL 
RUN BETWEEN SOUTHAMPTON AND WEYMOUTH
ONLY. ADDITIONAL SHUTTLE SERVICES WILL 
OPERATE BETWEEN WATERLOO AND 
BASINGSTOKE.SALISBURY VIA SOUTHAMPTON 
SERVICES WILL RUN BETWEEN SALISBURY AND 
SOUTHAMPTON ONLY AND NOT VIA CHANDLERS 
FORD. RAIL REPLACEMENT TO OPERATE 
BETWEEN BSAINGSTOKE, SOUTHAMPTON AND 
FAREHAM, AND BETWEEN ROMSEY AND 
SOUTHAMPTON VIA CHANDLERS FORD. 

ON SUNDAY, WEYMOUTH SERVICES TO DIVERT 
VIA GUILDFORD AND HAVANT. ROMSEY VIA 
SOUTHAMPTON SERVICES WILL RUN BETWEEN 
SALISBURY AND SOUTHAMPTON ONLY VIA 
REDBRIDGE. PORTSMOUTH VIA EASTLEIGH 
SERVICES WILL START/TERMINATE AT 
BASINGSTOKE. POOLE SERVICES WILL RUN 
BETWEEN SOUTHAMPTON AND POOLE ONLY. 
RAIL REPLACEMENT TO OPERATE BETWEEN 
BASINGSTOKE, FAREHAM AND SOUTHAMPTON, 
AND BETWEEN ROMSEY AND SOUTHAMPTON 
VIA CHANDLERS FORD. 



XC: MANCHESTER SERVICES TO DIVERT VIA 
LAVERSTOCK AND REVERSE AND 
SOUTHAMPTON CENTRAL.  ECS TO DIVERT VIA 
JUBILEE SIDINGS. SHUNTER TO BE PROVIDED. 



FREIGHT SERVICES: ON SATURDAY, A LIMITED 
DAYTIME SERVICE WILL OPERATE FROM 
MARITIME TERMINAL AND WESTERN DOCKS VIA 
REDBRIDGE, ROMSEY AND ANDOVER. ON 
SUNDAY, SERVICES TO WESTERN DOCKS WILL 
OPERATE VIA REDBRIDGE, ROMSEY AND 
ANDOVER.



DOWN CARRIAGE SIDINGS NO.1 TO BE KEPT 
CLEAR.



WDU RERAIL WALLERS ASH TUNNEL

WDU S&C REFURB EASTLEIGH EAST JN

TRACK MAINTENANCE ER01

S&C GRINDER ALLBROOK JN

C44 GRINDER ALLBROOK-ST DENYS

SW105
SW130
SW135

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

40Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0145 Sat

02/01/27

04/01/27

02/01/27

02/01/27

02/01/27

04/01/27

04/01/27

0145 Sat

0200 Mon

0145 Sat

0145 Sat

0145 Sat

0200 Mon

0200 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

All Lines

Down Warminster

Up Warminster

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury
West Bay 
(Platform 5)
East Carriage 
Holding Sidings
Reception 
Line/Through 
Sdg/Up 
Sdg/Shunting 
Neck
Holding Siding

West Carriage 
Siding
Quidhampton 
Sidings

All Lines

Gillingham (Dorset)

Wilton Jn

Laverstock North Jn

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Gillingham (Dorset)

Andover

Beechgrove GF

Laverstock South 
Jn

Romsey

Salisbury

Wilton Jn

Salisbury

P2026/4163919 SWR: WEST OF ENGLAND SERVICES TO START &
TERMINATE AT SALISBURY. A SHUTTLE SERVICE 
WILL RUN BETWEEN GILLINGHAM AND EXETER. 
WESTBURY & FROME SERVICES WILL NOT RUN. 
RAIL REPLACEMENT SERVICESTO OPERATE 
BETWEEN ANDOVER AND GILLINGHAM. 



GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
TERMINATE AND WARMINSTER AND RESTART 
FROM SALISBURY. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN WARMINSTER
AND SALISBURY.



FREIGHT SERVICES CAN RUN BETWEEN 
BASINGSTOKE AND SOUTHAMPTON VIA 
LAVERSTOCK FROM 0145 SAT.



PARTS 1) & 2)



WDU: SALISBURY AREA LIFE EXTENSION 
WORKS.

TRACK MAINTENANCE: S03

GW5001
SW115
SW150
SW170

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

0001 Sun

0001 Sun

0001 Sun

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

04/01/27

04/01/27

04/01/27

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Basingstoke

Basingstoke

Basingstoke

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Basingstoke

Southcote Jn

Basingstoke

P2026/4132252

P2026/4240897

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



WORK DETAILS = MAINTENANCE

XC: SERVICES TO DIVERT VIA HAVANT AND 
GUILDFORD.



GWR: READING TO BASINGSTOKE SERVICES 
WILL NOT RUN. RAIL REPLACEMENT TO 
OPERATE BETWEEN READING AND 
BASINGSTOKE. 



SWR: SALISBURY TO READING SERVICES WILL 
NOT RUN.



STRUCTURES: READING ROAD BRIDGE WORKS
TRACK MAINTENANCE: B11

GW103
GW220
GW225
GW500
SW125

GW500
SW125

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Castle Cary Jn

Castle Cary

Parsonage Farm LC 
(UWC)

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

P2026/4163635 CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

GW500
GW570
GW580
SW175

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Up Main Loop

Down Epsom

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Slow / Up Main
Slow
Up Fast / Up Main 
Fast
Platforms 1 - 10

South Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Clapham Jn

Raynes Park

New Malden Jn

Waterloo

Waterloo

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Clapham Jn

Raynes Park

Waterloo

Waterloo

P2026/4074860

P2026/4163488

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.





WORK: MTCE

WORK: SID - NORTH POLE AND BRACEWELL 
PHASE 2 - EARTHWORKS

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D07 WILL NOT RUN. 
2K05 TO RUN VIA EAST PUTNEY. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01a

TRACK MAINTENANCE: CCW02

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

SO700
SW100
SW105

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

41Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0205 Sun

0205 Sun

0205 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0145 Mon

0145 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Bay

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill
Up Strawberry Hill

Up Siding

All Sidings

Down Bay

Up Shepperton / 
Up Kingston
Down Kingston / 
Down Shepperton
Down Strawberry 
Hill
Up Strawberry Hill

Down Slow

Down Fast

Up Fast

Up Slow

Up Hampton Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Kingston

Shepperton

Fulwell Jn

Shacklegate Jn

Shepperton

Strawberry Hill 
Depot

Kingston

Fulwell Jn

Shacklegate Jn

Esher

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Kingston

New Malden Jn

Strawberry Hill Jn

Twickenham

Shepperton

Strawberry Hill 
Depot

Kingston

New Malden Jn

Strawberry Hill Jn

Berrylands

Hampton Court

Hampton Court Jn

Surbiton

Surbiton

P2026/4167824

P2026/4163486

SATURDAY: KINGSTON SERVICES TO BE 
DIVERTED HAMPTON COURT. SHEPPERTON 
SERVICES TO DIVERT VIA TWICKENHAM CALLING
AT ALL STATIONS. RAIL REPLACEMENT SERVICE 
TO OPERATE BETWEEN NEW MALDEN AND 
TWICKENHAM.



SUNDAY: SHEPPERTON SERVICES WILL NOT 
RUN. 2KXX/2OXX KINGSTON SERVICES TO 
DIVERT TO/FROM HAMPTON COURT. 2RXX/2VXX 
KINGSTON SERVICES TO TERMINATE AND START
BACK AT HOUNSLOW (PLAT 2). RAIL 
REPLACEMENT TO OPERATE BETWEEN NEW 
MALDEN, SHEPPERTON AND TWICKENHAM.



PARTS 1) & 2)



STRUCTURES: LOWER HAM BRIDGE 
STRENGTHENING

FELTHAM RESIGNALLING: IBJ RECOVERIES



PART 2) ONLY



E&P: KEMPTON PARK LV SWITCHGEAR ETE 
WORKS

WDU: STRAWBERRY HILL POINTS HEATING

TRACK MAINTENANCE: FD03

SWR: 1B01 TO BE DIVERTED VIA CHERTSEY.



TRACK MAINTENANCE: W01

WDU: BERRYLANDS-SURBITON CONDUCTOR 
RAIL LWRT

SW105
SW190
SW210
SW245

SW105
SW195
SW200

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0735 Sun

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

11/01/27

0115 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Exeter

Up Exeter

Up Exeter/Up Fast

Up Bay/Platform 5

Down Fast/Down 
Exeter

Down Slow/Down 
Southampton/Dow
n Main
Up Reading

Down Reading

Up Main/Up 
Southampton/Up 
Slow
Up Neck

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Down Exeter

Up Exeter

Andover

Hook

Basingstoke

Andover

Steventon (Hants)

Basingstoke

Hook

Basingstoke

Andover

Worting Jn

Andover

Basingstoke

Hook

Southcote Jn

Steventon (Hants)

Basingstoke

Worting Jn

P2026/4164125 SWR: ALL WEEKEND WEST OF ENGLAND 
SERVICES TO RUN BETWEEN ANDOVER AND 
EXETER ONLY. ON SATURDAY NIGHT, 1B01 & 
2L81 TO TERMINATE AT WOKING. ON SUNDAY, 
2L13 TO TERMINATE AT FARNBOROUGH, 2L20 TO
START FROM FARNBOROUGH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BASINGSTOKE AND ANDOVER ALL 
WEEKEND AND BETWEEN WOKING AND 
SOUTHAMPTON CENTRAL ON SATURDAY NIGHT.


XC: 5O06 TO DIVERT VIA WINCHESTER



PARTS 1) TO 3)



WDU PL REFURB: OVERTON/BATTLEDOWN



PART 2) ONLY



TRACK MAINTENANCE: B09

S&C GRINDER: GREAT WESTERN JN

C44 RAIL GRINDER

WDU: BASINGSTOKE S&C FOLLOW-UP

GW500
SW105
SW115
SW125

09/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Slow

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow/Down 
Southampton/Dow
n Main/Down Fast
Up Fast/Up 
Main/Up 
Southampton/Up 
Slow
Down Sidings

Baltic/Down Siding

Shawford Up Jn

Eastleigh Yard

Eastleigh East Jn

Wallers Ash

Eastleigh East Jn

Micheldever

Winchester

Eastleigh East Jn

Eastleigh Yard

Shawford Down 
Jn

Weston

Worting Jn

Micheldever

Winchester

P2026/4165032 SWR: ON SATURDAY NIGHT, 1B01 TO TERMINATE
AT BASINGSTOKE. ON SUNDAY, 1B20 TO START 
FROM BASINGSTOKE AND 1B11 TO START FROM 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
BASINGSTOKE AND SOUTHAMPTON CENTRAL.



XC: 5O06 TO BE DIVERTED VIA WINCHESTER 
AND BE RETIMED.



TRACK MAINTENANCE: ER09

SW105 10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0125 Sun

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Redbridge Goods

Maritime Back 
Road
Down Fast

Up Fast

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Docks 
Branch
Down Western 
Docks
Up Western Docks

Up Goods Loop

Down Slow/Down 
Main
Up Main/Up Slow

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Siding

Up Siding

Engineers Siding

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Down Sidings

Down Main

Up Main

Brockenhurst

Lymington Pier

Redbridge

Millbrook (SW105)

Sway

Totton

Brockenhurst

Millbrook (SW105)

Southampton

Totton

Havant Jn

Brockenhurst

Millbrook 
(SW105)

Southampton

Totton

Brockenhurst

Millbrook 
(SW105)

Southampton

Totton

Liss

P2026/4164165

P2026/4163503

1B77,1B81 TERMINATE AT SOUTHAMPTON,

1B26 START SOUTHAMPTON. 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN SOUTHAMPTON AND 
BOURNEMOUTH



SOUTHAMPTON UP GOODS LOOP TO BE KEPT 
CLEAR.

SOUTHAMPTON DOWN GOODS LOOP TO BE 
KEPT CLEAR.



TRACK MAINTENANCE: BR01A.

TRACK MAINTENANCE: H04

SW105
SW155
SW160

SW110

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2026/4130903 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2026/4303599 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Pangbourne

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

P2026/4303599

P2026/4131366 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW500
SW125

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued

Continued



Page         168 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

42Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Main Loop

Down Kingston

Up Kingston

Down Epsom

Down Main Slow / 
Down Slow
Up Fast /  Up Main
Fast
Down Main Fast / 
Down Fast
Up Slow / Up Main
Slow
Platforms 1 - 10

South Siding

Clapham Jn

Norbiton

Raynes Park

Berrylands

Waterloo

Waterloo

Clapham Jn

New Malden Jn

Raynes Park

Waterloo

Waterloo

P2026/4162857 SWR: MAINLINE SERVICES TO PORTSMOUTH, 
SOUTHAMPTON & WEYMOUTH TO BE DIVERTED 
VIA CHERTSEY. 2GXX COBHAM SERVICES WILL 
DIVERT VIA EPSOM AND START & TERMINATE AT 
RAYNES PARK. GUILDFORD VIA EPSOM 
SERVICES WILL START & TERMINATE AT RAYNES
PARK. SHEPPERTON AND KINGSTON SERVICES 
TO OPERATE VIA TWICKENHAM. DORKING AND 
CHESSINGTON SERVICES WILL NOT RUN. 2FXX 
GUILDFORD SERVICES WILL NOT RUN. ON 
SATURDAY, 1LXX EXETER SERVICES TO DIVERT 
VIA CHERTSEY AND ON SUNDAY, WILL DIVERT 
VIA CHERTSEY OR TERMINATE AT 
BASINGSTOKE. RAIL REPLACEMENT TO 
OPERATE BETWEEN CLAPHAM, SURBITON, 
HAMPTON COURT, CHESSINGTON, EFFINGHAM 
JN, WEYBRIDGE, WOKING AND KINGSTON.



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED.



WATERLOO PLATFORMS 1 TO 10 AND SOUTH 
SIDING TO BE KEPT CLEAR.



*** SPECIAL WORKING INSTRUCTIONS *** 



WORKING OF TRAINS TO AND FROM THE POINT 
OF OBSTRUCTION IN ACCORDANCE WITH RULE 
BOOK MODULE P1, SECTION 10 WILL APPLY 
OVER THE UP EPSOM LINE BETWEEN RAYNES 
PARK GROUNDFRAME POINTS (NO 2) AND 
RAYNES PARK (PLATFORM 1). 



ALLOWANCES TO BE ADDED: 



UP TRAINS: 



5 MINUTES FOR PILOT PICK UP AND BRIEFING AT
MOTSPUR PARK 



DOWN TRAINS: 

4 MINUTES TO BE ADDED FOR SLW BETWEEN 
RAYNES PARK AND MOTSPUR PARK 

3 MINUTES AT MOTSPUR PARK TO SET DOWN 
PILOT



TRACK MAINTENANCE: WW01/CW02

WDU: WATERLOO PLAT 4 PL REFURB

WDU: DURNSFORD ROAD PL REFURB UP SLOW
TRACK RENEWALS: COVENT GARDEN UP SLOW 
44100224

ENGINEERING TRAINS TO PASS TO/FROM 

SO700
SW100
SW105
SW180
SW190

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0110 Sat
18/01/27
0400 Mon

PossessionDown Ludgate

Up Ludgate

Ludgate JnLonghedge Jn

P2026/4162857

P2026/4261123

COVENT GRDN.

BUILDINGS: CLAPHAM JN STATION FOOTBRIDGE 
REFURB

STRUCTURES: LAMBETH ROAD BRIDGE 
STRENGTHENING

TRACK RENEWALS: 44100027 SURVEY



TRAINS TO PASS I/C/W COVENT GRDN PL TRACK 
RENEWAL.

LONDON OVERGROUND: SOUTH LONDON LINE 
SERVICES TO START AND TERMINATE AT 
BATTERSEA PARK.



FREIGHT SERVICES TO BE DIVERTED VIA THE 
WEST LONDON LINE.



STRUCTURES LATCHMERE ROAD BRIDGE 
STRENGTHENING

SO250
SW100

16/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0145 Sun

0145 Sun

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

17/01/27

17/01/27

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0705 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Chertsey

Up Chertsey

Down Slow

Down Fast

Up Slow

Up Fast

Up Hampton Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Berrylands

Hampton Court Jn

Effingham Jn

Hampton Court

Surbiton

Micheldever

Worting Jn

Addlestone Jn

Berrylands

Byfleet Jn

Hampton Court

Hampton Court Jn

Surbiton

Surbiton

Basingstoke

P2026/4206655

P2026/4163671

SWR: SAT MAINLINE SERVICES TO 
PORTSMOUTH, SOUTHAMPTON & WEYMOUTH 
TO BE DIVERTED VIA CHERTSEY. 1LXX 
SERVICES TO DIVERT VIA CHERTSEY. 2GXX 
COBHAM SERVICES WILL DIVERT VIA EPSOM TO 
WORCESTER PARK. 2FXX GUILDFORD SERVICES
WILL NOT RUN. 



SUN MAINLINE SERVICES TO PORTSMOUTH, 
SOUTHAMPTON & WEYMOUTH TO BE DIVERTED 
VIA CHERTSEY. 1LXX SERVICES ARE DIVERTED 
VIA CHERTSEY TWO HOURLY OR WILL 
TERMINATE AT BASINGSTOKE ON THE OPPOSITE
HOUR. GUILDFORD VIA COBHAM SERVICES WILL 
TERMINATE/START AT WORCESTER PARK. 
HAMPTON COURT SERVICES WILL NOT RUN. 
2GXX COBHAM SERVICES WILL DIVERT VIA 
EPSOM TO WORCESTER PARK. 2FXX 
GUILDFORD SERVICES WILL NOT RUN. 



RAIL REPLACEMENT TO OPERATE BETWEEN 
CLAPHAM, SURBITON, HAMPTON COURT, 
CHESSINGTON, EFFINGHAM JN, WEYBRIDGE, 
WOKING AND KINGSTON.



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED.



TRACK MAINTENANCE: W07

TRACK RENEWALS: ESHER DOWN FAST 
44400026

E&P: WITHY BEDS LV SWITCHGEAR ETE WORKS
DRAINAGE REFURB: WALTON-ON-THAMES UP

SWR: 1B01 TO TERMINATE AT BASINGSTOKE.



TRACK MAINTENANCE: B07.

SW105
SW195
SW200
SW255

SW105
SW115

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun (8 hrs)

0755 Sun

0755 Sun

0755 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth 
Loop

Down 
Salisbury/Salisbur
y Single/Down 
Salisbury
Up 
Salisbury/Salisbur
y Single/Up 
Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Out
going Siding
Up Slow

Up Slow

Down Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main
Down Carriage 
Sidings No.1

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford Up Jn

St. Denys

Eastleigh Yard

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh Yard

P2026/4163547 EASTLEIGH DCS No.1 TO BE KEPT CLEAR.



XC: ON SATURDAY NIGHT, POSSESSION TO BE 
TAKEN AFTER THE PASSAGE OF 5O30. ON 
SUNDAY MORNING, 5O06 TO BE RETIMED VIA 
WINCHESTER AND 5M30 DIVERT VIA GUILDFORD.
SHUNTER TO BE PROVIED IN JUBILEE SIDINGS.



SWR: ON SATURDAY NIGHT, 2B77 TO TERMINATE
AT WINCHESTER. 1B81 TO TERMINATE AT 
WINCHESTER AND RESTART AT SOUTHAMPTON 
CENTRAL. 1B01 TO TERMINATE AT WINCHESTER 
AND RUN ECS TO BASINGSTOKE. ON SUNDAY, 
1B20 & 1T24 TO START AT WINCHESTER. 1B24 TO
TERMINATE AT SOUTHAMPTON CENTRAL. 5T68 
TO RUN TO BASINGSTOKE. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
BASINGSTOKE OR WINCHESTER AND 
SOUTHAMPTON CENTRAL.



TRACK MAINTENANCE: EO8.

WDU: EASTLEIGH S&C FOLLOW UP

SW105
SW130
SW135

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Branch

Up Branch

Moreton 
Single/Down Main
Up Main/Up Main 
Rev/Moreton 
Single
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

Dorchester West

Weymouth

Weymouth

Dorchester South

Weymouth

Dorchester West

Moreton (Dorset)

Weymouth

Dorchester South

Weymouth

P2026/4163617 WEYMOUTH: NO PLATFORMS OR SIDINGS TO BE 
KEPT CLEAR



TRACK MAINTENANCE: BR09A



MAXIMUM MILEAGE: 130m63ch to 168m59ch

SW105
SW175

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton

Up & Down 
Fratton
Back Road

Down Main

Up Main

Low Level

Back Road

Up & Down 
Fratton
Low Level

Old Yard CET 
No.5
Shunting Siding

No. 1 Reception 
Road
No. 2 Reception 
Road
Old Yard CET 
No.4
Fuelling Siding

Freight Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Portcreek Jn

Portsmouth Harbour

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

P2026/4162860 ALL PLATFORMS AT PORTSMOUTH HARBOUR TO
BE KEPT CLEAR. SHUNTS AT HT25 LIMITED TO 
FOUR CARS ONLY.



SWR: SERVICES TO START AND TERMINATE AT 
HAVANT & FAREHAM. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM HAVANT AND/OR 
FAREHAM TO PORTSMOUTH HARBOUR.



TSGN: VICTORIA TO PORTSMOUTH SERVICES TO
START AND TERMINATE AT HAVANT. BRIGHTON 
TO PORTSMOUTH SERVICES WILL DIVERT TO 
BOGNOR REGIS. 1TPH SOUTHAMPTON SERVICE 
TO STOP ADDITIONALLY AT BEDHAMPTON. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN HAVANT AND PORTSMOUTH 
HARBOUR.



GWR: PORTSMOUTH SERVICES TO START AND 
TERMINATE AT FAREHAM, PLATFORM 2. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM FAREHAM TO PORTSMOUTH HARBOUR. 



*** SPECIAL WORKING INSTRUCTIONS ***



AT FAREHAM DOWN TRAINS ARE AUTHORISED 
TO TERMINATE AND START BACK AS UP TRAINS 
FROM THE DOWN PORTSMOUTH LINE 
(PLATFORM 3). A HANDSIGNALLER WILL NOT BE 
PROVIDED AND DRIVERS ARE AUTHORISED TO 
DEPART ON THE AUTHORITY OF POSITION LIGHT
SHUNT SIGNAL E280



TRACK MAINTENANCE: HG03

HAVANT RELOCK CONSTRUCTION

SO520
SW110
SW140

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0140 Sun

0140 Sun

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

0640 Sun

0640 Sun

0140 Sun

0140 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Ludgershall 
Branch

Up Main/Up Exeter

Down Main

Down Exeter

Andover Sidings

Laverstock Loop

Down 
Exeter/Down Main

Ludgershall

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Overton

Andover

Laverstock South Jn

Salisbury Tunnel Jn

Andover

Worting Jn

Laverstock North 
Jn

Worting Jn

Andover

Laverstock North 
Jn

Worting Jn

P2026/4163601 TRACK MAINTENANCE: S01



Standard Mileage: 50m50ch to 82m05ch

SW115
SW150

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2026/4304305 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

1030 Sun

0200 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

0030 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Down and Up 
Main

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Westbury Line Jn

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Kennet Bridge Jn 
(inc.)

Reading

Reading East Jn

Reading New Jn

Reading West Jn

P2026/4132241 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE, EXTNEDED 
OPPORTUNITY READING STATION AREA

GW103
GW220
GW225
GW500
SW125

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued



Page         179 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0800 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

1030 Sun

1030 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Reading West 
Curve
Down and Up 
Main

Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Oxford Road Jn

Kennet Bridge Jn

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Ruscombe (inc.)

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Twyford West

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

P2026/4132241

P2026/4304339 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW500
SW125

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury

Up Reception

Link Line

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Down Trowbridge 
Sidings

Spur

Westbury North Jn

Westbury North Jn

Westbury South Jn

Fairwood Jn

Warminster

Westbury North Jn

Westbury South Jn

Westbury

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2026/4163647 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.



GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.



OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



WORK = Westbury Station Area W2024/10982948

WEY 109m20ch to 110m42ch 

Maintenance

GW5001
GW510
GW560
SW170

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

0040 Sat

0040 Sat

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

18/01/27

18/01/27

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Up Main

Down Main

Field Sidings 13 to
18
MDU Sidings

Up Siding North

Castle Cary Jn

Castle Cary

Parsonage Farm LC 
(UWC)

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Horsham

Horsham

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

Dorking

Horsham

P2026/4163641

P2026/4120454

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

NO ACCESS AVAILABLE TO HORSHAM FIELD 
SIDINGS.



VICTORIA TO HORSHAM SERVICES WILL 
TERMINATE AT DORKING ON SATURDAY



RAIL REPLACEMENT ROAD SERVICE WILL 
OPERATE BETWWEN DORKING AND HORSHAM 
ON SATURDAY ONLY



TSGN 9J SERVICES WILL NOT RUN DUE TO ECDP
POSSESSION



TSGN 9R SERVICES WILL EXTEND TO HORSHAM




NO ACCESS TO / FROM DORKING DOWN SIDINGS




WORK: WARNHAM LC

GW500
GW570
GW580
SW175

SO685
SW183

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sun

0100 Sun

0100 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

0750 Sun

0750 Sun

0750 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Ascot Loop

Down Frimley

Up Frimley

Down 
Twickenham
Up Twickenham

Down and Up 
Redhill/Slow

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Down/Up 
Reading/Redhill

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Godstone Tip 
Siding

Loco Sidings

Down Siding

Ascot

Frimley Jn

Wokingham Jn

Earlswood (Surrey)

Godstone

Gomshall

Redhill

Godstone

Redhill

Reigate

Ascot

Virginia Water

Merstham

Redhill

Godstone

Redhill

Reigate

P2026/4164172

P2026/4225556

****** SPECIAL WORKING INSTRUCTION ******



SWR: 2C81 TO TERMINATE AT VIRGINIA WATER. 
2C14 TO START FROM VIRGINIA WATER 
[PLATFORM 4]. 

2C11 WILL NOT RUN UNITS BERTHED AT 
READING.



TRACK MAINTENANCE: FW05

BRIDGE EXAMINATION: POLLOCKS

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.





WORK: MTCE

WORK: PLTR - FOLLOW UP

SW210
SW260

SO500
SO550
SO560
SW300

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

43Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Brighton Fast

Down Brighton 
Fast
Up Main Loop

Up Battersea

Down Battersea

Down Kingston

Up Kingston

Down Epsom

Down Main Slow / 
Down Slow
Up Fast /  Up Main
Fast
Down Main Fast / 
Down Fast
Up Slow / Up Main
Slow
Platforms 1 - 10

South Siding

Balham

Clapham Jn

Pouparts Jn

Norbiton

Raynes Park

Berrylands

Waterloo

Waterloo

Battersea Park

Clapham Jn

Longhedge Jn

New Malden Jn

Raynes Park

Waterloo

Waterloo

P2026/4163164 WATERLOO PLATFORMS 1 TO 10 AND SOUTH 
SIDING TO BE KEPT CLEAR.



SWR: MAINLINE SERVICES TO PORTSMOUTH, 
SOUTHAMPTON & WEYMOUTH TO BE DIVERTED 
VIA CHERTSEY ALL WEEKEND. GUILDFORD VIA 
EPSOM SERVICES WILL TERMINATE/START AT 
RAYNES PARK. 2GXX COBHAM SERVICES WILL 
DIVERT VIA EPSOM TO RAYNES PARK. 
SHEPPERTON AND KINGSTON SERVICES TO 
OPERATE VIA TWICKENHAM. DORKING AND 
CHESSINGTON SERVICES WILL NOT RUN. 2FXX 
GUILDFORD SERVICES WILL NOT RUN. ON 
SATURDAY, 1LXX SERVICES ARE DIVERTED VIA 
CHERTSEY. ON SUNDAY, 1LXX SERVICES ARE 
DIVERTED VIA CHERTSEY TWO HOURLY OR WILL
TERMINATE AT BASINGSTOKE ON THE OPPOSITE
HOUR.



RAIL REPLACEMENT TO OPERATE BETWEEN 
CLAPHAM, SURBITON, HAMPTON COURT, 
CHESSINGTON, EFFINGHAM JN, WEYBRIDGE, 
WOKING AND KINGSTON.



TSGN: SERVICES TO TRAVEL OVER THE 
DOWN/UP BRIGHTON SLOW BETWEEN 
BATTERSEA PIER JN AND BALHAM JN. WEST 
LONDON LINE SERVICES WILL NOT RUN ALL 
WEEKEND. REIGATE SERVICES TO OPERATE 
BETWEEN REDHILL AND REIGATE ONLY. 
LITTLEHAMPTON SERVICES WILL DIVERT TO 
LONDON BRIDGE ALL WEEKEND. ON SATURDAY, 
EASTBOURNE & ORE SERVICES WILL DIVERT TO 
LONDON BRIDGE. A SHUTTLE SERVICE WILL RUN
BETWEEN EAST CROYDON AND UCKFIELD. 
LONDON BRIDGE TO EPSOM AND VICTORIA TO 
LONDON BRIDGE SERVICES WILL NOT RUN. 
DORKING SERVICES WILL STOP ADDITIONALLY 
AT EWELL EAST. ON SUNDAY, ORE SERVICES 
WILL RUN BETWEEN LONDON BRIDGE AND 
BRIGHTON. 



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED.



*** SPECIAL WORKING INSTRUCTIONS *** 



WORKING OF TRAINS TO AND FROM THE POINT 
OF OBSTRUCTION IN ACCORDANCE WITH RULE 
BOOK MODULE P1, SECTION 10 WILL APPLY 
OVER THE UP EPSOM LINE BETWEEN RAYNES 
PARK GROUNDFRAME POINTS (NO 2) AND 

SO500
SO700
SW100
SW105
SW180
SW190

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0110 Sat
25/01/27
0400 Mon

PossessionDown Ludgate

Up Ludgate

Ludgate JnLonghedge Jn

P2026/4163164

P2026/4261138

RAYNES PARK (PLATFORM 1). 



ALLOWANCES TO BE ADDED: 



UP TRAINS: 



5 MINUTES FOR PILOT PICK UP AND BRIEFING AT
MOTSPUR PARK 



DOWN TRAINS: 

4 MINUTES TO BE ADDED FOR SLW BETWEEN 
RAYNES PARK AND MOTSPUR PARK 

3 MINUTES AT MOTSPUR PARK TO SET DOWN 
PILOT 



TRACK MAINTENANCE: WW01/CW02

WDU: WATERLOO PLAT 2 PL REFURB

WDU: DURNSFORD ROAD PL REFURB UP SLOW
WDU: WEST LONDON JN RERAIL DOWN MAIN 
SLOW

TRACK RENEWALS: COVENT GARDEN UP SLOW 
44100224

LONDON OVERGROUND: SOUTH LONDON LINE 
SERVICES TO START AND TERMINATE AT 
BATTERSEA PARK.



FREIGHT SERVICES TO DIVERT VIA WEST 
LONDON LINE



STRUCTURES LATCHMERE ROAD BRIDGE 
STRENGTHENING

SO250
SW100

23/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0045 Sun

0045 Sun

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

24/01/27

24/01/27

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Chertsey

Up Chertsey

Down Slow

Down Fast

Up Slow

Up Fast

Up Hampton Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Down Fast

Up Fast

Up Slow

Down Slow

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Berrylands

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Hook

Hook

Addlestone Jn

Berrylands

Byfleet Jn

Hampton Court

Hampton Court Jn

Surbiton

Surbiton

Pirbright Jn

Pirbright Jn

P2026/4206649

P2026/4163721

SWR: SAT MAINLINE SERVICES TO 
PORTSMOUTH, SOUTHAMPTON & WEYMOUTH 
TO BE DIVERTED VIA CHERTSEY. 1LXX 
SERVICES ARE DIVERTED VIA CHERTSEY OR TO 
READING TWO HOURLY. 2GXX COBHAM 
SERVICES WILL DIVERT VIA EPSOM TO 
WORCESTER PARK. 2FXX GUILDFORD SERVICES
WILL NOT RUN. 



SUN MAINLINE SERVICES TO PORTSMOUTH, 
SOUTHAMPTON & WEYMOUTH TO BE DIVERTED 
VIA CHERTSEY. 1LXX SERVICES ARE DIVERTED 
VIA CHERTSEY TWO HOURLY OR WILL 
TERMINATE AT BASINGSTOKE ON THE OPPOSITE
HOUR. GUILDFORD VIA COBHAM SERVICES WILL 
TERMINATE/START AT WORCESTER PARK. 
HAMPTON COURT SERVICES WILL NOT RUN. 
2GXX COBHAM SERVICES WILL DIVERT VIA 
EPSOM TO WORCESTER PARK. 2FXX 
GUILDFORD SERVICES WILL NOT RUN. 



RAIL REPLACEMENT TO OPERATE BETWEEN 
CLAPHAM, SURBITON, HAMPTON COURT, 
CHESSINGTON, EFFINGHAM JN, WEYBRIDGE, 
WOKING AND KINGSTON.



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED.





TRACK MAINTENANCE W01

WDU ESHER RERAIL DOWN FAST.

WDU S&C REFURB 2113PTS HAMPTON COURT JN


TRACK RENEWALS ESHER DOWN FAST 44400026
FOLLOW UP.

DRAINAGE RENEWAL WALTON ON THAMES 
DOWN

E&P POWER SUPPLY CABLE WORKS

PARALLEL TAMP: THAMES DITTON

TRACK MAINTENANCE: B03



LINE DIVERSIONS TO APPLY

SW105
SW195
SW200
SW255

SW105

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

24/01/27

24/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton

Up & Down 
Fratton
Back Road

Down Main

Up Main

Low Level

Back Road

Up & Down 
Fratton
Low Level

Old Yard CET 
No.5
Shunting Siding

No. 1 Reception 
Road
No. 2 Reception 
Road
Old Yard CET 
No.4
Fuelling Siding

Freight Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Portcreek Jn

Portsmouth Harbour

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

P2026/4163095 ALL PLATFORMS AT PORTSMOUTH HARBOUR TO
BE KEPT CLEAR. SHUNTS AT HT25 LIMITED TO 
FOUR CARS ONLY. 



SWR: SERVICES TO START AND TERMINATE AT 
HAVANT & FAREHAM. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM HAVANT AND/OR 
FAREHAM TO PORTSMOUTH HARBOUR.



TSGN: VICTORIA TO PORTSMOUTH SERVICES TO
START AND TERMINATE AT HAVANT. BRIGHTON 
TO PORTSMOUTH SERVICES WILL DIVERT TO 
BOGNOR REGIS. 1TPH SOUTHAMPTON SERVICE 
TO STOP ADDITIONALLY AT BEDHAMPTON. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN HAVANT AND PORTSMOUTH 
HARBOUR. 



GWR: SERVICES TO START AND TERMINATE AT 
FAREHAM PLATFORM 2. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM FAREHAM 
TO PORTSMOUTH HARBOUR. 



*** SPECIAL WORKING INSTRUCTIONS *** 



AT FAREHAM DOWN TRAINS ARE AUTHORISED 
TO TERMINATE AND START BACK AS UP TRAINS 
FROM THE DOWN PORTSMOUTH LINE 
(PLATFORM 3). A HANDSIGNALLER WILL NOT BE 
PROVIDED AND DRIVERS ARE AUTHORISED TO 
DEPART ON THE AUTHORITY OF POSITION LIGHT
SHUNT SIGNAL E280 



TRACK MAINTENANCE: HG03

S&C GRINDER: PORTSMOUTH 
HARBOUR/SOUTHSEA

HAVANT RELOCK CONSTRUCTION

SO520
SW110
SW140

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0045 Sun

0045 Sun

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0045 Sun

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Gillingham Down 
Loop/Exeter 
Main/Down Exeter
Up Exeter/Exeter 
Main/Up Exeter
Down/Up Branch 
(Single)

Gillingham Up 
Siding

Down Siding

Down Siding No.2 
/ Down Main 
Siding
Down Siding No.1 
/ Heritage Siding
Up Sidings

Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Southern
Up Southern/Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Wokingham
Siding

Down Ash Branch

Up Ash Branch

Up Blackwater/Up 
Ash
Down Ash/Down 
Blackwater

Yeovil Jn

Yeovil Pen Mill

Gillingham (Dorset)

Templecombe

Yeovil Jn

Wokingham Jn

Reading

Reading

Reading East Jn

Reading Spur Jn

Wokingham

Aldershot North Jn

Wokingham Jn

Gillingham East 
Jn

Yeovil Jn

Gillingham 
(Dorset)

Templecombe

Yeovil Jn

Blackwater

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

Aldershot South 
Jn

Wanborough

P2026/4163673

P2026/4163239

TRACK MAINTENANCE: Y02

READING PLATFORMS 4, 5 AND 6 TO BE KEPT 
CLEAR. WOKINGHAM LC WILL BE CLOSED TO 
ROAD TRAFFIC.



SWR: READING SERVICES TO START AND 
TERMINATE AT BRACKNELL ALL WEEKEND. ON 
SUNDAY, 2NXX SERVICES WILL RUN BETWEEN 
ASCOT AND ALDERSHOT ONLY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BRACKNELL AND READING AND 
BETWEEN ALDERSHOT AND GUILDFORD.



GWR: ON SATURDAY, GATWICK SERVICES WILL 
START & TERMINATE AT BLACKWATER. ON 
SUNDAY, GATWICK SERVICES WILL START & 
TERMINATE AT GUILDFORD. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE FROM READING 
TO BLACKWATER AND GUILDFORD. 



PARTS 1) & 2)



WDU S&C REFURB: READING SPUR

WORKS DELIVERY: WOKINGHAM LC REFURB

DRAINAGE RENEWAL: EARLEY (1 NO TRAIN)



PART 2) ONLY



TRACK MAINTENANCE: GG04

MULTI-PURPOSE STONEBLOWER: ALDERSHOT 
SOUTH JN

SW115
SW178

GW103
GW190
GW195
SW123
SW210
SW265

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

24/01/27

24/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131493 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

24/01/27

24/01/27

24/01/27

24/01/27

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down Kew Branch

Up Kew Branch

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Feltham Jn

Whitton Jn

Old Kew Jn

South Acton Jn

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Barnes Jn

Hounslow Jn

Kew East Jn

New Kew Jn

P2026/4130336

P2026/4163722

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRACK MAINTENANCE: CFW06

BRIDGE EXAM WINDMILL ROAD

GW103
GW190
GW500
SW125

EA1330
SW230
SW240

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

25/01/27

24/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

0305 Mon

0110 Sun

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Eastbound District
Line

Down and Up 
Richmond

Westbound 
District Line

Platforms 3-7

Down/Down 
Richmond

Down and Up Kew
Spur

Up Kew 
Branch/Up Kew

Up Richmond/Up

Down Kew/Down 
Kew Branch

Down Tonbridge

Up 
Godstone/Tonbrid
ge
Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Down and Up 
Redhill/Slow

Loco Sidings

Down Siding

Network Rail / LUL 
(District Line) 
Boundary
Richmond

Gunnersbury Jn

Richmond

Richmond

New Kew Jn

South Acton Jn

Acton Wells Jn

Old Kew Jn

Nutfield

Redhill

Reigate

Earlswood (Surrey)

Redhill

Reigate

Gunnersbury Jn

Network Rail / 
LUL (District Line)
Boundary
Richmond

Acton Wells Jn

Kew East Jn

Old Kew Jn

Richmond

South Acton Jn

Redhill

Stoats Nest Jn

Redhill

Reigate

P2026/4167488

P2026/4258539

MILDMAY LINE SERVICES TO RUN BETWEEN 
CAMDEN ROAD AND SOUTH ACTON/ CLAPHAM 
JUNCTION ON SATURDAY AND BETWEEN 
CAMDEN ROAD AND WILLESDEN JUNCTION HIGH
LEVEL ON SUNDAY



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



LUL TO NOTE, DISTRICT LINE CLOSED WEST OF 
TURNHAM GREEN 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



TWO PLATFORMS AT RICHMOND TO BE 
NOMINATED TO BE KEPT CLEAR AT PRE-DPPP



ARL TO STABLE TRAINS IN THREE PLATFORMS 
AT RICHMOND



NLL CYCLIC TYPE 18

WDA B&C: Kew Gardens Station

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

EA1310
EA1330
SW230
SW240

SO500
SO550
SO560
SW300

1m70ch and 12m39ch

10m60ch and 11m30ch

Other E&P Work

Station Work

23/01/27

23/01/27

23/01/27

23/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11586875

W2026/11751702

Week 43  - Continued



Page         193 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

44Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Chertsey

Up Chertsey

Up Main Loop

Up Hampton Court

Down Cobham

Up Cobham

Down St. Helier

Up St. Helier

Down Kingston

Up Kingston

Down Epsom

Down Hampton 
Court

Down Main Slow / 
Down Slow
Up Fast/Up Main 
Fast
Up Slow/Up Main 
Slow
Down Main 
Fast/Down Fast

Platforms 1 - 10

Up Siding

South Siding

Weybridge

Clapham Jn

Hampton Court Jn

Claygate

Wimbledon Chase

Norbiton

Raynes Park

Hampton Court

Byfleet Jn

Byfleet and New 
Haw

Waterloo

Surbiton

Waterloo

Addlestone Jn

Clapham Jn

Hampton Court

Hampton Court Jn

Haydons Road

New Malden Jn

Raynes Park

Surbiton

Waterloo

Surbiton

Waterloo

P2026/4163944 SWR: MAINLINE SERVICES TO PORTSMOUTH, 
SOUTHAMPTON & WEYMOUTH TO BE DIVERTED 
VIA CHERTSEY ALL WEEEKEND. GUILDFORD VIA 
EPSOM SERVICES WILL TERMINATE/START AT 
RAYNES PARK. 2GXX COBHAM SERVICES WILL 
DIVERT VIA EPSOM TO RAYNES PARK.  
SHEPPERTON AND KINGSTON SERVICES TO 
OPERATE VIA TWICKENHAM. DORKING AND 
CHESSINGTON SERVICES WILL NOT RUN. 2FXX 
SERVICES WILL NOT RUN. ON SATURDAY, 1LXX 
SERVICES WILL BE DIVERTED VIA CHERTSEY. 
ON SUNDAY, 1LXX SERVICES WILL BE DIVERTED 
VIA CHERTSEY TWO HOURLY AND WILL 
TERMINATE AT BASINGSTOKE ON THE OPPOSITE
HOUR. RAIL REPLACEMENT TO OPERATE 
BETWEEN CLAPHAM, SURBITON, HAMPTON 
COURT, CHESSINGTON, EFFINGHAM JN, 
WEYBRIDGE, WOKING AND KINGSTON.



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED.



TSGN: WIMBLEDON LOOP SERVICES TO 
TERMINATE AT SUTTON (VIA MITCHAM JN) AND 
HERNE HILL.



WATERLOO PLATFORMS 1 TO 10 AND SOUTH 
SIDING TO BE KEPT CLEAR.



*** SPECIAL WORKING INSTRUCTIONS *** 



WORKING OF TRAINS TO AND FROM THE POINT 
OF OBSTRUCTION IN ACCORDANCE WITH RULE 
BOOK MODULE P1, SECTION 10 WILL APPLY 
OVER THE UP EPSOM LINE BETWEEN RAYNES 
PARK GROUNDFRAME POINTS (NO 2) AND 
RAYNES PARK (PLATFORM 1). 



ALLOWANCES TO BE ADDED: 



UP TRAINS: 



5 MINUTES FOR PILOT PICK UP AND BRIEFING AT
MOTSPUR PARK 



DOWN TRAINS: 

4 MINUTES TO BE ADDED FOR SLW BETWEEN 
RAYNES PARK AND MOTSPUR PARK 

3 MINUTES AT MOTSPUR PARK TO SET DOWN 
PILOT 



TRACK MAINTENANCE: WW01/CW02/W01


SO700
SW100
SW105
SW180
SW190
SW195
SW200
SW255

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0140 Sun

0140 Sun

0140 Sun

01/02/27

01/02/27

01/02/27

01/02/27

31/01/27

31/01/27

31/01/27

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0705 Sun (5 hrs)

0705 Sun

0705 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Up Main

Down Main

Hamworthy Goods

No. 1 Siding

No. 2 Siding

Reception Road

Shunting Neck

Engine Siding

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Hamworthy

Hamworthy

Poole

Factory Jn

Longhedge Jn

Branksome

Hamworthy

Poole

P2026/4163944

P2026/4076191

P2026/4241319

WDU: DURNSFORD ROAD PL REFURB UP SLOW
TRACK RENEWALS: VAUXHALL DS 44100127

BUILDINGS: CLAPHAM JN STATION FOOTBRIDGE 
REFURB

STRUCTURES: LAMBETH ROAD BRIDGE 
STRENGTHENING

DRAINAGE RENEWAL WIMBLEDON CE DOWN 
SLOW (1 NO TRAIN)

WDU: S&C REFURB HAMPTON COURT JN 2114 pts
DRAINAGE RENEWAL: WALTON-ON-THAMES (2 
NO TRAINS)

ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL.



GBRF GRAIN/HOO SERVICES TO DIVERT VIA 
MAIDSTONE WEST, TONBRIDGE, REDHILL, 
CLAPHAM JN 



ARL SLL SERVICES DIVERTED TO BATTERSEA 
PARK



6O87 TO BE RETIMED TO FOLLOW POSSESSION.


*** STRUCTURE FOR AMENDED TRAIN PLAN*** 

WHEN FREIGHT ARE DIVERTED VIA REDHILL 
SOME RETIMING OF GTR SERVICES MAY BE 
REQUIRED TO ACCOMMODATE THE DIVERSION 




WORK: MTCE

WORK: WD - Longhedge - 763/764pts Medium refurb

TRACK MAINTENANCE

SO250
SW100

SW105
SW165

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0030 Sun

0030 Sun

01/02/27

01/02/27

0400 Mon

0400 Mon

Possession

Sidings 
Possession

Down/Down 
Brighton
Up Brighton/Up

Chichester Up 
Sidings

Havant Jn

Chichester

Barnham

Chichester

P2026/4071219 SOUTHERN VICTORIA / BRIGHTON TO 
PORTSMOUTH / SOUTHAMPTON SERVICES 
DIVERTED TO BOGNOR REGIS.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BARNHAM AND 
PORTSMOUTH / SOUTHAMPTON





WORK: MTCE

SO520
SW110

31/01/27

31/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0200 Mon

0200 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton

Up & Down 
Fratton
Back Road

Down Main

Up Main

Low Level

Back Road

Up & Down 
Fratton
Low Level

Old Yard CET 
No.5
Shunting Siding

No. 1 Reception 
Road
No. 2 Reception 
Road
Old Yard CET 
No.4
Fuelling Siding

Freight Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Portcreek Jn

Portsmouth Harbour

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

P2026/4163976 ALL PLATFORMS AT PORTSMOUTH HARBOUR TO
BE KEPT CLEAR. SHUNTS AT HT25 LIMITED TO 
FOUR CARS ONLY. 



SWR: SERVICES TO START AND TERMINATE AT 
HAVANT & FAREHAM. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM HAVANT AND/OR 
FAREHAM TO PORTSMOUTH HARBOUR. 



TSGN: ON SATURDAY, VICTORIA TO 
PORTSMOUTH SERVICES TO START AND 
TERMINATE AT HAVANT. BRIGHTON TO 
PORTSMOUTH SERVICES WILL DIVERT TO 
BOGNOR REGIS. 1TPH SOUTHAMPTON SERVICE 
TO STOP ADDITIONALLY AT BEDHAMPTON. ON 
SUNDAY, ALL SERVICES TO DIVERT TO BOGNOR 
REGIS. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN HAVANT AND PORTSMOUTH
HARBOUR ON SATURDAY AND BETWEEN 
BARNHAM AND PORTSMOUTH HARBOUR AND 
SOUTHAMPTON CENTRAL ON SUNDAY. 



GWR: SERVICES TO START AND TERMINATE AT 
FAREHAM PLATFORM 2. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM FAREHAM 
TO PORTSMOUTH HARBOUR. 



*** SPECIAL WORKING INSTRUCTIONS *** 

AT FAREHAM DOWN TRAINS ARE AUTHORISED 
TO TERMINATE AND START BACK AS UP TRAINS 
FROM THE DOWN PORTSMOUTH LINE 
(PLATFORM 3). A HANDSIGNALLER WILL NOT BE 
PROVIDED AND DRIVERS ARE AUTHORISED TO 
DEPART ON THE AUTHORITY OF POSITION LIGHT
SHUNT SIGNAL E280.



TRACK MAINTENANCE: HG03

S&C GRINDER: PORTSMOUTH 
HARBOUR/SOUTHSEA

HAVANT RELOCK: CONSTRUCTION

SO520
SW110
SW140

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2355 Sat

2355 Sat

2355 Sat

0040 Sun

0040 Sun

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

0955 Sun

0955 Sun

0955 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Down 
Salisbury/Salisbur
y Single/Down 
Salisbury
Up 
Salisbury/Salisbur
y Single/Up 
Salisbury
Laverstock Loop

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley

Exeter 
Main/Tisbury 
Loop/Gillingham 
Down Loop
Up Exeter/Exeter 
Main
Gillingham Up 
Siding

Romsey

Laverstock North Jn

Salisbury Tunnel Jn

Gillingham West Jn

Gillingham (Dorset)

Eastleigh East Jn

Laverstock South 
Jn

Redbridge Jn

Wilton South

Gillingham 
(Dorset)

P2026/4164251

P2026/4164265

SWR: ON SATURDAY NIGHT, 2S99 WILL 
TERMINATE AT EASTLEIGH AND 2S75 WILL 
TERMINATE AT SOUTHAMPTON CENTRAL. ON 
SUNDAY, 2S97, 2R28 & 2R32 WILL NOT RUN. 2S21 
TO START AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ROMSEY AND SOUTHAMPTON 
CENTRAL/EASTLEIGH. 



XC: 5O06 TO DIVERT VIA WINCHESTER.



TRACK MAINTENANCE: E10/E14

TRACK MAINTENANCE: Y01

SW115
SW130
SW150

SW115

30/01/27

30/01/27

30/01/27

31/01/27

31/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

0001 Sun

0001 Sun

0001 Sun

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Basingstoke

Basingstoke

Basingstoke

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Basingstoke

Southcote Jn

Basingstoke

P2026/4132225

P2026/4163868

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



WORK DETAILS = MAINTENANCE

TRACK MAINTENANCE: B11B.

TRACK RENEWALS: 44600218 SIX WEEK FOLLOW 
UP/TOC

GW103
GW220
GW225
GW500
SW125

GW500
SW125

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0015 Sun

0015 Sun

0015 Sun

0015 Sun

31/01/27

31/01/27

31/01/27

31/01/27

0735 Sun

0735 Sun

0735 Sun

0735 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Sidings

Down Carriage 
Sidings No.1

Down Sidings 
No.1 and 2

Fareham

Botley

Eastleigh Yard

Fareham

Eastleigh West Jn

Botley

Eastleigh Yard

Fareham

P2026/4163501 SWR: 2T75 WILL NOT RUN



DOWN CARRIAGE SIDINGS NO.1 TO BE KEPT 
CLEAR

BOTLEY DOWN SIDINGS TO BE KEPT CLEAR

FAREHAM DOWN SIDINGS NO.1 & 2 TO BE KEPT 
CLEAR



TRACK MAINNTENANCE: E07

SW135 31/01/27

31/01/27

31/01/27

31/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury

Up Reception

Link Line

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Down Trowbridge 
Sidings

Spur

Westbury North Jn

Westbury North Jn

Westbury South Jn

Fairwood Jn

Warminster

Westbury North Jn

Westbury South Jn

Westbury

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2026/4262642 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.



GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.



OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



WORK = Westbury Station Area W2024/10982948

WEY 109m20ch to 110m42ch 

Maintenance

GW5001
GW510
GW560
SW170

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0120 Sun

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Down and Up 
South West

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew
Branch

Down North 
London/Down/Dow
n Richmond

Down Windsor

Up Windsor

Castle Cary Jn

Castle Cary

Parsonage Farm LC 
(UWC)

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Windsor and Eton 
Riverside

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Staines Jn

P2026/4262641

P2026/4168762

P2026/4163926

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0810 SUN



NLL CYCLIC TYPE 11 (ROTR) 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

WINDSOR AND ETON RIVERSIDE PLATFORMS TO
BE KEPT CLEAR

ADDITIONAL UNITS TO BERTH AT READING



TRACK MAINTENANCE: FW07

GW500
GW570
GW580
SW175

EA1310
EA1330
EA1360
GW130
MD167
SW240

SW250

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Tonbridge

Up 
Godstone/Tonbrid
ge
Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Down and Up 
Reading

Down and Up 
Redhill/Slow

Loco Sidings

Down Siding

Nutfield

Redhill

Reigate

Earlswood (Surrey)

Redhill

Reigate

Redhill

Stoats Nest Jn

Redhill

Reigate

P2026/4258523 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Chertsey

Up Chertsey

Up Main Loop

Up Hampton Court

Down Cobham

Up Cobham

Up Chessington

Down 
Chessington
Down Kingston

Up Kingston

Down Epsom

Up Epsom

Down Hampton 
Court

Down Main Slow / 
Down Slow
Up Fast/Up Main 
Fast
Up Slow/Up Main 
Slow
Down Main 
Fast/Down Fast

Platforms 1 - 10

Up Putney

Down Putney

Up Siding

South Siding

Weybridge

Clapham Jn

Hampton Court Jn

Effingham Jn

Chessington South

Norbiton

Epsom

Hampton Court

Byfleet Jn

Byfleet and New 
Haw

Waterloo

Wimbledon

Surbiton

Waterloo

Addlestone Jn

Clapham Jn

Hampton Court

Hampton Court Jn

Motspur Park Jn

New Malden Jn

Raynes Park

Surbiton

Waterloo

Wimbledon

Surbiton

Waterloo

P2026/4164082 SWR: SAT MAINLINE SERVICES TO 
PORTSMOUTH, SOUTHAMPTON & WEYMOUTH 
TO BE DIVERTED VIA CHERTSEY. 1LXX 
SERVICES ARE DIVERTED VIA CHERTSEY OR 
DIVERTED TO READING. GUILDFORD VIA EPSOM 
SERVICES WILL TERMINATE/START AT EPSOM 
2GXX COBHAM SERVICES WILL DIVERT TO 
EPSOM.  SHEPPERTON AND KINGSTON 
SERVICES TO OPERATE VIA TWICKENHAM. 
DORKING AND CHESSINGTON SERVICES WILL 
NOT RUN. 2FXX GUILDFORD SERVICES WILL NOT
RUN. 



SUN MAINLINE SERVICES TO PORTSMOUTH, 
SOUTHAMPTON & WEYMOUTH TO BE DIVERTED 
VIA CHERTSEY. 1LXX SERVICES ARE DIVERTED 
VIA CHERTSEY TWO HOURLY GUILDFORD VIA 
COBHAM SERVICES WILL TERMINATE/START AT 
EPSOM. HAMPTON COURT SERVICES WILL NOT 
RUN. 2GXX COBHAM SERVICES WILL DIVERT TO 
EPSOM. 2FXX GUILDFORD SERVICES WILL NOT 
RUN. 



RAIL REPLACEMENT TO OPERATE BETWEEN 
CLAPHAM, SURBITON, HAMPTON COURT, 
CHESSINGTON, EFFINGHAM JN, WEYBRIDGE, 
WOKING AND KINGSTON.



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED. OVERNIGHT POSSESSIONS CAN
ONLY BE BETWEEN PUTNEY BRIDGE AND 
SOUTHFIELDS.



WATERLOO PLATFORMS 1 TO 10 AND SOUTH 
SIDING TO BE KEPT CLEAR.



E&P SIGNALLING POWER CABLES

TRACK MAINTENANCE: WW01/CW02/W01

WDU: S&C 2115PTS HAMPTON COURT

WDU: CONDUCTOR RAIL BERRYLANDS-
SURBITON UP SLOW/FAST

WDU: RERAIL DOWN FAST HERSHAM

TRACK RENEWALS: NINE ELMS 44100026

BUILDINGS: CLAPHAM JN STATION FOOTBRIDGE 
REFURB

STRUCTURES: LAMBETH ROAD BRIDGE 
STRENGTHENING

WDU PL REFURB DURNSFORD ROAD UP SLOW

E&P: WITHY BEDS LV SWITCHGEAR 
COMMISSIONING

SO700
SW100
SW105
SW180
SW190
SW195
SW200
SW255

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

45Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0110 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

08/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

0400 Mon

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators
Sidings 
Possession

Down Ludgate

Up Ludgate

Down Reading

Up Reading

Up Bay/Platform 5

Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Ludgate Jn

Basingstoke

Steventon (Hants)

Worting Jn

Steventon (Hants)

Basingstoke

Longhedge Jn

Basingstoke

Hook

Hook

Basingstoke

P2026/4261139

P2026/4163965

LONDON OVERGROUND: SOUTH LONDON LINE 
SERVICES TO START AND TERMINATE AT 
BATTERSEA PARK.



FREIGHT: SERVICES TO DIVERT VIA THE WEST 
LONDON LINE



STRUCTURES: LATCHMERE ROAD BRIDGE 
STRENGTHENING

SWR: 1B01 TO RUN ON THE DOWN SLOW/DOWN 
MAIN BETWEEN WINCHFIELD AND STEVENTON



TRACK MAINTENANCE: B01b

SO250
SW100

GW500
SW105
SW115
SW125

06/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Fast/Down 
Main/Down 
Fast/Down Rvl 
(Main)/DF
Up Fast/Up Rvl 
(Main)/Up Fast/Up 
Main/Up Fast
Eastern Docks 
Single

Arrival/Departure 
Line

Up Slow

Down Slow

Up Netley

Down Slow

Up Slow

Down Netley

Up Slow

No.1 Reception

No. 2 Reception

Siding A

Siding B

Down Main

Moreton Single/Up
Main
Swanage Single

Winfrith Siding

Up Sidings

Southampton

Canute Road

Chapel Road LC 
(SW145)

Southampton

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Southampton Up 
Yard

Dorchester South

Worgret Jn

Winfrith UWC

Wool

Eastleigh West Jn

Northam Jn

Southampton

St. Denys

Stoneham Jn

Southampton Up 
Yard

Wareham

Worgret Jn

Winfrith UWC

Wool

P2026/4164364

P2026/4163929

BERTHING AVAILABLE IN ALL PLATFORMS AT 
SOUTHAMPTON CENTRAL.



SWR: ON SATURDAY, 1B01 TO TERMINATE AT 
WOKING.



RECEPTION NO1 TO BE KEPT CLEAR AT 
NORTHAM JN.



TRACK MAINTENANCE: E02

TRACK MAINTENANCE: BR08



BRIDGE EXAMINATION: CHILDERDITCH LANE

SW105
SW140
SW145
SW150

SW105
SW166

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0040 Sun

0040 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

08/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

0510 Mon

0650 Sun

0650 Sun

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up Redhill/Up 
Reading
Down 
Reading/Down 
Redhill

All Lines

Gillingham Up 
Siding

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Dorking West

Gillingham (Dorset)

Gillingham (Dorset)

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Shalford Jn

Wilton Jn

Gillingham 
(Dorset)

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2026/4164093

P2026/4164270

P2026/4130904

GWR: REDHILL AND GATWICK SERVICES TO 
START & TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE WILL OPERATE 
BETWEEN GUILDFORD AND GATWICK AIRPORT.


TRACK MAINTENACE: GG10

TRACK MAINTENANCE: S08/Y01

TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

SO560
SW110
SW300

GW5001
SW115

GW103
GW220
GW225
GW500
SW125

07/02/27

07/02/27

07/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sat

0105 Sun

0105 Sun

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

07/02/27

07/02/27

07/02/27

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1030 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Reading
Up and Down 
Westbury

Up Spur

Down Spur

Down 
Portsmouth/Down 
Branch
Up Branch/Up 
Portsmouth

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Southcote Jn

Farlington Jn

Portcreek Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Southcote Jn

Cosham Jn

Fareham

P2026/4131367

P2026/4129664

P2026/4164674

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

WEST OF ENGLAND SERVICES TO RUN VIA 
DIDCOT / SWINDON

RAIL REPLACEMENT SERVICES REQUIRED FOR 
NEWBURY / BEDWYN / BASINGSTOKE SERVICES
XC SERVICES TO DIVERT VIA GUILDFORD



WORK DETAILS: MAINTENANACE EXTENDED 
OPPORTUNITY SOUTHCOTE JN

SWR: 2T75 TO TERMINATE AT FAREHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN FAREHAM AND PORTSMOUTH 
HARBOUR.



TRACK MAINTENANCE: H06



Max Mileage: 84m56ch to 90m75ch.

GW103
GW500
SW125

GW500
SW125

SW140

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

06/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued



Page         211 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Melksham Single

Up Reception

Down Trowbridge

Up Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line/ Westbury
Down and Up 
Westbury/Main

Down and Up 
Loop

No.1 Line

No.2 Line

Down Reception

Down and Up 
Salisbury

Link Line

Cement Works 
Sidings

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bradford Jn

Westbury North Jn

Bradford Jn (inc.)

Westbury North Jn

Clink Road Jn

Westbury North Jn

Hawkeridge Jn

Westbury South Jn

Warminster

Westbury South Jn

Heywood Road Jn

Westbury

Westbury South Jn

Westbury

Bradford Jn

Fairwood Jn

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Heywood Road Jn

Westbury

Westbury South 
Jn

Westbury

P2026/4163606 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 



NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.



POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.


CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 



POSSESSION ENABLES UNIT CLEANING TO TAKE
PLACE ON PLATFORM 3 LINE.  



ECS TO BE STABLED ON UP RECEPTION LINE.  





WORK = Westbury Area Maintenance 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0010 Sun

0010 Sun

07/02/27

07/02/27

0910 Sun

0910 Sun

Sidings 
Possession

Sidings 
Possession

Down Trowbridge 
Sidings

Spur

Hawkeridge Jn

Westbury South Jn

Westbury North 
Jn

Westbury South 
Jn

P2026/4163606 07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0625 Sun

0625 Sun

08/02/27

08/02/27

08/02/27

07/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

07/02/27

08/02/27

08/02/27

08/02/27

08/02/27

0400 Mon

0400 Mon

0400 Mon

0105 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0625 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Up Tonbridge 
Goods Loop
Up Loop 
No.0/Platform 0
Up Loop 
No.2/Platform 2
Platform 1

Plat 3/Down Loop

Down 
Reading/Down 
Redhill
Up Redhill/Up 
Reading
Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Down Redhill/Slow

Up Slow/Redhill

Godstone Tip 
Siding

Loco Sidings

Down Siding

Reedham Sidings

Down and Up 
Slow

Down Fast/Quarry

Down Slow/Redhill

Up Slow

Salfords Yard

Up Slow

Crawley New Yard
Sidings

Redhill

Shalford Jn

Tonbridge West Jn

Earlswood (Surrey)

Godstone

Redhill

Reigate

Stoats Nest Jn

Gatwick Airport

Earlswood (Surrey)

Earlswood (Surrey)

Salfords

Three Bridges

Crawley New Yard

Redhill

Stoats Nest Jn

Godstone

Redhill

Reigate

Stoats Nest Jn

Earlswood 
(Surrey)

East Croydon

Purley

Salfords

Earlswood 
(Surrey)

Crawley New 
Yard

P2026/4146695 *** MULTI-PART POSSESSION *** 

PURLEY TO EARLSWOOD (SLOWS) BLOCKED 
WITH EAST CROYDON TO EARLSWOOD (DOWN 
FAST/QUARRY) S/S (THREE LINE BLOCK 
THROUGH PURLEY OVERNIGHT) *** 



FROM 0105 SUNDAY UNTIL 0625 SUNDAY:- 

*** SPECIAL WORKING INSTRUCTIONS *** 

SINGLE LINE WORKING WILL APPLY OVER THE 
UP FAST/QUARRY LINE BETWEEN EARLSWOOD 
(T1682 points) AND EAST CROYDON (T1621 points)
PILOTMAN TO JOIN/ALIGHT SERVICES AT EAST 
CROYDON/EARLSWOOD 



FROM 0625 SUNDAY UNTIL 0400 MONDAY :- 

THROUGH TRAINS TO TRAVEL OVER FAST LINES 
BETWEEN EAST CROYDON AND THREE 
BRIDGES.



PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES. 



GWR TO TERMINATE/START AT GUILDFORD



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:

PURLEY, REDHILL AND REIGATE / HORLEY 
(TSGN)

REDHILL AND TONBRIDGE (TSGN)

GUILDFORD, REDHILL AND GATWICK AIRPORT 
(GWR)



WORK: MTCE

REDHILL S&C

WORK: WD - EDENBRIDGE RERAIL

WORK: WD - TANDRIDGE LANE RERAIL

SO500
SO550
SO560
SO660
SW300

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0625 Sun
08/02/27
0400 Mon

Sidings 
Possession

Up Platform Loop

Up Sidings

Gatwick AirportGatwick AirportP2026/4146695 07/02/27
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0120 Sun

0120 Sun

0120 Sun

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Up Main Loop

Down Epsom

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast / Up Main 
Fast
Up Slow / Up Main
Slow
Platforms 1-10

South Siding

Down Chertsey/Up
Bay
Up Chertsey

Down Slow

Up Fast

Up Slow

Down Fast

Clapham Jn

Raynes Park

New Malden Jn

Waterloo

Waterloo

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Clapham Jn

Raynes Park

Waterloo

Waterloo

Addlestone Jn

Hampton Court Jn

P2026/4164138

P2026/4164847

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: CW02

TRACK MAINTENANCE: WW01a

TRACK RENEWALS: 44100026 FOLLOW UP

BRIDGE EXAMINATION: INTERSECTION BRIDGES

SWR: 1B01 TO DIVERT VIA CHERTSEY



TRACK MAINTENANCE: W07

BRIDGE EXAMINATIONS: HEATH RD

SO700
SW100
SW105

SW105
SW255

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

46Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0001 Sun

0001 Sun

0001 Sun

0140 Sun

0140 Sun

0140 Sun

14/02/27

14/02/27

14/02/27

14/02/27

15/02/27

15/02/27

15/02/27

14/02/27

14/02/27

14/02/27

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0400 Mon

0400 Mon

0400 Mon

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Reading

Up Reading

Up Bay/Platform 5

Down Slow/Down 
Southampton
Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)
Up Main/Up 
Southampton/Up 
Slow
Down Slow/Down 
Southampton/Dow
n Main
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Basingstoke

Hook

Basingstoke

Basingstoke

Southcote Jn

Basingstoke

Hook

Basingstoke

P2026/4164107

P2026/4234247

SWR: 1B01 TO TERMINATE AT WOKING. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



TRACK MAINTENANCE: B01a

XC: BOURNEMOUTH SERVICES TO DIVERT VIA 
HAVANT AND GUILDFORD.



GWR: READING TO BASINGSTOKE SERVICES 
WILL NOT RUN. RAIL REPLACEMENT TO 
OPERATE BETWEEN READING AND 
BASINGSTOKE. 



SWR: ON SATURDAY, 1B01 TO TERMINATE AT 
WOKING. ON SUNDAY, 1JXX SERVICES TO 
READING WILL START & TERMINATE AT 
BASINGSTOKE. RAIL REPLACEMENT ROAD 
SERVICES WILL OPERATE.



PARTS 1) TO 3):



STRUCTURES: READING ROAD BRIDGE WORKS


PART 2) ONLY



TRACK MAINTENANCE: B01a

GW500
SW105
SW115
SW125

GW500
SW105
SW115
SW125

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon (8 hrs)

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth 
Loop

Down 
Salisbury/Salisbur
y Single/Down 
Salisbury
Up 
Salisbury/Salisbur
y Single/Up 
Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Out
going Siding
Up Slow

Up Slow

Down Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main
Down Carriage 
Sidings No.1

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford Up Jn

St. Denys

Eastleigh Yard

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh Yard

P2026/4164519 XC: 

MANCHESTER SERVICES TO DIVERT VIA 
LAVERSTOCK.

5O34 & 5O30 TO DIVERT VIA FAREHAM AND 
REVERSE. 

5V94 TO BE DIVERTED VIA GUILDFORD AND 
HAVANT. SHUNTER TO BE PROVIED IN JUBILEE 
SIDINGS, 



SWR

WEYMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT. 1TXX PORTSMOUTH 
SERVICES TO OPERATE BETWEEN WINCHESTER
AND WATERLOO ONLY. 1BXX POOLE SERVICES 
TO OPERATE BETWEEN SOUTHAMPTON AND 
POOLE ONLY. ADDITIONAL SERVICES TO 
OPERATE BETWEEN BASINGSTOKE AND 
WATERLOO. ROMSEY SERVICES TO RUN 
BETWEEN SALISBURY AND SOUTHAMPTON 
CENTRAL VIA REDBRIDGE. RAIL REPLACEMENT 
TO OPERATE BETWEEN WINCHESTER AND 
SOUTHAMPTON CENTRAL, AND BETWEEN 
SOUTHAMPTON CENTRAL AND ROMSEY VIA 
CHANDLERS FORD. 



FREIGHT TO BE DIVERTED VIA LAVERSTOCK.



EASTERN DOCKS FREIGHT & 7V97 TO BE 
RETIMED.



DCS No.1 TO BE OUTBERTHED.



TRACK MAINTENANCE: ER01

SW105
SW130
SW135

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0105 Sun

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

15/02/27

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0515 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Bay

Down Main

Up Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Siding

Up Siding

Engineers Siding

Single

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Down & Up St. 
Helier

Bournemouth

Bournemouth

Brockenhurst

Lymington Pier

Brockenhurst

Dorchester West

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Sutton

Bournemouth

Brockenhurst

Brockenhurst

Castle Cary

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Streatham South 
Jn

P2026/4161731

P2026/4164240

P2026/4080855

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
SOUTHAMPTON AND BOURNEMOUTH



TRACK MAINTENNANCE: Br02 

BRIDGE EXAMINATION: MAIN ROAD

GWR: WEYMOUTH SERVICES TO TERMINATE 
AND START BACK AT CASTLE CARY. RAIL 
REPLACEMENT TO OPERATE BETWEEN CASTLE 
CARY TO WEYMOUTH.



SWR: SERVICES TO TERMINATE & START BACK 
AT CASTLE CARY. RAIL REPLACEMENT TO 
OPERATE BETWEEN CASTLE CARY AND YEOVIL 
JUNCTION.



WDU: SIGNAL LIFE EXTENSION WORK MAIDEN 
NEWTON

WDU: MECHANICAL INTERLOCKING YEOVIL PM 
SIGNAL BOX (FIVE YEAR CYCLE).

THAMESLINK SERVICES TO RUN 2TPH TO 
SUTTON VIA   MITCHAM 



SHUNT MOVE FROM TVC193 TO LOS TVC893 
(PLAT 1 SUTTON) UNAVAILABLE





WORK: MTCE

SW105
SW160

GW500
SW105
SW115
SW175
SW178

SO700
SW105

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

14/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0125 Mon

0025 Sun

0025 Sun

19/02/27

14/02/27

14/02/27

2359 Fri

0755 Sun

0755 Sun

Possession

Possession

Possession

Down Portsmouth 
Direct/Down Main
Up Main/Up 
Portsmouth Direct

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

Havant Jn

Laverstock North Jn

Salisbury Tunnel Jn

Haslemere

Laverstock South 
Jn

Romsey

P2026/4164544

P2026/4164018

7-DAY BLOCKADE

THIS POSSESSION WILL BE SUPERSEDED BY 
P/4164524



SWR: SERVICES TO START AND TERMINATE AT 
HASLEMERE, SHUTTLE SERVICE TO OPERATE 
BETWEEN HAVANT AND PORTSMOUTH 
HARBOUR. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE BETWEEN HASLEMERE AND 
HAVANT.



NOTE: PETERSFIELD BUSES TO USE MAIN A3 
TO/FROM PETERSFIELD - NOT VIA TOWN 
CENTRE DUE TO BURITON ROAD BRIDGE 
CLOSURE.







DRAINAGE REFURB GREENWAYS

DRAINAGE REFURB BURITON TUNNEL (MON & 
TUES)

STRUCTURES: BURITON TUNNEL BRICKWORK 
REPAIRS

STRUCTURES: WESTON ROAD BRIDGE REFURB
EARTHWORKS: LANGLEY GREEN CUTTING

TRACK MAINTENANCE: H04

HAVANT RELOCK & RECONTROL 
CONSTRUCTION

F2P IBJ RECOVERIES

TRACK MAINTENANCE: S04

SO520
SW110
SW140

SW115
SW150

15/02/27

14/02/27

14/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

14/02/27

14/02/27

14/02/27

14/02/27

15/02/27

15/02/27

14/02/27

15/02/27

15/02/27

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0400 Mon

0400 Mon

0620 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Warminster

Up Warminster

Platform Loop

Down Main 
Rev/Down 
Main/Down Exeter
Up Exeter/Up Main

West Bay 
(Platform 5)
West Carriage 
Siding
Holding Siding

Down Ash Branch

Up Ash Branch

Up Ash Vale 
Branch/Ash Vale 
Single
Ash Vale 
Single/Down Ash 
Vale Branch
Down Ash/Down 
Blackwater
Down Ash/Down 
Blackwater
Down 
Alton/Loops/Alton 
Single/Platform 2 
(Alton)
Platform 1 
(Alton)/Alton 
Single/Up Alton
Farnham 
Reception Line
Shed Road No.1 
entrance
Arrival/Departure 
Road
Carriage Washer 
Road
Siding No.1

Wilton Jn

Salisbury

Wilton South

Salisbury

Aldershot South Jn

Ash Vale Jn

Blackwater

Alton

Farnham

Beechgrove GF

Salisbury

Salisbury

Aldershot North 
Jn

Frimley Jn

Guildford

Pirbright Jn

Farnham

P2026/4162837

P2026/4159545

SALISBURY, PLATFORM 5 & HOLDING SIDING TO 
BE KEPT CLEAR.



SWR: 1L88 TO TERMINATE AT YEOVIL JN.  RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN YEOVIL JN & SALISBURY.



TRACK MAINTENANCE: SG02

SIDING NO.1: NO OUTBERTHING REQUIRED



SWR: ALTON LINE SERVICES WILL NOT RUN. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FARNBOROUGH AND 
ALTON, ASCOT TO GUILDFORD.



PART 1) ONLY



BRIDGE EXAMINATION: INTERSECTION BRIDGE



PARTS 1) & 2) 



TRACK MAINTENANCE: GG01B

CRITICAL JUNCTION TAMPING: FARNHAM

GW5001
SW115
SW170

SW120
SW123
SW260
SW265

13/02/27

13/02/27

13/02/27

13/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131817 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Reception Road

All Sidings

Down Hounslow

Up Hounslow

Down Windsor

Up Windsor

Down Chertsey

Up Chertsey

Down Main/Down 
Twickenham
Up 
Twickenham/Up 
Main
Staines Berthing 
Sidings No.1 to 
No.4
Up Siding East

Up Staines Goods
Loop

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Feltham Depot

Feltham Jn

Windsor and Eton 
Riverside

Addlestone Jn

Ascot

Staines

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Feltham Depot

Hounslow Jn

Staines Jn

Virginia Water

Whitton Jn

Staines

P2026/4131817

P2026/4164322 TRACK MAINTENANCE: FD06

S&C GRINDER FELTHAM

E&P DATCHET LV SWITCHGEAR RECOVERIES



SWR READING & WINDSOR SERVICES TO DIVERT
TO HOUNSLOW AND TERMINATE. WOKING & 
KINGSTON VIA HOUNSLOW SERVICES TO 
TERMINATE/START AT HOUNSLOW. A SHUTTLE 
SERVICE TO OPERATE BETWEEN ASCOT AND 
READING. RAIL REPLACEMENT TO OPERATE 
BETWEEN HOUNSLOW, WINDSOR, ASCOT AND 
WOKING.

SW210
SW230
SW250
SW255

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

14/02/27

14/02/27

14/02/27

14/02/27

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2026/4116709 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

14/02/27

14/02/27

14/02/27

14/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0110 Sun

0110 Sun

0125 Sun

0125 Sun

0125 Sun

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0725 Sun

0725 Sun

0705 Sun

0705 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
DW/DWF

UMR/DWS/DW

Platforms 12 to 19

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main

International Jn

Linford St Jn

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

Ash Vale Jn

Farnborough

Steventon (Hants)

Worting Jn

Steventon (Hants)

International Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

Pirbright Jn

Woking Jn

Basingstoke

Basingstoke

P2026/4164222

P2026/4164150

P2026/4164147

WATERLOO, PLATFORMS 12-19 TO BE KEPT 
CLEAR.



TRACK MAINTENANCE: CCW03 PLUS C21 
GRINDER

SWR: 1B01 TO TERMINATE AT WOKING.



TRACK MAINTENANCE: W08

SWR: 1B01 TO TERMINATE AT WOKING.

TRACK MAINTENANCE: B07.

SO110
SW100

SW105
SW120

SW105
SW115

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

47Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sat

0001 Sat

0001 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

20/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

2335 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Main/Up Main 
Reversible
Down Main

Down Branch

Up Branch

Jersey Sidings

Jubilee Sidings

Down 
Main/Moreton 
Single/Down Main
Up Main/Up Main 
Reversible/Moreto
n Single/Up Main
Hamworthy Goods

Swanage Single

Down Sidings

No. 1 Siding

No. 2 Siding

Engine Siding

Shunting Neck

Reception Road

Down Sidings

Winfrith Siding

Weymouth

Dorchester Jn

Weymouth

Weymouth

Hamworthy

Worgret Jn

Dorchester South

Poole

Wareham

Winfrith UWC

Dorchester South

Dorchester West

Weymouth

Branksome

Hamworthy

Worgret Jn

Dorchester South

Poole

Wareham

Winfrith UWC

P2026/4261617 7-DAY BLOCKADE (FINAL WEEKEND)



SWR: ON SATURDAY, WEYMOUTH SERVICES TO 
START & TERMINATE AT DORCHESTER SOUTH. 
ON SUNDAY, WEYMOUTH & POOLE SERVICES TO
START & TERMINATE AT BOURNEMOUTH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN DORCHESTER OR BOURNEMOUTH 
AND WEYMOUTH.



PARTS 1) & 2)



PL REFURB: BINCOMBE 



PART 2) ONLY



PL REFURB: POOLE SIDINGS

WDU WINFRITH: RERAIL UP LINE

WDU SIGNAL LIFE EXTENSION WORKS: WOOL

DRAINAGE REFURB: POOLE

TRACK MAINTENANCE BrG02/BrG03

SW105
SW165
SW166
SW175

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0030 Sun

0030 Sun

0030 Sun

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Single

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Down & Up 
Portsmouth

Down and Up 
Epsom Downs
Epsom Downs 
Single
Down & Up 
Wallington

Down & Up St. 
Helier

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
North Box Siding

Woking Down 
Yard All Sidings

Dorchester West

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Epsom

Epsom Downs

Sutton

Sutton

Guildford

Guildford

Woking Down Yard

Castle Cary

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Streatham South 
Jn

Sutton

West Croydon

West Sutton

Woking Jn

Guildford

Woking Down 
Yard

P2026/4164240

P2026/4078767

P2026/4164198

GWR: WEYMOUTH SERVICES TO TERMINATE 
AND START BACK AT CASTLE CARY. RAIL 
REPLACEMENT TO OPERATE BETWEEN CASTLE 
CARY TO WEYMOUTH.



SWR: SERVICES TO TERMINATE & START BACK 
AT CASTLE CARY. RAIL REPLACEMENT TO 
OPERATE BETWEEN CASTLE CARY AND YEOVIL 
JUNCTION.



WDU: SIGNAL LIFE EXTENSION WORK MAIDEN 
NEWTON

WDU: MECHANICAL INTERLOCKING YEOVIL PM 
SIGNAL BOX (FIVE YEAR CYCLE).

TURNBACK SIDING AT WEST CROYDON 
AVAILABLE TO TRAFFIC 



TSGN SOUTHERN SERVICES TO 
START/TERMINATE AT WEST CROYDON AND TO 
RESUME FROM EPSOM TO DORKING 



SUTTON PLATFORM 4 TO BE OUTBERTHED 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS: 

WEST CROYDON / STREATHAM COMMON TO 
EPSOM DOWNS / EPSOM









WORK: MTCE

WORK: SID - CARLSHALTON STATION - REFURB

1F81/1F83 TO TERMINATE AT WOKING. 2F12 TO 
START FROM WOKING. 



GUILDFORD PLATFORMS 4 & 5 TO BE KEPT 
CLEAR.



TRACK MAINTENANCE: G01

GW500
SW105
SW115
SW175
SW178

SO510
SO680
SO700
SW105
SW180

SW110

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0125 Sun

0125 Sun

0001 Sat

0125 Sun

0125 Sun

0125 Sun

22/02/27

22/02/27

21/02/27

22/02/27

22/02/27

22/02/27

0430 Mon

0430 Mon

0125 Sun

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Loop

Down Main

Up Main

Down Portsmouth 
Direct/Down Main
Up Main/Up 
Portsmouth Direct
Up Haslemere 
Loop

Down Portsmouth 
Direct/Down Main
Up Main/Up 
Portsmouth Direct
Up Siding No.3

Haslemere Up 
Siding No.1

Haslemere

Havant Jn

Havant Jn

Haslemere

Havant Jn

Haslemere

Haslemere

Shalford Jn

Haslemere

Haslemere

Shalford Jn

Haslemere

P2026/4164546

P2026/4311111

SERVICES TO START AND TERMINATE AT 
GUILDFORD. SHUTTLE SERVICE TO OPERATE 
BETWEEN HAVANT AND PORTSMOUTH 
HARBOUR. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE BETWEEN GUILDFORD AND 
HAVANT/PORTSMOUTH.



HASLEMERE UP LOOP TO BE KEPT CLEAR



WORKS DELIVERY CON RAIL GODALMING

F2P RESIGNALLING IBJ RECOVERIES

TRACK MAINTENANCE HG01b

CRITICAL JN TAMPING HASLEMERE

SIGNALLING HAVANT RELOCK CONSTRUCTION

TRACK RENEWALS 44600125 SIX WEEK FOLLOW-
UP

TUNNEL EXAMINATION: BURITON TUNNEL

BRIDGE EXAMINATIONS LANGLEY RD/TILMORE 
LANE

SWR: PORTSMOUTH MAINLINE SERVICES TO 
START AND TERMINATE AT HASLEMERE ON 
SATURDAY AND GUILDFORD ON SUNDAY. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
HAVANT AND PORTSMOUTH HARBOUR. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM HASLEMERE AND GUILDFORD TO HAVANT.


PARTS 1) & 2)



HAVANT RELOCK CONSTRUCTION

TUNNEL EXAM: BURITON TUNNEL

TRACK RENEWALS: 44600125 SIX WEEK TAMP



PART 2) ONLY



WDU: GODALMING CONDUCTOR RAIL 

F2P: IBJ RECOVERIES

CRITICAL JUNCTION TAMP: HASLEMERE

TRACK MAINTENANCE: HG01b

BRIDGE EXAMS: LANGLEY ROAD & TILMORE 
LANE

SW110

SO520
SW110
SW140

21/02/27

21/02/27

20/02/27

21/02/27

21/02/27

21/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0025 Sat

0025 Sat

0025 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

0300 Mon

0300 Mon

0300 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down 
Salisbury/Salisbur
y Single/Down 
Salisbury
Up 
Salisbury/Salisbur
y Single/Up 
Salisbury
Laverstock Loop

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley

Up Warminster

Down Warminster

All Lines

West Bay 
(Platform 5)
West Carriage 
Siding
Holding Siding

East Carriage 
Holding Sidings
Reception 
Line/Through 
Sdg/Up 
Sdg/Shunting 
Neck
Quidhampton 
Sidings

Romsey

Laverstock North Jn

Salisbury Tunnel Jn

Wilton Jn

Tisbury

Salisbury

Wilton Jn

Eastleigh East Jn

Laverstock South 
Jn

Redbridge Jn

Beechgrove GF

Salisbury Tunnel 
Jn

Salisbury

Wilton Jn

P2026/4165170

P2026/4164562

SWR: ROMSEY SERVICES WILL NOT RUN. RAIL 
REPLACEMENT TO OPERATE BETWEEN 
SALISBURY AND SOUTHAMPTON CENTRAL VIA 
REDBRIDGE, AND BETWEEN ROMSEY AND 
SOUTHAMPTON CENTRAL VIA EASTLEIGH.

GWR: CARDIFF SERVICES TO TERMINATE/START 
AT SALISBURY. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN SOUTHAMPTON CENTRAL 
AND PORTSMOUTH. RAIL REPLACEMENT TO 
OPERATE BETWEEN SALISBURY AND 
SOUTHAMPTON CENTRAL.  



XC: 5O06 TO DIVERT VIA WINCHESTER.



NO FREIGHT ROUTE AVAILABLE VIA SALISBURY.  
FREIGHT SERVICES TO DIVERT VIA 
BASINGSTOKE AND READING WEST. 



WDU: PL REFURB BUDD LANE

WDU: UWC RENEWAL BROADLANDS PARK

WDU: PL REFURB EAST GRIMSTEAD

TRACK MAINTENANCE: SO4/E10.

ALL PLATFORMS AT SALISBURY TO BE KEPT 
CLEAR.



SWR: ON FRIDAY NIGHT, 1L75 & 1L79 TO 
TERMINATE AT ANDOVER. 1L88 TO TERMINATE 
AT YEOVIL JN. ON SATURDAY & SUNDAY, 
EXETER SERVICES TO TERMINATE AT ANDOVER 
AND RESTART FROM GILLINGHAM. BRISTOL AND 
YEOVIL PEN MILL VIA WESTBURY SERVICES WILL
NOT RUN FROM SALISBURY. NO SERVICES WILL 
OPERATE BETWEEN SALISBURY AND ROMSEY. 
RAIL REPLACEMENT ROAD SERVICE WILL 
OPERATE BETWEEN ANDOVER AND GILLINGHAM
AND BETWEEN SALISBURY AND ROMSEY.



GWR: PORTSMOUTH SERVICES TO TERMINATE 
AT WARMINSTER AND RESTART FROM 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
WARMINSTER AND SOUTHAMPTON CENTRAL.



NO FREIGHT ROUTE AVAILABLE VIA SALISBURY. 
INTERMODAL FREIGHT SERVICES TO DIVERT VIA
BASINGSTOKE AND READING WEST. NO ACCESS
TO QUIDHAMPTON SIDINGS.



WDU: SALISBURY SIGNAL LIFE EXTENSIONS.

TRACK MAINTENANCE: S02

SW115
SW130
SW150

GW5001
SW115
SW150
SW170

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0125 Sun

0125 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

0740 Sun

0740 Sun

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Siding

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Feniton

Chard Jn

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Yeovil Jn

Chard Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

P2026/4164152

P2026/4132226

TRACK MAINTENANCE: Y03

BRIDGE EXAMS CASTLE HILL/GREEN 
LANE/LASHBROOK

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



WORK DETAILS = MAINTENANCE

SW115

GW103
GW220
GW225
GW500
SW125

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0800 Sun

0800 Sun

0800 Sun

0045 Sun

0045 Sun

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

0735 Sun

0735 Sun

0735 Sun

0735 Sun

1800 Sun

1800 Sun

1800 Sun

0710 Sun

0710 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Sidings

Down Carriage 
Sidings No.1

Down Sidings 
No.1 and 2

Down Fawley 
Up/Loop

Goods Loop

Down Sidings

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Fareham

Botley

Eastleigh Yard

Fareham

Fawley Ground 
Frame

Totton

Totton

Dorking

Effingham Jn

Eastleigh West Jn

Botley

Eastleigh Yard

Fareham

Totton

Totton

Epsom

Leatherhead Jn

P2026/4164115

P2026/4164810

P2026/4164218

SWR: 2T75 WILL NOT RUN



DOWN CARRIAGE SIDINGS NO.1 TO BE KEPT 
CLEAR

BOTLEY DOWN SIDINGS TO BE KEPT CLEAR

FAREHAM DOWN SIDINGS NO.1 & 2 TO BE KEPT 
CLEAR



TRACK MAINTENANCE: E07

STANDARD POSSESSION E11

SWR: 1D81 TO TERMINATE AT EPSOM. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EPSOM AND DORKING.



TRACK MAINTENANCE: WW05

BRIDGE EXAM KESWICK

SW135

SW155

SO680
SO685
SW180
SW183

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0045 Mon

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Byfleet 
Curve
Up Byfleet Curve

Down Chertsey 
Branch/Up Bay
Down Chertsey/Up
Bay
Reception Road

Down Hounslow

Up Hounslow

Down Windsor

Up Windsor

Down Chertsey

Up Chertsey

Down Main/Down 
Twickenham
Up 
Twickenham/Up 
Main
Staines Berthing 
Sidings No.1 to 
No.4
Up Siding East

Up Staines Goods
Loop

Down and Up 
South West

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew

Down North 
London/Down/Dow
n Richmond
Down and Up 
North London

Byfleet Jn

Weybridge

Feltham Depot

Feltham Jn

Windsor and Eton 
Riverside

Addlestone Jn

Ascot

Staines

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Acton Wells Jn

Addlestone Jn

Feltham Depot

Hounslow Jn

Staines Jn

Virginia Water

Whitton Jn

Staines

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Willesden High 
Level Jn

P2026/4164380

P2026/4168799

SWR READING & WINDSOR SERVICES TO DIVERT
TO HOUNSLOW AND TERMINATE. WOKING & 
KINGSTON VIA HOUNSLOW SERVICES TO 
TERMINATE/START AT HOUNSLOW. A SHUTTLE 
SERVICE TO OPERATE BETWEEN ASCOT AND 
READING. RAIL REPLACEMENT TO OPERATE 
BETWEEN HOUNSLOW, WINDSOR, ASCOT AND 
WOKING.









TRACK MAINTENANCE: FD04 

TRACK MAINTENANCE: MULTI-PURPOSE 
STONEBLOWER ADDLESTONE.

C44 RAIL GRINDER

E&P LV SWITCH GEAR SUNNYMEADS T&C 
SECTION PROVING

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE



NLL CYCLIC TYPE 19



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / NW&C

SW210

EA1310
EA1330
EA1360
GW130
MD167
MD170
SW230

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

22/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

21/02/27

21/02/27

21/02/27

21/02/27

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2026/4116712 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

21/02/27

21/02/27

21/02/27

21/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

28/02/27

01/03/27

01/03/27

28/02/27

28/02/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

0100 Sun

0400 Mon

0400 Mon

0100 Sun

0100 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo 
Curve
Putney Reversible

Down Windsor 
Fast

UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

Down Hounslow

Up Hounslow

Up Windsor 
Slow/Windsor 
Reversible
Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast/Up 
Windsor
UMR/DWS/DW/D
WS

Waterloo

Linford St Jn

East Putney

Barnes

Barnes

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

New Kew Jn

Waterloo

Richmond

Waterloo

Barnes Jn

Barnes

Nine Elms Jn

Point Pleasant Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

Barnes

Barnes Jn

Queenstown 
Road

Richmond

Waterloo

P2026/4164543 WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT 
CLEAR. 

PLATFORMS 20 TO 24 TO BE AVAILABLE FOR 
BERTHING.



SWR: SERVICES TO WINDSOR AND READING TO 
DIVERT VIA WIMBLEDON AND KINGSTON ALL 
WEEKEND. ON SATURDAY, KINGSTON 
ROUNDERS TO OPERATE VIA KINGSTON & 
TWICKENHAM AND TERMINATE AT BARNES. 
HOUNSLOW LOOP SERVICES TO START & 
TERMINATE AT BARNES. ON SUNDAY, KINGSTON
ROUNDERS TO OPERATE VIA KINGSTON & 
TWICKENHAM SERVICES AND START & 
TERMINATE AT RICHMOND. HOUNSLOW LOOP 
SERVICES TO START AND TERMINATE AT KEW 
BRIDGE. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE FROM CLAPHAM JUNCTION TO 
BARNES, RICHMOND & KEW BRIDGE.



LUL: PICCADILLY LINE SERVICES BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT AND 
DISTRICT LINE SERVICES TO WIMBLEDON & 
RICHMOND TO BE MAINTAINED. 



FREIGHT SERVICES TO BE DIVERTED VIA WEST 
LONDON LINE AND ACTON WELLS OR VIA 
READING.



PARTS 1 AND 2 



STRUCTURES LAMBETH ROAD BRIDGE 
STRENGTHENING

BUILDINGS CLAPHAM JN FOOTBRIDGE REFURB
ENHANCEMENTS WANDSWORTH TOWN 
FOOTBRIDGE AfA



PART 2 ONLY



TRACK MAINTENANCE Cd01b

44100025 SURVEYS DOWN HOUNSLOW (BARNES)
BRIDGE EXAMINATIONS INTERSECTION BRIDGES
S&C GRINDER NINE ELMS JN

SO110
SO250
SW100
SW210
SW230

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

48Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

2200 Sun

01/03/27

28/02/27

01/03/27

01/03/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

01/03/27

0415 Mon

0220 Sun

0415 Mon

0415 Mon

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

0415 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Bay

Down Main

Up Main

Middle Siding 
No.1
Up Siding

Middle Siding 
No.2
Inwards Road

Outwards Road

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Fawley 
Single/Shunting 
Neck
Goods Loop

Up Siding

Down Siding

Engineers Siding

Down Sidings

Down Main

Up Main

Bournemouth

Branksome

Bournemouth

Branksome

Brockenhurst

Lymington Pier

Poole

Totton

Brockenhurst

Totton

Poole

Bournemouth

Brockenhurst

Bournemouth

Branksome

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

Brockenhurst

P2026/4164926 SWR: FRIDAY NIGHT 2B77 TO TERMINATE AT 
SOUTHAMPTON CENTRAL, RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE.

ON SAT SERVICES TO START/TERMINATE AT 
BROCKENHURST. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN 
BROCKENHURST AND POOLE.

ON SUN 1BXX/1WXX SERVICES TO 
START/TERMINATE AT SOUTHAMPTON CENTRAL.
RAIL REPLACEMENT TO OPERATE BETWEEN 
SOUTHAMPTON PARKWAY/CENTRAL AND 
POOLE,  AND BROCKENHURST TO LYMINGTON.

ALL WEEKEND SHUTTLE SERVICE TO OPERATE 
BETWEEN POOLE AND WEYMOUTH.



XC: SERVICES TO START & TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN SOTON
AIRPORT PARKWAY & BOURNEMOUTH.



PARTS 1) TO 3)



TRACK RENEWALS 44700026: HINTON ADMIRAL 
DOWN

TRACK MAINTENANCE: Br06b



PARTS 2) & 3)



TRACK MAINTENANCE: BrG01

TRACK MAINTENANCE: ER05

CRITICAL JN TAMP: BOURNEMOUTH S&C

WDU: BRANKSOME S&C FOLLOW-UP

TRACK RENEWALS: 44200127 SURVEY

SW105
SW140
SW145
SW150
SW155
SW160

27/02/27

27/02/27

27/02/27

27/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

22/02/27

22/02/27

01/03/27

01/03/27

01/03/27

0430 Mon

0430 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Up Loop

Down Main

Up Main

Down Spur

Up Spur

Down Main

Up Main

Down Brighton

Up Brighton

Haslemere

Havant Jn

Cosham Jn

Portcreek Jn

Havant Jn

Haslemere

Shalford Jn

Farlington Jn

Petersfield

Southbourne

P2026/4164546

P2026/4164524

SERVICES TO START AND TERMINATE AT 
GUILDFORD. SHUTTLE SERVICE TO OPERATE 
BETWEEN HAVANT AND PORTSMOUTH 
HARBOUR. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE BETWEEN GUILDFORD AND 
HAVANT/PORTSMOUTH.



HASLEMERE UP LOOP TO BE KEPT CLEAR



WORKS DELIVERY CON RAIL GODALMING

F2P RESIGNALLING IBJ RECOVERIES

TRACK MAINTENANCE HG01b

CRITICAL JN TAMPING HASLEMERE

SIGNALLING HAVANT RELOCK CONSTRUCTION

TRACK RENEWALS 44600125 SIX WEEK FOLLOW-
UP

TUNNEL EXAMINATION: BURITON TUNNEL

BRIDGE EXAMINATIONS LANGLEY RD/TILMORE 
LANE

HAVANT LC WILL BE CLOSED TO ROAD TRAFFIC 
0125 SUN TO 0400 MON



SWR: PORTSMOUTH MAINLINE SERVICES TO 
START AND TERMINATE AT PETERSFIELD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN PETERSFIELD AND PORTSMOUTH 
HARBOUR.



TSGN: SERVICES TO START AND TERMINATE AT 
CHICHESTER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN CHICHESTER 
AND PORTSMOUTH HARBOUR/SOUTHAMPTON.



TRACK MAINTENANCE HG02

SW110

SO520
SW110
SW140

21/02/27

21/02/27

28/02/27

28/02/27

28/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0110 Sun

0110 Sun

0640 Sun

0640 Sun

0200 Sat

0200 Sat

0200 Sat

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

01/03/27

01/03/27

01/03/27

0640 Sun

0640 Sun

0110 Sun

0110 Sun

0640 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Sidings 
Possession

Sidings 
Possession

Ludgershall 
Branch

Up Main/Up Exeter

Down Main

Down Exeter

Andover Sidings

Laverstock Loop

Down 
Exeter/Down Main

Up Main

Up Exeter

All Lines

Gillingham Up 
Siding

Down Siding

Ludgershall

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Overton

Andover

Laverstock South Jn

Salisbury Tunnel Jn

Laverstock North Jn

Salisbury Tunnel Jn

Yeovil Jn

Gillingham (Dorset)

Templecombe

Andover

Worting Jn

Laverstock North 
Jn

Worting Jn

Andover

Laverstock North 
Jn

Worting Jn

Laverstock North 
Jn

Worting Jn

Wilton South

Gillingham 
(Dorset)

Templecombe

P2026/4161695

P2026/4162773

TRACK MAINTENANCE: S01

BRIDGE EXAMINATIONS: DOWN FARM/THREE 
ARCH

SWR: EXETER & YEOVIL SERVICES TO DIVERT 
VIA WESTBURY AND CASTLE CARY.

RAIL REPLACEMENT TO OPERATE BETWEEN 
SALISBURY AND YEOVIL JN.



WDU: RERAIL SEMLEY

WDU: UWC WYKE FARM

TRACK MAINTENANCE: YG01

BRIDGE EXAMINATIONS: COMPASS/WICK

SW115
SW150

GW500
GW5001
SW115
SW170
SW178

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

28/02/27

28/02/27

28/02/27

28/02/27

27/02/27

27/02/27

27/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued



Page         237 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2026/4130905 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

P2026/4131368 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW500
SW125

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury

Up Reception

Link Line

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Down Trowbridge 
Sidings

Spur

Westbury North Jn

Westbury North Jn

Westbury South Jn

Fairwood Jn

Warminster

Westbury North Jn

Westbury South Jn

Westbury

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2026/4163669 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.



GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.



OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



WORK = Westbury Station Area W2024/10982948

WEY 109m20ch to 110m42ch 

Maintenance

GW5001
GW510
GW560
SW170

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0055 Sun

0125 Sun

0125 Sun

0125 Sun

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0725 Sun

0705 Sun

0705 Sun

0705 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Sidings

Down Cobham

Up Cobham

Down Ascot Loop

Down Frimley

Up Frimley

Down 
Twickenham
Up Twickenham

Chessington South

Epsom

Chessington South

Tolworth

Effingham Jn

Ascot

Bagshot

Wokingham Jn

Motspur Park Jn

Raynes Park

Chessington 
South

Tolworth

Hampton Court Jn

Ascot

Virginia Water

P2026/4164365

P2026/4164938

P2026/4164340

SWR: 1D81 TO TERMINATE AT WIMBLEDON, ECS 
TO DEPOT. 2D07 WILL NOT RUN AND 2D12 TO 
START FROM WIMBLEDON. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE.



FULL ROAD CLOSURE WEST BARNES LANE LC



TRACK MAINTENANCE: WW07

TRACK MAINTENANCE: W06

TRACK MAINTENANCE: FW05 PLUS C21 GRINDER

SW180
SW185

SW200

SW210
SW260

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Down/Up 
Reading/Redhill

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Godstone Tip 
Siding

Loco Sidings

Down Siding

Earlswood (Surrey)

Godstone

Gomshall

Redhill

Godstone

Redhill

Reigate

Merstham

Redhill

Godstone

Redhill

Reigate

P2026/4225625 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.





WORK: MTCE

WORK: PLTR - FOLLOW UP

SO500
SO550
SO560
SW300

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sun

0100 Sun

0100 Sun

07/03/27

07/03/27

07/03/27

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Sidings 
Possession

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

South Siding

Clapham Jn

Waterloo

Waterloo

Waterloo

Waterloo

P2026/4164390 WATERLOO, PLATFORMS 1-4 AND SOUTH 
SIDING TO BE KEPT CLEAR.



SWR: SERVICES TO DIVERT VIA EAST PUTNEY.



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545.



TRACK MAINTENANCE: CW02

SW100
SW105

07/03/27

07/03/27

07/03/27

49Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0130 Sun

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Down and Up 
Catford Loops

Down & Up 
Ludgate

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Up Goods Loop

Up Stewarts 
Lane/Up Chatham 
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Berthing Sidings 
No.1 and No.2

1 - 9 Shed Roads

Wall Sidings

Battersea 
Reversible

Crofton Road Jn

Factory Jn

Cambria Jn

Longhedge Jn

Canterbury Road Jn

Linford St Jn

Stewarts Lane

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Stewarts Lane

Victoria

Stewarts Lane Jn

Battersea Park

Battersea Pier Jn

Brixton Jn

Factory Jn

Loughborough Jn

Nine Elms Jn

Stewarts Lane

Stewarts Lane Jn

Victoria

Stewarts Lane

Victoria

Battersea Pier Jn

P2026/4079363 ARL SLL SERVICE WILL NOT RUN 





ACCESS TO/FROM BATTERSEA YARD SIDINGS 
VIA LONGHEDGE JN



4 PLATFORMS AT VICTORIA (EASTERN) TO BE 
OUTBERTHED -  TO BE CONFIRMED BY DPPP



ROAD 3 IN GROSVENOR SHEDS TO BE 
OUBERTHED



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL OR RETIMED/CANCELLED



DOWN AND UP HOLBORN LINES AVAILABLE TO 
TRAFFIC AT HERNE HILL



MAIN LINE DIVERSIONS TO CANNON STREET



SOUTHEASTERN SERVICES DIVERTED TO 
BLACKFRIARS



CANNON STREET LUL TO BE OPEN



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON



LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON



BERTHING SIDINGS NO 1 & 2 TO BE 
OUTBERTHED



TRAINS TO/FROM STEWARTS LANE JN TO 
STEWARTS LANE DEPOT TO TRAVEL OVER THE 
UP STEWARTS LANE, AND BE ROUTED VIA 
VS737PTS, VS740PTS & VS741PTS



WORK: Croydon DU - Maintenance SU01

WORK: Orpington DU - Maintenance K08.1

WORK: SID - GROSVENOR RIVER BRIDGE - 
REPAIRS

SO110
SO250
SO645
SW100

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued



Page         244 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0100 Sun

0100 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0400 Mon

0400 Mon

0640 Sun (4 hrs)

0640 Sun (4 hrs)

0640 Sun (4 hrs)

0640 Sun (4 hrs)

0640 Sun (4 hrs)

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Sidings

Down Byfleet 
Curve
Up Byfleet Curve

Down Chertsey/Up
Bay
Up Chertsey

Down Bay

Down Slow

Down Fast

Up Fast

Up Slow

Down Guildford

Up Guildford

Down Yard

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Chessington South

Epsom

Chessington South

Tolworth

Byfleet Jn

Weybridge

Woking

Pirbright Jn

Worplesdon

Woking

Woking Up Yard

Motspur Park Jn

Raynes Park

Chessington 
South

Tolworth

Addlestone Jn

Virginia Water

Woking

Woking East

Woking Jn

Woking

Woking Up Yard

P2026/4164952

P2026/4164921

P2026/4244091

SWR: SHUTTLE SERVICE TO OPERATE BETWEEN
EPSOM AND DORKING/GUILDFORD. 
CHESSINGTON SOUTH SERVICES WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN WIMBLEDON AND 
CHESSINGTON SOUTH/EPSOM.



TRACK MAINTENANCE CD05a

SWR: 1B01 TO DIVERT VIA EAST PUTNEY. 

WOKING VIA HOUNSLOW SERVICES TO DIVERT 
TO ASCOT. RAIL REPLACEMENT TO OPERATE 
BETWEEN VIRGINIA WATER AND WOKING. 1B01 
TO DIVERT VIA EASY PUTNEY.



WEYBRIDGE PLATFORM 1 TO BE KEPT CLEAR.



TRACK MAINTENANCE: FD06

TRACK MAINTENANCE: WG01

TRACK RENEWALS WOKING JN S&C PREP

SO680
SW105
SW180
SW185

SW105
SW210
SW255

SW105
SW110

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0110 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

07/03/27

08/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

0115 Sun

0415 Mon

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Bay

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Dn Fast/Dn 
Main/Dn Fast/Dn 
Main/Dn Fast/Dn 
Main
Up Main/Up 
Fast/Up Main/Up 
Fast/Up Main/Up 
Fast
Redbridge Goods

Maritime Back 
Road
Eastern Docks 
Single

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Goods Loop

Down Western 
Docks
Down Docks 
Branch
Up Slow

Up Western Docks

Bournemouth

Bournemouth

Brockenhurst

Lymington Pier

Poole

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Romsey Jn

Millbrook (SW105)

Sway

Bournemouth

Brockenhurst

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Northam 
Traincare Depot

Redbridge Jn

Southampton

St. Denys

P2026/4164628 ON SUNDAY, SOUTHAMPTON PLATFORMS 1 TO 
4, DOWN LOOP AND UP GOODS LOOP TO BE 
KEPT CLEAR. BOURNEMOUTH UP SIDING AND 
MIDDLE SIDING No.2 TO BE KEPT CLEAR. 



SWR: ON FRIDAY NIGHT, 2B77 WILL TERMINATE 
AT SOUTHAMPTON CENTRAL, ON SATURDAY, 
SERVICES TO START & TERMINATE AT 
BROCKENHURST. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN BOURNEMOUTH AND 
WEYMOUTH. ON SATURDAY NIGHT, 1B77 AND 
1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL. ON SUNDAY, WEYMOUTH AND POOLE 
SERVICES TO START & TERMINATE AT 
EASTLEIGH. 2EXX SERVICES WILL NOT RUN. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
POOLE AND WEYMOUTH AND BETWEEN 
SALISBURY AND ROMSEY. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
BROCKENHURST AND BOURNEMOUTH; 
BROCKENHURST AND LYMINGTON; EASTLEIGH 
AND POOLE; AND FROM ROMSEY AND FAREHAM 
TO SOUTHAMPTON CENTRAL.



XC: ON SATURDAY, BOURNEMOUTH SERVICES 
TO START & TERMINATE AT SOUTHAMPTON 
CENTRAL. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN SOTON AIRPORT 
PARKWAY & BOURNEMOUTH. ON SUNDAY, 
BOURNEMOUTH SERVICES TO START & 
TERMINATE AT EASTLEIGH. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
EASTLEIGH & BOURNEMOUTH.



GWR: ON SUNDAY, CARDIFF TO PORTSMOUTH 
SERVICES TO DIVERT VIA CHANDLERS FORD. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN EASTLEIGH AND 
SOUTHAMPTON CENTRAL.



TSGN: ON SUNDAY, BRIGHTON TO 
SOUTHAMPTON SERVICES TO DIVERT TO 
PORTSMOUTH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN HAVANT AND 
SOUTHAMPTON CENTRAL.



PARTS 1) TO 3)



TRACK RENEWALS: 44700026 HINTON ADMIRAL 
DOWN

TRACK MAINTENANCE: Br02




SW105
SW140
SW145
SW150
SW155
SW160

06/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2200 Sun

07/03/27

07/03/27

07/03/27

08/03/27

08/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

08/03/27

2200 Sun

2200 Sun

2200 Sun

0415 Mon

0415 Mon

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

0415 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Netley

Down Netley

Up Slow

Down Slow

Fawley 
Single/Shunting 
Neck
Goods Loop

Middle Siding 
No.1
Up Siding

Middle Siding 
No.2
Inwards Road

Outwards Road

Up Siding

Down Siding

Engineers Siding

Millbrook 
Freightliner 
Terminal
Bay Sidings East

1 and 2 
Reception/Shunt 
Necks
Siding A

Siding B

Down Sidings

Down Main

Up Main

Fareham

Northam Jn

Totton

Bournemouth

Branksome

Brockenhurst

Millbrook (SW105)

Southampton

Southampton Up 
Yard

Totton

Poole

Totton

Bournemouth

Branksome

Brockenhurst

Millbrook 
(SW105)

Southampton

Southampton Up 
Yard

Totton

Sway

P2026/4164628 PART 2) ONLY



TRACK MAINTENANCE: BrG01b

TRACK MAINTENANCE: ER02

CRITICAL TAMP: BOURNEMOUTH

SOUTHAMPTON AREA LIFE EXTENSION WORKS
STRUCTURES: TANNERS BROOK BRIDGE PREP

TRACK RENEWALS: 44200122 PREP

WORKS DELIVERY S&C REFURB: BRANKSOME 
2044pts

WORKS DELIVERY PL REFURB: BOURNEMOUTH 
CEMETERY

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0130 Sun

0130 Sun

0130 Sun

0025 Sun

0025 Sun

0200 Sat

0200 Sat

0200 Sat

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

08/03/27

08/03/27

08/03/27

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0655 Sun

0655 Sun

0655 Sun

0755 Sun

0755 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down

Up

Down Main

Down 
Cobham/Bay
Up Cobham

Down Siding

North Box Siding

Up Spur

Down Spur

Down Main

Up Main

Down Brighton

Up Brighton

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

All Lines

Gillingham Up 
Siding

Down Siding

Effingham Jn

Guildford

Guildford

Effingham Jn

Guildford

Cosham Jn

Portcreek Jn

Havant Jn

Laverstock North Jn

Salisbury Tunnel Jn

Yeovil Jn

Gillingham (Dorset)

Templecombe

Bookham

Guildford

Hampton Court Jn

Effingham Jn

Guildford

Farlington Jn

Petersfield

Southbourne

Laverstock South 
Jn

Romsey

Wilton Jn

Gillingham 
(Dorset)

Templecombe

P2026/4164970

P2026/4164417

P2026/4164310

P2026/4164923

GUILDFORD, PLATFORMS 2-3 TO BE KEPT 
CLEAR.

PLATFORM 1 AVAILABLE FOR BERTHING.

NOTE: NO SIGNALLED MOVE FROM SIGNAL 
GD821 INTO PLATFORM 4 AT GUILDFORD.



TRACK MAINTENANCE: G02/W04

TSGN: 5S11 WILL NOT RUN. 1N11 TO START 
FROM PORTSMOUTH & SOUTHSEA. TSGN TO 
BERTH 1 X 4 CAR UNIT IN THE PORTSMOUTH 
AREA.



TRACK MAINTENANCE: H08

BRIDGE EXAM: PARK ROAD NORTH 

C21 RAIL GRINDER

TRACK MAINTENANCE: S04

SWR: ON FRIDAY NIGHT, 1L79 TO TERMINATE AT 
SALISBURY. EXETER & YEOVIL JN SERVICES TO 
DIVERT VIA WESTBURY & CASTLE CARY ALL 
WEEKEND. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE BETWEEN SALISBURY AND YEOVIL 
JN.



DRAINAGE REFURB WARDOUR CUTTING

DRAINAGE RENEWAL HURDCOTT LODGE

WDU RERAIL MILLBOURNE PORT

WDU SEMLY RERAIL

TRACK MAINTENANCE: YG01

SW110
SW180
SW200

SO520
SW110
SW140

SW115
SW150

GW500
SW115
SW170
SW175

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

06/03/27

06/03/27

06/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

1030 Sun

0200 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2026/4170742 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE, EXTNEDED 
OPPORTUNITY READING STATION AREA

GW103
GW220
GW225
GW500
SW125

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0800 Sun

0001 Sun

0001 Sun

0001 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

08/03/27

08/03/27

08/03/27

08/03/27

0615 Sun

0615 Sun

0615 Sun

0615 Sun

1030 Sun

0800 Sun

1030 Sun

0735 Sun

0735 Sun

0735 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down and Up 
Relief

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Down Hounslow 
Spur
Up Hounslow Spur

Up Strawberry 
Hill/Twickenham 
Up Loop
Down Strawberry 
Hill

Pangbourne

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Reading West Jn

Basingstoke

Basingstoke

Basingstoke

Feltham Jn

Whitton Jn

St. Margarets (Gtr 
London)

Strawberry Hill

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Twyford West

Basingstoke

Southcote Jn

Basingstoke

Barnes Jn

Hounslow Jn

Strawberry Hill

Twickenham

P2026/4170742

P2026/4164907

P2026/4164814

TRACK MAINTENANCE: B11A

READING AND WINDSOR SERVICES TO BE 
DIVERTED VIA HOUNSLOW. WATERLOO VIA 
KINGSTON SERVICES TO DIVERT TO 
SHEPPERTON.  KINGSTON VIA HOUNSLOW 
SERVICE WILL NOT RUN. 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BARNES AND TEDDINGTON, 
AND BETWEEN BARNES AND HOUNSLOW.



LUL: DISTRICT LINE SERVICES TO RICHMOND TO 
BE MAINTAINED.



FREIGHT SERVICES TO DIVERT VIA HOUNSLOW.


BRIDGE EXAMINATION TWICKENHAM EAST END 
FB

TRACK MAINTENANCE FD01

GW500
SW125

SW210
SW230
SW245

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Down/Up 
Reading/Redhill

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Up Tonbridge 
Goods Loop
Godstone Tip 
Siding

Loco Sidings

Down Siding

Earlswood (Surrey)

Godstone

Gomshall

Redhill

Godstone

Redhill

Reigate

Merstham

Redhill

Godstone

Redhill

Reigate

P2026/4225626 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.





WORK: MTCE

WORK: PLTR - FOLLOW UP

SO500
SO550
SO560
SW300

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0110 Sun

0110 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

0725 Sun

0725 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Down Reading

Up Reading

Up Bay/Platform 5

Down Slow/Down 
Southampton
Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Ash Vale Jn

Farnborough

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Pirbright Jn

Woking Jn

Basingstoke

Hook

Basingstoke

P2026/4164723

P2026/4164432

SWR: 1B01 TO TERMINATE AT WOKING.



TRACK MAINTENANCE: W08

SWR: 1B01 TO TERMINATE AT WOKING. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



TRACK MAINTENANCE: B01a

SW105
SW120

GW500
SW105
SW115
SW125

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

50Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0055 Sun

0055 Sun

0055 Sun

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Maritime Back 
Road
Redbridge Goods

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Fast

Up Fast

Up Goods Loop

Western Docks 
Single
Down Docks 
Branch
Down Slow/Down 
Main
Up Main/Up Slow

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Down Main

Up Main

Inwards Road

Outwards Road

No. 1 Siding

No. 2 Siding

Engine Siding

Reception Road

Shunting Neck

Redbridge

Romsey Jn

Millbrook (SW105)

Totton

Millbrook (SW105)

Southampton

Poole

Branksome

Poole

Millbrook 
(SW105)

Redbridge Jn

Southampton

Millbrook 
(SW105)

Southampton

Bournemouth

Branksome

Poole

P2026/4163649

P2026/4164442

SOUTHAMPTON, PLATFORMS 1 & 2 TO BE KEPT 
CLEAR.

UP GOODS LOOP TO BE KEPT CLEAR.

DOWN LOOP TO BE KEPT CLEAR.

BAY SIDINGS TO BE OUTBIRTHED.



TRACK MAINTENANCE: E04

NO ACCESS TO POOLE SIDINGS



1B77 TO TERMINATE AT BOURNEMOUTH

1B26 TO START AT BOURNEMOUTH 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BOURNEMOUTH AND 
POOLE



TRACK MAINTENANCE: BR05

SW105
SW150

SW105

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0110 Sat

0145 Sun

0145 Sun

0145 Sun

14/03/27

15/03/27

15/03/27

15/03/27

0145 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Up Loop

Down Main

Up Main

Haslemere Up 
Siding No.1
Haslemere Up 
Siding No.3

Havant Jn

Haslemere

Havant Jn

Haslemere

Petersfield

Haslemere

Shalford Jn

Haslemere

P2026/4165531 ON SATURDAY PORTSMOUTH SERVICES TO 
START/TERMINATE AT PETERSFIELD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN PETERSFIELD AND HAVANT.

ON SUNDAY PORTSMOUTH SERVICES TO 
START/TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN GUILDFORD AND HAVANT. ALL 
WEEKEND A SHUTTLE SERVICE WILL OPERATE 
BETWEEN HAVANT AND PORTSMOUTH 
HARBOUR.



FOR PART 2 HASLEMERE UP LOOP TO BE KEPT 
CLEAR



PARTS 1 AND 2



SIGNALLING HAVANT RELOCK CONSTRUCTION



PART 2 ONLY



TRACK MAINTENANCE HG01a AND HG01b

F2P RESIGNALLING RECOVERIES

SW110 13/03/27

14/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0145 Sun

0145 Sun

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

14/03/27

14/03/27

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0755 Sun

0755 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

All Lines

Down Warminster

Up Warminster

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury
East Bay (Plat 6)

Down Passenger 
Loop
West Bay 
(Platform 5)
Reception 
Line/Through 
Sdg/Up 
Sdg/Shunting 
Neck
West Carriage 
Siding
Holding Siding

Through Siding/Up
Siding/Shunting 
Neck
East Carriage 
Holding Sidings
Quidhampton 
Sidings

Platform 2 (Alton)

Alton Single/Down 
Bentley 
Loop/Platform 1 
(Alton)

Gillingham (Dorset)

Wilton Jn

Laverstock South Jn

Salisbury Tunnel Jn

Salisbury

Salisbury

Wilton Jn

Alton

Alton

Andover

Beechgrove GF

Laverstock North 
Jn

Romsey

Salisbury

Salisbury

Wilton Jn

Alton

Farnham

P2026/4165545

P2026/4166854

ALL PLATFORMS & HOLDING SIDING AT 
SALISBURY TO BE KEPT CLEAR.



SWR: EXETER SERVICES TO RUN BETWEEN 
GILLINGHAM AND EXETER. SALISBURY 
SERVICES TO OPERATE BETWEEN WATERLOO 
AND ANDOVER ONLY. READING SERVICES WILL 
NOT RUN. ROMSEY SERVICES TO RUN BETWEEN
ROMSEY AND ROMSEY VIA SOUTHAMPTON 
ONLY. RAIL REPLACEMENT SERVICES TO 
OPERATE BETWEEN ANDOVER AND GILLINGHAM
AND BETWEEN ROMSEY AND SALISBURY.



GWR: CARDIFF TO PORTSMOUTH SERVICES 
WILL START/TERMINATE AT WARMINSTER AND 
RESTART FROM SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN WARMINSTER AND SOUTHAMPTON 
CENTRAL. 



FREIGHTLINER: 6V98 AND 6O43/6O44 WILL NOT 
RUN. 4O51 WILL DIVERT VIA WINCHESTER AND 
READING.



DB CARGO: 0O12 & 0V14 TO DIVERT VIA 
WINCHESTER AND BASINGSTOKE. 



GB RAILFREIGHT: 0O74/76 TO DIVERT VIA 
WINCHESTER AND BASINGSTOKE.



WDU: PL REFURB ALDERBURY/EAST GRIMSTEAD
WDU: S&C REFURB LAVESTOCK SOUTH JN

WDU: SALISBURY SIGNALLING LIFE EXTENSION 
WORKS

TRACK MAINTENANCE: ER07

TRACK MAINTENANCE: G SPECIAL

GW5001
SW115
SW150
SW170

SW120

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2026/4170729 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

14/03/27

14/03/27

14/03/27

14/03/27

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0735 Sun

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Sidings

Down Carriage 
Sidings No.1

Down Sidings 
No.1 and 2

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Fareham

Botley

Eastleigh Yard

Fareham

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Eastleigh West Jn

Botley

Eastleigh Yard

Fareham

P2026/4130338

P2026/4165225

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

SWR: 2T75 WILL NOT RUN



DOWN CARRIAGE SIDINGS NO.1 TO BE KEPT 
CLEAR

BOTLEY DOWN SIDINGS TO BE KEPT CLEAR

FAREHAM DOWN SIDINGS NO.1 & 2 TO BE KEPT 
CLEAR



TRACK MAINTENANCE: E07

GW103
GW190
GW500
SW125

SW135

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

0045 Sun

0045 Sun

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Castle Cary Jn

Castle Cary

Parsonage Farm LC 
(UWC)

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Dorking

Bookham

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

Epsom

Leatherhead Jn

P2026/4163596

P2026/4164439

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

SWR: 1D81 TO TERMINATE AT EPSOM. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EPSOM AND DORKING.



TRACK MAINTENANCE: WW05

WITH BRIDGE EXAM KESWICK



BACK TO BACK WITH P4164970 AT BOOKHAM

GW500
GW570
GW580
SW175

SO680
SO685
SW180
SW183

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0120 Sun

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

14/03/27

14/03/27

14/03/27

14/03/27

15/03/27

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down Bay

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill
Up Strawberry Hill

Up Siding

All Sidings

Down Hounslow

Up Hounslow

Up Windsor Slow

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond/Down 
Main
Up Main/Up 
Richmond/Up 
Windsor Fast

Down Windsor

Up Windsor

Kingston

Shepperton

Fulwell Jn

Shacklegate Jn

Shepperton

Strawberry Hill 
Depot

New Kew Jn

Wandsworth Town

Barnes Jn

Richmond

Windsor and Eton 
Riverside

Kingston

New Malden Jn

Strawberry Hill Jn

Twickenham

Shepperton

Strawberry Hill 
Depot

Barnes Jn

Point Pleasant Jn

Wraysbury

P2026/4234400

P2026/4164797

P2026/4165891

SHEPPERTON SERVICES WILL NOT RUN. 
2KXX/2OXX KINGSTON SERVICES TO DIVERT 
TO/FROM HAMPTON COURT. 2RXX/2VXX 
KINGSTON SERVICES TO TERMINATE AND START
BACK AT HOUNSLOW (PLAT 2). RAIL 
REPLACEMENT TO OPERATE BETWEEN NEW 
MALDEN, SHEPPERTON AND TWICKENHAM.



TRACK MAINTENANCE FD03

C44 RAIL GRINDER

CRITICAL JN TAMPING SHACKLEGATE JN

STRUCTURES: LOWER HAM BRIDGE 
STRENGTHENING

5C72 & 5C01 TO BE DIVERTED VIA KINGSTON

2O77 TO BE DIVERTED VIA WIMBLEDON

2O05 TO START FROM RICHMOND



TRACK RENEWALS 44100025 SURVEYS

WINDSOR AND ETON RIVERSIDE PLATFORMS TO
BE KEPT CLEAR. ADDITIONAL UNITS TO BERTH 
AT READING



SWR: WINDOR SERVICES TO START & 
TERMINATE AT STAINES. SHUNTS AVAILABLE VIA
BEF2606. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN STAINES AND WINDSOR 
& ETON RIVERSIDE.



E&P: LV SWITCH GEAR SUNNYMEADS: 
RECOVERIES

SW190
SW245

SW210
SW230

SW250

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2325 Sat
14/03/27
0500 Sun

PossessionUp Redhill

Down Redhill

GomshallShalford JnP2026/4165127 BRIDGE EXAMINATION: SHERE HEATHSO560
SW300

13/03/27
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

51Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

21/03/27

22/03/27

22/03/27

22/03/27

21/03/27

21/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

0120 Sun

0330 Mon

0330 Mon

0330 Mon

0120 Sun

0120 Sun

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo 
Curve
Up Putney/Putney 
Reversible
Putney 
Reversible/Down 
Putney
Eastbound District
Line
Westbound 
District Line
Down Windsor 
Fast

UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

Down Hounslow

Up Hounslow

Up Windsor 
Slow/Windsor 
Reversible
Down Windsor 
Fast/Down 
Richmond

Waterloo

Linford St Jn

Wimbledon

East Putney

Barnes

Barnes

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

New Kew Jn

Waterloo

Richmond

Waterloo

Barnes

Nine Elms Jn

Point Pleasant Jn

Putney Bridge 
(LUL)

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

Barnes Jn

Queenstown 
Road

Richmond

P2026/4165162 SWR: READING AND 2UXX WINDSOR SERVICES 
TO DIVERT VIA KINGSTON. 1UXX WINDSOR 
SERVICES TO RUN BETWEEN RICHMOND AND 
WINDSOR ONLY. WATERLOO VIA KINGSTON 
SERVICES TO RUN BETWEEN KINGSTON AND 
RICHMOND ONLY. 1SXX WOKING SERVICES TO 
TERMINATE/START AT KEW BRIDGE. 2RXX 
KINGSTON SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CLAPHAM, TWICKENHAM AND KEW 
BRIDGE.



LUL: WIMBLEDON SERVICES TO START AND 
TERMINATE AT PARSON'S GREEN.



PARTS 1) AND 2)



WDU: LAMBETH ROAD BRIDGE WHEEL TIMBERS
BUILDINGS: CLAPHAM JN STN FOOTBRIDGE 
REFURB WORKS

ENHANCEMENTS: WANDSWORTH TOWN 
FOOTBRIDGE AfA

WDU: PL REFURB POINT PLEASANT JN TO EAST 
PUTNEY



PART 2) ONLY



TRACK MAINTENANCE: CD01B

TRACK RENEWALS: 44100025 SURVEY BARNES 
JN (HOU LINES)

SO110
SO250
SW100
SW210
SW225
SW230

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

21/03/27

21/03/27

21/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0120 Sun

0100 Fri

0100 Sun

0100 Sun

0100 Sun

0100 Sun

22/03/27

26/03/27

22/03/27

22/03/27

22/03/27

22/03/27

0330 Mon

2359 Fri

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Up Richmond/Up 
Windsor Fast/Up 
Windsor
UMR/DWS/DW/D
WS

Down Main Slow / 
Down Slow
Up Main Slow

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Barnes Jn

Durnsford Road

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Waterloo

Vauxhall

Factory Jn

Longhedge Jn

P2026/4165162

P2026/4250539

P2026/4076172

SWR: SERVICES TO RUN VIA THE MAIN FAST 
LINES ONLY BETWEEN VAUXHALL AND 
WIMBLEDON. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN CLAPHAM 
JUNCTION AND WIMBLEDON. 



WORKS DELIVERY REGAUGING WORKS: 
CLAPHAM JN PLATFORMS 10 AND 11



THIS POSSESSION WILL BE SUPERSEDED BY 
P/4250473

ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL.



GBRF GRAIN/HOO SERVICES TO DIVERT VIA 
MAIDSTONE WEST, TONBRIDGE, REDHILL, 
CLAPHAM JN 



ARL SLL SERVICES TO DIVERT TO BATTERSEA 
PARK.



6O87 TO BE RETIMED TO FOLLOW POSSESSION.


*** STRUCTURE FOR AMENDED TRAIN PLAN*** 

WHEN FREIGHT ARE DIVERTED VIA REDHILL 
SOME RETIMING OF TSGN SERVICES MAY BE 
REQUIRED TO ACCOMMODATE THE DIVERSION 


WORK: MTCE

WORK: WD - FLL1 Rerail

SW100
SW105

SO250
SW100

21/03/27

26/03/27

21/03/27

21/03/27

21/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0130 Sun

22/03/27

22/03/27

21/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

0400 Mon

0400 Mon

0130 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Byfleet 
Curve
Up Byfleet Curve

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay/Platform 3

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
Woking Down 
Yard All Sidings

East End Siding

Woking Up Yard 
All Sidings
Recep No.1/Neck

Recep 
No.2/Hurdles
Down Slow

Down Fast

Up Fast

Up Slow

Byfleet Jn

Ash Vale Jn

Farnborough

Woking

Guildford

Woking Down Yard

Woking East

Woking Up Yard

Fleet

Addlestone Jn

Pirbright Jn

Weybridge

Woking

Woking Jn

Woking Down 
Yard

Woking East

Woking Up Yard

Weybridge

P2026/4165175 ROUTE IS AVAILABLE VIA UP CHERTSEY AT 
ADDLESTONE JN. ACCESS TO BARTON MILL 
SIDINGS IS AVAILABLE FOR THE BERTHING OF 
STOCK. ROUTE AVAILABLE AT WEYBRIDGE TO 
SHUNT VIA WK1102. NO SHUNTS AVAILABLE AT 
GUILDFORD GD635.



WOKING DOWN BAY, PLATFORM 3, EAST END 
SIDING AND DEAD END ROADS 3,5&6 AVAILABLE 
FOR BERTHING. UNITS TO BE CUT OUT.



SWR: ON SATURDAY, WEST OF ENGLAND 
SERVICES TO DIVERT TO READING. WEYMOUTH 
SERVICES TO DIVERT VIA COBHAM, GUILDFORD 
AND HAVANT.  PORTSMOUTH VIA GUILDFORD 
SERVICES WILL DIVERT VIA COBHAM. 
PORTSMOUTH VIA EASTLEIGH SERVICES WILL 
START & TERMINATE AT FARNBOROUGH. 
WOKING STOPPING SERVICES TO 
TERMINATE/START AT WEYBRIDGE AND SHUNT 
VIA W1102. STOPPING SERVICES TO 
BASINGSTOKE WILL START & TERMINATE AT 
FARNBOROUGH. ALTON SERVICES TO DIVERT 
TO/FROM GUILDFORD. 2JXX FARNHAM SERVICES
WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM 
WEYBIRDGE/WOKING/ FARNBOROUGH TO 
BASINGSTOKE AND ALDERSHOT.



ON SUNDAY WEST OF ENGLAND SERVICES TO 
START & TERMINATE AT ANDOVER. WEYMOUTH 
SERVICES WILL DIVERT VIA COBHAM, 
GUILDFORD AND HAVANT. POOLE & 
PORTSMOUTH VIA EASTLEIGH SERVICES WILL 
START & TERMINATE AT FARNBOROUGH. 
WOKING VIA HOUNSLOW SERVICES TO DIVERT 
TO WEYBRIDGE. GUILDFORD VIA WOKING 
STOPPING SERVICES TO START & TERMINATE 
AT WEYBRIDGE. ALTON SERVICES TO RUN 
BETWEEN GUILDFORD AND ALTON ONLY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN WEYBRIDGE, BASINGSTOKE, 
GUILDFORD AND ALDERSHOT.



FREIGHTLINER: 

7O12, 7V12 4Y19, 6Y82, 6Y83 WILL NOT RUN.

4Y82 AND 6Y84 WILL RUN.





DB CARGO: 6O03 TO BE DIVERTED VIA READING.


WDU: PL REFURB BYFLEET & NEW HAW 2135PTS

SW105
SW110
SW120
SW255

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Bay/Platform 5

Up Reading

Down Reading

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main
Down Passenger 
Loop
Up Passenger 
Loop
Up Main/Up 
Southampton/Up 
Slow
Down Siding

Up Branch Sidings
(North Yard)
Up Siding 
No.1/No.6 Siding
Up Neck

Up Siding East

Barton Mill Sidings
1-4
Long Valley 
Sidings
Down Sidings

Basingstoke

Southcote Jn

Andover

Winchester

Wallers Ash

Fleet

Basingstoke

Micheldever

Basingstoke

Fleet

Weston

Winchester

Basingstoke

Micheldever

P2026/4165175

P2026/4215648

DRAINAGE: REFURB WOKING STATION

DRAINAGE: REFURB WOKING CUTTING

TRACK RENEWALS: WOKING JN S&C PREP



PART 2 ONLY:

TRACK MAINTENANCE: WG02

TRACK MAINTENANCE: G01

BRIDGE EXAMINATION: CURSON ROAD/LONDON 
ROAD

E&P: WOKING PSU MODULE WORKS

E&P: F2223 FEEDER CABLE RECOVERIES

SWR: WEYMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT. BASINGSTOKE 
STOPPING SERVICES WILL NOT RUN. POOLE 
SERVICES TO START AND TERMINATE AT 
WINCHESTER. WEST OF ENGLAND SERVICES TO 
START AND TERMINATE AT ANDOVER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN WEYBRIDGE AND ANDOVER; 
WEYBRIDGE AND WINCHESTER; AND ANDOVER 
AND BASINGSTOKE.



GWR: READING TO BASINGSTOKE SERVICES 
WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN READING AND
BASINGSTOKE.



XC: BOURNEMOUTH TO MANCHESTER SERVICES
TO DIVERT VIA GUILDFORD AND HAVANT. 
SOUTHAMPTON TO NEWCASTLE SERVICES TO 
START & TERMINATE AT READING.



FREIGHT: A ROUTE IS AVAILABLE FOR W8 
TRAFFIC TO DIVERT VIA SALISBURY AND W6A 
TRAFFIC TO DIVERT VIA GUILDFORD AND 
HAVANT.



CRITICAL JN TAMP WINCHFIELD

BRIDGE EXAM BASINGSTOKE CAMPUS

BRIDGE EXAM SMALLMEADS

CRITICAL JN TAMP MICHELDEVER

TRACK MAINTENANCE BG02

TRACK MAINTENANCE ERG15

WDU RERAIL WALLERS ASH CUTTING

STRUCTURES READING ROAD BRIDGE 
STRENGTHENING

SW105
SW115
SW125

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Bay

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Up Main

Down Main

Down Siding

Engineers Siding

Bournemouth

Brockenhurst

Lymington Pier

Bournemouth

Brockenhurst

Bournemouth

Brockenhurst

Totton

Brockenhurst

P2026/4211123 THIS POSSESSION WILL BE SUPERSEDED BY 
P/4211128



10 DAY BLOCKADE



SWR: WEYMOUTH & POOLE SERVICES TO 
START/TERMINATE AT SOUTHAMPTON CENTRAL 
& BOURNEMOUTH. SERVICES TO LYMINGTON 
PIER WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.



XC: SERVICES TO START/TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
SERVICES TO OPERATE FROM SOUTHAMPTON 
AIRPORT PARKWAY TO BOURNEMOUTH.



STRUCTURES: RIVER AVON BRIDGE 
STRENGTHENING

STRUCTURES: BARGATE ROAD BRIDGE 
STRENGTHENING

WDU: RIVER STOUR BRIDGE WHEELTIMBERS

TRACK MAINTENANCE BRG01B

DRAINAGE: RENEWAL NEW MILTON (1 NO TRAIN)
DRAINAGE: RENEWAL FULIFORD BOG (1 NO 
TRAIN)

SW105
SW140
SW145
SW150
SW155
SW160

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0120 Fri

0120 Fri

0120 Fri

0120 Fri

0120 Fri

0120 Fri

2250 Sat

2250 Sat

0115 Sun

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

21/03/27

21/03/27

21/03/27

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0855 Sun

0855 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Redbridge Goods

Maritime Back 
Road
Up Fast

Up Main / Up Slow

Up Goods Loop

Down Fast

Down Slow/Down 
Main

Millbrook 
Freightliner 
Terminal

Down Passenger 
Loop/Lymington 
Single
Down Siding

Engineers Sidings

Down Main

Up Main

Redbridge

Southampton

Southampton

Millbrook (SW105)

Redbridge

Millbrook (SW105)

Lymington Pier

Brockenhurst

Petersfield

Millbrook 
(SW105)

Redbridge Jn

Southampton

Millbrook 
(SW105)

Brockenhurst

Brockenhurst

Haslemere

P2026/4210346

P2026/4165292

P2026/4164801

THIS POSSESSION WILL BE SUPERSEDED BY 
P/4210347



SWR: BOURNEMOUTH & WEYMOUTH SERVICES 
TO START & TERMINATE AT SOUTHAMPTON 
CENTRAL AND RESTART AT BOURNEMOUTH. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
ROMSEY AND SALISBURY. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM 
SOUTHAMPTON AIRPORT PARKWAY AND 
SOUTHAMPTON CENTRAL TO BOURNEMOUTH; 
AND BETWEEN ROMSEY AND SOUTHAMPTON 
CENTRAL.



XC: BOURNEMOUTH SERVICES TO START & 
TERMINATE AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON AIRPORT PARKWAY 
AND BOURNEMOUTH.



GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
DIVERT VIA CHANDLERS FORD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



FREIGHTLINER: SERVICES TO DIVERT VIA 
ANDOVER, ROMSEY & REDBRIDGE JN. SHUNT 
MOVE AT THE LONDON END OF THE MARITIME 
TERMINAL ONTO THE REDBRIDGE 
GOODS/MARITIME BACK ROAD IS NOT 
AVAILABLE. ACCESS IS NOT AVAILABLE TO THE 
MILLBROOK TERMINAL.



GBRf: ACCESS TO WESTERN DOCKS IS 
AVAILABLE.



CIVILS: TANNERS BROOK BRIDGE 
RECONSTRUCTION

TRACK MAINTENANCE: Br13



MAXIMUM MILEAGE: 92m63ch to 98m15ch

TRACK MAINTENANCE: H02

SW105
SW150

SW105
SW160

SW110

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

20/03/27

20/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

P2026/4132227 TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



WORK DETAILS = MAINTENANCE

GW103
GW220
GW225
GW500
SW125

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Melksham Single

Up Reception

Down Trowbridge

Up Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line/ Westbury
Down and Up 
Westbury/Main

Down and Up 
Loop

No.1 Line

No.2 Line

Down Reception

Down and Up 
Salisbury

Link Line

Cement Works 
Sidings

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bradford Jn

Westbury North Jn

Bradford Jn (inc.)

Westbury North Jn

Clink Road Jn

Westbury North Jn

Hawkeridge Jn

Westbury South Jn

Warminster

Westbury South Jn

Heywood Road Jn

Westbury

Westbury South Jn

Westbury

Bradford Jn

Fairwood Jn

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Heywood Road Jn

Westbury

Westbury South 
Jn

Westbury

P2026/4163607 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 



NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.



POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.


CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 



POSSESSION ENABLES UNIT CLEANING TO TAKE
PLACE ON PLATFORM 3 LINE.  



ECS TO BE STABLED ON UP RECEPTION LINE.  





WORK = Westbury Area Maintenance 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0010 Sun

0010 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0150 Fri

1000 Sun

1000 Sun

0120 Sun

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

26/03/27

22/03/27

22/03/27

21/03/27

0910 Sun

0910 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

2359 Fri

0400 Mon

0400 Mon

0640 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Trowbridge 
Sidings

Spur

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Down Epsom

Up Epsom

Down and Up 
Relief

Platform 12-15

Down Windsor

Up Windsor

Hawkeridge Jn

Westbury South Jn

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Epsom

Caversham Road Jn

Reading

Windsor and Eton 
Riverside

Westbury North 
Jn

Westbury South 
Jn

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Motspur Park Jn

Kennet Bridge Jn

Reading

Staines Jn

P2026/4163607

P2026/4164819

P2026/4250381

P2026/4262837

P2026/4164768

TRACK MAINTENANCE: Y05 (WINTER)



BRIDGE EXAM SHERBORNE ROAD

SWR: GUILDFORD SERVICES TO OPERATE 
BETWEEN EPSOM AND GUILDFORD ONLY. 
DORKING SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN TOLWORTH AND EPSOM. 



STRUCTURES: STONELEIGH STATION 
FOOTBRIDGE DEMOLITION





THIS POSSESSION WILL BE SUPERSEDED BY 
P/4250477

TRAINS TO RUN OVER THE MAIN LINES.



NO SERVICES TO USE PLATFORM 12, 13, 14 & 15


ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES A & C.



WORK DETAILS = READING EAST RELIEFS 
TAMPING (18HRS).

WINDSOR AND ETON RIVERSIDE PLATFORMS TO
BE KEPT CLEAR

ADDITIONAL UNITS TO BERTH AT READING



TRACK MAINTENANCE: FW07

GW500
SW175
SW178

SO680
SW180

GW103
SW210

SW250

21/03/27

21/03/27

20/03/27

20/03/27

20/03/27

20/03/27

26/03/27

21/03/27

21/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

21/03/27

21/03/27

21/03/27

21/03/27

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2026/4116670 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

21/03/27

21/03/27

21/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sat

0055 Sun

30/03/27

30/03/27

0400 Tue

0400 Tue

Possession

Possession

Down Main Slow / 
Down Slow
Up Main Slow

Down Exeter

Up Exeter

Durnsford Road

Andover

Vauxhall

Worting Jn

P2026/4250473

P2026/4250501

SWR: SERVICES TO RUN VIA THE MAIN FAST 
LINES ONLY BETWEEN VAUXHALL AND 
WIMBLEDON. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN CLAPHAM 
JUNCTION AND WIMBLEDON.



WORKS DELIVERY REGAUGING WORKS: 
CLAPHAM JN PLATFORMS 10 AND 11

SWR: WEST OF ENGLAND SERVICES TO RUN 
BETWEEN ANDOVER AND EXETER. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN BASINGSTOKE AND ANDOVER.



WDU PL REFURB: OVERTON/BATTLEDOWN

SW100
SW105

SW105
SW115

27/03/27

28/03/27

52Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0430 Tue

02/04/27

30/03/27

30/03/27

30/03/27

30/03/27

02/04/27

2359 Fri

0430 Tue

0430 Tue

0430 Tue

0430 Tue

2359 Fri

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Bay

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Up Main

Down Main

Down Siding

Engineers Siding

Up Main

Down Main

Bournemouth

Brockenhurst

Lymington Pier

Bournemouth

Brockenhurst

Bournemouth

Bournemouth

Brockenhurst

Totton

Brockenhurst

Sway

P2026/4211128 THIS POSSESSION WILL BE SUPERSEDED BY 
P/4211130



10 DAY BLOCKADE (CONTINUED)



PART 1 0001 SAT TO 0430 TUE



SWR: WEYMOUTH & POOLE SERVICES TO 
START/TERMINATE AT SOUTHAMPTON CENTRAL 
& BOURNEMOUTH. SERVICES TO LYMINGTON 
PIER WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.



PART 2 0430 TUE TO 2359 FRI



SWR: WEYMOUTH & POOLE SERVICES TO 
START/TERMINATE AT BROCKENHURST & 
BOURNEMOUTH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.



ALL WEEK



XC: SERVICES TO START/TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
SERVICES TO OPERATE FROM SOUTHAMPTON 
AIRPORT PARKWAY TO BOURNEMOUTH.



PARTS 1 AND 2



STRUCTURES: RIVER AVON BRIDGE 
STRENGTHENING

STRUCTURES: BARGATE ROAD BRIDGE 
STRENGTHENING

WDU: RIVER STOUR BRIDGE WHEELTIMBERS

DRAINAGE RENEWAL: NEW MILTON (1 NO TRAIN)
DRAINAGE RENEWAL: FULLIFORD BOG (1 NO 
TRAIN)



PART 1 ONLY



TRACK MAINTENANCE BRG01B

STRUCTURES: BROKENFORD FB REFURB

SW105
SW160

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

30/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

30/03/27

28/03/27

28/03/27

28/03/27

30/03/27

28/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

0400 Tue

0220 Sun

0220 Sun

0220 Sun

0400 Tue

0220 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Redbridge Goods

Maritime Back 
Road
Up Fast

Up Main / Up Slow

Down Fast

Up Goods Loop

Down Slow/Down 
Main

Up Netley

Dn Fast/Dn 
Main/Dn Fast/Dn 
Main/Dn Fast/Dn 
Main
Eastern Docks 
Single

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Up Main/Up 
Fast/Up Main/Up 
Fast/Up Main/Up 
Fast
Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Western 
Docks
Down Docks 
Branch
Up Western Docks

Down Slow

Up Slow

Redbridge

Southampton

Southampton

Millbrook (SW105)

Redbridge

St. Denys

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Eastleigh West Jn

Millbrook (SW105)

Northam Jn

Millbrook 
(SW105)

Redbridge Jn

Southampton

Bitterne

Eastleigh West Jn

Northam Jn

Northam 
Traincare Depot

Redbridge Jn

Southampton

St. Denys

P2026/4210347 PART 1 0001 SAT TO 0220 SUN & PART 3 0400 
MON TO 0400 TUE



SWR: SERVICES TO START/TERMINATE AT 
SOTON CTL AND RESTART AT BROCK OR BOMO. 
A SHUTTLE SERVICE WILL OPERATE BETWEEN 
ROMSEY & SALISBURY.

RAIL REPLACEMENT SERVICES TO OPERATE 
BETWEEN SOTON AIRPORT PARKWAY/CTL AND 
BROCK/BOMO AND BETWEEN ROMSEY & SOTON 
CTL.



XC: BOMO SERVICES TO START & TERMINATE AT
SOTON CTL. RAIL REPLACEMENT SERVICES TO 
OPERATE BETWEEN SOTON AIRPORT PARKWAY 
& BOMO.



GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
DIVERT VIA CHANDLERS FORD. RAIL 
REPLACEMENT SERVICES TO OPERATE.



F/LINER: SERVICES TO DIVERT VIA ANDOVER, 
ROMSEY & REDBRIDGE JN. SHUNT MOVE AT THE
LONDON END OF THE MARITIME TERMINAL 
ONTO THE REDBRIDGE GOODS/MARITIME BACK 
ROAD IS NOT AVAILABLE.



SOTON UP GOODS LOOP TO BE KEPT CLEAR.



ACCESS IS NOT AVAILABLE TO MILLBROOK 
TERMINAL.



PART 2 0220 SUN TO 0400 MON



SWR: SERVICES TO START/TERMINATE AT 
EASTLEIGH & RESTART AT BOMO. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN ROMSEY & 
SALISBURY. 2EXX SERVICES TO START & 
TERMINATE AT WOOLSTON. RAIL REPLACEMENT
SERVICES TO OPERATE BETWEEN EASTLEIGH & 
BROCK/BOMO & BETWEEN ROMSEY/WOOLSTON 
& SOTON CTL.



TSGN: SOTON SERVICES TO START & 
TERMINATE AT WOOLSTON. RAIL REPLACEMENT
SERVICES TO OPERATE BETWEEN SOTON CTL & 
WOOLSTON.



GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
DIVERT VIA CHANDLERS FORD. RAIL 
REPLACEMENT SERVICES TO OPERATE.




SW105
SW140
SW145
SW150

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

29/03/27

29/03/27

29/03/27

29/03/27

30/03/27

30/03/27

30/03/27

30/03/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Netley

Millbrook 
Freightliner 
Terminal
Bay Sidings East

1 and 2 
Reception/Shunt 
Necks
Siding A

Siding B

Up Fast

Up Main / Up Slow

Down Fast

Down Slow/Down 
Main

Woolston

Millbrook (SW105)

Southampton

Southampton Up 
Yard

Southampton

Southampton

Millbrook (SW105)

Redbridge

Millbrook 
(SW105)

Southampton

Southampton Up 
Yard

Millbrook 
(SW105)

Redbridge Jn

Southampton

P2026/4210347 XC: BOMO SERVICES TO START & TERMINATE AT
EASTLEIGH. RAIL REPLACEMENT SERVICES TO 
OPERATE BETWEEN EASTLEIGH & BOMO.



F/LINER: SERVICES TO DIVERT VIA ANDOVER, 
ROMSEY & REDBRIDGE JN. SHUNT MOVE AT THE
LONDON END OF THE MARITIME TERMINAL 
ONTO THE REDBRIDGE GOODS/MARITIME BACK 
ROAD IS NOT AVAILABLE.



NO ACCESS TO SOTON EASTERN OR WESTERN 
DOCKS



SOTON PLATS 1 TO 4 &, DOWN LOOP AND UP 
GOODS LOOP TO BE KEPT CLEAR.



NORTHAM DEPOT RECEPTION No.1 TO BE KEPT 
CLEAR.



PART 2 0220 START DUE TO BST



PARTS 1) TO 3)



CIVILS: TANNERS BROOK BRIDGE 
RECONSTRUCTION



PART 2) ONLY



TRACK MAINTENANCE: ER04

S&C GRINDER: SOUTHAMPTON CENTRAL

WDU SIGNALLING: SOUTHAMPTON AREA LIFE 
EXTENSION WORKS

28/03/27

28/03/27

28/03/27

28/03/27

29/03/27

29/03/27

29/03/27

29/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Fri

2300 Fri

0210 Sat

0145 Sun

0145 Sun

0145 Sun

0205 Sun

0205 Sun

2345 Sat

2345 Sat

0205 Sun

0205 Sun

05/04/27

03/04/27

05/04/27

05/04/27

05/04/27

05/04/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

0300 Mon

0210 Sat

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0720 Sun

0720 Sun

0955 Sun

0955 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Up Bay

Up Main

Down Main

Down Main

Up Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Siding

Engineers Siding

Up Siding

Up Haslemere 
Loop

Down Portsmouth 
Direct
Up Portsmouth 
Direct

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

All Lines

Down Siding

Bournemouth

Bournemouth

Bournemouth

Brockenhurst

Lymington Pier

Brockenhurst

Haslemere

Liss

Wilton Jn

Wilton Jn

Axminster

Chard Jn

Bournemouth

Sway

Totton

Brockenhurst

Brockenhurst

Haslemere

Shalford Jn

Warminster

Wilton Jn

Yeovil Jn

Chard Jn

P2026/4211130

P2026/4164825

P2026/4250338

P2026/4164844

CONTINUATION OF 10 DAY BLOCKADE



SWR: ALL WEEKEND WEYMOUTH & POOLE 
SERVICES TO START/TERMINATE AT EASTLEIGH 
& BOURNEMOUTH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.



XC: ALL WEEKEND SERVICES TO 
START/TERMINATE AT EASTLEIGH. RAIL 
REPLACEMENT SERVICES TO OPERATE FROM 
EASTLEIGH TO BOURNEMOUTH.



PILOT REQUIRED FOR FIRST TRAIN AFTER PART 
2 OF THE POSSESSION.



PARTS 1 AND 2



STRUCTURES RIVER AVON BRIDGE 
STRENGTHENING

HASLEMERE UP LOOP TO BE KEPT CLEAR



TRACK MAINTENANCE: H01

GWR: 5M05 WILL NOT RUN. 2M05 WILL START 
FROM WESTBURY. 



TRACK MAINTENANCE: S05

TRACK MAINTENANCE: Y04



0205 START DUE TO BRITISH SUMMER TIME 
START.

SW105
SW155
SW160

SW110

GW5001
SW115
SW170

GW610
SW115

02/04/27

02/04/27

03/04/27

04/04/27

04/04/27

04/04/27

28/03/27

28/03/27

27/03/27

27/03/27

28/03/27

28/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2026/4130906 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Castle Cary Jn

Castle Cary

Parsonage Farm LC 
(UWC)

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

P2026/4131405

P2026/4163642

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

GW103
GW500
SW125

GW500
GW570
GW580
SW175

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sat

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

30/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

28/03/27

28/03/27

28/03/27

28/03/27

0430 Tue

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Epsom

Up Epsom

Down Blackwater

Up Blackwater

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Down Wokingham
Siding

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Epsom

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Reading Spur Jn

Wokingham

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Motspur Park Jn

Blackwater

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

Wokingham

Merstham

Redhill

P2026/4250477

P2026/4163951

P2026/4116452

SWR: GUILDFORD SERVICES TO OPERATE 
BETWEEN EPSOM AND GUILDFORD ONLY. 
DORKING SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN TOLWORTH AND EPSOM.



STRUCTURES: STONELEIGH STATION 
FOOTBRIDGE DEMOLITION

SWR: READING SERVICES TO START AND 
TERMINATE AT BRACKNELL. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN 
BRACKNELL AND READING.



GWR: TERMINATE AT BLACKWATER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND BLACKWATER. 



XC: 1E79 AND 1E44 TO START FROM READING. 
1O40 AND 1O32 TO TERMINATE AT READING. 
5E79 AND 5E44 TO BE DIVERTED VIA 
WINCHESTER.



READING PLATFORMS 4, 5 AND 6 TO BE KEPT 
CLEAR.



TRACK MAINTENANCE GG03

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO680
SW180

GW103
GW190
GW195
SW210
SW265

SO500
SO550
SO560
SW300

27/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Fri

2300 Fri

0210 Sat

0145 Sun

0145 Sun

0145 Sun

05/04/27

03/04/27

05/04/27

05/04/27

05/04/27

05/04/27

0300 Mon

0210 Sat

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Bay

Up Main

Down Main

Down Main

Up Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Siding

Engineers Siding

Up Siding

Bournemouth

Bournemouth

Bournemouth

Brockenhurst

Lymington Pier

Brockenhurst

Bournemouth

Sway

Totton

Brockenhurst

Brockenhurst

P2026/4211130 CONTINUATION OF 10 DAY BLOCKADE



SWR: ALL WEEKEND WEYMOUTH & POOLE 
SERVICES TO START/TERMINATE AT EASTLEIGH 
& BOURNEMOUTH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.



XC: ALL WEEKEND SERVICES TO 
START/TERMINATE AT EASTLEIGH. RAIL 
REPLACEMENT SERVICES TO OPERATE FROM 
EASTLEIGH TO BOURNEMOUTH.



PILOT REQUIRED FOR FIRST TRAIN AFTER PART 
2 OF THE POSSESSION.



PARTS 1 AND 2



STRUCTURES RIVER AVON BRIDGE 
STRENGTHENING

SW105
SW155
SW160

02/04/27

02/04/27

03/04/27

04/04/27

04/04/27

04/04/27

1Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Netley

Down Main/Down 
Fast/Down 
Main/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Main/Up 
Fast/Up Main/Up 
Fast
Maritime Back 
Road
Redbridge Goods

Eastern Docks 
Single
Arrival/Departure 
Line
No. 2 Reception

No.1 Reception

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Western Docks 
Single
Down Slow

Up Slow

Down Netley

Up Slow

Millbrook 
Freightliner 
Terminal
Bay Siding West

St. Denys

Redbridge Jn

Redbridge

Canute Road

Northam Traincare 
Depot

Millbrook (SW105)

Northam Jn

Woolston

Eastleigh West Jn

Millbrook (SW105)

Southampton

Bitterne

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Northam 
Traincare Depot

Southampton

St. Denys

Stoneham Jn

Millbrook 
(SW105)

Southampton

Southampton Up 
Yard

P2027/4345616 NORTHAM TRAINCARE DEPOT NO.1 AND NO.2 
RECEPTION LINE TO BE KEPT CLEAR



SWR:  WEYMOUTH & SOUTHAMPTON SERVICES 
TO START & TERMINATE AT EASTLEIGH. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM EASTLEIGH AND WOOLSTON TO 
SOUTHAMPTON AND BOURNEMOUTH. 



XC: BOURNEMOUTH SERVICES TO START 
&TERMINATE AT EASTLEIGH. REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
EASTLEIGH AND BOURNEMOUTH. 



TSGN: SOUTHAMPTON SERVICES WILL START & 
TERMINATE AT WOOLSTON. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN 
WOOLSTON AND SOUTHAMPTON CENTRAL.



GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
DIVERT VIA CHANDLER'S FORD AND EASTLEIGH. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN EASTLEIGH AND 
SOUTHAMPTON CENTRAL.



FREIGHT: ON SATURDAY, ACCESS AVAILABLE TO
MARITIME TERMINAL ON SATURDAY. NO ACCESS
AVAILABLE ON SUNDAY. NO ACCESS TO 
EASTERN DOCKS AND WESTERN DOCKS ALL 
WEEKEND. 



*** SPECIAL WORKING INSTRUCTIONS *** 

AT WOOLSTON UP TRAINS ARE AUTHORISED TO 
TERMINATE AND START BACK AS DOWN TRAINS 
FROM THE UP PLATFORM LINE. 



ONLY PLATFORM 1 TO BE USED AND A MINIMUM 
OF 7 MINUTES BETWEEN A SERVICE DEPARTING 
WOOLSTON TOWARDS NETLEY AND THE NEXT 
SERVICE ARRIVING AT WOOLSTON FROM THE 
NETLEY DIRECTION.



TRACK MAINTENANCE: ER02 (SATURDAY)

S&C GRINDER: NORTHAM JN TO ST DENYS

WDU SIGNALLING: SALE WORKS T&C EASTLEIGH
WEST TO SOUTHAMPTON

STRUCTURES: TANNERS BROOK BRIDGE 
FOLLOW-UP

SW105
SW140
SW145
SW150

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0120 Sat

0120 Sun

05/04/27

05/04/27

0300 Mon

0300 Mon

Sidings 
Possession

Sidings 
Possession

No.1 Reception

No. 2 Reception

Siding A

Siding B

All Sidings

Southampton Up 
Yard

Maritime Freightliner 
Terminal

Maritime 
Freightliner 
Terminal

P2027/4345616 03/04/27

04/04/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

04/04/27

05/04/27

05/04/27

05/04/27

05/04/27

04/04/27

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

0145 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0145 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Dn Fast/Dn 
Main/Dn Fast/Dn 
Main/Dn Fast/Dn 
Main
Redbridge Goods

Maritime Back 
Road
Eastern Docks 
Single

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Up Main/Up 
Fast/Up Main/Up 
Fast/Up Main/Up 
Fast
Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Goods Loop

Down Western 
Docks
Down Docks 
Branch
Up Western Docks

Up Slow

Up Netley

Up Slow

Down Slow

Down Netley

Up Slow

Millbrook 
Freightliner 
Terminal

Redbridge

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Eastleigh West Jn

Millbrook (SW105)

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Millbrook (SW105)

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Northam 
Traincare Depot

Redbridge Jn

Southampton

St. Denys

Stoneham Jn

Millbrook 
(SW105)

Southampton

P2027/4263474 ALL PLATFORMS (INCLUDING DOWN BAY) DOWN 
& UP GOODS LOOP TO BE KEPT CLEAR AT 
SOUTHAMPTON CENTRAL.



SWR: POOLE & WEYMOUTH SERVICES TO START
& TERMINATE AT EASTLEIGH. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN 
BOURNEMOUTH AND WEYMOUTH. 2EXX 
SERVICES WILL START & TERMINATE AT 
WOOLSTON. 2RXX/2SXX SERVICES TO RUN 
BETWEEN SALISBURY & ROMSEY ONLY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EASTLEIGH AND BOURNEMOUTH AND 
FROM ROMSEY AND WOOLSTON TO 
SOUTHAMPTON CENTRAL.



XC: BOURNEMOUTH SERVICES TO START & 
TERMINATE AT EASTLEIGH. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
EASTLEIGH AND BOURNEMOUTH.



GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
BE DIVERTED VIA CHANDLERS FORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EASTLEIGH AND SOUTHAMPTON 
CENTRAL.



TSGN: SOUTHAMPTON SERVICES TO START & 
TERMINATE AT WOOLSTON. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN 
WOOLSTON AND SOUTHAMPTON CENTRAL. 



*** SPECIAL WORKING INSTRUCTIONS *** 



AT WOOLSTON UP TRAINS ARE AUTHORISED TO 
TERMINATE AND START BACK AS DOWN TRAINS 
FROM THE UP PLATFORM LINE. 



ONLY PLATFORM 1 TO BE USED AND A MINIMUM 
OF 7 MINUTES BETWEEN A SERVICE DEPARTING 
WOOLSTON TOWARDS NETLEY AND THE NEXT 
SERVICE ARRIVING AT WOOLSTON FROM THE 
NETLEY DIRECTION. 



FREIGHT: NO ACCESS TO SOUTHAMPTON 
EASTERN DOCKS, WESTERN DOCKS & 
MILLBROOK TERMINAL ALL WEEKEND. ACCESS 
AVAILABLE TO MARITIME TERMINAL ON 
SATURDAY ONLY.



PARTS 1) & 2)




SW105
SW140
SW145
SW150
SW155

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0130 Sat

0130 Sat

0145 Sun

0145 Sun

0145 Sun

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Bay Sidings East

1 and 2 
Reception/Shunt 
Necks
Siding A

Siding B

Dn Fast/Dn 
Main/Dn Fast/Dn 
Main/Dn Fast/Dn 
Main
Up Main/Up 
Fast/Up Main/Up 
Fast/Up Main/Up 
Fast
Down Test Valley

Up Test Valley

All Sidings

Southampton

Southampton Up 
Yard

Totton

Romsey Jn

Maritime Freightliner 
Terminal

Southampton Up 
Yard

Eastleigh West Jn

Redbridge Jn

Maritime 
Freightliner 
Terminal

P2027/4263474 WDU: SOUTHAMPTON AREA LIFE EXTENSION 
WORKS

TRACK MAINTENANCE: ER02

03/04/27

03/04/27

04/04/27

04/04/27

04/04/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Bay

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Fawley 
Single/Shunting 
Neck
Goods Loop

Down Siding

Up Siding

Engineers Siding

Down Sidings

Bournemouth

Brockenhurst

Lymington Pier

Bournemouth

Totton

Brockenhurst

Totton

Bournemouth

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

P2027/4345553 SWR: WEYMOUTH AND SOUTHAMPTON 
SERVICES TO START & TERMINATE AT 
EASTLEIGH. A SHUTTLE SERVICE WILL OPERATE
BETWEEN BOURNEMOUTH AND WEYMOUTH AND
BETWEEN SALSIBURY AND ROMSEY. 2EXX 
SERVICES WILL START & TERMINATE AT 
WOOLSTON. RAIL REPLACEMENT ROAD 
SERVICES WILL OPERATE BETWEEN EASTLEIGH 
AND BOURNEMOUTH; EASTLEIGH AND ROMSEY 
VIA SOUTHAMPTON AND BETWEEN WOOLSTON 
AND SOUTHAMPTON CENTRAL.



XC: BOURNEMOUTH SERVICES TO TERMINATE 
AT EASTLEIGH. RAIL REPLACEMENT ROAD 
SERVICES TO RUN BETWEEN EASTLEIGH AND 
BOURNEMOUTH. 



TSGN: SOUTHAMPTON SERVICES TO START & 
TERMINATE AT WOOLSTON. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN 
WOOLSTON AND SOUTHAMPTON CENTRAL.



TRACK MAINTENANCE: BrG01

STRUCTURES: BROCKENFORD FOOTBRIDGE 
REFURB

WDU S&C REFURB: BROCKENHURST 104b pts

TRACK RENEWALS: 44700126 SURVEY

DRAINAGE RENEWAL: SWAY (1 TRAIN)

STRUCTURES: RIVER AVON VIADUCT REPAIRS

SW105
SW155
SW160

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0800 Sun

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

05/04/27

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Down and Up 
Main

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Kennet Bridge Jn

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

Ruscombe

P2027/4322004 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = SONNING DRAINAGE AND 
MAINTENANCE READING STATION AREA.

GW103
GW220
GW225
GW500
SW125

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sat

0001 Sat

0001 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2200 Sun

05/04/27

05/04/27

03/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

05/04/27

0620 Mon

0620 Mon

2210 Sat

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

0620 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down/Up 
Passenger Loop

Single

Down and Up 
Westbury/Athelney

Down and Up 
Frome/Single 
Frome
Single

Up/Down Goods 
Loop

Down and Up 
Westbury Avoiding
lines
Up Goods Loop

Single

Down and Up 
Main/Westbury/Fro
me 
Avoiding/Athelney
Down and Up 
Westbury/Athelney

Castle Cary

Yeovil Pen Mill

Cogload Jn

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Fairwood Jn

Frome North Jn

Whatley Quarry

Cogload Jn

Cogload Jn

Castle Cary

East Somerset Jn 
(Witham)

Clink Road Jn

East Somerset Jn 
(Witham)

Fairwood Jn

Frome North Jn

Westbury South 
Jn

East Somerset Jn 
(Witham)

P2027/4275872 NBS PERIOD FOR FREIGHT SERVICES

GWR AND SWR SERVICES TO TERMINATE AT / 
START FROM WESTBURY/YEOVIL PEN MILL.  
GWR SERVICES DIVERTED VIA BRISTOL.  SWR 
SERVICES DIVERTED VIA SOUTH WEST MAIN 
LINE.

NO SERVICES TO FROME BETWEEN 2210 SAT 
AND 2200 SUN

REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU



WORK DETAILS =

FAIRWOOD JN TAMPING 

WESTBURY ROAD

BLATCHBRIDGE FUW

BERKELEY FUW

CASTLE CARY TDM

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

04/04/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Frome/Single 
Frome
Single

Up/Down Goods 
Loop

Down and Up 
Westbury Avoiding
lines
Single

Up Goods Loop

Down and Up 
Main/Westbury/Fro
me Avoiding

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Fairwood Jn

Bedlam Tunnel 
South

Frome North Jn

Bruton

Clink Road Jn

East Somerset Jn 
(Witham)

Fairwood Jn

Frome North Jn

Westbury South 
Jn

P2027/4284028 NBS PERIOD FOR FREIGHT SERVICES

GWR AND SWR SERVICES TO TERMINATE AT / 
START FROM WESTBURY/YEOVIL PEN MILL.  
GWR SERVICES DIVERTED VIA BRISTOL.  SWR 
SERVICES DIVERTED VIA SOUTH WEST MAIN 
LINE.

NO SERVICES TO FROME BETWEEN 2210 SAT 
AND 2200 SUN

REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU



WORK DETAILS =

CLINK STONEBLOWING

WESTBURY ROAD

BLATCHBRIDGE FUW

GW500
GW560
GW570
GW572
GW580
SW175

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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