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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4167990 NLL CYCLIC TYPE 7A (ROTR) (AMENDED)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

1m35ch and 2m1ch

0m70ch and 3m0ch

3m70ch and 3m5ch

1m3ch and 3m0ch

1m2ch and 3m70ch

Structures Examination

P & D Maintenance

Patrolling 

S&C Unit Renewal 
(Maintenance Only)

Patrolling 

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

27Week

W2026/11657488

W2026/11769827

W2026/11365100

W2026/11805474

W2026/11369748

1 of 300
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0025 Sat

0025 Sat

0025 Sat

0135 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0850 Sun

05/10/26

05/10/26

05/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

05/10/26

0500 Mon

0500 Mon

0500 Mon

0025 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All

All Lines

All Lines

Down 
Redditch/Redditch 
Single
Down and Up 
Camphill

Down and Up 
Lifford Curve

All Lines

All Lines

Redditch

Kings Norton

Droitwich Spa

Abbotswood Jn

Redditch

Lifford East Jn

Lifford West Jn

Abbotswood Jn

Abbotswood Jn

Barnt Green Jn

Bordesley Jn

Stoke Works Jn

Stoke Works Jn

Barnt Green Jn

Bordesley Jn

Lifford East Jn

University

Stoke Works Jn

P2026/4170052 Work Content: Geotech Bunkers Farm



All other works to fit around major section 7 items 
Geotech Bunkers Farm



Trains to be diverted



GBRF traffic to run via Hereford



DRS to divert via MKC/Oxford/GWML



Freightliner East Usk services to be diverted via 
Oxford, Didcot & Swindon

MD306

61m25ch and 62m20ch

47m10ch and 56m30ch

Earthwork

Patrolling 

03/10/26

03/10/26

03/10/26

03/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11760155

W2026/11482295

Week 27  - Continued
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Down and Up 
Gloucester

Down Goods Loop

Up Goods Loop

Up/Down Goods

Down and Up 
Avoiding

Down and Up 
Goods Loop

Down Goods Loop

Down and Up 
Main

Alstone Carriage 
Sidings

Platform 3

Up Relief/No.1 
Spur
Platform 4/Parcels 
Line/No.2 Spur
Down and Up 
Charfield

Down and Up 
Curve

Up Goods Loop

Down Goods Loop

Down and Up 
Main

Down and Up 
Kemble

New Yard Sidings

Horton Road 
Depot

Route Boundary 
Western/LNW(S) 
Route
Churchdown HABD

High Street (GW401)

Gloucester 
Barnwood Jn

Gloucester Yard Jn

Horton Road Jn

Ashchurch for 
Tewkesbury

Horton Road Jn

Cheltenham Spa

Gloucester

Berkeley Road Jn

Horton Road Jn

Haresfield Footpath 
LC

Pooles LC

Standish Jn

Gloucester Yard 
No.2 GF

Gloucester

Abbotswood Jn

Cheltenham 
Alstone LC

Gloucester 
Barnwood Jn

Northway LC 
(AHBC)

Route Boundary 
Western/LNW(S) 
Route
Cheltenham 
Alstone LC

Gloucester

Gloucester Yard 
Jn

Haresfield 
Footpath LC

Horton Road Jn

Standish Jn

Barnwood No.3 
GF

Horton Road Jn

P2026/4166382 PASSENGER SERVICES TO TERMINATE AT / 
START FROM GLOUCESTER AT THE SOUTH END.


PASSENGER SERVICES TO TERMINATE AT / 
START FROM WORCESTERSHIRE PARKWAY OR 
WORCESTER SHRUB HILL AT THE NORTH END.



REPLACEMENT ROAD TRANSPORT REQUIRED.



FREIGHT SERVICES DIVERTED VIA MARCHES 
LINE / OXFORD OR RETIMED TO RUN BEFORE / 
AFTER POSSESSION.



Work Details = Alstone Down

52100226

BAG2 82m 70ch 88m 60ch W2026/11734759

GW401
GW480
GW490
GW700
MD306

89m67ch and 91m50ch

99m76ch and 105m30ch

82m70ch and 88m60ch

92m0ch and 115m55ch

92m0ch and 115m55ch

92m0ch and 115m55ch

78m65ch and 80m0ch

C2 Rerail - Both Rails

PL Stoneblowing

C11 Rerail Resleeper 
Reballast - Trax

Welding and Grinding

Track Maintenance

S&T Work

Drainage Work

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11623622

W2026/11766773

W2026/11734759

W2026/11791053

W2026/11790810

W2026/11790995

W2026/11488409

Week 27  - Continued
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0745 Sun

04/10/26

04/10/26

04/10/26

05/10/26

05/10/26

04/10/26

04/10/26

05/10/26

04/10/26

05/10/26

0745 Sun

0745 Sun

0745 Sun

0400 Mon

0400 Mon

0745 Sun

0745 Sun

0400 Mon

0745 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Gloucester Old 
Yard
Down and Up 
Main/Kidderminste
r and Loops
Down & Up Stoke 
Branch/Droitwich 
Single
Down and Up 
Main

Down/Up Branch

Platform 3

Down and Up 
Droitwich and 
Dn/Up Droitwich
Tamper Siding

Middle Siding

Down and Up 
Through Sidings

Down and Up 
Main

Hartlebury

Stoke Works Jn

Droitwich Spa

Henwick LC and SB

Worcester Shrub Hill

Henwick LC and SB

Worcester North 
Sidings GF

Worcester Shrub Hill

Worcester Tunnel Jn

Worcester Tunnel Jn

Droitwich Spa

Droitwich Spa Jn

Norton Jn

Shrub Hill Jn

Worcester Shrub 
Hill

Worcester Tunnel 
Jn

Worcester North 
Sidings GF

Worcester Shrub 
Hill

Wylds Lane Jn

Wylds Lane Jn

P2026/4166382

P2026/4349027 NO ACCESS TO WORCESTER SHRUB HILL



PILOT WORKING BETWEEN EVESHAM AND 
WORCESTERSHIRE PARKWAY 0810 SUN TO 0400 
MON



DOWN SERVICES TO HAVE 5 MIN DWELL AT 
EVESHAM TO PICK UP PILOTMAN. UP SERVICES 
TO HAVE 3 MIN DWELL AT EVESHAM TO DROP 
OFF PILOTMAN



GWR TO STABLE IN THE STATION SIDING 'BACK 
ROAD'



GWR TO STABLE IN HEREFORD SIDINGS ON 
SATURDAY AND SUNDAY NIGHTS



FROM 0745 SUN TO 0400 MON

ACCESS TO/FROM HEREFORD SIDINGS 
AVAILABLE AT TUNNEL JN AND WYLDS LANE JN
ACCESS AVAILABLE TO/FROM WORCESTER LMD 
FROM THE TUNNEL JN DIRECTION

ACCESS AVAILABLE FROM TUNNEL JN TO 
WORCESTER FOREGATE STREET

MD306
MD430
MD900
MD940
MD950

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down & Up 
Avoiding

Down and Up 
Oxford/Cherwell 
Valley
Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

No. 2 Reception

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Didcot North Jn (Up)

Somerton LC (R/G-
X) (inc.)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Hinksey North

Oxford

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Didcot East Jn

Didcot North Jn 
(Up)

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey South

Oxford

Hinksey North

Oxford

Oxford North Jn

P2026/4151251 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 2 AT
OXFORD.



WORK DETAILS = MAINTENANCE W2026/11780683

GW200
GW260
GW277
GW310
MD401
MD736

61m4ch and 61m64ch

61m4ch and 62m65ch

68m39ch and 75m30ch

62m35ch and 62m65ch

63m0ch and 64m12ch

72m40ch and 72m65ch

72m40ch and 72m75ch

Point Heater Maintenance

Welding and Grinding

P-Way Maintenance

S&T Maintenance

Rail Testing and Lubrication

Structures Work

Rail Testing and Lubrication

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

05/10/26

05/10/26

05/10/26

05/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11780564

W2026/11780683

W2026/11781752

W2026/11780789

W2026/11780858

W2026/11849905

W2026/11781882

Week 27  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0040 Mon

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

05/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

0440 Mon

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Oxford 
Headshunt

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single Cowley

Platforms 3 and 4

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

No. 2 Reception

Down Oxford 
Sidings 1, 2, 3, 
Headshunt

Oxford

Somerton LC (R/G-
X) (inc.)

Wolvercot South Jn

Wolvercot South Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Hinksey North

Oxford

Oxford

Didcot North Jn 
(Down)

Hinksey North

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey South

Oxford

P2026/4151251

P2026/4152425 GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



CHILTERN RAILWAYS TO TERMINATE AT 
OXFORD PARKWAY.



NO TRAINS TO STABLE AT OXFORD STATION.



Work Details = Maintenance Works (1 in 4) 
W/11780217

GW200
GW260
GW277
GW310
MD401
MD736

62m35ch and 62m65ch

66m45ch and 75m35ch

69m10ch and 75m35ch

72m40ch and 72m65ch

S&T Maintenance

P-Way Maintenance

Flail Mowing Machine

Structures Work

05/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11780147

W2026/11780217

W2026/11783195

W2026/11849941

Week 27  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Connections to 
Platforms 3 and 4

Down Snow Hill 
Loop Platform 1

All Lines

North Curve

All Lines

Down and Up 
Kenilworth / Up & 
Down Kenilworth
All Lines

Down and Up 
North Warwick

Down Leamington 
Sidings

Caledonia Yard

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Birmingham Moor 
Street

Birmingham Snow 
Hill

Bordesley Jn

Hatton West Jn

Stratford upon Avon

Kenilworth South Jn

Smethwick Jn

Bearley Jn

Leamington Spa 
North Jn

Bordesley

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Birmingham Moor 
Street

Birmingham Snow
Hill

Fenny Compton 
North Jn

Hatton North Jn

Hatton Station Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Tyseley South Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

P2026/4350981

P2026/4045520

WMT TO STABLE IN LEAMINGTON UP & DOWN 
BAY PLATFORMS 1 & 4 AND DEPOT SIDINGS



CHILTERNS TO STABLE IN MOOR STREET 
PLATFORMS 3 & 4

MD401
MD405
MD415
MD420
MD425
MD435

MD430
MD435
MD450

106m25ch and 2m0ch

112m0ch and 112m20ch

105m20ch and 106m45ch

105m20ch and 106m40ch

106m25ch and 0m20ch

107m75ch and 108m20ch

118m20ch and 119m45ch

102m40ch and 127m60ch

142m20ch and 142m60ch

140m75ch and 141m7ch

Track Maintenance

Patrolling 

Rail Testing and Lubrication

Patrolling 

Patrolling 

Patrolling 

Patrolling 

Track Maintenance

Patrolling 

Patrolling 

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11568362

W2026/11465156

W2026/11655633

W2026/11465175

W2026/11465367

W2026/11464462

W2026/11464834

W2026/11562313

W2026/10945841

W2026/10943819

Week 27  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0900 Sun

0900 Sun

0900 Sun

04/10/26

04/10/26

04/10/26

1700 Sun

1700 Sun

1700 Sun

BLOCKED 
OTM 
protection 
zone + 
Disconnection
BLOCKED 
OTM 
protection 
zone + 
Disconnection
BLOCKED 
OTM 
protection 
zone + 
Disconnection

Down and Up 
Greenford 
Branch/Single

Greenford East 
Curve

Down and Up 
Wycombe

Greenford West Jn

Greenford East Jn

Greenford West Jn

Drayton Green

Greenford South 
Jn

Park Royal (inc.)

P2026/4156956 NO SERVICES TO OPERATE OVER THESE LINESGW110
GW174
MD705

04/10/26

04/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

0140 Sat

1901 Sun

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0240 Mon (5 hrs)

0240 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down, Up and 
Single Wycombe

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Sidings

Hanwell Spur 
West

West Ealing 
Sidings No 2 Loop
/ No 3 Loop

Down Main

Up Main

All Lines

Southall West Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

South Ruislip

Greenford West Jn

West Ealing

Hanwell Jn

Park Royal Jn

Southall East Jn

Hanwell Jn

Harrow on the Hill 
South Jn

Stoke Mandeville

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Park Royal (inc.)

West Ealing

West Ealing Jn

Park Royal Jn

Southall East Jn

West Ealing Jn

Neasden South 
Jn

LUL/Network Rail 
Boundary

P2026/4130675

P2026/4351440

P2026/4351531

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS.



WORK DETAILS = MAINTENANCE

LUL TEST TRAINS TO RUN - TIMES TBC

LUL TEST TRAINS TO RUN - TIMES TBC

GW103
GW110
GW174
MD705

MD710

MD712

5m41ch and 9m49ch

4m65ch and 9m5ch

5m41ch and 9m49ch

200m65ch and 197m0ch

25m21ch and 37m23ch

In Connection With 
Engineering Work

Place/Remove Warning 
Equipment

Rail Testing and Lubrication

Major Projects

Major Projects

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

03/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11798735

W2026/11516056

W2026/11824770

W2026/11739417

W2026/11739510

Week 27  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0140 Fri

0140 Fri

0140 Fri

1750 Sat

1750 Sat

1750 Sat

1750 Sat

0001 Sat

2205 Sun

2205 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

09/10/26

09/10/26

09/10/26

04/10/26

04/10/26

04/10/26

04/10/26

02/04/27

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

0400 Fri

0400 Fri

0400 Fri

2140 Sun

2140 Sun

2140 Sun

2140 Sun

2359 Fri

0455 Mon

0455 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Disco
nnect

Platforms 1 2 3

Single

All Lines

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Up & Down 
Aylesbury Siding

Up Goods Loop

Down and Up 
Main

Platform 1

Platform 2

All Lines

All Lines

Platform 3

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Quainton Road

Crewe Bank

Willaston LC

Carlisle North Jn

Currock Jn

Carlisle North Jn

Carlisle North Jn

Aylesbury

Little Kimble

Stoke Mandeville

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Claydon L&NE 
JCN SB 
(43m05ch)

Crewe Bank

Crewe Jn

Carlisle South Jn

Currock Jn

Dalston (Cumbria)

Carlisle South Jn

P2026/4117581

P2026/4163190

P2026/4343116

P2026/4150927

P2026/4336549

ACTON CANAL WHARF SIGNAL BOX WILL BE 
CLOSED FROM 0700 TO 1900 SUN 



NEASDEN JUNCTION AND DUDDING HILL 
JUNCTION SIGNAL BOXES ARE BOTH REQUIRED 
TO STAY OPEN TO TAKE AND GIVE UP THE 
POSSESSION 



Radlett SRFI: Bridge CAW09

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



Work Content: Maintenance

New Sun/Mon EAS times to be published (0520 finish) 
every odd week Dalston - Carlisle South (Starting 
Wk45). Additional access times already agreed due to 
no Dalston tanks running and awaiting publication in 
the EAS - Weaves to be planned locally with Carlisle 
Signaller/SSM (Only 1 through platform to be blocked 
at any one time â€“ 2 through platforms to remain 
open)

MD712
MD720
MD726

EA1360
LN3219
LN3222
MD715

MD726

GW731
GW735
NW1007

NW4001
NW4025
NW4033

43m5ch and 43m61ch

20m68ch and 0m16ch

Unload Materials

Track Maintenance

09/10/26

09/10/26

09/10/26

03/10/26

03/10/26

03/10/26

03/10/26

04/04/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11740157

W2026/11780702

Week 27  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0025 Sun

0025 Sun

0025 Sun

0820 Sun

0001 Sat

05/10/26

05/10/26

04/10/26

05/10/26

05/10/26

05/10/26

04/10/26

04/10/26

04/10/26

05/10/26

23/10/26

0515 Mon

0515 Mon

0025 Sun

0515 Mon

0515 Mon

0515 Mon

0820 Sun

0820 Sun

0820 Sun

0515 Mon

1700 Fri

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Line Blockage
+Detonators

Bradley Single

All Lines

All Lines

Hillhouse Siding 3

Hillhouse Siding 1

Hillhouse Siding 2

Hillhouse 
Turnback Siding

All Lines

All Lines

Dewsbury Cement

All Lines

Down and Up 
Canning Street

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Hillhouse Carriage 
Sidings

Hillhouse Carriage 
Sidings

Hillhouse East Jn

Healey Mills

Cottingley

Boundary To Private 
Siding

Heaton Lodge Jn

Rock Ferry South Jn

Bradley Jn

Penistone

Stalybridge East 
Jn

Hillhouse 
Carriage Sidings

Hillhouse 
Carriage Sidings

Hillhouse East Jn

Bradley Wood Jn

Stalybridge East 
Jn

Dewsbury East Jn

Stalybridge East 
Jn

Rock Ferry North 
Jn

P2026/4166811

P2026/4355372

TRU West | Gledholt 16 day Blockade | Days 15 to 16


***This is a continuation of P/4166807***



SERVICES DIVERTED VIA CALDER VALLEY

SERVICES FROM THE WEST TO 
START/TERMINATE AT STALYBRIDGE



BARNSLEY LINE SERVICES TO 
START/TERMINATE PENISTONE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



NO TRAINS TO BE STABLED IN HUDDERSFIELD



ACCESS TO/FROM HILLHOUSE CARRIAGE 
SIDINGS UNAVAILABLE

LN854
LN860
LN861
LN862
LN864
NW7021

NW8013
NW8017

29m45ch and 34m77ch

14m79ch and 18m28ch

15m12ch and 25m51ch

35m2ch and 40m19ch

12m25ch and 29m10ch

35m50ch and 40m0ch

12m70ch and 25m51ch

18m17ch and 29m40ch

8m10ch and 10m45ch

11m72ch and 0m40ch

13m39ch and 13m47ch

Major Projects

Tunnel Examination

Technical Inspection

Major Projects

Mandatory Track Inspection

Mandatory Track Inspection

S&T Maintenance

Major Projects

Major Projects

Mandatory Track Inspection

Station Construction

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11716248

W2026/11715414

W2026/11373422

W2026/11715403

W2026/11760728

W2026/11760750

W2026/11816744

W2026/11131634

W2026/11704579

W2026/11375257

W2026/11849273

Week 27  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0930 Sat

0930 Sat

0930 Sat

2100 Sat

2100 Sat

2100 Sat

2100 Sat

2100 Sat

2100 Sat

2100 Sat

2100 Sat

2100 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

10/10/26

12/10/26

12/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

2100 Sat

0540 Mon

0540 Mon

1200 Sun

1200 Sun

1200 Sun

0040 Sun

1200 Sun

1200 Sun

0040 Sun

1200 Sun

1200 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Lines D,E,X

Platforms 12 to 16

Middle Sidings 
1&2

Railnet Reversible

Up & Down Acton 
Branch

Brent Rec and 
Dep No.1 and 
No.2
Down and Up Fast

Lines D,E,X

Up & Down Goods
No.1 & No.2

Line A

Down and Up 
Relief/Up & Down 
Relief
All Sidings

Approach Line

Down and Up 
Slow
Down and Up Fast

Lines A,B,C

Platforms 1 to 11

Up & Dn Goods 
Loop

Down and Up 
Primrose Hill

Camden Jn South

Euston

Euston

Brent Sidings

Willesden No.7 Jn

Wembley Yard 
South Jn

North Wembley Jn

Camden Jn

Wembley Yard 
South Jn

Camden Jn

Wembley Central

Camden Carriage 
Sidings

North Wembley Jn 
(inc.)

Camden Jn

Euston

Kilburn High Road

Camden Jn

Euston

Euston

(Railnet 
Reversible 
connection)
Acton Canal 
Wharf Jn

Brent Sidings

Camden Jn

Euston

Harlesden Jn

Park Street 
Tunnels

West London Jn 
(Willesden)

Camden Carriage 
Sidings

Camden Jn

Euston

Kilburn High Road

Primrose Hill Jn

Wembley Central

P2026/4301621 0930 SAT TO 0540 MON

NO ACCESS EUSTON PLATFORMS 12 TO 16.

EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF 
STABLED TRACTION.

TRAINS TO BE RE-PLATFORMED AT EUSTON.

NO ACCESS CAMDEN CARRIAGE SIDINGS.

NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

NO ACCESS HS2 WORKS SIDING 1

LO TO TERMINATE 1 TPH AT KILBURN HIGH 
ROAD VICE LONDON EUSTON OUTSIDE OF 
STANDARD TWO TRACK TIMES.

STABLED AC TRACTION AT EUSTON PLATFORMS
12 TO 16, MIDDLE SIDINGS 1 & 2 TO HAVE 
PANTOGRAPHS LOWERED.



2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 
SUN

TRAINS TO TRAVEL OVER SLOW LINES.

TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.



2100 SAT TO 1200 SUN

NO ACCESS EUSTON PLATFORMS 12 TO 16.

EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF 
STABLED TRACTION.

NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

NO ACCESS CAMDEN CARRIAGE SIDINGS.

STABLED AC TRACTION AT EUSTON MIDDLE 
SIDINGS 1 & 2 AND CAMDEN CARRIAGE SIDINGS 
TO HAVE PANTOGRAPHS LOWERED.

NO ROUTE BETWEEN SLOW LINES AND SOUTH 
WEST LINES / WEST LONDON LINES AT WEST 
LONDON JN.

NO ACCESS BETWEEN WEST LONDON JN AND 
WEMBLEY CENTRAL ON THE RELIEF LINES.

LO ECS TO TRAVEL VIA WILLESDEN NORTH JN / 
HARLSEDEN JN.

NO ACCESS TO/FROM UP & DOWN ACTON 
BRANCH.

NO ACCESS NORTH END OF WILLESDEN EURO 
TERMINAL AND ACTON LANE RECEPTIONS 1 & 2.
NO ACCESS 'F' SIDINGS.

NO ACCESS TO UP & DOWN GOODS NO. 1 OR 2.
NO ACCESS BRENT RECEPTION AND 
DEPARTURE NO. 1 OR 2.

SOUTHERN TO TERMINATE AT SHEPHERDS 
BUSH.



0040 SUN TO 0645 SUN

NO ACCESS EUSTON STATION.

NO ACCESS EUSTON UP SIDINGS 1 & 2.


EA1310
EA1320
EA1360
MD101
MD120
MD136
MD137
MD145
MD166
MD167
MD170
SO250

0m0ch and 4m64ch

0m0ch and 4m20ch

0m0ch and 4m64ch

0m0ch and 2m34ch

Track Maintenance

Track Maintenance

Major Projects HS2

OHL Work (Maintenance)

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11758925

W2026/11758957

W2026/11756298

W2026/11784548

Week 28  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0040 Sun

0040 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0645 Sun

0645 Sun

1200 Sun

2105 Sun

2105 Sun

2105 Sun

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

12/10/26

12/10/26

12/10/26

0645 Sun

0645 Sun

0550 Sun

0550 Sun

0550 Sun

0645 Sun

0610 Sun

0610 Sun

1200 Sun

1200 Sun

2105 Sun

0540 Mon

0540 Mon

0540 Mon

Possession

Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED to 
DC and Dual 
Voltage 
Electric 
Trains
BLOCKED to 
DC and Dual 
Voltage 
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Shunt Neck

North Arrival Line

North Departure 
Line
Down and Up 
North 
London/Primrose 
Hill
All Lines

Up Sidings 1 & 2

Loco Siding L & M

Down and Up DC 
Electric

Down and Up 
North London DC 
Electric

Down and Up Fast

Line A

Lines D,E,X

Down and Up Fast

Lines D,E,X

Line A

Wembley Central

Wembley Yard

Camden Jn

Camden Jn

Euston

Wembley Central

South Hampstead

Camden Jn

North Wembley Jn

Camden Jn

Camden Jn South

West London Jn 
(Willesden)

Camden Jn

Camden Jn

Wembley Yard

Camden Road 
West Jn

Euston

Wembley Central

Camden Jn

Primrose Hill 
(closed) site of

Camden Jn

Park Street 
Tunnels

Euston

Camden Jn

Euston

Park Street 
Tunnels

P2026/4301621 NO AC ACCESS WILLESDEN TMD.

NO ACCESS WEMBLEY YARD AND ICD AT 
HARLESDEN JN AND WEMBLEY CENTRAL.

NO ACCESS WEMBLEY CENTRAL SHUNT NECK. 
NO FACILITY TO SHUNT NORTH END WEMBLEY 
YARD RECEP/DEP 1 TO 7 AND YARD LINE. NO 
ACCESS TO WEMBLEY YARD LOCO SIDINGS L & 
M. STABLED AC TRACTION AT WEMBLEY YARD 
LOCO SIDINGS L & M TO HAVE PANTOGRAPHS 
LOWERED.



0050 SUN TO 0550 SUN

STABLED AC TRACTION AT EUSTON PLATFORMS
1 TO 11, UP SIDINGS 1 & 2 TO HAVE 
PANTOGRAPHS LOWERED.



0050 SUN TO 0610 SUN

NO ROUTE FOR DC/DUAL VOLTAGE UNIT 
BETWEEN CAMDEN ROAD AND SOUTH 
HAMPSTEAD VIA PRIMROSE HILL.

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 28  - Continued
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0140 Sun

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0010 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0900 Sun

11/10/26

12/10/26

12/10/26

12/10/26

10/10/26

12/10/26

12/10/26

11/10/26

11/10/26

11/10/26

11/10/26

12/10/26

0600 Sun

0525 Mon

0525 Mon

0525 Mon

2315 Sat

0525 Mon (54 hrs)

0525 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0525 Mon

Module TS11 
Section 2

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow / 
Northampton
Down and Up Fast
/ Main

Down Trent Valley
Slow

Down and Up 
Nuneaton Chord

Down & Up 
Platform

Down and Up 
Bedworth

Down Trent Valley
/ Down Trent 
Valley Fast
Up Trent Valley 
Slow
Up Trent Valley 
Fast
Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Up Relief

Down and Up 
Bedworth

Down and Up 
Bedworth

Ashton OHNS

Atherstone

Abbey Jn

Nuneaton North Jn

Nuneaton South Jn

Atherstone

Atherstone

Stockingford Station,
former site of

Canal Farm Jn

Nuneaton North Jn

Nuneaton South Jn

Nuneaton South Jn

Wolverton

Attleborough 
South Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Shilton HABD 
(DM)

Shilton HABD (US
& UF)

Hinckley

Midland Yard Jn

Nuneaton South 
Jn

Three Spires Jn

Nuneaton South 
Jn

P2026/4356647

P2026/4089213

NO ACCESS BETWEEN WOLVERTON AND 
ROADE.

WHEELS STATIONARY REQUIRED.

0010 SAT TO 0525 MON

ALL TRAFFIC TO DIVERT VIA WEST MIDLANDS.

AT NUNEATON NO ACCESS DOWN SIDINGS, 
PLATFORMS 1, 2, 3, 4, 5 COVENTRY AND 
BIRMINGHAM LINES.

WMT TO TERMINATE BEDWORTH SERVICE.



2315 SAT TO 0900 SUN

AT NUNEATON NO ACCESS DOWN SIDINGS, 
PLATFORMS 6 & 7. NO ROUTE BETWEEN 
LEICESTER AND BIRMINGHAM.

MD101
MD105

MD101
MD232
MD233
MD410
MD555

52m60ch and 58m20ch

95m0ch and 98m62ch

93m2ch and 105m19ch

94m20ch and 98m73ch

96m20ch and 97m40ch

Commissioning Work

Patrolling 

URFDO Inspections

C14 Rerail Resleep Reball 
Form - Trax

S&T Points

11/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11845294

W2026/11462615

W2026/11436794

W2026/11750246

W2026/11652907

Week 28  - Continued
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0010 Sat

2240 Sat

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

11/10/26

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0900 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down Trent Valley
Fast / Down Stoke 
/ Down Main
Up Main / Up 
Stoke / Up Trent 
Valley Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Down Stafford 
Slow

Up & Down 
Cannock

Up Stafford Slow

Down and Up 
Stoke / Main

Down and Up 
Cannock / Up & 
Down Cannock
Up & Down 
Lichfield TV Chord

Meaford Crossing 
LC (CCTV)

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Rugeley North Jn

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Rugeley North Jn

Lichfield Trent Valley
Jn

Atherstone

Milford Jn 
(Staffordshire)

Rugeley Trent 
Valley

Whitehouse Jn

Colwich North Jn

Rugeley OHNS 
(NW1004)

Lichfield Trent 
Valley

P2026/4334640 0010 SAT TO 0525 MON

ALL TRAFFIC TO DIVERT VIA WEST MIDLANDS.

NO ACCESS CANNOCK LINES FROM WCML AT 
RUGELEY TRENT VALLEY.

WMT TO TERMINATE HEDNESFORD SERVICE.

NO ACCESS FOR AC TRACTION BETWEEN 
RUGELEY TOWN AND RUGELEY TRENT VALLEY.
NO ACCESS FOR AC TRACTION BETWEEN 
COLWICH NORTH JN AND STONE OHNS.

MD101
MD340
MD345
MD355
NW1001
NW1004
NW5009

108m40ch and 109m34ch

121m20ch and 132m16ch

106m67ch and 132m16ch

104m18ch and 132m16ch

115m27ch and 121m22ch

105m10ch and 121m0ch

108m32ch and 118m0ch

116m10ch and 118m0ch

0m0ch and 0m20ch

121m15ch and 132m16ch

105m6ch and 108m45ch

38m65ch and 38m35ch

126m40ch and 127m20ch

38m65ch and 38m35ch

0m0ch and 0m20ch

108m40ch and 118m0ch

Welding and Grinding

Track Maintenance

URFDO Inspections

URFDO Inspections

C15 Drainage Only

Track Maintenance

Track Maintenance

Patrolling 

Patrolling 

S&T Points

Preparatory Work

Track Maintenance

Patrolling 

Patrolling 

Welding and Grinding

Welding and Grinding

S&T Points

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11426775

W2026/11411122

W2026/11436767

W2026/11352701

W2026/11749332

W2026/11461929

W2026/11455891

W2026/11462894

W2026/11455947

W2026/11564040

W2026/11807428

W2026/11436579

W2026/11434630

W2026/11434936

W2026/11431369

W2026/11431393

W2026/11653127

Week 28  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0025 Sat

0135 Sat

0135 Sat

0001 Sun

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

12/10/26

12/10/26

12/10/26

12/10/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

All Lines

All Lines

Single

All Lines

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

University

Abbotswood Jn

Droitwich Spa

Cofton

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Birmingham New 
Street

Cofton

Stoke Works Jn

Kings Norton

P2026/4334640

P2026/4166617

P2026/4170139

P2026/4256871

NLL CYCLIC TYPE 7C (ROTR)

Work Content: Five Ways Footbridge Roof Repairs, 



All other works to fit around major section 7 items Five
Ways Footbridge Roof Repairs



Trains to be diverted

Work Content: Bunkers Farm Geotech, WD 
Bromsgrove, CD Northfield, Austin Cutting Geotech



GBRF traffic to run via Hereford



DRS to divert via MKC/Oxford/GWML



Freightliner East Usk services to be diverted via 
Oxford, Didcot & Swindon

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

MD306

MD306

105m10ch and 121m0ch

108m32ch and 118m0ch

3m70ch and 3m5ch

61m25ch and 62m20ch

S&T Points

Patrolling 

Earthwork

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

10/10/26

10/10/26

10/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11651551

W2026/11365155

W2026/11776582

Week 28  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Down Goods Loop

Up Goods Loop

Up/Down Goods

Down and Up 
Avoiding

Down and Up 
Goods Loop

Down Goods Loop

Down and Up 
Main

Alstone Carriage 
Sidings

Platform 3

Up Relief/No.1 
Spur
Platform 4/Parcels 
Line/No.2 Spur
Down and Up 
Curve

Down and Up 
Charfield

Up Goods Loop

Down Goods Loop

Down and Up 
Main

New Yard Sidings

Horton Road 
Depot
Gloucester Old 
Yard

Churchdown HABD

High Street (GW401)

Gloucester 
Barnwood Jn

Gloucester Yard Jn

Horton Road Jn

Ashchurch for 
Tewkesbury

Horton Road Jn

Cheltenham Spa

Gloucester

Horton Road Jn

Standish Jn

Haresfield Footpath 
LC

Awre LC (CCTV)

Gloucester Yard 
No.2 GF

Gloucester

Cheltenham 
Alstone LC

Gloucester 
Barnwood Jn

Northway LC 
(AHBC)

Route Boundary 
Western/LNW(S) 
Route
Cheltenham 
Alstone LC

Gloucester

Gloucester Yard 
Jn

Haresfield 
Footpath LC

Horton Road Jn

Barnwood No.3 
GF

Horton Road Jn

P2026/4166387 PASSENGER SERVICES TO TERMINATE AT / 
START FROM GLOUCESTER AT THE SOUTH END.


PASSENGER SERVICES TO TERMINATE AT / 
START FROM WORCESTERSHIRE PARKWAY OR 
WORCESTER SHRUB HILL AT THE NORTH END.



REPLACEMENT ROAD TRANSPORT REQUIRED.



FREIGHT SERVICES DIVERTED VIA MARCHES 
LINE / OXFORD OR RETIMED TO RUN BEFORE / 
AFTER POSSESSION.



Work Details =

Alstone Down

BAG2 82m70ch - 88m60ch 

All lines: 50 hours

GW401
GW490
GW700
MD306

89m67ch and 91m50ch

92m0ch and 115m55ch

115m60ch and 123m76ch

92m0ch and 115m55ch

92m0ch and 115m55ch

92m0ch and 115m55ch

78m65ch and 80m0ch

82m70ch and 88m60ch

C2 Rerail - Both Rails

S&T Points

PL Stoneblowing

Track Maintenance

Welding and Grinding

Off Track Work

Drainage Work

C11 Rerail Resleeper 
Reballast - Trax

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11623753

W2026/11796980

W2026/11766895

W2026/11797058

W2026/11797068

W2026/11797132

W2026/11488486

W2026/11734834

Week 28  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single Cowley

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Appleford ARC

Hinksey No.1 
Down Sidings
Hinksey No.2 
Down Sidings
No. 2 Reception

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Up Oxford Relief

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Appleford LC 
(CCTV)

Hinksey North

Hinksey North

Oxford

Wolvercot South Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Appleford LC 
(CCTV)

Hinksey North

Hinksey South

Oxford

Hinksey North

Oxford

P2026/4151420 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE W2026/11792323

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

63m10ch and 63m39ch

53m31ch and 58m35ch

63m0ch and 64m12ch

63m13ch and 63m78ch

54m43ch and 54m62ch

62m34ch and 62m65ch

Point Heater Maintenance

P-Way Maintenance

Rail Testing and Lubrication

Welding and Grinding

S&T Work

Point Heater Maintenance

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

12/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11792273

W2026/11791631

W2026/11792130

W2026/11792323

W2026/11791792

W2026/11792124

Week 28  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0001 Sat

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

12/10/26

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0500 Mon

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Up Oxford Sidings
1, 2, 3, 4 & 5

Up Oxford 
Headshunt

Connections to 
Platforms 3 and 4

Down Snow Hill 
Loop Platform 1

All Lines

North Curve

All Lines

Down and Up 
Kenilworth / Up & 
Down Kenilworth
All Lines

Down and Up 
North Warwick

Down Leamington 
Sidings

Caledonia Yard

Down and Up 
Bedworth

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Oxford

Oxford North Jn

Birmingham Moor 
Street

Birmingham Snow 
Hill

Bordesley Jn

Hatton West Jn

Stratford upon Avon

Kenilworth South Jn

Smethwick Jn

Bearley Jn

Leamington Spa 
North Jn

Bordesley

Nuneaton South Jn

Oxford North Jn

Oxford

Oxford

Birmingham Moor 
Street

Birmingham Snow
Hill

Fenny Compton 
North Jn

Hatton North Jn

Hatton Station Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Tyseley South Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Coventry Arena

P2026/4151420

P2026/4352776

P2026/4160980

WMT TO STABLE IN LEAMINGTON UP & DOWN 
BAY PLATFORMS 1 & 4 AND DEPOT SIDINGS



CHILTERNS TO STABLE IN MOOR STREET 
PLATFORMS 3 & 4

Work Content: S&C Reballast Calor Gas



All other works to fit around the Major Section 7 item 
S&C Reballast Calor Gas



TRAINS TO BE DIVERTED



V2 UPDATE - moved from wk30 to wk28

MD401
MD405
MD415
MD420
MD425
MD435

MD410

106m25ch and 2m0ch

105m20ch and 106m40ch

106m25ch and 0m20ch

102m40ch and 127m60ch

118m20ch and 119m45ch

110m20ch and 113m20ch

126m59ch and 128m60ch

Track Maintenance

Patrolling 

Patrolling 

Track Maintenance

Patrolling 

Patrolling 

Track Maintenance

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

10/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11568363

W2026/11465259

W2026/11465368

W2026/11562424

W2026/11464961

W2026/11465014

W2026/11564680

Week 28  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0045 Sat

0140 Fri

0140 Fri

0140 Fri

0001 Sat

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

12/10/26

16/10/26

16/10/26

16/10/26

02/04/27

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0500 Mon

0400 Fri

0400 Fri

0400 Fri

2359 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

All

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Gerrards Cross

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Wembley Stadium

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

P2026/4045539

P2026/4105997

P2026/4117583

P2026/4343116

Work Content: PLTR South Ruislip Up



All other works to fit around the Major Section 7 item 
PLTR South Ruislip Up



TRAINS TO BE DIVERTED

MD430
MD435
MD450

MD701

MD712
MD720
MD726

MD726

142m20ch and 142m60ch

140m75ch and 141m7ch

43m5ch and 43m61ch

Patrolling 

Patrolling 

Unload Materials

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

10/10/26

16/10/26

16/10/26

16/10/26

04/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10945713

W2026/10943938

W2026/11740157

Week 28  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0800 Thu

0800 Thu

0800 Thu

0800 Thu

0800 Thu

0800 Fri

0800 Fri

0800 Fri

0800 Fri

0800 Fri

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

16/10/26

16/10/26

16/10/26

16/10/26

16/10/26

1800 Thu

1800 Thu

1800 Thu

1800 Thu

1800 Thu

1800 Fri

1800 Fri

1800 Fri

1800 Fri

1800 Fri

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Oxley Down 
Goods Loop

Down Sidings 1-
12
Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley Down 
Sidings 16 & 17
Oxley Up Sidings 
1 to 5
Oxley Up Goods 
Loop
Oxley Up Sidings 
6 & 7
Down Siding 16A

Oxley Up Goods 
Loop

Down and Up 
Wellington

Oxley Down 
Goods Loop

Down Sidings 1-
12
Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley Down 
Sidings 16 & 17
Oxley Up Sidings 
1 to 5
Oxley Up Goods 
Loop
Oxley Up Sidings 
6 & 7
Down Siding 16A

Oxley Up Goods 
Loop

Down and Up 
Wellington

Limit of 
Electrification 
(MD801)
Oxley Depot

Oxley Depot

Limit of 
Electrification 
(MD801)
Oxley Depot

Limit of 
Electrification 
(MD801)
Oxley Depot

Oxley Depot

Limit of 
Electrification 
(MD801)
Oxley Depot

Oxley Stafford 
Road Jn

Oxley Depot

Oxley Depot

Oxley Stafford 
Road Jn

Wolverhampton 
North Jn

Oxley Stafford 
Road Jn

Oxley Depot

Oxley Depot

Oxley Stafford 
Road Jn

Wolverhampton 
North Jn

P2026/4292707

P2026/4292612

ALL OXLEY DOWN & UP SIDINGS BLOCKED TO 
ELECTRIC TRACTION 



WOLVERHAMPTON NORTH JN (EXCL) TO LIMIT 
OF ELECTRIFICATION (DOWN & UP WELLINGTON)
BLOCKED TO ELECTRIC TRACTION 



IF WORK CONTENT FINISHES EARLIER THAN 
EXPECTED POSSESSION AND ISOLATION TO 
CEASE AND POWER AND ACCESS HANDED BACK
TO OXLEY DEPOT.

ALL OXLEY DOWN & UP SIDINGS BLOCKED TO 
ELECTRIC TRACTION 



WOLVERHAMPTON NORTH JN (EXCL) TO LIMIT 
OF ELECTRIFICATION (DOWN & UP WELLINGTON)
BLOCKED TO ELECTRIC TRACTION 



IF WORK CONTENT FINISHES EARLIER THAN 
EXPECTED POSSESSION AND ISOLATION TO 
CEASE AND POWER AND ACCESS HANDED BACK
TO OXLEY DEPOT.

MD801

MD801

143m0ch and 143m65ch

143m0ch and 143m65ch

143m0ch and 143m65ch

143m0ch and 143m65ch

OHL Work (Maintenance)

S&T Work

OHL Work (Maintenance)

S&T Work

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

16/10/26

16/10/26

16/10/26

16/10/26

16/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11612330

W2026/11612532

W2026/11612438

W2026/11612533

Week 28  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2345 Sun

2345 Sun

12/10/26

12/10/26

0510 Mon

0510 Mon

Possession

Possession

All Lines

All Lines

Blackpool South

Blackpool North

Kirkham North Jn

Preston Fylde Jn

P2026/4042669 SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

NW4005
NW4007

8m27ch and 9m43ch

7m72ch and 8m27ch

7m40ch and 20m1ch

4m9ch and 6m65ch

0m65ch and 17m49ch

S&C Tamping

In Connection With 
Engineering Work

In Connection With 
Engineering Work

PL Stoneblowing

Track Maintenance

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11782292

W2026/11782311

W2026/11795153

W2026/11782180

W2026/11795119
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0025 Sun

0025 Sun

0025 Sun

0820 Sun

0030 Mon

12/10/26

12/10/26

11/10/26

12/10/26

12/10/26

11/10/26

11/10/26

11/10/26

12/10/26

12/10/26

0515 Mon

0030 Mon

0025 Sun

0515 Mon

0515 Mon

0820 Sun

0820 Sun

0820 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

Hillhouse Siding 1

Hillhouse Siding 2

Hillhouse Siding 3

Hillhouse 
Turnback Siding

All Lines

All Lines

Dewsbury Cement

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Hillhouse Carriage 
Sidings

Hillhouse East Jn

Dewsbury East Jn

Cottingley

Boundary To Private 
Siding

Heaton Lodge Jn

Penistone

Bradley Jn

Lockwood

Stalybridge East 
Jn

Hillhouse 
Carriage Sidings

Hillhouse East Jn

Bradley Wood Jn

Stalybridge East 
Jn

Dewsbury East Jn

Stalybridge East 
Jn

Huddersfield

P2026/4161060 TRU West | W5/W5a/W6 | 52hrs



0015 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0820 SUN

NO BOOKED SERVICES



0820 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT

LN854
LN860
LN861
LN862
LN864
NW7021

8m10ch and 15m6ch

25m18ch and 25m65ch

35m2ch and 40m19ch

12m25ch and 29m10ch

12m70ch and 25m51ch

29m45ch and 34m77ch

14m79ch and 18m28ch

35m50ch and 40m0ch

41m60ch and 42m60ch

12m70ch and 25m51ch

21m34ch and 29m40ch

25m53ch and 26m50ch

12m24ch and 0m10ch

25m0ch and 27m70ch

Major Projects

Tunnel Examination

Major Projects

Mandatory Track Inspection

Technical Inspection

Major Projects

Tunnel Examination

Mandatory Track Inspection

S&C Tamping

S&T Maintenance

Major Projects

Track Maintenance

S&T Maintenance

Technical Inspection

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

11/10/26

11/10/26

11/10/26

11/10/26

12/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11698131

W2026/11661360

W2026/11715404

W2026/11760758

W2026/11375349

W2026/11716143

W2026/11715265

W2026/11760717

W2026/11757813

W2026/11816788

W2026/11131476

W2026/11378554

W2026/11377583

W2026/11377758
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Tue

0045 Tue

0045 Tue

0500 Tue

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0500 Thu

11/10/26

11/10/26

13/10/26

16/10/26

13/10/26

13/10/26

13/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

16/10/26

0730 Sun

0730 Sun

0045 Tue

2359 Fri

0500 Tue

0500 Tue

0500 Tue

0055 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main/Cheshire/Hun
ts Cross Chord
Up & Down 
Electric

Down and Up

Reversing Siding

Down and Up 
Southport

Down and Up 
Ormskirk

Down and Up 
Headbolt/Headbolt
Single
Down and Up

Down and Up 
Wrexham

Down and Up New
Brighton

Passenger Loop

Down and Up 
Chester

Down and Up 
Southport

Stock 
Interchange/Holdin
g Line
Down and Up 
West Kirby (Via 
Loop)
Down and Up

Allerton Jn

Hunts Cross West Jn

Liverpool Central

Liverpool Central 
South Jn

Southport

Ormskirk

Headbolt Lane

Liverpool Central

Upton

New Brighton

Birkenhead North

Green Lane

Leeds Street Jn

Paradise Jn

West Kirby

Liverpool Central

Hough Green

Hunts Cross

Hunts Cross West
Jn

Liverpool Central 
South Jn

Hunts Cross West
Jn

Sandhills Jn

Walton Jn

Hunts Cross West
Jn

Bidston Dee Jn

Bidston East Jn

Birkenhead North

Canning Street Jn

Hunts Cross West
Jn

Mann Island Jn

West Kirby

Hunts Cross West
Jn

P2026/4213133 Work Content:

NW&C Civils Internal Delivery. Liverpool Central 
Tunnels 0m 235yds to 0m 280yds. Concrete Repairs. 
Access Brunswick.12 x RRV

NW8001

0m31ch and 0m37ch

6m11ch and 5m10ch

7m35ch and 6m11ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

0m10ch and 1m60ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

Off Track Work

Off Track Work

Off Track Work

Tunnel Work

Off Track Work

S&T Maintenance

S&T Maintenance

S&T Maintenance

S&T Maintenance

S&T Maintenance

S&T Maintenance

Off Track Work

Off Track Work

11/10/26

11/10/26

11/10/26

11/10/26

13/10/26

13/10/26

13/10/26

13/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11785632

W2026/11785633

W2026/11785634

W2026/11797705

W2026/11797706

W2026/11797707

W2026/11435528

W2026/11797792

W2026/11797821

W2026/11797822

W2026/11797824

W2026/11797908

W2026/11797909

W2026/11797943

W2026/11797675

W2026/11797699
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sat

2150 Mon

2150 Mon

2315 Mon

2315 Mon

2315 Mon

2315 Mon

0530 Tue

2150 Tue

2150 Tue

2315 Tue

2315 Tue

0530 Wed

23/10/26

13/10/26

12/10/26

13/10/26

13/10/26

13/10/26

13/10/26

13/10/26

14/10/26

13/10/26

14/10/26

14/10/26

14/10/26

1700 Fri

0600 Tue (6 hrs)

2315 Mon (6 hrs)

0530 Tue (6 hrs)

0530 Tue (6 hrs)

0530 Tue (6 hrs)

0530 Tue (6 hrs)

0600 Tue

0600 Wed (6 hrs)

2315 Tue

0530 Wed (6 hrs)

0530 Wed (6 hrs)

0600 Wed

Line Blockage
+Detonators

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Canning Street

Up & Down 
Cheadle

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Up & Down 
Cheadle

All Lines

All Lines

All Lines

All Lines

Rock Ferry South Jn

Northenden Jn

Hazel Grove East Jn

Hazel Grove East Jn

Hazel Grove East Jn

Edgeley Jn No.1 SB

Edgeley Jn No.1 SB

Hazel Grove East Jn

Northenden Jn

Hazel Grove East Jn

Hazel Grove East Jn

Edgeley Jn No.1 SB

Hazel Grove East Jn

Rock Ferry North 
Jn

Hazel Grove High 
Level Jn

New Mills South 
Jn

Buxton

Buxton

New Mills South 
Jn

New Mills South 
Jn

New Mills South 
Jn

Hazel Grove High 
Level Jn

New Mills South 
Jn

Buxton

New Mills South 
Jn

New Mills South 
Jn

P2026/4355372

P2026/4214194

P2026/4214195

EAP ref: LNWN26-0019



5S01 DIVERTED VIA ASHBURYS AND ROMILEY



TRAINS TO BE DIVERTED VIA STRINES, ROMILEY,
GUIDE BRIDGE AND ASHBURYS. AT HAZEL 
GROVE EAST JN NO ACCESS BUXTON BRANCH.


TRAINS TO BE DIVERTED VIA ROMILEY, GUIDE 
BRIDGE, DENTON, STOCKPORT AND EDGELEY 
JN NO.2



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HAZEL GROVE AND 
BUXTON. AT BUXTON ACCESS TO BE 
MAINTAINED BETWEEN UP RELIEF SIDINGS 
BUXTON SB AND HINDLOW BRANCH.

EAP ref: LNWN26-0019 



5S01 DIVERTED VIA ASHBURYS AND ROMILEY 



TRAINS TO BE DIVERTED VIA STRINES, ROMILEY,
GUIDE BRIDGE AND ASHBURYS. AT HAZEL 
GROVE EAST JN NO ACCESS BUXTON BRANCH. 


TRAINS TO BE DIVERTED VIA ROMILEY, GUIDE 
BRIDGE, DENTON, STOCKPORT AND EDGELEY 
JN NO.2 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HAZEL GROVE AND 
BUXTON. AT BUXTON ACCESS TO BE 
MAINTAINED BETWEEN UP RELIEF SIDINGS 
BUXTON SB AND HINDLOW BRANCH.

NW8013
NW8017

NW9001
NW9017
NW9021

NW9001
NW9017
NW9021

13m39ch and 13m47ch

172m30ch and 176m46ch

177m9ch and 177m51ch

13m71ch and 16m10ch

0m30ch and 172m30ch

172m30ch and 176m46ch

0m30ch and 172m30ch

177m9ch and 177m51ch

13m71ch and 16m10ch

Station Construction

C20 Reballast ABC - High 
Output

In Connection With 
Engineering Work

Follow-Up Work

Manual Correction

C20 Reballast ABC - High 
Output

Manual Correction

In Connection With 
Engineering Work

Follow-Up Work

04/04/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

13/10/26

13/10/26

13/10/26

13/10/26

13/10/26

14/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11849273

W2026/11760618

W2026/11439021

W2026/11732376

W2026/11439107

W2026/11796073

W2026/11439109

W2026/11439110

W2026/11732278
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2150 Wed

2150 Wed

2315 Wed

2315 Wed

0530 Thu

2150 Thu

2150 Thu

2315 Thu

2315 Thu

0530 Fri

15/10/26

14/10/26

15/10/26

15/10/26

15/10/26

16/10/26

15/10/26

16/10/26

16/10/26

16/10/26

0600 Thu (6 hrs)

2315 Wed

0530 Thu (6 hrs)

0530 Thu (6 hrs)

0600 Thu

0600 Fri (6 hrs)

2315 Thu

0530 Fri (6 hrs)

0530 Fri (6 hrs)

0600 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down 
Cheadle

All Lines

All Lines

All Lines

All Lines

Up & Down 
Cheadle

All Lines

All Lines

All Lines

All Lines

Northenden Jn

Hazel Grove East Jn

Hazel Grove East Jn

Edgeley Jn No.1 SB

Hazel Grove East Jn

Northenden Jn

Hazel Grove East Jn

Hazel Grove East Jn

Edgeley Jn No.1 SB

Hazel Grove East Jn

Hazel Grove High 
Level Jn

New Mills South 
Jn

Buxton

New Mills South 
Jn

New Mills South 
Jn

Hazel Grove High 
Level Jn

New Mills South 
Jn

Buxton

New Mills South 
Jn

New Mills South 
Jn

P2026/4214272

P2026/4214248

EAP ref: LNWN26-0019 



5S01 DIVERTED VIA ASHBURYS AND ROMILEY 



TRAINS TO BE DIVERTED VIA STRINES, ROMILEY,
GUIDE BRIDGE AND ASHBURYS. AT HAZEL 
GROVE EAST JN NO ACCESS BUXTON BRANCH. 


TRAINS TO BE DIVERTED VIA ROMILEY, GUIDE 
BRIDGE, DENTON, STOCKPORT AND EDGELEY 
JN NO.2 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HAZEL GROVE AND 
BUXTON. AT BUXTON ACCESS TO BE 
MAINTAINED BETWEEN UP RELIEF SIDINGS 
BUXTON SB AND HINDLOW BRANCH.

EAP ref: LNWN26-0019 



5S01 DIVERTED VIA ASHBURYS AND ROMILEY 



TRAINS TO BE DIVERTED VIA STRINES, ROMILEY,
GUIDE BRIDGE AND ASHBURYS. AT HAZEL 
GROVE EAST JN NO ACCESS BUXTON BRANCH. 


TRAINS TO BE DIVERTED VIA ROMILEY, GUIDE 
BRIDGE, DENTON, STOCKPORT AND EDGELEY 
JN NO.2 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HAZEL GROVE AND 
BUXTON. AT BUXTON ACCESS TO BE 
MAINTAINED BETWEEN UP RELIEF SIDINGS 
BUXTON SB AND HINDLOW BRANCH.

NW9001
NW9017
NW9021

NW9001
NW9017
NW9021

172m30ch and 176m46ch

177m9ch and 177m51ch

0m41ch and 172m30ch

172m30ch and 176m46ch

0m30ch and 172m30ch

177m9ch and 177m51ch

C20 Reballast ABC - High 
Output

In Connection With 
Engineering Work

Manual Correction

C20 Reballast ABC - High 
Output

Manual Correction

In Connection With 
Engineering Work

14/10/26

14/10/26

14/10/26

14/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

16/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11796074

W2026/11439219

W2026/11439262

W2026/11796075

W2026/11439115

W2026/11439116

Week 28  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0930 Sat

0930 Sat

0930 Sat

2100 Sat

2100 Sat

2100 Sat

2100 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

17/10/26

19/10/26

19/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

2100 Sat

0540 Mon

0540 Mon

0040 Sun

1200 Sun

0040 Sun

1200 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Lines D,E,X

Platforms 12 to 16

Middle Sidings 
1&2

Down and Up Fast

Lines D,E,X

Line A

All Sidings

Approach Line

Railnet Reversible

Brent Rec and 
Dep No.1 and 
No.2
Down and Up 
Slow
Down and Up Fast

Lines A,B,C

Platforms 1 to 11

Down and Up 
Carriage Lines

Down and Up 
High Level Goods

Up & Down Goods
No.1 & No.2

Down and Up City 
Line

Up & Dn Goods 
Loop

Camden Jn South

Euston

Euston

North Wembley Jn

Camden Jn

Camden Jn

Camden Carriage 
Sidings

Brent Sidings

Wembley Yard 
South Jn

North Wembley Jn 
(inc.)

Camden Jn

Euston

Brent Viaducts 
(North Circular 
Road)
Railnet Junction

Wembley Yard 
South Jn

Harlesden Jn

Kilburn High Road

Euston

Euston

Camden Jn

Euston

Park Street 
Tunnels

Camden Carriage 
Sidings

(Railnet 
Reversible 
connection)
Brent Sidings

Camden Jn

Euston

Harlesden Jn

Kensal Green Jn

Kilburn High Road

Primrose Hill Jn

P2026/4301629 0930 SAT TO 0540 MON

NO ACCESS EUSTON PLATFORMS 12 TO 16.

EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF 
STABLED TRACTION.

TRAINS TO BE RE-PLATFORMED AT EUSTON.

NO ACCESS CAMDEN CARRIAGE SIDINGS.

NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

NO ACCESS HS2 WORKS SIDING 1.

LO TO TERMINATE 1 TPH AT KILBURN HIGH 
ROAD VICE LONDON EUSTON OUTSIDE OF 
STANDARD TWO TRACK TIMES.

STABLED AC TRACTION AT MIDDLE SIDINGS 1 & 2
TO HAVE PANTOGRAPHS LOWERED.



2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 
SUN

TRAINS TO TRAVEL OVER SLOW LINES.

TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.



2100 SAT TO 1200 SUN

NO ROUTE BETWEEN SLOW LINES AND SOUTH 
WEST LINES / WEST LONDON LINES AT WEST 
LONDON JN.



0040 SUN TO 0645 SUN

NO ACCESS EUSTON STATION.

NO ACCESS EUSTON UP SIDINGS 1 & 2.

NO AC ACCESS WILLESDEN TMD.

NO ACCESS WEMBLEY YARD AND ICD AT 
HARLESDEN JN AND WEMBLEY CENTRAL.

NO ACCESS WEMBLEY CENTRAL SHUNT NECK. 
NO FACILITY TO SHUNT NORTH END WEMBLEY 
YARD RECEP/DEP 1 TO 7 AND YARD LINE. NO 
ACCESS TO WEMBLEY YARD LOCO SIDINGS L & 
M. STABLED AC TRACTION AT WEMBLEY YARD 
LOCO SIDINGS L & M TO HAVE PANTOGRAPHS 
LOWERED.

NO ROUTE BETWEEN NORTH LONDON LINES 
AND WEMBLEY YARD AND LO C SIDINGS VIA 
CITY LINES. ACCESS TO C SIDINGS FOR LO ECS 
MOVES VIA WILLESDEN RELIEF LINES.

NO FACILITY TO SHUNT ECS AT THE SOUTHEND 
OF WEMBLEY ICD.

NO ACCESS WILLESDEN THROUGH SIDINGS 1 & 
2 AND BRENT RECEP & DEP 1 & 2.

NO STOCK TO BE STABLED ON RAILNET 
RECEPTION & DEPARTURE LINES 1 TO 4.

RAILNET PLATFORMS 1 TO 7 AVAILABLE FOR 
STABLED STOCK.

STABLED AC TRACTION AT RAILNET PLATFORMS

EA1310
EA1320
EA1360
MD101
MD120
MD136
MD137
MD145
MD155
MD166
MD167
MD170
SO250

0m0ch and 4m64ch

0m0ch and 4m20ch

0m0ch and 4m64ch

Track Maintenance

Track Maintenance

Major Projects HS2

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11758926

W2026/11758958

W2026/11756266
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0645 Sun

0645 Sun

1200 Sun

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0550 Sun

0550 Sun

0550 Sun

0645 Sun

0610 Sun

0610 Sun

1200 Sun

1200 Sun

2105 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED to 
DC and Dual 
Voltage 
Electric 
Trains
BLOCKED to 
DC and Dual 
Voltage 
Electric 
Trains
Possession

Possession

Possession

Down and Up 
Primrose Hill

Railnet Reception 
& Departure Lines 
1 - 4
Up & Down High 
Level Goods

Platforms 1-7

Shunt Neck

North Arrival Line

North Departure 
Line
Down and Up 
North 
London/Primrose 
Hill
All Lines

Up Sidings 1 & 2

Loco Siding L & M

Down and Up DC 
Electric

Down and Up 
North London DC 
Electric

Down and Up Fast

Line A

Lines D,E,X

Camden Jn

(Railnet Reversible 
connection)

Wembley Yard 
South Jn

Stonebridge Park 
Royal Mail terminal 
(PRDC)
Wembley Central

Wembley Yard

Camden Jn

Camden Jn

Euston

Wembley Central

South Hampstead

Camden Jn

North Wembley Jn

Camden Jn

Camden Jn South

Railnet Junction

Stonebridge Park 
Royal Mail 
terminal (PRDC)
Wembley Central

Wembley Yard

Camden Road 
West Jn

Euston

Wembley Central

Camden Jn

Primrose Hill 
(closed) site of

Camden Jn

Park Street 
Tunnels

Euston

Camden Jn

P2026/4301629 1 TO 7 TO HAVE PANTOGRAPHS LOWERED.

NO ACCESS SIDINGS B & C.



0050 SUN TO 0550 SUN

STABLED AC TRACTION AT EUSTON PLATFORMS
1 TO 11, UP SIDINGS 1 & 2 TO HAVE 
PANTOGRAPHS LOWERED.



0050 SUN TO 0610 SUN

NO ROUTE FOR DC/DUAL VOLTAGE UNIT 
BETWEEN CAMDEN ROAD AND SOUTH 
HAMPSTEAD VIA PRIMROSE HILL.

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2105 Sun

2105 Sun

2105 Sun

0140 Sun

19/10/26

19/10/26

19/10/26

18/10/26

0540 Mon

0540 Mon

0540 Mon

0745 Sun

Possession

Possession

Possession

Module TS11 
Section 2

Down and Up Fast

Lines D,E,X

Line A

Down and Up 
Slow / 
Northampton
Down and Up Fast
/ Main

West London Jn 
(Willesden)

Camden Jn

Camden Jn

Ashton OHNS

Euston

Park Street 
Tunnels

Wolverton

P2026/4301629

P2026/4356672 NO ACCESS BETWEEN WOLVERTON AND 
ROADE.

WHEELS STATIONARY REQUIRED.

MD101
MD105

52m60ch and 58m20ch
Commissioning Work

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11845299
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0010 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

19/10/26

17/10/26

17/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

0525 Mon (54 hrs)

2315 Sat

2315 Sat

0525 Mon (54 hrs)

0525 Mon (54 hrs)

0525 Mon (54 hrs)

0525 Mon

0525 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Trent Valley
Fast / Down Stoke 
/ Down Main
Up Main / Up 
Stoke / Up Trent 
Valley Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Down Stafford 
Slow

Up & Down 
Cannock

Up Stafford Slow

All Lines

All Lines

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Down Trent Valley
Fast / Down Stoke 
/ Down Main
Up Main / Up 
Stoke / Up Trent 
Valley Slow
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Stafford Trent Valley 
Jn No.1

Meaford Crossing 
LC (CCTV)

Whitehouse Jn

Whitehouse Jn

Rugeley North Jn

Whitehouse Jn

Hartshill Sidings 
(former site of)

Stafford Trent Valley 
Jn No.1

Whitehouse Jn

Meaford Crossing 
LC (CCTV)

Whitehouse Jn

Stockingford Station,
former site of

Canal Farm Jn

Abbey Jn

Ashby Jn

Hartshill Sidings 
(former site of)

Milford Jn 
(Staffordshire)

Rugeley Trent 
Valley

Whitehouse Jn

Nuneaton OHNS

Whitehouse Jn

Attleborough 
South Jn

Brinklow Jn

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

P2026/4089183 0010 SAT TO 0525 MON

ALL TRAFFIC TO DIVERT VIA WEST MIDLANDS.

NO ACCESS CANNOCK LINES FROM WCML AT 
RUGELEY TRENT VALLEY.

WMT TO TERMINATE HEDNESFORD.

NO ROUTE FOR AC ELECTRIC TRACTION FROM 
NUNEATON OHNS TO HARTSHILL.



2315 SAT TO 0900 SUN

AT NUNEATON NO ACCESS DOWN SIDINGS, 
PLATFORMS 1, 2, 3, 4, 5, 6 & 7. COVENTRY AND 
BIRMINGHAM LINES.

LN3232
MD101
MD232
MD233
MD301
MD345
MD410
MD555
NW1001
NW1004
NW5009

0m32ch and 9m40ch

96m24ch and 97m53ch

9m29ch and 9m53ch

3m45ch and 9m53ch

0m50ch and 8m70ch

91m20ch and 105m15ch

94m20ch and 97m78ch

124m22ch and 124m65ch

124m20ch and 130m50ch

116m20ch and 118m0ch

14m61ch and 14m69ch

115m27ch and 121m22ch

121m15ch and 130m58ch

91m20ch and 105m15ch

107m44ch and 121m0ch

108m32ch and 110m0ch

OHL Inspection

OHL Inspection

OHL Inspection

Track Maintenance

Patrolling 

S&T Work

Follow Up Tamping

Patrolling 

Welding and Grinding

Welding and Grinding

Patrolling 

C15 Drainage Only

Track Maintenance

Track Maintenance

Track Maintenance

Patrolling 

Track Maintenance

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11333616

W2026/11333662

W2026/11333752

W2026/11455768

W2026/11456080

W2026/11653044

W2026/11768461

W2026/11424715

W2026/11426575

W2026/11426896

W2026/11411300

W2026/11749515

W2026/11397663

W2026/11461343

W2026/11461553

W2026/11462604

W2026/11455674
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2315 Sat

2315 Sat

0900 Sun

0900 Sun

18/10/26

18/10/26

19/10/26

19/10/26

0900 Sun

0900 Sun

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Down & Up 
Platform
Up Relief

Down and Up 
Bedworth

Down Trent Valley
Fast / Down Stoke 
/ Down Main
Up Main / Up 
Stoke / Up Trent 
Valley Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast

Nuneaton North Jn

Nuneaton South Jn

Meaford Crossing 
LC (CCTV)

Whitehouse Jn

Nuneaton South 
Jn

Three Spires Jn

Hartshill Sidings 
(former site of)

P2026/4089183 0m50ch and 8m70ch

91m20ch and 98m62ch

95m0ch and 98m62ch

121m15ch and 130m58ch

102m8ch and 110m11ch

121m15ch and 130m58ch

9m47ch and 9m53ch

0m40ch and 9m52ch

90m40ch and 105m19ch

90m40ch and 103m20ch

104m10ch and 130m58ch

3m45ch and 9m53ch

107m44ch and 121m0ch

116m20ch and 118m0ch

0m50ch and 8m70ch

91m20ch and 98m62ch

Track Maintenance

Patrolling 

S&T Work

C14 Rerail Resleep Reball 
Form - Trax

S&C Tamping

In Connection With 
Engineering Work

In Connection With 
Engineering Work

URFDO Inspections

URFDO Inspections

URFDO Inspections

S&T Points

S&T Points

S&T Points

S&T Points

S&T Points

17/10/26

17/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11455694

W2026/11456100

W2026/11562739

W2026/11757744

W2026/11798988

W2026/11849195

W2026/11849242

W2026/11441393

W2026/11437475

W2026/11437479

W2026/11652955

W2026/11653160

W2026/11651896

W2026/11651108

W2026/11651193

Week 29  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2355 Mon
20/10/26
0545 Tue

PossessionUp Trent Valley 
Fast
Up Trent Valley 
Slow

Lichfield North JnAshby JnP2026/4291508 UP TRAINS TO TRAVEL OVER DOWN LINES 
UNDER BI-DI SIGNALLING.

MD101

103m44ch and 110m12ch

98m50ch and 115m8ch

98m75ch and 115m8ch

98m50ch and 108m60ch

98m50ch and 110m12ch

Follow Up Tamping

PL Tamping

URFDO Inspections

S&T Work

Track Maintenance

19/10/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11763605

W2026/11798702

W2026/11350945

W2026/11857186

W2026/11857191
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0850 Sun

0850 Sun

0850 Sun

0100 Sun

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

1100 Sun

1100 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline
Silo Curve

Down North 
London Relief

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up North 
London/Down 
North London 
(Eastbound)

Down West 
London
Up West London

Copenhagen Jn

Westbourne Road Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

Kensington Olympia

Camden Road 
Central Jn

Camden Road 
East Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Canonbury West 
Jn

Gospel Oak

Primrose Hill 
(closed) site of

Latchmere No.2 
Jn

P2026/4168023

P2026/4169087

RAIL REPLACEMENT ROAD SERVICE BETWEEN 
GOSPEL OAK AND STRATFORD

ARL NLL SERVICES TO START / TERMINATE IN 
PLATFORM 2 AT GOSPEL OAK AFTER 0850 SUN



NO ACCESS AVAILABLE TO/FROM THE NLL 
INCLINE

ACCESS AVAILABLE TO/FROM THE UP/DOWN 
CANONBURY AFTER 0850 SUN



ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT 
STRATFORD

TRAINS TO STABLE IN PLATFORM 3 AT GOSPEL 
OAK



NLL CYCLIC TYPE 13B

NLL CYCLIC TYPE 7A (ROTR)

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: SID TRACK - SCRUBB LANE - PREP

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

1m25ch and 2m55ch

3m5ch and 3m70ch

1m2ch and 3m70ch

2m75ch and 5m42ch

1m2ch and 3m0ch

Patrolling 

Patrolling 

Patrolling 

Structures Examination

S&C Unit Renewal 
(Maintenance Only)

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11480205

W2026/11480057

W2026/11480074

W2026/11751537

W2026/11826486
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0025 Sat

0135 Sat

0135 Sat

0001 Sun

19/10/26

19/10/26

19/10/26

19/10/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

All Lines

All Lines

Single

All Lines

University

Abbotswood Jn

Droitwich Spa

Cofton

Birmingham New 
Street

Cofton

Stoke Works Jn

Kings Norton

P2026/4170140

P2026/4256937

Work Content: Five Ways Footbridge Roof Repairs, 



All other works to fit around major section 7 items Five
Ways Footbridge Roof Repairs



Trains to be diverted

Work Content: Bunkers Farm Geotech, WD 
Bromsgrove, CD Northfield, Austin Cutting Geotech



GBRF traffic to run via Hereford



DRS to divert via MKC/Oxford/GWML



Freightliner East Usk services to be diverted via 
Oxford, Didcot & Swindon

MD306

MD306

17/10/26

17/10/26

17/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Goods Loop

Up Goods Loop

Up/Down Goods

Down and Up 
Avoiding

Down and Up 
Goods Loop

Down Goods Loop

Down and Up 
Main

New Yard Sidings

Alstone Carriage 
Sidings

Platform 3

Up Relief/No.1 
Spur
Platform 4/Parcels 
Line/No.2 Spur
Down and Up 
Curve

Down and Up 
Charfield

Up Goods Loop

Down Goods Loop

Down and Up 
Main

Horton Road 
Depot
Gloucester Old 
Yard

Churchdown HABD

High Street (GW401)

Gloucester 
Barnwood Jn

Gloucester Yard Jn

Horton Road Jn

Ashchurch for 
Tewkesbury

Horton Road Jn

Gloucester Yard 
No.2 GF

Cheltenham Spa

Gloucester

Horton Road Jn

Standish Jn

Haresfield Footpath 
LC

Pooles LC

Gloucester

Cheltenham 
Alstone LC

Gloucester 
Barnwood Jn

Northway LC 
(AHBC)

Route Boundary 
Western/LNW(S) 
Route
Barnwood No.3 
GF

Cheltenham 
Alstone LC

Gloucester

Gloucester Yard 
Jn

Haresfield 
Footpath LC

Horton Road Jn

Horton Road Jn

P2026/4166346 PASSENGER SERVICES TO TERMINATE AT / 
START FROM GLOUCESTER AT THE SOUTH END.


PASSENGER SERVICES TO TERMINATE AT / 
START FROM WORCESTERSHIRE PARKWAY OR 
WORCESTER SHRUB HILL AT THE NORTH END.



REPLACEMENT ROAD TRANSPORT REQUIRED.



FREIGHT SERVICES DIVERTED VIA MARCHES 
LINE / OXFORD OR RETIMED TO RUN BEFORE / 
AFTER POSSESSION.



Work Details =

Alstone Up&Down

52100126

BAG2 85m 54ch and 87m 47ch 

W2026/11734681

GW401
GW490
GW700
MD306

89m67ch and 91m50ch

85m54ch and 87m47ch

92m0ch and 115m55ch

92m0ch and 114m47ch

Scrap Removal

Follow Up Tamping

Track Maintenance

S&T Work

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11623773

W2026/11734681

W2026/11839970

W2026/11840393
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Appleford ARC

Didcot Yard

No. 2 Reception

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Up Oxford Relief

Platform 1 & 2

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Appleford LC 
(CCTV)

Didcot North Jn (Up)

Hinksey North

Oxford

Wolvercot South Jn

Oxford

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Appleford LC 
(CCTV)

Chester Line Jn

Hinksey South

Oxford

Hinksey North

Oxford

P2026/4151252 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 2 AT
OXFORD.



WORK DETAILS = MAINTENANCE W2026/11827240

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

64m10ch and 66m55ch

63m0ch and 64m0ch

72m40ch and 72m65ch

53m45ch and 54m63ch

61m4ch and 62m64ch

57m75ch and 64m0ch

Rail Testing and Lubrication

Rail Testing and Lubrication

Structures Work

Point Heater Maintenance

Welding and Grinding

P-Way Maintenance

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

19/10/26

19/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11828306

W2026/11827802

W2026/11840287

W2026/11827124

W2026/11827514

W2026/11827240
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0040 Mon

0040 Mon

0040 Mon

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

19/10/26

19/10/26

19/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

0440 Mon

0440 Mon

0440 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Oxford Bay 
Approach

Down and Up 
Bletchley

Up Oxford 
Headshunt

Connections to 
Platforms 3 and 4

Down Snow Hill 
Loop Platform 1

All Lines

North Curve

All Lines

Down and Up 
Kenilworth / Up & 
Down Kenilworth
All Lines

Down and Up 
North Warwick

Down Leamington 
Sidings

Caledonia Yard

Oxford Station North 
Jn

Woodstock Road Jn

Oxford North Jn

Birmingham Moor 
Street

Birmingham Snow 
Hill

Bordesley Jn

Hatton West Jn

Stratford upon Avon

Kenilworth South Jn

Smethwick Jn

Bearley Jn

Leamington Spa 
North Jn

Bordesley

Oxford North Jn

Oxford

Birmingham Moor 
Street

Birmingham Snow
Hill

Fenny Compton 
North Jn

Hatton North Jn

Hatton Station Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Tyseley South Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

P2026/4151252

P2026/4352908 WMT TO STABLE IN LEAMINGTON UP & DOWN 
BAY PLATFORMS 1 & 4 AND DEPOT SIDINGS



CHILTERNS TO STABLE IN MOOR STREET 
PLATFORMS 3 & 4

MD401
MD405
MD415
MD420
MD425
MD435

19/10/26

19/10/26

19/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0140 Fri

0140 Fri

0140 Fri

0001 Sat

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

23/10/26

23/10/26

23/10/26

02/04/27

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0400 Fri

0400 Fri

0400 Fri

2359 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

P2026/4045503

P2026/4117468

P2026/4343116

MD430
MD435
MD450

MD712
MD720
MD726

MD726

142m20ch and 142m60ch

140m75ch and 141m7ch

43m5ch and 43m61ch

Patrolling 

Patrolling 

Unload Materials

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

23/10/26

23/10/26

23/10/26

04/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10945717

W2026/10943940

W2026/11740157
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0800 Mon

0800 Mon

0800 Mon

0800 Mon

0800 Mon

0800 Tue

0800 Tue

0800 Tue

0800 Tue

0800 Tue

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

20/10/26

20/10/26

20/10/26

20/10/26

20/10/26

1800 Mon

1800 Mon

1800 Mon

1800 Mon

1800 Mon

1800 Tue

1800 Tue

1800 Tue

1800 Tue

1800 Tue

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Oxley Down 
Goods Loop

Down Sidings 1-
12
Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley Down 
Sidings 16 & 17
Oxley Up Sidings 
1 to 5
Oxley Up Goods 
Loop
Oxley Up Sidings 
6 & 7
Down Siding 16A

Oxley Up Goods 
Loop

Down and Up 
Wellington

Oxley Down 
Goods Loop

Down Sidings 1-
12
Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley Down 
Sidings 16 & 17
Oxley Up Sidings 
1 to 5
Oxley Up Goods 
Loop
Oxley Up Sidings 
6 & 7
Down Siding 16A

Oxley Up Goods 
Loop

Down and Up 
Wellington

Limit of 
Electrification 
(MD801)
Oxley Depot

Oxley Depot

Limit of 
Electrification 
(MD801)
Oxley Depot

Limit of 
Electrification 
(MD801)
Oxley Depot

Oxley Depot

Limit of 
Electrification 
(MD801)
Oxley Depot

Oxley Stafford 
Road Jn

Oxley Depot

Oxley Depot

Oxley Stafford 
Road Jn

Wolverhampton 
North Jn

Oxley Stafford 
Road Jn

Oxley Depot

Oxley Depot

Oxley Stafford 
Road Jn

Wolverhampton 
North Jn

P2026/4304479

P2026/4304480

ALL OXLEY DOWN & UP SIDINGS BLOCKED TO 
ELECTRIC TRACTION 



WOLVERHAMPTON NORTH JN (EXCL) TO LIMIT 
OF ELECTRIFICATION (DOWN & UP WELLINGTON)
BLOCKED TO ELECTRIC TRACTION 



IF WORK CONTENT FINISHES EARLIER THAN 
EXPECTED POSSESSION AND ISOLATION TO 
CEASE AND POWER AND ACCESS HANDED BACK
TO OXLEY DEPOT.

ALL OXLEY DOWN & UP SIDINGS BLOCKED TO 
ELECTRIC TRACTION 



WOLVERHAMPTON NORTH JN (EXCL) TO LIMIT 
OF ELECTRIFICATION (DOWN & UP WELLINGTON)
BLOCKED TO ELECTRIC TRACTION 



IF WORK CONTENT FINISHES EARLIER THAN 
EXPECTED POSSESSION AND ISOLATION TO 
CEASE AND POWER AND ACCESS HANDED BACK
TO OXLEY DEPOT.

MD801

MD801

143m0ch and 143m65ch

143m0ch and 143m65ch

143m0ch and 143m65ch

143m0ch and 143m65ch

S&T Work

OHL Work (Maintenance)

OHL Work (Maintenance)

S&T Work

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

20/10/26

20/10/26

20/10/26

20/10/26

20/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11612361

W2026/11612495

W2026/11612343

W2026/11612595
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0800 Wed

0800 Wed

0800 Wed

0800 Wed

0800 Wed

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

21/10/26

21/10/26

21/10/26

21/10/26

21/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

1800 Wed

1800 Wed

1800 Wed

1800 Wed

1800 Wed

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Oxley Down 
Goods Loop

Down Sidings 1-
12
Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley Down 
Sidings 16 & 17
Oxley Up Sidings 
1 to 5
Oxley Up Goods 
Loop
Oxley Up Sidings 
6 & 7
Down Siding 16A

Oxley Up Goods 
Loop

Down and Up 
Wellington

Down Fast and 
Slow Ind/Down 
Manchester Ind
Up Fast and Slow 
Ind/Up Manchester
Ind
Chester 
Independent

Down and Up 
Salop

Down and Up 
Liverpool 
Independent
Down and Up 
Sorting

Limit of 
Electrification 
(MD801)
Oxley Depot

Oxley Depot

Limit of 
Electrification 
(MD801)
Oxley Depot

Sydney Bridge Jn ( 
Former Site Of )

Salop Goods Jn

Salop Goods Jn

Crewe Coal Yard SB
(CY)

Gresty Lane Jn

Oxley Stafford 
Road Jn

Oxley Depot

Oxley Depot

Oxley Stafford 
Road Jn

Wolverhampton 
North Jn

Basford Hall Jn 
(NW1009)

Crewe North Jn

Gresty Lane Jn

Salop Goods Jn

Salop Goods 
Loop Jn

P2026/4304460

P2026/4341575

ALL OXLEY DOWN & UP SIDINGS BLOCKED TO 
ELECTRIC TRACTION 



WOLVERHAMPTON NORTH JN (EXCL) TO LIMIT 
OF ELECTRIFICATION (DOWN & UP WELLINGTON)
BLOCKED TO ELECTRIC TRACTION 



IF WORK CONTENT FINISHES EARLIER THAN 
EXPECTED POSSESSION AND ISOLATION TO 
CEASE AND POWER AND ACCESS HANDED BACK
TO OXLEY DEPOT.

RORA on the BHI , Protection Considered

MD801

NW1009
NW1011
NW1013
NW1015
NW1017

143m0ch and 143m65ch

143m0ch and 143m65ch

157m71ch and 158m41ch

157m26ch and 157m42ch

0m10ch and 0m37ch

157m64ch and 158m16ch

156m25ch and 158m59ch

OHL Work (Maintenance)

S&T Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

OHL Work (Maintenance)

21/10/26

21/10/26

21/10/26

21/10/26

21/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11612344

W2026/11612596

W2026/11723139

W2026/11723199

W2026/11723200

W2026/11723202

W2026/11723232
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0725 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0440 Mon

0440 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Disco
nnect

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Run Round Sdg

Neck

Arrival/Departure 
Line
Down Salford 
Fast/Down Salford
Up Salford/Up 
Salford Fast

Platform 1

All Lines

All Lines

Platform 3

Ordsall Lane Jn

Windsor Bridge 
South Jn

Eccles

Clifton

Deal Street Jn

Walkden

Windsor Bridge 
South Jn

Windsor Bridge 
South Jn

Carlisle North Jn

Currock Jn

Carlisle North Jn

Carlisle North Jn

Deal Street Jn

Manchester 
Victoria West Jn

Ordsall Lane Jn

Water Street Jn

Windsor Bridge 
North Jn

Deal Street Jn

Deal Street Jn

Carlisle South Jn

Currock Jn

Dalston (Cumbria)

Carlisle South Jn

P2026/4325828

P2026/4353284

SUN: SERVICES TO DIVERT VIA ORDSALL LANE 
JN

New Sun/Mon EAS times to be published (0520 finish) 
every odd week Dalston - Carlisle South (Starting 
Wk45). Additional access times already agreed due to 
no Dalston tanks running and awaiting publication in 
the EAS - Weaves to be planned locally with Carlisle 
Signaller/SSM (Only 1 through platform to be blocked 
at any one time â€“ 2 through platforms to remain 
open)

NW2015
NW6001
NW6004
NW6005
NW6007
NW6009

NW4001
NW4025
NW4033

0m60ch and 1m19ch

2m59ch and 3m45ch

20m68ch and 0m16ch

0m0ch and 0m5ch

Track Works

Patrolling 

Track Maintenance

In Connection With 
Engineering Work

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11759016

W2026/11857815

W2026/11780785

W2026/11850596
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0720 Sun

0200 Mon

18/10/26

18/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

18/10/26

19/10/26

19/10/26

18/10/26

19/10/26

18/10/26

18/10/26

19/10/26

19/10/26

0720 Sun

0720 Sun

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0720 Sun

0440 Mon

0440 Mon

0720 Sun

0440 Mon

0720 Sun

0720 Sun

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Possession

Module TS11

Bay Platforms 1 
and 2

All Lines

All Lines

All Lines

All Lines

Dean Goods

Arrival/Departure 
Line
Loading Sdg

Run Round Siding

All Lines

Bay Platforms 1 
and 2

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Up Rochdale 
Fast/Down Salford
Fast/Down Salford

Manchester Victoria 
East Jn

Moston

Baguley Fold Jn

Brewery Jn

Philips Park South 
Jn

Network 
Rail/Metrolink 
Boundary (Down 
Line)
Miles Platting Jn

Miles Platting Jn

Manchester Victoria 
West Jn

Miles Platting Jn

Eccles

Baguley Fold Jn

Windsor Bridge 
South Jn

Deal Street Jn

Moston

Windsor Bridge 
South Jn

Manchester 
Victoria

Manchester 
Victoria West Jn

Miles Platting Jn

Philips Park West 
Jn

Thorpes Bridge Jn

Miles Platting Jn

Deal Street Jn

Manchester 
Victoria

Ordsall Lane Jn

Philips Park West 
Jn

Salford West Jn

Water Street Jn

Manchester 
Victoria East Jn

Miles Platting Jn

Windsor Bridge 
South Jn

P2026/4315996 EAP Reference: LNWN26-0020



0100 SUN TO 0720 SUN

SSM/CONTROL TO ARRANGE FOR PLATFORMS 1 
AND 2 AT MANCHESTER VICTORIA TO BE CLEAR 
OF UNITS



0200 MON TO 0440 MON NO ACCESS TO 
PLATFORMS 5 & 6 AT MANCHESTER VICTORIA

NW6005
NW7001
NW7019
NW7021
NW7023
NW7025

0m29ch and 2m5ch

0m24ch and 0m-7ch

1m22ch and 1m65ch

Track Works

In Connection With 
Engineering Work

In Connection With 
Engineering Work

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

19/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11719966

W2026/11718718

W2026/11719829
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0200 Mon
19/10/26
0440 Mon

Module TS11Up Salford/Up 
Salford Fast/Down
Rochdale Fast

Miles Platting JnP2026/4315996 19/10/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sat

0001 Sat

0045 Sun

0045 Sun

0045 Tue

0045 Tue

0045 Tue

0045 Tue

0500 Tue

20/10/26

23/10/26

18/10/26

18/10/26

20/10/26

20/10/26

20/10/26

20/10/26

23/10/26

0045 Tue

2359 Fri

0730 Sun

0730 Sun

0500 Tue

0500 Tue

0500 Tue

0500 Tue

2359 Fri

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Reversing Siding

Down and Up 
Main/Cheshire/Hun
ts Cross Chord
Up & Down 
Electric

Down and Up 
Southport

Down and Up 
Ormskirk

Platforms 1 to 3

Down and Up 
Headbolt/Headbolt
Single
Down and Up

Liverpool Central

Liverpool Central 
South Jn

Allerton Jn

Hunts Cross West Jn

Southport

Ormskirk

Southport

Headbolt Lane

Liverpool Central

Hunts Cross West
Jn

Liverpool Central 
South Jn

Hough Green

Hunts Cross

Hunts Cross West
Jn

Sandhills Jn

Southport

Walton Jn

Hunts Cross West
Jn

P2026/4345977 Work Content:

NW&C Civils Internal Delivery. Liverpool Central 
Tunnels 0m 235yds to 0m 280yds. Concrete Repairs. 
Access Brunswick.12 x RRV



0045 Tue to 0500 Tue

PLATFORMS 1 TO 3 AT SOUTHPORT TO BE 
CLEAR OF STABLED TRAINS.

NW8001
NW8005
NW8009 3m0ch and 5m26ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

0m10ch and 1m60ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

URFDO Inspections

Off Track Work

Off Track Work

Off Track Work

Off Track Work

Off Track Work

S&T Maintenance

S&T Maintenance

S&T Maintenance

Off Track Work

Off Track Work

Tunnel Work

S&T Maintenance

S&T Maintenance

S&T Maintenance

S&T Maintenance

Rail Changing 

17/10/26

17/10/26

18/10/26

18/10/26

20/10/26

20/10/26

20/10/26

20/10/26

20/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11822366

W2026/11797709

W2026/11797717

W2026/11797718

W2026/11797719

W2026/11797796

W2026/11797827

W2026/11797831

W2026/11797912

W2026/11797677

W2026/11797679

W2026/11824477

W2026/11797881

W2026/11797954

W2026/11797960

W2026/11797983

W2026/11815555
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

P2026/4345977 16m16ch and 18m35ch

33m16ch and 33m10ch

10m73ch and 12m15ch

16m16ch and 18m35ch

In Connection With 
Engineering Work

Third Rail Work

Third Rail Work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11782839

W2026/11793377

W2026/11825045
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Tue

0045 Tue

0045 Tue

0500 Tue

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0500 Thu

11/10/26

11/10/26

13/10/26

16/10/26

13/10/26

13/10/26

13/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

16/10/26

0730 Sun

0730 Sun

0045 Tue

2359 Fri

0500 Tue

0500 Tue

0500 Tue

0055 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main/Cheshire/Hun
ts Cross Chord
Up & Down 
Electric

Down and Up

Reversing Siding

Down and Up 
Southport

Down and Up 
Ormskirk

Down and Up 
Headbolt/Headbolt
Single
Down and Up

Down and Up 
Wrexham

Down and Up New
Brighton

Passenger Loop

Down and Up 
Chester

Down and Up 
Southport

Stock 
Interchange/Holdin
g Line
Down and Up 
West Kirby (Via 
Loop)
Down and Up

Allerton Jn

Hunts Cross West Jn

Liverpool Central

Liverpool Central 
South Jn

Southport

Ormskirk

Headbolt Lane

Liverpool Central

Upton

New Brighton

Birkenhead North

Green Lane

Leeds Street Jn

Paradise Jn

West Kirby

Liverpool Central

Hough Green

Hunts Cross

Hunts Cross West
Jn

Liverpool Central 
South Jn

Hunts Cross West
Jn

Sandhills Jn

Walton Jn

Hunts Cross West
Jn

Bidston Dee Jn

Bidston East Jn

Birkenhead North

Canning Street Jn

Hunts Cross West
Jn

Mann Island Jn

West Kirby

Hunts Cross West
Jn

P2026/4213133 Work Content:

NW&C Civils Internal Delivery. Liverpool Central 
Tunnels 0m 235yds to 0m 280yds. Concrete Repairs. 
Access Brunswick.12 x RRV

NW8001

0m31ch and 0m37ch

6m11ch and 5m10ch

7m35ch and 6m11ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

0m10ch and 1m60ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

Off Track Work

Off Track Work

Off Track Work

Tunnel Work

Off Track Work

S&T Maintenance

S&T Maintenance

S&T Maintenance

S&T Maintenance

S&T Maintenance

S&T Maintenance

Off Track Work

Off Track Work

11/10/26

11/10/26

11/10/26

11/10/26

13/10/26

13/10/26

13/10/26

13/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11785632

W2026/11785633

W2026/11785634

W2026/11797705

W2026/11797706

W2026/11797707

W2026/11435528

W2026/11797792

W2026/11797821

W2026/11797822

W2026/11797824

W2026/11797908

W2026/11797909

W2026/11797943

W2026/11797675

W2026/11797699

Week 29  - Continued

50 of 300



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sat
23/10/26
1700 Fri

Line Blockage
+Detonators

Down and Up 
Canning Street

Rock Ferry South JnRock Ferry North 
Jn

P2026/4355372 NW8013
NW8017

13m39ch and 13m47ch
Station Construction

04/04/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11849273

Week 29  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2005 Sat

2005 Sat

2005 Sat

2005 Sat

2200 Sat

2200 Sat

2200 Sat

2200 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0050 Sun

0050 Sun

25/10/26

25/10/26

24/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

1200 Sun

1200 Sun

2200 Sat

1200 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0550 Sun

0645 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up & Down South 
West Goods
Down and Up 
South West
Shunt Neck

Up & Down South 
West
Down and Up 
High Level

Down and Up 
West London / 
Willesden Relief
Down and Up Fast

Up & Down Acton 
Branch

Down West 
London/Willesden 
Relief/Up & Down 
Relief
Up & Down 
Relief/Up 
Willesden 
Relief/West 
London
Brent Rec and 
Dep No.1 and 
No.2
Up & Down Goods
No.1 & No.2

Up & Dn Goods 
Loop

Down and Up 
Slow

Shunt Neck

North Arrival Line

North Departure 
Line
All Lines

Loco Siding L & M

Acton Wells Jn

Willesden High Level
Jn

Willesden No.7 Jn

North Wembley Jn

Willesden No.7 Jn

Wembley Central

Wembley Yard 
South Jn

Wembley Yard 
South Jn

Kilburn High Road

North Wembley Jn

Wembley Central

Wembley Yard

Camden Jn

Wembley Central

Mitre Bridge Jn

North Pole Jn

Primrose Hill 
Tunnels

Acton Canal 
Wharf Jn

North Pole Jn

Brent Sidings

Harlesden Jn

Kilburn High Road

Primrose Hill 
Tunnels

Wembley Central

Wembley Yard

Euston

Wembley Central

P2026/4186485 2005 SAT TO 1200 SUN

TRAINS TO TRAVEL OVER SLOW LINES.

NO ROUTE BETWEEN SLOW LINES AND SOUTH 
WEST LINES / WEST LONDON LINES AT WEST 
LONDON JN.

NO ACCESS BETWEEN KENSINGTON OLYMPIA 
AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN WEST LONDON AND 
SOUTH WEST LINES, OLD OAK (POWERDAY) AND
SOUTH WEST SIDINGS.

ARL: NO ACCESS TO CLAPHAM JN.

SOUTHERN: NO SERVICE TO WATFORD.

FREIGHT: DUE TO MITRE BRIDGE BLOCK TRAINS 
TO DIVERT VIA KEW AND RELIEFS. 6O07 TO BE 
RETIMED LATER OR RUN TO WEMBLEY 
REVERSE.

FREIGHT: DUE TO SOUTH WEST LINES BLOCKED 
TRAINS TO DIVERT WILLESDEN HIGH LEVEL.



2005 SAT TO 2200 SAT AND 1100 SUN TO 1200 
SUN

ROUTE AVAILABLE FOR CHANNEL TUNNEL 
SERVICES BETWEEN SOUTHERN REGION AND 
WEMBLEY YARD VIA KEW AND ACTON CANAL 
WHARF JN.

ACCESS EUROTERMINAL AND ACTON 
RECEPTION LINES 1 & 2 AT NORTH END ONLY.



2200 SAT TO 1100 SUN

NO ACCESS EUROTERMINAL AND ACTON 
RECEPTION LINES 1 & 2.

NO ACCESS TO/FROM UP & DOWN ACTON 
BRANCH.

NO ACCESS 'F' SIDINGS.

NO ACCESS FOR AC ELECTRIC TRACTION TO UP 
& DOWN GOODS NO.1 OR 2 AND BRENT 
RECEPTION & DEPARTURE NO.1 OR 2.



0040 SUN TO 0645 SUN

NO AC ACCESS WILLESDEN TMD.

NO ACCESS WEMBLEY YARD AND ICD AT 
HARLESDEN JN AND WEMBLEY CENTRAL.

NO ACCESS WEMBLEY CENTRAL SHUNT NECK. 
NO FACILITY TO SHUNT NORTH END WEMBLEY 
YARD RECEP/DEP 1 TO 7 AND YARD LINE. NO 
ACCESS TO WEMBLEY YARD LOCO SIDINGS L & 
M. STABLED AC TRACTION AT WEMBLEY YARD 
LOCO SIDINGS L & M TO HAVE PANTOGRAPHS 
LOWERED.

EA1310
EA1360
MD101
MD136
MD137
MD160
MD166
MD167
MD170
SO250

4m0ch and 7m0ch

3m20ch and 6m35ch

Survey Work

OHL Work (Maintenance)

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11537978

W2026/11840019

Week 30  - Continued
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Network Rail
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Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

1100 Sun

0140 Sun

0140 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

1200 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Module TS11 
Section 2

Module TS11 
Section 2

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
West London / 
Willesden Relief

Down and Up Fast
/ Main

Down and Up 
Slow/Northampton

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Willesden No.7 Jn

Blisworth

Roade HABD

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

North Pole Jn

Hanslope South 
Jn

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4186485

P2026/4356671

P2026/4167063

P2026/4166787

NO ACCESS BETWEEN HANSLOPE SOUTH AND 
BLISWORTH / ROADE.

WHEELS STATIONARY REQUIRED.

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR (AMENDED)

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

MD101
MD105

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

56m65ch and 65m52ch

1m57ch and 2m55ch

0m73ch and 1m41ch

1m58ch and 2m55ch

4m67ch and 0m45ch

Commissioning Work

Patrolling 

S&T Maintenance

S&T Maintenance

S&T Maintenance

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11845374

W2026/11480190

W2026/11243577

W2026/11243754

W2026/11245854

Week 30  - Continued
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EAS_V4_1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Kensington Olympia

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4169036 SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

0m6ch and 0m27ch
Station Work

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11803795
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EAS_V4_1_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Down Goods Loop

Up Goods Loop

Up/Down Goods

Down and Up 
Avoiding

Down and Up 
Goods Loop

Down Goods Loop

Down and Up 
Main

Alstone Carriage 
Sidings

Platform 3

Up Relief/No.1 
Spur
Platform 4/Parcels 
Line/No.2 Spur
Down and Up 
Curve

Down and Up 
Charfield

Up Goods Loop

Down Goods Loop

Down and Up 
Main

New Yard Sidings

Horton Road 
Depot
Gloucester Old 
Yard

Churchdown HABD

High Street (GW401)

Gloucester 
Barnwood Jn

Gloucester Yard Jn

Horton Road Jn

Ashchurch for 
Tewkesbury

Horton Road Jn

Cheltenham Spa

Gloucester

Horton Road Jn

Standish Jn

Haresfield Footpath 
LC

Pooles LC

Gloucester Yard 
No.2 GF

Gloucester

Cheltenham 
Alstone LC

Gloucester 
Barnwood Jn

Northway LC 
(AHBC)

Route Boundary 
Western/LNW(S) 
Route
Cheltenham 
Alstone LC

Gloucester

Gloucester Yard 
Jn

Haresfield 
Footpath LC

Horton Road Jn

Barnwood No.3 
GF

Horton Road Jn

P2026/4166331 PASSENGER SERVICES TO TERMINATE AT / 
START FROM GLOUCESTER AT THE SOUTH END. 


PASSENGER SERVICES TO TERMINATE AT / 
START FROM WORCESTERSHIRE PARKWAY OR 
WORCESTER SHRUB HILL AT THE NORTH END. 


REPLACEMENT ROAD TRANSPORT REQUIRED. 



FREIGHT SERVICES DIVERTED VIA MARCHES 
LINE / OXFORD OR RETIMED TO RUN BEFORE / 
AFTER POSSESSION. 



Work Details = 

Tamping at Alstone (9hrs)

GW401
GW490
GW700
MD306

92m0ch and 115m55ch

92m0ch and 115m55ch

92m0ch and 115m55ch

85m54ch and 87m47ch

92m0ch and 115m55ch

92m0ch and 114m47ch

113m63ch and 114m21ch

85m63ch and 86m58ch

Track Maintenance

Welding and Grinding

D&P Maintenance

Follow-Up Work

Off Track Work

S&T Work

Changing Sleepers & Timbers

S&C Stoneblowing

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11837826

W2026/11837935

W2026/11837937

W2026/11734925

W2026/11837939

W2026/11837940

W2026/11739537

W2026/11773697
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EAS (ARP) - Section 7
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EAS_V4_1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151409 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

26/10/26

26/10/26

26/10/26

26/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V4_1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Connections to 
Platforms 3 and 4

Down Snow Hill 
Loop Platform 1

All Lines

North Curve

All Lines

Down and Up 
Kenilworth / Up & 
Down Kenilworth
All Lines

Down and Up 
North Warwick

Down Leamington 
Sidings

Caledonia Yard

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Birmingham Moor 
Street

Birmingham Snow 
Hill

Bordesley Jn

Hatton West Jn

Stratford upon Avon

Kenilworth South Jn

Smethwick Jn

Bearley Jn

Leamington Spa 
North Jn

Bordesley

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Birmingham Moor 
Street

Birmingham Snow
Hill

Fenny Compton 
North Jn

Hatton North Jn

Hatton Station Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Tyseley South Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

P2026/4352895

P2026/4045524

WMT TO STABLE IN LEAMINGTON UP & DOWN 
BAY PLATFORMS 1 & 4 AND DEPOT SIDINGS



CHILTERNS TO STABLE IN MOOR STREET 
PLATFORMS 3 & 4

MD401
MD405
MD415
MD420
MD425
MD435

MD430
MD435
MD450 140m75ch and 141m7ch

142m20ch and 142m60ch

Patrolling 

Patrolling 

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10943945

W2026/10945812

Week 30  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0025 Sun

0140 Thu

0140 Fri

0140 Fri

0140 Fri

0130 Sat

0001 Sat

2300 Thu

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

26/10/26

02/11/26

30/10/26

30/10/26

30/10/26

26/10/26

02/04/27

30/10/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon (29 hrs)

0500 Mon (5 hrs)

0400 Fri

0400 Fri

0400 Fri

0500 Mon

2359 Fri

0400 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Deto
nators

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Down and Up 
Camphill

Down Main

Up Main

Platforms 1 2 3

Single

All Lines

All Lines

Up & Down 
Aylesbury Siding

Down and Up 
Main and Down 
Goods Loop

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (Water
Orton)

Lifford East Jn

Harrow on the Hill 
South Jn

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Aylesbury

Quainton Road

Malvern Wells Single
line

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Bordesley Jn

Neasden South 
Jn

Aylesbury

Little Kimble

Stoke Mandeville

Princes 
Risborough

Claydon L&NE 
JCN SB 
(43m05ch)

Newland East LC 
and SB

P2026/4110388

P2026/4214181

P2026/4311945

P2026/4117585

P2026/4256835

P2026/4343116

P2026/4052999

Work Content: Moseley Tunnel Drainage



All other items to fit around the Major Section 7 
Moseley Tunnel Drainage

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PRINCES RISBOROUGH AND
AYLESBURY

MD501
MD545
MD555
MD560
MD565
MD570

MD570

MD710

MD712
MD720
MD726

MD720

MD726

MD940

200m65ch and 197m0ch

43m57ch and 49m14ch

43m5ch and 43m61ch

Major Projects

C16 Rerail Resleeper 
(Concrete)

Unload Materials

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

25/10/26

29/10/26

30/10/26

30/10/26

30/10/26

24/10/26

04/04/26

29/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11542571

W2026/11784708

W2026/11740157

Week 30  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0030 Mon

0030 Mon

0020 Sat

0020 Sat

0020 Sat

31/10/26

31/10/26

26/10/26

26/10/26

26/10/26

0500 Sat (125 hrs)

0500 Sat (125 hrs)

0520 Mon

0520 Mon

0520 Mon

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main / Single and 
Loops
Henwick Turnback
Line

All Lines

All Lines

West Curve

Shelwick Jn

Henwick LC and SB

Hebden Bridge

Hall Royd Jn

Stansfield Hall Jn

Henwick LC and 
SB

Henwick LC and 
SB

Rochdale East Jn

Stansfield Hall Jn

Todmorden 
Viaduct Junction

P2026/4109142

P2026/4237178

TRAINS TO TERMINATE AT WORCESTER 
FOREGATE STREET 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FOREGATE STREET AND 
HEREFORD 



NO ACCESS TO HENWICK TUNRBACK LINE

Work Content:

CRSA Drainage: Hall Royd Drainage

MD940

NW7001

26/10/26

26/10/26

24/10/26

24/10/26

24/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued

61 of 300



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sat

0001 Sat

0045 Sun

0045 Sun

0045 Tue

0045 Tue

0045 Tue

0500 Tue

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0500 Thu

27/10/26

30/10/26

25/10/26

25/10/26

27/10/26

27/10/26

27/10/26

29/10/26

29/10/26

29/10/26

29/10/26

29/10/26

29/10/26

29/10/26

29/10/26

30/10/26

0045 Tue

2359 Fri

0730 Sun

0730 Sun

0500 Tue

0500 Tue

0500 Tue

0055 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

2359 Fri

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Reversing Siding

Down and Up 
Main/Cheshire/Hun
ts Cross Chord
Up & Down 
Electric

Down and Up 
Southport

Down and Up 
Ormskirk

Down and Up 
Headbolt/Headbolt
Single
Down and Up

Down and Up 
Wrexham

Down and Up New
Brighton

Passenger Loop

Down and Up 
Chester

Down and Up 
Southport

Stock 
Interchange/Holdin
g Line
Down and Up 
West Kirby (Via 
Loop)
Down and Up

Liverpool Central

Liverpool Central 
South Jn

Allerton Jn

Hunts Cross West Jn

Southport

Ormskirk

Headbolt Lane

Liverpool Central

Upton

New Brighton

Birkenhead North

Green Lane

Leeds Street Jn

Paradise Jn

West Kirby

Liverpool Central

Hunts Cross West
Jn

Liverpool Central 
South Jn

Hough Green

Hunts Cross

Hunts Cross West
Jn

Sandhills Jn

Walton Jn

Hunts Cross West
Jn

Bidston Dee Jn

Bidston East Jn

Birkenhead North

Canning Street Jn

Hunts Cross West
Jn

Mann Island Jn

West Kirby

Hunts Cross West
Jn

P2026/4345992 Work Content:

NW&C Civils Internal Delivery. Liverpool Central 
Tunnels 0m 235yds to 0m 280yds. Concrete Repairs. 
Access Brunswick.12 x RRV

NW8001

7m42ch and 12m15ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

0m10ch and 1m60ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

URFDO Inspections

Off Track Work

Off Track Work

Off Track Work

Off Track Work

Off Track Work

Off Track Work

Off Track Work

S&T Maintenance

S&T Maintenance

S&T Maintenance

Tunnel Work

S&T Maintenance

S&T Maintenance

S&T Maintenance

S&T Maintenance

Third Rail Work

24/10/26

24/10/26

25/10/26

25/10/26

27/10/26

27/10/26

27/10/26

27/10/26

29/10/26

29/10/26

29/10/26

29/10/26

29/10/26

29/10/26

29/10/26

29/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11822736

W2026/11797720

W2026/11797721

W2026/11797722

W2026/11797801

W2026/11797838

W2026/11797839

W2026/11797882

W2026/11797963

W2026/11797966

W2026/11797967

W2026/11824478

W2026/11798035

W2026/11798036

W2026/11798039

W2026/11798040

W2026/11825329

Week 30  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

P2026/4345992 3m37ch and 4m60ch
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Tue

0045 Tue

0045 Tue

0500 Tue

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0500 Thu

11/10/26

11/10/26

13/10/26

16/10/26

13/10/26

13/10/26

13/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

16/10/26

0730 Sun

0730 Sun

0045 Tue

2359 Fri

0500 Tue

0500 Tue

0500 Tue

0055 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main/Cheshire/Hun
ts Cross Chord
Up & Down 
Electric

Down and Up

Reversing Siding

Down and Up 
Southport

Down and Up 
Ormskirk

Down and Up 
Headbolt/Headbolt
Single
Down and Up

Down and Up 
Wrexham

Down and Up New
Brighton

Passenger Loop

Down and Up 
Chester

Down and Up 
Southport

Stock 
Interchange/Holdin
g Line
Down and Up 
West Kirby (Via 
Loop)
Down and Up

Allerton Jn

Hunts Cross West Jn

Liverpool Central

Liverpool Central 
South Jn

Southport

Ormskirk

Headbolt Lane

Liverpool Central

Upton

New Brighton

Birkenhead North

Green Lane

Leeds Street Jn

Paradise Jn

West Kirby

Liverpool Central

Hough Green

Hunts Cross

Hunts Cross West
Jn

Liverpool Central 
South Jn

Hunts Cross West
Jn

Sandhills Jn

Walton Jn

Hunts Cross West
Jn

Bidston Dee Jn

Bidston East Jn

Birkenhead North

Canning Street Jn

Hunts Cross West
Jn

Mann Island Jn

West Kirby

Hunts Cross West
Jn

P2026/4213133 Work Content:

NW&C Civils Internal Delivery. Liverpool Central 
Tunnels 0m 235yds to 0m 280yds. Concrete Repairs. 
Access Brunswick.12 x RRV

NW8001

0m31ch and 0m37ch

6m11ch and 5m10ch

7m35ch and 6m11ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

0m10ch and 1m60ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

Off Track Work

Off Track Work

Off Track Work

Tunnel Work

Off Track Work

S&T Maintenance

S&T Maintenance

S&T Maintenance

S&T Maintenance

S&T Maintenance

S&T Maintenance

Off Track Work

Off Track Work

11/10/26

11/10/26

11/10/26

11/10/26

13/10/26

13/10/26

13/10/26

13/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11785632

W2026/11785633

W2026/11785634

W2026/11797705

W2026/11797706

W2026/11797707

W2026/11435528

W2026/11797792

W2026/11797821

W2026/11797822

W2026/11797824

W2026/11797908

W2026/11797909

W2026/11797943

W2026/11797675

W2026/11797699

Week 30  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

0040 Sun

0040 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main via 
Platform 8

Down Main

Up Heeley loop

Platform 2c

Platform 6

Platform 5

Platform 7

Down Heeley 
Loop

Up Station Siding 
No.1
Up Station Siding 
No.2
Up Bamford Loop

Up Main

Down Main

Down and Up 
Barrow Hill

Dore Single

Down Hope Valley

Up Hope Valley

Platform 1

Down Through

Platform 2

Platform 3

Platform 4

Washer Shunt 
Spur
Platform 8

Down Main/Down 
Worksop
Up Main/Up 
Worksop

Sheffield North Jn

Sheffield South Jn

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Mill Race Jn

Tapton Jn

Dore West Jn

Earles Sidings SB

Sheffield North Jn

Nunnery Main Line 
Jn

Dore Station Jn

Heeley

Sheffield South Jn

Sheffield South Jn

Bamford

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Sheffield South Jn

Woodburn Jn

P2026/4037577 IMDM SHEFFIELD | CYCLICAL MAINTENANCE | 
SHEFFIELD STATION | UP SIDE 2 OF 2 | ARP26-27 
|



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5F82 OVER THE UP MAIN LINE ANF 
1Y38 ON THE DOWN MAIN LINE



BETWEEN 0001 SUN TO 0955 SUN 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 5 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 6 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 7 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 8 TO BE KEPT CLEAR OF STABLED 
UNITS 

UP STATION SIDINGS NO1/N02 TO BE KEPT 
CLEAR OF STABLED UNITS 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE TO STABLE UNITS: 

PLATFORMS 1, 2, 3 & 4, DOWN THROUGH LINE, 
DOWN STATION SIDING, DOWN SIDINGS, 
CARRIAGE WASH/FISH DOCK/SHUNT SPUR 
SIDINGS 

ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGE WASHER/SHUNT SPUR VIA 
PLATFORM 1/DOWN THROUGH LINE 

EMR AND FREIGHT SERVICES DIVERTED VIA 
BARROW HILL 



BETWEEN 0040 SUN TO 0730 SUN 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 SUN - 0730 SUN 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0730 SUN 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 0040-0730 SUN 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 
0040 - 0730 SUN 



TPE 

1B68 TO BE CANCELLED 



NORTHERN 

2S70 TO TERMINATE AT GRINDLEFORD AND 
SHUNT TO HATHERSAGE.  

2S73 TO START AT HATHERSAGE.

2S72 TO RETIME AFTER THE POSSESSION


LN3201
LN736
LN750
LN804
LN806
LN807
LN808
NW9001

157m65ch and 159m20ch

146m0ch and 162m56ch

154m0ch and 158m25ch

158m0ch and 159m20ch

146m0ch and 162m56ch

146m0ch and 162m56ch

158m5ch and 158m60ch

Welding and Grinding

S&T Maintenance

Vegetation Clearance (Non-
Flail)

S&T Maintenance

Permanent Way Inspection

URFDO Inspections

Track Maintenance

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11693088

W2026/11743177

W2026/11783942

W2026/11743233

W2026/11741923

W2026/11742065

W2026/11742132

Week 30  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0040 Sun

0040 Sun

0040 Sun

0630 Sun

0815 Sun

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

0730 Sun

0730 Sun

0730 Sun

0955 Sun

0955 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Chesterfield Down
Sidings

Down Sidings

Down Station 
Sidings

Up Main via 
Platform 8

Down Main

Chesterfield

Grindleford SB

Sheffield North Jn

Sheffield North Jn

Sheffield South Jn

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Dore Station Jn

Dore Station Jn

P2026/4037577 

EMR 

1C92, 1C94 & 1M90 DIVERT VIA BEIGHTON JN



XC

1V48 TO DIVERT VIA BARROW HILL AND 
BEIGHTON JN.  5S36/1S36 TO BE REPLATFORMED

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2355 Sat

2355 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0150 Sun

0150 Sun

0150 Sun

1200 Sun

1200 Sun

0140 Sun

0140 Sun

01/11/26

01/11/26

01/11/26

01/11/26

02/11/26

02/11/26

02/11/26

01/11/26

01/11/26

01/11/26

01/11/26

02/11/26

02/11/26

01/11/26

01/11/26

0140 Sun (29 hrs)

0140 Sun

1200 Sun

0845 Sun

0410 Mon

0410 Mon

0410 Mon

0845 Sun

0310 Sun

0310 Sun

0310 Sun

0410 Mon (29 hrs)

0410 Mon

0745 Sun

0825 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Module TS11 
Section 2

Module TS11 
Section 2

Down and Up 
Northampton

Up & Down Slow

Down and Up 
Slow/Northampton

Down and Up Fast
/ Main

Northampton Bays
4 & 5

Down Goods Loop

Reception Line

Up & Down Slow

Down and Up 
Main

Kings Heath 
Depot
River Sidings

Up Sidings

Down Platform 
Loop

Down and Up 
Northampton

Down and Up 
Northampton

Down and Up 
Northampton

Down and Up 
Main

Daventry North Jn

Mill Lane Jn 
(Northampton)

Daventry North Jn

Weedon

Northampton

Mill Lane Jn 
(Northampton)

Mill Lane Jn 
(Northampton)

Long Buckby Wharf 
OHNS

Northampton

Mill Lane Jn 
(Northampton)

Northampton North 
Jn

Daventry South Jn

Daventry North Jn

Hunsbury Hill Tunnel

Long Buckby Wharf 
OHNS

Northampton 
North Jn

Northampton 
North Jn

Milton Keynes 
North Jn

Northampton

Northampton 
North Jn

Northampton 
South Jn

Blisworth

Northampton

Northampton 
North Jn

Northampton 
South Jn

Hanslope North 
Jn

Hanslope North 
Jn

Ashton OHNS

P2026/4063647

P2026/4356777

2355 SAT TO 0140 SUN AND 0845 SUN TO 0410 
MON

TRAINS TO TRAVEL VIA WEEDON.



0140 SUN TO 0410 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MILTON KEYNES CENTRAL 
AND RUGBY VIA NORTHAMPTON.

NO ACCESS NORTHAMPTON STATION, RIVER 
SIDINGS, KINGS HEATH DEPOT, CASTLE YARD 
AND NORTHAMPTON UP SIDINGS.

WMT LAST SERVICE TO TERMINATE IN 
NORTHAMPTON PLATFORM 3 AND FORM THE 
FIRST SERVICE FROM NORTHAMPTON.

NORTHAMPTON PLATFORM 3, BAYS 4 & 5, MK 
PLATFORM 2 AVAILABLE FOR WMT STABLING.

ECS STABLED IN PLATFORM 3 TO LOWER 
PANTOGRAPH, DRIVER TO INFORM SIGNALLER 
WHEN COMPLETED.

NO ACCESS TO NORTHAMPTON GATEWAY.



0140 SUN TO 1200 SUN

NO ACCESS WOLVERTON RAIL CARE SIDINGS.

STABLED AC TRACTION AT WOLVERTON RAIL 
CARE SIDINGS TO HAVE PANTOGRAPHS 
LOWERED.



0150 SUN TO 0310 MON

STABLED AC TRACTION AT NORTHAMPTON 
STATION, RIVER SIDINGS, KINGS HEATH DEPOT 
AND NORTHAMPTON UP SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.



0825 SUN TO 0410 MON

ACCESS DAVENTRY IRFT FROM RUGBY 
DIRECTION ONLY. SOUTHBOUND SERVICES TO 
RUN TO RUGBY AND RUN ROUND.

NO ACCESS BETWEEN ASHTON OHNS AND LONG
BUCKBY WHALF OHNS / HUNSBURY HILL 
TUNNEL.

WHEELS STATIONARY REQUIRED.

MD101
MD105

MD101
MD105

59m20ch and 69m60ch

65m0ch and 67m40ch

67m8ch and 69m62ch

67m8ch and 76m30ch

54m60ch and 65m20ch

54m60ch and 65m40ch

65m0ch and 67m5ch

56m20ch and 56m70ch

65m60ch and 67m0ch

59m20ch and 69m60ch

Commissioning Work

OHL Work

C2 Rerail - Both Rails

C15 Drainage Only

Patrolling 

OHL Inspection

P & D Maintenance

S&T Work

S&T Work

Commissioning Work

31/10/26

31/10/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

31Week

W2026/11845396

W2026/11851591

W2026/11644229

W2026/11759985

W2026/11843113

W2026/11843117

W2026/11842314

W2026/11842888

W2026/11842943

W2026/11845521
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Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

P2026/4167031 NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

EA1310
EA1370
MD150
MD155
MD160

1m58ch and 2m55ch

1m57ch and 2m55ch

0m73ch and 1m41ch

S&T Maintenance

Patrolling 

S&T Maintenance

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11243755

W2026/11480100

W2026/11243578

Week 31  - Continued
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EAS_V4_1_2627

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

1000 Sun

0050 Mon

01/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

1000 Sun

0400 Mon

0400 Mon

0050 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Down and Up T&H

Down and Up 
North London

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Gospel Oak

Acton Wells Jn

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Gospel Oak Jn

Camden Road 
West Jn

P2026/4169322 NO ARL SERVICES BETWEEN CAMDEN ROAD 
AND RICHMOND 

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



TRAINS TO STABLE IN PLATFORM 3 AT GOSPEL 
OAK

ARL TO START/TERMINATE SERVICES FROM 
PLATFORM 3 AT GOSPEL OAK AFTER 1000 SUN



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN 

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL 



NO ACCESS TO/FROM KENSAL GREEN 
TURNBACK SIDINGS 



POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; PLB AND 
DETONATORS PLACED AT OVERBRIDGE 3B 
(FOOTPATH BETWEEN SAVERNAKE RD & 
HAMPSTEAD HEATH) ON THE DN NORTH 
LONDON , IN ACCORDANCE WITH RULE BOOK 
MODULE AC SECTION 11 



THAMESIDE FREIGHT SERVICES TO RUN VIA 
FOREST GATE JN, STRATFORD, PRIMROSE HILL 
AND CAMDEN JN 

CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



ARL ECS TO RUN VIA PRIMROSE HILL 



ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW 
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE 
ACCESS TO BE MAINTAINED TO WeFOC AT 
HARLESDEN JN 



RHTT 3S40 TO BE DIVERTED



GOLDEN NLL CYCLIC TYPE 9 (MERGED WITH NLL 
CYCLIC TYPE 8 (AMENDED), NLL CYCLIC TYPE 8/9
ROTR AND NLL CYCLIC TYPE 9)



OTM Treatment: Gospel Oak Jn

EA1310
EA1370
MD150
MD155
MD160

1m57ch and 2m55ch

0m75ch and 1m12ch

4m67ch and 0m45ch

0m73ch and 1m41ch

1m58ch and 2m55ch

0m42ch and 5m32ch

0m75ch and 1m40ch

0m42ch and 0m45ch

0m36ch and 1m43ch

0m63ch and 4m50ch

0m70ch and 0m40ch

Patrolling 

Station Work

S&T Maintenance

S&T Maintenance

S&T Maintenance

Remove Rail Defects

S&C Tamping

P & D Maintenance

Prep for RDT

OHL Work

Survey Work

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

02/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11480100

W2026/11689685

W2026/11245855

W2026/11243578

W2026/11243755

W2026/11840417

W2026/11802622

W2026/11852854

W2026/11609719

W2026/11706439

W2026/11751504
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EAS_V4_1_2627

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4166788

P2026/4157208

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.

EA1310
MD150
MD155
MD160

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

4m67ch and 0m45ch

0m6ch and 5m77ch

3m56ch and 4m52ch

1m37ch and 1m56ch

2m0ch and 2m53ch

0m6ch and 0m27ch

4m15ch and 5m77ch

S&T Maintenance

Track Maintenance

Other E&P Work

Structures Examination

Follow Up Tamping

Station Work

Preparatory Work

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11245855

W2026/11792810

W2026/11844205

W2026/11753881

W2026/11806265

W2026/11818664

W2026/11834771
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EAS_V4_1_2627

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

02/11/26

02/11/26

02/11/26

01/11/26

02/11/26

02/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

0400 Mon

0400 Mon

0400 Mon

0050 Sun

0400 Mon

0400 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Single

Down and Up 
Charfield and 
Loops
Down Kemble

Up Kemble

Ingoing and 
Outgoing and 
Single
C2 Line

Down Goods Loop

Up Goods Loop

Platform 3

Up Relief/No.1 
Spur
Platform 4/Parcels 
Line/No.2 Spur
Up/Down Goods

Down and Up 
Avoiding
Down and Up 
Goods Loop

Down and Up 
Curve

Down and Up 
Goods Loop

Up Kemble

Down Goods Loop

Down and Up 
Main

Alstone Carriage 
Sidings

Sharpness

Yate South Jn

Standish Jn

Stroud

Tytherington

Start/End of C2 Line 
122m17ch

Churchdown HABD

High Street (GW401)

Gloucester

Gloucester Yard Jn

Horton Road Jn

Horton Road Jn

Haresfield Footpath 
LC

Standish Jn

Ashchurch for 
Tewkesbury

Pooles LC

Cheltenham Spa

Berkeley Road Jn

Gloucester Yard 
Jn

Kemble

Standish Jn

Yate Middle Jn

Yate South Jn

Cheltenham 
Alstone LC

Gloucester

Gloucester 
Barnwood Jn

Gloucester Yard 
Jn

Haresfield 
Footpath LC

Kemble

Northway LC 
(AHBC)

Route Boundary 
Western/LNW(S) 
Route
Cheltenham 
Alstone LC

P2026/4259716 EAST-WEST TRAFFIC DIVERTED VIA BOX.

NORTH-SOUTH PASSENGER TRAFFIC DIVERTED
VIA LYDNEY AND NEWPORT (REVERSE).

NORTH-SOUTH FREIGHT TRAFFIC DIVERTED VIA
LYDNEY OR OXFORD OR RETIMED.



SLW BETWEEN KEMBLE AND STROUD USING 
THE UP KEMBLE LINE FROM 0200 SAT TO 0050 
SUN AND 0800 SUN TO 0400 MON 



XC TO REVERSE AT BRISTOL PARKWAY.

GW401
GW425
GW430
GW440
GW480
GW490
GW700
MD306

113m63ch and 114m21ch

92m0ch and 115m55ch

85m54ch and 87m47ch

85m53ch and 91m75ch

85m53ch and 87m48ch

92m0ch and 115m55ch

85m53ch and 91m75ch

109m62ch and 116m47ch

Changing Sleepers & Timbers

Welding and Grinding

Follow-Up Work

Track Maintenance

S&T Work

Track Maintenance

Welding and Grinding

Signalling Works

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11739514

W2026/11835703

W2026/11734927

W2026/11834474

W2026/11834850

W2026/11835150

W2026/11834623

W2026/11754310
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0800 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

0400 Mon

0445 Mon

0440 Mon

0445 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Kemble

Down & Up 
Avoiding

Down and Up 
Oxford/Cherwell 
Valley
Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single Cowley

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Stroud

Didcot North Jn (Up)

Somerton LC (R/G-
X) (inc.)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Standish Jn

Didcot East Jn

Didcot North Jn 
(Down)

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4259716

P2026/4151370 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE W2026/11814614

GW200
GW260
GW277
GW310
MD401
MD736

72m50ch and 72m70ch

68m39ch and 75m30ch

72m40ch and 72m65ch

65m65ch and 66m55ch

65m70ch and 66m38ch

65m70ch and 66m38ch

Point Heater Maintenance

P-Way Maintenance

Structures Work

Rail Testing and Lubrication

Point Heater Maintenance

S&T Maintenance

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

02/11/26

02/11/26

02/11/26

02/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11815545

W2026/11815422

W2026/11840162

W2026/11814464

W2026/11814472

W2026/11814614

Week 31  - Continued
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EAS_V4_1_2627

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Through Sidings 1
to 6

Up Oxford Sidings
1, 2, 3, 4 & 5

Hinksey No.1 
Down Sidings
Hinksey No.2 
Down Sidings
No. 2 Reception

Down Engineering
Sidings 1, 2, 3

Tackley

Wolvercot South Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Oxford North Jn

Hinksey Yard

Oxford

Hinksey North

Hinksey North

Oxford

Didcot North Jn 
(Down)

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Wolvercot South 
Jn

Hinksey Yard

Oxford

Hinksey North

Hinksey South

Oxford

P2026/4152426 GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



CHILTERN RAILWAYS TO TERMINATE AT 
OXFORD PARKWAY.



NO TRAINS TO STABLE AT OXFORD STATION.



Work Details = Maintenance Works (1 in 4) 
W2026/11809449

GW200
GW260
GW277
GW310
MD401
MD736

56m15ch and 62m64ch

63m39ch and 64m0ch

72m40ch and 72m65ch

63m41ch and 63m71ch

60m76ch and 62m64ch

P-Way Maintenance

Point Heater Maintenance

Structures Work

S&T Maintenance

S&C Grinding Train

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11809449

W2026/11809955

W2026/11840209

W2026/11810192

W2026/11793711

Week 31  - Continued
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2255 Sat

2255 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

0835 Sun

0835 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Up Oxford 
Headshunt

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Connections to 
Platforms 3 and 4

Down Snow Hill 
Loop Platform 1

All Lines

North Curve

All Lines

Down and Up 
Kenilworth / Up & 
Down Kenilworth
All Lines

Down and Up 
North Warwick

Down Leamington 
Sidings

Caledonia Yard

Oxford North Jn

Oxford

Birmingham Moor 
Street

Birmingham Snow 
Hill

Bordesley Jn

Hatton West Jn

Stratford upon Avon

Kenilworth South Jn

Smethwick Jn

Bearley Jn

Leamington Spa 
North Jn

Bordesley

Oxford

Birmingham Moor 
Street

Birmingham Snow
Hill

Fenny Compton 
North Jn

Hatton North Jn

Hatton Station Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Tyseley South Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

P2026/4152426

P2026/4352896 WMT TO STABLE IN LEAMINGTON UP & DOWN 
BAY PLATFORMS 1 & 4 AND DEPOT SIDINGS



CHILTERNS TO STABLE IN MOOR STREET 
PLATFORMS 3 & 4

MD401
MD405
MD415
MD420
MD425
MD435

31/10/26

31/10/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Thu

0140 Fri

0140 Fri

0140 Fri

0001 Sat

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

02/11/26

06/11/26

06/11/26

06/11/26

02/04/27

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon (5 hrs)

0400 Fri

0400 Fri

0400 Fri

2359 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Down Main

Up Main

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (Water
Orton)

Harrow on the Hill 
South Jn

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Neasden South 
Jn

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

P2026/4045525

P2026/4110389

P2026/4311945

P2026/4117586

P2026/4343116

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD710

MD712
MD720
MD726

MD726

140m75ch and 141m7ch

142m20ch and 142m60ch

200m65ch and 197m0ch

43m5ch and 43m61ch

Patrolling 

Patrolling 

Major Projects

Unload Materials

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

29/10/26

06/11/26

06/11/26

06/11/26

04/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10943947

W2026/10945820

W2026/11542571

W2026/11740157
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0030 Mon

0030 Mon

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

31/10/26

31/10/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

0500 Sat (125 hrs)

0500 Sat (125 hrs)

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Disco
nnect

Down and Up 
Main / Single and 
Loops
Henwick Turnback
Line

Frodsham Single

Up Hooton

Down and Up 
Hooton

Up Main

Down Main

Platform 1

All Lines

All Lines

Platform 3

Shelwick Jn

Henwick LC and SB

Halton Jn

Ince and Elton LC

Helsby Jn

Runcorn East

Runcorn East

Carlisle North Jn

Currock Jn

Carlisle North Jn

Carlisle North Jn

Henwick LC and 
SB

Henwick LC and 
SB

Frodsham Jn

Helsby Jn

Helsby West 
Cheshire Jn

Mickle Trafford Jn

Mickle Trafford Jn

Carlisle South Jn

Currock Jn

Dalston (Cumbria)

Carlisle South Jn

P2026/4109142

P2026/4153972

P2026/4353285

TRAINS TO TERMINATE AT WORCESTER 
FOREGATE STREET 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FOREGATE STREET AND 
HEREFORD 



NO ACCESS TO HENWICK TUNRBACK LINE

WORK CONTENT

Liv DU: Helsby Jn S&C Tamp 18 and 19 Diamond 
Points

New Sun/Mon EAS times to be published (0520 finish) 
every odd week Dalston - Carlisle South (Starting 
Wk45). Additional access times already agreed due to 
no Dalston tanks running and awaiting publication in 
the EAS - Weaves to be planned locally with Carlisle 
Signaller/SSM (Only 1 through platform to be blocked 
at any one time â€“ 2 through platforms to remain 
open)

MD940

NW3003
NW3013
NW3021

NW4001
NW4025
NW4033

8m20ch and 8m67ch

6m26ch and 9m66ch

20m68ch and 0m16ch

0m0ch and 0m5ch

In Connection With 
Engineering Work

S&C Tamping

Track Maintenance

In Connection With 
Engineering Work

26/10/26

26/10/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11496115

W2026/11495662

W2026/11820122

W2026/11850515
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Network Rail
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Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

All Lines

All Lines

All Lines

Platforms 5 & 6

Platforms 9, 10, 
11 and 12
All Lines

All Lines

Trafford Park 
Reversing Line

Trafford Park 
Reception 1 & 2

MUFC Platform 
Line

Engine Sidings

Trafford Park 
Sidings

Longsight TMD

Departure/Recepti
on
Arrival Road

Departure Road

Wheel Lathe

Runround Siding

Ardwick TPE Train
Care Depot

All Lines

All

Ardwick Jn

Trafford Park

Manchester 
Piccadilly East Jn

Manchester 
Piccadilly

Water Street Jn

Slade Lane Jn

Castlefield Jn

Trafford Park West 
Jn

Trafford Park Sidings

Manchester 
Piccadilly

Trafford Park Sidings

Longsight

Longsight North Jn

Longsight North Jn

Ardwick TPE Train 
Care Depot

Ordsall Lane Jn

Slade Lane Jn

Ardwick

Castlefield Jn

Levenshulme

Manchester 
Piccadilly East Jn

Mauldeth Road

Trafford Park

Trafford Park East
Jn

Ardwick Jn

Trafford Park East
Jn

Longsight

Longsight South 
Jn

Longsight South 
Jn

Ardwick TPE 
Train Care Depot

Castlefield Jn

Heaton Norris Jn

Levenshulme

P2026/4251552 PLATFORMS 1, 2, 3, 4, 7 AND 8 AVAILABLE TO 
STABLE UNITS

NW5001
NW5015
NW6001
NW6003

186m55ch and 189m30ch

0m53ch and 0m67ch

186m46ch and 188m48ch

186m55ch and 187m78ch

OHL Work

In Connection With 
Engineering Work

PL Stoneblowing

S&T Work

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11854273

W2026/11854437

W2026/11754665

W2026/11557586
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Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

1000 Tue

1000 Tue

1000 Tue

1000 Tue

0020 Sat

0020 Sat

0020 Sat

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

03/11/26

03/11/26

03/11/26

03/11/26

02/11/26

02/11/26

02/11/26

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

1500 Tue

1500 Tue

1500 Tue

1500 Tue

0620 Mon

0620 Mon

0620 Mon

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Line Blockage
+Detonators

Sidings 
Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Possession

Possession

Possession

All Lines

Longsight TMD

Platforms 1, 2, 3 
and 4
Platforms 7 & 8

All Lines

Down and Up 
Ordsall Chord

Up & Down Goods

Departure/Recepti
on
Longsight TMD

Up & Down Goods

Longsight TMD

All Lines

All Lines

West Curve

Longsight North Jn

Longsight North Jn

Manchester 
Piccadilly

Slade Lane Jn

Irwell Street Jn

Longsight North Jn

Longsight North Jn

Ardwick Jn

Longsight North Jn

Hebden Bridge

Hall Royd Jn

Stansfield Hall Jn

Longsight South 
Jn

Manchester 
Piccadilly East Jn

Mauldeth Road

Water Street Jn

Longsight South 
Jn

Longsight South 
Jn

Longsight North 
Jn

Longsight South 
Jn

Rochdale East Jn

Stansfield Hall Jn

Todmorden 
Viaduct Junction

P2026/4251552

P2026/4251567

P2026/4237197 Work Content:

CRSA Drainage: Smithy Bridge CAT15 and other 
works - renewing through Smithy Bridge Xing



or



CRSA Drainage: Hall Royd Drainage



Possession to be defined once works confirmed.

NW5001

NW7001

187m8ch and 187m50ch
OHL Work

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

03/11/26

03/11/26

03/11/26

03/11/26

31/10/26

31/10/26

31/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11854646
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Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

01/11/26

01/11/26

01/11/26

02/11/26

01/11/26

02/11/26

0730 Sun

0500 Sun

0730 Sun

0500 Mon

0730 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Hellifield

Blackburn Bolton Jn

Holme Tunnel

Lostock Hall Jn

Colne

Rose Grove

Daisyfield Jn

Darwen

Farington Curve 
Jn

Farington Jn

Gannow Jn

Farington Curve 
Jn

P2026/4167688 WORK CONTENT:

CSRA: PLTR Down Rishton 13m 

S&C Tamp: Bamber Bridge

S&C Tamp: Lostock Hall

LC Inspection: Hospital LC

CD Signalling TTC PN434/435 Blackburn Station

NW7009
NW7011
NW7013

11m9ch and 11m20ch

9m40ch and 12m40ch

11m9ch and 11m14ch

23m55ch and 24m8ch

0m62ch and 2m49ch

0m40ch and 0m77ch

9m55ch and 12m42ch

In Connection With 
Engineering Work

Track Maintenance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&C Tamping

In Connection With 
Engineering Work

Commissioning Work

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11832324

W2026/11832309

W2026/11824384

W2026/11832318

W2026/11815610

W2026/11815820

W2026/11824241

Week 31  - Continued

79 of 300



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Tue

0045 Tue

0045 Tue

0500 Tue

03/11/26

01/11/26

01/11/26

06/11/26

03/11/26

03/11/26

03/11/26

06/11/26

0045 Tue

0730 Sun

0730 Sun

2359 Fri

0500 Tue

0500 Tue

0500 Tue

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Down and Up 
Main/Cheshire/Hun
ts Cross Chord
Up & Down 
Electric

Reversing Siding

Down and Up 
Southport

Down and Up 
Ormskirk

Down and Up 
Headbolt/Headbolt
Single
Down and Up

Liverpool Central

Allerton Jn

Hunts Cross West Jn

Liverpool Central 
South Jn

Southport

Ormskirk

Headbolt Lane

Liverpool Central

Hunts Cross West
Jn

Hough Green

Hunts Cross

Liverpool Central 
South Jn

Hunts Cross West
Jn

Sandhills Jn

Walton Jn

Hunts Cross West
Jn

P2026/4345955 Work Content:

NW&C Civils Internal Delivery. Liverpool Central 
Tunnels 0m 235yds to 0m 280yds. Concrete Repairs. 
Access Brunswick.12 x RRV

NW8001

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

0m10ch and 1m60ch

S&T Maintenance

S&T Maintenance

S&T Maintenance

Off Track Work

Off Track Work

Off Track Work

S&T Maintenance

Off Track Work

Off Track Work

Off Track Work

Off Track Work

S&T Maintenance

S&T Maintenance

S&T Maintenance

Tunnel Work

31/10/26

01/11/26

01/11/26

01/11/26

03/11/26

03/11/26

03/11/26

03/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11797990

W2026/11797991

W2026/11797995

W2026/11797724

W2026/11797725

W2026/11797726

W2026/11798044

W2026/11797802

W2026/11797804

W2026/11797806

W2026/11797884

W2026/11797925

W2026/11797926

W2026/11797927

W2026/11824479
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Network Rail
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Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Tue

0045 Tue

0045 Tue

0500 Tue

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0500 Thu

11/10/26

11/10/26

13/10/26

16/10/26

13/10/26

13/10/26

13/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

16/10/26

0730 Sun

0730 Sun

0045 Tue

2359 Fri

0500 Tue

0500 Tue

0500 Tue

0055 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main/Cheshire/Hun
ts Cross Chord
Up & Down 
Electric

Down and Up

Reversing Siding

Down and Up 
Southport

Down and Up 
Ormskirk

Down and Up 
Headbolt/Headbolt
Single
Down and Up

Down and Up 
Wrexham

Down and Up New
Brighton

Passenger Loop

Down and Up 
Chester

Down and Up 
Southport

Stock 
Interchange/Holdin
g Line
Down and Up 
West Kirby (Via 
Loop)
Down and Up

Allerton Jn

Hunts Cross West Jn

Liverpool Central

Liverpool Central 
South Jn

Southport

Ormskirk

Headbolt Lane

Liverpool Central

Upton

New Brighton

Birkenhead North

Green Lane

Leeds Street Jn

Paradise Jn

West Kirby

Liverpool Central

Hough Green

Hunts Cross

Hunts Cross West
Jn

Liverpool Central 
South Jn

Hunts Cross West
Jn

Sandhills Jn

Walton Jn

Hunts Cross West
Jn

Bidston Dee Jn

Bidston East Jn

Birkenhead North

Canning Street Jn

Hunts Cross West
Jn

Mann Island Jn

West Kirby

Hunts Cross West
Jn

P2026/4213133 Work Content:

NW&C Civils Internal Delivery. Liverpool Central 
Tunnels 0m 235yds to 0m 280yds. Concrete Repairs. 
Access Brunswick.12 x RRV

NW8001

0m31ch and 0m37ch

6m11ch and 5m10ch

7m35ch and 6m11ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

0m10ch and 1m60ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

Off Track Work

Off Track Work

Off Track Work

Tunnel Work

Off Track Work

S&T Maintenance

S&T Maintenance

S&T Maintenance

S&T Maintenance

S&T Maintenance

S&T Maintenance

Off Track Work

Off Track Work

11/10/26

11/10/26

11/10/26

11/10/26

13/10/26

13/10/26

13/10/26

13/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11785632

W2026/11785633

W2026/11785634

W2026/11797705

W2026/11797706

W2026/11797707

W2026/11435528

W2026/11797792

W2026/11797821

W2026/11797822

W2026/11797824

W2026/11797908

W2026/11797909

W2026/11797943

W2026/11797675

W2026/11797699
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EAS_V4_1_2627

0930 Sat

0930 Sat

0930 Sat

0930 Sat

2100 Sat

2100 Sat

2100 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

07/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

2100 Sat

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

0040 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Lines D,E,X

Platforms 12 to 16

All Sidings

Approach Line

Middle Sidings 
1&2

Down and Up Fast

Lines D,E,X

Line A

Down and Up 
Slow

Lines A,B,C

Platforms 1 to 11

Up & Dn Goods 
Loop

Down and Up 
Primrose Hill

Platform 10

Single

Shunt Neck

North Arrival Line

North Departure 
Line
Up & Down St. 
Albans

Camden Jn South

Euston

Camden Carriage 
Sidings

Euston

Watford Junction

Camden Jn

Camden Jn

Watford Junction

Camden Jn

Euston

Kilburn High Road

Camden Jn

Watford Junction

Watford South Jn

Wembley Central

Wembley Yard

Watford South Jn

Euston

Camden Carriage 
Sidings

Euston

Camden Jn

Euston

Park Street 
Tunnels

Camden Jn

Euston

Kilburn High Road

Primrose Hill Jn

Watford Junction

Watford Junction 
(Platform 11)

Wembley Central

Wembley Yard

St. Albans Abbey

Watford Yard

P2026/4301679 0930 SAT TO 1200 SUN

NO ACCESS EUSTON PLATFORMS 12 TO 16.

EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF 
STABLED TRACTION.

TRAINS TO BE RE-PLATFORMED AT EUSTON.

NO ACCESS CAMDEN CARRIAGE SIDINGS.

NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

NO ACCESS HS2 WORKS SIDING 1.

LO TO TERMINATE 1 TPH AT KILBURN HIGH 
ROAD VICE LONDON EUSTON OUTSIDE OF 
STANDARD TWO TRACK TIMES.

STABLED AC TRACTION AT EUSTON PLATFORMS
12 TO 16, MIDDLE SIDINGS 1 & 2 TO HAVE 
PANTOGRAPHS LOWERED.



2100 SAT TO 1200 SUN

NO ACCESS BETWEEN WEST LONDON/SOUTH 
WEST LINES AND WCML AT WEST LONDON JN. 
TRAINS TO TRAVEL VIA GOSPEL OAK.

NO ACCESS DC LINES AT WATFORD JN.



2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 
SUN

TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.

TRAINS TO TRAVEL OVER SLOW LINES.



0040 SUN TO 0645 SUN

NO ACCESS EUSTON STATION.

NO ACCESS EUSTON UP SIDINGS 1 & 2.

NO AC ACCESS WILLESDEN TMD.

NO ACCESS WEMBLEY YARD AND ICD AT 
HARLESDEN JN AND WEMBLEY CENTRAL.

NO ACCESS WEMBLEY CENTRAL SHUNT NECK. 
NO FACILITY TO SHUNT NORTH END WEMBLEY 
YARD RECEP/DEP 1 TO 7 AND YARD LINE. NO 
ACCESS TO WEMBLEY YARD LOCO SIDINGS L & 
M.

STABLED AC TRACTION AT WEMBLEY YARD 
LOCO SIDINGS L & M TO HAVE PANTOGRAPHS 
LOWERED.

NO ACCESS WATFORD JUNCTION PLATFORM 8, 9
& 10, YARD AND STONE TERMINAL.

NO ACCESS ST. ALBANS ABBEY SINGLE FROM 
SLOW LINES.

ST. ALBANS ABBEY UNIT TO STABLE AT 
WATFORD JUNCTION PLATFORM 11 AT END OF 
SERVICE.

STABLED AC TRACTION AT WATFORD YARD AND 
WATFORD JUNCTION PLATFORM 11 TO HAVE 
PANTOGRAPHS LOWERED.


EA1310
MD101
MD120
MD130
MD136
MD137
MD145

4m25ch and 6m60ch

6m65ch and 12m40ch

0m0ch and 8m0ch

12m45ch and 17m21ch

12m45ch and 17m21ch

8m0ch and 17m21ch

0m0ch and 17m21ch

0m0ch and 17m21ch

0m0ch and 4m20ch

0m0ch and 4m64ch

Remove Rail Defects

Track Maintenance

S&T Maintenance

Track Maintenance

Survey Work

S&T Maintenance

URFDO Inspections

OHL Inspection

Track Maintenance

Major Projects HS2

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11415473

W2026/11415519

W2026/11415610

W2026/11415683

W2026/11415720

W2026/11415797

W2026/11415844

W2026/11416348

W2026/11758959

W2026/11756435
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EAS_V4_1_2627

0040 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0645 Sun

2355 Sat

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0030 Tue

0030 Tue

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

10/11/26

10/11/26

10/11/26

10/11/26

10/11/26

10/11/26

0645 Sun

0550 Sun

0550 Sun

0610 Sun

0610 Sun

1200 Sun

0825 Sun

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED to 
DC and Dual 
Voltage 
Electric 
Trains
BLOCKED to 
DC and Dual 
Voltage 
Electric 
Trains
Possession

Module TS11 
Section 2

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Sidings

Down and Up 
North 
London/Primrose 
Hill
Up Sidings 1 & 2

Down and Up DC 
Electric

Down and Up NL 
DC Electric

Line A

Down and Up 
Main

Down Stafford 
Slow

Down Trent Valley
Fast / Down Stoke 
/ Down Main
Up Main / Up 
Stoke / Up Trent 
Valley Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

All Lines

Down and Up 
Cannock / Up & 
Down Cannock

Watford Yard

Camden Jn

Euston

South Hampstead

Camden Jn

Camden Jn

Hillmorton Jn

Stafford Trent Valley 
Jn No.1

Meaford Crossing 
LC (CCTV)

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Nuneaton North Jn

Rugeley North Jn

Camden Road 
West Jn

Euston

Camden Jn

Primrose Hill Jn

Park Street 
Tunnels

Stowe Hill Tunnel

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Nuneaton OHNS

Rugeley OHNS 
(NW1004)

P2026/4301679

P2026/4356694

P2026/4342361



0050 SUN TO 0550 SUN

STABLED AC TRACTION AT EUSTON PLATFORMS
1 TO 11, UP SIDINGS 1 & 2 TO HAVE 
PANTOGRAPHS LOWERED.



0050 SUN TO 0610 SUN

NO ROUTE FOR DC/DUAL VOLATAGE UNITS 
BETWEEN CAMDEN ROAD AND CAMDEN JN / DC 
LINES VIA PRIMROSE HILL.

NO ACCESS BETWEEN BLISWORTH AND 
HILLMORTON JN.

WHEELS STATIONARY REQUIRED.

0010 TUE TO 0530 TUE

ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5H17 TO BE HELD FOR 
POSSESSION TO FINISH.



0030 TUE TO 0530 TUE

NO ACCESS FOR AC TRACTION BETWEEN 
RUGELEY TOWN AND RUGELEY TRENT VALLEY.

MD101

MD101
MD345
MD355
NW1001
NW1004
NW5009

68m64ch and 80m26ch
Commissioning Work

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

07/11/26

10/11/26

10/11/26

10/11/26

10/11/26

10/11/26

10/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11845687
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EAS_V4_1_2627

2130 Sat

2130 Sat

2130 Sat

2130 Sat

2330 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0835 Sun

09/11/26

09/11/26

09/11/26

09/11/26

08/11/26

08/11/26

08/11/26

09/11/26

08/11/26

08/11/26

08/11/26

09/11/26

09/11/26

0510 Mon (29 hrs)

0510 Mon (29 hrs)

0510 Mon (29 hrs)

0510 Mon (29 hrs)

0835 Sun (29 hrs)

0835 Sun (29 hrs)

0835 Sun (29 hrs)

0510 Mon (29 hrs)

0835 Sun (29 hrs)

0835 Sun

0835 Sun (29 hrs)

0510 Mon (29 hrs)

0510 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Norton Bridge 
East Chord

Platform 3

Platform 1

Up Fast/Up 
Stafford Fast

Down and Up 
Stafford Fast / 
Down and Up Fast
Up Slow/Up 
Stafford Slow

Down Penkridge

Up Penkridge 
Fast/Up Penkridge
Up Penkridge 
Slow

Down Norton 
Bridge

Platform 6

Stafford Goods 
Loop

Down and Up 
Stafford Slow / 
Down and Up 
Slow
Up Norton Bridge

Down and Up 
Slow

Yarnfield Junction

Stafford

Crewe South Jn

Basford Hall Jn SB 
(BH)

Crewe South Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone

Stafford

Stafford North Jn

Basford Hall Jn SB 
(BH)

Little Bridgeford 
Junction

Basford Hall Jn SB 
(BH)

Norton Bridge 
Junction

Stafford

Stafford Trent 
Valley Jn No.1

Stafford Trent 
Valley Jn No.1

Stafford Trent 
Valley Jn No.1

Penkridge

Rickerscote 
Junction

Searchlight Lane 
Jn

Stafford

Stafford Trent 
Valley Jn No.1

Stafford Trent 
Valley Jn No.1

Stone

Stafford North Jn

P2026/4090412 2130 SAT TO 2345 SAT

TRAINS TO TRAVEL OVER THE SLOW LINES.

NO ACCESS STAFFORD STATION PLATFORMS 1 
AND 3.

NO ACCESS TO EAST CHORD.



2345 SAT TO 0835 SUN

NO ACCESS STAFFORD STATION, STAFFORD 
DOWN SIDINGS, STAFFORD ARRIVAL SIDINGS.



0835 SUN TO 0510 MON

TRAINS TO DIVERT VIA STOKE.

TRAINS TO START TERMINATE STAFFORD OR 
WOLVERHAMPTON FROM THE SOUTH.

TRAINS TO START/ TERMINATE CREWE, 
MACCLESFIELD IN THE NORTH.

WMT AND XCOUNTRY TO START / TERMINATE 
PLATFORMS 4, 5 AND 6.

BOTH XC SERVICES TO TERMINATE AT 
STAFFORD.

AWC TO START/TERMINATE WOLVERHAMPTON 
AND BIRMINGHAM NEW STREET AND/OR DIVERT 
VIA TRENT VALLEY AND HIGHFIELDS/STOKE.

AWC DIVERT HOURLY LIVERPOOL AND HOURLY 
GLASGOW SERVICES VIA ALSAGER AND CREWE
LUMO DIVERT VIA HIGHFIELDS.

SLEEPER TO DIVERT VIA TRENT VALLEY AND 
HIGHFIELDS, AND MISS CALL AT 
INTERNATIONAL.

MD101
MD301
NW1001
NW1002
NW5008

140m0ch and 147m60ch

149m55ch and 155m45ch

4m6ch and 3m50ch

23m30ch and 28m50ch

132m71ch and 137m0ch

136m20ch and 140m0ch

137m23ch and 139m0ch

144m50ch and 147m60ch

132m71ch and 142m20ch

23m30ch and 28m50ch

132m71ch and 140m0ch

4m6ch and 2m40ch

4m15ch and 2m51ch

137m35ch and 138m65ch

4m6ch and 2m40ch

4m15ch and 2m51ch

OHL Work

C11 Rerail Resleeper 
Reballast - Trax

In Connection With 
Engineering Work

S&T Work

S&T Points

C2 Rerail - Both Rails

S&T Points

OHL Renewals Work

PL Tamping

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

Patrolling 

Patrolling 

Patrolling 

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11333577

W2026/11743684

W2026/11857032

W2026/11563884

W2026/11563945

W2026/11620062

W2026/11666297

W2026/11717346

W2026/11827021

W2026/11446384

W2026/11441866

W2026/11441940

W2026/11442634

W2026/11442793

W2026/11442845

W2026/11442888
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2300 Mon

2300 Mon

2300 Mon

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

10/11/26

10/11/26

10/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

0515 Tue

0515 Tue

0515 Tue

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Norton Bridge 
East Chord

Platforms 1 & 3

Down and Up 
Stafford Fast / 
Down and Up Fast

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Yarnfield Junction

Stafford

Crewe South Jn

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Norton Bridge 
Junction

Stafford

Whitehouse Jn

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2026/4090412

P2026/4342379

P2026/4167032

TRAINS TO TRAVEL OVER SLOW LINES.

AT STAFFORD TRAINS TO BE REPLATFORMED.

NO ACCESS STAFFORD ARRIVAL SIDINGS AND 
STAFFORD STATION UP BAY PLATFORM.

NO ACCESS NORTON BRIDGE CHORD.

AT CREWE SOUTH JN ACCESS TO BE 
MAINTAINED CREWE LNWR SIDINGS.

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

MD101
NW1001

EA1310
EA1370
MD150
MD155
MD160

132m71ch and 140m0ch

4m6ch and 2m40ch

4m15ch and 2m51ch

4m15ch and 3m40ch

133m30ch and 137m26ch

149m73ch and 155m20ch

1m57ch and 2m55ch

0m42ch and 0m45ch

0m73ch and 1m41ch

1m58ch and 2m55ch

0m42ch and 0m45ch

1m7ch and 4m10ch

0m47ch and 0m45ch

0m42ch and 5m32ch

Welding and Grinding

Welding and Grinding

Welding and Grinding

In Connection With 
Engineering Work

Follow Up Tamping

Follow Up Tamping

Patrolling 

P & D Maintenance

S&T Maintenance

S&T Maintenance

Remove Rail Defects

OHL Work (Maintenance)

Tamping

S&C Unit Renewal 
(Maintenance Only)

09/11/26

09/11/26

09/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11431212

W2026/11431303

W2026/11431344

W2026/11857009

W2026/11852484

W2026/11856579

W2026/11480160

W2026/11852872

W2026/11243579

W2026/11243756

W2026/11847155

W2026/11759658

W2026/11805054

W2026/11847153
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EAS_V4_1_2627

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Up Willesden 
Relief
Down Willesden 
Relief
Down Willesden 
Relief
Up Willesden 
Relief
Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Willesden North Jn

Willesden North Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

West London Jn 
(SW)

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4166765

P2026/4120692

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.

EA1310
MD150
MD155
MD160

EA1310
MD160
MD166
MD167
SO250
SO500
SW100
SW220

4m67ch and 0m45ch

1m57ch and 0m45ch

0m6ch and 0m40ch

3m56ch and 5m43ch

2m73ch and 3m60ch

0m6ch and 5m77ch

4m15ch and 6m2ch

S&T Maintenance

Remove Rail Defects

Other E&P Work

Other E&P Work

Structures Examination

Track Maintenance

C11 Rerail Resleeper 
Reballast - Trax

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11245914

W2026/11847166

W2026/11838081

W2026/11844207

W2026/11848263

W2026/11793634

W2026/11811089

Week 32  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0050 Sat
09/11/26
0250 Mon

AffectedUp & Down South 
West
South West 
Through Sidings

Acton Wells JnMitre Bridge JnP2026/4356597 NO ACCESS TO THE UP & DOWN SOUTH WEST 
AND SOUTH WEST THROUGH SIDINGS.

NO COMMERCIAL TRAFFIC TO BE OUTSTABLED 
IN THE SOUTH WEST THROUGH SIDING.

MD166
MD167

07/11/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Appleford ARC

Through Sidings 1
to 6

Hinksey No.2 
Down Sidings
Hinksey No.1 
Down Sidings
Hinksey No.3 
Down Sidings
No. 2 Reception

Up Oxford Relief

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Appleford LC 
(CCTV)

Hinksey Yard

Hinksey North

Hinksey North

Wolvercot South Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Appleford LC 
(CCTV)

Hinksey Yard

Hinksey North

Hinksey South

Hinksey North

P2026/4151410 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

62m30ch and 62m76ch

61m4ch and 61m23ch

72m40ch and 72m65ch

64m5ch and 64m57ch

63m13ch and 63m72ch

29m25ch and 30m10ch

53m31ch and 58m35ch

53m31ch and 58m35ch

S&C Grinding Train

S&T Maintenance

Structures Work

Point Heater Maintenance

S&T Maintenance

Rail Testing and Lubrication

P-Way Maintenance

Technical Inspection

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

09/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11798951

W2026/11833216

W2026/11840242

W2026/11833248

W2026/11833285

W2026/11833338

W2026/11833062

W2026/11833111

Week 32  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

09/11/26

09/11/26

09/11/26

09/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Oxford 
Sidings 1, 2, 3, 
Headshunt

Connections to 
Platforms 3 and 4

Down Snow Hill 
Loop Platform 1

All Lines

North Curve

All Lines

Down and Up 
Kenilworth / Up & 
Down Kenilworth
All Lines

Down and Up 
North Warwick

Down Leamington 
Sidings

Caledonia Yard

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Oxford

Birmingham Moor 
Street

Birmingham Snow 
Hill

Bordesley Jn

Hatton West Jn

Stratford upon Avon

Kenilworth South Jn

Smethwick Jn

Bearley Jn

Leamington Spa 
North Jn

Bordesley

Oxford

Oxford North Jn

Oxford

Birmingham Moor 
Street

Birmingham Snow
Hill

Fenny Compton 
North Jn

Hatton North Jn

Hatton Station Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Tyseley South Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

P2026/4151410

P2026/4352928 WMT TO STABLE IN LEAMINGTON UP & DOWN 
BAY PLATFORMS 1 & 4 AND DEPOT SIDINGS



CHILTERNS TO STABLE IN MOOR STREET 
PLATFORMS 3 & 4

MD401
MD405
MD415
MD420
MD425
MD435

09/11/26

09/11/26

09/11/26

09/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

0001 Sat

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

13/11/26

13/11/26

13/11/26

02/04/27

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

2359 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (Water
Orton)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

P2026/4045526

P2026/4110422

P2026/4117587

P2026/4343116

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

MD726

142m20ch and 142m60ch

140m75ch and 141m7ch

43m5ch and 43m61ch

Patrolling 

Patrolling 

Unload Materials

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

13/11/26

13/11/26

13/11/26

04/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10945664

W2026/10943827

W2026/11740157

Week 32  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0740 Sun

0740 Sun

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

09/11/26

09/11/26

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

All Lines

Down & Up St. 
Helens

Up & Down 
Garston Chord

All Lines

Platforms 2 to 5

Platforms 6 -10

Olive Mount Chord

All Lines

All Lines

Up & Down 
Through Rd

Tuebrook Sidings

Waterloo Sidings 
4
Waterloo Sidings 
5
Down & Up Gullet 
Sidings
Tamper Sidings

Down & Up 
Wapping

Wavertree Up & 
Dn REC/DEP

Down and Up Fast

Down and Up 
Slow

Regent Road LC

Huyton Jn

Allerton East Jn

Allerton Jn

Liverpool Lime 
Street

Edge Lane Jn

Liverpool Lime 
Street

Liverpool Lime 
Street

Edge Hill CS

Bootle Branch Jn

Edge Hill West Jn

Edge Hill

Wavertree Jn

Edge Hill East Jn

Wavertree Jn

Bootle Branch Jn

Bryn

Garston Jn

Hunts Cross West
Jn

Liverpool Lime 
Street

Olive Mount Jn

Rainhill

Speke Jn GF

Edge Hill CS

Edge Hill East Jn

Edge Hill SB

Wavertree Jn

Mossley Hill

P2026/4353571 PLATFORM 1 TO BE AVAILABLE FOR STABLING



Allerton Depot to remain live on days



WMT: Request start/terminate Liverpool South 
Parkway

Northern:Request start/terminate Liverpool South 
Parkway and require to out stable at Liverpool Lime St
EMR: Divert via Chat Moss

AWC: Operate between Lime St and Euston via Chat 
Moss and Earlestown 



WORK CONTENT

Liv DU: Wavertree Jn S&C Tamp 201,202A/B,203A/B 
pts

NW2001
NW2005
NW2007
NW2015
NW2023
NW2027
NW2029
NW6003

191m3ch and 193m52ch

191m75ch and 193m52ch

0m0ch and 0m27ch

1m43ch and 2m36ch

191m0ch and 193m52ch

2m8ch and 1m43ch

0m15ch and 5m46ch

189m40ch and 192m3ch

1m43ch and 1m75ch

0m12ch and 0m50ch

9m19ch and 1m43ch

192m6ch and 193m52ch

0m0ch and 0m7ch

1m43ch and 6m53ch

OHL Inspection

S&T Maintenance

Permanent Way Inspection

In Connection With 
Engineering Work

Survey Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&T Work

In Connection With 
Engineering Work

Manual Correction

Manual Correction

In Connection With 
Engineering Work

Place/Remove Warning 
Equipment

Patrolling 

In Connection With 

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11789654

W2026/11789304

W2026/11784621

W2026/11789738

W2026/11790867

W2026/11790868

W2026/11790901

W2026/11789444

W2026/11789231

W2026/11788893

W2026/11788905

W2026/11788906

W2026/11789109

W2026/11786537

W2026/11786538

Week 32  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0105 Sun

2320 Sat

2320 Sat

2320 Sat

2320 Sat

09/11/26

08/11/26

08/11/26

08/11/26

08/11/26

0500 Mon

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up Fast

Platform 2

Down & Up 
Passenger
Down and Up 
Main

Engineering 
Sidings

Run Round 
Sidings
Carriage Washer 
Siding
Mail Line

Short Sidings

Engine Release

Carriage Siding

Wall Sidings

Fuelling and 
Inspection Point

Edge Hill East Jn

Holyhead

Holyhead

Bangor

Holyhead

Allerton West Jn

Holyhead

Llandudno Jn

Bangor

Holyhead

P2026/4353571

P2026/4154092

P2026/4156184

Allerton Depot to remain live on days



WMT: Request start/terminate Liverpool South 
Parkway

Northern: Require to out stable at Liverpool Lime St

EMR: Divert via Chat Moss

AWC: Operate between Lime St and Euston via Chat 
Moss and Earlestown 



WORK CONTENT

Liv DU: Wavertree Jn S&C Tamp 201,202A/B,203A/B 
pts

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN LLANDUDNO 
JUNCTION AND HOLYHEAD.

SHUNT TO WEST OF LLANDUDNO JUNCTION 
AVAILABLE.

1 X AVANTI SET TO STABLE IN PLATFORM 1 AT 
HOLYHEAD.



SUBJECT TO A LATER START DUE TO POSSIBLE 
EXTRA SERVICES FROM CARDIFF FOLLOWING 
THE RUGBY.

NW2001
NW2015

NW3001

192m6ch and 193m52ch

0m15ch and 5m46ch

187m53ch and 193m52ch

187m53ch and 191m22ch

190m51ch and 191m27ch

Engineering Work

Manual Correction

Patrolling 

Patrolling 

S&C Tamping

08/11/26

07/11/26

07/11/26

07/11/26

07/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11786727

W2026/11785237

W2026/11786345

W2026/11734357

Week 32  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

All Lines

All Lines

Platforms 5 & 6

Platforms 9, 10, 
11 and 12
All Lines

All Lines

Trafford Park 
Reversing Line

Trafford Park 
Reception 1 & 2

MUFC Platform 
Line

Engine Sidings

Trafford Park 
Sidings

Longsight TMD

Departure/Recepti
on
Arrival Road

Departure Road

Wheel Lathe

Runround Siding

Ardwick TPE Train
Care Depot

All Lines

All

All Lines

Ardwick Jn

Trafford Park

Manchester 
Piccadilly

Water Street Jn

Manchester 
Piccadilly East Jn

Castlefield Jn

Trafford Park West 
Jn

Trafford Park Sidings

Manchester 
Piccadilly

Trafford Park Sidings

Longsight

Longsight North Jn

Longsight North Jn

Ardwick TPE Train 
Care Depot

Ordsall Lane Jn

Slade Lane Jn

Longsight North Jn

Ardwick

Castlefield Jn

Manchester 
Piccadilly East Jn

Slade Lane Jn

Trafford Park

Trafford Park East
Jn

Ardwick Jn

Trafford Park East
Jn

Longsight

Longsight South 
Jn

Longsight South 
Jn

Ardwick TPE 
Train Care Depot

Castlefield Jn

Heaton Norris Jn

Levenshulme

P2026/4251553 PLATFORMS 1, 2, 3, 4, 7 AND 8 AVAILABLE TO 
STABLE UNITS

NW5001
NW5015
NW6001
NW6003

186m55ch and 189m30ch

0m53ch and 0m67ch

186m55ch and 188m8ch

OHL Work

In Connection With 
Engineering Work

S&T Work

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11854279

W2026/11854343

W2026/11557647
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

1000 Tue

1000 Tue

1000 Tue

1000 Tue

0001 Sat

0001 Sat

0045 Sun

0045 Sun

08/11/26

08/11/26

08/11/26

08/11/26

10/11/26

10/11/26

10/11/26

10/11/26

09/11/26

09/11/26

08/11/26

08/11/26

0655 Sun

0655 Sun

0655 Sun

0655 Sun

1500 Tue

1500 Tue

1500 Tue

1500 Tue

0500 Mon

0500 Mon

0730 Sun

0730 Sun

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Line Blockage
+Detonators

Sidings 
Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Possession

Sidings 
Possession

Possession

Possession

Longsight TMD

Platforms 1, 2, 3 
and 4
Platforms 7 & 8

All Lines

Down and Up 
Ordsall Chord

Up & Down Goods

Departure/Recepti
on
Longsight TMD

Up & Down Goods

Longsight TMD

Down and Up

Reversing Siding

Down and Up 
Main/Cheshire/Hun
ts Cross Chord
Up & Down 
Electric

Longsight North Jn

Manchester 
Piccadilly

Slade Lane Jn

Irwell Street Jn

Longsight North Jn

Longsight North Jn

Ardwick Jn

Longsight North Jn

Liverpool Central

Liverpool Central 
South Jn

Allerton Jn

Hunts Cross West Jn

Longsight South 
Jn

Manchester 
Piccadilly East Jn

Mauldeth Road

Water Street Jn

Longsight South 
Jn

Longsight South 
Jn

Longsight North 
Jn

Longsight South 
Jn

Hunts Cross West
Jn

Liverpool Central 
South Jn

Hough Green

Hunts Cross

P2026/4251553

P2026/4251568

P2026/4345993 Work Content:

NW&C Civils Internal Delivery. Liverpool Central 
Tunnels 0m 235yds to 0m 280yds. Concrete Repairs. 
Access Brunswick.12 x RRV

NW5001

NW8001

187m8ch and 187m50ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

OHL Work

Off Track Work

S&T Maintenance

S&T Maintenance

Off Track Work

08/11/26

08/11/26

08/11/26

08/11/26

10/11/26

10/11/26

10/11/26

10/11/26

07/11/26

07/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11854649

W2026/11797727

W2026/11798045

W2026/11798086

W2026/11797885

Week 32  - Continued
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Tue

0045 Tue

0045 Tue

0500 Tue

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0500 Thu

11/10/26

11/10/26

13/10/26

16/10/26

13/10/26

13/10/26

13/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

16/10/26

0730 Sun

0730 Sun

0045 Tue

2359 Fri

0500 Tue

0500 Tue

0500 Tue

0055 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main/Cheshire/Hun
ts Cross Chord
Up & Down 
Electric

Down and Up

Reversing Siding

Down and Up 
Southport

Down and Up 
Ormskirk

Down and Up 
Headbolt/Headbolt
Single
Down and Up

Down and Up 
Wrexham

Down and Up New
Brighton

Passenger Loop

Down and Up 
Chester

Down and Up 
Southport

Stock 
Interchange/Holdin
g Line
Down and Up 
West Kirby (Via 
Loop)
Down and Up

Allerton Jn

Hunts Cross West Jn

Liverpool Central

Liverpool Central 
South Jn

Southport

Ormskirk

Headbolt Lane

Liverpool Central

Upton

New Brighton

Birkenhead North

Green Lane

Leeds Street Jn

Paradise Jn

West Kirby

Liverpool Central

Hough Green

Hunts Cross

Hunts Cross West
Jn

Liverpool Central 
South Jn

Hunts Cross West
Jn

Sandhills Jn

Walton Jn

Hunts Cross West
Jn

Bidston Dee Jn

Bidston East Jn

Birkenhead North

Canning Street Jn

Hunts Cross West
Jn

Mann Island Jn

West Kirby

Hunts Cross West
Jn

P2026/4213133 Work Content:

NW&C Civils Internal Delivery. Liverpool Central 
Tunnels 0m 235yds to 0m 280yds. Concrete Repairs. 
Access Brunswick.12 x RRV

NW8001

0m31ch and 0m37ch

6m11ch and 5m10ch

7m35ch and 6m11ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

0m10ch and 1m60ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

6m0ch and 2m0ch

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

Off Track Work

Off Track Work

Off Track Work

Tunnel Work

Off Track Work

S&T Maintenance

S&T Maintenance

S&T Maintenance

S&T Maintenance

S&T Maintenance

S&T Maintenance

Off Track Work

Off Track Work

11/10/26

11/10/26

11/10/26

11/10/26

13/10/26

13/10/26

13/10/26

13/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

15/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11785632

W2026/11785633

W2026/11785634

W2026/11797705

W2026/11797706

W2026/11797707

W2026/11435528

W2026/11797792

W2026/11797821

W2026/11797822

W2026/11797824

W2026/11797908

W2026/11797909

W2026/11797943

W2026/11797675

W2026/11797699
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

17/11/26

17/11/26

17/11/26

17/11/26

17/11/26

17/11/26

17/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Stoke

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Colwich North Jn 
(inc.)

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

P2026/4084950

P2026/4167033

ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.



Work Content - Maintenance Patrolling

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

MD101
MD345
MD355
NW1001
NW1004
NW5009

EA1310
EA1370
MD150
MD155
MD160

0m73ch and 1m41ch

1m58ch and 2m55ch

S&T Maintenance

S&T Maintenance

17/11/26

17/11/26

17/11/26

17/11/26

17/11/26

17/11/26

17/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

33Week

W2026/11243699

W2026/11243816
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Up Willesden 
Relief
Down Willesden 
Relief
Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Willesden North Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4166789

P2026/4074858

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE



LUL VICTORIA AND CENTRAL LINES TO BE OPEN 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN

EA1310
MD150
MD155
MD160

EA1310
MD160
MD166
MD167
SO250
SO500
SW100
SW220

4m67ch and 0m45ch

0m6ch and 5m77ch

2m53ch and 3m28ch

2m53ch and 3m28ch

S&T Maintenance

Track Maintenance

S&T Maintenance

S&T Maintenance

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11245916

W2026/11800373

W2026/11845012

W2026/11845013

Week 33  - Continued
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single Cowley

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151296 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 2 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

16/11/26

16/11/26

16/11/26

16/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Connections to 
Platforms 3 and 4

Down Snow Hill 
Loop Platform 1

All Lines

North Curve

All Lines

Down and Up 
Kenilworth / Up & 
Down Kenilworth
All Lines

Down and Up 
North Warwick

Down Leamington 
Sidings

Caledonia Yard

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Birmingham Moor 
Street

Birmingham Snow 
Hill

Bordesley Jn

Hatton West Jn

Stratford upon Avon

Kenilworth South Jn

Smethwick Jn

Bearley Jn

Leamington Spa 
North Jn

Bordesley

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Birmingham Moor 
Street

Birmingham Snow
Hill

Fenny Compton 
North Jn

Hatton North Jn

Hatton Station Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Tyseley South Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

P2026/4352909

P2026/4045541

WMT TO STABLE IN LEAMINGTON UP & DOWN 
BAY PLATFORMS 1 & 4 AND DEPOT SIDINGS



CHILTERNS TO STABLE IN MOOR STREET 
PLATFORMS 3 & 4

MD401
MD405
MD415
MD420
MD425
MD435

MD430
MD435
MD450 142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10945852

W2026/10943829
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0900 Sun

0900 Sun

0900 Sun

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

1105 Sun

1105 Sun

1105 Sun

1105 Sun

1105 Sun

1700 Sun

1700 Sun

1700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED 
OTM 
protection 
zone + 
Disconnection
BLOCKED 
OTM 
protection 
zone + 
Disconnection
BLOCKED 
OTM 
protection 
zone + 
Disconnection

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

All Lines

Down Saltley 
Goods Loop

All Lines

Up Washwood 
Heath Goods 
Loop
Up Washwood 
Heath Arrival / 
Departure 1& 2

Down and Up 
Greenford 
Branch/Single

Greenford East 
Curve

Down and Up 
Wycombe

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (Water
Orton)

Landor Street Jn

Landor Street Jn

St. Andrews Jn

Duddeston Jn

Landor Street Jn

Greenford West Jn

Greenford East Jn

Greenford West Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Castle Bromwich 
Jn

Duddeston Jn

Landor Street Jn

Washwood Heath 
West Junction

Castle Bromwich 
Jn

Drayton Green

Greenford South 
Jn

Park Royal (inc.)

P2026/4110423

P2026/4109151

P2026/4156977

Work Content: S&C Tamp Washwood Heath



All other works to fit around the Major Section 7 item 
S&C Tamp Washwood Heath



TRAINS TO BE DIVERTED

NO SERVICES TO OPERATE OVER THESE LINES

MD501
MD545
MD555
MD560
MD565
MD570

MD501
MD570

GW110
GW174
MD705

14/11/26

14/11/26

14/11/26

14/11/26

14/11/26

14/11/26

14/11/26

14/11/26

14/11/26

14/11/26

14/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0140 Fri

0140 Fri

0140 Fri

0001 Sat

2205 Sun

2205 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

20/11/26

20/11/26

20/11/26

02/04/27

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

15/11/26

15/11/26

15/11/26

15/11/26

0400 Fri

0400 Fri

0400 Fri

2359 Fri

0455 Mon

0455 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

1730 Sun

1730 Sun

1730 Sun

1730 Sun

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

Up Goods Loop

Down and Up 
Main

Platform 1

All Lines

All Lines

Platform 3

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Crewe Bank

Willaston LC

Carlisle North Jn

Currock Jn

Carlisle North Jn

Carlisle North Jn

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

Crewe Bank

Crewe Jn

Carlisle South Jn

Currock Jn

Dalston (Cumbria)

Carlisle South Jn

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

P2026/4117588

P2026/4343116

P2026/4150910

P2026/4362388

P2026/4042728

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



Work Content: Maintenance

New Sun/Mon EAS times to be published (0520 finish) 
every odd week Dalston - Carlisle South (Starting 
Wk45). Additional access times already agreed due to 
no Dalston tanks running and awaiting publication in 
the EAS - Weaves to be planned locally with Carlisle 
Signaller/SSM (Only 1 through platform to be blocked 
at any one time â€“ 2 through platforms to remain 
open)

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

MD712
MD720
MD726

MD726

GW731
GW735
NW1007

NW4001
NW4025
NW4033

NW6003

43m5ch and 43m61ch

20m68ch and 0m16ch

0m0ch and 0m5ch

Unload Materials

Track Maintenance

In Connection With 
Engineering Work

20/11/26

20/11/26

20/11/26

04/04/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11740157

W2026/11845566

W2026/11850548
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0025 Sun

0025 Sun

0025 Sun

0820 Sun

0030 Mon

16/11/26

16/11/26

15/11/26

16/11/26

16/11/26

15/11/26

15/11/26

15/11/26

16/11/26

16/11/26

0515 Mon

0030 Mon

0025 Sun

0515 Mon

0515 Mon

0820 Sun

0820 Sun

0820 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

Hillhouse Siding 2

Hillhouse Siding 3

Hillhouse Siding 1

Hillhouse 
Turnback Siding

All Lines

All Lines

Dewsbury Cement

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Hillhouse Carriage 
Sidings

Hillhouse East Jn

Dewsbury East Jn

Cottingley

Boundary To Private 
Siding

Heaton Lodge Jn

Penistone

Bradley Jn

Lockwood

Stalybridge East 
Jn

Hillhouse 
Carriage Sidings

Hillhouse East Jn

Bradley Wood Jn

Stalybridge East 
Jn

Dewsbury East Jn

Stalybridge East 
Jn

Huddersfield

P2026/4161039 TRU West | W5/W5a/W6 Diggle | 52hrs



0015 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0820 SUN

NO BOOKED SERVICES



0820 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT

LN854
LN860
LN861
LN862
LN864
NW7021

8m10ch and 10m45ch

21m35ch and 29m20ch

35m2ch and 40m19ch

35m50ch and 40m0ch

12m25ch and 29m10ch

18m35ch and 29m10ch

15m12ch and 24m65ch

29m45ch and 34m77ch

12m70ch and 25m51ch

Major Projects

Major Projects

Major Projects

Mandatory Track Inspection

Mandatory Track Inspection

Mandatory Track Inspection

S&T Points

Major Projects

Technical Inspection

14/11/26

14/11/26

14/11/26

14/11/26

14/11/26

15/11/26

15/11/26

15/11/26

15/11/26

16/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11852189

W2026/11218861

W2026/11715406

W2026/11796979

W2026/11797070

W2026/11827256

W2026/11386676

W2026/11716731

W2026/11385568
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

24/11/26

24/11/26

24/11/26

24/11/26

24/11/26

24/11/26

24/11/26

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up 
Stoke

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

Colwich North Jn 
(inc.)

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

P2026/4084935 ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.



Work Content - Maintenance Patrolling

MD101
MD345
MD355
NW1001
NW1004
NW5009

24/11/26

24/11/26

24/11/26

24/11/26

24/11/26

24/11/26

24/11/26

34Week
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0105 Sun

0810 Sun

0045 Mon

22/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

22/11/26

23/11/26

23/11/26

0105 Sun

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon

0810 Sun

0045 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Down and Up City 
Line

Down and Up New
Line

Down and Up DC 
Electric

Road No. 22

Road No. 21

Platforms 1 to 4

Bay Platform

Down and Up City 
Line

Down and Up City 
Line

Down and Up City 
Line

Down and Up City 
Line

Harlesden Jn

Willesden Jn Low 
Level

Watford Junction

LUL Depot

Watford Junction

Willesden Jn Low 
Level

Harlesden Jn

Harlesden Jn

Harlesden Jn

Harlesden Jn

Kensal Green Jn

Kensal Green Jn

Kilburn High Road

Stonebridge Park

Watford Junction

Willesden Jn Low 
Level

Kensal Green Jn

Kensal Green 
OHNS (City 
Lines)
Kensal Green Jn

Kensal Green 
OHNS (City 
Lines)

P2026/4051699 LONDON OVERGROUND NO DC SERVICES ALL 
DAY SAT & SUN.

LUL TO START/TERMINATE QUEENS PARK.

NO DC ACCESS WILLESDEN TMD.

NO ACCESS STONEBRIDGE PARK LUL DEPOT.

NO ACCESS DC LINES AT WATFORD JN.

WATFORD JUNCTION PLATFORMS 1 TO 4 
AVAILABLE FOR LO TO STABLE.

EA1310
MD120
MD150

21/11/26

21/11/26

21/11/26

21/11/26

21/11/26

21/11/26

21/11/26

22/11/26

22/11/26

23/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single Cowley

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151387 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

64m0ch and 64m60ch

63m15ch and 69m15ch

S&T Maintenance

P-Way Maintenance

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

23/11/26

23/11/26

23/11/26

23/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11849036

W2026/11848757
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Connections to 
Platforms 3 and 4

Down Snow Hill 
Loop Platform 1

All Lines

North Curve

All Lines

Down and Up 
Kenilworth / Up & 
Down Kenilworth
All Lines

Down and Up 
North Warwick

Down Leamington 
Sidings

Caledonia Yard

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Birmingham Moor 
Street

Birmingham Snow 
Hill

Bordesley Jn

Hatton West Jn

Stratford upon Avon

Kenilworth South Jn

Smethwick Jn

Bearley Jn

Leamington Spa 
North Jn

Bordesley

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Birmingham Moor 
Street

Birmingham Snow
Hill

Fenny Compton 
North Jn

Hatton North Jn

Hatton Station Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Tyseley South Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

P2026/4352910

P2026/4045542

WMT TO STABLE IN LEAMINGTON UP & DOWN 
BAY PLATFORMS 1 & 4 AND DEPOT SIDINGS



CHILTERNS TO STABLE IN MOOR STREET 
PLATFORMS 3 & 4

MD401
MD405
MD415
MD420
MD425
MD435

MD430
MD435
MD450 140m75ch and 141m7ch

142m20ch and 142m60ch

Patrolling 

Patrolling 

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10943984

W2026/10945823
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

0001 Sat

2300 Thu

2335 Sat

2345 Sun

2345 Sun

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

27/11/26

27/11/26

27/11/26

02/04/27

27/11/26

22/11/26

23/11/26

23/11/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

2359 Fri

0400 Fri

0930 Sun

0510 Mon

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

Down and Up 
Main and Down 
Goods Loop

Down Main

Up Main

All Lines

All Lines

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (Water
Orton)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Malvern Wells Single
line

Llandudno Jn

Blackpool South

Blackpool North

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

Newland East LC 
and SB

Saltney Jn

Kirkham North Jn

Preston Fylde Jn

P2026/4110441

P2026/4117589

P2026/4343116

P2026/4053002

P2026/4151753

P2026/4042700

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

MD726

MD940

NW3001

NW4005
NW4007

43m5ch and 43m61ch

12m28ch and 13m60ch

10m62ch and 12m28ch

0m65ch and 17m49ch

Unload Materials

PL Stoneblowing

PL Tamping

Track Maintenance

21/11/26

21/11/26

21/11/26

21/11/26

21/11/26

21/11/26

27/11/26

27/11/26

27/11/26

04/04/26

26/11/26

21/11/26

22/11/26

22/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11740157

W2026/11848441

W2026/11848538

W2026/11856657
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0035 Sun

0035 Sun

0035 Sun

2150 Mon

2150 Mon

2315 Mon

2315 Mon

0530 Tue

22/11/26

22/11/26

22/11/26

22/11/26

23/11/26

23/11/26

23/11/26

24/11/26

23/11/26

24/11/26

24/11/26

24/11/26

1730 Sun

1730 Sun

1730 Sun

1730 Sun

0500 Mon

0500 Mon

0500 Mon

0600 Tue (6 hrs)

2315 Mon

0530 Tue (6 hrs)

0530 Tue (6 hrs)

0600 Tue

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

All Lines

All Lines

All Lines

Up & Down 
Cheadle

All Lines

All Lines

All Lines

All Lines

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Bromley Cross

Ramsgreave and 
Wilpshire

Rose Grove

Northenden Jn

Hazel Grove East Jn

Hazel Grove East Jn

Edgeley Jn No.1 SB

Hazel Grove East Jn

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

Blackburn Bolton 
Jn

Daisyfield Jn

Farington Curve 
Jn

Hazel Grove High 
Level Jn

New Mills South 
Jn

Buxton

New Mills South 
Jn

New Mills South 
Jn

P2026/4042779

P2026/4167744

P2026/4214215

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

WORK CONTENT:

CSRA: PLTR Down Rhiston 13m (29 hrs) 



L&C DU: (16hrs)

S&C Tamp: Blackburn Bolton Jn

S&C Tamp: Daisyfield Jn

LC Inspection: Daisyfield

LC Inspection: Turnton

EAP ref: LNWN26-0019 



5S01 DIVERTED VIA ASHBURYS AND ROMILEY 



TRAINS TO BE DIVERTED VIA STRINES, ROMILEY,
GUIDE BRIDGE AND ASHBURYS. AT HAZEL 
GROVE EAST JN NO ACCESS BUXTON BRANCH. 


TRAINS TO BE DIVERTED VIA ROMILEY, GUIDE 
BRIDGE, DENTON, STOCKPORT AND EDGELEY 
JN NO.2 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HAZEL GROVE AND 
BUXTON. AT BUXTON ACCESS TO BE 
MAINTAINED BETWEEN UP RELIEF SIDINGS 
BUXTON SB AND HINDLOW BRANCH.

NW6003

NW6011
NW7009
NW7013

NW9001
NW9017
NW9021 0m30ch and 172m30ch

177m9ch and 177m51ch

Manual Correction

In Connection With 
Engineering Work

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

23/11/26

23/11/26

23/11/26

23/11/26

24/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11439026

W2026/11439027
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2150 Tue

2150 Tue

2315 Tue

2315 Tue

0530 Wed

2150 Wed

2150 Wed

2315 Wed

2315 Wed

0530 Thu

25/11/26

24/11/26

25/11/26

25/11/26

25/11/26

26/11/26

25/11/26

26/11/26

26/11/26

26/11/26

0600 Wed (6 hrs)

2315 Tue

0530 Wed (6 hrs)

0530 Wed (6 hrs)

0600 Wed

0600 Thu (6 hrs)

2315 Wed

0530 Thu (6 hrs)

0530 Thu (6 hrs)

0600 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down 
Cheadle

All Lines

All Lines

All Lines

All Lines

Up & Down 
Cheadle

All Lines

All Lines

All Lines

All Lines

Northenden Jn

Hazel Grove East Jn

Hazel Grove East Jn

Edgeley Jn No.1 SB

Hazel Grove East Jn

Northenden Jn

Hazel Grove East Jn

Hazel Grove East Jn

Edgeley Jn No.1 SB

Hazel Grove East Jn

Hazel Grove High 
Level Jn

New Mills South 
Jn

Buxton

New Mills South 
Jn

New Mills South 
Jn

Hazel Grove High 
Level Jn

New Mills South 
Jn

Buxton

New Mills South 
Jn

New Mills South 
Jn

P2026/4214216

P2026/4214335

EAP ref: LNWN26-0019 



5S01 DIVERTED VIA ASHBURYS AND ROMILEY 



TRAINS TO BE DIVERTED VIA STRINES, ROMILEY,
GUIDE BRIDGE AND ASHBURYS. AT HAZEL 
GROVE EAST JN NO ACCESS BUXTON BRANCH. 


TRAINS TO BE DIVERTED VIA ROMILEY, GUIDE 
BRIDGE, DENTON, STOCKPORT AND EDGELEY 
JN NO.2 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HAZEL GROVE AND 
BUXTON. AT BUXTON ACCESS TO BE 
MAINTAINED BETWEEN UP RELIEF SIDINGS 
BUXTON SB AND HINDLOW BRANCH.

EAP ref: LNWN26-0019 



5S01 DIVERTED VIA ASHBURYS AND ROMILEY 



TRAINS TO BE DIVERTED VIA STRINES, ROMILEY,
GUIDE BRIDGE AND ASHBURYS. AT HAZEL 
GROVE EAST JN NO ACCESS BUXTON BRANCH. 


TRAINS TO BE DIVERTED VIA ROMILEY, GUIDE 
BRIDGE, DENTON, STOCKPORT AND EDGELEY 
JN NO.2 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HAZEL GROVE AND 
BUXTON. AT BUXTON ACCESS TO BE 
MAINTAINED BETWEEN UP RELIEF SIDINGS 
BUXTON SB AND HINDLOW BRANCH.

NW9001
NW9017
NW9021

NW9001
NW9017
NW9021

177m9ch and 177m51ch

0m30ch and 172m30ch

0m41ch and 172m30ch

177m9ch and 177m51ch

In Connection With 
Engineering Work

Manual Correction

Manual Correction

In Connection With 
Engineering Work

24/11/26

24/11/26

24/11/26

24/11/26

25/11/26

25/11/26

25/11/26

25/11/26

25/11/26

26/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11439121

W2026/11439122

W2026/11439221

W2026/11439222

Week 34  - Continued
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2150 Thu

2150 Thu

2315 Thu

2315 Thu

0530 Fri

27/11/26

26/11/26

27/11/26

27/11/26

27/11/26

0600 Fri (6 hrs)

2315 Thu

0530 Fri (6 hrs)

0530 Fri (6 hrs)

0600 Fri

Possession

Possession

Possession

Possession

Possession

Up & Down 
Cheadle

All Lines

All Lines

All Lines

All Lines

Northenden Jn

Hazel Grove East Jn

Hazel Grove East Jn

Edgeley Jn No.1 SB

Hazel Grove East Jn

Hazel Grove High 
Level Jn

New Mills South 
Jn

Buxton

New Mills South 
Jn

New Mills South 
Jn

P2026/4214196 EAP ref: LNWN26-0019 



5S01 DIVERTED VIA ASHBURYS AND ROMILEY 



TRAINS TO BE DIVERTED VIA STRINES, ROMILEY,
GUIDE BRIDGE AND ASHBURYS. AT HAZEL 
GROVE EAST JN NO ACCESS BUXTON BRANCH. 


TRAINS TO BE DIVERTED VIA ROMILEY, GUIDE 
BRIDGE, DENTON, STOCKPORT AND EDGELEY 
JN NO.2 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HAZEL GROVE AND 
BUXTON. AT BUXTON ACCESS TO BE 
MAINTAINED BETWEEN UP RELIEF SIDINGS 
BUXTON SB AND HINDLOW BRANCH.

NW9001
NW9017
NW9021

177m9ch and 177m51ch

0m30ch and 172m30ch

In Connection With 
Engineering Work

Manual Correction

26/11/26

26/11/26

26/11/26

26/11/26

27/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11439071

W2026/11439125

Week 34  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4167991 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

3m70ch and 3m5ch

1m2ch and 3m70ch

5m29ch and 3m60ch

5m42ch and 2m75ch

Patrolling 

Patrolling 

OHL Work (Maintenance)

Structures Examination

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

35Week

W2026/11480059

W2026/11480167

W2026/11764960

W2026/11751700
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single Cowley

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151253 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 2 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

30/11/26

30/11/26

30/11/26

30/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 35  - Continued
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Connections to 
Platforms 3 and 4

Down Snow Hill 
Loop Platform 1

All Lines

North Curve

All Lines

Down and Up 
Kenilworth / Up & 
Down Kenilworth
All Lines

Down and Up 
North Warwick

Down Leamington 
Sidings

Caledonia Yard

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Birmingham Moor 
Street

Birmingham Snow 
Hill

Bordesley Jn

Hatton West Jn

Stratford upon Avon

Kenilworth South Jn

Smethwick Jn

Bearley Jn

Leamington Spa 
North Jn

Bordesley

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Birmingham Moor 
Street

Birmingham Snow
Hill

Fenny Compton 
North Jn

Hatton North Jn

Hatton Station Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Tyseley South Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

P2026/4352898

P2026/4045487

WMT TO STABLE IN LEAMINGTON UP & DOWN 
BAY PLATFORMS 1 & 4 AND DEPOT SIDINGS



CHILTERNS TO STABLE IN MOOR STREET 
PLATFORMS 3 & 4

MD401
MD405
MD415
MD420
MD425
MD435

MD430
MD435
MD450 140m75ch and 141m7ch

142m20ch and 142m60ch

Patrolling 

Patrolling 

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10943985

W2026/10945857

Week 35  - Continued
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0140 Fri

0140 Fri

0140 Fri

0001 Sat

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0005 Sat

0035 Sun

0035 Sun

0035 Sun

1635 Sun

04/12/26

04/12/26

04/12/26

02/04/27

30/11/26

30/11/26

30/11/26

30/11/26

29/11/26

29/11/26

29/11/26

29/11/26

30/11/26

0400 Fri

0400 Fri

0400 Fri

2359 Fri

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0035 Sun

1635 Sun

1635 Sun

1635 Sun

0500 Mon

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Disco
nnect

Possession

Possession

Possession

Possession

Possession

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

Platform 1

All Lines

All Lines

Platform 3

All Lines

All

All Lines

All Lines

All Lines

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Carlisle North Jn

Currock Jn

Carlisle North Jn

Carlisle North Jn

Rose Grove

Hall Royd Jn

Colne

Hebden Bridge

Rose Grove

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

Carlisle South Jn

Currock Jn

Dalston (Cumbria)

Carlisle South Jn

Blackburn Bolton 
Jn

Farington Curve 
Jn

Gannow Jn

Todmorden

Farington Curve 
Jn

P2026/4117491

P2026/4343116

P2026/4362389

P2026/4167781

New Sun/Mon EAS times to be published (0520 finish) 
every odd week Dalston - Carlisle South (Starting 
Wk45). Additional access times already agreed due to 
no Dalston tanks running and awaiting publication in 
the EAS - Weaves to be planned locally with Carlisle 
Signaller/SSM (Only 1 through platform to be blocked 
at any one time â€“ 2 through platforms to remain 
open)

WORK CONTENT:

CSRA: 54hrs â€“PLTR Down Rishton 13m  Renewal 
across M65 Mway Bridge (including Geotextile) and 
installation of guard rail 

RRV access point at Blackburn Station



L&C DU: (16hrs)

S&C Tamp: Blackburn Station

S&C Tamp: Gannow

S&C Tamp Hall Royd

LC Inspection: Towneley

MD712
MD720
MD726

MD726

NW4001
NW4025
NW4033

NW6011
NW7001
NW7009
NW7017

43m5ch and 43m61ch

20m68ch and 0m16ch

0m0ch and 0m5ch

Unload Materials

Track Maintenance

In Connection With 
Engineering Work

04/12/26

04/12/26

04/12/26

04/04/26

29/11/26

29/11/26

29/11/26

29/11/26

28/11/26

29/11/26

29/11/26

29/11/26

29/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11740157

W2026/11845567

W2026/11850597

Week 35  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4166618 NLL CYCLIC TYPE 7C (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

1m2ch and 3m70ch

3m70ch and 3m5ch

3m20ch and 4m40ch

Patrolling 

Patrolling 

Tamping

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

36Week

W2026/11480115

W2026/11480157

W2026/11818703
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up 
Avoiding

Down and Up 
Oxford/Cherwell 
Valley
Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single Cowley

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Didcot North Jn (Up)

Somerton LC (R/G-
X) (inc.)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Didcot East Jn

Didcot North Jn 
(Down)

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151348 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW260
GW277
GW310
MD401
MD736

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

07/12/26

07/12/26

07/12/26

07/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 36  - Continued
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Oxford/Cherwell 
Valley
Reception Line 1

Up Oxford Relief

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Down Oxford 
Sidings 1, 2, 3, 
Headshunt

Tackley

Hinksey South

Wolvercot South Jn

Hinksey South

Morris Cowley GF

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Oxford North Jn

Oxford

Didcot North Jn 
(Down)

Hinksey North

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Wolvercot South 
Jn

Oxford

P2026/4152442 GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



CHILTERN RAILWAYS TO TERMINATE AT 
OXFORD PARKWAY.



NO TRAINS TO STABLE AT OXFORD STATION.



Work Details = Maintenance Works (1 in 4) 
w/11089441

GW200
GW260
GW277
GW310
MD401
MD736

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Connections to 
Platforms 3 and 4

Down Snow Hill 
Loop Platform 1

All Lines

North Curve

All Lines

Down and Up 
Kenilworth / Up & 
Down Kenilworth
All Lines

Down and Up 
North Warwick

Down Leamington 
Sidings

Caledonia Yard

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Birmingham Moor 
Street

Birmingham Snow 
Hill

Bordesley Jn

Hatton West Jn

Stratford upon Avon

Kenilworth South Jn

Smethwick Jn

Bearley Jn

Leamington Spa 
North Jn

Bordesley

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Birmingham Moor 
Street

Birmingham Snow
Hill

Fenny Compton 
North Jn

Hatton North Jn

Hatton Station Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Tyseley South Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

P2026/4352846

P2026/4045506

WMT TO STABLE IN LEAMINGTON UP & DOWN 
BAY PLATFORMS 1 & 4 AND DEPOT SIDINGS



CHILTERNS TO STABLE IN MOOR STREET 
PLATFORMS 3 & 4

MD401
MD405
MD415
MD420
MD425
MD435

MD430
MD435
MD450 140m75ch and 141m7ch

142m20ch and 142m60ch

Patrolling 

Patrolling 

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10943949

W2026/10945862
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

0001 Sat

0055 Sun

0055 Sun

0055 Sun

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

11/12/26

11/12/26

11/12/26

02/04/27

07/12/26

07/12/26

06/12/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

2359 Fri

0430 Mon

0430 Mon

2100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

All Lines

All Lines

All Lines

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (Water
Orton)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Heald Green West 
Jn

Heald Green North 
Jn

Slade Lane Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

Heald Green 
South Jn

Manchester 
Airport

Styal

P2026/4110424

P2026/4117591

P2026/4343116

P2026/4255725 STABLING AVAILABLE AT MANCHESTER AIRPORT
PLATFORMS 3 & 4 (NO MOVEMENT PERMITTED 
DURING POSSESSION). ADDITIONAL STABLING 
REQUIRED AT MANCHESTER PICCADILLY.



Work Content:

CD Enhancements: MIA Remodelling: 
Devegetation/Site clearance/fencing work

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

MD726

NW5003
NW5005
NW5007

43m5ch and 43m61ch

3m10ch and 8m7ch

1m40ch and 1m46ch

Unload Materials

OHL Work

In Connection With 
Engineering Work

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

05/12/26

11/12/26

11/12/26

11/12/26

04/04/26

06/12/26

06/12/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11740157

W2026/11809432

W2026/11816040
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4167992 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

5m50ch and 2m0ch

2m0ch and 3m0ch

1m35ch and 2m1ch

3m20ch and 4m40ch

Survey Work

Survey Work

Structures Examination

Tamping

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

37Week

W2026/11565623

W2026/11565626

W2026/11657545

W2026/11848309
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Olympia Platform 
Loop

Down West 
London

Up West London

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Kensington Olympia

Mitre Bridge Jn

Mitre Bridge Jn

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Kensington 
Olympia

Latchmere No.2 
Jn

Latchmere No.2 
Jn

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4169104 SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: SID TRACK - SCRUBB LANE - FOLLOW UP

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151346 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 2 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

14/12/26

14/12/26

14/12/26

14/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Connections to 
Platforms 3 and 4

Down Snow Hill 
Loop Platform 1

All Lines

North Curve

All Lines

Down and Up 
Kenilworth / Up & 
Down Kenilworth
All Lines

Down and Up 
North Warwick

Down Leamington 
Sidings

Caledonia Yard

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Birmingham Moor 
Street

Birmingham Snow 
Hill

Bordesley Jn

Hatton West Jn

Stratford upon Avon

Kenilworth South Jn

Smethwick Jn

Bearley Jn

Leamington Spa 
North Jn

Bordesley

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Birmingham Moor 
Street

Birmingham Snow
Hill

Fenny Compton 
North Jn

Hatton North Jn

Hatton Station Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Tyseley South Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

P2026/4352900

P2026/4045507

WMT TO STABLE IN LEAMINGTON UP & DOWN 
BAY PLATFORMS 1 & 4 AND DEPOT SIDINGS



CHILTERNS TO STABLE IN MOOR STREET 
PLATFORMS 3 & 4

MD401
MD405
MD415
MD420
MD425
MD435

MD430
MD435
MD450 142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10945881

W2026/10943918
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0200 Sun

0200 Sun

0140 Fri

0140 Fri

0140 Fri

0001 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0820 Sun

0030 Mon

13/12/26

13/12/26

18/12/26

18/12/26

18/12/26

02/04/27

14/12/26

13/12/26

14/12/26

13/12/26

14/12/26

14/12/26

1400 Sun

1400 Sun

0400 Fri

0400 Fri

0400 Fri

2359 Fri

0515 Mon

0820 Sun

0030 Mon

0820 Sun

0515 Mon

0515 Mon

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

Bradley Single

All Lines

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

Aylesbury Vale 
Parkway

Aylesbury

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Bradley Wood Jn

Dewsbury East Jn

Huddersfield

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Great Missenden

Princes 
Risborough

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

Bradley Jn

Bradley Wood Jn

Lockwood

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2026/4109176

P2026/4117593

P2026/4343116

P2026/4165978

CHILTERNS TO HAVE 2 PLATFORMS FOR 
STABLING AT MARYLEBONE



Work Content: S&C Tamp Aylesbury Station, CD 
Buildings: Wendover Footbridge Mitigation Works 



All other works to fit around the Major Section 7 item 
S&C Tamp Aylesbury Station



TRAINS TO BE DIVERTED

TRU West | W5/W5a/W6 Diggle | 29hrs 



0820 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS 

MCIV: EIS K - Hudd Stn Canopy extension 

TRK: EIS K Prep

MD712
MD725

MD712
MD720
MD726

MD726

LN854
LN860
LN861
LN862
NW7021

43m5ch and 43m61ch

10m30ch and 29m20ch

Unload Materials

Major Projects

13/12/26

13/12/26

18/12/26

18/12/26

18/12/26

04/04/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

14/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11740157

W2026/11218862
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2345 Thu

2300 Thu

2300 Thu

2000 Thu

27/12/26

27/12/26

27/12/26

02/01/27

0500 Sun (54 hrs)

0530 Sun (54 hrs)

0530 Sun (54 hrs)

0510 Sat (200 hrs)

Possession

Possession

Possession

Possession

All Lines

Down Main/Down 
Fast/Down TV 
Fast/Down Trent 
Valley
Up Trent Valley 
Fast / Up Fast / Up
Main

Down and Up 
Northampton

Ledburn Jn

Shilton HABD (DM)

Shilton HABD (US & 
UF)

Daventry North Jn

Watford Junction

Blisworth

Northampton 
North Jn

P2026/4088411

P2026/4099474

P2026/4099485

CHRISTMAS SHUTDOWN POSSESSION TIMES 
TBC WHEN TRAIN PLAN AVALIABLE 



TRAFFIC REMARKS TBC



Work Content : 

DU: Bourne End Jn S&C Tamp

XMAS SHUTDOWN POSSESSION TIMES TBC 
WHEN TT AVALIABLE



Work Content 

PLTR: Clifton Golf Club (81m 1380y - 82m 0y DF 
380y C14)

FROM START OF SERIVCE 27 DEC (TBC WHEN TT
PRODUCED) TO 0510 SAT 2 JAN - TRAINS TO 
TRAVEL VIA WEEDON



WMT TO TERMINATE AT NORTHAMPTON FROM 
THE SOUTH 



ACCESS TO DIRFT FROM THE NORTH ONLY



Work Content 

HNR UB29 River Nene

Drainage: Crick Tunnel

MD101

MD101

MD101

24/12/26

24/12/26

24/12/26

24/12/26
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4167045

P2026/4166790

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

1m57ch and 2m55ch

0m47ch and 0m45ch

Patrolling 

Tamping

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11598048

W2026/11848912
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4169118 SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: SID TRACK - SCRUBB LANE - FOLLOW UP

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

0001 Fri

0001 Fri

0001 Fri

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0500 Sun (100 hrs)

0500 Sun (100 hrs)

0500 Sun (100 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Platform 5

Down and Up 
Bedworth

Platform 4 / Up & 
Down Slow
Platform 1 / Up 
Slow
Down and Up 
Kenilworth

Down Grand 
Junction

Up Grand Junction

Down and Up 
Main/Fast/Coventr
y
Platforms 1 and 2

Down and Up 
Main

All Lines

Up & Down Camp 
Hill
Down Camp Hill

Birmingham 
International

Coundon Road LC 
(CCTV)

Coventry North Jn

Coventry South Jn

Washwood Heath 
OHNS

Washwood Heath 
OHNS

Stechford OHNS

Birmingham 
International

Bordesley Jn

Lifford East Jn

Grand Jn

Birmingham 
International

Coventry North Jn

Coventry South 
Jn

Gibbet Hill Jn

Stechford North 
Jn

Stechford South 
Jn

West Coast / 
Central boundary 
MD301 (RBS1)
Birmingham 
International

Bordesley South 
Jn

Duddeston Jn

St. Andrews Jn

P2026/4200401

P2026/4109661

STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.



NO TRAINS TO STABLE IN COVENTRY STATION



WMT TO STABLE IN BIRMINGHAM 
INTERNATIONAL PLATFORM 1 & 2



WMT TO STABLE TRAINS IN COVENTRY NORTH 
YARD KEMP SIDINGS



Work Content: CD ONW Berkswell (98m 440y â€“ 
101m 1320y)



All work to fit around the major Section 7 CD ONW 
Berkswell (98m 440y â€“ 101m 1320y)

Work Content: S&C Reballast St Andrews Jn



All other works to fit around the Major Section 7 item : 
S&C Reballast St Andrews Jn



XMAS SHUTDOWN ONLY

MD301
MD315
MD405
MD410

MD301
MD320
MD401
MD501
MD570
MD575

104m0ch and 105m0ch

98m0ch and 102m48ch

91m17ch and 95m40ch

S&T Points

Major Project IP HS2 ONW

S&C Tamping

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

25/12/26

25/12/26

25/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11325181

W2026/11146611

W2026/11450433
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

0445 Tue

0445 Tue

0445 Tue

0445 Tue

0445 Tue

0445 Tue

0445 Tue

0445 Tue

0445 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up 
Coventry/Stour

Platforms 10 11& 
12
Platform 4c

No.1, No.2 and 
No.3 Sidings
Platforms 5,6,7,8

Down and Up 
Gloucester

Down Vauxhall 
Chord

Down and Up 
Derby

Up  & Down 
Monument Lane 
Loop
Down and Up 
Vauxhall

Down and Up & 
Down Camp Hill

Down Grand 
Junction
Down Perry Barr 
Goods Loop
Up Grand Junction

All Lines

Platforms 1, 2, 3, 
4
Platform 9

Down and Up 
Soho

Down and Up 
Perry Barr

All Lines

Birmingham New 
Street

Birmingham New 
Street

Birmingham New 
Street

University

Vauxhall Jn

Birmingham New 
Street

Winson Green 
OHNS

Aston South Jn

Grand Jn

Perry Barr OHNS 
(DGL and DPBGL)

Perry Barr OHNS 
(UGJ)

Redditch

Birmingham New 
Street

Perry Barr North Jn

Perry Barr South Jn

Bromsgrove

Adderley Park

Birmingham New 
Street

Birmingham New 
Street

Curzon Street Jn

Landor Street Jn

Monument Lane

Proof House Jn

St. Andrews Jn

Aston OHNS

Barnt Green Jn

Birmingham New 
Street

Perry Barr West 
Jn

Selly Oak

P2026/4109382 WORK CONTENT: CD E&P NEW STREET OLE 
WIRE RUNS AND SOHO SOUTH S & C RENEWAL



ALL OTHER WORKS TO FIT AROUND THE MAJOR 
SECTION 7 ITEM CD E&P NEW STREET OLE WIRE 
RUNS AND SOHO SOUTH S & C RENEWAL



TRAINS TO STABLE IN PLATFORMS 1, 2, 3, 4 & 9



STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.



ISOLATION TO FINISH AT 0300 TUE TO ALLOW 
GETTING TRAINS READY FOR SERVICE.



TRAINS TO BE DIVERTED

MD301
MD306
MD501 42m35ch and 43m65ch

0m0ch and 0m53ch

41m13ch and 41m51ch

111m26ch and 1m47ch

111m60ch and 112m73ch

0m5ch and 1m10ch

0m0ch and 0m33ch

0m0ch and 0m33ch

0m0ch and 0m33ch

2m71ch and 2m30ch

2m71ch and 2m30ch

0m0ch and 0m33ch

0m60ch and 2m50ch

0m60ch and 2m50ch

110m78ch and 112m5ch

41m46ch and 112m24ch

S&T Work

S&T Work

OHL Renewals Work

OHL Renewals Work

S&T Work

S&T Work

Track Maintenance

P-Way Maintenance

P-Way Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

P-Way Maintenance

P-Way Maintenance

OHL Inspection

Patrolling 

Patrolling 

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11550672

W2026/11551411

W2026/11769838

W2026/11769932

W2026/11549680

W2026/11550406

W2026/11568941

W2026/11568118

W2026/11568119

W2026/11568754

W2026/11568796

W2026/11568873

W2026/11597473

W2026/11597474

W2026/11696887

W2026/11565132

W2026/11566350
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2100 Thu

2100 Thu

2100 Thu

2100 Thu

2100 Thu

2100 Thu

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

0445 Tue

0445 Tue

0445 Tue

0445 Tue

0445 Tue

0445 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Stour

Up Soho Curve

Down Soho Curve

Down Soho 
Goods Loop

Down and Up 
Soho

Carriage Washer 
Bypass / Down 
Soho Goods Loop

Smethwick Rolfe 
Street

Soho Curve North Jn

Soho North Jn

Soho Curve North Jn

Perry Barr West Jn

Soho Curve North Jn

Birmingham New 
Street

Soho East Jn

Soho North Jn

Soho South Jn

P2026/4109382 0m70ch and 1m30ch

0m0ch and 0m53ch

2m71ch and 2m30ch

2m71ch and 2m30ch

0m0ch and 0m53ch

41m18ch and 43m65ch

41m13ch and 43m65ch

0m0ch and 0m53ch

41m13ch and 43m65ch

2m71ch and 2m30ch

0m0ch and 0m33ch

0m0ch and 0m33ch

2m71ch and 2m30ch

2m71ch and 2m30ch

2m71ch and 2m30ch

0m0ch and 0m33ch

0m0ch and 0m33ch

Patrolling 

P-Way Maintenance

P-Way Maintenance

S&T Work

Track Maintenance

S&T Work

Track Maintenance

S&T Work

Rail Testing and Lubrication

Rail Testing and Lubrication

Rail Testing and Lubrication

Rail Testing and Lubrication

S&T Work

S&T Work

S&T Work

S&T Work

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11564520

W2026/11568006

W2026/11568007

W2026/11563268

W2026/11561728

W2026/11563354

W2026/11561802

W2026/11563232

W2026/11592915

W2026/11592954

W2026/11592988

W2026/11592779

W2026/11588042

W2026/11588043

W2026/11588050

W2026/11588051

W2026/11590857
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

P2026/4109382
2m71ch and 2m30ch

2m71ch and 2m30ch

0m0ch and 0m33ch

0m0ch and 0m33ch

0m59ch and 2m50ch

2m71ch and 2m30ch

0m59ch and 2m50ch

0m0ch and 0m33ch

0m5ch and 1m20ch

111m65ch and 112m73ch

42m35ch and 43m65ch

0m5ch and 0m60ch

42m35ch and 43m65ch

111m65ch and 112m73ch

1m79ch and 2m45ch

0m0ch and 0m29ch

Welding and Grinding

Welding and Grinding

Welding and Grinding

Welding and Grinding

Other E&P Work

Other E&P Work

Other E&P Work

Other E&P Work

Welding and Grinding

Welding and Grinding

Welding and Grinding

Rail Testing and Lubrication

Rail Testing and Lubrication

Rail Testing and Lubrication

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11591004

W2026/11591007

W2026/11591008

W2026/11842462

W2026/11842465

W2026/11842493

W2026/11842500

W2026/11555977

W2026/11556002

W2026/11556238

W2026/11557918

W2026/11557925

W2026/11557950

W2026/11650210

W2026/11650321

W2026/11650361
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2200 Thu

2200 Thu

2200 Thu

2200 Thu

29/12/26

29/12/26

29/12/26

29/12/26

0300 Tue

0300 Tue

0300 Tue

0300 Tue

Possession

Possession

Possession

Possession

Platforms 1 & 2

Down and Up 
Stour

Down and Up 
Soho Curve

Down and Up 
Soho

Birmingham New 
Street

Galton Jn

Soho North Jn

Perry Barr West Jn

Birmingham New 
Street

Soho East Jn

Soho South Jn

P2026/4109382

P2026/4200439 Work Content: Soho South S&C Renewal



All other work to fit around the Major Section 7 Soho 
South S&C Renewal

MD301

2m71ch and 1m60ch

2m71ch and 1m60ch

0m0ch and 0m29ch

1m79ch and 2m45ch

0m5ch and 44m4ch

0m0ch and 0m56ch

0m20ch and 0m52ch

S&C Medium Refurb

S&C Medium Refurb

In Connection With 
Engineering Work

In Connection With 
Engineering Work

OHL Renewals Work

OHL Renewals Work

OHL Renewals Work

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11650362

W2026/11650373

W2026/11650381

W2026/11769500

W2026/11769623

W2026/11769889
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0010 Fri

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0845 Sun

0845 Sun

0845 Sun

0100 Sun (54 hrs)

0100 Sun

0450 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Bushbury 
Goods Loop

Four Ashes Up 
Goods Loop

Down and Up 
Oxley Chord

Down and Up 
Grand Junction

Down and Up 
Stour/Penkridge

Down Penkridge

Up Penkridge 
Fast/Up Penkridge
Up Penkridge 
Slow
Down and Up 
Stour/Penkridge

Oxley Down 
Goods Loop
Oxley Up Goods 
Loop
Down and Up 
Heath Town

Down and Up 
Grand Junction

Platform 6 (North 
Bay)
Platforms 1, 3 & 4

Down and Up 
Wellington

Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley Down Wash
Roads 1 to 4
Oxley Up Sidings 
1 to 5
Oxley Up Sidings 
6 & 7
Oxley Down 
Sidings 16 & 17

Bushbury Jn

Four Ashes

Bushbury (Oxley) Jn

Bushbury Jn

Penkridge

Rickerscote (OHNS)

Penkridge

Limit of 
Electrification 
(MD801)

Wolverhampton 
Crane Street Jn

Bushbury Jn

Wolverhampton

Bilbrook

Limit of 
Electrification 
(MD801)
Oxley Depot

Bushbury Jn

Four Ashes

Oxley Stafford 
Road Jn

Portobello Jn 
(West Midlands)

Wolverhampton 
North Jn

Penkridge

Monmore Green

Oxley Stafford 
Road Jn

Portobello Jn 
(West Midlands)

Portobello Jn LC 
(CCTV) (Noose 
Lane) (West Mids)
Wolverhampton

Wolverhampton 
North Jn

Oxley Depot

P2026/4109594 WMT TO STABLE IN WOLVERHAMPTON 
PLATFORMS 2 & 5.



ALL OXLEY C.S BLOCKED TO ELECTRIC 
TRACTION.



ALL UNITS TO HAVE PANTOGRAPHS LOWERED 
AND LOCKED.



XMAS SHUTDOWN



Work Content: 3rd Party: Four Ashes Interchange



All other works to fit around the Major Section 7 Four 
Ashes Interchange

MD301
MD320
MD365
MD801
MD805
NW1002

143m7ch and 144m6ch

1m2ch and 0m10ch

Track Survey

Track Survey

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11623140

W2026/11623149
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0845 Sun

0845 Sun

0845 Sun

0845 Sun (54 hrs)

0845 Sun

Possession

Possession

Possession

Possession

Possession

Oxley Down 
Through Roads 5, 
6 & 7
Oxley Down 
Sidings 12
Down Bushbury 
Goods Loop

Four Ashes Up 
Goods Loop

Down and Up 
Oxley Chord

Down and Up 
Grand Junction

Down and Up 
Stour/Penkridge

Bushbury Jn

Four Ashes

Bushbury (Oxley) Jn

Bushbury Jn

Penkridge

Bushbury Jn

Four Ashes

Oxley Stafford 
Road Jn

Portobello Jn 
(West Midlands)

Wolverhampton 
North Jn

P2026/4109594

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151349 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

21/12/26

21/12/26

21/12/26

21/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Connections to 
Platforms 3 and 4

Down Snow Hill 
Loop Platform 1

All Lines

North Curve

All Lines

Down and Up 
Kenilworth / Up & 
Down Kenilworth
All Lines

Down and Up 
North Warwick

Down Leamington 
Sidings

Caledonia Yard

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Birmingham Moor 
Street

Birmingham Snow 
Hill

Bordesley Jn

Hatton West Jn

Stratford upon Avon

Kenilworth South Jn

Smethwick Jn

Bearley Jn

Leamington Spa 
North Jn

Bordesley

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Birmingham Moor 
Street

Birmingham Snow
Hill

Fenny Compton 
North Jn

Hatton North Jn

Hatton Station Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Tyseley South Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

P2026/4352930

P2026/4045529

WMT TO STABLE IN LEAMINGTON UP & DOWN 
BAY PLATFORMS 1 & 4 AND DEPOT SIDINGS



CHILTERNS TO STABLE IN MOOR STREET 
PLATFORMS 3 & 4

MD401
MD405
MD415
MD420
MD425
MD435

MD430
MD435
MD450 142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10946967

W2026/10943919

Week 38  - Continued

138 of 300



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2300 Wed

2300 Wed

2300 Thu

2300 Thu

2300 Thu

2300 Thu

0001 Sat

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

02/04/27

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Down Derby 
Goods

Down Saltley 
Goods Loop

Down and Up 
Derby Fast
Up Derby Slow

All Lines

Up Washwood 
Heath Goods 
Loop

Down and Up 
Main

Up & Down 
Aylesbury Siding

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (Water
Orton)

Landor Street Jn

Landor Street Jn

Landor Street Jn

St. Andrews Jn

Landor Street Jn

Aylesbury

Quainton Road

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Castle Bromwich 
Jn

Duddeston Jn

Castle Bromwich 
Jn

Landor Street Jn

Washwood Heath 
West Junction

Great Missenden

Claydon L&NE 
JCN SB 
(43m05ch)

P2026/4110463

P2026/4245123

P2026/4294183

P2026/4343116

XMAS SHUT DOWN PERIOD

Work Content: HS2 Small Dean Spoil Conveyer 
Removal



Rail Replacement to operate between xxx & xxx

MD501
MD545
MD555
MD560
MD565
MD570

MD501
MD570

MD712

MD726

38m25ch and 40m65ch

31m40ch and 33m43ch

43m5ch and 43m61ch

Major Projects HS2

Major Projects HS2

Unload Materials

19/12/26

19/12/26

19/12/26

19/12/26

19/12/26

19/12/26

23/12/26

23/12/26

24/12/26

24/12/26

24/12/26

24/12/26

04/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11578601

W2026/11653763

W2026/11740157
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Fri

0001 Fri

2300 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2110 Thu

2110 Thu

27/12/26

27/12/26

25/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0500 Sun

0500 Sun

0400 Fri

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

1000 Sun

1000 Sun

Protected 
Path

Protected 
Path

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down and Up 
Bletchley

Down and Up 
Main and Down 
Goods Loop

All Lines

All Lines

Up Chester 
Independent

All Lines

Platform 1 to 5

Platforms 6 to 12

All Lines

Up & Down 
Potteries/Up & 
Down Potteries 
Loop

All Lines

All Lines

Oxford North Jn

Oxford Parkway

Malvern Wells Single
line

Crewe Coal Yard SB
(CY)

Crewe Steel Works

Salop Goods Jn

Sydney Bridge Jn ( 
Former Site Of )

Crewe North Jn

Crewe South Jn

Crewe South Jn

Ardwick Jn

Slade Lane Jn

Hinksey South

Oxford North Jn

Newland East LC 
and SB

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe South Jn

Gresty Lane Jn

North Stafford Jn 
(Cheshire)

Heaton Norris Jn

Mauldeth Road

P2026/4243802

P2026/4052957

P2026/4167851

P2026/4167855

PROTECTED PATH FOR PASSAGE OF 
ENGINEERING HAULAGE BETWEEN HINKSEY 
YARD AND OLD OAK COMMON HS2 SITE OVER 
CHRISTMAS SHUT DOWN. 



ACCESS WILL BE AVAILABLE IN THIS FOOTPRINT 
SUBJECT TO BEING ABLE TO PASS 
ENGINEERING HAULAGE ON A MINIMUM OF ONE 
UP AND ONE DOWN ROAD



THIS IS NON-DISRUPTIVE TO ANY PLANNED 
TRAIN SERVICE

WMT: Require South end bay platforms 2, 3 & 7 or 
Platform 12 for stabling.

Northern request stabling in platform 4.



Work Content:

CD: Station Canopy works

Work Content:

Northern: Require to shunt from PF 13&14 into 
Piccadilly station for stabling.



CRSA Longsight PLTR: XMAS shutdown + 1200 Hrs.


Up Main 186m 40ch to 186m 174ch

186m 78ch to 187m 16ch

187m 21ch to 187m 45ch

GW200
GW277
MD736

MD940

NW1001
NW1005
NW1007
NW1015
NW1017
NW3001
NW5001

NW5001
NW5003

25/12/26

25/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0825 Sun

0030 Mon

21/12/26

20/12/26

21/12/26

20/12/26

21/12/26

21/12/26

0515 Mon

0825 Sun

0030 Mon

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

Bradley Wood Jn

Dewsbury East Jn

Huddersfield

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Bradley Wood Jn

Lockwood

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2026/4165982 TRU West | W5/W5a/W6 Diggle | 29hrs 



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS 

MCIV: EIS K - Hudd Stn Canopy extension 

TRK: EIS K Prep

LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

21/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218863
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Bradley Single

All Lines

All Lines

All Lines

All Lines

All Lines

Hillhouse 
Turnback Siding
Hillhouse 
Turnback Siding

Bradley Wood Jn

Healey Mills

Cottingley

Huddersfield

Heaton Lodge Jn

Hillhouse Carriage 
Sidings

Hillhouse East Jn

Bradley Jn

Bradley Wood Jn

Heaton Lodge Jn

Penistone

Stalybridge East 
Jn

Hillhouse 
Carriage Sidings

Hillhouse East Jn

P2026/4167442 TRU West | Huddersfield EIS K Blockade | Days 1 to 2
of 31 Days

Capital Delivery | DRS1/1 Dewsbury St | Structures 
Work



***This possession is superseded by P/4170309***



THROUGHOUT NO TRAINS TO BE STABLED IN 
HUDDERSFIELD



ASSUMED CHRISTMAS SHUTDOWN



WORK DETAILS:

TRK: EIS K - C30d - Huddersfield Station: Install 
7833A/B points (1x52hr) switches tipped out on Up 
Hudd 

TRK: EIS K - C30e - Up Fast 41360 to 42300 ( 
including C30e ) FORMATION DATA AVAILABLE @ 
AIP 

TRK: EIS K - C30e - Down Fast 41560 to 42300 ( 
including C30e ) NO FORMATION INFO ONLY NONE
RESILIANCE 

TRK: C30c - Huddersfield Station: Install new 
Platform 4 PL track - ch41290 - ch41750 (Part offline 
works) 

TRK: C30b - Huddersfield Station: Install new 
Platform 5 PL track - ch41340 - ch41710 (Part offline 
works) 

TRK: C30b - Huddersfield Station: Install new 
Platform 5 PL track - ch41340 - ch41710 (Part offline 
works) 

TRK: C30a - Huddersfield Station: Install new 
Platform 6 PL track - ch41420 - ch41800 (Part offline 
works) 

TRK: EIS K - C31 - Blockade#2 - P-Way install Final
Layout through Huddersfield Station 

TRK: EIS K - CD04 - Install 4 track UTD @ westgate 
ch41310 (Blockade) 

TRK: EIS K - CD07 - Install new Platform 2/3 6ft 
drainage ch41420 to 41610 (Blockade) 

TRK: EIS K - CD08 - Install new Platform 1/2 6ft 
drainage ch41310 to 41420 (Blockade) 

TRK: EIS K - CD09 - Install UTD at Up Huddersfield 
Fast @41370 (PE7822a) (Blockade) 

TRK: EIS K - CD10 - Install UTD at Cross Over from 
down fast to up Slow @41370 (Blockade) 

TRK: EIS K - CD11 - Install UTD at Up Huddersfield 
Slow @41430 (Blockade) 

TRK: EIS K - C30d - G110 reqd for Huddersfield 
Station: Install 7833A/B points (1x52hr) switches 
tipped out on Up Hudd 

MCIV: EIS K - Erect Roof Trusses Between Columns 

LN854
LN860
LN861
LN862
NW7021

21m35ch and 29m20ch

33m36ch and 40m38ch

39m45ch and 41m17ch

41m43ch and 0m27ch

15m12ch and 18m60ch

Major Projects

Major Projects

Major Projects

Structures Work

Tunnel Work

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218872

W2026/11218873

W2026/11218875

W2026/11165327

W2026/11718096
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

0630 Fri

0630 Fri

0630 Fri

0630 Fri

0630 Fri

0630 Fri

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down & Up Single

Down Branch

Up Branch

Down and Up 
Halifax

All Lines

All Lines

All Lines

Bradley Wood Jn

Greetland Jn

Milner Royd Jn

Copley Hill East Jn

Penistone

Horbury Jn

Bradley Jn

Dryclough Jn

Greenfield

Huddersfield

Milner Royd Jn

P2026/4167442

P2026/4168389

P2 & P3 (Blockade #2) 

MCIV: EIS K - Install Bracing Between Roof Trusses 
P2 & P3 (Blockade #2) 

MCIV: EIS K - Install Roof Purlins (Blockade #2) 

MCIV: EIS K - Install Safety Net Below Trusses 
(Blockade #2) 

MCIV: EIS K - Install Roof Covering & Lantern 
Installation (Blockade #2) 

MCIV: EIS K - Install Guttering & Down Pipes 
(Blockade #2) 

MCIV: EIS K - Hudd Stn Platform 4 work 

SIG: EIS K - Commission EIS

TRU Project W3 Huddersfield Workstation/Data 
update/WESTLOC in association with EIS K 
Commissioning



CHRISTMAS SHUTDOWN



WHEELS STATIONARY REQUIRED

LN854
LN858
LN859
LN860
LN861
LN862
NW7021

0m0ch and 0m0ch
Commissioning Work

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11218866
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2345 Thu

2300 Thu

0130 Fri

0410 Sat

2300 Thu

2300 Thu

2000 Thu

27/12/26

02/01/27

02/01/27

03/01/27

27/12/26

27/12/26

02/01/27

0500 Sun (54 hrs)

0530 Sat (29 hrs)

0410 Sat (27 hrs)

1200 Sun (27 hrs)

0530 Sun (54 hrs)

0530 Sun (54 hrs)

0510 Sat (200 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up Fast
/ Main

Down and Up 
Slow/Northampton

Down and Up 
Slow

Down Main/Down 
Fast/Down TV 
Fast/Down Trent 
Valley
Up Trent Valley 
Fast / Up Fast / Up
Main

Down and Up 
Northampton

Ledburn Jn

Blisworth

Northampton South 
Jn

Hanslope South Jn

Shilton HABD (DM)

Shilton HABD (US & 
UF)

Daventry North Jn

Watford Junction

Milton Keynes 
North Jn

Milton Keynes 
North Jn

Milton Keynes 
North Jn

Blisworth

Northampton 
North Jn

P2026/4088411

P2026/4089168

P2026/4099474

P2026/4099485

CHRISTMAS SHUTDOWN POSSESSION TIMES 
TBC WHEN TRAIN PLAN AVALIABLE 



TRAFFIC REMARKS TBC



Work Content : 

DU: Bourne End Jn S&C Tamp

2300 THU TO 0140 FRI

TRAINS TO TRAVEL OVER SLOW LINES VIA 
NORTHMAPTON



0140 FRI TO 0410 SAT

WMT TO START/TERMINATE CMK/NORTHAMPTON
AND OFFER RRS



FREIGHT SERVICES TO DIVERT VIA CROSS 
COUNTRY ROUTE



AWC TO OFFER RRS 



ACCESS TO DIRFT FROM THE NORTH



Work Content -

PLTR: Wolverton Station (52m 400y - 52m 910y DS 
510y C11)

XMAS SHUTDOWN POSSESSION TIMES TBC 
WHEN TT AVALIABLE



Work Content 

PLTR: Clifton Golf Club (81m 1380y - 82m 0y DF 
380y C14)

FROM START OF SERIVCE 27 DEC (TBC WHEN TT
PRODUCED) TO 0510 SAT 2 JAN - TRAINS TO 
TRAVEL VIA WEEDON



WMT TO TERMINATE AT NORTHAMPTON FROM 
THE SOUTH 



ACCESS TO DIRFT FROM THE NORTH ONLY



Work Content 

HNR UB29 River Nene

Drainage: Crick Tunnel

MD101

MD101
MD105

MD101

MD101

24/12/26

31/12/26

01/01/27

02/01/27

24/12/26

24/12/26

24/12/26
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4167034

P2026/4166791

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

1m57ch and 2m55ch
Patrolling 

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11598092
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

0001 Fri

0001 Fri

0001 Fri

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0500 Sun (100 hrs)

0500 Sun (100 hrs)

0500 Sun (100 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Platform 5

Down and Up 
Bedworth

Platform 4 / Up & 
Down Slow
Platform 1 / Up 
Slow
Down and Up 
Kenilworth

Down Grand 
Junction

Up Grand Junction

Down and Up 
Main/Fast/Coventr
y
Platforms 1 and 2

Down and Up 
Main

All Lines

Up & Down Camp 
Hill
Down Camp Hill

Birmingham 
International

Coundon Road LC 
(CCTV)

Coventry North Jn

Coventry South Jn

Washwood Heath 
OHNS

Washwood Heath 
OHNS

Stechford OHNS

Birmingham 
International

Bordesley Jn

Lifford East Jn

Grand Jn

Birmingham 
International

Coventry North Jn

Coventry South 
Jn

Gibbet Hill Jn

Stechford North 
Jn

Stechford South 
Jn

West Coast / 
Central boundary 
MD301 (RBS1)
Birmingham 
International

Bordesley South 
Jn

Duddeston Jn

St. Andrews Jn

P2026/4200401

P2026/4109661

STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.



NO TRAINS TO STABLE IN COVENTRY STATION



WMT TO STABLE IN BIRMINGHAM 
INTERNATIONAL PLATFORM 1 & 2



WMT TO STABLE TRAINS IN COVENTRY NORTH 
YARD KEMP SIDINGS



Work Content: CD ONW Berkswell (98m 440y â€“ 
101m 1320y)



All work to fit around the major Section 7 CD ONW 
Berkswell (98m 440y â€“ 101m 1320y)

Work Content: S&C Reballast St Andrews Jn



All other works to fit around the Major Section 7 item : 
S&C Reballast St Andrews Jn



XMAS SHUTDOWN ONLY

MD301
MD315
MD405
MD410

MD301
MD320
MD401
MD501
MD570
MD575

104m0ch and 105m0ch

98m0ch and 102m48ch

91m17ch and 95m40ch

S&T Points

Major Project IP HS2 ONW

S&C Tamping

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

25/12/26

25/12/26

25/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11325181

W2026/11146611

W2026/11450433

Week 39  - Continued

146 of 300



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

0200 Thu

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

0445 Tue

0445 Tue

0445 Tue

0445 Tue

0445 Tue

0445 Tue

0445 Tue

0445 Tue

0445 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up 
Coventry/Stour

Platforms 10 11& 
12
Platform 4c

No.1, No.2 and 
No.3 Sidings
Platforms 5,6,7,8

Down and Up 
Gloucester

Down Vauxhall 
Chord

Down and Up 
Derby

Up  & Down 
Monument Lane 
Loop
Down and Up 
Vauxhall

Down and Up & 
Down Camp Hill

Down Grand 
Junction
Down Perry Barr 
Goods Loop
Up Grand Junction

All Lines

Platforms 1, 2, 3, 
4
Platform 9

Down and Up 
Soho

Down and Up 
Perry Barr

All Lines

Birmingham New 
Street

Birmingham New 
Street

Birmingham New 
Street

University

Vauxhall Jn

Birmingham New 
Street

Winson Green 
OHNS

Aston South Jn

Grand Jn

Perry Barr OHNS 
(DGL and DPBGL)

Perry Barr OHNS 
(UGJ)

Redditch

Birmingham New 
Street

Perry Barr North Jn

Perry Barr South Jn

Bromsgrove

Adderley Park

Birmingham New 
Street

Birmingham New 
Street

Curzon Street Jn

Landor Street Jn

Monument Lane

Proof House Jn

St. Andrews Jn

Aston OHNS

Barnt Green Jn

Birmingham New 
Street

Perry Barr West 
Jn

Selly Oak

P2026/4109382 WORK CONTENT: CD E&P NEW STREET OLE 
WIRE RUNS AND SOHO SOUTH S & C RENEWAL



ALL OTHER WORKS TO FIT AROUND THE MAJOR 
SECTION 7 ITEM CD E&P NEW STREET OLE WIRE 
RUNS AND SOHO SOUTH S & C RENEWAL



TRAINS TO STABLE IN PLATFORMS 1, 2, 3, 4 & 9



STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.



ISOLATION TO FINISH AT 0300 TUE TO ALLOW 
GETTING TRAINS READY FOR SERVICE.



TRAINS TO BE DIVERTED

MD301
MD306
MD501 42m35ch and 43m65ch

0m0ch and 0m53ch

41m13ch and 41m51ch

111m26ch and 1m47ch

111m60ch and 112m73ch

0m5ch and 1m10ch

0m0ch and 0m33ch

0m0ch and 0m33ch

0m0ch and 0m33ch

2m71ch and 2m30ch

2m71ch and 2m30ch

0m0ch and 0m33ch

0m60ch and 2m50ch

0m60ch and 2m50ch

110m78ch and 112m5ch

41m46ch and 112m24ch

S&T Work

S&T Work

OHL Renewals Work

OHL Renewals Work

S&T Work

S&T Work

Track Maintenance

P-Way Maintenance

P-Way Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

P-Way Maintenance

P-Way Maintenance

OHL Inspection

Patrolling 

Patrolling 

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11550672

W2026/11551411

W2026/11769838

W2026/11769932

W2026/11549680

W2026/11550406

W2026/11568941

W2026/11568118

W2026/11568119

W2026/11568754

W2026/11568796

W2026/11568873

W2026/11597473

W2026/11597474

W2026/11696887

W2026/11565132

W2026/11566350
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2100 Thu

2100 Thu

2100 Thu

2100 Thu

2100 Thu

2100 Thu

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

0445 Tue

0445 Tue

0445 Tue

0445 Tue

0445 Tue

0445 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Stour

Up Soho Curve

Down Soho Curve

Down Soho 
Goods Loop

Down and Up 
Soho

Carriage Washer 
Bypass / Down 
Soho Goods Loop

Smethwick Rolfe 
Street

Soho Curve North Jn

Soho North Jn

Soho Curve North Jn

Perry Barr West Jn

Soho Curve North Jn

Birmingham New 
Street

Soho East Jn

Soho North Jn

Soho South Jn

P2026/4109382 0m70ch and 1m30ch

0m0ch and 0m53ch

2m71ch and 2m30ch

2m71ch and 2m30ch

0m0ch and 0m53ch

41m18ch and 43m65ch

41m13ch and 43m65ch

0m0ch and 0m53ch

41m13ch and 43m65ch

2m71ch and 2m30ch

0m0ch and 0m33ch

0m0ch and 0m33ch

2m71ch and 2m30ch

2m71ch and 2m30ch

2m71ch and 2m30ch

0m0ch and 0m33ch

0m0ch and 0m33ch

Patrolling 

P-Way Maintenance

P-Way Maintenance

S&T Work

Track Maintenance

S&T Work

Track Maintenance

S&T Work

Rail Testing and Lubrication

Rail Testing and Lubrication

Rail Testing and Lubrication

Rail Testing and Lubrication

S&T Work

S&T Work

S&T Work

S&T Work

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11564520

W2026/11568006

W2026/11568007

W2026/11563268

W2026/11561728

W2026/11563354

W2026/11561802

W2026/11563232

W2026/11592915

W2026/11592954

W2026/11592988

W2026/11592779

W2026/11588042

W2026/11588043

W2026/11588050

W2026/11588051

W2026/11590857
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

P2026/4109382
2m71ch and 2m30ch

2m71ch and 2m30ch

0m0ch and 0m33ch

0m0ch and 0m33ch

0m59ch and 2m50ch

2m71ch and 2m30ch

0m59ch and 2m50ch

0m0ch and 0m33ch

0m5ch and 1m20ch

111m65ch and 112m73ch

42m35ch and 43m65ch

0m5ch and 0m60ch

42m35ch and 43m65ch

111m65ch and 112m73ch

1m79ch and 2m45ch

0m0ch and 0m29ch

Welding and Grinding

Welding and Grinding

Welding and Grinding

Welding and Grinding

Other E&P Work

Other E&P Work

Other E&P Work

Other E&P Work

Welding and Grinding

Welding and Grinding

Welding and Grinding

Rail Testing and Lubrication

Rail Testing and Lubrication

Rail Testing and Lubrication

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11591004

W2026/11591007

W2026/11591008

W2026/11842462

W2026/11842465

W2026/11842493

W2026/11842500

W2026/11555977

W2026/11556002

W2026/11556238

W2026/11557918

W2026/11557925

W2026/11557950

W2026/11650210

W2026/11650321

W2026/11650361
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2200 Thu

2200 Thu

2200 Thu

2200 Thu

29/12/26

29/12/26

29/12/26

29/12/26

0300 Tue

0300 Tue

0300 Tue

0300 Tue

Possession

Possession

Possession

Possession

Platforms 1 & 2

Down and Up 
Stour

Down and Up 
Soho Curve

Down and Up 
Soho

Birmingham New 
Street

Galton Jn

Soho North Jn

Perry Barr West Jn

Birmingham New 
Street

Soho East Jn

Soho South Jn

P2026/4109382

P2026/4200439 Work Content: Soho South S&C Renewal



All other work to fit around the Major Section 7 Soho 
South S&C Renewal

MD301

2m71ch and 1m60ch

2m71ch and 1m60ch

0m0ch and 0m29ch

1m79ch and 2m45ch

0m5ch and 44m4ch

0m0ch and 0m56ch

0m20ch and 0m52ch

S&C Medium Refurb

S&C Medium Refurb

In Connection With 
Engineering Work

In Connection With 
Engineering Work

OHL Renewals Work

OHL Renewals Work

OHL Renewals Work

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11650362

W2026/11650373

W2026/11650381

W2026/11769500

W2026/11769623

W2026/11769889
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0010 Fri

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0845 Sun

0845 Sun

0845 Sun

0100 Sun (54 hrs)

0100 Sun

0450 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Bushbury 
Goods Loop

Four Ashes Up 
Goods Loop

Down and Up 
Oxley Chord

Down and Up 
Grand Junction

Down and Up 
Stour/Penkridge

Down Penkridge

Up Penkridge 
Fast/Up Penkridge
Up Penkridge 
Slow
Down and Up 
Stour/Penkridge

Oxley Down 
Goods Loop
Oxley Up Goods 
Loop
Down and Up 
Heath Town

Down and Up 
Grand Junction

Platform 6 (North 
Bay)
Platforms 1, 3 & 4

Down and Up 
Wellington

Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley Down Wash
Roads 1 to 4
Oxley Up Sidings 
1 to 5
Oxley Up Sidings 
6 & 7
Oxley Down 
Sidings 16 & 17

Bushbury Jn

Four Ashes

Bushbury (Oxley) Jn

Bushbury Jn

Penkridge

Rickerscote (OHNS)

Penkridge

Limit of 
Electrification 
(MD801)

Wolverhampton 
Crane Street Jn

Bushbury Jn

Wolverhampton

Bilbrook

Limit of 
Electrification 
(MD801)
Oxley Depot

Bushbury Jn

Four Ashes

Oxley Stafford 
Road Jn

Portobello Jn 
(West Midlands)

Wolverhampton 
North Jn

Penkridge

Monmore Green

Oxley Stafford 
Road Jn

Portobello Jn 
(West Midlands)

Portobello Jn LC 
(CCTV) (Noose 
Lane) (West Mids)
Wolverhampton

Wolverhampton 
North Jn

Oxley Depot

P2026/4109594 WMT TO STABLE IN WOLVERHAMPTON 
PLATFORMS 2 & 5.



ALL OXLEY C.S BLOCKED TO ELECTRIC 
TRACTION.



ALL UNITS TO HAVE PANTOGRAPHS LOWERED 
AND LOCKED.



XMAS SHUTDOWN



Work Content: 3rd Party: Four Ashes Interchange



All other works to fit around the Major Section 7 Four 
Ashes Interchange

MD301
MD320
MD365
MD801
MD805
NW1002

143m7ch and 144m6ch

1m2ch and 0m10ch

Track Survey

Track Survey

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11623140

W2026/11623149
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0845 Sun

0845 Sun

0845 Sun

0845 Sun (54 hrs)

0845 Sun

Possession

Possession

Possession

Possession

Possession

Oxley Down 
Through Roads 5, 
6 & 7
Oxley Down 
Sidings 12
Down Bushbury 
Goods Loop

Four Ashes Up 
Goods Loop

Down and Up 
Oxley Chord

Down and Up 
Grand Junction

Down and Up 
Stour/Penkridge

Bushbury Jn

Four Ashes

Bushbury (Oxley) Jn

Bushbury Jn

Penkridge

Bushbury Jn

Four Ashes

Oxley Stafford 
Road Jn

Portobello Jn 
(West Midlands)

Wolverhampton 
North Jn

P2026/4109594

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151254 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 2 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

28/12/26

28/12/26

28/12/26

28/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Connections to 
Platforms 3 and 4

Down Snow Hill 
Loop Platform 1

All Lines

North Curve

All Lines

Down and Up 
Kenilworth / Up & 
Down Kenilworth
All Lines

Down and Up 
North Warwick

Down Leamington 
Sidings

Caledonia Yard

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Birmingham Moor 
Street

Birmingham Snow 
Hill

Bordesley Jn

Hatton West Jn

Stratford upon Avon

Kenilworth South Jn

Smethwick Jn

Bearley Jn

Leamington Spa 
North Jn

Bordesley

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Birmingham Moor 
Street

Birmingham Snow
Hill

Fenny Compton 
North Jn

Hatton North Jn

Hatton Station Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Tyseley South Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

P2026/4352931

P2026/4045530

WMT TO STABLE IN LEAMINGTON UP & DOWN 
BAY PLATFORMS 1 & 4 AND DEPOT SIDINGS



CHILTERNS TO STABLE IN MOOR STREET 
PLATFORMS 3 & 4

MD401
MD405
MD415
MD420
MD425
MD435

MD430
MD435
MD450 140m75ch and 141m7ch

142m20ch and 142m60ch

Patrolling 

Patrolling 

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10943988

W2026/10946812
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0140 Fri

0140 Fri

0140 Fri

0001 Sat

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

29/12/26

01/01/27

01/01/27

01/01/27

02/04/27

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0430 Tue

0400 Fri

0400 Fri

0400 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Down and Up 
Derby Fast
Down Derby 
Goods
Up Derby Slow

Down Saltley 
Goods Loop

All Lines

Up Washwood 
Heath Goods 
Loop

Down and Up 
Main

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (Water
Orton)

Landor Street Jn

Landor Street Jn

St. Andrews Jn

Landor Street Jn

Aylesbury

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Castle Bromwich 
Jn

Duddeston Jn

Landor Street Jn

Washwood Heath 
West Junction

Great Missenden

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

P2026/4110519

P2026/4245237

P2026/4294205

P2026/4117571

P2026/4343116

XMAS SHUT DOWN PERIOD

Work Content: HS2 Small Dean Spoil Conveyer 
Removal



Rail Replacement to operate between xxx & xxx

MD501
MD545
MD555
MD560
MD565
MD570

MD501
MD570

MD712

MD712
MD720
MD726

MD726

38m25ch and 40m65ch

31m40ch and 33m43ch

43m5ch and 43m61ch

Major Projects HS2

Major Projects HS2

Unload Materials

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

01/01/27

01/01/27

01/01/27

04/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11578650

W2026/11653716

W2026/11740157
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Fri

0001 Fri

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2205 Sun

2205 Sun

2110 Thu

2110 Thu

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

28/12/26

28/12/26

27/12/26

27/12/26

0500 Sun

0500 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0455 Mon

0455 Mon

1000 Sun

1000 Sun

Protected 
Path

Protected 
Path

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down and Up 
Bletchley

All Lines

All Lines

Up Chester 
Independent

All Lines

Platform 1 to 5

Platforms 6 to 12

All Lines

Up & Down 
Potteries/Up & 
Down Potteries 
Loop

Up Goods Loop

Down and Up 
Main

All Lines

All Lines

Oxford North Jn

Oxford Parkway

Crewe Coal Yard SB
(CY)

Crewe Steel Works

Salop Goods Jn

Sydney Bridge Jn ( 
Former Site Of )

Crewe North Jn

Crewe South Jn

Crewe South Jn

Crewe Bank

Willaston LC

Ardwick Jn

Slade Lane Jn

Hinksey South

Oxford North Jn

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe South Jn

Gresty Lane Jn

North Stafford Jn 
(Cheshire)

Crewe Bank

Crewe Jn

Heaton Norris Jn

Mauldeth Road

P2026/4243802

P2026/4167851

P2026/4150941

P2026/4167855

PROTECTED PATH FOR PASSAGE OF 
ENGINEERING HAULAGE BETWEEN HINKSEY 
YARD AND OLD OAK COMMON HS2 SITE OVER 
CHRISTMAS SHUT DOWN. 



ACCESS WILL BE AVAILABLE IN THIS FOOTPRINT 
SUBJECT TO BEING ABLE TO PASS 
ENGINEERING HAULAGE ON A MINIMUM OF ONE 
UP AND ONE DOWN ROAD



THIS IS NON-DISRUPTIVE TO ANY PLANNED 
TRAIN SERVICE

WMT: Require South end bay platforms 2, 3 & 7 or 
Platform 12 for stabling.

Northern request stabling in platform 4.



Work Content:

CD: Station Canopy works

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



Work Content: Maintenance

Work Content:

Northern: Require to shunt from PF 13&14 into 
Piccadilly station for stabling.



CRSA Longsight PLTR: XMAS shutdown + 1200 Hrs.


Up Main 186m 40ch to 186m 174ch

186m 78ch to 187m 16ch

187m 21ch to 187m 45ch

GW200
GW277
MD736

NW1001
NW1005
NW1007
NW1015
NW1017
NW3001
NW5001

GW731
GW735
NW1007

NW5001
NW5003

25/12/26

25/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

27/12/26

27/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Bradley Single

All Lines

All Lines

All Lines

All Lines

All Lines

Hillhouse 
Turnback Siding
Hillhouse 
Turnback Siding

Bradley Wood Jn

Healey Mills

Cottingley

Huddersfield

Heaton Lodge Jn

Hillhouse Carriage 
Sidings

Hillhouse East Jn

Bradley Jn

Bradley Wood Jn

Heaton Lodge Jn

Penistone

Stalybridge East 
Jn

Hillhouse 
Carriage Sidings

Hillhouse East Jn

P2026/4167442 TRU West | Huddersfield EIS K Blockade | Days 1 to 2
of 31 Days

Capital Delivery | DRS1/1 Dewsbury St | Structures 
Work



***This possession is superseded by P/4170309***



THROUGHOUT NO TRAINS TO BE STABLED IN 
HUDDERSFIELD



ASSUMED CHRISTMAS SHUTDOWN



WORK DETAILS:

TRK: EIS K - C30d - Huddersfield Station: Install 
7833A/B points (1x52hr) switches tipped out on Up 
Hudd 

TRK: EIS K - C30e - Up Fast 41360 to 42300 ( 
including C30e ) FORMATION DATA AVAILABLE @ 
AIP 

TRK: EIS K - C30e - Down Fast 41560 to 42300 ( 
including C30e ) NO FORMATION INFO ONLY NONE
RESILIANCE 

TRK: C30c - Huddersfield Station: Install new 
Platform 4 PL track - ch41290 - ch41750 (Part offline 
works) 

TRK: C30b - Huddersfield Station: Install new 
Platform 5 PL track - ch41340 - ch41710 (Part offline 
works) 

TRK: C30b - Huddersfield Station: Install new 
Platform 5 PL track - ch41340 - ch41710 (Part offline 
works) 

TRK: C30a - Huddersfield Station: Install new 
Platform 6 PL track - ch41420 - ch41800 (Part offline 
works) 

TRK: EIS K - C31 - Blockade#2 - P-Way install Final
Layout through Huddersfield Station 

TRK: EIS K - CD04 - Install 4 track UTD @ westgate 
ch41310 (Blockade) 

TRK: EIS K - CD07 - Install new Platform 2/3 6ft 
drainage ch41420 to 41610 (Blockade) 

TRK: EIS K - CD08 - Install new Platform 1/2 6ft 
drainage ch41310 to 41420 (Blockade) 

TRK: EIS K - CD09 - Install UTD at Up Huddersfield 
Fast @41370 (PE7822a) (Blockade) 

TRK: EIS K - CD10 - Install UTD at Cross Over from 
down fast to up Slow @41370 (Blockade) 

TRK: EIS K - CD11 - Install UTD at Up Huddersfield 
Slow @41430 (Blockade) 

TRK: EIS K - C30d - G110 reqd for Huddersfield 
Station: Install 7833A/B points (1x52hr) switches 
tipped out on Up Hudd 

MCIV: EIS K - Erect Roof Trusses Between Columns 

LN854
LN860
LN861
LN862
NW7021

21m35ch and 29m20ch

33m36ch and 40m38ch

39m45ch and 41m17ch

41m43ch and 0m27ch

15m12ch and 18m60ch

Major Projects

Major Projects

Major Projects

Structures Work

Tunnel Work

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218872

W2026/11218873

W2026/11218875

W2026/11165327

W2026/11718096
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0030 Mon

0515 Mon

01/01/27

28/12/26

01/01/27

01/01/27

01/01/27

28/12/26

01/01/27

2359 Fri

0030 Mon

2359 Fri

2359 Fri

2359 Fri

0515 Mon

2359 Fri

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

Hillhouse 
Turnback Siding

Single

Penistone 
Single/Platform 1

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Hillhouse Carriage 
Sidings

Hillhouse East Jn

Huddersfield

Huddersfield

Bradley Jn

Lockwood

Stalybridge East 
Jn

Hillhouse 
Carriage Sidings

Hillhouse East Jn

Penistone

Lockwood

P2026/4167442

P2026/4170309

P2 & P3 (Blockade #2) 

MCIV: EIS K - Install Bracing Between Roof Trusses 
P2 & P3 (Blockade #2) 

MCIV: EIS K - Install Roof Purlins (Blockade #2) 

MCIV: EIS K - Install Safety Net Below Trusses 
(Blockade #2) 

MCIV: EIS K - Install Roof Covering & Lantern 
Installation (Blockade #2) 

MCIV: EIS K - Install Guttering & Down Pipes 
(Blockade #2) 

MCIV: EIS K - Hudd Stn Platform 4 work 

SIG: EIS K - Commission EIS

TRU West | Huddersfield EIS K Blockade | Days 3 to 8
of 31 Days



***This possession is a continuation of  P/4167442***


THROUGHOUT NO TRAINS TO BE STABLED IN 
HUDDERSFIELD

ACCESS TO/FROM HILLHOUSE CARRIAGE 
SIDINGS UNAVAILABLE 

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



DAILY WORKING TO/FROM POINT OF 
OBSTRUCTION BY PILOT IN OPERATION 
BETWEEN STOCKSMOOR AND LOCKWOOD. 
DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES. UP TRAINS TO 
ARRIVE AT STOCKSMOOR [5] MINUTES BEFORE 
DEPARTURE OF DOWN TRAIN CROSSING AT 
STOCKSMOOR



***This possession is superseded by P/4167478***

LN860
LN861
LN862
NW7021

21m35ch and 29m20ch

15m12ch and 18m60ch

Major Projects

Tunnel Work

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

28/12/26

28/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11218893

W2026/11718059
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Thu

0130 Fri

0410 Sat

2000 Thu

02/01/27

02/01/27

03/01/27

02/01/27

0530 Sat (29 hrs)

0410 Sat (27 hrs)

1200 Sun (27 hrs)

0510 Sat (200 hrs)

Possession

Possession

Possession

Possession

Down and Up Fast
/ Main

Down and Up 
Slow/Northampton

Down and Up 
Slow

Down and Up 
Northampton

Blisworth

Northampton South 
Jn

Hanslope South Jn

Daventry North Jn

Milton Keynes 
North Jn

Milton Keynes 
North Jn

Milton Keynes 
North Jn

Northampton 
North Jn

P2026/4089168

P2026/4099485

2300 THU TO 0140 FRI

TRAINS TO TRAVEL OVER SLOW LINES VIA 
NORTHMAPTON



0140 FRI TO 0410 SAT

WMT TO START/TERMINATE CMK/NORTHAMPTON
AND OFFER RRS



FREIGHT SERVICES TO DIVERT VIA CROSS 
COUNTRY ROUTE



AWC TO OFFER RRS 



ACCESS TO DIRFT FROM THE NORTH



Work Content -

PLTR: Wolverton Station (52m 400y - 52m 910y DS 
510y C11)

FROM START OF SERIVCE 27 DEC (TBC WHEN TT
PRODUCED) TO 0510 SAT 2 JAN - TRAINS TO 
TRAVEL VIA WEEDON



WMT TO TERMINATE AT NORTHAMPTON FROM 
THE SOUTH 



ACCESS TO DIRFT FROM THE NORTH ONLY



Work Content 

HNR UB29 River Nene

Drainage: Crick Tunnel

MD101
MD105

MD101

31/12/26

01/01/27

02/01/27

24/12/26

40Week
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4167035

P2026/4166792

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

1m57ch and 2m55ch
Patrolling 

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11598093
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

0815 Sun

0815 Sun

0815 Sun

1620 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

1620 Sun

1620 Sun

1620 Sun

1620 Sun

0815 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up 
Coventry/Stour

Platforms 8 to 12

Platforms 3 & 4

Platform 4c

No.2 and No.3 
Sidings
Down and Up 
Gloucester

Down and Up 
Stour

Down Vauxhall 
Chord

Down and Up 
Derby

Up  & Down 
Monument Lane 
Loop
Down and Up 
Vauxhall

Up Soho Curve

Down Soho Curve

Down Soho 
Goods Loop

Down and Up 
Soho

Down and Up 
Camp Hill

All Lines

Platforms 1 & 2

Platforms 5,6,7

All Lines

Birmingham New 
Street

Birmingham New 
Street

University

Galton Jn

Vauxhall Jn

Birmingham New 
Street

Winson Green 
OHNS

Aston South Jn

Soho Curve North Jn

Soho North Jn

Soho Curve North Jn

Perry Barr West Jn

Grand Jn

Redditch

Birmingham New 
Street

Bromsgrove

Adderley Park

Birmingham New 
Street

Birmingham New 
Street

Curzon Street Jn

Landor Street Jn

Monument Lane

Proof House Jn

Soho East Jn

Soho East Jn

Soho North Jn

Soho South Jn

St. Andrews Jn

Barnt Green Jn

Birmingham New 
Street

Selly Oak

Stechford OHNS

P2026/4200408 TRAINS TO STABLE IN PLATFORMS 1, 2, 5, 6 & 7



STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.



Work Content: Soho South T+1 Follow Up Tamp



All other work to fit around the Major Section 7 Soho 
South T+1 Follow Up Tamp

MD301

41m18ch and 41m51ch

0m40ch and 0m52ch

0m0ch and 0m53ch

111m60ch and 112m73ch

0m5ch and 1m10ch

111m65ch and 112m73ch

42m35ch and 43m65ch

0m5ch and 0m60ch

0m41ch and 0m52ch

42m35ch and 43m65ch

41m13ch and 41m51ch

0m41ch and 0m52ch

42m35ch and 43m65ch

0m0ch and 0m53ch

111m60ch and 112m73ch

0m5ch and 1m20ch

Track Maintenance

Track Maintenance

S&T Work

S&T Work

S&T Work

Welding and Grinding

Rail Testing and Lubrication

Rail Testing and Lubrication

S&T Work

S&T Work

S&T Work

Other E&P Work

Other E&P Work

Other E&P Work

Other E&P Work

Other E&P Work

Welding and Grinding

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11325579

W2026/11325626

W2026/11551412

W2026/11549681

W2026/11550420

W2026/11556003

W2026/11557926

W2026/11557958

W2026/11551463

W2026/11550810

W2026/11551355

W2026/11560223

W2026/11560233

W2026/11560341

W2026/11558440

W2026/11558604

W2026/11556060

Week 40  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0035 Sun
03/01/27
0800 Sun

BLOCKED To
A/C Electric 
Trains

Down and Up 
Coventry

Adderley ParkP2026/4200408 0m5ch and 1m20ch

0m0ch and 0m10ch

41m13ch and 41m51ch

42m35ch and 43m65ch

0m41ch and 0m52ch

111m65ch and 112m73ch

Welding and Grinding

Welding and Grinding

Welding and Grinding

Welding and Grinding

Rail Testing and Lubrication

03/01/27
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11556157

W2026/11556174

W2026/11556282

W2026/11556365

W2026/11557951

Week 40  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

0400 Mon

0400 Mon

0400 Mon

0040 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151437 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

04/01/27

04/01/27

04/01/27

04/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Connections to 
Platforms 3 and 4

Down Snow Hill 
Loop Platform 1

All Lines

North Curve

All Lines

Down and Up 
Kenilworth / Up & 
Down Kenilworth
All Lines

Down and Up 
North Warwick

Down Leamington 
Sidings

Caledonia Yard

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Birmingham Moor 
Street

Birmingham Snow 
Hill

Bordesley Jn

Hatton West Jn

Stratford upon Avon

Kenilworth South Jn

Smethwick Jn

Bearley Jn

Leamington Spa 
North Jn

Bordesley

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Birmingham Moor 
Street

Birmingham Snow
Hill

Fenny Compton 
North Jn

Hatton North Jn

Hatton Station Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Tyseley South Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

P2026/4352932

P2026/4045543

WMT TO STABLE IN LEAMINGTON UP & DOWN 
BAY PLATFORMS 1 & 4 AND DEPOT SIDINGS



CHILTERNS TO STABLE IN MOOR STREET 
PLATFORMS 3 & 4

MD401
MD405
MD415
MD420
MD425
MD435

MD430
MD435
MD450 142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10946815

W2026/10943923

Week 40  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

0001 Sat

2345 Sun

2345 Sun

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

08/01/27

08/01/27

08/01/27

02/04/27

04/01/27

04/01/27

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

2359 Fri

0510 Mon

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

All Lines

All Lines

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (Water
Orton)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Blackpool South

Blackpool North

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

Kirkham North Jn

Preston Fylde Jn

P2026/4110488

P2026/4117572

P2026/4343116

P2026/4245739 SERVICES TO START / TERMINATE AT PRESTON.
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


Work Content:

L&C DU: Sun/Mon Mtce Requirments

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

MD726

NW4005
NW4007

43m5ch and 43m61ch
Unload Materials

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

08/01/27

08/01/27

08/01/27

04/04/26

03/01/27

03/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11740157

Week 40  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

0515 Mon

08/01/27

04/01/27

03/01/27

08/01/27

08/01/27

03/01/27

03/01/27

08/01/27

04/01/27

08/01/27

2359 Fri

0030 Mon

0025 Sun

2359 Fri

2359 Fri

0825 Sun

0825 Sun

2359 Fri

0515 Mon

2359 Fri

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

Hillhouse 
Turnback Siding

All Lines

All Lines

All Lines

All Lines

Penistone 
Single/Platform 1

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Hillhouse Carriage 
Sidings

Hillhouse East Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Huddersfield

Huddersfield

Bradley Jn

Lockwood

Stalybridge East 
Jn

Hillhouse 
Carriage Sidings

Hillhouse East Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Penistone

Lockwood

P2026/4167478 TRU West | Huddersfield EIS K Blockade | Days 9 to 
15



***This possession is a continuation of P/4167442***



SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



DAILY WORKING TO/FROM POINT OF 
OBSTRUCTION BY PILOT IN OPERATION 
BETWEEN STOCKSMOOR AND LOCKWOOD. 
DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES. UP TRAINS TO 
ARRIVE AT STOCKSMOOR [5] MINUTES BEFORE 
DEPARTURE OF DOWN TRAIN CROSSING AT 
STOCKSMOOR



***This possession is superseded by P/4167460***

LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

02/01/27

02/01/27

02/01/27

02/01/27

02/01/27

03/01/27

03/01/27

03/01/27

04/01/27

04/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218894

Week 40  - Continued
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0140 Sun

1200 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

10/01/27

11/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

1200 Sun (29 hrs)

0410 Mon (29 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Slow / 
Northampton
Down and Up 
Northampton

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Daventry South Jn

Daventry South Jn

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Milton Keynes 
North Jn

Hanslope North 
Jn

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4088383

P2026/4167036

P2026/4166793

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON



WMT TO START/TERMINATE CMK/RUGBY AND 
OFFER RRS



WMT TO STABLE IN PLATFORM 2 AT CMK

 & PLATFORM 3 AT NORTHAMPTON

ACCESS TO DIRFT FROM THE NORTH



CRSA: East Haddon Hill Drainage

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

MD101
MD105

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

41Week
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4074860 SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.





WORK: MTCE

WORK: SID - NORTH POLE AND BRACEWELL 
PHASE 2 - EARTHWORKS

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Didcot North Jn 
(Down)

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151255 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

11/01/27

11/01/27

11/01/27

11/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Down and Up 
Kennington Goods
Loops
Single

Didcot Goods 
Loop

Up Relief

Down and Up 
Main
Down 
Relief/Platform 
3/Relief Line
Tamper / Tip 
Siding

Platforms 4 and 5

Hinksey North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Hinksey South

Morris Cowley GF

Foxhall Jn

Moreton Cutting 
(inc.)

Foxhall Jn (inc.)

Chester Line Jn

Didcot Parkway

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Didcot Parkway

Moreton Cutting 
(inc.)

Chester Line Jn

Didcot Parkway

P2026/4165151 GWR AND XC SERVICES BETWEEN READING 
AND OXFORD CANNOT RUN.  REPLACEMENT 
ROAD TRANSPORT REQUIRED IN LIEU.



GWR HSS SERVICES DIVERTED VIA NEWBURY 
AND HAWKERIDGE.



GWR TO STABLE IN PLATFORMS 4 & 5 AT DIDCOT
PARKWAY.



WORK DETAILS = DIDCOT EAST OLE WIRE RUN 
WORKS W2024/10857209, DCL MAINTENANCE 1 IN
4 WORKS W2024/10857469.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN DIDCOT PLATFORM 4 & 5 BETWEEN 
2355 SAT AND 0920 SUN.

GW103
GW200
GW240
GW250
GW260

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0920 Sun

10/01/27

11/01/27

10/01/27

10/01/27

10/01/27

10/01/27

11/01/27

11/01/27

10/01/27

11/01/27

0920 Sun

0500 Mon

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0500 Mon

0500 Mon

0920 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down & Up 
Chester

Down and Up 
Avoiding

Didcot Goods 
Loop

Up Relief

Down & Up West 
Curve

Down 
Relief/Platform 
3/Relief Line
Down and Up 
Relief

Down and Up 
Mains

Tamper / Tip 
Siding

Down and Up 
Relief

Didcot North Jn (Up)

Didcot North Jn (inc.)

Foxhall Jn

Moreton Cutting 
(inc.)

Didcot West Curve 
Jn

Foxhall Jn (inc.)

Moreton Cutting

Foxhall Jn (inc.)

Chester Line Jn

Didcot Parkway

Chester Line Jn

Didcot East Jn

Didcot Parkway

Foxhall Jn

Moreton Cutting 
(inc.)

Reading West Jn

Westbury Line Jn

Chester Line Jn

Moreton Cutting 
(inc.)

P2026/4262179 GWR AND XC SERVICES BETWEEN READING 
AND OXFORD CANNOT RUN.  REPLACEMENT 
ROAD TRANSPORT REQUIRED IN LIEU.





GWR HSS SERVICES DIVERTED VIA NEWBURY 
AND HAWKERIDGE.



BETWEEN 0920 SUN AND 0500 MON

SERVICES BETWEEN OXFORD AND DIDCOT TO 
USE PLATFORM 5

SERVICES BETWEEN SWONDON AND DIDCOT TO
REVERSE IN PLATFORM 3



WORK DETAILS = PLTR x3

GW103
GW200
GW240
GW250
GW260
GW277
MD401
MD736

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Connections to 
Platforms 3 and 4

Down Snow Hill 
Loop Platform 1

All Lines

North Curve

All Lines

Down and Up 
Kenilworth / Up & 
Down Kenilworth
All Lines

Down and Up 
North Warwick

Down Leamington 
Sidings

Caledonia Yard

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Birmingham Moor 
Street

Birmingham Snow 
Hill

Bordesley Jn

Hatton West Jn

Stratford upon Avon

Kenilworth South Jn

Smethwick Jn

Bearley Jn

Leamington Spa 
North Jn

Bordesley

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Birmingham Moor 
Street

Birmingham Snow
Hill

Fenny Compton 
North Jn

Hatton North Jn

Hatton Station Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Tyseley South Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

P2026/4352948

P2026/4045531

WMT TO STABLE IN LEAMINGTON UP & DOWN 
BAY PLATFORMS 1 & 4 AND DEPOT SIDINGS



CHILTERNS TO STABLE IN MOOR STREET 
PLATFORMS 3 & 4

MD401
MD405
MD415
MD420
MD425
MD435

MD430
MD435
MD450 142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10946972

W2026/10943859

Week 41  - Continued

172 of 300



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

0001 Sat

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

15/01/27

15/01/27

15/01/27

02/04/27

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (Water
Orton)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

P2026/4110502

P2026/4117573

P2026/4343116

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

MD726

43m5ch and 43m61ch
Unload Materials

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

15/01/27

15/01/27

15/01/27

04/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11740157
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0800 Thu

0800 Thu

0800 Thu

0800 Thu

0800 Thu

0800 Fri

0800 Fri

0800 Fri

0800 Fri

0800 Fri

14/01/27

14/01/27

14/01/27

14/01/27

14/01/27

15/01/27

15/01/27

15/01/27

15/01/27

15/01/27

1800 Thu

1800 Thu

1800 Thu

1800 Thu

1800 Thu

1800 Fri

1800 Fri

1800 Fri

1800 Fri

1800 Fri

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Oxley Down 
Goods Loop

Down Sidings 1-
12
Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley Down 
Sidings 16 & 17
Oxley Up Sidings 
1 to 5
Oxley Up Goods 
Loop
Oxley Up Sidings 
6 & 7
Down Siding 16A

Oxley Up Goods 
Loop

Down and Up 
Wellington

Oxley Down 
Goods Loop

Down Sidings 1-
12
Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley Down 
Sidings 16 & 17
Oxley Up Sidings 
1 to 5
Oxley Up Goods 
Loop
Oxley Up Sidings 
6 & 7
Down Siding 16A

Oxley Up Goods 
Loop

Down and Up 
Wellington

Limit of 
Electrification 
(MD801)
Oxley Depot

Oxley Depot

Limit of 
Electrification 
(MD801)
Oxley Depot

Limit of 
Electrification 
(MD801)
Oxley Depot

Oxley Depot

Limit of 
Electrification 
(MD801)
Oxley Depot

Oxley Stafford 
Road Jn

Oxley Depot

Oxley Depot

Oxley Stafford 
Road Jn

Wolverhampton 
North Jn

Oxley Stafford 
Road Jn

Oxley Depot

Oxley Depot

Oxley Stafford 
Road Jn

Wolverhampton 
North Jn

P2026/4360592

P2026/4360570

ALL OXLEY DOWN & UP SIDINGS BLOCKED TO 
ELECTRIC TRACTION 



WOLVERHAMPTON NORTH JN (EXCL) TO LIMIT 
OF ELECTRIFICATION (DOWN & UP WELLINGTON)
BLOCKED TO ELECTRIC TRACTION 



IF WORK CONTENT FINISHES EARLIER THAN 
EXPECTED POSSESSION AND ISOLATION TO 
CEASE AND POWER AND ACCESS HANDED BACK
TO OXLEY DEPOT.

ALL OXLEY DOWN & UP SIDINGS BLOCKED TO 
ELECTRIC TRACTION 



WOLVERHAMPTON NORTH JN (EXCL) TO LIMIT 
OF ELECTRIFICATION (DOWN & UP WELLINGTON)
BLOCKED TO ELECTRIC TRACTION 



IF WORK CONTENT FINISHES EARLIER THAN 
EXPECTED POSSESSION AND ISOLATION TO 
CEASE AND POWER AND ACCESS HANDED BACK
TO OXLEY DEPOT.

MD801

MD801

143m0ch and 143m65ch

143m0ch and 143m65ch

143m0ch and 143m65ch

143m0ch and 143m65ch

OHL Work (Maintenance)

S&T Work

OHL Work (Maintenance)

S&T Work

14/01/27

14/01/27

14/01/27

14/01/27

14/01/27

15/01/27

15/01/27

15/01/27

15/01/27

15/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11612439

W2026/11612534

W2026/11612440

W2026/11612535
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0240 Sat

2315 Sat

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

11/01/27

0420 Sat

0420 Sat

0420 Sat

0420 Sat

0420 Sat

0420 Sat

0420 Sat

0420 Sat

0420 Sat

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Single & Loop

Up Passenger 
Loop
Down Passenger 
Loop
Platform 2

Platform 1

Down & Up 
Passenger
Single & Loop

Down & Up 
Llandudno

Up & Down 
Passenger Loop
Platform 2

Down Holyhead / 
Down Main
Up Holyhead / Up 
Main
Engineering 
Sidings

Run Round 
Sidings
Carriage Washer 
Siding
Mail Line

Short Sidings

Engine Release

Carriage Siding

Wall Sidings

Fuelling and 
Inspection Point

All Lines

Blaenau Ffestiniog

Bangor

Holyhead

Blaenau Ffestiniog

Llandudno

Llandudno Jn

Holyhead

Bangor

Holyhead

Bootle (Cumbria)

Llandudno Jn

Bangor

Holyhead

Llandudno Jn

Saltney Jn

Bangor

Holyhead

Askam

P2026/4151901

P2026/4156242

P2026/4245820

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

ADDED IN PPS AS THE LINE IS BLOCKED BY 
DEFAULT. SEE POSSESSION 4156242.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN 
CHESTER/BLAENAU FFESTINIOG  AND 
LLANDUDNO/HOLYHEAD.

NO ACCESS TO ANY FREIGHT CONNECTIONS 
WEST OF SALTNEY JN FOR THE DURATION OF 
THIS POSSESSION. 



Work content:  4 week blockade for multiple sites 
(SRSA - Bodorgan and and Conwy Tubes, 
Construction Services Track at Penmaenbach (227m 
0597y â€“ 227m 0836y, 1 x Engineering Train 1 x 
Tamper) and Holyhead (65A and 1 x Tamper), 
Construction Services Off Track Pentre Du 233m 
0447y (48 hours), Aber Bull 234m 0775y (48 hours), 
Wig 234m 1652y (48 hours) and Tair Meibion 235m 
0946y (48 hours), Structures at three sites east of 
Llandudno Junction and stoneblowing at Holyhead, 
Llandudno Jn East and West. Also canopy work at 
Llandudno Jn and Bangor. Construction Services S&T 
work at Llandudno Junction, Valley and Holyhead.

Work Content:

Works Delivery: PLTR Millom

NW3001
NW3015

NW3001

NW4033

208m60ch and 213m25ch
Structures Work

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11782535
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

0515 Mon

15/01/27

11/01/27

10/01/27

15/01/27

15/01/27

10/01/27

10/01/27

15/01/27

11/01/27

15/01/27

2359 Fri

0030 Mon

0025 Sun

2359 Fri

2359 Fri

0825 Sun

0825 Sun

2359 Fri

0515 Mon

2359 Fri

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

Hillhouse 
Turnback Siding

All Lines

All Lines

All Lines

All Lines

Penistone 
Single/Platform 1

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Hillhouse Carriage 
Sidings

Hillhouse East Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Huddersfield

Huddersfield

Bradley Jn

Lockwood

Stalybridge East 
Jn

Hillhouse 
Carriage Sidings

Hillhouse East Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Penistone

Lockwood

P2026/4167460 TRU West | Huddersfield EIS K Blockade | Days 16 to 
22 of 31 Days



***This possession is a continuation of P/4167478***



SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



DAILY WORKING TO/FROM POINT OF 
OBSTRUCTION BY PILOT IN OPERATION 
BETWEEN STOCKSMOOR AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



***This possession is superseded by P/4167461***

LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

10/01/27

10/01/27

10/01/27

11/01/27

11/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218895
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0930 Sat

0930 Sat

0930 Sat

2100 Sat

2100 Sat

2100 Sat

2100 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0050 Sun

0050 Sun

0050 Sun

16/01/27

18/01/27

18/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

2100 Sat

0540 Mon

0540 Mon

0040 Sun

1200 Sun

0040 Sun

1200 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0550 Sun

0550 Sun

0550 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Lines D,E,X

Platforms 12 to 16

Middle Sidings 
1&2

Down and Up Fast

Lines D,E,X

Line A

All Sidings

Approach Line

Down and Up 
Slow
Down and Up Fast

Lines A,B,C

Platforms 1 to 11

Up & Dn Goods 
Loop

Down and Up 
Primrose Hill

Shunt Neck

North Arrival Line

North Departure 
Line
Down and Up 
North 
London/Primrose 
Hill
All Lines

Up Sidings 1 & 2

Camden Jn South

Euston

Euston

North Wembley Jn

Camden Jn

Camden Jn

Camden Carriage 
Sidings

North Wembley Jn 
(inc.)

Camden Jn

Euston

Kilburn High Road

Camden Jn

Wembley Central

Wembley Yard

Camden Jn

Camden Jn

Euston

Euston

Euston

Camden Jn

Euston

Park Street 
Tunnels

Camden Carriage 
Sidings

Camden Jn

Euston

Kilburn High Road

Primrose Hill Jn

Wembley Central

Wembley Yard

Camden Road 
West Jn

Euston

P2026/4301689 0930 SAT TO 0540 MON

NO ACCESS EUSTON PLATFORMS 12 TO 16.

EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF 
STABLED TRACTION.

TRAINS TO BE RE-PLATFORMED AT EUSTON.

NO ACCESS CAMDEN CARRIAGE SIDINGS.

NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

NO ACCESS HS2 WORKS SIDING 1.

LO TO TERMINATE 1 TPH AT KILBURN HIGH 
ROAD VICE LONDON EUSTON OUTSIDE OF 
STANDARD TWO TRACK TIMES.

STABLED AC TRACTION AT EUSTON PLATFORMS
12 TO 16, MIDDLE SIDINGS 1 & 2 TO HAVE 
PANTOGRAPHS LOWERED.



2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 
SUN

TRAINS TO TRAVEL OVER SLOW LINES.

TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.



2100 SAT TO 1200 SUN

NO ACCESS EUSTON PLATFORMS 12 TO 16.

EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF 
STABLED TRACTION.

NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

NO ACCESS CAMDEN CARRIAGE SIDINGS.

STABLED AC TRACTION AT EUSTON MIDDLE 
SIDINGS 1 & 2 AND CAMDEN CARRIAGE SIDINGS 
TO HAVE PANTOGRAPHS LOWERED.

NO ROUTE BETWEEN SLOW LINES AND SOUTH 
WEST LINES / WEST LONDON LINES AT WEST 
LONDON JN.



0040 SUN TO 0645 SUN

NO ACCESS EUSTON STATION.

NO ACCESS EUSTON UP SIDINGS 1 & 2.

NO AC ACCESS WILLESDEN TMD.

NO ACCESS WEMBLEY YARD AND ICD AT 
HARLESDEN JN AND WEMBLEY CENTRAL.

NO ACCESS WEMBLEY CENTRAL SHUNT NECK. 
NO FACILITY TO SHUNT NORTH END WEMBLEY 
YARD RECEP/DEP 1 TO 7 AND YARD LINE. NO 
ACCESS TO WEMBLEY YARD LOCO SIDINGS L & 
M. STABLED AC TRACTION AT WEMBLEY YARD 
LOCO SIDINGS L & M TO HAVE PANTOGRAPHS 
LOWERED.



0050 SUN TO 0550 SUN

STABLED AC TRACTION AT EUSTON PLATFORMS
1 TO 11, UP SIDINGS 1 & 2 TO HAVE 

EA1310
EA1320
EA1360
MD101
MD120
MD136
MD137
MD145
MD166
MD167
MD170
SO250

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0050 Sun

0050 Sun

0050 Sun

0115 Sun

0115 Sun

0645 Sun

0645 Sun

1200 Sun

2105 Sun

2105 Sun

2105 Sun

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

18/01/27

18/01/27

18/01/27

0645 Sun

0610 Sun

0610 Sun

0730 Sun

0730 Sun

1200 Sun

1200 Sun

2105 Sun

0540 Mon

0540 Mon

0540 Mon

BLOCKED To
A/C Electric 
Trains
BLOCKED to 
DC and Dual 
Voltage 
Electric 
Trains
BLOCKED to 
DC and Dual 
Voltage 
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Loco Siding L & M

Down and Up DC 
Electric

Down and Up 
North London DC 
Electric

Up & Down Acton 
Branch

Down West 
London/Willesden 
Relief/Up & Down 
Relief
Up & Down 
Relief/Up 
Willesden 
Relief/West 
London
Down and Up Fast

Line A

Lines D,E,X

Down and Up Fast

Lines D,E,X

Line A

Wembley Central

South Hampstead

Camden Jn

Willesden No.7 Jn

Wembley Central

North Wembley Jn

Camden Jn

Camden Jn South

West London Jn 
(Willesden)

Camden Jn

Camden Jn

Wembley Central

Camden Jn

Primrose Hill 
(closed) site of

Acton Canal 
Wharf Jn

Mitre Bridge Jn

Camden Jn

Park Street 
Tunnels

Euston

Camden Jn

Euston

Park Street 
Tunnels

P2026/4301689 PANTOGRAPHS LOWERED.



0050 SUN TO 0610 SUN

NO ROUTE FOR DC/DUAL VOLTAGE UNIT 
BETWEEN CAMDEN ROAD AND SOUTH 
HAMPSTEAD VIA PRIMROSE HILL.



0115 SUN TO 0730 SUN

NO ACCESS BETWEEN SOUTH WEST LINES AND 
WCML AT WEST LONDON JN. TRAINS TO TRAVEL 
VIA GOSPEL OAK.

NO ACCESS WEMBLEY YARD SOUTH END VIA 
RELIEF LINES.

NO ACCESS WILLESDEN EURO TERMINAL.

NO ACCESS ACTON LANE RECEPTIONS 1 & 2.

NO ACCESS TO/FROM UP & DOWN ACTON 
BRANCH.

NO ACCESS 'F' SIDINGS.

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0010 Sat

0010 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0920 Sun

18/01/27

18/01/27

17/01/27

18/01/27

17/01/27

17/01/27

17/01/27

17/01/27

18/01/27

18/01/27

17/01/27

18/01/27

0525 Mon (54 hrs)

0525 Mon (54 hrs)

0920 Sun

0500 Mon

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0500 Mon

0500 Mon

0920 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Stoke / Main

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast

Down & Up 
Chester

Down and Up 
Avoiding

Didcot Goods 
Loop

Up Relief

Down & Up West 
Curve

Down 
Relief/Platform 
3/Relief Line
Down and Up 
Relief

Down and Up 
Mains

Tamper / Tip 
Siding

Down and Up 
Relief

Stone Jn

Stafford Trent Valley 
Jn No.1

Didcot North Jn (Up)

Didcot North Jn (inc.)

Foxhall Jn

Moreton Cutting 
(inc.)

Didcot West Curve 
Jn

Foxhall Jn (inc.)

Moreton Cutting

Foxhall Jn (inc.)

Chester Line Jn

Didcot Parkway

Colwich North Jn

Nuneaton North 
Jn

Chester Line Jn

Didcot East Jn

Didcot Parkway

Foxhall Jn

Moreton Cutting 
(inc.)

Reading West Jn

Westbury Line Jn

Chester Line Jn

Moreton Cutting 
(inc.)

P2026/4089194

P2026/4262247

TRAFFIC REMARKS

ALL TRAFFIC TO DIVERT VIA WEST MIDLANDS



WMT to Terminate Hednesford /  Terminate Bermuda 
Reverse at Chilvers Coton



Work Content

CRSA PLTR: Tomhay Wood (118m880y-119m DTVF 
C14)

PLTR: Ashby Lime Bridge 

WD: Re-Railing/Repadding US 86m 700y - 88m 
1278y

CRSA:Sandon Old Station Drainage (31m 905y - 31m
1423y 6ft C15)

GWR AND XC SERVICES BETWEEN READING 
AND OXFORD CANNOT RUN.  REPLACEMENT 
ROAD TRANSPORT REQUIRED IN LIEU.





GWR HSS SERVICES DIVERTED VIA NEWBURY 
AND HAWKERIDGE.



BETWEEN 0920 SUN AND 0500 MON

SERVICES BETWEEN OXFORD AND DIDCOT TO 
USE PLATFORM 5

SERVICES BETWEEN SWONDON AND DIDCOT TO
REVERSE IN PLATFORM 3



WORK DETAILS = PLTR x3

MD101
NW1001

GW103
GW200
GW240
GW250
GW260
GW277
MD401
MD736

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151390 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

18/01/27

18/01/27

18/01/27

18/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2255 Sat

2255 Sat

2255 Sat

2255 Sat

0820 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Up and Down 
Oxford

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Up and Down 
Oxford

Connections to 
Platforms 3 and 4

Down Snow Hill 
Loop Platform 1

All Lines

North Curve

All Lines

Down and Up 
Kenilworth / Up & 
Down Kenilworth
All Lines

Down and Up 
North Warwick

Down Leamington 
Sidings

Caledonia Yard

Hinksey North

Hinksey North

Hinksey South

Morris Cowley GF

Hinksey North

Birmingham Moor 
Street

Birmingham Snow 
Hill

Bordesley Jn

Hatton West Jn

Stratford upon Avon

Kenilworth South Jn

Smethwick Jn

Bearley Jn

Leamington Spa 
North Jn

Bordesley

Didcot North Jn 
(Down)

Hinksey South

Kennington Jn

Didcot North Jn 
(Down)

Birmingham Moor 
Street

Birmingham Snow
Hill

Fenny Compton 
North Jn

Hatton North Jn

Hatton Station Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Tyseley South Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

P2026/4165186

P2026/4352902

GWR AND XC SERVICES BETWEEN READING 
AND OXFORD CANNOT RUN.  REPLACEMENT 
ROAD TRANSPORT REQUIRED IN LIEU.



GWR HSS SERVICES DIVERTED VIA NEWBURY 
AND HAWKERIDGE.



WORK DETAILS = DCL MAINTENANCE

WMT TO STABLE IN LEAMINGTON UP & DOWN 
BAY PLATFORMS 1 & 4 AND DEPOT SIDINGS



CHILTERNS TO STABLE IN MOOR STREET 
PLATFORMS 3 & 4

GW103
GW200
GW240
GW250
GW260
GW277
MD401
MD736

MD401
MD405
MD415
MD420
MD425
MD435

16/01/27

16/01/27

16/01/27

16/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

22/01/27

22/01/27

22/01/27

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (Water
Orton)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

P2026/4045544

P2026/4110489

P2026/4117474

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

22/01/27

22/01/27

22/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10946974

W2026/10943925
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0140 Fri

0140 Fri

0140 Fri

1750 Sat

1750 Sat

1750 Sat

1750 Sat

0001 Sat

0800 Mon

0800 Mon

0800 Mon

0800 Mon

0800 Mon

22/01/27

22/01/27

22/01/27

17/01/27

17/01/27

17/01/27

17/01/27

02/04/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

0400 Fri

0400 Fri

0400 Fri

2140 Sun

2140 Sun

2140 Sun

2140 Sun

2359 Fri

1800 Mon

1800 Mon

1800 Mon

1800 Mon

1800 Mon

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Platforms 1 2 3

Single

All Lines

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Up & Down 
Aylesbury Siding

Oxley Down 
Goods Loop

Down Sidings 1-
12
Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley Down 
Sidings 16 & 17
Oxley Up Sidings 
1 to 5
Oxley Up Goods 
Loop
Oxley Up Sidings 
6 & 7
Down Siding 16A

Oxley Up Goods 
Loop

Down and Up 
Wellington

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Quainton Road

Limit of 
Electrification 
(MD801)
Oxley Depot

Oxley Depot

Limit of 
Electrification 
(MD801)
Oxley Depot

Aylesbury

Little Kimble

Stoke Mandeville

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Claydon L&NE 
JCN SB 
(43m05ch)

Oxley Stafford 
Road Jn

Oxley Depot

Oxley Depot

Oxley Stafford 
Road Jn

Wolverhampton 
North Jn

P2026/4117574

P2026/4163191

P2026/4343116

P2026/4361352

ACTON CANAL WHARF SIGNAL BOX WILL BE 
CLOSED FROM 0700 TO 1900 SUN 



NEASDEN JUNCTION AND DUDDING HILL 
JUNCTION SIGNAL BOXES ARE BOTH REQUIRED 
TO STAY OPEN TO TAKE AND GIVE UP THE 
POSSESSION 



Radlett SRFI: Bridge CAW09

ALL OXLEY DOWN & UP SIDINGS BLOCKED TO 
ELECTRIC TRACTION 



WOLVERHAMPTON NORTH JN (EXCL) TO LIMIT 
OF ELECTRIFICATION (DOWN & UP WELLINGTON)
BLOCKED TO ELECTRIC TRACTION 



IF WORK CONTENT FINISHES EARLIER THAN 
EXPECTED POSSESSION AND ISOLATION TO 
CEASE AND POWER AND ACCESS HANDED BACK
TO OXLEY DEPOT.

MD712
MD720
MD726

EA1360
LN3219
LN3222
MD715

MD726

MD801

43m5ch and 43m61ch

143m0ch and 143m65ch

143m0ch and 143m65ch

Unload Materials

OHL Work (Maintenance)

S&T Work

22/01/27

22/01/27

22/01/27

16/01/27

16/01/27

16/01/27

16/01/27

04/04/26

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11740157

W2026/11612544

W2026/11612597
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0800 Tue

0800 Tue

0800 Tue

0800 Tue

0800 Tue

0800 Wed

0800 Wed

0800 Wed

0800 Wed

0800 Wed

19/01/27

19/01/27

19/01/27

19/01/27

19/01/27

20/01/27

20/01/27

20/01/27

20/01/27

20/01/27

1800 Tue

1800 Tue

1800 Tue

1800 Tue

1800 Tue

1800 Wed

1800 Wed

1800 Wed

1800 Wed

1800 Wed

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Oxley Down 
Goods Loop

Down Sidings 1-
12
Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley Down 
Sidings 16 & 17
Oxley Up Sidings 
1 to 5
Oxley Up Goods 
Loop
Oxley Up Sidings 
6 & 7
Down Siding 16A

Oxley Up Goods 
Loop

Down and Up 
Wellington

Oxley Down 
Goods Loop

Down Sidings 1-
12
Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley Down 
Sidings 16 & 17
Oxley Up Sidings 
1 to 5
Oxley Up Goods 
Loop
Oxley Up Sidings 
6 & 7
Down Siding 16A

Oxley Up Goods 
Loop

Down and Up 
Wellington

Limit of 
Electrification 
(MD801)
Oxley Depot

Oxley Depot

Limit of 
Electrification 
(MD801)
Oxley Depot

Limit of 
Electrification 
(MD801)
Oxley Depot

Oxley Depot

Limit of 
Electrification 
(MD801)
Oxley Depot

Oxley Stafford 
Road Jn

Oxley Depot

Oxley Depot

Oxley Stafford 
Road Jn

Wolverhampton 
North Jn

Oxley Stafford 
Road Jn

Oxley Depot

Oxley Depot

Oxley Stafford 
Road Jn

Wolverhampton 
North Jn

P2026/4361353

P2026/4361336

ALL OXLEY DOWN & UP SIDINGS BLOCKED TO 
ELECTRIC TRACTION 



WOLVERHAMPTON NORTH JN (EXCL) TO LIMIT 
OF ELECTRIFICATION (DOWN & UP WELLINGTON)
BLOCKED TO ELECTRIC TRACTION 



IF WORK CONTENT FINISHES EARLIER THAN 
EXPECTED POSSESSION AND ISOLATION TO 
CEASE AND POWER AND ACCESS HANDED BACK
TO OXLEY DEPOT.

ALL OXLEY DOWN & UP SIDINGS BLOCKED TO 
ELECTRIC TRACTION 



WOLVERHAMPTON NORTH JN (EXCL) TO LIMIT 
OF ELECTRIFICATION (DOWN & UP WELLINGTON)
BLOCKED TO ELECTRIC TRACTION 



IF WORK CONTENT FINISHES EARLIER THAN 
EXPECTED POSSESSION AND ISOLATION TO 
CEASE AND POWER AND ACCESS HANDED BACK
TO OXLEY DEPOT.

MD801

MD801

143m0ch and 143m65ch

143m0ch and 143m65ch

143m0ch and 143m65ch

143m0ch and 143m65ch

OHL Work (Maintenance)

S&T Work

OHL Work (Maintenance)

S&T Work

19/01/27

19/01/27

19/01/27

19/01/27

19/01/27

20/01/27

20/01/27

20/01/27

20/01/27

20/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11612545

W2026/11612598

W2026/11612546

W2026/11612562
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Thu

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0240 Sat

2315 Sat

22/01/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

18/01/27

0400 Fri

0420 Sat

0420 Sat

0420 Sat

0420 Sat

0420 Sat

0420 Sat

0420 Sat

0420 Sat

0420 Sat

0535 Mon

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Main and Down 
Goods Loop

Single & Loop

Up Passenger 
Loop
Down Passenger 
Loop
Platform 2

Platform 1

Down & Up 
Passenger
Single & Loop

Down & Up 
Llandudno

Up & Down 
Passenger Loop
Platform 2

Down Holyhead / 
Down Main
Up Holyhead / Up 
Main
Engineering 
Sidings

Run Round 
Sidings
Carriage Washer 
Siding
Mail Line

Short Sidings

Engine Release

Carriage Siding

Wall Sidings

Fuelling and 
Inspection Point

All Lines

Malvern Wells Single
line

Blaenau Ffestiniog

Bangor

Holyhead

Blaenau Ffestiniog

Llandudno

Llandudno Jn

Holyhead

Bangor

Holyhead

Bootle (Cumbria)

Newland East LC 
and SB

Llandudno Jn

Bangor

Holyhead

Llandudno Jn

Saltney Jn

Bangor

Holyhead

Askam

P2026/4053020

P2026/4151901

P2026/4156242

P2026/4245827

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

ADDED IN PPS AS THE LINE IS BLOCKED BY 
DEFAULT. SEE POSSESSION 4156242.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN 
CHESTER/BLAENAU FFESTINIOG  AND 
LLANDUDNO/HOLYHEAD.

NO ACCESS TO ANY FREIGHT CONNECTIONS 
WEST OF SALTNEY JN FOR THE DURATION OF 
THIS POSSESSION. 



Work content:  4 week blockade for multiple sites 
(SRSA - Bodorgan and and Conwy Tubes, 
Construction Services Track at Penmaenbach (227m 
0597y â€“ 227m 0836y, 1 x Engineering Train 1 x 
Tamper) and Holyhead (65A and 1 x Tamper), 
Construction Services Off Track Pentre Du 233m 
0447y (48 hours), Aber Bull 234m 0775y (48 hours), 
Wig 234m 1652y (48 hours) and Tair Meibion 235m 
0946y (48 hours), Structures at three sites east of 
Llandudno Junction and stoneblowing at Holyhead, 
Llandudno Jn East and West. Also canopy work at 
Llandudno Jn and Bangor. Construction Services S&T 
work at Llandudno Junction, Valley and Holyhead.

Work Content:

Works Delivery: PLTR Millom

MD940

NW3001
NW3015

NW3001

NW4033

208m60ch and 213m25ch
Structures Work

21/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

16/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11782535
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0040 Sun

0040 Sun

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

0515 Mon

2200 Fri

18/01/27

18/01/27

22/01/27

18/01/27

17/01/27

22/01/27

22/01/27

17/01/27

17/01/27

22/01/27

18/01/27

22/01/27

22/01/27

0505 Mon

0505 Mon

2359 Fri

0030 Mon

0025 Sun

2359 Fri

2359 Fri

0825 Sun

0825 Sun

2359 Fri

0515 Mon

2200 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

Hillhouse 
Turnback Siding

All Lines

All Lines

All Lines

All Lines

Penistone 
Single/Platform 1

All Lines

Prestbury

Edgeley Jn No.1 SB

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Hillhouse Carriage 
Sidings

Hillhouse East Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Huddersfield

Huddersfield

Cheadle Hulme

Wilmslow

Bradley Jn

Lockwood

Stalybridge East 
Jn

Hillhouse 
Carriage Sidings

Hillhouse East Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

Lockwood

Penistone

P2026/4168392

P2026/4167461

Work content:

CD Signalling: Man South Resignalling

TRU West | Huddersfield EIS K Blockade | Days 23 to 
29 of 31



***This possession is a continuation of P/4167460***



SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



DAILY WORKING TO/FROM POINT OF 
OBSTRUCTION BY PILOT IN OPERATION 
BETWEEN STOCKSMOOR AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



***This possession is superseded by P/4167462***

NW5001
NW5009

LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

17/01/27

17/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

17/01/27

17/01/27

17/01/27

18/01/27

18/01/27

22/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11218896
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down & Up Single

All Lines

Down Branch

Up Branch

All Lines

All Lines

Bradley Wood Jn

Copley Hill East Jn

Greetland Jn

Penistone

Horbury Jn

Bradley Jn

Diggle Jn SB

Dryclough Jn

Huddersfield

Milner Royd Jn

P2026/4167449 TRU Project W3 Huddersfield Workstation/Data 
update/WESTLOC in association with EIS K 
Commissioning



WHEELS STATIONARY REQUIRED THROUGHOUT 
FOOTPRINT

LN854
LN858
LN859
LN860
LN861
LN862
NW7021

0m0ch and 0m0ch
Commissioning Work

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218867
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0930 Sat

0930 Sat

0930 Sat

2100 Sat

2100 Sat

2100 Sat

2100 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

23/01/27

25/01/27

25/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

2100 Sat

0540 Mon

0540 Mon

0040 Sun

1200 Sun

0040 Sun

1200 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Lines D,E,X

Platforms 12 to 16

Middle Sidings 
1&2

Down and Up Fast

Lines D,E,X

Line A

All Sidings

Approach Line

Railnet Reversible

Brent Rec and 
Dep No.1 and 
No.2
Down and Up 
Slow
Down and Up Fast

Lines A,B,C

Platforms 1 to 11

Down and up 
Carriage Line

Down and Up 
High Level Goods

Up & Down Goods
No.1 & No.2

Down and Up City 
Line

Up & Dn Goods 
Loop

Camden Jn South

Euston

Euston

North Wembley Jn

Camden Jn

Camden Jn

Camden Carriage 
Sidings

Brent Sidings

Wembley Yard 
South Jn

North Wembley Jn 
(inc.)

Camden Jn

Euston

(Up and Down lines 
switch over)

Railnet Junction

Wembley Yard 
South Jn

Harlesden Jn

Kilburn High Road

Euston

Euston

Camden Jn

Euston

Park Street 
Tunnels

Camden Carriage 
Sidings

(Railnet 
Reversible 
connection)
Brent Sidings

Camden Jn

Euston

Harlesden Jn

Kensal Green Jn

Kilburn High Road

Primrose Hill Jn

P2026/4301681 0930 SAT TO 0540 MON

NO ACCESS EUSTON PLATFORMS 12 TO 16.

EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF 
STABLED TRACTION.

TRAINS TO BE RE-PLATFORMED AT EUSTON.

NO ACCESS CAMDEN CARRIAGE SIDINGS.

NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

NO ACCESS HS2 WORKS SIDING 1.

LO TO TERMINATE 1 TPH AT KILBURN HIGH 
ROAD VICE LONDON EUSTON OUTSIDE OF 
STANDARD TWO TRACK TIMES.

STABLED AC TRACTION AT EUSTON PLATFORMS
12 TO 16, MIDDLE SIDINGS 1 & 2 TO HAVE 
PANTOGRAPHS LOWERED.



2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 
SUN

TRAINS TO TRAVEL OVER SLOW LINES.

TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.



2100 SAT TO 1200 SUN

NO ACCESS EUSTON PLATFORMS 12 TO 16.

EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF 
STABLED TRACTION.

NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

NO ACCESS CAMDEN CARRIAGE SIDINGS.

STABLED AC TRACTION AT EUSTON MIDDLE 
SIDINGS 1 & 2 AND CAMDEN CARRIAGE SIDINGS 
TO HAVE PANTOGRAPHS LOWERED.

NO ROUTE BETWEEN SLOW LINES AND SOUTH 
WEST LINES / WEST LONDON LINES AT WEST 
LONDON JN.



0040 SUN TO 0645 SUN

NO ACCESS EUSTON STATION.

NO ACCESS EUSTON UP SIDINGS 1 & 2.

NO AC ACCESS WILLESDEN TMD.

NO ACCESS WEMBLEY YARD AND ICD AT 
HARLESDEN JN AND WEMBLEY CENTRAL.

NO ACCESS WEMBLEY CENTRAL SHUNT NECK. 
NO FACILITY TO SHUNT NORTH END WEMBLEY 
YARD RECEP/DEP 1 TO 7 AND YARD LINE. NO 
ACCESS TO WEMBLEY YARD LOCO SIDINGS L & 
M. STABLED AC TRACTION AT WEMBLEY YARD 
LOCO SIDINGS L & M TO HAVE PANTOGRAPHS 
LOWERED.

NO ACCESS WEMBLEY YARD AND ICD AT 
HARLESDEN JN TO/FROM SLOW LINES.

NO ROUTE BETWEEN NORTH LONDON LINES 
AND WEMBLEY YARD AND C SIDINGS VIA CITY 

EA1310
EA1320
EA1360
MD101
MD120
MD136
MD137
MD145
MD166
MD167
MD170
SO250

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0645 Sun

0645 Sun

1200 Sun

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0550 Sun

0550 Sun

0550 Sun

0645 Sun

0610 Sun

0610 Sun

1200 Sun

1200 Sun

2105 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED to 
DC and Dual 
Voltage 
Electric 
Trains
BLOCKED to 
DC and Dual 
Voltage 
Electric 
Trains
Possession

Possession

Possession

Down and Up 
Primrose Hill

Railnet Reception 
& Departure Lines 
1 - 4
Up & Down High 
Level Goods

Platforms 1-7

Shunt Neck

North Arrival Line

North Departure 
Line
Down and Up 
North 
London/Primrose 
Hill
All Lines

Up Sidings 1 & 2

Loco Siding L & M

Down and Up DC 
Electric

Down and Up 
North London DC 
Electric

Down and Up Fast

Line A

Lines D,E,X

Camden Jn

(Railnet Reversible 
connection)

Wembley Yard 
South Jn

Stonebridge Park 
Royal Mail terminal 
(PRDC)
Wembley Central

Wembley Yard

Camden Jn

Camden Jn

Euston

Wembley Central

South Hampstead

Camden Jn

North Wembley Jn

Camden Jn

Camden Jn South

Railnet Junction

Stonebridge Park 
Royal Mail 
terminal (PRDC)
Wembley Central

Wembley Yard

Camden Road 
West Jn

Euston

Wembley Central

Camden Jn

Primrose Hill 
(closed) site of

Camden Jn

Park Street 
Tunnels

Euston

Camden Jn

P2026/4301681 LINES. ACCESS TO C SIDINGS FOR LO ECS 
MOVES VIA WILLESDEN RELIEF LINES.

NO FACILITY TO SHUNT ECS AT THE SOUTHEND 
OF WEMBLEY ICD.

NO ACCESS WILLESDEN THROUGH SIDINGS 1 & 
2 AND BRENT RECEP & DEP 1 & 2.

NO STOCK TO BE STABLED ON RAILNET 
RECEPTION & DEPARTURE LINES 1 TO 4.

RAILNET PLATFORMS 1 TO 7 AVAILABLE FOR 
STABLED STOCK.

STABLED AC TRACTION AT RAILNET PLATFORMS
1 TO 7 TO HAVE PANTOGRAPHS LOWERED.

NO ACCESS SIDINGS B & C.



0050 SUN TO 0550 SUN

STABLED AC TRACTION AT EUSTON PLATFORMS
1 TO 11, UP SIDINGS 1 & 2 TO HAVE 
PANTOGRAPHS LOWERED.



0050 SUN TO 0610 SUN

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2105 Sun

2105 Sun

2105 Sun

2240 Sat

2240 Sat

2240 Sat

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

0540 Mon

0540 Mon

0540 Mon

0525 Mon (54 hrs)

0525 Mon (54 hrs)

0525 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Lines D,E,X

Line A

Down and Up 
Stoke / Main

Up Trent Valley 
Slow
Down Trent Valley
Fast
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast

West London Jn 
(Willesden)

Camden Jn

Camden Jn

Stone Jn

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Euston

Park Street 
Tunnels

Colwich North Jn

Nuneaton North 
Jn

Nuneaton North 
Jn

P2026/4301681

P2026/4089195 TRAFFIC REMARKS

ALL TRAFFIC TO DIVERT VIA WEST MIDLANDS



WMT to Terminate Hednesford /  Terminate Bermuda 
Reverse at Chilvers Coton



Work Content

PLTR: Jacksons (122m 1360y - 123m 0y DTVS 400y 
C7)

CRSA PLTR: Tomhay Wood (118m880y-119m DTVF 
C14)

WD: Re-Railing/Repadding US 86m 700y - 88m 
1278y

CRSA: Sandon Old Station Drainage (31m 905y - 
31m 1423y 6ft C15)

MD101
NW1001

24/01/27

24/01/27

24/01/27

23/01/27

23/01/27

23/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0105 Sun

0810 Sun

0045 Mon

25/01/27

24/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

24/01/27

25/01/27

25/01/27

0500 Mon (54 hrs)

0105 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0810 Sun

0045 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Down and Up DC 
Electric

Down and Up City 
Line

Down and Up New
Line

Road No. 21

Road No. 22

Platforms 1 to 4

Bay Platform

Down and Up City 
Line

Down and Up City 
Line

Down and Up City 
Line

Down and Up City 
Line

Watford Junction

Harlesden Jn

Willesden Jn Low 
Level

LUL Depot

Watford Junction

Willesden Jn Low 
Level

Harlesden Jn

Harlesden Jn

Harlesden Jn

Harlesden Jn

Camden Jn

Kensal Green Jn

Stonebridge Park

Watford Junction

Willesden Jn Low 
Level

Kensal Green Jn

Kensal Green 
OHNS (City 
Lines)
Kensal Green Jn

Kensal Green 
OHNS (City 
Lines)

P2026/4088379 NO LUL SERVICES ALL WEEKEND

LONDON OVERGROUND NO DC SERVICES ALL 
DAY SAT & SUN.

LUL TO START/TERMINATE QUEENS PARK.

NO DC ACCESS WILLESDEN TMD.

NO ACCESS STONEBRIDGE PARK LUL DEPOT. 
NO FACILITY TO SHUNT LUL DEPOT VIA 
RECEPTION SIDINGS 21 & 22.

NO ACCESS DC LINES AT WATFORD JN.

WATFORD JUNCTION PLATFORMS 1 TO 4 
AVAILABLE FOR LO TO STABLE.

NO ROUTE BETWEEN NORTH LONDON LINES 
AND HARLESDEN JN VIA CITY LINES.

LUL TO TAKE SIDINGS POSSESSION AT 
STONEBRIDGE PARK DEPOT.



WORK CONTENT -

DC Line Maintenance

PLTR: Willesden Jn Station (CWJ 5m 670y - 5m 870y
UM 200y C12)

CD: Station Works Kenton / Queens Park

EA1310
MD120
MD145
MD150
MD155

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

24/01/27

24/01/27

25/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4167993 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151372 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

25/01/27

25/01/27

25/01/27

25/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued

197 of 300



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2355 Sat

2355 Sat

2355 Sat

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

0820 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Down and Up 
Kennington Goods
Loops
Single

Platform 1 & 2

Platforms 3 and 4

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Down Engineering
Sidings 1, 2, 3
Didcot Goods 
Loop

Up Relief

Down and Up 
Main

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Hinksey South

Morris Cowley GF

Oxford

Oxford Station North 
Jn

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Hinksey North Jn

Oxford

Foxhall Jn

Moreton Cutting 
(inc.)

Foxhall Jn (inc.)

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Wolvercot South 
Jn

Oxford

Didcot Parkway

Moreton Cutting 
(inc.)

P2026/4165197 GWR AND XC SERVICES BETWEEN READING 
AND OXFORD CANNOT RUN.  REPLACEMENT 
ROAD TRANSPORT REQUIRED IN LIEU.



CHILTERN TRAINS TO TERMINATE AT/START AT 
OXFORD PARKWAY.

NO TRAINS TO STABLE IN OXFORD STATION.



GWR HSS SERVICES DIVERTED VIA NEWBURY 
AND HAWKERIDGE.



GWR TO STABLE IN PLATFORMS 4 & 5 AT DIDCOT
PARKWAY.



WORK DETAILS = DIDCOT EAST OLE WIRE RUN 
WORKS W2024/10857209, DCL MAINTENANCE 1 IN
4 WORKS W2024/10857469.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN DIDCOT PLATFORM 4 & 5 BETWEEN 
2355 SAT AND 0920 SUN.

GW103
GW200
GW240
GW250
GW260
GW277
MD401
MD736

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued

198 of 300



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2355 Sat

2355 Sat

0820 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

0920 Sun

0920 Sun

0920 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Down 
Relief/Platform 
3/Relief Line
Tamper / Tip 
Siding

Platforms 4 and 5

Down and Up 
Oxford

Connections to 
Platforms 3 and 4

Down Snow Hill 
Loop Platform 1

All Lines

North Curve

All Lines

Down and Up 
Kenilworth / Up & 
Down Kenilworth
All Lines

Down and Up 
North Warwick

Down Leamington 
Sidings

Caledonia Yard

Chester Line Jn

Didcot Parkway

Hinksey North

Birmingham Moor 
Street

Birmingham Snow 
Hill

Bordesley Jn

Hatton West Jn

Stratford upon Avon

Kenilworth South Jn

Smethwick Jn

Bearley Jn

Leamington Spa 
North Jn

Bordesley

Chester Line Jn

Didcot Parkway

Chester Line Jn

Birmingham Moor 
Street

Birmingham Snow
Hill

Fenny Compton 
North Jn

Hatton North Jn

Hatton Station Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Tyseley South Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

P2026/4165197

P2026/4352903 WMT TO STABLE IN LEAMINGTON UP & DOWN 
BAY PLATFORMS 1 & 4 AND DEPOT SIDINGS



CHILTERNS TO STABLE IN MOOR STREET 
PLATFORMS 3 & 4

MD401
MD405
MD415
MD420
MD425
MD435

23/01/27

23/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sun

0001 Sun

0001 Sun

0030 Sun

0030 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

27/01/27

26/01/27

27/01/27

25/01/27

25/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

0530 Wed

0530 Tue

0530 Wed

0500 Mon

0500 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Small 
Heath Goods

Down Through 
Siding

Caledonia Sidings

Down and Up 
Slow/Snow Hill

Up Through Siding

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Birmingham Moor 
Street

Small Heath

Bordesley South Jn

Birmingham Moor 
Street

Small Heath

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (Water
Orton)

Small Heath 
South Jn

Tyseley South Jn

Small Heath North
Jn

Tyseley South Jn

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

P2026/4343129

P2026/4045508

P2026/4110520

Work Content: Small Heath Goods Rerail/Resleeper



All other items to fit around this Section 7 access.



XC TO DIVERT ECS MOVES VIA LEAMINGTON 
SPA

MD401
MD435

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

126m16ch and 128m55ch

142m20ch and 142m60ch

140m75ch and 141m7ch

C11 Rerail Resleeper 
Reballast - Trax

Patrolling 

Patrolling 

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11790182

W2026/10946817

W2026/10943861
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0140 Fri

0140 Fri

0140 Fri

1750 Sat

1750 Sat

1750 Sat

1750 Sat

0001 Sat

29/01/27

29/01/27

29/01/27

24/01/27

24/01/27

24/01/27

24/01/27

02/04/27

0400 Fri

0400 Fri

0400 Fri

2140 Sun

2140 Sun

2140 Sun

2140 Sun

2359 Fri

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1 2 3

Single

All Lines

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Up & Down 
Aylesbury Siding

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Quainton Road

Aylesbury

Little Kimble

Stoke Mandeville

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Claydon L&NE 
JCN SB 
(43m05ch)

P2026/4117621

P2026/4164620

P2026/4343116

ACTON CANAL WHARF SIGNAL BOX WILL BE 
CLOSED FROM 0700 TO 1900 SUN 



NEASDEN JUNCTION AND DUDDING HILL 
JUNCTION SIGNAL BOXES ARE BOTH REQUIRED 
TO STAY OPEN TO TAKE AND GIVE UP THE 
POSSESSION 



Radlett SRFI: Bridge CAW09

MD712
MD720
MD726

EA1360
LN3219
LN3222
MD715

MD726

43m5ch and 43m61ch
Unload Materials

29/01/27

29/01/27

29/01/27

23/01/27

23/01/27

23/01/27

23/01/27

04/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0240 Sat

2315 Sat

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

25/01/27

0420 Sat

0420 Sat

0420 Sat

0420 Sat

0420 Sat

0420 Sat

0420 Sat

0420 Sat

0420 Sat

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Up Passenger 
Loop
Down Passenger 
Loop
Platform 2

Platform 1

Down & Up 
Passenger
Single & Loop

Down & Up 
Llandudno

Up & Down 
Passenger Loop
Platform 2

Down Holyhead / 
Down Main
Up Holyhead / Up 
Main
Engineering 
Sidings

Run Round 
Sidings
Carriage Washer 
Siding
Mail Line

Short Sidings

Engine Release

Carriage Siding

Wall Sidings

Fuelling and 
Inspection Point

Single & Loop

All Lines

Bangor

Holyhead

Blaenau Ffestiniog

Llandudno

Llandudno Jn

Holyhead

Bangor

Holyhead

Blaenau Ffestiniog

Bootle (Cumbria)

Bangor

Holyhead

Llandudno Jn

Saltney Jn

Bangor

Holyhead

Llandudno Jn

Askam

P2026/4156242

P2026/4151901

P2026/4245828

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN 
CHESTER/BLAENAU FFESTINIOG  AND 
LLANDUDNO/HOLYHEAD.

NO ACCESS TO ANY FREIGHT CONNECTIONS 
WEST OF SALTNEY JN FOR THE DURATION OF 
THIS POSSESSION. 



Work content:  4 week blockade for multiple sites 
(SRSA - Bodorgan and and Conwy Tubes, 
Construction Services Track at Penmaenbach (227m 
0597y â€“ 227m 0836y, 1 x Engineering Train 1 x 
Tamper) and Holyhead (65A and 1 x Tamper), 
Construction Services Off Track Pentre Du 233m 
0447y (48 hours), Aber Bull 234m 0775y (48 hours), 
Wig 234m 1652y (48 hours) and Tair Meibion 235m 
0946y (48 hours), Structures at three sites east of 
Llandudno Junction and stoneblowing at Holyhead, 
Llandudno Jn East and West. Also canopy work at 
Llandudno Jn and Bangor. Construction Services S&T 
work at Llandudno Junction, Valley and Holyhead.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

ADDED IN PPS AS THE LINE IS BLOCKED BY 
DEFAULT. SEE POSSESSION 4156242.

Work Content:

Works Delivery: PLTR Millom

NW3001

NW3001
NW3015

NW4033

208m60ch and 213m25ch
Structures Work

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

23/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11782535
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0025 Sun

0025 Sun

0825 Sun

0825 Sun

25/01/27

25/01/27

24/01/27

25/01/27

25/01/27

24/01/27

24/01/27

24/01/27

25/01/27

0515 Mon

0515 Mon

0025 Sun

0515 Mon

0515 Mon

1625 Sun

0825 Sun

1625 Sun

0515 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

All Lines

All Lines

Hillhouse 
Turnback Siding

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Hillhouse Carriage 
Sidings

Hillhouse East Jn

Dewsbury East Jn

Copley Hill East Jn

Dewsbury

Heaton Lodge Jn

Bradley Jn

Penistone

Stalybridge East 
Jn

Hillhouse 
Carriage Sidings

Hillhouse East Jn

Bradley Wood Jn

Stalybridge East 
Jn

Heaton Lodge Jn

Stalybridge East 
Jn

P2026/4167462 TRU West | Huddersfield EIS K Blockade | Days 30 
and 31



***This possession is a continuation of P/4167461***



THROUGHOUT

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 

ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS



0001 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

BARNSLEY ROUTE SERVICES TO 
START/TERMINATE AT PENISTONE



0025 SUN TO 0825 SUN

NO BOOKED SERVICE



0825 SUN TO 1625 SUN

EYE OF NEEDLE BLOCKED. NOMINATED FREIGHT
SERVICES TO BE DIVERTED VIA HOPE VALLEY, 
CANCELLED OR RETIMED

GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX DIVERTING VIA BRAMLEY

THROUGH TRANSPENNINE SERVICES TO 
START/TERMINATE AT STALYBRIDGE FROM THE 
WEST, DEWSBURY FROM THE EAST

BARNSLEY ROUTE SERVICES TO 
START/TERMINATE AT PENISTONE



1625 SUN TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

BARNSLEY ROUTE SERVICES TO 
START/TERMINATE AT PENISTONE

LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

24/01/27

24/01/27

24/01/27

24/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218897

Week 43  - Continued

203 of 300



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2100 Sat

2100 Sat

2100 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

1200 Sun

1200 Sun

1200 Sun

1200 Sun

0645 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0645 Sun

1200 Sun

0645 Sun

1200 Sun

0800 Sun

1200 Sun

0800 Sun

0550 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Slow

Down and Up 
North 
London/Primrose 
Hill
Up & Dn Goods 
Loop

Down and Up DC 
Electric

Down and Up Fast

North London 
Incline

Up North London 
Reversible
Down North 
London Relief
CTRL/NLL 
Connection Line

Down and Up 
North London

Lines A,D,E,X

Lines B and C

Platforms 12 to 16

Platforms 1 to 7

Platforms 8 to 11

Down and Up 
North London

Down and Up NL 
DC Electric

Silo Curve

All Sidings

Approach Line

Willesden North Jn

Camden Jn

Kilburn High Road

Kilburn High Road

Willesden North Jn

York Way North Jn

Caledonian Road 
and Barnsbury

York Way South Jn

Caledonian Road 
and Barnsbury

Camden Jn

Euston

Camden Road West 
Jn

Camden Jn

Cedar Jn

Camden Carriage 
Sidings

Camden Jn

Camden Road 
West Jn

Kilburn High Road

Camden Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
Incline Jn

Camden Road 
West Jn

Euston

Gospel Oak

Primrose Hill Jn

Silo Curve Jn

Camden Carriage 
Sidings

Euston

P2026/4301721 2100 SAT TO 1200 SUN

NO ROUTE BETWEEN NORTH LONDON LINES 
AND SLOW LINES / DC LINES VIA PRIMROSE HILL.
TRAINS TO BE DIVERTED VIA GOSPEL 
OAK/WILLESDEN LL.

NO ACCESS QUEENS PARK SLOW LINE 
PLATFORMS.

NO AC ACCESS WILLESDEN TMD.



0050 SUN TO 0645 SUN

NO ACCESS EUSTON STATION.

NO ACCESS EUSTON UP SIDINGS 1 & 2.

NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

NO ACCESS HS2 WORKS SIDING 1.

NO ACCESS CAMDEN CARRIAGE SIDINGS.



0050 SUN TO 0550 SUN

STABLED AC TRACTION AT EUSTON STATION, UP
SIDINGS 1 & 2, MIDDLE SIDINGS 1 & 2 AND 
CAMDEN CARRIAGE SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.



0050 SUN TO 1200 SUN

NO ACCESS TO DC LINES FROM EUSTON.

EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF 
STABLED TRACTION.

LO TO START/TERMINATE KILBURN HIGH ROAD.


0050 SUN TO 0800 SUN

NO ACCESS BETWEEN GOSPEL OAK AND 
CALEDONIAN ROAD AND BARNSBURY, CEDAR 
JN.



0645 SUN TO 1200 SUN

AT EUSTON TRAINS TO BE RE-PLATFORMED 
AND TRAVEL OVER LINES D, E & X.

EA1310
EA1320
MD101
MD120
MD145

30/01/27

30/01/27

30/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0050 Sun

0050 Sun

0645 Sun

0645 Sun

0645 Sun

2105 Sun

2105 Sun

2105 Sun

2105 Sun

2105 Sun

2105 Sun

2105 Sun

2105 Sun

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

0550 Sun

0550 Sun

1200 Sun

1200 Sun

1200 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Up Sidings 1 & 2

Middle Sidings 
1&2
Platforms 12 to 14

Line D

Line A

Down and Up DC 
Electric

Down and Up 
Slow

Down and Up 
North 
London/Primrose 
Hill
Lines B and C

Platforms 8 to 11

Up & Dn Goods 
Loop

Line A

Down and Up NL 
DC Electric

Camden Jn

Euston

Euston

Park Street Tunnels

Camden Jn

Kilburn High Road

Willesden North Jn

Camden Jn

Camden Jn

Euston

Kilburn High Road

Camden Jn

Camden Jn

Euston

Park Street 
Tunnels

Camden Jn

Camden Road 
West Jn

Euston

Kilburn High Road

Park Street 
Tunnels

Primrose Hill Jn

P2026/4301721

P2026/4301690 TRAINS TO TRAVEL OVER FAST LINES.

EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF 
STABLED TRACTION.

AT EUSTON TRAINS TO BE RE-PLATFORMED 
AND TRAVEL OVER LINES D, E & X.

NO ACCESS QUEENS PARK SLOW LINE 
PLATFORMS, KILBURN UP & DOWN GOODS 
LOOP.

NO AC ACCESS WILLESDEN TMD.

AWC ECS TO TRAVEL VIA HARLESDEN JN.

NO ACCESS DC ACCESS TO CAMDEN JN.

NO ROUTE BETWEEN NORTH LONDON LINES 
AND SLOW LINES / DC LINES VIA PRIMROSE HILL.
TRAINS TO BE DIVERTED VIA GOSPEL 
OAK/WILLESDEN LL.

LO TO RUN BETWEEN WATFORD JN AND 
KILBURN HIGH ROAD.

ACCESS AVAILABLE TO/FROM WILLESDEN TMD 
VIA NEW LINES/KENSAL GREEN JN ONLY.

EA1310
EA1320
MD101
MD120
MD145

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0020 Sun

0020 Sun

0020 Sun

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

1620 Sun

1620 Sun

1620 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
Stour

Down and Up 
Soho Curve

Down and Up 
Soho

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Galton Jn

Soho North Jn

Perry Barr West Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Birmingham New 
Street

Soho East Jn

Soho South Jn

P2026/4166592

P2026/4200410

NLL CYCLIC TYPE 7C (ROTR)

Work Content: Soho South T+4 Follow Up Tamp



All other work to fit around the Major Section 7 Soho 
South T+4 Follow Up Tamp

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

MD301

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151438 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

01/02/27

01/02/27

01/02/27

01/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Down and Up 
Kennington Goods
Loops
Single

Didcot Goods 
Loop

Up Relief

Down and Up 
Main
Down 
Relief/Platform 
3/Relief Line
Tamper / Tip 
Siding

Platforms 4 and 5

Hinksey North

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Hinksey South

Morris Cowley GF

Foxhall Jn

Moreton Cutting 
(inc.)

Foxhall Jn (inc.)

Chester Line Jn

Didcot Parkway

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Didcot Parkway

Moreton Cutting 
(inc.)

Chester Line Jn

Didcot Parkway

P2026/4165164 GWR AND XC SERVICES BETWEEN READING 
AND OXFORD CANNOT RUN.  REPLACEMENT 
ROAD TRANSPORT REQUIRED IN LIEU.



GWR HSS SERVICES DIVERTED VIA NEWBURY 
AND HAWKERIDGE.



GWR TO STABLE IN PLATFORMS 4 & 5 AT DIDCOT
PARKWAY.



WORK DETAILS = DIDCOT EAST OLE WIRE RUN 
WORKS W2024/10857209, DCL MAINTENANCE 1 IN
4 WORKS W2024/10857469.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN DIDCOT PLATFORM 4 & 5 BETWEEN 
2355 SAT AND 0920 SUN.

GW103
GW200
GW240
GW250
GW260
GW277
MD401
MD736

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Connections to 
Platforms 3 and 4

Down Snow Hill 
Loop Platform 1

All Lines

North Curve

All Lines

Down and Up 
Kenilworth / Up & 
Down Kenilworth
All Lines

Down and Up 
North Warwick

Down Leamington 
Sidings

Caledonia Yard

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Birmingham Moor 
Street

Birmingham Snow 
Hill

Bordesley Jn

Hatton West Jn

Stratford upon Avon

Kenilworth South Jn

Smethwick Jn

Bearley Jn

Leamington Spa 
North Jn

Bordesley

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Birmingham Moor 
Street

Birmingham Snow
Hill

Fenny Compton 
North Jn

Hatton North Jn

Hatton Station Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Tyseley South Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

P2026/4352935

P2026/4045532

WMT TO STABLE IN LEAMINGTON UP & DOWN 
BAY PLATFORMS 1 & 4 AND DEPOT SIDINGS



CHILTERNS TO STABLE IN MOOR STREET 
PLATFORMS 3 & 4

MD401
MD405
MD415
MD420
MD425
MD435

MD430
MD435
MD450 140m75ch and 141m7ch

142m20ch and 142m60ch

Patrolling 

Patrolling 

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
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EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0045 Sat

0045 Sat

0045 Tue

0045 Tue

0045 Wed

0045 Wed

0045 Thu

0045 Thu

0045 Fri

0045 Fri

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

01/02/27

01/02/27

02/02/27

02/02/27

03/02/27

03/02/27

04/02/27

04/02/27

05/02/27

05/02/27

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0545 Tue

0545 Tue

0545 Wed

0545 Wed

0545 Thu

0545 Thu

0545 Fri

0545 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Down & Up 
Greenford/Wycom
be
All

Down & Up 
Greenford/Wycom
be
All Lines

Down & Up 
Greenford/Wycom
be
All Lines

Down & Up 
Greenford/Wycom
be
All Lines

Down & Up 
Greenford/Wycom
be
All Lines

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (Water
Orton)

Greenford West Jn

Gerrards Cross

Greenford West Jn

Gerrards Cross

Greenford West Jn

Gerrards Cross

Greenford West Jn

Gerrards Cross

Greenford West Jn

Gerrards Cross

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

South Ruislip

Wembley Stadium

South Ruislip

Wembley Stadium

South Ruislip

Wembley Stadium

South Ruislip

Wembley Stadium

South Ruislip

Wembley Stadium

P2026/4110503

P2026/4110143

P2026/4258464

P2026/4258465

P2026/4258504

P2026/4258478

Work Content: PLTR S&C/PLTR South Ruislip



All other works to fit around the Major Section 7 item 
PLTR S&C/PLTR South Ruislip



TRAINS TO BE DIVERTED



LUL TO KEEP CENTRAL LINE OPEN

Work Content: South Ruislip Follow Up



All other work to fit around South Ruislip Follow Up

Work Content: South Ruislip Follow Up



All other work to fit around South Ruislip Follow Up

Work Content: South Ruislip Follow Up



All other work to fit around South Ruislip Follow Up

Work Content: South Ruislip Follow Up



All other work to fit around South Ruislip Follow Up

MD501
MD545
MD555
MD560
MD565
MD570

MD701

MD701

MD701

MD701

MD701

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

02/02/27

02/02/27

03/02/27

03/02/27

04/02/27

04/02/27

05/02/27

05/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
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EAS_V4_1_2627

0140 Fri

0140 Fri

0140 Fri

1750 Sat

1750 Sat

1750 Sat

1750 Sat

0001 Sat

0240 Sat

05/02/27

05/02/27

05/02/27

31/01/27

31/01/27

31/01/27

31/01/27

02/04/27

06/02/27

0400 Fri

0400 Fri

0400 Fri

2140 Sun

2140 Sun

2140 Sun

2140 Sun

2359 Fri

0420 Sat

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Platforms 1 2 3

Single

All Lines

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Up & Down 
Aylesbury Siding

Single & Loop

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Quainton Road

Blaenau Ffestiniog

Aylesbury

Little Kimble

Stoke Mandeville

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Claydon L&NE 
JCN SB 
(43m05ch)

Llandudno Jn

P2026/4117496

P2026/4164659

P2026/4343116

P2026/4151901

ACTON CANAL WHARF SIGNAL BOX WILL BE 
CLOSED FROM 0700 TO 1900 SUN 



NEASDEN JUNCTION AND DUDDING HILL 
JUNCTION SIGNAL BOXES ARE BOTH REQUIRED 
TO STAY OPEN TO TAKE AND GIVE UP THE 
POSSESSION 



Radlett SRFI: Bridge CAW09

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

ADDED IN PPS AS THE LINE IS BLOCKED BY 
DEFAULT. SEE POSSESSION 4156242.

MD712
MD720
MD726

EA1360
LN3219
LN3222
MD715

MD726

NW3001
NW3015

43m5ch and 43m61ch
Unload Materials

05/02/27

05/02/27

05/02/27

30/01/27

30/01/27

30/01/27

30/01/27

04/04/26

09/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
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EAS_V4_1_2627

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0240 Sat

2315 Sat

0030 Sun

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

01/02/27

01/02/27

0420 Sat

0420 Sat

0420 Sat

0420 Sat

0420 Sat

0420 Sat

0420 Sat

0420 Sat

0535 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Up Passenger 
Loop
Down Passenger 
Loop
Platform 2

Platform 1

Down & Up 
Passenger
Single & Loop

Down & Up 
Llandudno

Up & Down 
Passenger Loop
Platform 2

Down Holyhead / 
Down Main
Up Holyhead / Up 
Main
Engineering 
Sidings

Run Round 
Sidings
Carriage Washer 
Siding
Mail Line

Short Sidings

Engine Release

Carriage Siding

Wall Sidings

Fuelling and 
Inspection Point

All Lines

All Lines

Bangor

Holyhead

Blaenau Ffestiniog

Llandudno

Llandudno Jn

Holyhead

Bangor

Holyhead

Bootle (Cumbria)

Ashburys East Jn

Bangor

Holyhead

Llandudno Jn

Saltney Jn

Bangor

Holyhead

Askam

Guide Bridge 
Station Jn

P2026/4156242

P2026/4245859

P2026/4170563

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN 
CHESTER/BLAENAU FFESTINIOG  AND 
LLANDUDNO/HOLYHEAD.

NO ACCESS TO ANY FREIGHT CONNECTIONS 
WEST OF SALTNEY JN FOR THE DURATION OF 
THIS POSSESSION. 



Work content:  4 week blockade for multiple sites 
(SRSA - Bodorgan and and Conwy Tubes, 
Construction Services Track at Penmaenbach (227m 
0597y â€“ 227m 0836y, 1 x Engineering Train 1 x 
Tamper) and Holyhead (65A and 1 x Tamper), 
Construction Services Off Track Pentre Du 233m 
0447y (48 hours), Aber Bull 234m 0775y (48 hours), 
Wig 234m 1652y (48 hours) and Tair Meibion 235m 
0946y (48 hours), Structures at three sites east of 
Llandudno Junction and stoneblowing at Holyhead, 
Llandudno Jn East and West. Also canopy work at 
Llandudno Jn and Bangor. Construction Services S&T 
work at Llandudno Junction, Valley and Holyhead.

Work Content:

Works Delivery: PLTR Millom

Work Content:

CD: Demolition of Station Building and Provision of 
new staircase at Fairfield Station 3m 20c to 4m 10c 
(access 3m 34c Manshaw Road)/ RRV in use

NW3001

NW4033

NW5015

208m60ch and 213m25ch
Structures Work

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

30/01/27

31/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11782535
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0030 Sat

0030 Sat

0030 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

01/02/27

01/02/27

31/01/27

31/01/27

31/01/27

01/02/27

01/02/27

0515 Mon

0030 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Lockwood

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2026/4167667 TRU West | W5/W5a/W6 Diggle | 52hrs



0015 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS 

TRK EIS K Follow up tamping 

MCIV EIS K Follow up works 

OLE works

LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

30/01/27

30/01/27

30/01/27

31/01/27

31/01/27

31/01/27

01/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218864
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0030 Tue

0030 Tue

09/02/27

09/02/27

09/02/27

09/02/27

09/02/27

09/02/27

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down Stafford 
Slow

Down Trent Valley
Fast / Down Stoke 
/ Down Main
Up Main / Up 
Stoke / Up Trent 
Valley Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

Stafford Trent Valley 
Jn No.1

Meaford Crossing 
LC (CCTV)

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

P2026/4324458 0010 TUE TO 0530 TUE

ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5H17 TO BE HELD FOR 
POSSESSION TO FINISH.



0030 TUE TO 0530 TUE

NO ACCESS FOR AC TRACTION BETWEEN 
RUGELEY TOWN AND RUGELEY TRENT VALLEY.

MD101
MD345
MD355
NW1001
NW1004
NW5009

09/02/27

09/02/27

09/02/27

09/02/27

09/02/27

09/02/27

45Week
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

08/02/27

08/02/27

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
Grand Junction

Down Bescot 
Goods Loop
Up Bescot Goods 
Loop

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Bescot Middle Jn

Bescot Middle Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Hamstead

Newton Jn 
(Bescot)

P2026/4167994

P2026/4214404

NLL CYCLIC TYPE 7A (ROTR)

V3 UPDATE - MOVED FROM WEEK 47 TO AVOID 
CREWE BLOCKADE - COMMENTS WELCOME



Work Content: PLTR Tame Bridge



All other works to fit around the Major Section 7 items 
PLTR Tame Bridge



FREIGHTLINER INTERMODAL/HEAVY HAUL 
SERVICES PATHED VIA WEST MIDS TO RUN VIA 
WCML/COVENTRY/LEAMINGTON SPA



FREIGHTLINER TUNSTEAD TO BANBURY 
SERVICES TO DIVERT VIA WCML, COVENTRY, 
LEAMINGTON SPA.

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

MD320
MD345

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151373 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 2 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

08/02/27

08/02/27

08/02/27

08/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0005 Sat

0005 Sat

0005 Sat

0005 Sat

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

08/02/27

08/02/27

08/02/27

08/02/27

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Possession

Possession

Connections to 
Platforms 3 and 4

Down Snow Hill 
Loop Platform 1

All Lines

North Curve

All Lines

Down and Up 
Kenilworth / Up & 
Down Kenilworth
All Lines

Down and Up 
North Warwick

Down Leamington 
Sidings

Caledonia Yard

Down and Up 
Main/Kidderminste
r and Loops
Down & Up Stoke 
Branch/Droitwich 
Single
All Lines

Down and Up 
Droitwich and 
Dn/Up Droitwich

Birmingham Moor 
Street

Birmingham Snow 
Hill

Bordesley Jn

Hatton West Jn

Stratford upon Avon

Kenilworth South Jn

Smethwick Jn

Bearley Jn

Leamington Spa 
North Jn

Bordesley

Hartlebury

Stoke Works Jn

Droitwich Spa

Henwick LC and SB

Birmingham Moor 
Street

Birmingham Snow
Hill

Fenny Compton 
North Jn

Hatton North Jn

Hatton Station Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Tyseley South Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Droitwich Spa

Droitwich Spa Jn

Shrub Hill Jn

Worcester Tunnel 
Jn

P2026/4352949

P2026/4257005

WMT TO STABLE IN LEAMINGTON UP & DOWN 
BAY PLATFORMS 1 & 4 AND DEPOT SIDINGS



CHILTERNS TO STABLE IN MOOR STREET 
PLATFORMS 3 & 4

TRAINS TO TERMINATE AT KIDDERMINSTER AND 
BROMSGROVE 



ACCESS AVAILABLE BETWEEN SHRUB HILL AND 
FOREGATE STREET 



ACCESS AVAILABLE BETWEEN LMD AND SHRUB 
HILL 



SHUNTING AVAILABLE AT WYLDS LANE 
JUNCTION

MD401
MD405
MD415
MD420
MD425
MD435

MD430
MD900
MD950

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

06/02/27

06/02/27

06/02/27

06/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0045 Sat

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

08/02/27

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

All

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (Water
Orton)

Gerrards Cross

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Wembley Stadium

P2026/4045533

P2026/4110521

P2026/4110127 Work Content: S&C South Ruislip



All other works to fit around the Major Section 7 item 
S&C South Ruislip



V3 Update - increased to 54hrs, means week 46 can 
be cancelled



TRAINS TO BE DIVERTED



LUL TO KEEP CENTRAL LINE OPEN

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD701

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10946977

W2026/10943864

Week 45  - Continued

220 of 300



Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Tue

0045 Tue

0045 Wed

0045 Wed

0045 Thu

0045 Thu

0045 Fri

0045 Fri

0140 Fri

0140 Fri

0140 Fri

1750 Sat

1750 Sat

0001 Sat

09/02/27

09/02/27

10/02/27

10/02/27

11/02/27

11/02/27

12/02/27

12/02/27

12/02/27

12/02/27

12/02/27

07/02/27

07/02/27

02/04/27

0545 Tue

0545 Tue

0545 Wed

0545 Wed

0545 Thu

0545 Thu

0545 Fri

0545 Fri

0400 Fri

0400 Fri

0400 Fri

2140 Sun

2140 Sun

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Sidings 
Possession

Down & Up 
Greenford/Wycom
be
All Lines

Down & Up 
Greenford/Wycom
be
All Lines

Down & Up 
Greenford/Wycom
be
All Lines

Down & Up 
Greenford/Wycom
be
All Lines

Platforms 1 2 3

Single

All Lines

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Up & Down 
Aylesbury Siding

Greenford West Jn

Gerrards Cross

Greenford West Jn

Gerrards Cross

Greenford West Jn

Gerrards Cross

Greenford West Jn

Gerrards Cross

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Acton Canal Wharf 
Jn

Neasden Jn

Quainton Road

South Ruislip

Wembley Stadium

South Ruislip

Wembley Stadium

South Ruislip

Wembley Stadium

South Ruislip

Wembley Stadium

Aylesbury

Little Kimble

Stoke Mandeville

Dudding Hill Jn

Neasden Jn

Claydon L&NE 
JCN SB 
(43m05ch)

P2026/4258455

P2026/4258503

P2026/4258466

P2026/4258454

P2026/4117677

P2026/4164641

P2026/4343116

Work Content: South Ruislip Follow Up



All other work to fit around South Ruislip Follow Up

Work Content: South Ruislip Follow Up



All other work to fit around South Ruislip Follow Up

Work Content: South Ruislip Follow Up



All other work to fit around South Ruislip Follow Up

Work Content: South Ruislip Follow Up



All other work to fit around South Ruislip Follow Up

ACTON CANAL WHARF SIGNAL BOX WILL BE 
CLOSED FROM 0700 TO 1900 SUN 



NEASDEN JUNCTION AND DUDDING HILL 
JUNCTION SIGNAL BOXES ARE BOTH REQUIRED 
TO STAY OPEN TO TAKE AND GIVE UP THE 
POSSESSION 



Radlett SRFI: Bridge CAW09

MD701

MD701

MD701

MD701

MD712
MD720
MD726

EA1360
MD715

MD726

43m5ch and 43m61ch
Unload Materials

09/02/27

09/02/27

10/02/27

10/02/27

11/02/27

11/02/27

12/02/27

12/02/27

12/02/27

12/02/27

12/02/27

06/02/27

06/02/27

04/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11740157
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2205 Sun

2205 Sun

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0240 Sat

08/02/27

08/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

0455 Mon

0455 Mon

0420 Sat

0420 Sat

0420 Sat

0420 Sat

0420 Sat

0420 Sat

0420 Sat

0420 Sat

0420 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Goods Loop

Down and Up 
Main

Up Passenger 
Loop
Down Passenger 
Loop
Platform 2

Platform 1

Down & Up 
Passenger
Single & Loop

Down & Up 
Llandudno

Up & Down 
Passenger Loop
Platform 2

Down Holyhead / 
Down Main
Up Holyhead / Up 
Main
Engineering 
Sidings

Run Round 
Sidings
Carriage Washer 
Siding
Mail Line

Short Sidings

Engine Release

Carriage Siding

Wall Sidings

Fuelling and 
Inspection Point

Single & Loop

Crewe Bank

Willaston LC

Bangor

Holyhead

Blaenau Ffestiniog

Llandudno

Llandudno Jn

Holyhead

Bangor

Holyhead

Blaenau Ffestiniog

Crewe Bank

Crewe Jn

Bangor

Holyhead

Llandudno Jn

Saltney Jn

Bangor

Holyhead

Llandudno Jn

P2026/4150928

P2026/4156242

P2026/4151901

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



Work Content: Maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN 
CHESTER/BLAENAU FFESTINIOG  AND 
LLANDUDNO/HOLYHEAD.

NO ACCESS TO ANY FREIGHT CONNECTIONS 
WEST OF SALTNEY JN FOR THE DURATION OF 
THIS POSSESSION. 



Work content:  4 week blockade for multiple sites 
(SRSA - Bodorgan and and Conwy Tubes, 
Construction Services Track at Penmaenbach (227m 
0597y â€“ 227m 0836y, 1 x Engineering Train 1 x 
Tamper) and Holyhead (65A and 1 x Tamper), 
Construction Services Off Track Pentre Du 233m 
0447y (48 hours), Aber Bull 234m 0775y (48 hours), 
Wig 234m 1652y (48 hours) and Tair Meibion 235m 
0946y (48 hours), Structures at three sites east of 
Llandudno Junction and stoneblowing at Holyhead, 
Llandudno Jn East and West. Also canopy work at 
Llandudno Jn and Bangor. Construction Services S&T 
work at Llandudno Junction, Valley and Holyhead.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT. 

ADDED IN PPS AS THE LINE IS BLOCKED BY 
DEFAULT. SEE POSSESSION 4156242.

GW731
GW735
NW1007

NW3001

NW3001
NW3015

208m60ch and 213m25ch
Structures Work

07/02/27

07/02/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11782535
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2315 Sat

0030 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

08/02/27

08/02/27

07/02/27

07/02/27

07/02/27

07/02/27

0535 Mon

0455 Mon

1730 Sun

1730 Sun

1730 Sun

1730 Sun

Possession

Possession

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

All Lines

All Lines

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

Bootle (Cumbria)

Ashburys East Jn

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Askam

Guide Bridge 
Station Jn

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

P2026/4245831

P2026/4170620

P2026/4336919

Work Content:

Works Delivery: PLTR Millom

Work Content:

CD: Demolition of Station Building and Provision of 
new staircase at Fairfield Station 3m 20c to 4m 10c 
(access 3m 34c Manshaw Road)/ RRV in use

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

NW4033

NW5015

NW6003

06/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V4_1_2627

0030 Sat

0030 Sat

0030 Sat

0025 Sun

0025 Sun

0825 Sun

0030 Mon

08/02/27

08/02/27

07/02/27

07/02/27

07/02/27

08/02/27

08/02/27

0515 Mon

0030 Mon

0025 Sun

0825 Sun

0825 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Penistone 
Single/Platform 1

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Dewsbury East Jn

Copley Hill East Jn

Heaton Lodge Jn

Penistone

Bradley Jn

Lockwood

Stalybridge East 
Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2026/4167651 TRU West | W5/W5a/W6 Diggle| 52hrs



0015 SAT TO 0025 SUN

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



0555 SAT TO 0001 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0025 SUN TO 0825 SUN

NO BOOKED SERVICES



0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

 

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



ALL TRAINS TO BE STABLED IN HILLHOUSE 
SIDINGS THROUGHOUT



WORK DETAILS 

TRK EIS K Follow up tamping 

MCIV EIS K Follow up works 

OLE works

LN854
LN860
LN861
LN862
NW7021

10m30ch and 29m20ch
Major Projects

06/02/27

06/02/27

06/02/27

07/02/27

07/02/27

07/02/27

08/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11218865
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Network Rail
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Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
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EAS_V4_1_2627

2005 Sat

2005 Sat

2005 Sat

2005 Sat

2200 Sat

2200 Sat

2200 Sat

2200 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0050 Sun

0050 Sun

14/02/27

14/02/27

13/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

1200 Sun

1200 Sun

2200 Sat

1200 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0550 Sun

0645 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up & Down South 
West Goods
Down and Up 
South West
Shunt Neck

Up & Down South 
West
Down and Up 
High Level

Down and Up 
West London / 
Willesden Relief
Down and Up Fast

Up & Down Acton 
Branch

Down West 
London/Willesden 
Relief/Up & Down 
Relief
Up & Down 
Relief/Up 
Willesden 
Relief/West 
London
Brent Rec and 
Dep No.1 and 
No.2
Up & Down Goods
No.1 & No.2

Up & Dn Goods 
Loop

Down and Up 
Slow

Shunt Neck

North Arrival Line

North Departure 
Line
All Lines

Loco Siding L & M

Acton Wells Jn

Willesden High Level
Jn

Willesden No.7 Jn

North Wembley Jn

Willesden No.7 Jn

Wembley Central

Wembley Yard 
South Jn

Wembley Yard 
South Jn

Kilburn High Road

North Wembley Jn

Wembley Central

Wembley Yard

Camden Jn

Wembley Central

Mitre Bridge Jn

North Pole Jn

Primrose Hill 
Tunnels

Acton Canal 
Wharf Jn

North Pole Jn

Brent Sidings

Harlesden Jn

Kilburn High Road

Primrose Hill 
Tunnels

Wembley Central

Wembley Yard

Euston

Wembley Central

P2026/4186408 2005 SAT TO 1200 SUN

TRAINS TO TRAVEL OVER SLOW LINES.

NO ROUTE BETWEEN SLOW LINES AND SOUTH 
WEST LINES / WEST LONDON LINES AT WEST 
LONDON JN.

NO ACCESS BETWEEN KENSINGTON OLYMPIA 
AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN WEST LONDON AND 
SOUTH WEST LINES, OLD OAK (POWERDAY) AND
SOUTH WEST SIDINGS.

ARL: NO ACCESS TO CLAPHAM JN.

SOUTHERN: NO SERVICE TO WATFORD.

FREIGHT: DUE TO MITRE BRIDGE BLOCK TRAINS 
TO DIVERT VIA KEW AND RELIEFS. 6O07 TO BE 
RETIMED LATER OR RUN TO WEMBLEY 
REVERSE.

FREIGHT: DUE TO SOUTH WEST LINES BLOCKED 
TRAINS TO DIVERT WILLESDEN HIGH LEVEL.



2005 SAT TO 2200 SAT AND 1100 SUN TO 1200 
SUN

ROUTE AVAILABLE FOR CHANNEL TUNNEL 
SERVICES BETWEEN SOUTHERN REGION AND 
WEMBLEY YARD VIA KEW AND ACTON CANAL 
WHARF JN.

ACCESS EUROTERMINAL AND ACTON 
RECEPTION LINES 1 & 2 AT NORTH END ONLY.



2200 SAT TO 1100 SUN

NO ACCESS EUROTERMINAL AND ACTON 
RECEPTION LINES 1 & 2.

NO ACCESS TO/FROM UP & DOWN ACTON 
BRANCH.

NO ACCESS 'F' SIDINGS.

NO ACCESS FOR AC ELECTRIC TRACTION TO UP 
& DOWN GOODS NO.1 OR 2 AND BRENT 
RECEPTION & DEPARTURE NO.1 OR 2.



0040 SUN TO 0645 SUN

NO AC ACCESS WILLESDEN TMD.

NO ACCESS WEMBLEY YARD AND ICD AT 
HARLESDEN JN AND WEMBLEY CENTRAL.

NO ACCESS WEMBLEY CENTRAL SHUNT NECK. 
NO FACILITY TO SHUNT NORTH END WEMBLEY 
YARD RECEP/DEP 1 TO 7 AND YARD LINE. NO 
ACCESS TO WEMBLEY YARD LOCO SIDINGS L & 
M. STABLED AC TRACTION AT WEMBLEY YARD 
LOCO SIDINGS L & M TO HAVE PANTOGRAPHS 
LOWERED.

EA1310
EA1360
MD101
MD136
MD137
MD160
MD166
MD167
MD170
SO250

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
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EAS_V4_1_2627

1100 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

1200 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
West London / 
Willesden Relief

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Willesden No.7 Jn

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

North Pole Jn

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4186408

P2026/4167077

P2026/4166794

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR (AMENDED)

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V4_1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151351 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

15/02/27

15/02/27

15/02/27

15/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
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EAS_V4_1_2627

0040 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0005 Sat

0005 Sat

0005 Sat

0005 Sat

15/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

15/02/27

15/02/27

15/02/27

15/02/27

0500 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Possession

Possession

All Lines

Connections to 
Platforms 3 and 4

Down Snow Hill 
Loop Platform 1

All Lines

North Curve

All Lines

Down and Up 
Kenilworth / Up & 
Down Kenilworth
All Lines

Down and Up 
North Warwick

Down Leamington 
Sidings

Caledonia Yard

Down and Up 
Main/Kidderminste
r and Loops
Down & Up Stoke 
Branch/Droitwich 
Single
All Lines

Down and Up 
Droitwich and 
Dn/Up Droitwich

Leamington Spa 
South Jn

Birmingham Moor 
Street

Birmingham Snow 
Hill

Bordesley Jn

Hatton West Jn

Stratford upon Avon

Kenilworth South Jn

Smethwick Jn

Bearley Jn

Leamington Spa 
North Jn

Bordesley

Hartlebury

Stoke Works Jn

Droitwich Spa

Henwick LC and SB

Reservoir 
Junction

Birmingham Moor 
Street

Birmingham Snow
Hill

Fenny Compton 
North Jn

Hatton North Jn

Hatton Station Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Tyseley South Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Droitwich Spa

Droitwich Spa Jn

Shrub Hill Jn

Worcester Tunnel 
Jn

P2026/4264144

P2026/4352936

P2026/4257046

V3 Submission



Work Content: Works Delivery COT Claydon Crossing 
Down



All other work to fit around Major Section 7 item Works
Delivery COT Claydon Crossing Down

WMT TO STABLE IN LEAMINGTON UP & DOWN 
BAY PLATFORMS 1 & 4 AND DEPOT SIDINGS



CHILTERNS TO STABLE IN MOOR STREET 
PLATFORMS 3 & 4

TRAINS TO TERMINATE AT KIDDERMINSTER AND 
BROMSGROVE 



ACCESS AVAILABLE BETWEEN SHRUB HILL AND 
FOREGATE STREET 



ACCESS AVAILABLE BETWEEN LMD AND SHRUB 
HILL 



SHUNTING AVAILABLE AT WYLDS LANE 
JUNCTION

MD401

MD401
MD405
MD415
MD420
MD425
MD435

MD430
MD900
MD950

13/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

13/02/27

13/02/27

13/02/27

13/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
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EAS_V4_1_2627

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

19/02/27

19/02/27

19/02/27

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (Water
Orton)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

P2026/4045534

P2026/4110522

P2026/4117678

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

19/02/27

19/02/27

19/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/10946979

W2026/10943929
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0001 Sat

2300 Thu

15/02/27

15/02/27

15/02/27

15/02/27

02/04/27

19/02/27

0300 Mon

0300 Mon

0300 Mon

0300 Mon

2359 Fri

0400 Fri

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Up & Down 
Aylesbury Siding

Down and Up 
Main and Down 
Goods Loop

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Quainton Road

Malvern Wells Single
line

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Claydon L&NE 
JCN SB 
(43m05ch)

Newland East LC 
and SB

P2026/4153957

P2026/4343116

P2026/4053021

MIDLAND MAIN LINE-SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE ON 
SATURDAY

 

ACCESS AVAILABLE TO/FROM THE WEST COAST 
MAIN LINE VIA THE UP & DOWN ACTON BRANCH 
AT ACTON CANAL WHARF JN ON SATURDAY



ACTON CANAL WHARF SIGNAL BOX WILL BE 
CLOSED FROM 0700 TO 1900 SUN 



NEASDEN JUNCTION AND DUDDING HILL 
JUNCTION SIGNAL BOXES ARE BOTH REQUIRED 
TO STAY OPEN TO TAKE AND GIVE UP THE 
POSSESSION 



Radlett SRFI: Bridge CAW09 Demolition

EA1360
LN3219
LN3222
MD715

MD726

MD940

43m5ch and 43m61ch
Unload Materials

13/02/27

13/02/27

13/02/27

13/02/27

04/04/26

18/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11740157
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0815 Sun

0815 Sun

0015 Wed

0015 Wed

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

14/02/27

14/02/27

17/02/27

17/02/27

22/02/27

22/02/27

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0050 Sun

0050 Sun

0015 Wed

0015 Wed

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

All Lines

Down Fast

Up Fast

All Lines

Up Chester 
Independent

All Lines

Platform 1

Platforms 6 to 12

Platform 5

All Lines

All Lines

Platform 3

Platform 2

Platform 4

All Lines

Platform 4

Platform 2

Platform 3

All Lines

Platform 3

Platform 4

Platform 2

Crewe Coal Yard SB
(CY)

Basford Hall Jn SB 
(BH)

Crewe Steel Works

Salop Goods Jn

Sydney Bridge Jn ( 
Former Site Of )

Crewe North Jn

Crewe South Jn

Alsager

Crewe North Jn

Alsager

Crewe North Jn

Alsager

Crewe North Jn

Basford Hall Jn 
SB (BH)

Betley Road 
(former site of SB)

Crewe North Jn

Crewe South Jn

Gresty Lane Jn

Crewe South Jn

Crewe South Jn

Crewe South Jn

P2026/4170569 Routes via Independent Lines remain open outside of 
standard section 4 times. 



Work Content:

CRSA S&C: 8 S&C Units and diamonds (Phase 1)

CD: Station Canopy Roof Works OLE foundations

NW1001
NW1005
NW1007
NW1015
NW1017
NW3001
NW5001

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

14/02/27

14/02/27

17/02/27

17/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

2345 Sun

2345 Sun

0055 Sat

0055 Sat

0930 Sun

0930 Sun

0930 Sun

0930 Sun

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

14/02/27

14/02/27

14/02/27

14/02/27

0505 Mon (8 hrs)

0505 Mon (8 hrs)

0505 Mon (8 hrs)

0505 Mon (8 hrs)

0505 Mon (8 hrs)

0505 Mon (8 hrs)

0510 Mon

0510 Mon

0455 Mon

0455 Mon

1730 Sun

1730 Sun

1730 Sun

1730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

Down Manchester 
/ Wilmslow
Up Wilmslow / 
Manchester
Up Manchester 
Loop

Down and Up 
Manchester 
Independent
All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

Sandbach South Jn

Sydney Bridge Jn ( 
Former Site Of )

Sandbach South Jn

Middlewich Loop 
East Jn

Cheadle Hulme

Heald Green South 
Jn

Blackpool South

Blackpool North

Heald Green West 
Jn

Heald Green North 
Jn

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Crewe North Jn

Salop Goods Jn

Sandbach North 
Jn

Sandbach South 
Jn

Wilmslow South 
Jn

Kirkham North Jn

Preston Fylde Jn

Heald Green 
South Jn

Manchester 
Airport

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

P2026/4168503

P2026/4245712

P2026/4255758

P2026/4336920

Work Content:

CD Signalling: Man South Resignalling

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


Work Content:

L&C DU: Sun/Mon Mtce Requirments

Work Content:

CD Enhancements: MIA Remodelling:

Demolish MIA OB2 and install foundations

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

NW1009
NW3029
NW5001
NW5003

NW4005
NW4007

NW5005
NW5007

NW6003

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

13/02/27

13/02/27

14/02/27

14/02/27

14/02/27

14/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0720 Sun

0720 Sun

14/02/27

14/02/27

15/02/27

15/02/27

15/02/27

14/02/27

15/02/27

14/02/27

15/02/27

14/02/27

15/02/27

14/02/27

14/02/27

15/02/27

15/02/27

0720 Sun

0720 Sun

0500 Mon

0500 Mon

0500 Mon

0720 Sun

0500 Mon

0720 Sun

0500 Mon

0720 Sun

0500 Mon

0720 Sun

0720 Sun

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Possession

BLOCKED To
Electric 
Trains

Bay Platforms 1 
and 2

All Lines

All Lines

All Lines

All Lines

Dean Goods

Loading Sdg

Arrival/Departure 
Line
Run Round Siding

All Lines

Bay Platforms 1 
and 2

All Lines

All Lines

All Lines

All Lines

All

All Lines

Manchester Victoria 
East Jn

Moston

Baguley Fold Jn

Brewery Jn

Philips Park South 
Jn

Network 
Rail/Metrolink 
Boundary (Down 
Line)
Miles Platting Jn

Miles Platting Jn

Manchester Victoria 
West Jn

Eccles

Baguley Fold Jn

Windsor Bridge 
South Jn

Deal Street Jn

Thorpes Bridge Jn

Miles Platting Jn

Manchester 
Victoria

Manchester 
Victoria West Jn

Miles Platting Jn

Philips Park West 
Jn

Thorpes Bridge Jn

Miles Platting Jn

Deal Street Jn

Manchester 
Victoria

Ordsall Lane Jn

Philips Park West 
Jn

Salford West Jn

Water Street Jn

Manchester 
Victoria East Jn

Manchester 
Victoria

P2026/4309427 EAP Reference: LNWN26-0020



0100 SUN TO 0720 SUN

SSM/CONTROL TO ARRANGE FOR PLATFORMS 1 
AND 2 AT MANCHESTER VICTORIA TO BE CLEAR 
OF UNITS

NW6005
NW7001
NW7019
NW7021
NW7023
NW7025

0m29ch and 2m5ch
Track Works

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11745992
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0055 Sun

0140 Sun

1900 Sun

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0105 Sun

0810 Sun

0045 Mon

1200 Mon

21/02/27

21/02/27

22/02/27

25/01/27

24/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

24/01/27

25/01/27

25/01/27

22/02/27

0900 Sun (8 hrs)

1900 Sun (29 hrs)

0410 Mon (29 hrs)

0500 Mon (54 hrs)

0105 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0810 Sun

0045 Mon

0500 Mon

1900 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up 
Slow / 
Northampton
Down and Up 
Northampton

Down and Up DC 
Electric

Down and Up City 
Line

Down and Up New
Line

Road No. 21

Road No. 22

Platforms 1 to 4

Bay Platform

Down and Up City 
Line

Down and Up City 
Line

Down and Up City 
Line

Down and Up City 
Line

Down Carriage 
Line

Bourne End Jn 
(Hertfordshire)

Daventry South Jn

Daventry South Jn

Watford Junction

Harlesden Jn

Willesden Jn Low 
Level

LUL Depot

Watford Junction

Willesden Jn Low 
Level

Harlesden Jn

Harlesden Jn

Harlesden Jn

Harlesden Jn

Willesden Carriage 
Shed North S.B.

North Wembley 
Jn

Milton Keynes 
North Jn

Northampton 
North Jn

Camden Jn

Kensal Green Jn

Stonebridge Park

Watford Junction

Willesden Jn Low 
Level

Kensal Green Jn

Kensal Green 
OHNS (City 
Lines)
Kensal Green Jn

Kensal Green 
OHNS (City 
Lines)

Willesden 
Carriage Shed 
South SB

P2026/4263317

P2026/4088346

P2026/4088379

P2026/4237881

TRAINS TO TRAVEL OVER SLOW LINES



Work Content : 

Watford Re-control Commissioning

Require an extend NBS

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON



WMT TO START/TERMINATE CMK/RUGBY AND 
OFFER RRS



WMT TO STABLE IN PLATFORM 2 AT CMK & 
PLATFORM 3 AT NORTHAMPTON



ACCESS TO DIRFT FROM THE NORTH

NO LUL SERVICES ALL WEEKEND



**Slow Lines to be open for TMD North Access**



WORK CONTENT - 

DC Line Maintenance

CD: Station Works Kenton / Queens Park

NO FACILITY TO RUN OR SHUNT VIA WEMBLEY 
ICD DOWN CARRIAGE LINE.

MD101

MD101
MD105

EA1310
MD120
MD145
MD150
MD155

MD136

21/02/27

21/02/27

21/02/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

24/01/27

24/01/27

25/01/27

22/02/27

47Week
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

1200 Tue

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

23/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

1900 Tue

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Carriage 
Line

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Willesden Carriage 
Shed North S.B.

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden Junction 
High Level

Willesden 
Carriage Shed 
South SB

Gospel Oak Jn

Kensal Green Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden 
Junction High 
Level

P2026/4237882

P2026/4153561

NO FACILITY TO RUN OR SHUNT VIA WEMBLEY 
ICD DOWN CARRIAGE LINE.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND 

NO ACCESS TO/FROM WILLESDEN TURNBACK 
SIDING 



ARL TO SHUNT FROM DOWN NORTH LONDON 
LINE TO UP NORTH LONDON LINE (BEHIND 
NL1000) AT GOSPEL OAK JN 

MAXIMUM 2 PASSENGER TRAINS PER HOUR 
(AC-1F, AC-2A,TO BE LIVE) WITH ECS MOVES 
TO/FROM THE T&H LINES PERMITTED TO RUN AS
REQUIRED IN BETWEEN 



POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; PLB AND 
DETONATORS PLACED AT OVERBRIDGE 3B 
(FOOTPATH BETWEEN SAVERNAKE RD & 
HAMPSTEAD HEATH) ON THE DN NORTH 
LONDON , IN ACCORDANCE WITH RULE BOOK 
MODULE AC SECTION 11 



ARL TO STABLE IN PLATFORMS 1 & 2 AT 
STRATFORD 



THAMESIDE FREIGHT SERVICES TO RUN VIA 
FOREST GATE JN, STRATFORD, PRIMROSE HILL 
AND CAMDEN JN 

CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE

 

ARL ECS TO RUN VIA PRIMROSE HILL



ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW 
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE 
ACCESS TO BE MAINTAINED TO WeFOC AT 
HARLESDEN JN



GOLDEN NLL CYCLIC TYPE 9

WDA: Willesden Down Re-rail

WDA: Willesden Up Re-rail

Track: Brondesbury Park Dn Re-rail 

OTM Treatment

MD136

EA1310
MD150
MD155
MD160

4m55ch and 0m33ch

0m36ch and 1m25ch

C2 Rerail - Both Rails

C2 Rerail - Both Rails

23/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11837210

W2026/11610098
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4167078

P2026/4166795

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0045 Mon

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
South West

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew

Down North 
London/Down/Dow
n Richmond
Down and Up 
North London

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Acton Wells Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Willesden High 
Level Jn

P2026/4168799 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE



NLL CYCLIC TYPE 19



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / NW&C

EA1310
EA1330
EA1360
GW130
MD167
MD170
SW230

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

22/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

0445 Mon

0440 Mon

0445 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up 
Avoiding

Down and Up 
Oxford/Cherwell 
Valley
Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Didcot North Jn (Up)

Somerton LC (R/G-
X) (inc.)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Didcot East Jn

Didcot North Jn 
(Down)

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151379 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 2 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW260
GW277
GW310
MD401
MD736

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

22/02/27

22/02/27

22/02/27

22/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Oxford/Cherwell 
Valley
Reception Line 1

Up Oxford Relief

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Down Oxford 
Sidings 1, 2, 3, 
Headshunt

Tackley

Hinksey South

Wolvercot South Jn

Hinksey South

Morris Cowley GF

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Oxford North Jn

Oxford

Didcot North Jn 
(Down)

Hinksey North

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Wolvercot South 
Jn

Oxford

P2026/4152427 GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



CHILTERN RAILWAYS TO TERMINATE AT 
OXFORD PARKWAY.



NO TRAINS TO STABLE AT OXFORD STATION.



Work Details = Maintenance Works (1 in 4) w/

GW200
GW260
GW277
GW310
MD401
MD736

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Connections to 
Platforms 3 and 4

Down Snow Hill 
Loop Platform 1

All Lines

North Curve

All Lines

Down and Up 
Kenilworth / Up & 
Down Kenilworth
All Lines

Down and Up 
North Warwick

Down Leamington 
Sidings

Caledonia Yard

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Birmingham Moor 
Street

Birmingham Snow 
Hill

Bordesley Jn

Hatton West Jn

Stratford upon Avon

Kenilworth South Jn

Smethwick Jn

Bearley Jn

Leamington Spa 
North Jn

Bordesley

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Birmingham Moor 
Street

Birmingham Snow
Hill

Fenny Compton 
North Jn

Hatton North Jn

Hatton Station Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Tyseley South Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

P2026/4352950

P2026/4045490

WMT TO STABLE IN LEAMINGTON UP & DOWN 
BAY PLATFORMS 1 & 4 AND DEPOT SIDINGS



CHILTERNS TO STABLE IN MOOR STREET 
PLATFORMS 3 & 4

MD401
MD405
MD415
MD420
MD425
MD435

MD430
MD435
MD450 140m75ch and 141m7ch

142m20ch and 142m60ch

Patrolling 

Patrolling 

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10944031

W2026/10947032
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

1750 Sat

1750 Sat

1750 Sat

1750 Sat

0001 Sat

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

26/02/27

26/02/27

26/02/27

21/02/27

21/02/27

21/02/27

21/02/27

02/04/27

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

2140 Sun

2140 Sun

2140 Sun

2140 Sun

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Sidings 
Possession

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Up & Down 
Aylesbury Siding

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (Water
Orton)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Quainton Road

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Claydon L&NE 
JCN SB 
(43m05ch)

P2026/4110490

P2026/4117641

P2026/4168122

P2026/4343116

ACTON CANAL WHARF SIGNAL BOX WILL BE 
CLOSED FROM 0700 TO 1900 SUN 



NEASDEN JUNCTION AND DUDDING HILL 
JUNCTION SIGNAL BOXES ARE BOTH REQUIRED 
TO STAY OPEN TO TAKE AND GIVE UP THE 
POSSESSION 



Radlett SRFI: Bridge CAW09

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

EA1360
LN3219
LN3222
MD715

MD726

43m5ch and 43m61ch
Unload Materials

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

26/02/27

26/02/27

26/02/27

20/02/27

20/02/27

20/02/27

20/02/27

04/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11740157
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0815 Sun

0815 Sun

0015 Wed

0015 Wed

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

14/02/27

14/02/27

17/02/27

17/02/27

22/02/27

22/02/27

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0050 Sun

0050 Sun

0015 Wed

0015 Wed

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

All Lines

Down Fast

Up Fast

All Lines

Up Chester 
Independent

All Lines

Platform 1

Platforms 6 to 12

Platform 5

All Lines

All Lines

Platform 3

Platform 2

Platform 4

All Lines

Platform 4

Platform 2

Platform 3

All Lines

Platform 3

Platform 4

Platform 2

Crewe Coal Yard SB
(CY)

Basford Hall Jn SB 
(BH)

Crewe Steel Works

Salop Goods Jn

Sydney Bridge Jn ( 
Former Site Of )

Crewe North Jn

Crewe South Jn

Alsager

Crewe North Jn

Alsager

Crewe North Jn

Alsager

Crewe North Jn

Basford Hall Jn 
SB (BH)

Betley Road 
(former site of SB)

Crewe North Jn

Crewe South Jn

Gresty Lane Jn

Crewe South Jn

Crewe South Jn

Crewe South Jn

P2026/4170569 Routes via Independent Lines remain open outside of 
standard section 4 times. 



Work Content:

CRSA S&C: 8 S&C Units and diamonds (Phase 1)

CD: Station Canopy Roof Works OLE foundations

NW1001
NW1005
NW1007
NW1015
NW1017
NW3001
NW5001

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

14/02/27

14/02/27

17/02/27

17/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

2250 Mon

2250 Mon

2250 Mon

2250 Tue

2250 Tue

2250 Tue

2250 Wed

2250 Wed

2250 Wed

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

23/02/27

23/02/27

23/02/27

24/02/27

24/02/27

24/02/27

25/02/27

25/02/27

25/02/27

0505 Mon (8 hrs)

0505 Mon (8 hrs)

0505 Mon (8 hrs)

0505 Mon (8 hrs)

0505 Mon (8 hrs)

0505 Mon (8 hrs)

0545 Tue

0545 Tue

0545 Tue

0545 Wed

0545 Wed

0545 Wed

0545 Thu

0545 Thu

0545 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Manchester 
/ Wilmslow
Up Wilmslow / 
Manchester
Up Manchester 
Loop

Down and Up 
Manchester 
Independent
All Lines

All Lines

All Lines

Down and Up 
Slow

Cripple Sidings

Down Reception 
1-3
Head Shunt

Down and Up 
Slow

Cripple Sidings

Down Reception 
1-3
Head Shunt

Down and Up 
Slow

Cripple Sidings

Down Reception 
1-3
Head Shunt

Sandbach South Jn

Sydney Bridge Jn ( 
Former Site Of )

Sandbach South Jn

Middlewich Loop 
East Jn

Cheadle Hulme

Heald Green South 
Jn

Halewood West Jn

Ditton West Jn

Ditton West Jn

Halewood West Jn

Ditton West Jn

Ditton West Jn

Halewood West Jn

Ditton West Jn

Ditton West Jn

Crewe North Jn

Salop Goods Jn

Sandbach North 
Jn

Sandbach South 
Jn

Wilmslow South 
Jn

Ditton East Jn

Ditton East Jn

Ditton West Jn

Ditton East Jn

Ditton East Jn

Ditton West Jn

Ditton East Jn

Ditton East Jn

Ditton West Jn

P2026/4168504

P2026/4356561

P2026/4357289

P2026/4357212

Work Content:

CD Signalling: Man South Resignalling

NW1009
NW3029
NW5001
NW5003

NW2001

NW2001

NW2001

182m73ch and 183m30ch

182m73ch and 183m30ch

182m73ch and 183m30ch

S&T Renewal

S&T Renewal

S&T Renewal

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

22/02/27

22/02/27

22/02/27

23/02/27

23/02/27

23/02/27

24/02/27

24/02/27

24/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11837987

W2026/11837945

W2026/11837988

Week 47  - Continued

245 of 300
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2250 Thu

2250 Thu

2250 Thu

0055 Sun

0055 Sun

26/02/27

26/02/27

26/02/27

22/02/27

22/02/27

0545 Fri

0545 Fri

0545 Fri

0455 Mon

0455 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Slow

Cripple Sidings

Down Reception 
1-3
Head Shunt

All Lines

All Lines

Halewood West Jn

Ditton West Jn

Ditton West Jn

Heald Green West 
Jn

Heald Green North 
Jn

Ditton East Jn

Ditton East Jn

Ditton West Jn

Heald Green 
South Jn

Manchester 
Airport

P2026/4357271

P2026/4255704 Work Content:

CD Enhancements: MIA Remodelling:

MIA OB2 Demolish abutments

NW2001

NW5005
NW5007

182m73ch and 183m30ch
S&T Renewal

25/02/27

25/02/27

25/02/27

21/02/27

21/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11837946
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0800 Mon

0800 Mon

0800 Mon

0800 Mon

0800 Mon

0800 Mon

0800 Mon

0800 Mon

0800 Tue

0800 Tue

0800 Tue

0800 Tue

0800 Tue

0800 Tue

0800 Tue

0800 Tue

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

02/03/27

02/03/27

02/03/27

02/03/27

02/03/27

02/03/27

02/03/27

02/03/27

1800 Mon

1800 Mon

1800 Mon

1800 Mon

1800 Mon

1800 Mon

1800 Mon

1800 Mon

1800 Tue

1800 Tue

1800 Tue

1800 Tue

1800 Tue

1800 Tue

1800 Tue

1800 Tue

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Shed Road 5

Shed Road 6

Carriage 
Marshalling 
Sidings 8 to 15
South Box Siding 
2

Up Carriage Line

Shed Road 5

Shed Road 6

Carriage 
Marshalling 
Sidings 8 to 15
Cripple Sidings

Shed Roads 5 & 6

Up Carriage Line

Shed Road 5

Shed Road 6

Carriage 
Marshalling 
Sidings 8 to 15
Cripple Sidings

Shed Roads 5 & 6

Shed Road 5

Shed Road 6

Carriage 
Marshalling 
Sidings 8 to 15
South Box Siding 
2

Willesden Carriage 
Maintenance Shed 
(south end)
Willesden Carriage 
Shed North SB (CN)

Willesden Carriage 
Shed South SB

Willesden Carriage 
Shed North S.B.

Willesden Carriage 
Maintenance Shed 
(south end)
Willesden Carriage 
Shed North SB (CN)

Willesden Carriage 
Shed South SB

Willesden Carriage 
Shed North SB (CN)

Willesden Carriage 
Shed North S.B.

Willesden Carriage 
Maintenance Shed 
(south end)
Willesden Carriage 
Shed North SB (CN)

Willesden Carriage 
Shed South SB

Willesden Carriage 
Shed North SB (CN)

Willesden Carriage 
Maintenance Shed 
(south end)
Willesden Carriage 
Shed North SB (CN)

Willesden Carriage 
Shed South SB

Willesden 
Carriage Shed 
South SB

Willesden 
Carriage Shed 
South SB
Willesden 
Carriage Shed 
South SB

Willesden 
Carriage Sheds 
(north end)

Willesden 
Carriage Shed 
South SB
Willesden 
Carriage Shed 
South SB

Willesden 
Carriage Sheds 
(north end)

Willesden 
Carriage Shed 
South SB

P2026/4237860

P2026/4237858

P2026/4237862

P2026/4237867

NO STOCK TO BE STABLED IN SOUTH BOX 
SIDING 2 AND CARRIAGE SHED ROADS 5 & 6.

SHED ROADS TO BE CLEAR OF STABLE STOCK.
STABLEDD AC TRACTION IN MARSHALLING 
SIDINGS 8 TO 15 TO HAVE PANTOGRAPHS 
LOWERED.

SHED ROADS TO BE CLEAR OF STABLE STOCK.
STABLEDD AC TRACTION IN MARSHALLING 
SIDINGS 8 TO 15 TO HAVE PANTOGRAPHS 
LOWERED.

NO STOCK TO BE STABLED IN SOUTH BOX 
SIDING 2 AND CARRIAGE SHED ROADS 5 & 6.

MD136

MD136

MD136

MD136

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

02/03/27

02/03/27

02/03/27

02/03/27

02/03/27

02/03/27

02/03/27

02/03/27

48Week
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0800 Wed

0800 Wed

0800 Wed

0800 Wed

0800 Wed

0800 Wed

0800 Wed

0800 Wed

0800 Thu

0800 Thu

0800 Thu

0800 Thu

0800 Thu

0800 Thu

0800 Thu

0800 Thu

03/03/27

03/03/27

03/03/27

03/03/27

03/03/27

03/03/27

03/03/27

03/03/27

04/03/27

04/03/27

04/03/27

04/03/27

04/03/27

04/03/27

04/03/27

04/03/27

1800 Wed

1800 Wed

1800 Wed

1800 Wed

1800 Wed

1800 Wed

1800 Wed

1800 Wed

1800 Thu

1800 Thu

1800 Thu

1800 Thu

1800 Thu

1800 Thu

1800 Thu

1800 Thu

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Shed Road 5

Shed Road 6

Carriage 
Marshalling 
Sidings 8 to 15
South Box Siding 
2

Up Carriage Line

Shed Road 5

Shed Road 6

Carriage 
Marshalling 
Sidings 8 to 15
Cripple Sidings

Shed Roads 5 & 6

Shed Road 5

Shed Road 6

Carriage 
Marshalling 
Sidings 8 to 15
South Box Siding 
2

Up Carriage Line

Shed Road 5

Shed Road 6

Carriage 
Marshalling 
Sidings 8 to 15
Cripple Sidings

Shed Roads 5 & 6

Willesden Carriage 
Maintenance Shed 
(south end)
Willesden Carriage 
Shed North SB (CN)

Willesden Carriage 
Shed South SB

Willesden Carriage 
Shed North S.B.

Willesden Carriage 
Maintenance Shed 
(south end)
Willesden Carriage 
Shed North SB (CN)

Willesden Carriage 
Shed South SB

Willesden Carriage 
Shed North SB (CN)

Willesden Carriage 
Maintenance Shed 
(south end)
Willesden Carriage 
Shed North SB (CN)

Willesden Carriage 
Shed South SB

Willesden Carriage 
Shed North S.B.

Willesden Carriage 
Maintenance Shed 
(south end)
Willesden Carriage 
Shed North SB (CN)

Willesden Carriage 
Shed South SB

Willesden Carriage 
Shed North SB (CN)

Willesden 
Carriage Shed 
South SB

Willesden 
Carriage Shed 
South SB
Willesden 
Carriage Shed 
South SB

Willesden 
Carriage Sheds 
(north end)

Willesden 
Carriage Shed 
South SB

Willesden 
Carriage Shed 
South SB
Willesden 
Carriage Shed 
South SB

Willesden 
Carriage Sheds 
(north end)

P2026/4237868

P2026/4237864

P2026/4237869

P2026/4237865

NO STOCK TO BE STABLED IN SOUTH BOX 
SIDING 2 AND CARRIAGE SHED ROADS 5 & 6.

SHED ROADS TO BE CLEAR OF STABLE STOCK.
STABLEDD AC TRACTION IN MARSHALLING 
SIDINGS 8 TO 15 TO HAVE PANTOGRAPHS 
LOWERED.

NO STOCK TO BE STABLED IN SOUTH BOX 
SIDING 2 AND CARRIAGE SHED ROADS 5 & 6.

SHED ROADS TO BE CLEAR OF STABLE STOCK.
STABLEDD AC TRACTION IN MARSHALLING 
SIDINGS 8 TO 15 TO HAVE PANTOGRAPHS 
LOWERED.

MD136

MD136

MD136

MD136

03/03/27

03/03/27

03/03/27

03/03/27

03/03/27

03/03/27

03/03/27

03/03/27

04/03/27

04/03/27

04/03/27

04/03/27

04/03/27

04/03/27

04/03/27

04/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0800 Fri

0800 Fri

0800 Fri

0800 Fri

0800 Fri

0800 Fri

0800 Fri

0800 Fri

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

05/03/27

05/03/27

05/03/27

05/03/27

05/03/27

05/03/27

05/03/27

05/03/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

1800 Fri

1800 Fri

1800 Fri

1800 Fri

1800 Fri

1800 Fri

1800 Fri

1800 Fri

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Shed Road 5

Shed Road 6

Carriage 
Marshalling 
Sidings 8 to 15
South Box Siding 
2

Up Carriage Line

Shed Road 5

Shed Road 6

Carriage 
Marshalling 
Sidings 8 to 15
Cripple Sidings

Shed Roads 5 & 6

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Willesden Carriage 
Maintenance Shed 
(south end)
Willesden Carriage 
Shed North SB (CN)

Willesden Carriage 
Shed South SB

Willesden Carriage 
Shed North S.B.

Willesden Carriage 
Maintenance Shed 
(south end)
Willesden Carriage 
Shed North SB (CN)

Willesden Carriage 
Shed South SB

Willesden Carriage 
Shed North SB (CN)

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Willesden 
Carriage Shed 
South SB

Willesden 
Carriage Shed 
South SB
Willesden 
Carriage Shed 
South SB

Willesden 
Carriage Sheds 
(north end)

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

P2026/4237870

P2026/4237866

P2026/4167079

NO STOCK TO BE STABLED IN SOUTH BOX 
SIDING 2 AND CARRIAGE SHED ROADS 5 & 6.

SHED ROADS TO BE CLEAR OF STABLE STOCK.
STABLEDD AC TRACTION IN MARSHALLING 
SIDINGS 8 TO 15 TO HAVE PANTOGRAPHS 
LOWERED.

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

MD136

MD136

EA1310
EA1370
MD150
MD155
MD160

05/03/27

05/03/27

05/03/27

05/03/27

05/03/27

05/03/27

05/03/27

05/03/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4166805 FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151413 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

01/03/27

01/03/27

01/03/27

01/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0040 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

01/03/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

0500 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

All Lines

Connections to 
Platforms 3 and 4

Down Snow Hill 
Loop Platform 1

All Lines

North Curve

All Lines

Down and Up 
Kenilworth / Up & 
Down Kenilworth
All Lines

Down and Up 
North Warwick

Down Leamington 
Sidings

Caledonia Yard

Leamington Spa 
South Jn

Birmingham Moor 
Street

Birmingham Snow 
Hill

Bordesley Jn

Hatton West Jn

Stratford upon Avon

Kenilworth South Jn

Smethwick Jn

Bearley Jn

Leamington Spa 
North Jn

Bordesley

Reservoir 
Junction

Birmingham Moor 
Street

Birmingham Snow
Hill

Fenny Compton 
North Jn

Hatton North Jn

Hatton Station Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Tyseley South Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

P2026/4264218

P2026/4352905

V3 Submission



Work Content: Works Delivery SWR Fenny Compton 
North



All other work to fit around Major Section 7 item Works
Delivery SWR Fenny Compton North

WMT TO STABLE IN LEAMINGTON UP & DOWN 
BAY PLATFORMS 1 & 4 AND DEPOT SIDINGS



CHILTERNS TO STABLE IN MOOR STREET 
PLATFORMS 3 & 4

MD401

MD401
MD405
MD415
MD420
MD425
MD435

27/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Sat

0130 Sat

0140 Fri

0140 Fri

0140 Fri

0001 Sat

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

01/03/27

01/03/27

05/03/27

05/03/27

05/03/27

02/04/27

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0240 Mon (5 hrs)

0430 Mon

0400 Fri

0400 Fri

0400 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Down Main

Up Main

All Lines

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (Water
Orton)

Harrow on the Hill 
South Jn

Stoke Mandeville

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Neasden South 
Jn

LUL/Network Rail 
Boundary

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

P2026/4110469

P2026/4351562

P2026/4351495

P2026/4117627

P2026/4343116

LUL TEST TRAINS TO RUN - TIMES TBC

MD501
MD545
MD555
MD560
MD565
MD570

MD710

MD712

MD712
MD720
MD726

MD726

200m65ch and 197m0ch

25m21ch and 37m23ch

43m5ch and 43m61ch

Major Projects

Major Projects

Unload Materials

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

05/03/27

05/03/27

05/03/27

04/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11741559

W2026/11741605

W2026/11740157

Week 48  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

2315 Sat

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Fast

Up Fast

All Lines

Up Chester 
Independent

All Lines

All Lines

Platform 1 to 5

Platforms 6 to 12

All Lines

All Lines

Crewe Coal Yard SB
(CY)

Basford Hall Jn SB 
(BH)

Crewe Steel Works

Salop Goods Jn

Sydney Bridge Jn ( 
Former Site Of )

Alsager

Crewe North Jn

Crewe South Jn

Bootle (Cumbria)

Basford Hall Jn 
SB (BH)

Betley Road 
(former site of SB)

Crewe North Jn

Crewe South Jn

Gresty Lane Jn

Askam

P2026/4256119

P2026/4245860

Routes via Independent Lines remain open outside of 
standard section 4 times. 



Work Content:

CRSA S&C: S&C FUT Squad Tamping

CD: Station Canopy Roof Works -Plat 6-11 Sub 
Surface Ducting

Work Content:

Works Delivery: PLTR Millom

NW1001
NW1005
NW1007
NW1015
NW1017
NW3001
NW5001

NW4033

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

27/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sun

0001 Sun

0001 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

1000 Sun

1000 Sun

1000 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 1

Down Through

Platform 2

Platform 2c

Washer Shunt 
Spur
Down Main

Down Heeley 
Loop

Down Station 
Sidings

Up Bamford Loop

Up West Slow 
Down

Up Main

Down Main

Down and Up 
Barrow Hill
Down and Up 
Barrow Hill
Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Up East Slow 
Down

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Up Stocksbridge 
Down

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Wincobank Jn

Holmes Jn LC CCTV

Tapton Jn

Dore West Jn

Earles Sidings SB

Heeley

Brightside Jn

Sheffield North Jn

Deepcar

Sheffield South Jn

Sheffield South Jn

Bamford

Brightside Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn

P2026/4118307 MAINTENANCE 2 OF 2 | SHEFFIELD STATION 
[DOWN SIDE] | ARP26-27



PLATFORM 1 TO BE KEPT CLEAR OF STABLED 
TRAINS 

DOWN THROUGH LINE TO BE KEPT CLEAR OF 
STABLED TRAINS 

DOWN STATION SIDING TO BE KEPT CLEAR OF 
STABLED TRAINS 

PLATFORM 2 TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

NO ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGEWASHER/SHUNT SPUR 
THROUGHOUT 

EMR SERVICES DIVERTED VIA BARROWHILL 

FREIGHT DIVERTED VIA BARROWHILL 

NORTHERN SERVICES TO TERMINATE/START AT 
DORE OR TO RETIME AFTER POSSESSION 



BETWEEN 0040 SUN TO 0740 SUN 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6, 
7, 8 UP STATION SIDINGS NO1/NO2 SHEFFIELD 
FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT 
SPUR LINE 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 



BETWEEN 0740 SUN TO 1000 SUN

NORTHERN 

2S70 AND 2S73 TO TERMINATE/START AT 
GRINDLEFORD

2S72 TO BE RETIMED LATER AFTER THE 
POSSESSION 



TPE 

1B68 TO BE CANCELLED 



EMR 

1F98, 1F99 AND 1M90 TO DIVERT VIA BEIGHTON 
JN

LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN868
NW9001

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

28/02/27

28/02/27

28/02/27

28/02/27

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Chesterfield Down
Sidings

Down Sidings

Up Station Siding 
No.1
Up Station Siding 
No.2

Nunnery Main Line 
Jn

Chesterfield

Grindleford SB

Sheffield North Jn

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

P2026/4118307 28/02/27

28/02/27

28/02/27

28/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2305 Sat

0010 Sat

2315 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0010 Sun

0010 Sun

0825 Sun

08/03/27

06/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

08/03/27

0500 Mon (29 hrs)

2355 Sat (54 hrs)

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0745 Sun

0745 Sun

0500 Mon (54 hrs)

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up 
Main

Down and Up 
Coventry

All Lines

Up Coventry/Up 
Northampton
Down 
Northampton / 
Down Coventry
Down Main/Down 
Fast/Down TV 
Fast/Down Trent 
Valley
Up Trent Valley 
Fast / Up Fast / Up
Main
Platform 3

Up Goods Loop

Down Slow / Down
Trent Valley Slow

Up Trent Valley 
Slow / Up Slow

Daventry IRFT 
sidings

Down and Up 
Coventry

Down and Up 
Coventry

Hillmorton Jn

Brandon HABD

Nuneaton OHNS

Brandon HABD

Shilton HABD (DM)

Shilton HABD (US & 
UF)

Rugby

Rugby Trent Valley 
Jn

Brinklow Jn

Shilton HABD (US & 
UF)

Daventry North Jn

Coventry South Jn

Brandon HABD

Hanslope North 
Jn

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

Church Brampton

Hillmorton Jn 
(inc.)

Rugby

Rugby South Jn

Daventry South 
Jn

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

P2026/4088428

P2026/4278643

TRAINS TO TRAVEL VIA NORTHAMPTON



WORK CONTENT - 

CD: Structures Tunnel Exam (Kilsby Tunnel)

0010 SAT TO 0500 MON

TRAINS TO BE DIVERTED VIA NUNEATON.

SOUTHAMPTON FLT-LAWLEY ST/LEEDS LFT 
TRAFFIC TO RUN VIA HATTON & DORRIDGE.

LONDON GATEWAY/LAWLEY ST FLT TRAFFIC TO 
RUN VIA EITHER WCML/NUNEATON/ABBEY 
JN/WATER ORTON.



2355 SAT TO 0825 SUN

NO ACCESS RUGBY STATION.

NO ACCESS NEW BILTON SIDINGS.

NO ACCESS DAVENTRY IRFT.

NO ACCESS RUGBY COLAS DEPOT, UP 
STABLING SIDINGS AND UP YARD.

NO FACILITY TO STABLE STOCK ON RUGBY UP & 
DOWN THROUGH SIDING AND UP GOODS LOOP.


0010 SUN TO 0745 SUN

STABLED AC TRACTION AT DIRFT TO HAVE 
PANTOGRAPHS LOWERED.

MD101

MD101
MD105
MD180
MD301

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

07/03/27

07/03/27

07/03/27

49Week
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

09/03/27

09/03/27

09/03/27

09/03/27

09/03/27

09/03/27

09/03/27

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up 
Stoke

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

Colwich North Jn 
(inc.)

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

P2026/4084936 ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5H17 TO BE HELD FOR 
POSSESSION TO FINISH.



Work Content - Maintenance Patrolling

MD101
MD345
MD355
NW1001
NW1004
NW5009

09/03/27

09/03/27

09/03/27

09/03/27

09/03/27

09/03/27

09/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak Jn

Kensal Green Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden 
Junction High 
Level

P2026/4169354 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND 

NO ACCESS TO/FROM WILLESDEN TURNBACK 
SIDING



ARL TO SHUNT FROM DOWN NORTH LONDON 
LINE TO UP NORTH LONDON LINE (BEHIND 
NL1000) AT GOSPEL OAK JN 

MAXIMUM 2 PASSENGER TRAINS PER HOUR 
(AC-1F, AC-2A,TO BE LIVE) WITH ECS MOVES 
TO/FROM THE T&H LINES PERMITTED TO RUN AS
REQUIRED IN BETWEEN 



POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; PLB AND 
DETONATORS PLACED AT OVERBRIDGE 3B 
(FOOTPATH BETWEEN SAVERNAKE RD & 
HAMPSTEAD HEATH) ON THE DN NORTH 
LONDON , IN ACCORDANCE WITH RULE BOOK 
MODULE AC SECTION 11 



ARL TO STABLE IN PLATFORMS 1 & 2 AT 
STRATFORD 



THAMESIDE FREIGHT SERVICES TO RUN VIA 
FOREST GATE JN, STRATFORD, PRIMROSE HILL 
AND CAMDEN JN 

CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE

 

ARL ECS TO RUN VIA PRIMROSE HILL



ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW 
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE 
ACCESS TO BE MAINTAINED TO WeFOC AT 
HARLESDEN JN



WDA: Willesden Down Re-rail 

WDA: Willesden Up Re-rail

EA1310
MD150
MD155
MD160

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4167080

P2026/4166806

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR (AMENDED)

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0135 Sat

0135 Sat

0135 Sat

0135 Sat

08/03/27

08/03/27

08/03/27

08/03/27

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Down and Up 
Main/Fast/Coventr
y
Up & Down Slow

Up Slow

Down and Up 
Bedworth

Down and Up 
Kenilworth

Birmingham 
International

Coventry

Coventry Arena

Coventry South Jn

Brandon HABD

Coventry

Coventry North Jn

Gibbet Hill Jn

P2026/4110366 Work Content: PLTR Coventry Station, Drainage 
Canley



All other works to fit around the Major Section 7 item 
PLTR Coventry Station, Drainage Canley



TRAINS TO BE DIVERTED



Freightliner services to divert via Nuneaton/Abbey Jn

MD301 06/03/27

06/03/27

06/03/27

06/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151256 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

08/03/27

08/03/27

08/03/27

08/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Connections to 
Platforms 3 and 4

Down Snow Hill 
Loop Platform 1

All Lines

North Curve

All Lines

Down and Up 
Kenilworth / Up & 
Down Kenilworth
All Lines

Down and Up 
North Warwick

Down Leamington 
Sidings

Caledonia Yard

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Birmingham Moor 
Street

Birmingham Snow 
Hill

Bordesley Jn

Hatton West Jn

Stratford upon Avon

Kenilworth South Jn

Smethwick Jn

Bearley Jn

Leamington Spa 
North Jn

Bordesley

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Birmingham Moor 
Street

Birmingham Snow
Hill

Fenny Compton 
North Jn

Hatton North Jn

Hatton Station Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Tyseley South Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

P2026/4353038

P2026/4045509

WMT TO STABLE IN LEAMINGTON UP & DOWN 
BAY PLATFORMS 1 & 4 AND DEPOT SIDINGS



CHILTERNS TO STABLE IN MOOR STREET 
PLATFORMS 3 & 4

MD401
MD405
MD415
MD420
MD425
MD435

MD430
MD435
MD450 142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10946980

W2026/10943874
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

0001 Sat

0045 Sat

0045 Sat

0050 Sun

2315 Sat

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

12/03/27

12/03/27

12/03/27

02/04/27

08/03/27

08/03/27

08/03/27

08/03/27

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

2359 Fri

0445 Mon

0445 Mon

0415 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

Down and Up 
Abbotswood 
Curve/Main
Down and Up 
Cotswolds / Up & 
Down Cotswolds

All Lines

All Lines

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (Water
Orton)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Worcester Shrub Hill

Norton Jn

Blackpool North

Bootle (Cumbria)

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

Abbotswood Jn

Evesham

Kirkham North Jn

Askam

P2026/4110505

P2026/4117642

P2026/4343116

P2026/4341822

P2026/4350775

P2026/4245861

GWR RAIL REPLACEMENT ROAD SERVICE TO 
RUN EVESHAM TO WORCESTER FOREGATE 
STREET & GLOUCESTER TO WORCESTER 
FOREGATE STREET



GWR ECS PILOTMAN WORKING REQUIRED TO 
SHUNT EVESHAM PLATFORM 1 TOWARDS 
EVESHAM WEST JN  STAND BEHIND E2452 
SIGNAL



NO SHUNTING AVAILABLE AT WYLDS LANE 
JUNCTION. ROUTE AVAILABLE INTO SHRUB HILL 
FROM THE FOREGATE STREET AND DROITWICH 
DIRECTIONS

NORTHERN TO RUN SERVICES TO BLACKPOOL 
SOUTH

Work Content:

Works Delivery: PLTR Millom

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

MD726

GW310
MD900
MD910

NW4005

NW4033

43m5ch and 43m61ch
Unload Materials

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

12/03/27

12/03/27

12/03/27

04/04/26

06/03/27

06/03/27

07/03/27

06/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11740157
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0005 Sat

0005 Sat

08/03/27

08/03/27

0500 Mon (54 hrs)

0500 Mon (54 hrs)

Possession

Possession

All Lines

All Lines

Hazel Grove High 
Level Jn

New Mills Central

Chinley

New Mills South 
Jn

P2026/4170663 Northern: Start-terminate New Mills Central



Work Content:

Works Delivery: New Mills CAT70/CAT11 Renewal 
30A/30B/31 Pts

NW9001
NW9007

06/03/27

06/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2100 Sat

2100 Sat

2100 Sat

2100 Sat

0040 Sun

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0030 Tue

0030 Tue

0001 Sun

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

16/03/27

16/03/27

16/03/27

16/03/27

16/03/27

16/03/27

16/03/27

15/03/27

1200 Sun (15 hrs)

1200 Sun (15 hrs)

1200 Sun (15 hrs)

1200 Sun (15 hrs)

0645 Sun (6 hrs)

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Possession

Down and Up DC 
Electric

Down and Up 
Slow

Lines A,B,C

Platforms 8 - 11

Down and Up Fast
/ Lines D and E

Down and Up 
Stoke

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

All Lines

Kilburn High Road

Willesden North Jn 
(inc.)

Camden Jn

Euston

Willesden North Jn

Colwich North Jn 
(inc.)

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Whitacre Jn

Camden Jn

Euston

Camden Jn

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

Abbey Jn

P2026/4088398

P2026/4348526

P2026/4258388

EXTENDED NBS POSSESSION



OPERATORS TO OFFER RRS 



STRUCTURE FOR AMENDED TRAIN PLAN

ARL services to terminate/start back at Kilburn HR

 

Work Content - 

South Hampstead Tunnel Examination

ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5H17 TO BE HELD FOR 
POSSESSION TO FINISH.



Work Content - Maintenance Patrolling

Work Content: PLTR COT Acacia Road



All other items to fit around Major Section 7 item PLTR
Acacia Road. 



TRAINS TO DIVERT VIA TAMWORTH

MD101
MD120

MD101
MD345
MD355
NW1001
NW1004
NW5009

MD232
MD545
MD555

13/03/27

13/03/27

13/03/27

13/03/27

14/03/27

16/03/27

16/03/27

16/03/27

16/03/27

16/03/27

16/03/27

16/03/27

14/03/27
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0045 Sun

0045 Sun

15/03/27

15/03/27

0430 Mon

0430 Mon

Possession

Possession

Down and Up 
Grand Junction

Down Bescot 
Goods Loop
Up Bescot Goods 
Loop

Bescot Middle Jn

Bescot Middle Jn

Hamstead

Newton Jn 
(Bescot)

P2026/4214403 VERSION 3 UPDATE - MOVED FROM WEEK 46 TO
AVOID CLASH WITH CREWE BLOCKADE - 
COMMENTS WELCOME



Work Content: PLTR Tame Bridge



All other works to fit around the Major Section 7 item 
PLTR Tame Bridge



FREIGHTLINER INTERMODAL/HEAVY HAUL 
SERVICES RUNNING VIA WEST MIDS TO RUN 
WCML/COVENTRY/LEAMINGTON SPA



FREIGHTLINER TUNSTEAD TO BANBURY 
SERVICES TO DIVERT VIA WCML, COVENTRY, 
LEAMINGTON SPA.

MD320
MD345

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151353 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

15/03/27

15/03/27

15/03/27

15/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Connections to 
Platforms 3 and 4

Down Snow Hill 
Loop Platform 1

All Lines

North Curve

All Lines

Down and Up 
Kenilworth / Up & 
Down Kenilworth
All Lines

Down and Up 
North Warwick

Down Leamington 
Sidings

Caledonia Yard

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Birmingham Moor 
Street

Birmingham Snow 
Hill

Bordesley Jn

Hatton West Jn

Stratford upon Avon

Kenilworth South Jn

Smethwick Jn

Bearley Jn

Leamington Spa 
North Jn

Bordesley

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Birmingham Moor 
Street

Birmingham Snow
Hill

Fenny Compton 
North Jn

Hatton North Jn

Hatton Station Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Tyseley South Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

P2026/4352984

P2026/4045510

WMT TO STABLE IN LEAMINGTON UP & DOWN 
BAY PLATFORMS 1 & 4 AND DEPOT SIDINGS



CHILTERNS TO STABLE IN MOOR STREET 
PLATFORMS 3 & 4

MD401
MD405
MD415
MD420
MD425
MD435

MD430
MD435
MD450 140m75ch and 141m7ch

142m20ch and 142m60ch

Patrolling 

Patrolling 

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10943960

W2026/10946822
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2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

0001 Sat

2300 Thu

2315 Sat

0005 Sat

0005 Sat

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

19/03/27

19/03/27

19/03/27

02/04/27

19/03/27

15/03/27

15/03/27

15/03/27

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

2359 Fri

0400 Fri

0535 Mon

0500 Mon (29 hrs)

0500 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

Down and Up 
Main and Down 
Goods Loop

All Lines

All Lines

All Lines

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (Water
Orton)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Malvern Wells Single
line

Bootle (Cumbria)

Hazel Grove High 
Level Jn

New Mills Central

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

Newland East LC 
and SB

Askam

Chinley

New Mills South 
Jn

P2026/4110506

P2026/4117679

P2026/4343116

P2026/4053022

P2026/4245862

P2026/4170666

Work Content:

Works Delivery: PLTR Millom

Work Content:

Works Delivery: New Mills CAT70/CAT11 Renewal 
30A/30B/31 Pts

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

MD726

MD940

NW4033

NW9001
NW9007

43m5ch and 43m61ch
Unload Materials

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

19/03/27

19/03/27

19/03/27

04/04/26

18/03/27

13/03/27

13/03/27

13/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11740157
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2230 Thu

2230 Thu

0110 Fri

0240 Fri

30/03/27

30/03/27

30/03/27

30/03/27

0500 Tue (100 hrs)

0500 Tue (100 hrs)

0500 Tue (100 hrs)

0500 Tue (100 hrs)

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Down and Up Fast

Up & Down St. 
Albans

Down and Up DC 
Electric

Down and Up 
Slow

Cheddington WILD

St. Albans Abbey

Watford Junction

Cheddington WILD

Harlesden Jn

Watford South Jn

Stonebridge Park

Wembley Central

P2026/4185671 EASTER 2027 BANK HOLIDAY WCS ALL LINE 
POSSESSION.

POSSESSION TIMES TBC WHEN TT AVALIABLE.



THAMES FREIGHT TO DIVERT VIA ECML OR MML


SOUTH AND SOUTH/WEST FREIGHT TO DIVERT 
VIA OXFORD AND BANBURY



FELIXSTOWE FREIGHT TO DIVERT VIA CROSS 
COUNTRY.

NO ACCCESS TO DC LINES AT WATFORD



TSGN/SOUTHERN SERVICES TO 
START/TERMINATE SHEPPARDS BUSH



TRAINS TO START/TERMINATE MILTON KEYNES 
FROM THE NORTH WITH ONWARD RAIL 
REPLACEMENRT ROAD SERVICE



NO ACCESS TO NORTH END OF WEMBLEY YARD 
TO/FROM WCML



NO ACCESS TO WILLESDEN CARRIAGE SIDINGS


CARRIAGE MAINTENANCE SHED, CARRIAGE 
CLEANING SHED, TO/FROM THE NORTH



NO ROUTE VIA CITY LINES AND HLG ON TO 
WCML



SLEEPER TO DIVERT TO DIVERT VIA ECML



NO ACCESS TO WATFORD PLATFORM 10



NO ACCESS TO ST. ALBANS BRANCH



NO ACCESS TO WATFORD YARD



NO ACCESS TO WATFORD YARD NECK



WMT TO STABLE ABBEY UNIT IN PLATFORM 11, 
WITH PANTAGRAPH LOCKED AND LOWERED



NO ACCESS TO UP KINGS LANGLEY



NO ACCESS TO BOXMOOR SIDINGS



LUL BAKERLOO SERVICES TO START TERMINATE
AT STONEBRIDGE PARK



0500 MON TO 0500 TUES


MD101
MD120
MD130

25/03/27

25/03/27

26/03/27

26/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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P2026/4185671 ARL TO START/TERMINATE DC LINE SERVICES AT
WILLESDEN LOW LEVEL FROM THE EUSTON 
DIRECTION

 

Work Content

CD: FB38 The Ridgeway Recon (10m 177y)  - 100hrs
required

9m66ch-12m60ch WCML & DC lines)

CD Renewals: LEC1 FB47  (12m 1306y) recon- 54hrs
All lines including DC lines

CD - Lifts / Bridge at Apsley and Kings Langley 
stations

Euston DU - S&C Tamping North Wembley  16hrs 

Structures - Watford Tunnel exam , slows and fasts - 
16hrs on each side

WD - Bourne End Jn - Refurb , repadding - All lines
CD - Berko canopy renewal 27m1650y - All platforms
CRSA: Tring Nth Jn S&C Plain Line

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2230 Thu

2230 Thu

2230 Thu

2230 Thu

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

30/03/27

30/03/27

30/03/27

30/03/27

30/03/27

29/03/27

29/03/27

29/03/27

30/03/27

30/03/27

29/03/27

29/03/27

30/03/27

30/03/27

30/03/27

30/03/27

30/03/27

0500 Tue (100 hrs)

0500 Tue (100 hrs)

0500 Tue (100 hrs)

0500 Tue (100 hrs)

0445 Tue (100 hrs)

0445 Mon (94 hrs)

0445 Mon (94 hrs)

0445 Mon (94 hrs)

0445 Tue (100 hrs)

0445 Tue (100 hrs)

0445 Mon (94 hrs)

0445 Mon (94 hrs)

0445 Tue (100 hrs)

0445 Tue (100 hrs)

0445 Tue (100 hrs)

0445 Tue (100 hrs)

0445 Tue (100 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Approach Line

Down and Up Fast

Lines A,D,E,X

Platforms 12 to 16

Down and Up 
Slow

Down and Up DC 
Electric

Lines B and C

Platforms 1 to 11

Middle Sidings 
1&2

Up Willesden 
Relief / Up West 
London
Down and Up 
Primrose Hill

Down and Up NL 
DC Electric

Loop / Neck

All Sidings

All Lines

Up Sidings 1 & 2

South End 
Connections

Camden Carriage 
Sidings

Harlesden Jn

Camden Jn

Euston

Harlesden Jn

Queens Park

Camden Jn

Euston

Wembley Yard 
South Jn

Camden Jn

Camden Jn

Willesden TMD

Camden Carriage 
Sidings

Camden Jn

Euston

Willesden TMD

Camden Carriage 
Sidings

Camden Jn

Euston

Camden Jn

Euston

Mitre Bridge Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Willesden TMD

Camden Carriage 
Sidings

Euston

Willesden TMD

P2026/4089190 EASTER 2027 BANK HOLIDAY WCS ALL LINE 
POSSESSION

POSSESSION TIMES TBC WHEN TT AVALIABLE



2230 THU TO 0200 FRI

TRAINS TO/FROM EUSTON TO TRAVEL OVER 
SLOW LINES BETWEEN CAMDEN JN AND 
WATFORD SOUTH JN.

NO ROUTE BETWEEN NORTH LONDON LINES 
AND WESTCOAST MAIN LINE VIA PRIMROSE HILL.
NO ACCESS QUEENS PARK SLOW LINE 
PLATFORMS.

NO AC ACCESS WILLESDEN TMD. ARL ECS TO 
REVERSE IN QUEENS PARK DOWN DC ELECTRIC 
PLATFORM.

NO ACCESS WEMBLEY YARD AND ICD AT 
HARLESDEN JN TO/FROM SLOW LINES.

AWC ECS TO RUN VIA WEST LONDON JN, 
WILLESDEN RELIEF LINE AND WEMBLEY 
CENTRAL (REVERSE).

 

AWC 5TPH, WMT 4TPH, FREIGHT 1 TPH.

 

THERE WILL BE LIMITED CAPACITY, FREIGHT 
ARE ADVISED TO DIVERT:

THAMES FREIGHT TO DIVERT VIA ECML OR MML.
FELIXSTOWE FREIGHT TO DIVERT VIA CROSS 
COUNTRY.

SOUTH AND SOUTH/WEST FREIGHT TO DIVERT 
VIA OXFORD AND BANBURY.

 

NO ACCESS TO/FROM SOUTH WEST LINES 
TO/FROM CAMDEN ROAD JN.

FREIGHT TO/ FROM SW LINES DIVERT VIA 
GOSPEL OAK AND WILLESDEN HIGH LEVEL

 

2230 THU TO 0445 TUE

NO ACCESS WILLESDEN TMD LOOP AND NECK. 
NO FACILITY TO SHUNT AT WILLESDEN TMD 
SOUTH END

NO ACCESS FOR ELECTRIC TRACTION TO 
WILLESDEN TMD ROADS 1 TO 6 AT THE 
SOUTHEND AND SOUTH CONNECTION LINE



0200 FRI - 0500 TUE

TRAINS TO START/TERMINATE MILTON KEYNES 
FROM THE NORTH DUE TO P4043106 AND 
P4043097.

FREIGHT TO/FROM WEMBLEY DIVERT VIA 
GOSPEL OAK, CITY LINES AND HLG.

SLEEPER TO DIVERT TO DIVERT VIA ECML.

SLEEPER ECS TO DIVERT VIA GOSPEL OAK AND 

EA1320
MD101
MD120
MD145
MD166
SO250

25/03/27

25/03/27

25/03/27

25/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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P2026/4089190 CITY LINES.

ARL NO ACCESS TO WILLESDEN TMD VIA SLOW 
LINES.

FREIGHT WILL NEED TO DIVERT:

THAMES FREIGHT TO DIVERT VIA ECML OR MML.
FELIXSTOWE FREIGHT TO DIVERT VIA CROSS 
COUNTRY.

FREIGHT TO/ FROM SW LINES DIVERT VIA 
GOSPEL OAK AND WILLESDEN HIGH LEVEL.

SOUTH AND SOUTH/WEST FREIGHT TO DIVERT 
VIA OXFORD AND BANBURY.

NO ACCESS TO/FROM SOUTH WEST LINES 
TO/FROM CAMDEN ROAD JN.

NO ACCESS TO/FROM WILLESDEN TMD.

NO ACCESSS KILBURN GOODS LOOP.



NO ACCESS/EGRESS BETWEEN RELEIF LINES 
AND SLOW LINES AT SUDBURY JN.

NO ACCESS TO FROM BRENT SIDINGS VIA 
SUDBURY JN.

NO ACCESS TO BRENT RECEPICEPTION AND 
SIDINGS TO/FROM THE SLOW LINES AT 
SUDBURY JN.

 

NO ACCSESS TO WCML AT WILLESDEN NO 7.



...... traffic remarks continue under Protection limits
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0250 Fri

2000 Fri

2000 Fri

26/03/27

30/03/27

30/03/27

2000 Fri (20 hrs)

0400 Tue (100 hrs)

0400 Tue (100 hrs)

Possession

Possession

Possession

Down and Up 
Slow
Down and Up Fast

Down and Up Fast

Down and Up 
Slow

Milton Keynes South
Jn

Denbigh Hall North 
Jn

Denbigh Hall South 
Jn

Ledburn Jn

Ledburn Jn

P2026/4185720 EASTER 2027 BANK HOLIDAY WCS ALL LINE 
POSSESSION

POSSESSION TIMES TBC WHEN TT AVALIABLE



0250 FRI TO 2000 FRI

TRAINS TO START/TERMINATE AT MILTON 
KEYNES FROM THE NORTH.



WMT TO STABLE IN PLATFORMS 2,3,4,5 AT MKC



WMT NO ACCESS TO BLETCHLEY CS AND TMD 
TO/FROM WCML.



EWR SERVICES TO START/TERMINATE 
BLETCHLEY HIGH LEVEL.

EWR SERVICESECS TO TRAVEL FENNY 
STRATFORD REVERSE AND BLETCHLEY 
PLATFORM 5/6 REVERSE.



SLEEPER TO DIVERT VIA EAST COAST.



FREIGHT NO ROUTE.

NO ACCESS BETWEEEN WCML AND VALE LINES 
AT BLETCHLEY SOUTH.

FREIGHT TO DIVERT CROSS COUNTY, ECML OR 
MML.

FREIGHT TO DIVERT VIA OXFORD AND BANBURY.


2000 FRI TO 0500 TUE

TRAINS TO START/TERMINATE AT MILTON 
KEYNES FROM THE NORTH.



EWR SERVICES TO START/TERMINATE 
BLETCHLEY HIGH LEVEL, DUE TO CAPACITY 
ISSUES.

EWR SERVICES ECS TO TRAVEL FENNY 
STRATFORD REVERSE AND BLETCHLEY 
PLATFORM 5/6 REVERSE.



SLEEPER TO DIVERT VIA EAST COAST.



FREIGHT NO ROUTE DUE TO CAPACITY ISSUES 
VIA OXFORD BRANCH ON TO WCML DURING 
DAYTIME.

NO ACCESS BETWEEEN WCML AND VALE LINES 
AT BLETCHLEY SOUTH.

FREIGHT TO DIVERT CROSS COUNTY, ECML OR 
MML.

FREIGHT TO DIVERT VIA OXFORD AND BANBURY.


0500 THU (09/04) TO 0600 THU (09/04)

TRAINS TO TRAVEL/DIVERT OVER SLOW LINES


MD101 26/03/27

26/03/27

26/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Thu

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

30/03/27

23/03/27

23/03/27

23/03/27

23/03/27

23/03/27

23/03/27

23/03/27

0530 Tue (100 hrs)

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up 
Main

Down and Up 
Stoke

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

Hillmorton Jn

Colwich North Jn 
(inc.)

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Hanslope North 
Jn

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

P2026/4185720

P2026/4155139

P2026/4084938



WORK CONTENT -

WD - Rerail - L Buzzard -ROW 16 Down Slow â€“ 
38m 1522y â€“ 39m 274y  29hrs All 

S&C tamping Denbigh North Jn 12hrs

S&C Tamping Ledburn Jn 



8 X Tampers (North allocation required)

TRAINS TO TRAVEL VIA NORTHAMPTON



WORK CONTENT - 

CD Drainage: Kilsby Tunnel South DM 76m 330y - 
76m 1400y (100hrs)

ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5H17 TO BE HELD FOR 
POSSESSION TO FINISH.



Work Content - Maintenance Patrolling

MD101

MD101
MD345
MD355
NW1001
NW1004
NW5009

25/03/27

23/03/27

23/03/27

23/03/27

23/03/27

23/03/27

23/03/27

23/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0130 Sat

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

22/03/27

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
Coventry/Main

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Coventry South Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Brandon HABD

P2026/4167995

P2026/4110426

NLL CYCLIC TYPE 7A (ROTR)

Work Content:



All other works to fit around the Major Section 7 item 


TRAINS TO BE DIVERTED



DRS to divert 4M52 and 4E49 via Nuneaton/Coleshill 
Parkway

DRS to divert 4M38 and 4M36 via Walsall/Sutton Park 
and Nuneaton or GWML/Oxford and MKC

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

MD301

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

20/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0140 Sat

0140 Sat

0140 Sat

22/03/27

22/03/27

22/03/27

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Down and Up 
Fast/Main/Coventr
y
Down Grand 
Junction

Up Grand Junction

Grand Jn

Washwood Heath 
OHNS

Washwood Heath 
OHNS

Coventry North Jn

Stechford North 
Jn

Stechford South 
Jn

P2026/4110443 Work Content: PLTR Adderley Park Drainage, Canley 
Drainage



All other works to fit around the Major Section 7 item 
PLTR Adderley Park Drainage, Canley Drainage



TRAINS TO BE DIVERTED



DRS to divert 4M52 and 4E49 via Nuneaton/Coleshill 
Parkway

DRS to divert 4M38 and 4M36 via Walsall/Sutton Park 
and Nuneaton or GWML/Oxford and MKC



FREIGHTLINER INTERMODAL/HEAVY HAUL 
SERVICES PATHED VIA WEST MIDS TO RUN VIA 
WCML/NUNEATON

MD301 20/03/27

20/03/27

20/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151374 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

22/03/27

22/03/27

22/03/27

22/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Connections to 
Platforms 3 and 4

Down Snow Hill 
Loop Platform 1

All Lines

North Curve

All Lines

Down and Up 
Kenilworth / Up & 
Down Kenilworth
All Lines

Down and Up 
North Warwick

Down Leamington 
Sidings

Caledonia Yard

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Birmingham Moor 
Street

Birmingham Snow 
Hill

Bordesley Jn

Hatton West Jn

Stratford upon Avon

Kenilworth South Jn

Smethwick Jn

Bearley Jn

Leamington Spa 
North Jn

Bordesley

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Birmingham Moor 
Street

Birmingham Snow
Hill

Fenny Compton 
North Jn

Hatton North Jn

Hatton Station Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Tyseley South Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

P2026/4352967

P2026/4045547

WMT TO STABLE IN LEAMINGTON UP & DOWN 
BAY PLATFORMS 1 & 4 AND DEPOT SIDINGS



CHILTERNS TO STABLE IN MOOR STREET 
PLATFORMS 3 & 4

MD401
MD405
MD415
MD420
MD425
MD435

MD430
MD435
MD450 142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0001 Sat

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

26/03/27

26/03/27

26/03/27

22/03/27

22/03/27

22/03/27

22/03/27

02/04/27

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

0300 Mon

0300 Mon

0300 Mon

0300 Mon

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Sidings 
Possession

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Up & Down 
Aylesbury Siding

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (Water
Orton)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Quainton Road

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Claydon L&NE 
JCN SB 
(43m05ch)

P2026/4110491

P2026/4117680

P2026/4167580

P2026/4343116

MIDLAND MAIN LINE-SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE ON 
SATURDAY

 

ACCESS AVAILABLE TO/FROM THE WEST COAST 
MAIN LINE VIA THE UP & DOWN ACTON BRANCH 
AT ACTON CANAL WHARF JN ON SATURDAY



ACTON CANAL WHARF SIGNAL BOX WILL BE 
CLOSED FROM 0700 TO 1900 SUN 



NEASDEN JUNCTION AND DUDDING HILL 
JUNCTION SIGNAL BOXES ARE BOTH REQUIRED 
TO STAY OPEN TO TAKE AND GIVE UP THE 
POSSESSION 



Radlett SRFI: Bridge CAW09 Demolition

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

EA1360
LN3219
LN3222
MD715

MD726

43m5ch and 43m61ch
Unload Materials

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

26/03/27

26/03/27

26/03/27

20/03/27

20/03/27

20/03/27

20/03/27

04/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

2205 Sun

2205 Sun

2315 Sat

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0455 Mon

0455 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Fast

Up Fast

All Lines

Up Chester 
Independent

All Lines

All Lines

Platform 1 to 5

Platforms 6 to 12

All Lines

Up Goods Loop

Down and Up 
Main

All Lines

Crewe Coal Yard SB
(CY)

Basford Hall Jn SB 
(BH)

Crewe Steel Works

Salop Goods Jn

Sydney Bridge Jn ( 
Former Site Of )

Alsager

Crewe North Jn

Crewe South Jn

Crewe Bank

Willaston LC

Bootle (Cumbria)

Basford Hall Jn 
SB (BH)

Betley Road 
(former site of SB)

Crewe North Jn

Crewe South Jn

Gresty Lane Jn

Crewe Bank

Crewe Jn

Askam

P2026/4256177

P2026/4150911

P2026/4245834

Routes via Independent Lines remain open outside of 
standard section 4 times. 

EMR: Start/terminate at Stoke-on-Trent



Work Content:

CRSA S&C: S&C FUT Squad Tamping

CD: Station Canopy Roof Works - Plat 1-5 Sub 
Surface Ducting

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



Work Content: Maintenance

Work Content:

Works Delivery: PLTR Millom

NW1001
NW1005
NW1007
NW1015
NW1017
NW3001
NW5001

GW731
GW735
NW1007

NW4033

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

20/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
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EAS_V4_1_2627

0025 Fri

0025 Fri

0025 Fri

0015 Sun

2100 Thu

2100 Thu

1000 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

03/04/27

03/04/27

03/04/27

28/03/27

29/03/27

29/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

0515 Sat

0515 Sat

0515 Sat

0810 Sun

2100 Mon

2100 Mon

1730 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

All Lines

Halifax Sidings

Down and Up L & 
Y

All Lines

Long Sidings No.1
& No.2
Down & Up 
Through Siding

Single

All Lines

All Lines

Platform 2

Platform 3

All Lines

All Lines

All Lines

Dryclough Jn

Mill Lane Jn (Yorks)

Halifax

Bradley Wood Jn

Buxton

Great Rocks Jn

Rylstone LC

Ilkley

Gargrave

Bradford Forster 
Square

Esholt Jn

Bradford Forster 
Square

Shipley West Jn

Greetland Jn

Milner Royd Jn

Halifax

Network Rail LNW
/ LNE Boundary

Chinley South Jn

Peak Forest 
South SB

Skipton Middle Jn

Apperley Jn

Armley Jn

Bradford Forster 
Square

Dockfield Jn

Shipley East Jn

Shipley South Jn

P2026/4168648

P2026/4170679

P2026/4084044

HALIFAX 8 DAY BLOCKADE | HALIFAX S&C 
CRSA|CAPITAL DELIVERY WYKE TUNNEL & 
HALIFAX STATION FOOTBRIDGE



***This blockade starts on the morning of Good Friday 
week 51 and carries on through week 52 into the early
morning of Saturday week 1***



PASSENGER SERVICES TO BE CANCELLED AND 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BRADFORD/HALIFAX AND 
BRIGHOUSE

NORTHERN WIGAN SERVICES TO DIVERT VIA 
MORLEY

GRAND CENTRAL SERVICES TO 
START/TERMINATE AT BRADFORD AND DIVERT 
VIA BRAMLEY

Northern: ECS to change ends behind CY153 



Work Content:

CD: Dove Holes Tunnel & Dove Holes Cutting 
Drainage

RYLSTONE BRANCH MAINTENANCE



NO ACCESS TO/FROM RYLSTONE BRANCH 
THROUGHOUT



0030 SUN TO 0820 SUN

DO NOT MOVE BOARDS TO BE PLACED ON 
STABLED UNITS IN BRADFORD FORSTER 
SQUARE, ILKLEY AND SKIPTON



PLATFORMS 2 AND 3 TO BE KEPT CLEAR OF 
STABLED UNITS AT BRADFORD FORSTER 
SQUARE

NORTHERN TO STABLE IN PLATFORM 1 IN 
BRADFORD FORSTER SQUARE

LN854
LN858
LN859
NW7001

NW9003
NW9005

LN922
LN924
LN926
LN928
LN930
LN932
NW9901

32m0ch and 34m0ch

35m60ch and 37m50ch

29m40ch and 34m65ch

221m60ch and 5m17ch

Station Work

Tunnel Work

C70 S&C - Complete 
Renewal 113A

Unload Ballast

26/03/27

26/03/27

26/03/27

28/03/27

25/03/27

25/03/27

20/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11681726

W2026/11681894

W2026/10992150

W2026/10844170
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Network Rail
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Data freeze:

Previous freeze: EAS_V4_2627
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EAS_V4_1_2627

2230 Thu

2230 Thu

0110 Fri

0240 Fri

30/03/27

30/03/27

30/03/27

30/03/27

0500 Tue (100 hrs)

0500 Tue (100 hrs)

0500 Tue (100 hrs)

0500 Tue (100 hrs)

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Down and Up Fast

Up & Down St. 
Albans

Down and Up DC 
Electric

Down and Up 
Slow

Cheddington WILD

St. Albans Abbey

Watford Junction

Cheddington WILD

Harlesden Jn

Watford South Jn

Stonebridge Park

Wembley Central

P2026/4185671 EASTER 2027 BANK HOLIDAY WCS ALL LINE 
POSSESSION.

POSSESSION TIMES TBC WHEN TT AVALIABLE.



THAMES FREIGHT TO DIVERT VIA ECML OR MML


SOUTH AND SOUTH/WEST FREIGHT TO DIVERT 
VIA OXFORD AND BANBURY



FELIXSTOWE FREIGHT TO DIVERT VIA CROSS 
COUNTRY.

NO ACCCESS TO DC LINES AT WATFORD



TSGN/SOUTHERN SERVICES TO 
START/TERMINATE SHEPPARDS BUSH



TRAINS TO START/TERMINATE MILTON KEYNES 
FROM THE NORTH WITH ONWARD RAIL 
REPLACEMENRT ROAD SERVICE



NO ACCESS TO NORTH END OF WEMBLEY YARD 
TO/FROM WCML



NO ACCESS TO WILLESDEN CARRIAGE SIDINGS


CARRIAGE MAINTENANCE SHED, CARRIAGE 
CLEANING SHED, TO/FROM THE NORTH



NO ROUTE VIA CITY LINES AND HLG ON TO 
WCML



SLEEPER TO DIVERT TO DIVERT VIA ECML



NO ACCESS TO WATFORD PLATFORM 10



NO ACCESS TO ST. ALBANS BRANCH



NO ACCESS TO WATFORD YARD



NO ACCESS TO WATFORD YARD NECK



WMT TO STABLE ABBEY UNIT IN PLATFORM 11, 
WITH PANTAGRAPH LOCKED AND LOWERED



NO ACCESS TO UP KINGS LANGLEY



NO ACCESS TO BOXMOOR SIDINGS



LUL BAKERLOO SERVICES TO START TERMINATE
AT STONEBRIDGE PARK



0500 MON TO 0500 TUES


MD101
MD120
MD130

25/03/27

25/03/27

26/03/27

26/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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P2026/4185671 ARL TO START/TERMINATE DC LINE SERVICES AT
WILLESDEN LOW LEVEL FROM THE EUSTON 
DIRECTION

 

Work Content

CD: FB38 The Ridgeway Recon (10m 177y)  - 100hrs
required

9m66ch-12m60ch WCML & DC lines)

CD Renewals: LEC1 FB47  (12m 1306y) recon- 54hrs
All lines including DC lines

CD - Lifts / Bridge at Apsley and Kings Langley 
stations

Euston DU - S&C Tamping North Wembley  16hrs 

Structures - Watford Tunnel exam , slows and fasts - 
16hrs on each side

WD - Bourne End Jn - Refurb , repadding - All lines
CD - Berko canopy renewal 27m1650y - All platforms
CRSA: Tring Nth Jn S&C Plain Line

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2230 Thu

2230 Thu

2230 Thu

2230 Thu

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

30/03/27

30/03/27

30/03/27

30/03/27

30/03/27

29/03/27

29/03/27

29/03/27

30/03/27

30/03/27

29/03/27

29/03/27

30/03/27

30/03/27

30/03/27

30/03/27

30/03/27

0500 Tue (100 hrs)

0500 Tue (100 hrs)

0500 Tue (100 hrs)

0500 Tue (100 hrs)

0445 Tue (100 hrs)

0445 Mon (94 hrs)

0445 Mon (94 hrs)

0445 Mon (94 hrs)

0445 Tue (100 hrs)

0445 Tue (100 hrs)

0445 Mon (94 hrs)

0445 Mon (94 hrs)

0445 Tue (100 hrs)

0445 Tue (100 hrs)

0445 Tue (100 hrs)

0445 Tue (100 hrs)

0445 Tue (100 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Approach Line

Down and Up Fast

Lines A,D,E,X

Platforms 12 to 16

Down and Up 
Slow

Down and Up DC 
Electric

Lines B and C

Platforms 1 to 11

Middle Sidings 
1&2

Up Willesden 
Relief / Up West 
London
Down and Up 
Primrose Hill

Down and Up NL 
DC Electric

Loop / Neck

All Sidings

All Lines

Up Sidings 1 & 2

South End 
Connections

Camden Carriage 
Sidings

Harlesden Jn

Camden Jn

Euston

Harlesden Jn

Queens Park

Camden Jn

Euston

Wembley Yard 
South Jn

Camden Jn

Camden Jn

Willesden TMD

Camden Carriage 
Sidings

Camden Jn

Euston

Willesden TMD

Camden Carriage 
Sidings

Camden Jn

Euston

Camden Jn

Euston

Mitre Bridge Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Willesden TMD

Camden Carriage 
Sidings

Euston

Willesden TMD

P2026/4089190 EASTER 2027 BANK HOLIDAY WCS ALL LINE 
POSSESSION

POSSESSION TIMES TBC WHEN TT AVALIABLE



2230 THU TO 0200 FRI

TRAINS TO/FROM EUSTON TO TRAVEL OVER 
SLOW LINES BETWEEN CAMDEN JN AND 
WATFORD SOUTH JN.

NO ROUTE BETWEEN NORTH LONDON LINES 
AND WESTCOAST MAIN LINE VIA PRIMROSE HILL.
NO ACCESS QUEENS PARK SLOW LINE 
PLATFORMS.

NO AC ACCESS WILLESDEN TMD. ARL ECS TO 
REVERSE IN QUEENS PARK DOWN DC ELECTRIC 
PLATFORM.

NO ACCESS WEMBLEY YARD AND ICD AT 
HARLESDEN JN TO/FROM SLOW LINES.

AWC ECS TO RUN VIA WEST LONDON JN, 
WILLESDEN RELIEF LINE AND WEMBLEY 
CENTRAL (REVERSE).

 

AWC 5TPH, WMT 4TPH, FREIGHT 1 TPH.

 

THERE WILL BE LIMITED CAPACITY, FREIGHT 
ARE ADVISED TO DIVERT:

THAMES FREIGHT TO DIVERT VIA ECML OR MML.
FELIXSTOWE FREIGHT TO DIVERT VIA CROSS 
COUNTRY.

SOUTH AND SOUTH/WEST FREIGHT TO DIVERT 
VIA OXFORD AND BANBURY.

 

NO ACCESS TO/FROM SOUTH WEST LINES 
TO/FROM CAMDEN ROAD JN.

FREIGHT TO/ FROM SW LINES DIVERT VIA 
GOSPEL OAK AND WILLESDEN HIGH LEVEL

 

2230 THU TO 0445 TUE

NO ACCESS WILLESDEN TMD LOOP AND NECK. 
NO FACILITY TO SHUNT AT WILLESDEN TMD 
SOUTH END

NO ACCESS FOR ELECTRIC TRACTION TO 
WILLESDEN TMD ROADS 1 TO 6 AT THE 
SOUTHEND AND SOUTH CONNECTION LINE



0200 FRI - 0500 TUE

TRAINS TO START/TERMINATE MILTON KEYNES 
FROM THE NORTH DUE TO P4043106 AND 
P4043097.

FREIGHT TO/FROM WEMBLEY DIVERT VIA 
GOSPEL OAK, CITY LINES AND HLG.

SLEEPER TO DIVERT TO DIVERT VIA ECML.

SLEEPER ECS TO DIVERT VIA GOSPEL OAK AND 

EA1320
MD101
MD120
MD145
MD166
SO250

25/03/27

25/03/27

25/03/27

25/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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P2026/4089190 CITY LINES.

ARL NO ACCESS TO WILLESDEN TMD VIA SLOW 
LINES.

FREIGHT WILL NEED TO DIVERT:

THAMES FREIGHT TO DIVERT VIA ECML OR MML.
FELIXSTOWE FREIGHT TO DIVERT VIA CROSS 
COUNTRY.

FREIGHT TO/ FROM SW LINES DIVERT VIA 
GOSPEL OAK AND WILLESDEN HIGH LEVEL.

SOUTH AND SOUTH/WEST FREIGHT TO DIVERT 
VIA OXFORD AND BANBURY.

NO ACCESS TO/FROM SOUTH WEST LINES 
TO/FROM CAMDEN ROAD JN.

NO ACCESS TO/FROM WILLESDEN TMD.

NO ACCESSS KILBURN GOODS LOOP.



NO ACCESS/EGRESS BETWEEN RELEIF LINES 
AND SLOW LINES AT SUDBURY JN.

NO ACCESS TO FROM BRENT SIDINGS VIA 
SUDBURY JN.

NO ACCESS TO BRENT RECEPICEPTION AND 
SIDINGS TO/FROM THE SLOW LINES AT 
SUDBURY JN.

 

NO ACCSESS TO WCML AT WILLESDEN NO 7.



...... traffic remarks continue under Protection limits
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0250 Fri

2000 Fri

2000 Fri

26/03/27

30/03/27

30/03/27

2000 Fri (20 hrs)

0400 Tue (100 hrs)

0400 Tue (100 hrs)

Possession

Possession

Possession

Down and Up 
Slow
Down and Up Fast

Down and Up Fast

Down and Up 
Slow

Milton Keynes South
Jn

Denbigh Hall North 
Jn

Denbigh Hall South 
Jn

Ledburn Jn

Ledburn Jn

P2026/4185720 EASTER 2027 BANK HOLIDAY WCS ALL LINE 
POSSESSION

POSSESSION TIMES TBC WHEN TT AVALIABLE



0250 FRI TO 2000 FRI

TRAINS TO START/TERMINATE AT MILTON 
KEYNES FROM THE NORTH.



WMT TO STABLE IN PLATFORMS 2,3,4,5 AT MKC



WMT NO ACCESS TO BLETCHLEY CS AND TMD 
TO/FROM WCML.



EWR SERVICES TO START/TERMINATE 
BLETCHLEY HIGH LEVEL.

EWR SERVICESECS TO TRAVEL FENNY 
STRATFORD REVERSE AND BLETCHLEY 
PLATFORM 5/6 REVERSE.



SLEEPER TO DIVERT VIA EAST COAST.



FREIGHT NO ROUTE.

NO ACCESS BETWEEEN WCML AND VALE LINES 
AT BLETCHLEY SOUTH.

FREIGHT TO DIVERT CROSS COUNTY, ECML OR 
MML.

FREIGHT TO DIVERT VIA OXFORD AND BANBURY.


2000 FRI TO 0500 TUE

TRAINS TO START/TERMINATE AT MILTON 
KEYNES FROM THE NORTH.



EWR SERVICES TO START/TERMINATE 
BLETCHLEY HIGH LEVEL, DUE TO CAPACITY 
ISSUES.

EWR SERVICES ECS TO TRAVEL FENNY 
STRATFORD REVERSE AND BLETCHLEY 
PLATFORM 5/6 REVERSE.



SLEEPER TO DIVERT VIA EAST COAST.



FREIGHT NO ROUTE DUE TO CAPACITY ISSUES 
VIA OXFORD BRANCH ON TO WCML DURING 
DAYTIME.

NO ACCESS BETWEEEN WCML AND VALE LINES 
AT BLETCHLEY SOUTH.

FREIGHT TO DIVERT CROSS COUNTY, ECML OR 
MML.

FREIGHT TO DIVERT VIA OXFORD AND BANBURY.


0500 THU (09/04) TO 0600 THU (09/04)

TRAINS TO TRAVEL/DIVERT OVER SLOW LINES


MD101 26/03/27

26/03/27

26/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2300 Thu

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

30/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

0530 Tue (100 hrs)

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Hillmorton Jn

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Hanslope North 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4185720

P2026/4155139

P2026/4166593



WORK CONTENT -

WD - Rerail - L Buzzard -ROW 16 Down Slow â€“ 
38m 1522y â€“ 39m 274y  29hrs All 

S&C tamping Denbigh North Jn 12hrs

S&C Tamping Ledburn Jn 



8 X Tampers (North allocation required)

TRAINS TO TRAVEL VIA NORTHAMPTON



WORK CONTENT - 

CD Drainage: Kilsby Tunnel South DM 76m 330y - 
76m 1400y (100hrs)

NLL CYCLIC TYPE 7C (ROTR)

MD101

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

25/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2026/4151414 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

29/03/27

29/03/27

29/03/27

29/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0000 Sun

0000 Sun

0000 Sun

0000 Sun

0000 Sun

0000 Sun

0000 Sun

0000 Sun

0000 Sun

0000 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Connections to 
Platforms 3 and 4

Down Snow Hill 
Loop Platform 1

All Lines

North Curve

All Lines

Down and Up 
Kenilworth / Up & 
Down Kenilworth
All Lines

Down and Up 
North Warwick

Down Leamington 
Sidings

Caledonia Yard

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Birmingham Moor 
Street

Birmingham Snow 
Hill

Bordesley Jn

Hatton West Jn

Stratford upon Avon

Kenilworth South Jn

Smethwick Jn

Bearley Jn

Leamington Spa 
North Jn

Bordesley

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Birmingham Moor 
Street

Birmingham Snow
Hill

Fenny Compton 
North Jn

Hatton North Jn

Hatton Station Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Tyseley South Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

P2026/4352987

P2026/4045513

WMT TO STABLE IN LEAMINGTON UP & DOWN 
BAY PLATFORMS 1 & 4 AND DEPOT SIDINGS



CHILTERNS TO STABLE IN MOOR STREET 
PLATFORMS 3 & 4

MD401
MD405
MD415
MD420
MD425
MD435

MD430
MD435
MD450 140m75ch and 141m7ch

142m20ch and 142m60ch

Patrolling 

Patrolling 

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0140 Fri

0140 Fri

0140 Fri

0001 Sat

0005 Sat

2345 Sun

2345 Sun

0025 Fri

0025 Fri

0025 Fri

0015 Sun

02/04/27

02/04/27

02/04/27

02/04/27

30/03/27

29/03/27

29/03/27

03/04/27

03/04/27

03/04/27

28/03/27

0400 Fri

0400 Fri

0400 Fri

2359 Fri

0420 Tue

0510 Mon

0510 Mon

0515 Sat

0515 Sat

0515 Sat

0810 Sun

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

All Lines

All Lines

All Lines

Down and Up

All Lines

Halifax Sidings

Down and Up L & 
Y

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Springs Branch Jn

Blackpool South

Blackpool North

Dryclough Jn

Mill Lane Jn (Yorks)

Halifax

Bradley Wood Jn

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

Winwick Jn

Kirkham North Jn

Preston Fylde Jn

Greetland Jn

Milner Royd Jn

Halifax

Network Rail LNW
/ LNE Boundary

P2026/4117643

P2026/4343116

P2026/4260921

P2026/4246383

P2026/4168648

DRS: Daventry/Scotland traffic to divert via 
Bolton/Manchester Picc/Heald Green and Sandbach

FL: Anglo-Scots services to divert via ECML/Midland 
region

AWC: Diverted services between Milton Keynes and 
Carlisle via Castlefield and Bolton



Work Content

CD: Golborne Station Works

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

HALIFAX 8 DAY BLOCKADE | HALIFAX S&C 
CRSA|CAPITAL DELIVERY WYKE TUNNEL & 
HALIFAX STATION FOOTBRIDGE



***This blockade starts on the morning of Good Friday 
week 51 and carries on through week 52 into the early
morning of Saturday week 1***



PASSENGER SERVICES TO BE CANCELLED AND 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BRADFORD/HALIFAX AND 
BRIGHOUSE

NORTHERN WIGAN SERVICES TO DIVERT VIA 
MORLEY

GRAND CENTRAL SERVICES TO 
START/TERMINATE AT BRADFORD AND DIVERT 
VIA BRAMLEY

MD712
MD720
MD726

MD726

NW1001
NW1021

NW4005
NW4007

LN854
LN858
LN859
NW7001

43m5ch and 43m61ch

32m0ch and 34m0ch

35m60ch and 37m50ch

29m40ch and 34m65ch

Unload Materials

Station Work

Tunnel Work

C70 S&C - Complete 
Renewal 113A

02/04/27

02/04/27

02/04/27

04/04/26

27/03/27

28/03/27

28/03/27

26/03/27

26/03/27

26/03/27

28/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11740157

W2026/11681726

W2026/11681894

W2026/10992150

Week 52  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2100 Thu

2100 Thu

29/03/27

29/03/27

2100 Mon

2100 Mon

Possession

Sidings 
Possession

All Lines

Long Sidings No.1
& No.2
Down & Up 
Through Siding

Buxton

Great Rocks Jn

Chinley South Jn

Peak Forest 
South SB

P2026/4170679 Northern: ECS to change ends behind CY153 



Work Content:

CD: Dove Holes Tunnel & Dove Holes Cutting 
Drainage

NW9003
NW9005

25/03/27

25/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

0130 Sat

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

05/04/27

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Reception Line 1

Up Oxford Relief

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Down Oxford 
Sidings 1, 2, 3, 
Headshunt

All Lines

Tackley

Hinksey South

Wolvercot South Jn

Hinksey South

Morris Cowley GF

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Oxford North Jn

Oxford

Abington South

Didcot North Jn 
(Down)

Hinksey North

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Wolvercot South 
Jn

Oxford

Gretna Jn

P2027/4282579

P2027/4294280

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



CHILTERN RAILWAYS TO TERMINATE AT 
OXFORD PARKWAY.



NO TRAINS TO STABLE AT OXFORD STATION.



Work Details = Maintenance Works (1 in 4) w/

(WD) Off Track De-Veg 

Beattock South to Bodsbury LC



(CIVILS) Greskine Drainage Culvert Renewals

WCM1 43m 0yds to 44m 382yds



(RSAS) Gibsons 17/18 Falldown 23m 592y to 23m 
1119y, 527y CAT11, Langhill 24m 940 to 24m 1212y, 
272y CAT1. Trains to/from Kingmoor.



(Maintenance) Heavy Maintenance work and deveg

GW200
GW260
GW277
GW310
MD401
MD736

NW4001
SC001

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

1Week
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0025 Fri

0025 Fri

0025 Fri

0015 Sun

03/04/27

03/04/27

03/04/27

28/03/27

0515 Sat

0515 Sat

0515 Sat

0810 Sun

Possession

Possession

Sidings 
Possession

Possession

Down and Up

All Lines

Halifax Sidings

Down and Up L & 
Y

Dryclough Jn

Mill Lane Jn (Yorks)

Halifax

Bradley Wood Jn

Greetland Jn

Milner Royd Jn

Halifax

Network Rail LNW
/ LNE Boundary

P2026/4168648 HALIFAX 8 DAY BLOCKADE | HALIFAX S&C 
CRSA|CAPITAL DELIVERY WYKE TUNNEL & 
HALIFAX STATION FOOTBRIDGE



***This blockade starts on the morning of Good Friday 
week 51 and carries on through week 52 into the early
morning of Saturday week 1***



PASSENGER SERVICES TO BE CANCELLED AND 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BRADFORD/HALIFAX AND 
BRIGHOUSE

NORTHERN WIGAN SERVICES TO DIVERT VIA 
MORLEY

GRAND CENTRAL SERVICES TO 
START/TERMINATE AT BRADFORD AND DIVERT 
VIA BRAMLEY

LN854
LN858
LN859
NW7001

32m0ch and 34m0ch

35m60ch and 37m50ch

29m40ch and 34m65ch

Station Work

Tunnel Work

C70 S&C - Complete 
Renewal 113A

26/03/27

26/03/27

26/03/27

28/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11681726

W2026/11681894

W2026/10992150

Week 1  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
London North Western Route

Data freeze:

Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0500 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0825 Sun

03/04/27

03/04/27

03/04/27

03/04/27

05/04/27

04/04/27

05/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

05/04/27

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0430 Mon

0025 Sun

0430 Mon

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0430 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Bradley Single

All Lines

Down Passenger 
Loop

Down L&Y

Up L&Y

Arrival/Departure 
Line

All Lines

All Lines

Bradley Single

All Lines

Single

All Lines

Hillhouse 
Turnback Siding

All Lines

Bradley Wood Jn

Copley Hill East Jn

Dewsbury

Healey Mills

Dewsbury East Jn

Dewsbury

Healey Mills

Bradley Wood Jn

Copley Hill East Jn

Penistone

Hillhouse Carriage 
Sidings

Hillhouse East Jn

Dewsbury

Bradley Jn

Dewsbury

Milner Royd Jn

Dewsbury 
Railway Street

Bradley Jn

Bradley Wood Jn

Bradley Jn

Greenfield

Huddersfield

Hillhouse 
Carriage Sidings

Hillhouse East Jn

Bradley Jn

P2027/4340810 TRU WEST | W7 | EYE OF NEEDLE



THROUGHOUT

NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY



NO ACCESS TO DEWSBURY CEMENT FACILITY



0500 SAT TO 0025 SUN AND 0825 SUN TO 0430 
MON

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST  OR BRADLEY CURVE ONLY



ACCESS AVAILABLE TO DEWSBURY STATION 
FROM THE EAST ONLY



GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



PENISTONE ROUTE SERVICES UNAFFECTED

LN854
LN858
LN860
LN861
LN862
NW7021

28m45ch and 33m30ch
Major Projects

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2027/11703717

Week 1  - Continued
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