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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sun

0020 Sun

0020 Sun

2350 Sun

0035 Sat

0035 Sat

0035 Sat

05/10/26

05/10/26

04/10/26

05/10/26

08/03/27

08/03/27

08/03/27

0500 Mon

0500 Mon

0820 Sun

0405 Mon

0430 Mon

0430 Mon (54 hrs)

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Up

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Whifflet North Jn

Langloan Jn

Coatbridge Jn

Coatbridge Jn

Oil Terminal LC

Carmuirs East Jn

Oil Terminal LC

Langloan Jn

Whifflet North Jn

Whifflet South Jn

Whifflet South Jn

Grangemouth Jn 
SB

Polmont Jn

Grangemouth Jn 
SB

P2026/4252806

P2026/4310350

(Civils) UB  141/015 Dundyvan Foundry

RSL 1&2 Langloan Jn - Whifflet North Jn

No passage of Ets

(RSA) 076/009 A904 Kerse Lane - Ladysmill (W.B) 
Ladysmill UB 9 PMT 23m 1481yds to 23m 1512yds

Polmont Jn to Carmuirs East Jn



DRS: 4A13/4N83 TO BE CANCELLED.



LNER: INVERNESS SERVICES DIVERTED VIA 
LADYBANK & FIFE.LNER REQUIRE 1 X OLE LIVE 
LONG PLATFORM FOR STABLING AT 
EDINBURGH WAVERLEY ON THE NIGHT OF 
FRIDAY 11TH, SATURDAY 12TH & SUNDAY 13TH 
SEPTEMBER 2026.



LNER RAIL REPLACEMENTS:

FALKIRK GRAHAMSTON - STIRLING - DUNBLANE 
(IF REQUIRED) - GLENEAGLES - PERTH

(IN BOTH DIRECTIONS).

EDINBURGH WAVERLEY - FALKIRK 
GRAHAMSTON - STIRLING - DUNBLANE (IF 
REQUIRED) - GLENEAGLES (IN

BOTH DIRECTIONS).







LNER: INVENRESS SERIVCES TO BE DIVERTED 
VIA FIFE & LADYBANK.

SC093
SC099

SC109
SC117

0m44yds and 6m1000yds

93m1700yds and 94m890yds

93m1700yds and 94m890yds

21m880yds and 25m1100yds

0m0yds and 0m540yds

Structures Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

C2 Rerail - Both Rails

In Connection With 
Engineering Work

04/10/26

04/10/26

04/10/26

04/10/26

06/03/27

06/03/27

06/03/27

27Week

W2026/11666341

W2026/11823654

W2026/11823656

W2026/11734998

W2026/11735112
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Up Goods Loop

Down Goods Loop

Engineers Sidings

Down Sidings

No.3 Reception

No.1 Reception

No.2 Reception

Regional Boundary 
(LN600 69m 
1474yds)
Marshall Meadows 
FS OHNS

Berwick upon Tweed

Tweedmouth 
Crossover

Tweedmouth 
Crossover

Fenham TSC 
OHNS

Tweedmouth SB 
(TW)

Berwick upon 
Tweed

Tweedmouth 
Crossover

Tweedmouth 
Crossover

P2026/3827037 TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE



LNER

1xTPH SEMI-FAST A/SCOT IN EACH DIRECTION 
BETWEEN 

SCOTLAND AND LONDON KINGS CROSS TO 
DIVERT VIA TYNE 

VALLEY AND WCML (WITH A CALL AT 
DARLINGTON).

2xTPH IN EACH DIRECTION BETWEEN 
NEWCASTLE AND 

LONDON KINGS CROSS (DURHAM CALL 
ACCOMMODATED IN 

EITHER SERVICE).

WEST RIDING EXTENSIONS TO 
START/TERMINATE AT LEEDS AS REQUIRED.

NOMINATED SERVICES TO OPERATE BETWEEN 
ALNMOUTH-NEWCASTLE. 



LUMO TO START/TERMINATE NEWCASTLE 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

NEWCASTLE AND EDINBURGH



FREIGHT DIVERTED VIA TYNE VALLEY CARLISLE
AND WCML



FREIGHTLINER 4M30 AND 4S49 TO DIVERT VIA 
WCML



FREIGHTLINER DONCASTER/GRANGEMOUTH 
INTERMODEL 

SERVICES TO DIVERT VIA MIDLANDS/WCML



TPE TO CANCEL NEWCASTLE TO EDINBURGH 
SERVICES

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



NORTHERN SERVICES TO START/TERMINATE 
NEWCASTLE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

NEWCASTLE AND CHATHILL/ASHINGTON



GBRF NO ROUTE FOR BIOMASS 

GBRF NO ROUTE FOR 6S45

GBRF 4S04 TO BE RETIMED EARLIER



DB TO CANCEL 4E98 4S99 4E99



DRS 4E65 AND 4S67 SERVICES TO BE 

LN600
SC147

59m23ch and 64m60ch

64m70ch and 67m40ch

C15 Drainage Only

C70 S&C - Complete 
Renewal 113A

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11420524

W2026/11143442

Week 27  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2055 Sat

2050 Tue

04/10/26

07/10/26

1010 Sun

0545 Wed

Protected 
Path

Protected 
Path

Kyle of Lochalsh 
Platform 2

Kyle of Lochalsh 
Platform 2

Kyle of Lochalsh

Kyle of Lochalsh

Kyle of Lochalsh

Kyle of Lochalsh

P2026/3827037

P2026/4318322

P2026/4318341

CANCELLED



OLE LIVE AND STABLING REQUIREMENTS 
REQUIRED AT 

KINGS CROSS, YORK, NEWCASTLE AND 
EDINBURGH DUE TO THIS ACCESS



FREIGHTLINER: 4M30 & 4S49 TO DIVERT VIA 
WEST COAST RAIL.
++ROYAL SCOTSMAN STABLING IN PLATFORM 2 
AT KYLE OF LOCHALSH. POSSESSIONS SHOULD 
BE AMENDED ACCORDINGLY++

++ROYAL SCOTSMAN STABLING IN PLATFORM 2 
AT KYLE OF LOCHALSH. POSSESSIONS SHOULD 
BE AMENDED ACCORDINGLY++

SC205

SC205

03/10/26

06/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0030 Sat

0030 Sat

0030 Sat

0030 Sat

1000 Thu

2200 Fri

2200 Fri

2055 Sat

2050 Tue

12/10/26

11/10/26

12/10/26

11/10/26

20/10/26

15/10/26

15/10/26

15/10/26

16/10/26

20/10/26

20/10/26

11/10/26

14/10/26

0550 Mon

0700 Sun

0550 Mon

0700 Sun

0450 Tue

1000 Thu

1000 Thu

1000 Thu

2200 Fri

0450 Tue

0450 Tue

1010 Sun

0545 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Protected 
Path

Protected 
Path

Down Ayr

Chord Line

Down Gourock

Up Ayr

Up Gourock/Down
and Up Through 
Terminus
Down and Up City
Union

All Lines

All Lines

Single

Kirkaldy Yard

All Lines

All Lines

Kirkaldy Yard

Single

Kyle of Lochalsh 
Platform 2

Kyle of Lochalsh 
Platform 2

Arkleston Jn

Arkleston Jn

Shields Jn

Thornton North Jn

Thornton North Jn

Inverkeithing East Jn

Thornton North Jn

Thornton North Jn

Thornton North Jn

Inverkeithing East Jn

Kyle of Lochalsh

Kyle of Lochalsh

Shields Jn

Shields Jn

Inverkeithing

Inverkeithing 
Central Jn

Inverkeithing 
North Jn

Inverkeithing 
Central Jn

Kinghorn

Inverkeithing 
Central Jn

Inverkeithing 
North Jn

Kyle of Lochalsh

Kyle of Lochalsh

P2026/4157951

P2026/4149230

P2026/4318323

P2026/4318316

(WD)Hillington East Down

(Fife Decarb) - Inverkeithing to c/o Thornton North Jn


*POSSESSION IS CLEAR OF INVERKEITHING 
STATION AND SC173*



XC: ABERDEEN SERVICES TO 
START/TERMINATE AT EDINBURGH WAVERLEY

LNER: ABERDEEN SERVICES TO DIVERT VIA 
FIFE CIRCLE.

++ROYAL SCOTSMAN STABLING IN PLATFORM 2 
AT KYLE OF LOCHALSH. POSSESSIONS SHOULD 
BE AMENDED ACCORDINGLY++

++ROYAL SCOTSMAN STABLING IN PLATFORM 2 
AT KYLE OF LOCHALSH. POSSESSIONS SHOULD 
BE AMENDED ACCORDINGLY++

SC029
SC059
SC065
SC131

SC171
SC176

SC205

SC205

0m1300yds and 4m0yds

2m520yds and 2m811yds

1m600yds and 4m880yds

0m300yds and 0m0yds

13m708yds and 30m1169yds

0m300yds and 0m0yds

Permanent Way Inspection

Permanent Way Inspection

Rerail Resleeper Reballast 
(Maintenance Only)

Major Projects

Major Projects

Major Projects

11/10/26

11/10/26

11/10/26

11/10/26

10/10/26

10/10/26

10/10/26

10/10/26

15/10/26

16/10/26

16/10/26

10/10/26

13/10/26

28Week

W2026/11746743

W2026/11746751

W2026/11220644

W2026/11802892

W2026/11773976

W2026/11774333
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0030 Sat

0030 Sat

0030 Sat

0030 Sat

1000 Thu

2200 Fri

2200 Fri

0055 Tue

0055 Tue

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

20/10/26

15/10/26

15/10/26

15/10/26

16/10/26

20/10/26

20/10/26

24/10/26

24/10/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0450 Tue

1000 Thu

1000 Thu

1000 Thu

2200 Fri

0450 Tue

0450 Tue

0520 Sat

0520 Sat

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Single

All Lines

Barrhead Platform
3

Long Lye Sidings

Hunslet - Barclay 
Sidings
Turnback Sidings

All Lines

All Lines

Single

Kirkaldy Yard

All Lines

All Lines

Kirkaldy Yard

Single

All Lines

All Lines

Shewalton Moss GF

Barrhead

Barrhead

Shewalton Moss GF

Barrhead

Thornton North Jn

Thornton North Jn

Inverkeithing East Jn

Thornton North Jn

Thornton North Jn

Thornton North Jn

Inverkeithing East Jn

Hilton Jn SB

Dundee Central Jn

Kilmarnock

Mauchline

Mauchline

Kilmarnock

Mauchline

Inverkeithing

Inverkeithing 
Central Jn

Inverkeithing 
North Jn

Inverkeithing 
Central Jn

Kinghorn

Inverkeithing 
Central Jn

Inverkeithing 
North Jn

Ladybank Jn

Thornton North 
Jn

P2026/4141172

P2026/4149230

P2026/4149284

PLATFORMS 1 & 2 KILMARNOCK TO BE KEPT 
CLEAR



PLATFORM 3 BARRHEAD TO BE KEPT CLEAR



(RSAS) Kilmarnock S&C Follow Up Tamp, All Lines, 
2400y, Cat 70 x 12 units, Cat 73 x 2 units, Cat 74T x 1
unit, Mauchline Jcn to Barrhead and Barrassie Jcn



ACCESS AVAILABLE TO BARASSIE 
YARD/CALEDONIAN PAPERMILL



++ VARIATION ORDER TO BE RAISED FOR RHTT 
++

(Fife Decarb) - Inverkeithing to c/o Thornton North Jn


*POSSESSION IS CLEAR OF INVERKEITHING 
STATION AND SC173*



XC: ABERDEEN SERVICES TO 
START/TERMINATE AT EDINBURGH WAVERLEY

LNER: ABERDEEN SERVICES TO DIVERT VIA 
FIFE CIRCLE.

(Fife Decarb)- Thornton North Jn to Hilton Jn (c/o of 
Hilton Jn)



(Civils) - Muriespot



(Edinburgh DU) Track Maintenance - Collessie SC181
Ladybank Jn to Hilton Jn SB



XC: ABERDEEN SERVICES TO 
START/TERMINATE AT EDINBURGH WAVERLEY

LNER: ABERDEEN SERVICES TO DIVERT VIA 
STIRLING, PERTH & ERROL.

SC031
SC039

SC171
SC176

SC171
SC181

37m0yds and 21m880yds

0m0yds and 1m440yds

9m300yds and 8m900yds

0m300yds and 0m0yds

13m708yds and 30m1169yds

0m300yds and 0m0yds

52m1000yds and 58m850yds

0m1400yds and 14m200yds

0m9yds and 0m1300yds

31m0yds and 42m600yds

Follow Up Tamping

In Connection With 
Engineering Work

Drainage Work

Major Projects

Major Projects

Major Projects

Drainage Work

Track Maintenance

Major Projects

Major Projects

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

10/10/26

10/10/26

10/10/26

10/10/26

15/10/26

16/10/26

16/10/26

20/10/26

20/10/26

29Week

W2026/11539877

W2026/11539939

W2026/11739411

W2026/11802892

W2026/11773976

W2026/11774333

W2026/11789744

W2026/11843523

W2026/11833374

W2026/11833277
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2050 Tue
21/10/26
0545 Wed

Protected 
Path

Kyle of Lochalsh 
Platform 2

Kyle of LochalshKyle of LochalshP2026/4318342 ++ROYAL SCOTSMAN STABLING IN PLATFORM 2 
AT KYLE OF LOCHALSH. POSSESSIONS SHOULD 
BE AMENDED ACCORDINGLY++

SC205 20/10/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 29  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0030 Sat

0030 Sat

0050 Sun

0120 Sat

0120 Sat

0055 Tue

0055 Tue

0055 Sat

0055 Sat

0055 Sat

0055 Sat

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

24/10/26

24/10/26

28/10/26

28/10/26

28/10/26

28/10/26

0530 Mon

0530 Mon

0530 Mon

0540 Mon

0540 Mon

0520 Sat

0520 Sat

0510 Wed

0510 Wed

0510 Wed

0510 Wed

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Arrival Line

All Lines

Up Freight/Up 
Main

Down/Single

All Lines

All Lines

South Curve/Up 
Cowdenbeath
Down Arrival

Up Departure

Arrival/Departure 
Line
Down 
Cowdenbeath/Nor
th Curve
Down/North 
Curve

South Curve

Finnieston West Jn

Finnieston West Jn

Kilwinning

Largs

Largs

Hilton Jn SB

Dundee Central Jn

Thornton North Jn

Thornton North Jn

Thornton North Jn

Thornton South Jn

Rutherglen 
Central Jn

Rutherglen 
Central Jn

Glengarnock

Kilwinning Jn

Kilwinning Jn

Ladybank Jn

Thornton North 
Jn

Lochgelly

Lochgelly

Thornton West Jn

P2026/4258994

P2026/4145246

P2026/4145279

P2026/4149284

P2026/4149298

(WD) Slab track renewals - Slab Track Renewals - 
Strathclyde Street Bridge, Clyde Bridge and 
Templeton

Finnieston West Jn to Rutherglen (including 
Rutherglen Station)



++ VARIATION ORDER REQUIRED FOR RHTT ++
(RSAS) Dalgarven 21/22 Shortfall, Up line, 165y, Cat 
11, 24m 936y to 24m 1101y, Glengarnock to 
Kilwinning



SERVICES CAN ACCESS KILWINNING PLATFORM
3 & 4 AND GLENGARNOCK CROSSOVER



++ VARIATION ORDER REQUIRED FOR RHTT ++
(CIVILS) C 193/006I Replacement

LGS2 32m 680yds

Holm Jn â€“ Largs

No passage of Ets



PLATFORMS 1 AND 2 TO BE KEPT CLEAR



++ VARIATION ORDER TO BE SENT FOR RHTT ++
(Fife Decarb)- Thornton North Jn to Hilton Jn (c/o of 
Hilton Jn)



(Civils) - Muriespot



(Edinburgh DU) Track Maintenance - Collessie SC181
Ladybank Jn to Hilton Jn SB



XC: ABERDEEN SERVICES TO 
START/TERMINATE AT EDINBURGH WAVERLEY

LNER: ABERDEEN SERVICES TO DIVERT VIA 
STIRLING, PERTH & ERROL.

Fife Decarb - Glenrothes with Thornton to Lochgelly



Civils - UB 113/013 Cardenden Public Road Renewal
CWH3  30m 486yds

SC025

SC059

SC073

SC171
SC181

SC173
SC178

0m150yds and 4m100yds

0m150yds and 4m100yds

21m955yds and 25m742yds

35m1111yds and 42m154yds

31m0yds and 35m1011yds

52m1000yds and 58m850yds

0m1400yds and 14m200yds

0m9yds and 0m1300yds

31m0yds and 42m600yds

27m1425yds and 0m337yds

35m475yds and 34m1346yds

Vegetation Clearance

Slab Track Renewal

C11 Rerail Resleeper 
Reballast - Trax

C15 Drainage Only

Structures Work

Drainage Work

Track Maintenance

Major Projects

Major Projects

Major Projects

Major Projects

24/10/26

24/10/26

25/10/26

24/10/26

24/10/26

20/10/26

20/10/26

24/10/26

24/10/26

24/10/26

24/10/26

30Week

W2026/11806959

W2026/10904874

W2026/11743532

W2026/11830095

W2026/11835422

W2026/11789744

W2026/11843523

W2026/11833374

W2026/11833277

W2026/11796578

W2026/11796579
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2240 Fri

2240 Fri

0200 Sat

1600 Sat

2200 Sat

1000 Sun

1200 Sun

1700 Sun

2100 Sun

0300 Mon

2055 Sat

2050 Tue

31/10/26

02/11/26

31/10/26

31/10/26

01/11/26

01/11/26

01/11/26

01/11/26

02/11/26

02/11/26

25/10/26

28/10/26

0200 Sat

0615 Mon

1600 Sat

2200 Sat

1000 Sun

1200 Sun

1700 Sun

2100 Sun

0300 Mon

0615 Mon

1010 Sun

0545 Wed

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Protected 
Path

Protected 
Path

All Lines

Dalwhinnie Up 
Relief Siding

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Kyle of Lochalsh 
Platform 2

Kyle of Lochalsh 
Platform 2

Kingussie

Kingussie

Kingussie

Kingussie

Kingussie

Kingussie

Kingussie

Kingussie

Kingussie

Kingussie

Kyle of Lochalsh

Kyle of Lochalsh

Dalnacardoch GF

Dalnacardoch GF

Blair Atholl

Dalnacardoch GF

Blair Atholl

Dalnacardoch GF

Blair Atholl

Dalnacardoch GF

Blair Atholl

Dalnacardoch GF

Kyle of Lochalsh

Kyle of Lochalsh

P2026/4158366

P2026/4318324

P2026/4318343

(RSAS)Dalwhinnie S&C



LNER: INVERNESS SERVICES TO 
START/TERMINATE AT PERTH.ADDITIONAL ECS 
SERVICES TO OPERATE IN BOTH DIRECTIONS 
BETWEEN CRAIGENTINNY DEPOT AND PERTH.

LNER REQUIRE 1 LONG OLE LIVE PLATFORM 
FOR OUTSTABLING AT EDINBURGH WAVERLEY.

++ROYAL SCOTSMAN STABLING IN PLATFORM 2 
AT KYLE OF LOCHALSH. POSSESSIONS SHOULD 
BE AMENDED ACCORDINGLY++

++ROYAL SCOTSMAN STABLING IN PLATFORM 2 
AT KYLE OF LOCHALSH. POSSESSIONS SHOULD 
BE AMENDED ACCORDINGLY++

SC193

SC205

SC205

39m1320yds and 51m220yds

54m1420yds and 60m902yds

Vegetation Clearance

C70 S&C - Complete 
Renewal 113A

30/10/26

30/10/26

31/10/26

31/10/26

31/10/26

01/11/26

01/11/26

01/11/26

01/11/26

02/11/26

24/10/26

27/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11806949

W2026/11781972

Week 30  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0030 Sat

0030 Sat

2300 Fri

2300 Fri

02/11/26

02/11/26

09/11/26

09/11/26

0530 Mon

0530 Mon

0505 Mon

0505 Mon

Possession

Sidings 
Possession

Possession

Possession

All Lines

Arrival Line

Oban Down 
Platform Line
Dalmally Loop

Taynuilt Loop

Connel Ferry 
Loop
Single

Finnieston West Jn

Finnieston West Jn

Oban

Oban

Rutherglen 
Central Jn

Rutherglen 
Central Jn

Crianlarich

Crianlarich

P2026/4256928

P2026/4145253

(WD) Slab Track Renewals - Anderston Tunnel Slab 
and Dalmarnock Tunnel Slab (includes Rutherglen 
Station)



++ VARIATION ORDER NEEDED FOR RHTT ++

(CIIVLS) C 312/173J, C 312/176C Culvert Renewals
OBN2 34m 890yds - 35m 550yds

Crianlarich - Oban

No passageof ETS



(CIVILS)C 312/183B Culvert Renewal

OBN2 40m 345yds

Crianlarich - Oban

No passageof ETS



(CIVILS)C 312/173J, C 312/176C Culvert Renewals

OBN2 34m 890yds - 35m 550yds

Crianlarich - Oban

No passageof ETS



(CIVILS)C 312/183B Culvert Renewal

OBN2 40m 345yds

Crianlarich - Oban

No passageof ETS

SC025

SC143

0m150yds and 4m100yds

31m0yds and 47m600yds

Slab Track Renewal

Structures Work

31/10/26

31/10/26

06/11/26

06/11/26

31Week

W2026/11791407

W2026/11716144



Page           10 Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2240 Fri

2240 Fri

0200 Sat

1600 Sat

2200 Sat

1000 Sun

1200 Sun

1700 Sun

2100 Sun

0300 Mon

2315 Fri

31/10/26

02/11/26

31/10/26

31/10/26

01/11/26

01/11/26

01/11/26

01/11/26

02/11/26

02/11/26

09/11/26

0200 Sat

0615 Mon

1600 Sat

2200 Sat

1000 Sun

1200 Sun

1700 Sun

2100 Sun

0300 Mon

0615 Mon

0555 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Dalwhinnie Up 
Relief Siding

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Kingussie

Kingussie

Kingussie

Kingussie

Kingussie

Kingussie

Kingussie

Kingussie

Kingussie

Kingussie

Blair Atholl

Dalnacardoch GF

Dalnacardoch GF

Blair Atholl

Dalnacardoch GF

Blair Atholl

Dalnacardoch GF

Blair Atholl

Dalnacardoch GF

Blair Atholl

Dalnacardoch GF

Dunkeld SB

P2026/4158366

P2026/4141095

(RSAS)Dalwhinnie S&C



LNER: INVERNESS SERVICES TO 
START/TERMINATE AT PERTH.ADDITIONAL ECS 
SERVICES TO OPERATE IN BOTH DIRECTIONS 
BETWEEN CRAIGENTINNY DEPOT AND PERTH.

LNER REQUIRE 1 LONG OLE LIVE PLATFORM 
FOR OUTSTABLING AT EDINBURGH WAVERLEY.

(CIVILS) 'New Culvert 26m 1520yds

HGL2 26m 1520yds

Dunkeld - Pitlochry

No passage of Ets 



(CIVILS)'New Culvert 29m 503yds

HGL2 29m 503yds

Pitlochry - Blair Atholl

No passage of Ets



(Civils) A9 NEW UTX

HGL2 29m 367yds

Pitlochry - Blair Atholl

No passage of Ets





LNER: INVERNESS SERVICES TO 
START/TERMINATE AT PERTH. ADDITIONAL ECS 
SERVICES TO OPERATE IN BOTH DIRECTIONS 
BETWEEN CRAIGENTINNY DEPOT AND PERTH. 
LNER REQUIRE 1 LONG OLE LIVE PLATFORM 
FOR OUTSTABLING AT EDINBURGH WAVERLEY.

SC193

SC193

39m1320yds and 51m220yds

54m1420yds and 60m902yds

24m690yds and 32m147yds

Vegetation Clearance

C70 S&C - Complete 
Renewal 113A

UTX Work

30/10/26

30/10/26

31/10/26

31/10/26

31/10/26

01/11/26

01/11/26

01/11/26

01/11/26

02/11/26

06/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11806949

W2026/11781972

W2026/11665630

Week 31  - Continued



Page           11 Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2240 Fri

2240 Fri

2055 Sat

2050 Tue

09/11/26

09/11/26

01/11/26

04/11/26

0615 Mon

0615 Mon

1010 Sun

0545 Wed

Possession

Possession

Protected 
Path

Protected 
Path

Dalwhinnie Up 
Relief Siding

All Lines

Kyle of Lochalsh 
Platform 2

Kyle of Lochalsh 
Platform 2

Kingussie

Kingussie

Kyle of Lochalsh

Kyle of Lochalsh

Blair Atholl

Blair Atholl

Kyle of Lochalsh

Kyle of Lochalsh

P2026/4158368

P2026/4318325

P2026/4318318

(RSAS)Dalwhinnie S&C



LNER: INVERNESS SERVICES TO 
START/TERMINATE AT PERTH. ADDITIONAL ECS 
SERVICES TO OPERATE IN BOTH DIRECTIONS 
BETWEEN CRAIGENTINNY DEPOT AND PERTH. 
LNER REQUIRE 1 LONG OLE LIVE PLATFORM 
FOR OUTSTABLING AT EDINBURGH WAVERLEY.
POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF THE RHTT, 3S95
++ROYAL SCOTSMAN STABLING IN PLATFORM 2 
AT KYLE OF LOCHALSH. POSSESSIONS SHOULD 
BE AMENDED ACCORDINGLY++

++ROYAL SCOTSMAN STABLING IN PLATFORM 2 
AT KYLE OF LOCHALSH. POSSESSIONS SHOULD 
BE AMENDED ACCORDINGLY++

SC193

SC205

SC205

35m1165yds and 
58m1450yds

54m1420yds and 60m902yds

Permanent Way Inspection

Follow Up Tamping

06/11/26

06/11/26

31/10/26

03/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11624704

W2026/11781912

Week 31  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Sun

2300 Sun

2300 Sun

2345 Sun

2345 Sun

2345 Sun

17/11/26

17/11/26

17/11/26

18/11/26

18/11/26

18/11/26

1800 Tue

1800 Tue

1800 Tue

0530 Wed

0530 Wed

0530 Wed

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Single

Tulloch Loop

Upper Tyndrum 
Loop
Bridge of Orchy 
Loop
Gorton Loop

Corrour Loop

Rannoch Loop

Rannoch Sidings

Corrour Sidings

Bridge of Orchy 
Sidings
Gorton Sidings

Tulloch Sidings

Single

Arisaig Loop

Down Branch

Up Branch

Glenfinnan Loop

Glenfinnan Siding

Loop Sidings

Freight Terminal

Spean Bridge

Spean Bridge

Spean Bridge

Mallaig

Mallaig

Mallaig

Upper Tyndrum

Upper Tyndrum

Upper Tyndrum

Fort William Jn

Fort William Jn

Fort William Jn

P2026/4169433

P2026/4155958

POSSESSION LIMITS TO BE CLEAR OF 
CRIANLARICH STATION.



(RSA)  Corrour 4 21/22 Falldown, McDonald Straight
End trains required to access Corrour sites

(RSA) Leachabhuidh Tunnel No 77 - 8m 1314y to 9m 
807y 17m 1522y to 18m 633y - 1253y - Cat 3T



(RSA) Allt A Ghiuhhais Phase 1 - 16m 151y to 16m 
501y - 350y - Cat11



(WD) Loch Nan Umah Tunnels 2



(WD) Beasdale 119 Tunnel



(WD) Loch Nan Umah Tunnels 116/117



(Civils) UB 313/029 Fassfearn Timber Deck Renewal 
MLG2 6m 400yds



(Civils) OB 313/014 Road to the Isles

MLG2 2m 1580yds





*ACCESS TO TOM-NA-FAIRE DEPOT WILL BE 
UNDER POSSESSION*

SC141

SC141
SC145

71m880yds and 82m0yds

43m440yds and 49m0yds

23m0yds and 32m1000yds

14m300yds and 22m726yds

1m1600yds and 8m200yds

2m20yds and 4m460yds

C4 Rerail Resleeper (steel)

C4 Rerail Resleeper (steel)

Rerail Resleeper Reballast 
(Maintenance Only)

C11 Rerail Resleeper 
Reballast - Trax

Structures Work

Structures Work

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

32Week

W2026/11796187

W2026/11836428

W2026/11311740

W2026/11777924

W2026/11731357

W2026/11841826
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Fri

2300 Fri

2315 Fri

2240 Fri

2240 Fri

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

0505 Mon

0505 Mon

0555 Mon

0615 Mon

0615 Mon

Possession

Possession

Possession

Possession

Possession

Oban Down 
Platform Line
Dalmally Loop

Taynuilt Loop

Connel Ferry 
Loop
Single

All Lines

Dalwhinnie Up 
Relief Siding

All Lines

Oban

Oban

Blair Atholl

Kingussie

Kingussie

Crianlarich

Crianlarich

Dunkeld SB

Blair Atholl

Blair Atholl

P2026/4145253

P2026/4141095

P2026/4158368

(CIIVLS) C 312/173J, C 312/176C Culvert Renewals
OBN2 34m 890yds - 35m 550yds

Crianlarich - Oban

No passageof ETS



(CIVILS)C 312/183B Culvert Renewal

OBN2 40m 345yds

Crianlarich - Oban

No passageof ETS



(CIVILS)C 312/173J, C 312/176C Culvert Renewals

OBN2 34m 890yds - 35m 550yds

Crianlarich - Oban

No passageof ETS



(CIVILS)C 312/183B Culvert Renewal

OBN2 40m 345yds

Crianlarich - Oban

No passageof ETS
(CIVILS) 'New Culvert 26m 1520yds

HGL2 26m 1520yds

Dunkeld - Pitlochry

No passage of Ets 



(CIVILS)'New Culvert 29m 503yds

HGL2 29m 503yds

Pitlochry - Blair Atholl

No passage of Ets



(Civils) A9 NEW UTX

HGL2 29m 367yds

Pitlochry - Blair Atholl

No passage of Ets





LNER: INVERNESS SERVICES TO 
START/TERMINATE AT PERTH. ADDITIONAL ECS 
SERVICES TO OPERATE IN BOTH DIRECTIONS 
BETWEEN CRAIGENTINNY DEPOT AND PERTH. 
LNER REQUIRE 1 LONG OLE LIVE PLATFORM 
FOR OUTSTABLING AT EDINBURGH WAVERLEY.
(RSAS)Dalwhinnie S&C



LNER: INVERNESS SERVICES TO 
START/TERMINATE AT PERTH. ADDITIONAL ECS 
SERVICES TO OPERATE IN BOTH DIRECTIONS 
BETWEEN CRAIGENTINNY DEPOT AND PERTH. 
LNER REQUIRE 1 LONG OLE LIVE PLATFORM 
FOR OUTSTABLING AT EDINBURGH WAVERLEY.
POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF THE RHTT, 3S95

SC143

SC193

SC193

31m0yds and 47m600yds

24m690yds and 32m147yds

35m1165yds and 
58m1450yds

54m1420yds and 60m902yds

Structures Work

UTX Work

Permanent Way Inspection

Follow Up Tamping

06/11/26

06/11/26

06/11/26

06/11/26

06/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11716144

W2026/11665630

W2026/11624704

W2026/11781912

Week 32  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Sun

2300 Sun

2300 Sun

2345 Sun

2345 Sun

2345 Sun

17/11/26

17/11/26

17/11/26

18/11/26

18/11/26

18/11/26

1800 Tue

1800 Tue

1800 Tue

0530 Wed

0530 Wed

0530 Wed

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Single

Tulloch Loop

Upper Tyndrum 
Loop
Bridge of Orchy 
Loop
Gorton Loop

Corrour Loop

Rannoch Loop

Rannoch Sidings

Corrour Sidings

Bridge of Orchy 
Sidings
Gorton Sidings

Tulloch Sidings

Single

Arisaig Loop

Down Branch

Up Branch

Glenfinnan Loop

Glenfinnan Siding

Loop Sidings

Freight Terminal

Spean Bridge

Spean Bridge

Spean Bridge

Mallaig

Mallaig

Mallaig

Upper Tyndrum

Upper Tyndrum

Upper Tyndrum

Fort William Jn

Fort William Jn

Fort William Jn

P2026/4169433

P2026/4155958

POSSESSION LIMITS TO BE CLEAR OF 
CRIANLARICH STATION.



(RSA)  Corrour 4 21/22 Falldown, McDonald Straight
End trains required to access Corrour sites

(RSA) Leachabhuidh Tunnel No 77 - 8m 1314y to 9m 
807y 17m 1522y to 18m 633y - 1253y - Cat 3T



(RSA) Allt A Ghiuhhais Phase 1 - 16m 151y to 16m 
501y - 350y - Cat11



(WD) Loch Nan Umah Tunnels 2



(WD) Beasdale 119 Tunnel



(WD) Loch Nan Umah Tunnels 116/117



(Civils) UB 313/029 Fassfearn Timber Deck Renewal 
MLG2 6m 400yds



(Civils) OB 313/014 Road to the Isles

MLG2 2m 1580yds





*ACCESS TO TOM-NA-FAIRE DEPOT WILL BE 
UNDER POSSESSION*

SC141

SC141
SC145

71m880yds and 82m0yds

43m440yds and 49m0yds

23m0yds and 32m1000yds

14m300yds and 22m726yds

1m1600yds and 8m200yds

2m20yds and 4m460yds

C4 Rerail Resleeper (steel)

C4 Rerail Resleeper (steel)

Rerail Resleeper Reballast 
(Maintenance Only)

C11 Rerail Resleeper 
Reballast - Trax

Structures Work

Structures Work

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

33Week

W2026/11796187

W2026/11836428

W2026/11311740

W2026/11777924

W2026/11731357

W2026/11841826
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sat

0100 Sat

0045 Sat

25/11/26

23/11/26

23/11/26

0550 Wed

0540 Mon

0550 Mon

Possession

Possession

Possession

Single

All Lines

All Lines

Crianlarich

Craigendoran Jn

Balloch

Craigendoran Jn

Kilpatrick

Dalreoch Jn

P2026/4141218

P2026/4145230

96HRS BETWEEN CRAIGENDORAN JN AND 
CRIANLARICH WITH TIMED LIMITS ON SC123 
BETWEEN DALREOCH JN AND CRIANLARICH 
(52HRS SAT/MON ONLY)



HELENSBURGH CENTRAL STATION WILL BE 
ISOLATED FOR THE DURATION OF THIS 
POSSESSION



(RSA) Helensburgh Upper Drainage

(Craigendoran Jn to Crianlarich) 

(RSA) Magazine Burn - 31m 1076y to 32m 156y - 
768y - Cat4/16 

(RSA) Moss Road Dalreoch Jn to Craigendoran Jn 
(Sun/Mon - 52hrs)



(CIVILS) C 310/056E & C 310/057B Culvert 
Renewals

WHL 18m 1130yds - 18m 1630yds



(CIVILS) C 310/76D Culvert Renewal

WHL 24m 1640yds



(WD) Arrochar (10491678)

Glen Douglas to Ardlui



(ASPRO) EXXON DUMBARTON
(WD) Dalreoch 385pts

SC123
SC141

SC135

16m860yds and 20m0yds

Rerail Resleeper Reballast 
(Maintenance Only)

21/11/26

21/11/26

21/11/26

34Week

W2026/11217030
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2050 Fri
19/12/26
0545 Sat

PossessionAll LinesKyle of LochalshDingwallP2026/4154892 (CIVILS) - 'C 303/077D Culvert Replacement

KYL 31m 780yds

Achnasheen - Strathcarron

No passage of Ets



(CIVILS) 'C 303/029C Renewal

KYL 15m 709yds

Garve - Achnasheen

No passage of Ets



(CIVILS) 'C 303/029F Renewal

KYL 15m 1265yds

Garve - Achnasheen

No passage of Ets



(CIVILS) 'C 303/073B Renewal

KYL 29m 1175yds

Achnasheen â€“ Strathcarron

No passage of Ets



(CIVILS) 'C 303/077D Renewal

KYL 31m 780yds

Achnasheen â€“ Strathcarron

No passage of Ets



(CIVILS) 'C 303/029C Culvert Replacement

KYL 

Achnasheen - Strathcarron

No passage of Ets



(CIVILS) 'C 303/029F Culvert Replacement

KYL

Achnasheen - Strathcarron

No passage of Ets



(CIVILS) 'C 303/058H Culvert Replacement

KYL 

Achnasheen - Strathcarron

No passage of Ets



(CIVILS)'C 303/073B Culvert Replacement

KYL 29m 1175yds

Achnasheen - Strathcarron

No passage of Ets



(CIVILS)'C 303/103 Carron Viaduct Timber deck 
renewal

KYL 44m 429yds

Achnasheen - Strathcarron

No passage of Ets



KYLE STATION PLATFORMS TO BE KEPT CLEAR

SC205 27/11/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 34  - Continued



Page           17 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2050 Fri
19/12/26
0545 Sat

PossessionAll LinesKyle of LochalshDingwallP2026/4154892 (CIVILS) - 'C 303/077D Culvert Replacement

KYL 31m 780yds

Achnasheen - Strathcarron

No passage of Ets



(CIVILS) 'C 303/029C Renewal

KYL 15m 709yds

Garve - Achnasheen

No passage of Ets



(CIVILS) 'C 303/029F Renewal

KYL 15m 1265yds

Garve - Achnasheen

No passage of Ets



(CIVILS) 'C 303/073B Renewal

KYL 29m 1175yds

Achnasheen â€“ Strathcarron

No passage of Ets



(CIVILS) 'C 303/077D Renewal

KYL 31m 780yds

Achnasheen â€“ Strathcarron

No passage of Ets



(CIVILS) 'C 303/029C Culvert Replacement

KYL 

Achnasheen - Strathcarron

No passage of Ets



(CIVILS) 'C 303/029F Culvert Replacement

KYL

Achnasheen - Strathcarron

No passage of Ets



(CIVILS) 'C 303/058H Culvert Replacement

KYL 

Achnasheen - Strathcarron

No passage of Ets



(CIVILS)'C 303/073B Culvert Replacement

KYL 29m 1175yds

Achnasheen - Strathcarron

No passage of Ets



(CIVILS)'C 303/103 Carron Viaduct Timber deck 
renewal

KYL 44m 429yds

Achnasheen - Strathcarron

No passage of Ets



KYLE STATION PLATFORMS TO BE KEPT CLEAR

SC205 27/11/26

35Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0150 Sat

0150 Sat

0150 Sun

07/12/26

07/12/26

06/12/26

0445 Mon

0445 Mon

1400 Sun

Possession

Possession

Possession

All Lines

Platform 4

Platform 5

Platform 6

Ross-shire Siding

Platform 7/Down 
North/Single
Fuel Road

Washer Line

Rose St Curve/Up
North/Single

Dingwall

Inverness

Inverness

Inverness

Inverness

P2026/4232816 INVERNESS TO DINGWALL INCLUDING 
PLATFORM 4 - 7 INVERNESS UNDER 
POSSESSION. 



ROSE ST CURVE, WASHER LINE AND FUEL 
ROAD UNDER POSSESSION 0150 - 1400 SUN)



(RSA) Inverness platform 5 & 6 and Refurb of 178pts 
and 179pts



(ASPRO) Open Cut UTX 17m 320yds

Muir of Ord to Dingwall

SC193
SC203

05/12/26

05/12/26

06/12/26

36Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2050 Fri
19/12/26
0545 Sat

PossessionAll LinesKyle of LochalshDingwallP2026/4154892 (CIVILS) - 'C 303/077D Culvert Replacement

KYL 31m 780yds

Achnasheen - Strathcarron

No passage of Ets



(CIVILS) 'C 303/029C Renewal

KYL 15m 709yds

Garve - Achnasheen

No passage of Ets



(CIVILS) 'C 303/029F Renewal

KYL 15m 1265yds

Garve - Achnasheen

No passage of Ets



(CIVILS) 'C 303/073B Renewal

KYL 29m 1175yds

Achnasheen â€“ Strathcarron

No passage of Ets



(CIVILS) 'C 303/077D Renewal

KYL 31m 780yds

Achnasheen â€“ Strathcarron

No passage of Ets



(CIVILS) 'C 303/029C Culvert Replacement

KYL 

Achnasheen - Strathcarron

No passage of Ets



(CIVILS) 'C 303/029F Culvert Replacement

KYL

Achnasheen - Strathcarron

No passage of Ets



(CIVILS) 'C 303/058H Culvert Replacement

KYL 

Achnasheen - Strathcarron

No passage of Ets



(CIVILS)'C 303/073B Culvert Replacement

KYL 29m 1175yds

Achnasheen - Strathcarron

No passage of Ets



(CIVILS)'C 303/103 Carron Viaduct Timber deck 
renewal

KYL 44m 429yds

Achnasheen - Strathcarron

No passage of Ets



KYLE STATION PLATFORMS TO BE KEPT CLEAR

SC205 27/11/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 36  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0150 Sat

0150 Sat

0150 Sun

14/12/26

14/12/26

13/12/26

0445 Mon

0445 Mon

1400 Sun

Possession

Possession

Possession

All Lines

Platform 4

Platform 5

Platform 6

Ross-shire Siding

Platform 7/Down 
North/Single
Fuel Road

Washer Line

Rose St Curve/Up
North/Single

Dingwall

Inverness

Inverness

Inverness

Inverness

P2026/4232880 INVERNESS TO DINGWALL INCLUDING 
PLATFORM 4 - 7 INVERNESS UNDER 
POSSESSION. 



ROSE ST CURVE, WASHER LINE AND FUEL 
ROAD UNDER POSSESSION 0150 - 1400 SUN)



(RSA) Inverness platform 5 & 6 and Refurb of 178pts 
and 179pts



(ASPRO) Open Cut UTX 17m 320yds

Muir of Ord to Dingwall

SC193
SC203

12/12/26

12/12/26

13/12/26

37Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2050 Fri
19/12/26
0545 Sat

PossessionAll LinesKyle of LochalshDingwallP2026/4154892 (CIVILS) - 'C 303/077D Culvert Replacement

KYL 31m 780yds

Achnasheen - Strathcarron

No passage of Ets



(CIVILS) 'C 303/029C Renewal

KYL 15m 709yds

Garve - Achnasheen

No passage of Ets



(CIVILS) 'C 303/029F Renewal

KYL 15m 1265yds

Garve - Achnasheen

No passage of Ets



(CIVILS) 'C 303/073B Renewal

KYL 29m 1175yds

Achnasheen â€“ Strathcarron

No passage of Ets



(CIVILS) 'C 303/077D Renewal

KYL 31m 780yds

Achnasheen â€“ Strathcarron

No passage of Ets



(CIVILS) 'C 303/029C Culvert Replacement

KYL 

Achnasheen - Strathcarron

No passage of Ets



(CIVILS) 'C 303/029F Culvert Replacement

KYL

Achnasheen - Strathcarron

No passage of Ets



(CIVILS) 'C 303/058H Culvert Replacement

KYL 

Achnasheen - Strathcarron

No passage of Ets



(CIVILS)'C 303/073B Culvert Replacement

KYL 29m 1175yds

Achnasheen - Strathcarron

No passage of Ets



(CIVILS)'C 303/103 Carron Viaduct Timber deck 
renewal

KYL 44m 429yds

Achnasheen - Strathcarron

No passage of Ets



KYLE STATION PLATFORMS TO BE KEPT CLEAR

SC205 27/11/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2330 Thu

2330 Thu

2300 Thu

2300 Thu

2330 Thu

2330 Thu

0720 Sun

26/12/26

26/12/26

27/12/26

27/12/26

27/12/26

29/12/26

29/12/26

0700 Sat (54 hrs)

0700 Sat (54 hrs)

0510 Sun

0510 Sun

0720 Sun

0525 Tue

0515 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Up Main

Down Main

All Lines

Single

All Lines

Dalmeny Jn

Newbridge Jn

Dundee Central Jn

Camperdown Jn

Dalmuir

Hyndland North Jn

Yoker

Waverley (West 
End)

Cupar

Longforgan SB & 
LC (MCB)

Hyndland East Jn

Hyndland West Jn

Hyndland East Jn

P2026/4154321

P2026/4140322

P2026/4259077

(RSAS) Murrayfield, 1078y, Cat16, 1m 1333yds to 2m
0611yds Up line, Haymarket West Jcn to Waverley



HAYMARKET DEPOT WILL BE UNDER 
POSSESSION FOR THE DURATION.

(WD) - DUNDEE CENTRAL JN 427PTS - 
SCM5/ECN2

DAY 3 & 4 CLEAR OF YOKER WEST JN - TO 
ALLOW TRAINS IN/OUT OF YOKER FROM THE 
WEST.

SC107
SC147

SC119
SC171
SC191

SC125
SC136

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

27/12/26

38Week



Page           23 Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2050 Fri
19/12/26
0545 Sat

PossessionAll LinesKyle of LochalshDingwallP2026/4154892 (CIVILS) - 'C 303/077D Culvert Replacement

KYL 31m 780yds

Achnasheen - Strathcarron

No passage of Ets



(CIVILS) 'C 303/029C Renewal

KYL 15m 709yds

Garve - Achnasheen

No passage of Ets



(CIVILS) 'C 303/029F Renewal

KYL 15m 1265yds

Garve - Achnasheen

No passage of Ets



(CIVILS) 'C 303/073B Renewal

KYL 29m 1175yds

Achnasheen â€“ Strathcarron

No passage of Ets



(CIVILS) 'C 303/077D Renewal

KYL 31m 780yds

Achnasheen â€“ Strathcarron

No passage of Ets



(CIVILS) 'C 303/029C Culvert Replacement

KYL 

Achnasheen - Strathcarron

No passage of Ets



(CIVILS) 'C 303/029F Culvert Replacement

KYL

Achnasheen - Strathcarron

No passage of Ets



(CIVILS) 'C 303/058H Culvert Replacement

KYL 

Achnasheen - Strathcarron

No passage of Ets



(CIVILS)'C 303/073B Culvert Replacement

KYL 29m 1175yds

Achnasheen - Strathcarron

No passage of Ets



(CIVILS)'C 303/103 Carron Viaduct Timber deck 
renewal

KYL 44m 429yds

Achnasheen - Strathcarron

No passage of Ets



KYLE STATION PLATFORMS TO BE KEPT CLEAR

SC205 27/11/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2300 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2300 Thu

2300 Thu

01/01/27

02/01/27

02/01/27

02/01/27

26/12/26

26/12/26

27/12/26

27/12/26

0500 Fri

0530 Sat

0530 Sat

0530 Sat

0700 Sat (54 hrs)

0700 Sat (54 hrs)

0510 Sun

0510 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 1/Up Slow

Down Muirhouse

Up Muirhouse

Down and Up Ayr

Nos.1 2 3 4 5 
Sidings
Top of Platforms 9
to 15
Connecting Lines

Depot Line

Platforms 1 to 8

Lines A B C D F G
H 3 4 5 6 7 and 8
Line 2/Down Slow

Down and Up 
Fast
Up/Down Smithy 
Lye
All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Up Main

Down Main

Glasgow Central

Haymarket East Jn

Dalmeny Jn

Newbridge Jn

Dalmeny Jn

Newbridge Jn

Dundee Central Jn

Camperdown Jn

Glasgow Central

Slateford Jn

Waverley (West 
End)

Waverley (West 
End)

Cupar

Longforgan SB & 
LC (MCB)

P2026/4167188

P2026/4170462

P2026/4154321

P2026/4140322

(WD) Medium refurb at Glasgow Central

(RSA) Haymarket Platform 2 



(RSA) Haymarket West



HAYMARKET DEPOT WILL BE UNDER 
POSSESSION FOR THE DURATION

(RSAS) Murrayfield, 1078y, Cat16, 1m 1333yds to 2m
0611yds Up line, Haymarket West Jcn to Waverley



HAYMARKET DEPOT WILL BE UNDER 
POSSESSION FOR THE DURATION.

(WD) - DUNDEE CENTRAL JN 427PTS - 
SCM5/ECN2

SC001
SC031
SC059

SC003
SC107
SC147
SC171

SC107
SC147

SC119
SC171
SC191

31/12/26

31/12/26

31/12/26

31/12/26

24/12/26

24/12/26

24/12/26

24/12/26

39Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

0735 Sun

2330 Thu

2330 Thu

0720 Sun

03/01/27

05/01/27

03/01/27

03/01/27

05/01/27

05/01/27

27/12/26

29/12/26

29/12/26

0735 Sun

0525 Tue

0735 Sun

0735 Sun

0525 Tue

0525 Tue

0720 Sun

0525 Tue

0515 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Single

All Lines

All Lines

All Lines

All Lines

All Lines

Single

All Lines

Hyndland West Jn

Hyndland North Jn

Dalmuir

Bellgrove Jn

Milngavie

Knightswood North 
Jn

Dalmuir

Hyndland North Jn

Yoker

Hyndland East Jn

Hyndland West Jn

Shettleston

Sighthill East Jn

Westerton Jn

Hyndland East Jn

Hyndland East Jn

Hyndland West Jn

Hyndland East Jn

P2026/4260460

P2026/4259077

E&P Renewals

MA03/B08/DN

MA03/B09/UP

MA03/B10/X

MA03/B11/DN

MA03/B12/UP.



AMEY - TECHNICAL MONITORING OF 
R/240/00.750U 0m 750yds(ROTR ONLY)

DAY 3 & 4 CLEAR OF YOKER WEST JN - TO 
ALLOW TRAINS IN/OUT OF YOKER FROM THE 
WEST.

SC123
SC125
SC129
SC133
SC136

SC125
SC136

31/12/26

31/12/26

31/12/26

31/12/26

31/12/26

03/01/27

24/12/26

24/12/26

27/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

0735 Sun

02/01/27

02/01/27

02/01/27

03/01/27

05/01/27

03/01/27

03/01/27

05/01/27

05/01/27

0530 Sat

0530 Sat

0530 Sat

0735 Sun

0525 Tue

0735 Sun

0735 Sun

0525 Tue

0525 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Single

All Lines

All Lines

All Lines

All Lines

Haymarket East Jn

Dalmeny Jn

Newbridge Jn

Hyndland West Jn

Hyndland North Jn

Dalmuir

Bellgrove Jn

Milngavie

Knightswood North 
Jn

Slateford Jn

Waverley (West 
End)

Hyndland East Jn

Hyndland West Jn

Shettleston

Sighthill East Jn

Westerton Jn

Hyndland East Jn

P2026/4170462

P2026/4260460

(RSA) Haymarket Platform 2 



(RSA) Haymarket West



HAYMARKET DEPOT WILL BE UNDER 
POSSESSION FOR THE DURATION

E&P Renewals

MA03/B08/DN

MA03/B09/UP

MA03/B10/X

MA03/B11/DN

MA03/B12/UP.



AMEY - TECHNICAL MONITORING OF 
R/240/00.750U 0m 750yds(ROTR ONLY)

SC003
SC107
SC147
SC171

SC123
SC125
SC129
SC133
SC136

31/12/26

31/12/26

31/12/26

31/12/26

31/12/26

31/12/26

31/12/26

31/12/26

03/01/27

40Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0055 Sat

0055 Sat

11/01/27

11/01/27

0510 Mon

0510 Mon

Possession

Possession

All Lines

All Lines

Finnieston East Jn

Bellgrove Jn

Airdrie

Sighthill East Jn

P2026/4258988 NORTH ELECTRICS REWIRING 



E&P Renewals

MA04/F04 Prep

MA04/F05 Prep



Structures renewals

Bellgrove Tunnel

Sunnyside OB

Duke street Tunnel

Retaining walls at 0m 0587y, 0m 0660y and 1m 0880y
SGN.

SC123
SC129

09/01/27

09/01/27

41Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0055 Sat

0055 Sat

0045 Sat

0035 Sat

18/01/27

18/01/27

18/01/27

18/01/27

0510 Mon

0510 Mon

0525 Mon

0500 Mon

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Finnieston East Jn

Bellgrove Jn

Montrose

Craiginches

Airdrie

Sighthill East Jn

Arbroath

Montrose

P2026/4258991

P2026/4263379

P2026/4145749

NORTH ELECTRICS REWIRING 



E&P Renewals

MA04/F04 Prep

MA04/F05 Prep



Structures renewals

Bellgrove Tunnel

Sunnyside OB

Duke street Tunnel

Retaining walls at 0m 0587y, 0m 0660y and 1m 0880y
SGN.
(RSA) Lethamgrange

19m 1400yds to 20m 188yds - 996yds

(Arbroath to Montrose)



SCOTRAIL: DUNDEE TO ARBROATH SERVICE TO 
RUN AS BOOKED. 

XC: ABERDEEN SERVICES TO 
START/TERMINATE AT DUNDEE

LNER: ABERDEEN SERVICES TO 
START/TERMINATE AT DUNDEE. ADDITIONAL 
ECS SERVICES TO OPERATE IN BOTH 
DIRECTIONS BETWEEN CRAIGENTINNY DEPOT 
AND DUNDEE. LNER REQUIRE 2 LONG OLE LIVE 
PLATFORMS FOR OUTSTABLING AT EDINBURGH
WAVERLEY.
(WD) Mondynes SC191 Laurencekirk to Carmont

(Civils) Earthworks at Carmont 220m 440yds  - CAN 
MOVE FOR TRAINS*

(Civils) OB 133/286 Laurencekirk Structure Renewal 
210m 132yds



XC: ABERDEEN SERVICES TO 
START/TERMINATE AT DUNDEE



LNER: LNER ABERDEEN SERVICES TO 
START/TERMINATE AT DUNDEE. ADDITIONAL 
ECS SERVICES TO OPERATE IN BOTH 
DIRECTIONS BETWEEN CRAIGENTINNY DEPOT 
AND DUNDEE. LNER REQUIRE 2 LONG OLE LIVE 
PLATFORMS FOR OUTSTABLING AT EDINBURGH
WAVERLEY.

SC123
SC129

SC191

SC191

16/01/27

16/01/27

16/01/27

16/01/27

42Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0055 Sat

0055 Sat

0020 Sun

0055 Sun

0045 Sat

0035 Sat

24/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

0055 Sun

0510 Mon

0520 Mon

0520 Mon

0500 Mon

0550 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Finnieston East Jn

Bellgrove Jn

Finnieston West Jn

Hyndland North Jn

Montrose

Carmont LC & SB

Airdrie

Sighthill East Jn

Dalmarnock

Airdrie

Camperdown Jn

Montrose

P2026/4260457

P2026/4309885

P2026/4145725

NORTH ELECTRICS REWIRING 



E&P Renewals

MA04/F04 Prep

MA04/F05 Prep



(WD) Finnieston West Jn S&C Refurb. (29h Day 2)



(Civils) Structures renewals

Bellgrove Tunnel

Sunnyside OB

Duke street Tunnel

Retaining walls at 0m 0587y, 0m 0660y and 1m 0880y
SGN.



(Civils) OB 240/069 Sunnyside Rd Replacement

NEM2 8m 1460yds

Shettleston - Airdrie inc Sunnyside Goods (SC097)
(RSA)Broughty Ferry South 

(Camperdown Jn to Carnoustie)



(WD) The Dens 

16m - 18m 



(WD) East Haven UTX

(Barry Links to Arbroath) 



XC: ABERDEEN SERVICES TO 
START/TERMINATE AT DUNDEE

LNER: ABERDEEN SERVICES TO 
START/TERMINATE AT DUNDEE. ADDITIONAL 
ECS SERVICES TO OPERATE IN BOTH 
DIRECTIONS BETWEEN CRAIGENTINNY DEPOT 
AND DUNDEE. LNER REQUIRE 2 LONG OLE LIVE 
PLATFORMS FOR OUTSTABLING AT EDINBURGH
WAVERLEY.
(Civils) OB 133/286 Laurencekirk Structure Renewal 
210m 132yds 



XC: ABERDEEN SERVICES TO 
START/TERMINATE AT DUNDEE

LNER: ABERDEEN SERVICES TO 
START/TERMINATE AT DUNDEE. ADDITIONAL 
ECS SERVICES TO OPERATE IN BOTH 
DIRECTIONS BETWEEN CRAIGENTINNY DEPOT 
AND DUNDEE. LNER REQUIRE 2 LONG OLE LIVE 
PLATFORMS FOR OUTSTABLING AT EDINBURGH
WAVERLEY.

SC025
SC123
SC129

SC191

SC191

23/01/27

23/01/27

24/01/27

24/01/27

23/01/27

23/01/27

43Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0035 Sat
25/01/27
0500 Mon

PossessionAll LinesCraiginchesStonehavenP2026/4145730 (Civils) Earthworks at Blackihill 235m 1116yds



XC: ABERDEEN SERVICES TO 
START/TERMINATE AT DUNDEE

LNER: ABERDEEN SERVICES TO 
START/TERMINATE AT DUNDEE. ADDITIONAL 
ECS SERVICES TO OPERATE IN BOTH 
DIRECTIONS BETWEEN CRAIGENTINNY DEPOT 
AND DUNDEE. LNER REQUIRE 2 LONG OLE LIVE 
PLATFORMS FOR OUTSTABLING AT EDINBURGH
WAVERLEY.

SC191 23/01/27
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0045 Sat
01/02/27
0525 Mon

PossessionAll LinesArbroathBroughty FerryP2026/4153546 (RSA) Barry West LC 





XC: ABERDEEN SERVICES TO 
START/TERMINATE AT DUNDEE

LNER: ABERDEEN SERVICES TO 
START/TERMINATE AT DUNDEE. ADDITIONAL 
ECS SERVICES TO OPERATE IN BOTH 
DIRECTIONS BETWEEN CRAIGENTINNY DEPOT 
AND DUNDEE. LNER REQUIRE 2 LONG OLE LIVE 
PLATFORMS FOR OUTSTABLING AT EDINBURGH
WAVERLEY.

SC191 30/01/27

44Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0110 Sun

0110 Sun

09/02/27

09/02/27

0415 Tue

0415 Tue

Possession

Possession

All Lines

All Lines

Linlithgow

Bathgate

Haymarket West 
Jn

Newbridge Jn

P2026/4145754 ++POSSESSION AND ISOLATION TO BE CLEAR 
OF LINLITHGOW UPL FOR SERVICES++





LNER: INVERNESS SERVICES TO DIVERT VIA 
FIFE & LADYBANK.IF NOT POSSIBLE THEN, LNER
INVERNESS SERVICES TO START/TERMINATE 
AT EDINBURGH WAVERLEY. LNER REQUIRE 1 
LONG OLE LIVE PLATFORM FOR OUTSTABLING 
AT EDINBURGH WAVERLEY.

SC107
SC111

07/02/27

07/02/27

45Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0110 Sun

0110 Sun

16/02/27

16/02/27

0415 Tue

0415 Tue

Possession

Possession

All Lines

All Lines

Linlithgow

Bathgate

Haymarket West 
Jn

Newbridge Jn

P2026/4220743 ++POSSESSION AND ISOLATION TO BE CLEAR 
OF LINLITHGOW UPL FOR SERVICES++



LNER: INVERNESS SERVICES TO DIVERT VIA 
FIFE & LADYBANK.IF NOT POSSIBLE THEN, LNER
INVERNESS SERVICES TO START/TERMINATE 
AT EDINBURGH WAVERLEY. LNER REQUIRE 1 
LONG OLE LIVE PLATFORM FOR OUTSTABLING 
AT EDINBURGH WAVERLEY.

SC107
SC111

14/02/27

14/02/27

46Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0105 Sun

0105 Sun

23/02/27

23/02/27

0420 Tue

0420 Tue

Possession

Possession

All Lines

All Lines

Greenhill Upper Jn

Grangemouth Jn SB

Newbridge Jn

Polmont Jn

P2026/4220731 (RSAS) Polmont East 25m

Greenhill Upper Jn Newbridge Jn



(RSAS) Battock Up 



(RSAS) High Manuel Road East



(Civils) C070/073A Replacement

c/o Greenhill Upper Jn to Polmont Jn 

No passage of ETS



(Civils) UB 070/072 Roughcastle Parapet Renewal

EGM1 19m 550yds

Greenhill Upper Jn â€“ Polmont Jn

No passage of Ets



(Civils)R/070/033.1183U and R/070/033.1520D 
Masonry Repairs

EGM1 33m 1183yds - 34m 0yds

Polmont Jn - Newbridge Jn

No passage of Ets



(Civils) R/070/033.1171D, R/070/033.1495D, 
R/070/034.0418U



(Civils) Polmont Drainage

PMT 21m 1100 â€“ 22m 660yds

Polmont Jn â€“ Grangemouth Jn

No passage of ETS 



(Civils) 070/063 Falkirk High Tunnel Drainage 

21m EGM1 



(Civils) Redding Road PMT 21m



(Civils) Linlithgow Soil Cuttings



*POSSESSION TO BE CLEAR OF GRANGEMOUTH 
JN TO ALLOW SERVICES TO TURN BACK ON THE
GRANGEMOUTH BRANCH*







LNER: INVERNESS SERVICES TO DIVERT VIA 
FIFE & LADYBANK.IF NOT POSSIBLE THEN, LNER
INVERNESS SERVICES TO START/TERMINATE 
AT EDINBURGH WAVERLEY. LNER REQUIRE 1 
LONG OLE LIVE PLATFORM FOR OUTSTABLING 
AT EDINBURGH WAVERLEY.

SC107
SC109

21/02/27

21/02/27

47Week



Page           35 Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2335 Fri

2335 Fri

01/03/27

01/03/27

0525 Mon

0525 Mon

Possession

Possession

All Lines

Single

Elgin

End of Line (SC199)

Insch

Keith Jn

P2026/4264598 (SP&C) SIGNALLING LIFE EXTENSION WORKS AT 
KEITH, HUNTLY & KENNETHMONT

SC195 26/02/27

26/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0105 Sun

0105 Sun

2330 Fri

02/03/27

02/03/27

08/03/27

0420 Tue

0420 Tue

0600 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

Greenhill Upper Jn

Grangemouth Jn SB

Kennethmont SB

Newbridge Jn

Polmont Jn

Inverurie North Jn

P2026/4153549

P2026/4167133

(RSAS) Polmont East 25m

Greenhill Upper Jn Newbridge Jn



(RSAS) Battock Up 



(RSAS) High Manuel Road East



(Civils) C070/073A Replacement

c/o Greenhill Upper Jn to Polmont Jn 

No passage of ETS



(Civils) UB 070/072 Roughcastle Parapet Renewal

EGM1 19m 550yds

Greenhill Upper Jn â€“ Polmont Jn

No passage of Ets



(Civils)R/070/033.1183U and R/070/033.1520D 
Masonry Repairs

EGM1 33m 1183yds - 34m 0yds

Polmont Jn - Newbridge Jn

No passage of Ets



(Civils) R/070/033.1171D, R/070/033.1495D, 
R/070/034.0418U



(Civils) Polmont Drainage

PMT 21m 1100 â€“ 22m 660yds

Polmont Jn â€“ Grangemouth Jn

No passage of ETS 



(Civils) 070/063 Falkirk High Tunnel Drainage 

21m EGM1 



(Civils) Redding Road PMT 21m



(Civils) Linlithgow Soil Cuttings



*POSSESSION TO BE CLEAR OF GRANGEMOUTH 
JN TO ALLOW SERVICES TO TURN BACK ON THE
GRANGEMOUTH BRANCH*





LNER: INVERNESS SERVICES TO DIVERT VIA 
FIFE & LADYBANK.IF NOT POSSIBLE THEN, LNER
INVERNESS SERVICES TO START/TERMINATE 
AT EDINBURGH WAVERLEY. LNER REQUIRE 1 
LONG OLE LIVE PLATFORM FOR OUTSTABLING 
AT EDINBURGH WAVERLEY.
(RSA)Mill of Carden 22m 948yds to 23m 1038yds

SC107
SC109

SC195

28/02/27

28/02/27

05/03/27

48Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

2335 Fri

2335 Fri

2335 Fri

2335 Fri

01/03/27

01/03/27

08/03/27

08/03/27

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

All Lines

Single

All Lines

Single

Elgin

End of Line (SC199)

Elgin

End of Line (SC199)

Insch

Keith Jn

Insch

Keith Jn

P2026/4264598

P2026/4264599

(SP&C) SIGNALLING LIFE EXTENSION WORKS AT 
KEITH, HUNTLY & KENNETHMONT

(SP&C) SIGNALLING LIFE EXTENSION WORKS AT 
KEITH, HUNTLY & KENNETHMONT

SC195

SC195

26/02/27

26/02/27

05/03/27

05/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0035 Sat

0035 Sat

0035 Sat

0040 Sat

2330 Fri

2335 Fri

2335 Fri

0010 Sat

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

0430 Mon

0430 Mon (54 hrs)

0430 Mon

0520 Mon

0600 Mon

0525 Mon

0525 Mon

0445 Mon

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Single

All Lines

Oil Terminal LC

Carmuirs East Jn

Oil Terminal LC

Ladybank Jn

Kennethmont SB

Elgin

End of Line (SC199)

Millburn Jn

Grangemouth Jn 
SB

Polmont Jn

Grangemouth Jn 
SB

Kirkcaldy

Inverurie North Jn

Insch

Keith Jn

Nairn

P2026/4310350

P2026/4149229

P2026/4167133

P2026/4264599

P2026/4250139

(RSA) 076/009 A904 Kerse Lane - Ladysmill (W.B) 
Ladysmill UB 9 PMT 23m 1481yds to 23m 1512yds

Polmont Jn to Carmuirs East Jn



DRS: 4A13/4N83 TO BE CANCELLED.



LNER: INVERNESS SERVICES DIVERTED VIA 
LADYBANK & FIFE.LNER REQUIRE 1 X OLE LIVE 
LONG PLATFORM FOR STABLING AT 
EDINBURGH WAVERLEY ON THE NIGHT OF 
FRIDAY 11TH, SATURDAY 12TH & SUNDAY 13TH 
SEPTEMBER 2026.



LNER RAIL REPLACEMENTS:

FALKIRK GRAHAMSTON - STIRLING - DUNBLANE 
(IF REQUIRED) - GLENEAGLES - PERTH

(IN BOTH DIRECTIONS).

EDINBURGH WAVERLEY - FALKIRK 
GRAHAMSTON - STIRLING - DUNBLANE (IF 
REQUIRED) - GLENEAGLES (IN

BOTH DIRECTIONS).







LNER: INVENRESS SERIVCES TO BE DIVERTED 
VIA FIFE & LADYBANK.

ISOLATION REQUIRES RS3 & 4 COMPLETE 
WHICH WILL DE-ENERGISED GRANGEMOUTH 
OIL TERMINAL

GRANGEMOUTH OIL TERMINAL WILL BE DE-
ENERGISED
(FIFE DECARBONISATION PROJECT)





XC: ABERDEEN SERVICES TO 
START/TERMINATE AT EDINBURGH WAVERLEY

LNER: ABERDEEN SERVICES TO DIVERT VIA 
STIRLING, PERTH AND ERROL.
(RSA)Mill of Carden 22m 948yds to 23m 1038yds

(SP&C) SIGNALLING LIFE EXTENSION WORKS AT 
KEITH, HUNTLY & KENNETHMONT

(WD) Castle Stewart Bridge OB90 (137m 1320 - 
138m 1320y)

(WD) The Toll Bridge OB99. (142m 0000 - 143m 
0000y)

SC109
SC117

SC171

SC195

SC195

SC195

21m880yds and 25m1100yds

0m0yds and 0m540yds

C2 Rerail - Both Rails

In Connection With 
Engineering Work

06/03/27

06/03/27

06/03/27

06/03/27

05/03/27

05/03/27

05/03/27

06/03/27

49Week

W2026/11734998

W2026/11735112
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0050 Sat

0040 Sat

2330 Sat

0015 Sun

15/03/27

15/03/27

15/03/27

15/03/27

0515 Mon

0520 Mon

0500 Mon

0445 Mon

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Greenock West

Ladybank Jn

Kennethmont SB

Millburn Jn

Wemyss Bay Jn

Kirkcaldy

Inverurie North Jn

Nairn

P2026/4298819

P2026/4149175

P2026/4167190

P2026/4250102

R/179/120.0990U, R/179/123.0396U and 
R/179/123.0558U 

Masonry Repairs/Parapet Renewal

GOU2 120m 990yds - 123m 880yds

Wemyss  Bay Jn - Greenock

No passage of Ets
(FIFE DECARBONISATION PROJECT)



XC: ABERDEEN SERVICES TO 
START/TERMINATE AT EDINBURGH WAVERLEY

(FIFE DECARBONISATION PROJECT) 





XC: ABERDEEN SERVICES TO 
START/TERMINATE AT EDINBURGH WAVERLEY 
LNER: ABERDEEN SERVICES TO DIVERT VIA 
STIRLING, PERTH AND ERROL.
(RSA) Oyne 24m 951yds to 24m 1694yds

(WD) Castle Stewart Bridge OB90 (137m 1320 - 
138m 1320y)

(WD) The Toll Bridge OB99. (142m 0000 - 143m 
0000y)

SC065

SC171

SC195

SC195

13/03/27

13/03/27

13/03/27

14/03/27

50Week



Page           40 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0050 Sat
22/03/27
0515 Mon

PossessionAll LinesGreenock WestWemyss Bay JnP2026/4298782 R/179/120.0990U, R/179/123.0396U and 
R/179/123.0558U 

Masonry Repairs/Parapet Renewal

GOU2 120m 990yds - 123m 880yds

Wemyss  Bay Jn - Greenock

No passage of Ets

SC065 20/03/27

51Week



Page           41 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0030 Sun

30/03/27

30/03/27

30/03/27

30/03/27

30/03/27

29/03/27

0430 Tue

0420 Tue

0420 Tue

0420 Tue

0420 Tue

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Single

All Lines

All Lines

All

All Lines

Symington

Carstairs Station Jn

Motherwell

Midcalder Jn

Lanark Jn

Motherwell

Lockerbie South

Carstairs East Jn

Carstairs South 
Jn

Carstairs South 
Jn

Lanark

Carluke

P2026/4260825

P2026/4260774

P2026/4260776

(RSAS) Abington North 21/22 Falldown 59m 417y to 
59m 1400y, 983y CAT11

Beattock Summit to Symington 



(WD) Off Track De-Veg 

Beattock South to Bodsbury LC
(Civils) OB 030/450 Bushelhead Road - Masonry 
Repairs

WCM1 81m 220yds

Lanark Jn to Carluke

No passage of ETS



(Civils) UB 030/453 Brickworks

WCM1 - 81m 1232yds

Lanark Jn - Law Jn/Lanark - Lanark Jn



(Civils) C 030/403 Culvert Renewal

WCM1 73m 858yds ECA1

Abington - Lanark Jn

No Passage of Ets



(Maintenance) Heavy Maintenance work and deveg



(WD) Off Track De-Veg 

Carluke to Motherwell



(Civils)
(WD) Off Track De-Veg 

Carluke to Motherwell

SC001

SC001
SC003
SC005

SC001

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

28/03/27

52Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V4_2627

EAS (ARP) - Section 7
V4.1 Final Rules

EAS_V4_1_2627

0100 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

0430 Mon

0430 Mon

0420 Mon

0420 Mon

0430 Mon (54 hrs)

0430 Mon (54 hrs)

0430 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All

All Lines

All Lines

All Lines

Single

Symington

Abington South

Lanark Jn

Motherwell

Motherwell

Wishaw Central Jn

Shieldmuir

Gretna Jn

Gretna Jn

Symington

Lanark Jn

Lanark Jn

Law Jn

Wishaw Central 
Jn

P2027/4294246

P2027/4294280

P2027/4308827

P2027/4308859

P2027/4308769

(WD) Off Track De-Veg 

Beattock South to Bodsbury LC



(WD) OB 030/094 Gibsons

Refurbishment/Steelwork Repairs

WCM1 23m 902 yds

Gretna Jn - Lockerbie 

No passage of Ets
(WD) Off Track De-Veg 

Beattock South to Bodsbury LC



(CIVILS) Greskine Drainage Culvert Renewals

WCM1 43m 0yds to 44m 382yds



(RSAS) Gibsons 17/18 Falldown 23m 592y to 23m 
1119y, 527y CAT11, Langhill 24m 940 to 24m 1212y, 
272y CAT1. Trains to/from Kingmoor.



(Maintenance) Heavy Maintenance work and deveg
(RSAS) Brecker HOI TER 21/22 Falldown 70m 241y 
to 70m 839y, 598y, CAT11

Abington to Carstairs South Jn

(WD) Off Track De-Veg 

Carluke to Motherwell



(CIVILS) OB 030/450 Bushelhead Road - Masonry 
Repairs

WCM1 81m 220yds

Lanark Jn to Carluke

No passage of ETS
(WD)  Wishaw S&C 267A/Bpts

Law Jn to Wishaw Jn Central Jn (inc Wishaw 
Connecting Line)



(Civils) OB 030/450 Bushelhead Road - Masonry 
Repairs

WCM1 81m 220yds

Lanark Jn to Carluke

No passage of ETS



(WD) Off Track De-Veg 

Carluke to Motherwell



(RSAS) Law Up Rerail, 83m 440y to 84m 1440y, 
2480y, Cat 2, Shieldmuir South Jcn to Carluke

P2027/4308769



(Civils) Law Mine Workings

83m 693yds to 84m 1078yds

SC001

NW4001
SC001

SC001

SC001

SC001
SC011
SC013

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

1Week
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