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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0300 Mon

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

05/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

0300 Mon

0540 Mon

0300 Mon

0540 Mon

0300 Mon

0540 Mon

0540 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and Up

Down and Up Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Up Hendon

Down Hendon

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Dudding Hill Jn

Dudding Hill Jn

Neasden Jn

Radlett Jn

Silkstream Jn

West Hampstead 
North Jn

Brent Curve Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Kentish Town Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2027/4342811

P2027/4338962

2305 SAT TO 0300 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN KENTISH TOWN JN AND 
RADLETT JN.



NO ACCESS TO/FROM DUDDING HILL JN. 
DUDDING HILL SIGNAL BOX WILL NEED 
REQUESTING.



0300 MON TO 0540 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN KENTISH TOWN JN AND 
RADLETT JN.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE. ACCESS MAINTAINED 
VIA THE BRENT CURVE.

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



TSGN TO STABLE IN SMITHFIELD SIDINGS



PROTECTING SIGNAL TVS3021 ONLY REQUIRED 
ON UP SNOWHILL /DOWN MOORGATE IF EAST 
MIDLANDS POSSESSION P202*/***** IS NOT 
TAKEN





WORK: MTCE

EA1360
LN3201
LN3219
LN3222

LN3213
LN3216
SO280

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

03/04/27

05/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

04/04/27

1Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

2335 Sat

2335 Sat

2300 Fri

2300 Fri

2310 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

12/04/27

12/04/27

19/04/27

19/04/27

11/04/27

11/04/27

11/04/27

11/04/27

11/04/27

11/04/27

11/04/27

11/04/27

11/04/27

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down Allington 
Chord
Up Allington 
Chord
Down and Up 
Sleaford/Main

Down Allington 
Chord
Up Allington 
Chord
Down and Up 
Sleaford/Main

Down and Up Fast

Bedford Platform 
Loop

Up & Down Goods

Jowett Run Round

Up & Down 
Bletchley

Up Sundon Loop

Down and Up 
Slow

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

Jowett Sidings 
Nos. 15 to 19

Allington North Jn

Sleaford West Jn

Allington North Jn

Sleaford West Jn

Oakley HABD

Bedford Midland

Bedford Midland

Bedford St. Johns

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Allington East Jn

Allington West Jn

Allington East Jn

Allington West Jn

Harpenden Jn

Bedford Midland

Bedford St. Johns

Double to Single 
Jn (Bedford St. 
Johns)
Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

P2027/4346852

P2027/4346829

P2027/4342867

***PLTR MFN ABE***



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRANTHAM AND 
SLEAFORD.

***WEEK 03 WEEKEND PLTR RAUCEBY***



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRANTHAM AND 
SLEAFORD.



BOSTON DOCKS FREIGHT TRAFFIC TO BE 
CANCELLED ON SATURDAY

2310 SAT TO 0005 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. TSGN SERVICES TO 
START/TERMINATE AT LUTON. TSGN TO STABLE 
ECS IN LUTON PLATFORMS 1-3 AND CRESCENT 
ROAD SIDINGS.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND BEDFORD. 
SHUNT MOVES AVAILABLE AT LUTON NORTH JN.


NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ELECTRIC ECS IN THE 
BEDFORD AREA AND AT KETTERING DEPOT 
SIDINGS TO BE STABLED WITH PANTOGRAPHS 
LOWERED.



ELECTRICAL SWITCHOVER TO TAKE PLACE 
BETWEEN 0005-0105 SUN AND 0735-0805 SUN 
UNLESS AN EMERGENCY SITUATION ARISES. 
BETWEEN THESE TIMES PANTOGRAPHS TO BE 
LOWERED ON ANY STABLED UNITS AT LUTON 
DUE TO MOMENTARY LOSS OF POWER. THE 
MOVEMENT OF UNITS IS STILL AVAILABLE 
DURING THESE TIMES BUT PREPARATION OF 
UNITS IS NOT AVAILABLE. (NOTE: TRAIN 
MOVEMENTS AND PREPARATIONS ARE FULLY 
AVAILABLE FOR THE REST OF THE 
POSSESSION).

LN185
LN190

LN185
LN190

LN3140
LN3201

10/04/27

10/04/27

16/04/27

16/04/27

10/04/27

11/04/27

11/04/27

11/04/27

11/04/27

11/04/27

11/04/27

11/04/27

11/04/27

2Week
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0200 Sat

0200 Sat

0200 Sat

12/04/27

12/04/27

12/04/27

12/04/27

12/04/27

12/04/27

12/04/27

0540 Mon

0540 Mon

0540 Mon

0540 Mon

0405 Mon

0405 Mon

0405 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up 
Cricklewood Curve

Down and Up Fast

Down and Up 
Hendons

West Hampstead 
Run Round

Down and Up T&H

Down and Up 
Branch

Down and Up T&H

Dudding Hill Jn

Radlett Jn

Brent Curve Jn

West Hampstead 
North Jn

Woodgrange Park Jn

Woodgrange Park Jn

Barking Station Jn

Cricklewood 
Curve Jn

Kentish Town Jn

West Hampstead 
South Jn

South Tottenham 
East Jn

Forest Gate Jn

Gospel Oak Jn

P2027/4342858

P2027/4337909

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN KENTISH TOWN JN AND 
RADLETT JN.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE. ACCESS MAINTAINED 
VIA THE BRENT CURVE.

THAMESIDE FREIGHT TO BE DIVERTED VIA 
STRATFORD, FOREST GATE AND THE NLL ON 
SAT (DIESEL ROUTE AVAILABLE)



NO ROUTE TO/ FROM THAMESIDE PORTS ON 
SUNDAY



NO LO SUFFRAGETTE LINE SERVICES BETWEEN 
GOSPEL OAK AND BARKING RIVERSIDE. RAIL 
REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



c2c TO DIVERT TO FENCHURCH STREET VIA 
WEST HAM



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



TRAIN TO BE STABLED IN PLATFORM 1 BARKING 


CD Structures: Talbot Road

CD Structures: Strode Road

CD Structures: Latimer Road

CD Structures: Stracey Road

AWD: Ramsey Road WTB

LN3201
LN3219

EA1030
EA1290
EA1300
EA1370
LN165
LN3210

10/04/27

10/04/27

10/04/27

10/04/27

10/04/27

10/04/27

10/04/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

11/04/27

11/04/27

11/04/27

11/04/27

11/04/27

11/04/27

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2027/4338932 SMITHFIELD SIDINGS TO BE OUTBERTHED



TSGN TO STABLE AT BLACKFRIARS PLATFORMS 
3 & 4





WORK: MTCE

LN3213
LN3216
SO280

11/04/27

11/04/27

11/04/27

11/04/27

11/04/27

11/04/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

2300 Fri

2300 Fri

19/04/27

19/04/27

0515 Mon

0515 Mon

Possession

Possession

Down Allington 
Chord
Up Allington 
Chord
Down and Up 
Sleaford/Main

Allington North Jn

Sleaford West Jn

Allington East Jn

Allington West Jn

P2027/4346829 ***WEEK 03 WEEKEND PLTR RAUCEBY***



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRANTHAM AND 
SLEAFORD.



BOSTON DOCKS FREIGHT TRAFFIC TO BE 
CANCELLED ON SATURDAY

LN185
LN190

16/04/27

16/04/27

3Week



Page             6 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

18/04/27

18/04/27

18/04/27

18/04/27

18/04/27

18/04/27

18/04/27

18/04/27

18/04/27

18/04/27

18/04/27

18/04/27

18/04/27

0040 Sun

0040 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main via 
Platform 8

Down Main

Up Heeley loop

Platform 2c

Platform 6

Platform 5

Platform 7

Down Heeley 
Loop

Up Station Siding 
No.1
Up Station Siding 
No.2
Up Bamford Loop

Up Main

Down Main

Down and Up 
Barrow Hill

Dore Single

Down Hope Valley

Up Hope Valley

Platform 1

Down Through

Platform 2

Platform 3

Platform 4

Washer Shunt 
Spur
Platform 8

Down Main/Down 
Worksop
Up Main/Up 
Worksop

Sheffield North Jn

Sheffield South Jn

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Mill Race Jn

Tapton Jn

Dore West Jn

Earles Sidings SB

Sheffield North Jn

Nunnery Main Line 
Jn

Dore Station Jn

Heeley

Sheffield South Jn

Sheffield South Jn

Bamford

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Sheffield South Jn

Woodburn Jn

P2027/4339783 IMDM SHEFFIELD | CYCLICAL MAINTENANCE | 
SHEFFIELD STATION | UP SIDE 1 OF 2 | ARP27-28 
|



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5F82 OVER THE UP MAIN LINE ANF 
1Y38 ON THE DOWN MAIN LINE



BETWEEN 0001 SUN TO 0955 SUN 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 5 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 6 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 7 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 8 TO BE KEPT CLEAR OF STABLED 
UNITS 

UP STATION SIDINGS NO1/N02 TO BE KEPT 
CLEAR OF STABLED UNITS 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE TO STABLE UNITS: 

PLATFORMS 1, 2, 3 & 4, DOWN THROUGH LINE, 
DOWN STATION SIDING, DOWN SIDINGS, 
CARRIAGE WASH/FISH DOCK/SHUNT SPUR 
SIDINGS 

ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGE WASHER/SHUNT SPUR VIA 
PLATFORM 1/DOWN THROUGH LINE 

EMR AND FREIGHT SERVICES DIVERTED VIA 
BARROW HILL 



BETWEEN 0040 SUN TO 0730 SUN 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 SUN - 0730 SUN 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0730 SUN 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 0040-0730 SUN 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 
0040 - 0730 SUN 



TPE 

1B68 TO BE CANCELLED 



NORTHERN 

2S70 TO TERMINATE AT GRINDLEFORD AND 
SHUNT TO HATHERSAGE.  

2S73 TO START AT HATHERSAGE.

2S72 TO RETIME AFTER THE POSSESSION


LN3201
LN736
LN750
LN804
LN806
LN807
LN808
NW9001

18/04/27

18/04/27

18/04/27

18/04/27

18/04/27

18/04/27

18/04/27

18/04/27

18/04/27

18/04/27

18/04/27

18/04/27

18/04/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

0040 Sun

0040 Sun

0040 Sun

0630 Sun

0815 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

18/04/27

18/04/27

18/04/27

18/04/27

18/04/27

18/04/27

18/04/27

18/04/27

18/04/27

18/04/27

18/04/27

0730 Sun

0730 Sun

0730 Sun

0955 Sun

0955 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Chesterfield Down
Sidings

Down Sidings

Down Station 
Sidings

Up Main via 
Platform 8

Down Main

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Chesterfield

Grindleford SB

Sheffield North Jn

Sheffield North Jn

Sheffield South Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Dore Station Jn

Dore Station Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2027/4339783

P2027/4338867



EMR 

1C92, 1C94 & 1M90 DIVERT VIA BEIGHTON JN



XC

1V48 TO DIVERT VIA BARROW HILL AND 
BEIGHTON JN.  5S36/1S36 TO BE REPLATFORMED

TSGN TO STABLE IN SMITHFIELD SIDINGS AND 
BLACKFRIARS PLATFORMS 3 & 4





WORK: MTCE

LN3213
LN3216
SO280

18/04/27

18/04/27

18/04/27

18/04/27

18/04/27

18/04/27

18/04/27

18/04/27

18/04/27

18/04/27

18/04/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0630 Sun

0830 Sun

0830 Sun

26/04/27

26/04/27

25/04/27

25/04/27

25/04/27

25/04/27

26/04/27

25/04/27

26/04/27

26/04/27

25/04/27

26/04/27

25/04/27

26/04/27

26/04/27

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0830 Sun

0345 Mon

0345 Mon

0630 Sun

0345 Mon

0830 Sun

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Dock Junction 
Link Line

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

West Hampstead 
Down Loop

Down and Up 
Slow

Down and Up 
Canal Tunnel

Down and Up 
Slow

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dock Jn North

Dock Jn South

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Cricklewood

Belle Isle Jn

Cricklewood South 
Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
North Jn

Kentish Town Jn

Canal Tunnels Jn

Kentish Town Jn

P2027/4339659 2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0830 SUN 

TRAINS TO BE RE-TIMED OVER THE FAST LINES 
BETWEEN ST. PANCRAS AND RADLETT JN. NO 
ACCESS AVAILABLE TO/FROM CRICKLEWOOD 
SIDINGS FROM THE SOUTH. 



0830 SUN TO 0345 MON 

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY. CAMBRIDGE TO BRIGHTON 
SERVICES TO RUN BETWEEN CAMBRIDGE AND 
KINGS CROSS (REQUIRING A LONG PLATFORM 
AT KINGS CROSS TO ACCOMMODATE), AND 
BETWEEN LONDON BRIDGE AND BRIGHTON.



FREIGHTLINER TRAFFIC AT CARLTON ROAD JN 
0001- 0345 MON TO DIVERT VIA WILLESDEN 
RELIEFS, WEMBLEY R/R, CAMDEN JN, PRIMROSE 
HILL AND NLL.

LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

24/04/27

24/04/27

24/04/27

24/04/27

24/04/27

24/04/27

24/04/27

25/04/27

25/04/27

25/04/27

25/04/27

25/04/27

25/04/27

25/04/27

25/04/27

4Week
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

26/04/27

26/04/27

26/04/27

26/04/27

26/04/27

26/04/27

26/04/27

26/04/27

26/04/27

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2027/4337310 SMITHFIELD SIDINGS 1 AND 2 TO BE 
OUTBERTHED



TSGN TO STABLE IN PLATFORM 3 AND 4 AT 
BLACKFRIARS 



TSGN TO DIVERT LNE SERVICES INTO KINGS 
CROSS



1 X ADDITIONAL LONG PLATFORMS TO BE 
AVAILABLE



TSGN THAMESLINK KENTISH TOWN TO RAINHAM 
SERVICES TO RUN BETWEEN PLUMSTEAD AND 
RAINHAM



TSGN THAMESLINK BEDFORD TO BRIGHTON 
SERVICES WILL RUN BETWEEN BEDFORD AND 
ST PANCRAS HL AND BETWEEN LONDON BRIDGE
AND BRIGHTON



TSGN THAMESLINK TO RUN 2TPH BETWEEN 
LUTON AND ST PANCRAS HL



TSGN THAMESLINK CAMBRIDGE TO BRIGHTON 
SERVICES TO RUN BETWEEN CAMBRIDGE AND 
KINGS CROSS (REQUIRING A LONG PLATFORM 
AT KINGS CROSS TO ACCOMMODATE), AND 
BETWEEN LONDON BRIDGE AND BRIGHTON



TSGN THAMESLINK BEDFORD TO THREE 
BRIDGES / HORSHAM SERVICES TO RUN 
BETWEEN LONDON BRIDGE AND THREE 
BRIDGES / HORSHAM



TSGN WIMBLEDON LOOP SERVICES WILL NOT 
RUN







WORK: MTCE

WORK: SID STRUCTURES - CAMBERWELL NEW 
ROAD - REFURB

VIC 5

LN101
LN3213
SO280

25/04/27

25/04/27

25/04/27

25/04/27

25/04/27

25/04/27

25/04/27

25/04/27

25/04/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

0600 Sun

0600 Sun

0600 Sun

02/05/27

02/05/27

02/05/27

1400 Sun (8 hrs)

1400 Sun (8 hrs)

1400 Sun (8 hrs)

Possession

Possession

Possession

Down and Up 
Spalding

Up Sleaford North 
West Down 
(Single)
Up Sleaford South
East Down 
(Single)

Pelham Street Jn

Sleaford West Jn

Sleaford East Jn

Hawthorn Bank 
LC

Sleaford North Jn

Sleaford South Jn

P2027/4361847 RAIL REPLACEMENT ROAD SERVICE BETWEEN 
LINCOLN AND SLEAFORD

LN170
LN175
LN180

02/05/27

02/05/27

02/05/27

5Week
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0235 Sun

0235 Sun

0235 Sun

0235 Sun

02/05/27

02/05/27

02/05/27

02/05/27

02/05/27

02/05/27

02/05/27

02/05/27

02/05/27

02/05/27

02/05/27

02/05/27

02/05/27

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Platform 1

Platform 2

Platform 4

Platform 3

Down and Up 
Hendon

West Hampstead 
Run Round

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

West Hampstead 
Down Loop

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

St. Pancras 
International

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Kentish Town Jn

Harpenden Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Kentish Town

Kentish Town Jn

West Hampstead 
North Jn

P2027/4339609 2340 SAT TO 0235 SUN AND 0605 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



POSSESSION TO BE TAKEN AROUND ECS 
STABLED IN PLATFORMS 1&2 WITH 'NOT TO BE 
MOVED' BOARDS APPLIED. PANTOGRAPHS TO 
BE LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL FROM 
0605 SUN ONWARDS. 



0235 SUN TO 0605 SUN

NO BOOKED TRAFFIC. 



POSSESSION TO BE TAKEN AROUND ECS 
STABLED IN PLATFORMS 1&2 WITH 'NOT TO BE 
MOVED' BOARDS APPLIED. PANTOGRAPHS TO 
BE LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS.

LN3201
LN3210
LN3213
LN3219
LN3222

01/05/27

01/05/27

01/05/27

01/05/27

01/05/27

01/05/27

01/05/27

01/05/27

01/05/27

02/05/27

02/05/27

02/05/27

02/05/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0200 Sat

0200 Sat

0200 Sat

02/05/27

02/05/27

02/05/27

02/05/27

02/05/27

02/05/27

02/05/27

02/05/27

04/05/27

04/05/27

04/05/27

0855 Sun

0855 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0855 Sun

0855 Sun

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Up & Down Goods

Down Fast/Main

Up Fast/Main

Up & Down Slow

Down and Up 
North Curve

Up & Down 
Peterborough

Down and Up 
Slow/High Level

Down and Up 
Nottingham

Humberstone Rd 
Sidings
Reception Line

Down and Up T&H

Down and Up 
Branch

Down and Up T&H

Humberstone Road 
Jn

Sheet Stores Jn

Syston South Jn

Syston North Jn

Syston South Jn

Meadow Lane Jn

Trent East Jn

Humberstone Road 
Jn

Woodgrange Park Jn

Woodgrange Park Jn

Barking Station Jn

Leicester North Jn

Syston East Jn

Syston South Jn

Trent South Jn

Leicester North Jn

South Tottenham 
East Jn

Forest Gate Jn

Gospel Oak Jn

P2027/4345159

P2027/4359411

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0010 SUN TO 0740 SUN

NO BOOKED TRAFFIC.



0740 SUN TO 0855 SUN

EMR INTERCITY SERVICES RE-TIMED TO 
TRAVEL VIA TOTON CENTRE (REVERSE) AND 
THENCE OVER THE HIGH LEVEL/SLOW LINES 
BETWEEN TOTON CENTRE AND LEICESTER 
NORTH JN.



DIRECT ROUTE BETWEEN NOTTINGHAM AND 
DERBY UNAFFECTED.

THAMESIDE FREIGHT TO BE DIVERTED VIA 
STRATFORD, FOREST GATE AND THE NLL UNTIL 
2200 SAT (DIESEL ROUTE AVAILABLE)



NO ROUTE TO/ FROM THAMESIDE PORTS ON 
SUNDAY AND MONDAY



NO LO SUFFRAGETTE LINE SERVICES BETWEEN 
GOSPEL OAK AND BARKING RIVERSIDE. RAIL 
REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



c2c TO DIVERT TO FENCHURCH STREET VIA 
WEST HAM



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



TRAIN TO BE STABLED IN PLATFORM 1 BARKING 


CD Structures: Talbot Road

CD Structures: Strode Road

CD Structures: Latimer Road

CD Structures: Stracey Road

LN3201
LN3204
LN3234
LN3261
LN3615

EA1030
EA1290
EA1300
EA1370
LN165
LN3210

02/05/27

02/05/27

02/05/27

02/05/27

02/05/27

02/05/27

02/05/27

02/05/27

01/05/27

01/05/27

01/05/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued



Page           13 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

02/05/27

02/05/27

02/05/27

02/05/27

02/05/27

02/05/27

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2027/4338925 BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



TSGN TO STABLE IN SMITHFIELD SIDINGS





WORK: MTCE

WORK: SID TRACK - ELEPHANT AND CASTLE - 
RAIL DROP

LN3213
LN3216
SO280

02/05/27

02/05/27

02/05/27

02/05/27

02/05/27

02/05/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

2345 Fri

2345 Fri

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

17/05/27

17/05/27

16/05/27

16/05/27

16/05/27

16/05/27

16/05/27

0500 Mon

0500 Mon

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Pyewipe Down

Down and Up 
Newark

Down 
Gainsborough 
Slow
Up Gainsborough 
Slow
Down 
Main/Barnetby
Up Barnetby/Main

Platform 3

Platform 4

Down and Up 
Gainsborough

Down and Up 
Spalding/Down 
and Up 
Gainsborough

Pyewipe Jn

West Holmes Jn

West Holmes Jn

Pelham Street Jn

Lincoln Central

Gainsborough Trent 
Jn

Pyewipe Jn

Boultham Jn

Newark Crossing 
East Jn

East Holmes Jn

Holton Le Moor 
LC

Lincoln Central

Pyewipe Jn

Sincil Bank LC 
CCTV

P2027/4346853 ***WEEK 07 WEEKEND: PLTR SWINDERBY***



2345 FRI TO 2310 SAT & 0830 SUN TO 0500 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWARK CASTLE AND 
LINCOLN.



LNER LINCOLN SERVICES TO START/TERMINATE 
AT NEWARK NORTHGATE PLATFORM 3 WITH 
RAIL REPLACEMENT ROAD SERVICE TO 
LINCOLN.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND 
CHESTERFIELD.



2310 SAT TO 0830 SUN

NO BOOKED TRAFFIC.



ECS AT LINCOLN CENTRAL TO STABLE IN 
PLATFORMS 1, 2 AND 5.



PLATFORMS 3 & 4 TO BE KEPT CLEAR.

LN170
LN200
LN206
LN215

14/05/27

14/05/27

15/05/27

15/05/27

15/05/27

15/05/27

15/05/27

6Week
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

09/05/27

09/05/27

09/05/27

09/05/27

09/05/27

09/05/27

09/05/27

09/05/27

09/05/27

09/05/27

09/05/27

09/05/27

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Bamford Loop

Dore Single

Down Hope Valley

Up Hope Valley

Down Sidings

Up West Slow 
Down

Down Main

Up Main

Up Heeley loop

Up East Slow 
Down

Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Washer Shunt 
Spur
Down Heeley 
Loop

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Up Stocksbridge 
Down

Bamford

Dore West Jn

Earles Sidings SB

Grindleford SB

Wincobank Jn

Holmes Jn LC CCTV

Heeley

Brightside Jn

Sheffield North Jn

Sheffield South Jn

Nunnery Main Line 
Jn

Woodburn Jn

Bamford

Dore South Jn

Dore Station Jn

Grindleford SB

Brightside Jn

Chesterfield 
South Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn

Chesterfield 
South Jn

P2027/4360252 CRSA | Hope PLTR Follow Up Tamp



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AFTER 0740 SUN



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 - 0740 SUN



ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS PRIOR TO 
POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0740 SUN



0740 SUN TO 0830 SUN

AFFECTED HOPE VALLEY SERVICES TO BE 
CANCELLED

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

160m55ch and 165m0ch
Follow Up Tamping

08/05/27

08/05/27

08/05/27

08/05/27

09/05/27

09/05/27

09/05/27

09/05/27

09/05/27

09/05/27

09/05/27

09/05/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2027/11710410

Week 6  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

0040 Sun

0040 Sun

0740 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

09/05/27

09/05/27

09/05/27

10/05/27

10/05/27

10/05/27

10/05/27

10/05/27

10/05/27

10/05/27

10/05/27

0740 Sun

0740 Sun

0830 Sun

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Chesterfield Down
Sidings

Down Station 
Sidings
Down Sidings

Up Station Siding 
No.2
Up Station Siding 
No.1
Down and Up 
Main

Down and Up 
Tottenham

Down and Up 
Branch

Down and Up T&H

Harringay Curve

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Up Reception

Cripple Sidings

Chesterfield

Sheffield North Jn

Earles Sidings SB

Junction Road Jn

Woodgrange Park Jn

Woodgrange Park

Harringay Park Jn

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

Sheffield South Jn

Totley Tunnel 
East (TE)

Carlton Road Jn

Forest Gate Jn

Gospel Oak Jn

Harringay Park Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

P2027/4360252

P2027/4301717 NO LO SERVICES BETWEEN GOSPEL OAK AND 
BARKING RIVERSIDE

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION 



TRAINS TO BE STABLED IN PLATFORM 1 AT 
BARKING AND PLATFORM 3 AT GOSPEL OAK 



C2C TO RUN TO FENCHURCH STREET VIA WEST 
HAM



NLL CYCLIC TYPE 17

NLL CYCLIC TYPE 16A/B/C/D

OTM Treatment: South Tottenham

EA1030
EA1290
EA1300
EA1370
LN165
LN3210

09/05/27

09/05/27

09/05/27

09/05/27

09/05/27

09/05/27

09/05/27

09/05/27

09/05/27

09/05/27

09/05/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

0055 Sun

0055 Sun

0055 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

10/05/27

10/05/27

10/05/27

09/05/27

09/05/27

09/05/27

09/05/27

09/05/27

09/05/27

0405 Mon

0405 Mon

0405 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up T&H

Down and Up 
Branch

Down and Up T&H

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Woodgrange Park Jn

Woodgrange Park Jn

Barking Station Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

South Tottenham 
East Jn

Forest Gate Jn

Gospel Oak Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2027/4359394

P2027/4338954

NO ACCESS TO/ FROM THAMESIDE PORTS ON 
SUNDAY



NO LO SUFFRAGETTE LINE SERVICES BETWEEN 
GOSPEL OAK AND BARKING RIVERSIDE. RAIL 
REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



c2c TO DIVERT TO FENCHURCH STREET VIA 
WEST HAM



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



TRAIN TO BE STABLED IN PLATFORM 1 BARKING 


CD Structures: Talbot Road

CD Structures: Strode Road

CD Structures: Latimer Road

CD Structures: Stracey Road

SMITHFIELD SIDINGS TO BE OUTBERTHED



TSGN TO STABLE AT BLACKFRIARS PLATFORMS 
3 & 4





WORK: MTCE

EA1030
EA1290
EA1300
EA1370
LN165
LN3210

LN3213
LN3216
SO280

09/05/27

09/05/27

09/05/27

09/05/27

09/05/27

09/05/27

09/05/27

09/05/27

09/05/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued



Page           18 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

2345 Fri

2345 Fri

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

17/05/27

17/05/27

16/05/27

16/05/27

16/05/27

16/05/27

16/05/27

0500 Mon

0500 Mon

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Pyewipe Down

Down and Up 
Newark

Down 
Gainsborough 
Slow
Up Gainsborough 
Slow
Down 
Main/Barnetby
Up Barnetby/Main

Platform 3

Platform 4

Down and Up 
Gainsborough

Down and Up 
Spalding/Down 
and Up 
Gainsborough

Pyewipe Jn

West Holmes Jn

West Holmes Jn

Pelham Street Jn

Lincoln Central

Gainsborough Trent 
Jn

Pyewipe Jn

Boultham Jn

Newark Crossing 
East Jn

East Holmes Jn

Holton Le Moor 
LC

Lincoln Central

Pyewipe Jn

Sincil Bank LC 
CCTV

P2027/4346853 ***WEEK 07 WEEKEND: PLTR SWINDERBY***



2345 FRI TO 2310 SAT & 0830 SUN TO 0500 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWARK CASTLE AND 
LINCOLN.



LNER LINCOLN SERVICES TO START/TERMINATE 
AT NEWARK NORTHGATE PLATFORM 3 WITH 
RAIL REPLACEMENT ROAD SERVICE TO 
LINCOLN.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND 
CHESTERFIELD.



2310 SAT TO 0830 SUN

NO BOOKED TRAFFIC.



ECS AT LINCOLN CENTRAL TO STABLE IN 
PLATFORMS 1, 2 AND 5.



PLATFORMS 3 & 4 TO BE KEPT CLEAR.

LN170
LN200
LN206
LN215

14/05/27

14/05/27

15/05/27

15/05/27

15/05/27

15/05/27

15/05/27

7Week
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

16/05/27

16/05/27

16/05/27

16/05/27

16/05/27

16/05/27

16/05/27

16/05/27

16/05/27

16/05/27

0755 Sun

0855 Sun

0755 Sun

0755 Sun

0855 Sun

0755 Sun

0855 Sun

0755 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Attenborough 
Curve
Down and Up 
Chellaston

Down Trent 
Passenger Loop

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Down and Up 
High Level

Sidings

Gateway 
Arrival/Departure

Meadow Lane Jn

Lock Lane LC

Meadow Lane LC 
(CCTV)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Beeston

Spondon

Toton South Jn

Castle Donington

Gateway West Jn

Attenborough Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

Castle Donington

Gateway West Jn

P2027/4345170 DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0045 SUN TO 0755 SUN

NO BOOKED TRAFFIC.



0755 SUN TO 0855 SUN

EMR SERVICES TO/FROM DERBY DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE), ALFRETON AND TOTON.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DERBY AND NOTTINGHAM.

LN3201
LN3204
LN3207
LN3228
LN3261
LN3264
LN3520

16/05/27

16/05/27

16/05/27

16/05/27

16/05/27

16/05/27

16/05/27

16/05/27

16/05/27

16/05/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0055 Sun

0055 Sun

0055 Sun

16/05/27

16/05/27

16/05/27

16/05/27

16/05/27

16/05/27

16/05/27

17/05/27

17/05/27

17/05/27

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0405 Mon

0405 Mon

0405 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Platform 3

Platform 4

Down and Up 
Tamworth Slow

Down Tamworth 
Fast / Platform 2 / 
B Line
Up Tamworth Fast
/ Platform 1 / A 
Line
Down Main

Up Main

Derby Pilot Line

E Line

F Line

Derby Pilot Siding

Down and Up T&H

Down and Up 
Branch

Down and Up T&H

Derby

Derby London Road 
Jn

St. Marys South Jn

Derby

Derby

Derby London Road 
Jn

Derby London Road 
Jn

Woodgrange Park Jn

Woodgrange Park Jn

Barking Station Jn

Derby

L and NW Jn

Spondon LC

Way & Works Jn

Way & Works Jn

South Tottenham 
East Jn

Forest Gate Jn

Gospel Oak Jn

P2027/4345122

P2027/4359344

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. TRAINS DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE) AND ALFRETON.



NO ACCESS TO PLATFORMS 3&4: TRAINS TO USE
PLATFORMS 5&6.



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT 
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH LANE 
WORKS.



NO SHUNT MOVEMENTS FROM ETCHES PARK 
BETWEEN 0050 SUN TO 0850 SUN

NO ACCESS TO/ FROM THAMESIDE PORTS ON 
SUNDAY



NO LO SUFFRAGETTE LINE SERVICES BETWEEN 
GOSPEL OAK AND BARKING RIVERSIDE. RAIL 
REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



c2c TO DIVERT TO FENCHURCH STREET VIA 
WEST HAM



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



TRAIN TO BE STABLED IN PLATFORM 1 BARKING 


CD Structures: Talbot Road

CD Structures: Strode Road

CD Structures: Latimer Road

CD Structures: Stracey Road

LN3201
LN3501

EA1030
EA1290
EA1300
EA1370
LN165
LN3210

16/05/27

16/05/27

16/05/27

16/05/27

16/05/27

16/05/27

16/05/27

16/05/27

16/05/27

16/05/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

16/05/27

16/05/27

16/05/27

16/05/27

16/05/27

16/05/27

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2027/4338980 BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



TSGN TO STABLE IN SMITHFIELD SIDINGS



PROTECTING SIGNAL TVS3021 ONLY REQUIRED 
ON UP SNOWHILL /DOWN MOORGATE IF EAST 
MIDLANDS POSSESSION P202*/***** IS NOT 
TAKEN





WORK: MTCE

LN3213
LN3216
SO280

16/05/27

16/05/27

16/05/27

16/05/27

16/05/27

16/05/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

23/05/27

23/05/27

23/05/27

23/05/27

23/05/27

23/05/27

23/05/27

23/05/27

23/05/27

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Hendon

Up Hendon

Down and Up 
Slow

Up Tottenham

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2
Depot Exit Road

West Hampstead 
Down Loop

Cricklewood 
Sidings

Down and Up Fast

Hendon Chord

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Brent Curve Jn

Carlton Road Jn

Cricklewood 
Depot

Cricklewood 
South Jn

West Hampstead 
North Jn

Cricklewood 
Depot

Dock Jn South

Hendon (London)

P2027/4339672 2315 SAT TO 0225 SUN AND 0630 SUN TO 0830 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ELECTRIC ECS STABLED AT 
CRICKLEWOOD DEPOT TO HAVE PANTOGRAPHS 
LOWERED. EMR WILL REQUIRE 3 PLATFORMS AT
ST.PANCRAS TO OUT-STABLE EXTRA UNITS.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0225 SUN TO 0630 SUN

NO BOOKED TRAFFIC. ELECTRIC ECS STABLED 
AT ST.PANCRAS TO HAVE PANTOGRAPHS 
LOWERED (NOTE: OHLE POWER RESTORED TO 
ST.PANCRAS AT 0555 SUN).

LN3201
LN3210

22/05/27

22/05/27

22/05/27

22/05/27

22/05/27

22/05/27

22/05/27

23/05/27

23/05/27

8Week
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0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

23/05/27

23/05/27

23/05/27

23/05/27

23/05/27

23/05/27

23/05/27

23/05/27

23/05/27

23/05/27

23/05/27

23/05/27

23/05/27

23/05/27

23/05/27

23/05/27

0920 Sun

0745 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0745 Sun

0915 Sun

0915 Sun

0915 Sun

0810 Sun

0915 Sun

0810 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Attenborough 
Curve
Down and Up 
Chellaston

Down Trent 
Passenger Loop

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
High Level

Down and Up 
Main

Down and Up 
Nottingham/Nottin
gham Fast
Up Nottingham 
Slow
Down Nottingham 
Slow
Lenton Curve

A Line

B Line

C Line

D Line

Up Mansfield

Down Mansfield

Platform 4

Platform 5

Meadow Lane Jn

Lock Lane LC

Meadow Lane LC 
(CCTV)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Beeston

Toton South Jn

Way & Works Jn

Mansfield Jn

Mansfield Jn

Lenton North Jn

Nottingham

Radford Jn

Nottingham

Attenborough Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

Attenborough

Beeston South Jn

Lenton South Jn

Mansfield Jn

Nottingham

P2027/4345175

P2027/4345229

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0045 SUN TO 0745 SUN

NO BOOKED TRAFFIC.



0745 SUN TO 0920 SUN

NO ACCESS TO NOTTINGHAM TO/FROM TRENT 
JN. EMR LONDON SERVICES TO START FROM 
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. 



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0035 SUN TO 0810 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES TO START FROM
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. PLATFORM 5 AT NOTTINGHAM TO 
BE KEPT CLEAR.



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



0810 SUN TO 0915 SUN

AS ABOVE BUT ACCESS AVAILABLE TO/FROM 
NOTTINGHAM PLATFORMS 1 AND 3 ONLY FROM 
THE WEST VIA LINE A AND UP MANSFIELD 
TO/FROM RADFORD JN.

LN3201
LN3204
LN3207
LN3228
LN3261
LN3264
LN3520

LN3204
LN3249
LN3252

23/05/27

23/05/27

23/05/27

23/05/27

23/05/27

23/05/27

23/05/27

23/05/27

23/05/27

23/05/27

23/05/27

23/05/27

23/05/27

23/05/27

23/05/27

23/05/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

23/05/27

23/05/27

23/05/27

23/05/27

23/05/27

23/05/27

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Kings Cross 
Thameslink 
(CLOSED)

Smithfield Sidings

P2027/4360148 SMITHFIELD SIDINGS TO BE OUTBERTHED 



TSGN TO BERTH IN BLACKFRIARS PLATFORMS 3 
AND 4



WORK: MTCE

LN3213
LN3216
SO280

23/05/27

23/05/27

23/05/27

23/05/27

23/05/27

23/05/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route
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V1.0 Draft Rules

EAS_V1_2728_DRAFT
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2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

05/06/27

07/06/27

07/06/27

05/06/27

07/06/27

07/06/27

07/06/27

07/06/27

07/06/27

07/06/27

07/06/27

07/06/27

07/06/27

07/06/27

07/06/27

07/06/27

0300 Sat

0525 Mon

0525 Mon

0300 Sat

0525 Mon

0525 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0525 Mon

0525 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up Fast

Down and Up 
Cricklewood Curve

West Hampstead 
Down Loop

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Discharge Sidings

Down and Up 
Slow

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No1 & 
Up Goods No2

Down and Up 
Brent Curve

Hendon Chord

Down and Up Fast

Platform 1

Platform 2

Platform 4

Platform 3

Up Hendon

Down Hendon

Down Reception

Washer Road

Luton South Jn

Cricklewood Curve 
Jn

Cricklewood South 
Jn

Brent Curve Jn

West Hampstead 
North Jn

Dock Jn North

Luton South Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Brent Curve Jn

Silkstream Jn

Luton South Jn

St. Pancras 
International

Silkstream Jn

Brent Curve Jn

Cricklewood Depot

Dock Jn South

Dudding Hill Jn

West Hampstead 
North Jn

West Hampstead 
South Jn

Dock Jn South

Cricklewood

Cricklewood 
Depot

Cricklewood 
South Jn

Dudding Hill Jn

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Cricklewood

Cricklewood 
Depot

Radlett

P2027/4342994 ***WEEK 10 WEEKEND POSSESSION***



2300 FRI TO 0300 SAT 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN DOCK JN SOUTH AND BEDFORD. NO 
ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE - ACCESS MAINTAINED 
VIA THE BRENT CURVE.



0300 SAT TO 0300 MON 

ALL LINES BLOCKED CRICKLEWOOD TO LUTON. 
POSSESSION TO BE TAKEN AROUND ECS 
STABLED AT ST. PANCRAS HIGH LEVEL 
PLATFORMS 1, 2 AND 3 WITH 'NOT TO BE MOVED'
BOARDS APPLIED. PANTOGRAPHS TO BE 
LOWERED ON ELECTRIC ECS STABLED AT ST. 
PANCRAS.



TSGN RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WEST HAMPSTEAD 
THAMESLINK AND LUTON.



EMR SERVICES TO START/TERMINATE AT LUTON.
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND HITCHIN. 



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
0300 SAT TO 0300 MON.



NO ACCESS TO/FROM CHUCHYARD OR RADLETT 
AGGREGATES TERMINALS.



NO ACCESS TO/FROM LUTON CRESCENT ROAD 
FROM THE SOUTH.



ACCESS MAINTAINED TO CRICKLEWOOD DEPOT 
SOUTH 

SIDINGS 1-5 AND A-E TO/FROM THE WEST 
HAMPSTEAD DIRECTION. 



NO ACCESS TO UP GOODS 1&2 ON NORTH 
RECEPTIONS 1&2: ANY SHUNT MOVEMENTS 
BETWEEN SIDINGS WITHIN CRICKLEWOOD 
DEPOT TO BE MADE VIA DEPOT EXIT ROAD AT 
SOUTH END.



0300 MON TO 0525 MON 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN ST. PANCRAS AND BEDFORD. NO 
ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE - ACCESS MAINTAINED 

LN3201
LN3219
LN3222
SO130

04/06/27

04/06/27

04/06/27

04/06/27

04/06/27

04/06/27

05/06/27

05/06/27

05/06/27

05/06/27

05/06/27

05/06/27

05/06/27

05/06/27

05/06/27

05/06/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued



Page           28 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

0300 Sat

0300 Sat

0300 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

07/06/27

07/06/27

07/06/27

30/05/27

30/05/27

30/05/27

30/05/27

30/05/27

30/05/27

0300 Mon

0300 Mon

0525 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Radlett Private 
Siding

St Albans Centre 
Siding

Down and Up 
Hendon

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Napsbury HABD

St. Albans

Brent Curve Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

St. Albans

West Hampstead 
South Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2027/4342994

P2027/4338926

VIA THE BRENT CURVE.

TSGN TO STABLE AT BLACKFRIARS PLATFORMS 
3 & 4 AND SMITHFIELD SIDINGS





WORK: MTCE

WORK: SID TRACK - ELEPHANT AND CASTLE 
PREP

LN3213
LN3216
SO280

05/06/27

05/06/27

07/06/27

30/05/27

30/05/27

30/05/27

30/05/27

30/05/27

30/05/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

0905 Sun

0905 Sun

12/06/27

14/06/27

14/06/27

12/06/27

14/06/27

14/06/27

14/06/27

14/06/27

14/06/27

13/06/27

13/06/27

13/06/27

13/06/27

13/06/27

13/06/27

14/06/27

14/06/27

2325 Sat

0300 Mon

0300 Mon

2325 Sat

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0905 Sun

0905 Sun

0905 Sun

0905 Sun

0905 Sun

0905 Sun

0530 Mon

0300 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Down and Up Fast

Bedford Platform 
Loop

Up Sundon Loop

Down and Up 
Slow

Carriage Sidings

Elstow Private 
Siding

Tamper Sidings

Limbury Road 
Siding

Luton Up Siding

Platform 1A

Up & Down 
Bletchley
Jowett Run Round

Up & Down Goods

Down and Up 
Slow
Down and Up Fast

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

Jowett Sidings 
Nos. 15 to 19

Down and Up Fast

Down and Up 
Slow

Bedford North Jn

Bedford Midland

Leagrave Jn

Bedford Station Jn

Bedford Cauldwell 
Depot

Elstow Sidings

Leagrave

Limbury Rd Dn. Line 
GF (No. 2)

Luton

Bedford Midland

Bedford Midland

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Bedford Station Jn

Luton Airport 
Parkway

Bedford Midland

Harlington

Luton Airport 
Parkway

Bedford Cauldwell
Depot

Elstow Sidings

Leagrave

Limbury Rd Up 
Line GF (No. 1)

Luton

Bedford Midland

Bedford St. Johns

Luton Airport 
Parkway

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Luton Airport 
Parkway

P2027/4343036 ***WEEK 11 WEEKEND POSSESSION***



TO BE READ IN CONJUNCTION WITH SECTION 7 
P2027/4342973.



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES. 



0300 SAT TO 0300 MON

ALL LINES BLOCKED BETWEEN CRICKLEWOOD 
AND BEDFORD. 



EMR SERVICES TO START/TERMINATE AT 
BEDFORD (3TPH) IN PLATFORMS 1-3. (NOTE: NO 
ACCESS TO BEDFORD BETWEEN 2325 SAT-0905 
SUN). RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE TO HITCHIN FOR ONWARDS ECML 
CONNECTIONS.



GTR SERVICES TO TERMINATE AT WEST 
HAMPSTEAD THAMESLINK TO/FROM THE SOUTH 
WITH RAIL REPLACEMENT ROAD SERVICES TO 
BEDFORD AND TO/FROM ECML AT POTTERS BAR
AND HITCHIN.



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM ANY MML FREIGHT 
TERMINALS SOUTH OF BEDFORD.



ANY ELECTRIC ECS STABLED AT BEDFORD 
CAULDWELL, CARRIAGE SIDINGS TO HAVE 
PANTOGRAPHS LOWERED 0300 SAT-0300 MON. 
PANTOGRAPHS TO BE LOWERED AT BEDFORD 
CS AND JOWETT SIDINGS 2325 SAT-0905 SUN.

LN3140
LN3201

11/06/27

12/06/27

12/06/27

12/06/27

12/06/27

12/06/27

12/06/27

12/06/27

12/06/27

12/06/27

12/06/27

12/06/27

12/06/27

12/06/27

12/06/27

13/06/27

13/06/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

05/06/27

07/06/27

07/06/27

05/06/27

07/06/27

07/06/27

07/06/27

07/06/27

07/06/27

07/06/27

07/06/27

07/06/27

07/06/27

07/06/27

07/06/27

07/06/27

0300 Sat

0525 Mon

0525 Mon

0300 Sat

0525 Mon

0525 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0525 Mon

0525 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up Fast

Down and Up 
Cricklewood Curve

West Hampstead 
Down Loop

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Discharge Sidings

Down and Up 
Slow

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No1 & 
Up Goods No2

Down and Up 
Brent Curve

Hendon Chord

Down and Up Fast

Platform 1

Platform 2

Platform 4

Platform 3

Up Hendon

Down Hendon

Down Reception

Washer Road

Luton South Jn

Cricklewood Curve 
Jn

Cricklewood South 
Jn

Brent Curve Jn

West Hampstead 
North Jn

Dock Jn North

Luton South Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Brent Curve Jn

Silkstream Jn

Luton South Jn

St. Pancras 
International

Silkstream Jn

Brent Curve Jn

Cricklewood Depot

Dock Jn South

Dudding Hill Jn

West Hampstead 
North Jn

West Hampstead 
South Jn

Dock Jn South

Cricklewood

Cricklewood 
Depot

Cricklewood 
South Jn

Dudding Hill Jn

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Cricklewood

Cricklewood 
Depot

Radlett

P2027/4342994 ***WEEK 10 WEEKEND POSSESSION***



2300 FRI TO 0300 SAT 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN DOCK JN SOUTH AND BEDFORD. NO 
ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE - ACCESS MAINTAINED 
VIA THE BRENT CURVE.



0300 SAT TO 0300 MON 

ALL LINES BLOCKED CRICKLEWOOD TO LUTON. 
POSSESSION TO BE TAKEN AROUND ECS 
STABLED AT ST. PANCRAS HIGH LEVEL 
PLATFORMS 1, 2 AND 3 WITH 'NOT TO BE MOVED'
BOARDS APPLIED. PANTOGRAPHS TO BE 
LOWERED ON ELECTRIC ECS STABLED AT ST. 
PANCRAS.



TSGN RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WEST HAMPSTEAD 
THAMESLINK AND LUTON.



EMR SERVICES TO START/TERMINATE AT LUTON.
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND HITCHIN. 



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
0300 SAT TO 0300 MON.



NO ACCESS TO/FROM CHUCHYARD OR RADLETT 
AGGREGATES TERMINALS.



NO ACCESS TO/FROM LUTON CRESCENT ROAD 
FROM THE SOUTH.



ACCESS MAINTAINED TO CRICKLEWOOD DEPOT 
SOUTH 

SIDINGS 1-5 AND A-E TO/FROM THE WEST 
HAMPSTEAD DIRECTION. 



NO ACCESS TO UP GOODS 1&2 ON NORTH 
RECEPTIONS 1&2: ANY SHUNT MOVEMENTS 
BETWEEN SIDINGS WITHIN CRICKLEWOOD 
DEPOT TO BE MADE VIA DEPOT EXIT ROAD AT 
SOUTH END.



0300 MON TO 0525 MON 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN ST. PANCRAS AND BEDFORD. NO 
ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE - ACCESS MAINTAINED 

LN3201
LN3219
LN3222
SO130

04/06/27

04/06/27

04/06/27

04/06/27

04/06/27

04/06/27

05/06/27

05/06/27

05/06/27

05/06/27

05/06/27

05/06/27

05/06/27

05/06/27

05/06/27

05/06/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0300 Sat

0300 Sat

0300 Mon

07/06/27

07/06/27

07/06/27

0300 Mon

0300 Mon

0525 Mon

Sidings 
Possession

Sidings 
Possession

Possession

Radlett Private 
Siding

St Albans Centre 
Siding

Down and Up 
Hendon

Napsbury HABD

St. Albans

Brent Curve Jn

St. Albans

West Hampstead 
South Jn

P2027/4342994 VIA THE BRENT CURVE.05/06/27

05/06/27

07/06/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2340 Fri

2340 Fri

2340 Fri

2340 Fri

2340 Fri

2340 Fri

2340 Fri

2340 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0155 Sun

0155 Sun

0155 Sun

14/06/27

14/06/27

14/06/27

14/06/27

14/06/27

14/06/27

14/06/27

14/06/27

14/06/27

13/06/27

14/06/27

14/06/27

14/06/27

14/06/27

14/06/27

14/06/27

14/06/27

0525 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0525 Mon

0525 Mon

0300 Mon

0155 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Down and Up Fast

Platform 3

Platform 4

Platform 1

Platform 2

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Brent Curve

Down and Up 
Slow

Hendon Chord

Down Hendon

Up Hendon

Radlett Private 
Siding

St Albans Centre 
Siding

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Luton Airport 
Parkway

St. Pancras 
International

Brent Curve Jn

West Hampstead 
North Jn

Dock Jn North

Dudding Hill Jn

Luton Airport 
Parkway

Silkstream Jn

Silkstream Jn

Napsbury HABD

St. Albans

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Brent Curve Jn

Cricklewood

Hendon (London)

West Hampstead 
South Jn

Radlett

St. Albans

Canal Tunnels Jn

Carlton Road Jn

Farringdon

P2027/4342973 ***WEEK 11 WEEKEND POSSESSION***



TO BE READ IN CONJUNCTION WITH SECTION 7 
P2027/4343036.



2340 FRI TO 0300 SAT 

TRAINS TO TRAVEL OVER THE MOORGATE/SLOW
LINES. NO ACCESS TO/FROM ST.PANCRAS HIGH 
LEVEL: ECS TO BE OUSTABLED AT 
CRICKLEWOOD. 



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE, ACCESS MAINTAINED 
VIA THE BRENT CURVE.



0300 SAT TO 0155 SUN 

ALL LINES BLOKED CRICKLEWOOD TO BEDFORD.
EMR SERVICES TO START/TERMINATE AT 
BEDFORD. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN BEDFORD AND HITCHIN. 
NO ACCESS TO/FROM ST.PANCRAS HIGH LEVEL: 
ECS TO BE OUSTABLED AT CRICKLEWOOD. 



THAMESLINK SERVICES TO TRAVEL OVER THE 
MOORGATE/SLOW LINES BETWEEN 
ST.PANACRAS LOW LEVEL AND CRICKLEWOOD. 


NO ACCESS TO/FROM DUDDING HILL JN FOR 
FREIGHT TRAINS OR TO ANY MML FREIGHT 
TERMINALS SOUTH OF BEDFORD.



0155 SUN TO 0300 MON

ALL LINES BLOCKED ST.PANCRAS TO BEDFORD. 


NO GTR MML SERVICES TO OPERATE. GTR ECML
SERVICES TO RUN TO/FROM KINGS CROSS. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ST.PANCRAS-BEDFORD AND ACROSS
TO THE ECML (REFER TO SFATP FOR DETAILS). 


EMR SERVICES TO START/TERMINATE AT 
BEDFORD. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN BEDFORD AND HITCHIN. 


FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
2300 SAT TO 0300 MON.



NO ACCESS TO/FROM CHUCHYARD, 
CRICKLEWOOD, RADLETT AGGREGATES 
TERMINALS, LUTON CRESCENT ROAD, LIMBURY 
ROAD, LEAGRAVE, ELSTOW AGGREGATE 

EA1360
LN101
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280

11/06/27

11/06/27

11/06/27

11/06/27

11/06/27

11/06/27

11/06/27

11/06/27

12/06/27

12/06/27

12/06/27

12/06/27

12/06/27

12/06/27

13/06/27

13/06/27

13/06/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0155 Sun

0155 Sun

0300 Mon

0300 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

14/06/27

14/06/27

14/06/27

14/06/27

06/06/27

06/06/27

06/06/27

06/06/27

06/06/27

06/06/27

0300 Mon

0300 Mon

0525 Mon

0525 Mon

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Slow

West Hampstead 
Down Loop

Down & Up Fast

Down and Up 
Hendon

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Luton Airport 
Parkway

Cricklewood South 
Jn

Luton Airport 
Parkway

Brent Curve Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Kentish Town Jn

West Hampstead 
North Jn

Dock Jn South

West Hampstead 
South Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2027/4342973

P2027/4338955

SIDINGS.



0300 MON TO 0525 MON

TRAINS TO TRAVEL OVER THE MOORGATE/SLOW
LINES. ACCESS AVAILABLE TO/FROM 
ST.PANCRAS HIGH LEVEL.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE, ACCESS MAINTAINED 
VIA THE BRENT CURVE.

SMITHFIELD SIDINGS TO BE OUTBERTHED



TSGN TO STABLE AT BLACKFRIARS PLATFORMS 
3 & 4





WORK: MTCE

LN3213
LN3216
SO280

13/06/27

13/06/27

14/06/27

14/06/27

06/06/27

06/06/27

06/06/27

06/06/27

06/06/27

06/06/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

0905 Sun

0905 Sun

12/06/27

14/06/27

14/06/27

12/06/27

14/06/27

14/06/27

14/06/27

14/06/27

14/06/27

13/06/27

13/06/27

13/06/27

13/06/27

13/06/27

13/06/27

14/06/27

14/06/27

2325 Sat

0300 Mon

0300 Mon

2325 Sat

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0905 Sun

0905 Sun

0905 Sun

0905 Sun

0905 Sun

0905 Sun

0530 Mon

0300 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Down and Up Fast

Bedford Platform 
Loop

Up Sundon Loop

Down and Up 
Slow

Carriage Sidings

Elstow Private 
Siding

Tamper Sidings

Limbury Road 
Siding

Luton Up Siding

Platform 1A

Up & Down 
Bletchley
Jowett Run Round

Up & Down Goods

Down and Up 
Slow
Down and Up Fast

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

Jowett Sidings 
Nos. 15 to 19

Down and Up Fast

Down and Up 
Slow

Bedford North Jn

Bedford Midland

Leagrave Jn

Bedford Station Jn

Bedford Cauldwell 
Depot

Elstow Sidings

Leagrave

Limbury Rd Dn. Line 
GF (No. 2)

Luton

Bedford Midland

Bedford Midland

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Bedford Station Jn

Luton Airport 
Parkway

Bedford Midland

Harlington

Luton Airport 
Parkway

Bedford Cauldwell
Depot

Elstow Sidings

Leagrave

Limbury Rd Up 
Line GF (No. 1)

Luton

Bedford Midland

Bedford St. Johns

Luton Airport 
Parkway

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

Luton Airport 
Parkway

P2027/4343036 ***WEEK 11 WEEKEND POSSESSION***



TO BE READ IN CONJUNCTION WITH SECTION 7 
P2027/4342973.



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES. 



0300 SAT TO 0300 MON

ALL LINES BLOCKED BETWEEN CRICKLEWOOD 
AND BEDFORD. 



EMR SERVICES TO START/TERMINATE AT 
BEDFORD (3TPH) IN PLATFORMS 1-3. (NOTE: NO 
ACCESS TO BEDFORD BETWEEN 2325 SAT-0905 
SUN). RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE TO HITCHIN FOR ONWARDS ECML 
CONNECTIONS.



GTR SERVICES TO TERMINATE AT WEST 
HAMPSTEAD THAMESLINK TO/FROM THE SOUTH 
WITH RAIL REPLACEMENT ROAD SERVICES TO 
BEDFORD AND TO/FROM ECML AT POTTERS BAR
AND HITCHIN.



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM ANY MML FREIGHT 
TERMINALS SOUTH OF BEDFORD.



ANY ELECTRIC ECS STABLED AT BEDFORD 
CAULDWELL, CARRIAGE SIDINGS TO HAVE 
PANTOGRAPHS LOWERED 0300 SAT-0300 MON. 
PANTOGRAPHS TO BE LOWERED AT BEDFORD 
CS AND JOWETT SIDINGS 2325 SAT-0905 SUN.

LN3140
LN3201

11/06/27

12/06/27

12/06/27

12/06/27

12/06/27

12/06/27

12/06/27

12/06/27

12/06/27

12/06/27

12/06/27

12/06/27

12/06/27

12/06/27

12/06/27

13/06/27

13/06/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2340 Fri

2340 Fri

2340 Fri

2340 Fri

2340 Fri

2340 Fri

2340 Fri

2340 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0155 Sun

0155 Sun

0155 Sun

14/06/27

14/06/27

14/06/27

14/06/27

14/06/27

14/06/27

14/06/27

14/06/27

14/06/27

13/06/27

14/06/27

14/06/27

14/06/27

14/06/27

14/06/27

14/06/27

14/06/27

0525 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0525 Mon

0525 Mon

0300 Mon

0155 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Down and Up Fast

Platform 3

Platform 4

Platform 1

Platform 2

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Brent Curve

Down and Up 
Slow

Hendon Chord

Down Hendon

Up Hendon

Radlett Private 
Siding

St Albans Centre 
Siding

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Luton Airport 
Parkway

St. Pancras 
International

Brent Curve Jn

West Hampstead 
North Jn

Dock Jn North

Dudding Hill Jn

Luton Airport 
Parkway

Silkstream Jn

Silkstream Jn

Napsbury HABD

St. Albans

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Brent Curve Jn

Cricklewood

Hendon (London)

West Hampstead 
South Jn

Radlett

St. Albans

Canal Tunnels Jn

Carlton Road Jn

Farringdon

P2027/4342973 ***WEEK 11 WEEKEND POSSESSION***



TO BE READ IN CONJUNCTION WITH SECTION 7 
P2027/4343036.



2340 FRI TO 0300 SAT 

TRAINS TO TRAVEL OVER THE MOORGATE/SLOW
LINES. NO ACCESS TO/FROM ST.PANCRAS HIGH 
LEVEL: ECS TO BE OUSTABLED AT 
CRICKLEWOOD. 



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE, ACCESS MAINTAINED 
VIA THE BRENT CURVE.



0300 SAT TO 0155 SUN 

ALL LINES BLOKED CRICKLEWOOD TO BEDFORD.
EMR SERVICES TO START/TERMINATE AT 
BEDFORD. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN BEDFORD AND HITCHIN. 
NO ACCESS TO/FROM ST.PANCRAS HIGH LEVEL: 
ECS TO BE OUSTABLED AT CRICKLEWOOD. 



THAMESLINK SERVICES TO TRAVEL OVER THE 
MOORGATE/SLOW LINES BETWEEN 
ST.PANACRAS LOW LEVEL AND CRICKLEWOOD. 


NO ACCESS TO/FROM DUDDING HILL JN FOR 
FREIGHT TRAINS OR TO ANY MML FREIGHT 
TERMINALS SOUTH OF BEDFORD.



0155 SUN TO 0300 MON

ALL LINES BLOCKED ST.PANCRAS TO BEDFORD. 


NO GTR MML SERVICES TO OPERATE. GTR ECML
SERVICES TO RUN TO/FROM KINGS CROSS. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ST.PANCRAS-BEDFORD AND ACROSS
TO THE ECML (REFER TO SFATP FOR DETAILS). 


EMR SERVICES TO START/TERMINATE AT 
BEDFORD. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN BEDFORD AND HITCHIN. 


FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
2300 SAT TO 0300 MON.



NO ACCESS TO/FROM CHUCHYARD, 
CRICKLEWOOD, RADLETT AGGREGATES 
TERMINALS, LUTON CRESCENT ROAD, LIMBURY 
ROAD, LEAGRAVE, ELSTOW AGGREGATE 

EA1360
LN101
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280

11/06/27

11/06/27

11/06/27

11/06/27

11/06/27

11/06/27

11/06/27

11/06/27

12/06/27

12/06/27

12/06/27

12/06/27

12/06/27

12/06/27

13/06/27

13/06/27

13/06/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

0155 Sun

0155 Sun

0300 Mon

0300 Mon

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0105 Sun

14/06/27

14/06/27

14/06/27

14/06/27

13/06/27

13/06/27

13/06/27

13/06/27

13/06/27

13/06/27

13/06/27

13/06/27

0300 Mon

0300 Mon

0525 Mon

0525 Mon

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Slow

West Hampstead 
Down Loop

Down & Up Fast

Down and Up 
Hendon

Matlock Single

Fuel & Inspection 
Line

Derby Pilot Line

Platform 1

Platform 2

All Lines

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 3

Platform 4

Luton Airport 
Parkway

Cricklewood South 
Jn

Luton Airport 
Parkway

Brent Curve Jn

Matlock

Derby

Derby Station North 
Jn

Derby Station North 
Jn

Clay Cross North Jn

Derby Station North 
Jn

Derby Jn

Derby Station North 
Jn

Kentish Town Jn

West Hampstead 
North Jn

Dock Jn South

West Hampstead 
South Jn

Ambergate Jn

Derby

Derby London 
Road Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby London 
Road Jn

P2027/4342973

P2027/4345245

SIDINGS.



0300 MON TO 0525 MON

TRAINS TO TRAVEL OVER THE MOORGATE/SLOW
LINES. ACCESS AVAILABLE TO/FROM 
ST.PANCRAS HIGH LEVEL.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE, ACCESS MAINTAINED 
VIA THE BRENT CURVE.

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



2350 SAT TO 0105 SUN

NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.



0105 SUN TO 0720 SUN 

NO BOOKED TRAFFIC.

LN3201
LN3501

13/06/27

13/06/27

14/06/27

14/06/27

12/06/27

12/06/27

12/06/27

12/06/27

12/06/27

12/06/27

12/06/27

13/06/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued

Continued
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Network Rail
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Data freeze:EAS (ARP) - Section 7
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EAS_V1_2728_DRAFT

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

14/06/27

14/06/27

13/06/27

14/06/27

14/06/27

14/06/27

14/06/27

14/06/27

14/06/27

14/06/27

0345 Mon

0345 Mon

0145 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Holborn 
Fast/Down 
Cambria Spur
Up Cambria 
Spur/Up Holborn 
Fast
Down Brixton Spur

Up Brixton Spur

Turnback Siding

Down Snowhill 
Spur
Down Snowhill

Up Snowhill

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Slow/Up Snowhill
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Blackfriars

Herne Hill

Cambria Jn

Loughborough Jn

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Herne Hill

Blackfriars Jn

Farringdon

Loughborough Jn

Smithfield Sidings

P2027/4358110 TSGN TO STABLE IN SMITHFIELD SIDINGS



BLACKFRIARS PLATFORM 3 AND 4 TO BE 
OUTBERTHED



LUL NORTHERN, VICTORIA & CIRCLE/DISTRICT 
LINES TO BE OPEN



PART 1 0130 SAT â€“ 0145 SUN

TSGN SEVENOAKS SERVICES TO RUN 1TPH 
VICTORIA EASTERN TO SEVENOAKS



TSGN SUTTON LOOP SERVICES WNR



TSGN 2TPH LUTON TO RAINHAM ALL DAY



PART 2 0145 SUN 0345 MON

SMITHFIELD SIDINGS 1 AND 2 TO BE 
OUTBERTHED 



TSGN TO DIVERT LNE SERVICES INTO KINGS 
CROSS



1 X ADDITIONAL LONG PLATFORMS TO BE 
AVAILABLE



THAMESLINK KENTISH TOWN TO RAINHAM 
SERVICES TO RUN BETWEEN PLUMSTEAD AND 
RAINHAM



THAMESLINK BEDFORD TO BRIGHTON SERVICES
WILL RUN BETWEEN BEDFORD AND ST PANCRAS
HL AND BETWEEN LONDON BRIDGE AND 
BRIGHTON



THAMESLINK TO RUN 2TPH BETWEEN LUTON 
AND ST PANCRAS HL



THAMESLINK CAMBRIDGE TO BRIGHTON 
SERVICES TO RUN BETWEEN CAMBRIDGE AND 
KINGS CROSS (REQUIRING A LONG PLATFORM 
AT KINGS CROSS TO ACCOMMODATE), AND 
BETWEEN LONDON BRIDGE AND BRIGHTON



THAMESLINK BEDFORD TO THREE BRIDGES / 
HORSHAM SERVICES TO RUN BETWEEN 
LONDON BRIDGE AND THREE BRIDGES / 
HORSHAM



TSGN THAMESLINK WIMBLEDON LOOP 
SERVICES WILL NOT RUN




LN3201
LN3213
LN3216
SO280

12/06/27

12/06/27

12/06/27

12/06/27

12/06/27

13/06/27

13/06/27

13/06/27

13/06/27

13/06/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Network Rail
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EAS_V1_2728_DRAFT

P2027/4358110 

WORK: MTCE

WORK: SID TRACK - ELEPHANT AND CASTLE - 
PLTR

WORK: VIC 5

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0235 Sun

0235 Sun

0235 Sun

0235 Sun

20/06/27

20/06/27

20/06/27

20/06/27

20/06/27

20/06/27

20/06/27

20/06/27

20/06/27

20/06/27

20/06/27

20/06/27

20/06/27

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Platform 1

Platform 2

Platform 4

Platform 3

Down and Up 
Hendon

West Hampstead 
Run Round

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

West Hampstead 
Down Loop

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

St. Pancras 
International

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Kentish Town Jn

Harpenden Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Kentish Town

Kentish Town Jn

West Hampstead 
North Jn

P2027/4339611 2340 SAT TO 0235 SUN AND 0605 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



POSSESSION TO BE TAKEN AROUND ECS 
STABLED IN PLATFORMS 1&2 WITH 'NOT TO BE 
MOVED' BOARDS APPLIED. PANTOGRAPHS TO 
BE LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL FROM 
0605 SUN ONWARDS. 



0235 SUN TO 0605 SUN

NO BOOKED TRAFFIC. 



POSSESSION TO BE TAKEN AROUND ECS 
STABLED IN PLATFORMS 1&2 WITH 'NOT TO BE 
MOVED' BOARDS APPLIED. PANTOGRAPHS TO 
BE LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS.

LN3201
LN3210
LN3213
LN3219
LN3222

19/06/27

19/06/27

19/06/27

19/06/27

19/06/27

19/06/27

19/06/27

19/06/27

19/06/27

20/06/27

20/06/27

20/06/27

20/06/27

12Week
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

0005 Sat

0005 Sat

0005 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0855 Sun

21/06/27

21/06/27

19/06/27

20/06/27

20/06/27

20/06/27

20/06/27

20/06/27

20/06/27

21/06/27

0520 Mon

0520 Mon

2345 Sat

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0520 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Birmingham 
Through Siding
Down and Up 
Coalville Goods

All Lines

All Lines

Platforms 1 and 2

Platforms 3 and 4

Arrival/Departure 
Line

Down and Up 
Stoke

Down and Up 
Chellaston

E Line

F Line

All Lines

Branston Jn

Drakelow East Curve
Jn

Barton South Jn

Barton South Jn

Derby Station North 
Jn

Sinfin Central

Findern LC (AHB)

Stenson Jn

Derby London Road 
Jn

Barton South Jn

Birmingham 
Curve Jn

Leicester Jn

North Stafford Jn 
(Derbyshire)

Derby London 
Road Jn

Melbourne Jn

North Stafford Jn 
(Derbyshire)

Sheet Stores Jn

Way & Works Jn

North Stafford Jn 
(Derbyshire)

P2027/4346610 ***CRSA BRANSTON JN S&C RENEWAL***



0005 SAT TO 2345 SAT & 0855 SUN TO 0520 MON
CROSS COUNTRY SERVICES TO DIVERT VIA 
LEICESTER OR START/TERMINATE AT DERBY 
AND BIRMINGHAM WITH RAIL REPLACEMENT 
ROAD SERVICES. ACCESS MAINTAINED TO 
CENTRAL RIVERS DEPOT TO/FROM THE 
BIRMINGHAM DIRECTION VIA ALREWAS, 
LICHFIELD CITY AND ASTON.



FREIGHT TRAFFIC DIVERTED VIA NUNEATON 
AND LEICESTER. SLOW LINES TO REMAIN OPEN 
BETWEEN SYSTON SOUTH JN AND RATCLIFFE JN
FOR INTERMODAL DIVERSIONS. 



NO ACCESS TO/FROM BURTON WEST YARD OR 
NEMESIS RAIL SIDINGS.



2345 SAT TO 0855 SUN 

TRAINS TO USE PLATFORMS 5, 6 AND DERBY 
PILOT LINE AT DERBY STATION.



NO BOOKED TRAFFIC DERBY LONDON ROAD JN 
TO BARTON SOUTH JN.

LN3201
LN3501
LN3505
LN3515
LN3520
LN3525
LN3535

19/06/27

19/06/27

19/06/27

19/06/27

19/06/27

19/06/27

19/06/27

19/06/27

19/06/27

20/06/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 12  - Continued
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EAS_V1_2728_DRAFT

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

20/06/27

20/06/27

20/06/27

20/06/27

20/06/27

20/06/27

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2027/4338975 SMITHFIELD SIDINGS TO BE OUTBERTHED



TSGN TO STABLE AT BLACKFRIARS PLATFORMS 
3 & 4





WORK: MTCE

LN3213
LN3216
SO280

20/06/27

20/06/27

20/06/27

20/06/27

20/06/27

20/06/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 12  - Continued



Page           46 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

20/06/27

20/06/27

20/06/27

20/06/27

20/06/27

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

P2027/4154426 TRACK MAINTENANCE FP02



TRAINS TO BE RETIMED OVER ABC&D AND FAST 
LINES  BETWEEN KINGS CROSS AND WOOD 
GREEN SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


TSGN SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



LUMO REQUIRE 1 LONG PLATFORM FOR 
STABLING



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE GTR
SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION REQUIRED PANTOGRAPHS TO BE 
LOWERED IN PLATFORMS 7 TO 10 AND TO BE 
REMOVED BY 0800

LN101
LN3214

0m0ch and 4m18ch
Track Maintenance

20/06/27

20/06/27

20/06/27

20/06/27

20/06/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2027/11680954
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EAS_V1_2728_DRAFT

0001 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0900 Sun

19/06/27

20/06/27

20/06/27

20/06/27

20/06/27

20/06/27

20/06/27

20/06/27

20/06/27

21/06/27

2315 Sat

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0525 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Up Relief

Down & Up 
Platform
Down Trent Valley
Slow
Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down and Up 
Bedworth

Shunt Neck

All Lines

Down Trent Valley
Fast / Down Trent 
Valley
Up Trent Valley 
Slow
Down Trent Valley
Slow
Up Trent Valley 
Fast

Nuneaton South Jn

Stockingford Station,
former site of

Canal Farm Jn

Abbey Jn

Nuneaton North Jn

Nuneaton North Jn

Nuneaton South Jn

Nuneaton

Brereton OHNS

Nuneaton South Jn

Rugby Trent 
Valley Jn

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

Three Spires Jn

Nuneaton

Nuneaton OHNS

Rugby Trent 
Valley Jn

P2027/4298287 0001 SAT TO 0525 MON

TRAINS TO DIVERT VIA WEST MIDLANDS.



2315 SAT TO 0900 SUN

AT NUNEATON NO ACCESS DOWN SIDINGS, 
PLATFORMS 1, 2, 3, 4, 5, 6 & 7. COVENTRY AND 
BIRMINGHAM LINES.



Work Content:-

WD - SLF Larch Spinney LEC2 Up TV Slow 86m 
0700y â€“ 86m 1538y

WD - Rerailing US 86m 700y - 86m 1538y - and 
repadding US 88m 147y-88m 1278y

LN3232
MD101
MD232
MD233
MD410
MD555

19/06/27

19/06/27

19/06/27

19/06/27

19/06/27

19/06/27

19/06/27

19/06/27

19/06/27

20/06/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

0005 Sat

0005 Sat

0005 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0855 Sun

28/06/27

28/06/27

26/06/27

27/06/27

27/06/27

27/06/27

27/06/27

27/06/27

27/06/27

28/06/27

0520 Mon

0520 Mon

2345 Sat

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0520 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Birmingham 
Through Siding
Down and Up 
Coalville Goods

All Lines

All Lines

Platforms 1 and 2

Platforms 3 and 4

Arrival/Departure 
Line

Down and Up 
Stoke

Down and Up 
Chellaston

E Line

F Line

All Lines

Branston Jn

Drakelow East Curve
Jn

Barton South Jn

Barton South Jn

Derby Station North 
Jn

Sinfin Central

Findern LC (AHB)

Stenson Jn

Derby London Road 
Jn

Barton South Jn

Birmingham 
Curve Jn

Leicester Jn

North Stafford Jn 
(Derbyshire)

Derby London 
Road Jn

Melbourne Jn

North Stafford Jn 
(Derbyshire)

Sheet Stores Jn

Way & Works Jn

North Stafford Jn 
(Derbyshire)

P2027/4346539 ***WEEK 13 WEEKEND: CRSA BRANSTON JN S&C 
RENEWAL***



0005 SAT TO 2345 SAT & 0855 SUN TO 0520 MON
CROSS COUNTRY SERVICES TO DIVERT VIA 
LEICESTER OR START/TERMINATE AT DERBY 
AND BIRMINGHAM WITH RAIL REPLACEMENT 
ROAD SERVICES. ACCESS MAINTAINED TO 
CENTRAL RIVERS DEPOT TO/FROM THE 
BIRMINGHAM DIRECTION VIA ALREWAS, 
LICHFIELD CITY AND ASTON.



FREIGHT TRAFFIC DIVERTED VIA NUNEATON 
AND LEICESTER. SLOW LINES TO REMAIN OPEN 
BETWEEN SYSTON SOUTH JN AND RATCLIFFE JN
FOR INTERMODAL DIVERSIONS 



NO ACCESS TO/FROM BURTON WEST YARD OR 
NEMESIS RAIL SIDINGS.



2345 SAT TO 0855 SUN 

TRAINS TO USE PLATFORMS 5, 6 AND DERBY 
PILOT LINE AT DERBY STATION.



NO BOOKED TRAFFIC DERBY LONDON ROAD JN 
TO BARTON SOUTH JN.

LN3201
LN3501
LN3505
LN3515
LN3520
LN3525
LN3535

26/06/27

26/06/27

26/06/27

26/06/27

26/06/27

26/06/27

26/06/27

26/06/27

26/06/27

27/06/27

13Week
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Network Rail
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EAS_V1_2728_DRAFT

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0010 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

27/06/27

27/06/27

27/06/27

27/06/27

27/06/27

27/06/27

28/06/27

28/06/27

26/06/27

28/06/27

28/06/27

28/06/27

27/06/27

27/06/27

27/06/27

27/06/27

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0530 Mon

0530 Mon

2315 Sat

0530 Mon

0530 Mon

0530 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down and Up 
Nuneaton Chord

Down & Up 
Platform

Down and Up 
Bedworth

All Lines

Shunt Neck

All Lines

Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Up Relief

Down and Up 
Bedworth

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Abbey Jn

Nuneaton North Jn

Nuneaton South Jn

Stafford Trent Valley 
Jn No.1

Nuneaton

Brereton OHNS

Abbey Jn (Inc.)

Canal Farm Jn

Nuneaton North Jn

Nuneaton South Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

Nuneaton

Nuneaton OHNS

Hinckley

Midland Yard Jn

Nuneaton South 
Jn

Three Spires Jn

P2027/4338927

P2027/4329911

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



TSGN TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

0001 SAT TO 0525 MON

TRAINS TO DIVERT VIA WEST MIDLANDS.

AT NUNEATON NO ACCESS DOWN SIDINGS, 
PLATFORMS 1, 2, 3, 4, 5, COVENTRY LINES.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

NO ACCESS FOR AC TRACTION BETWEEN 
RUGELEY TOWN AND RUGELEY TRENT VALLEY.


2315 SAT TO 0900 SUN

AT NUNEATON NO ACCESS PLATFORMS 6 & 7 
AND BIRMINGHAM LINES.



Work Content:-

WD - SLF Larch Spinney LEC2 Up TV Slow 86m 
0700y â€“ 86m 1538y

WD - Rerailing US 86m 700y - 86m 1538y - and 
repadding US 88m 147y-88m 1278y

CRSA: PLTR Nuneaton Nth

CRSA: Drainage Lutterworth Rd

LN3213
LN3216
SO280

LN3232
MD101
MD232
MD233
MD410
MD555

27/06/27

27/06/27

27/06/27

27/06/27

27/06/27

27/06/27

26/06/27

26/06/27

26/06/27

26/06/27

26/06/27

26/06/27

26/06/27

26/06/27

26/06/27

26/06/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

04/07/27

04/07/27

04/07/27

04/07/27

04/07/27

04/07/27

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2027/4338935 SMITHFIELD SIDINGS TO BE OUTBERTHED



TSGN TO STABLE AT BLACKFRIARS PLATFORMS 
3 & 4





WORK: MTCE

LN3213
LN3216
SO280

04/07/27

04/07/27

04/07/27

04/07/27

04/07/27

04/07/27

14Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

2325 Fri

2325 Fri

2325 Fri

2355 Sat

2355 Sat

2355 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

19/07/27

19/07/27

19/07/27

18/07/27

18/07/27

18/07/27

11/07/27

11/07/27

11/07/27

11/07/27

0525 Mon

0525 Mon

0525 Mon

0840 Sun

0840 Sun

0840 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Down and Up Fast

Down Goods Loop

Wellingborough 
Down Sidings

Down and Up 
Slow

Wellingborough 
Up Siding

Neilson Sidings

Down and Up 
Tottenham

Down and Up T&H

Up Reception

Cripple Sidings

Harrowden Jn

Harrowden Jn

Wellingborough

Harrowden Jn (inc.)

Harrowden Jn

Harrowden Jn

Junction Road Jn

Upper Holloway

Junction Road Jn

Upper Holloway

Sharnbrook Jn

Wellingborough

Wellingborough

Sharnbrook Jn

Wellingborough

Wellingborough 
North Jn

Carlton Road Jn

Gospel Oak

Upper Holloway

Upper Holloway

P2027/4343073

P2027/4359588

***WEEK 16 WEEKEND POSSESSION***



WELLINGBOROUGH NORTH JN WORKS - 707A/B 
S&C RENEWAL.



2325 FRI TO 2355 SAT AND 0840 SUN TO 0525 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SHARNBROOK JN AND 
HARROWDEN JN.



NO ACCESS TO WELLINGBOROUGH DOWN 
SIDINGS.



2355 SAT TO 0840 SUN

NO BOOKED TRAFFIC BETWEEN SHARNBROOK 
JN AND KETTERING SOUTH JN.

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16D

LN3201

EA1370
LN3210

63m53ch and 66m57ch

C70 S&C - Complete 
Renewal 113A

16/07/27

16/07/27

16/07/27

17/07/27

17/07/27

17/07/27

11/07/27

11/07/27

11/07/27

11/07/27

15Week

W2027/11655208
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

11/07/27

11/07/27

11/07/27

11/07/27

11/07/27

11/07/27

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Kings Cross 
Thameslink 
(CLOSED)

Smithfield Sidings

P2027/4360149 BLACKFRIARS PLATFORM 3 AND 4 TO BE 
OUTBERTHED 



TSGN TO BERTH IN SMITHFIELD SIDINGS



WORK: MTCE

LN3213
LN3216
SO280

11/07/27

11/07/27

11/07/27

11/07/27

11/07/27

11/07/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 15  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

2325 Fri

2325 Fri

2325 Fri

2355 Sat

2355 Sat

2355 Sat

18/07/27

18/07/27

18/07/27

18/07/27

18/07/27

18/07/27

18/07/27

18/07/27

18/07/27

19/07/27

19/07/27

19/07/27

18/07/27

18/07/27

18/07/27

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0630 Sun

0630 Sun

0525 Mon

0525 Mon

0525 Mon

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Hendon

Up Hendon

Down and Up 
Slow

Up Tottenham

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2
Depot Exit Road

West Hampstead 
Down Loop

Cricklewood 
Sidings

Down and Up Fast

Hendon Chord

Down and Up Fast

Down Goods Loop

Wellingborough 
Down Sidings

Down and Up 
Slow

Wellingborough 
Up Siding

Neilson Sidings

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Harrowden Jn

Harrowden Jn

Wellingborough

Harrowden Jn (inc.)

Harrowden Jn

Harrowden Jn

Brent Curve Jn

Carlton Road Jn

Cricklewood 
Depot

Cricklewood 
South Jn

West Hampstead 
North Jn

Cricklewood 
Depot

Dock Jn South

Hendon (London)

Sharnbrook Jn

Wellingborough

Wellingborough

Sharnbrook Jn

Wellingborough

Wellingborough 
North Jn

P2027/4339616

P2027/4343073

2315 SAT TO 0225 SUN AND 0630 SUN TO 0830 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ELECTRIC ECS STABLED AT 
CRICKLEWOOD DEPOT TO HAVE PANTOGRAPHS 
LOWERED. EMR WILL REQUIRE 3 PLATFORMS AT
ST.PANCRAS TO OUT-STABLE EXTRA UNITS.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0225 SUN TO 0630 SUN

NO BOOKED TRAFFIC. ELECTRIC ECS STABLED 
AT ST.PANCRAS TO HAVE PANTOGRAPHS 
LOWERED (NOTE: OHLE POWER RESTORED TO 
ST.PANCRAS AT 0555 SUN).

***WEEK 16 WEEKEND POSSESSION***



WELLINGBOROUGH NORTH JN WORKS - 707A/B 
S&C RENEWAL.



2325 FRI TO 2355 SAT AND 0840 SUN TO 0525 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SHARNBROOK JN AND 
HARROWDEN JN.



NO ACCESS TO WELLINGBOROUGH DOWN 
SIDINGS.



2355 SAT TO 0840 SUN

NO BOOKED TRAFFIC BETWEEN SHARNBROOK 
JN AND KETTERING SOUTH JN.

LN3201
LN3210

LN3201

63m53ch and 66m57ch

C70 S&C - Complete 
Renewal 113A

17/07/27

17/07/27

17/07/27

17/07/27

17/07/27

17/07/27

17/07/27

18/07/27

18/07/27

16/07/27

16/07/27

16/07/27

17/07/27

17/07/27

17/07/27

16Week

W2027/11655208
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

0001 Sun

0001 Sun

0001 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

18/07/27

18/07/27

18/07/27

18/07/27

18/07/27

18/07/27

18/07/27

18/07/27

18/07/27

18/07/27

18/07/27

18/07/27

18/07/27

1000 Sun

1000 Sun

1000 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 1

Down Through

Platform 2

Platform 2c

Washer Shunt 
Spur
Down Main

Down Heeley 
Loop

Down Station 
Sidings

Up Bamford Loop

Up West Slow 
Down

Up Main

Down Main

Down and Up 
Barrow Hill
Down and Up 
Barrow Hill
Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Up East Slow 
Down

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Up Stocksbridge 
Down

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Wincobank Jn

Holmes Jn LC CCTV

Tapton Jn

Dore West Jn

Earles Sidings SB

Heeley

Brightside Jn

Sheffield North Jn

Deepcar

Sheffield South Jn

Sheffield South Jn

Bamford

Brightside Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn

P2027/4339829 MAINTENANCE 1 OF 2 | SHEFFIELD STATION 
[DOWN SIDE] | ARP27-28



PLATFORM 1 TO BE KEPT CLEAR OF STABLED 
TRAINS 

DOWN THROUGH LINE TO BE KEPT CLEAR OF 
STABLED TRAINS 

DOWN STATION SIDING TO BE KEPT CLEAR OF 
STABLED TRAINS 

PLATFORM 2 TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

NO ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGEWASHER/SHUNT SPUR 
THROUGHOUT 

EMR SERVICES DIVERTED VIA BARROWHILL 

FREIGHT DIVERTED VIA BARROWHILL 

NORTHERN SERVICES TO TERMINATE/START AT 
DORE OR TO RETIME AFTER POSSESSION 



BETWEEN 0040 SUN TO 0740 SUN 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6, 
7, 8 UP STATION SIDINGS NO1/NO2 SHEFFIELD 
FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT 
SPUR LINE 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 



BETWEEN 0740 SUN TO 1000 SUN

NORTHERN 

2S70 AND 2S73 TO TERMINATE/START AT 
GRINDLEFORD

2S72 TO BE RETIMED LATER AFTER THE 
POSSESSION 



TPE 

1B68 TO BE CANCELLED 



EMR 

1F98, 1F99 AND 1M90 TO DIVERT VIA BEIGHTON 
JN

LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN868
NW9001

18/07/27

18/07/27

18/07/27

18/07/27

18/07/27

18/07/27

18/07/27

18/07/27

18/07/27

18/07/27

18/07/27

18/07/27

18/07/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

18/07/27

18/07/27

18/07/27

18/07/27

18/07/27

18/07/27

18/07/27

18/07/27

18/07/27

18/07/27

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Chesterfield Down
Sidings

Down Sidings

Up Station Siding 
No.1
Up Station Siding 
No.2
Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Nunnery Main Line 
Jn

Chesterfield

Grindleford SB

Sheffield North Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2027/4339829

P2027/4338976 TSGN TO STABLE AT BLACKFRIARS PLATFORMS 
3 & 4 AND SMITHFIELD SIDINGS



WORK: MTCE

LN3213
LN3216
SO280

18/07/27

18/07/27

18/07/27

18/07/27

18/07/27

18/07/27

18/07/27

18/07/27

18/07/27

18/07/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

0600 Sun

0600 Sun

0600 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

25/07/27

25/07/27

25/07/27

25/07/27

25/07/27

25/07/27

25/07/27

25/07/27

25/07/27

1400 Sun (8 hrs)

1400 Sun (8 hrs)

1400 Sun (8 hrs)

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Spalding

Up Sleaford North 
West Down 
(Single)
Up Sleaford South
East Down 
(Single)

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Pelham Street Jn

Sleaford West Jn

Sleaford East Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Hawthorn Bank 
LC

Sleaford North Jn

Sleaford South Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2027/4361908

P2027/4338882

RAIL REPLACEMENT ROAD SERVICE BETWEEN 
LINCOLN AND SLEAFORD

SMITHFIELD SIDINGS TO BE OUTBERTHED



TSGN TO STABLE AT BLACKFRIARS PLATFORMS 
3 & 4





WORK: MTCE

WORK: SID TRACK - ELEPHANT AND CASTLE - 
FOLLOW UP

LN170
LN175
LN180

LN3213
LN3216
SO280

25/07/27

25/07/27

25/07/27

25/07/27

25/07/27

25/07/27

25/07/27

25/07/27

25/07/27

17Week



Page           57 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

2310 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

01/08/27

01/08/27

01/08/27

01/08/27

01/08/27

01/08/27

01/08/27

01/08/27

01/08/27

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Bedford Platform 
Loop

Up & Down Goods

Jowett Run Round

Up & Down 
Bletchley

Up Sundon Loop

Down and Up 
Slow

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

Jowett Sidings 
Nos. 15 to 19

Oakley HABD

Bedford Midland

Bedford Midland

Bedford St. Johns

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Harpenden Jn

Bedford Midland

Bedford St. Johns

Double to Single 
Jn (Bedford St. 
Johns)
Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

P2027/4343042 2310 SAT TO 0005 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. TSGN SERVICES TO 
START/TERMINATE AT LUTON. TSGN TO STABLE 
ECS IN LUTON PLATFORMS 1-3 AND CRESCENT 
ROAD SIDINGS.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND BEDFORD. 
SHUNT MOVES AVAILABLE AT LUTON NORTH JN.


NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ELECTRIC ECS IN THE 
BEDFORD AREA AND AT KETTERING DEPOT 
SIDINGS TO BE STABLED WITH PANTOGRAPHS 
LOWERED.



ELECTRICAL SWITCHOVER TO TAKE PLACE 
BETWEEN 0005-0105 SUN AND 0735-0805 SUN 
UNLESS AN EMERGENCY SITUATION ARISES. 
BETWEEN THESE TIMES PANTOGRAPHS TO BE 
LOWERED ON ANY STABLED UNITS AT LUTON 
DUE TO MOMENTARY LOSS OF POWER. THE 
MOVEMENT OF UNITS IS STILL AVAILABLE 
DURING THESE TIMES BUT PREPARATION OF 
UNITS IS NOT AVAILABLE. (NOTE: TRAIN 
MOVEMENTS AND PREPARATIONS ARE FULLY 
AVAILABLE FOR THE REST OF THE 
POSSESSION).

LN3140
LN3201

31/07/27

01/08/27

01/08/27

01/08/27

01/08/27

01/08/27

01/08/27

01/08/27

01/08/27

18Week
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

2250 Fri

2250 Fri

2250 Fri

2250 Fri

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0010 Sat

09/08/27

09/08/27

09/08/27

09/08/27

02/08/27

02/08/27

02/08/27

02/08/27

02/08/27

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Goods Loop

Up Goods Loop

Down Goods

Up Goods

Down and Up 
Stamford/Main/Pet
erborough
Down and Up 
Corby

Up and Down 
Blackwell Slow

Down and Up 
Kirkby

Down and Up 
Trowell

Down Erewash 
Fast/Erewash
Up Erewash 
Fast/Erewash
Down and Up 
Erewash Slow/Up 
& Down Erewash 
Slow

Melton Mowbray

Langham Jn LC

Syston East Jn

Manton Jn

Morton Jn

Sleights LC (CCTV)

Trowell South Jn

Clay Cross North Jn

Ironville Jn

Brentingby LC

Oakham

Uffington & 
Barnack LC 
(MCG)
Wing Tunnel

Blackwell South 
Jn (LN3207)

Ironville Jn

Radford Jn

Toton Centre Jn

P2027/4347076

P2027/4346818

***WEEK 19 WEEKEND PLTR LANGHAM (WORKS 
DELIVERY DERBY)***



NO ROUTE BETWEEN LEICESTER AND 
PETERBOROUGH. CROSS COUNTRY SERVICES 
TO TERMINATE AT LEICESTER AND 
PETERBOROUGH WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN.



NO ACCESS TO CORBY STEELWORKS. NO 
ACCESS TO KETTON CEMENT WORKS OR 
ASFORDBY TEST TRACK. 



ACCESS MAINTAINED TO CORBY STATION 
TO/FROM THE 

KETTERING DIRECTION.



INTERMODAL FREIGHT TRAFFIC DIVERTED VIA 
GEML/NLL/WCML. NON GAUGE-CRITICAL 
FREIGHT TRAFFIC DIVERTED VIA NOTTINGHAM 
AND GRANTHAM.



EMR TO DIVERT 1L01 & 1L02 (SO) VIA GRANTHAM

ALFRETON TUNNEL STRUCTURES DRAINAGE 
AND CODNOR PARK DRAINAGE(WORKS 
DELIVERY DONCASTER)



TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



FREIGHTLINER INTERMODAL SERVICES 
DIVERTED VIA ECML



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE SHEFFIELD-
NOTTINGHAM.



ACCESS MAINTAINED TO TOTON TMD AND 
DOWN YARD AT TOTON CENTRE JN.

LN3201
LN3234
LN3601
LN3615

LN3201
LN3207
LN3252
LN3273

06/08/27

06/08/27

06/08/27

06/08/27

31/07/27

31/07/27

31/07/27

31/07/27

31/07/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

0055 Sun

0055 Sun

0055 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

02/08/27

02/08/27

02/08/27

01/08/27

01/08/27

01/08/27

01/08/27

01/08/27

01/08/27

0405 Mon

0405 Mon

0405 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

BLOCKED To
Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Branch

Down and Up T&H

Down and Up T&H

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Woodgrange Park Jn

Barking Station Jn

South Tottenham 
East Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Forest Gate Jn

South Tottenham 
East Jn

Gospel Oak Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2027/4358594

P2027/4338906

THAMESIDE FREIGHT NOT TO RUN



NO LO SUFFRAGETTE LINE SERVICES BETWEEN 
GOSPEL OAK AND BARKING RIVERSIDE

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



TRAIN TO BE STABLED IN PLATFORM 1 BARKING


C2C SERVICES TO RUN TO FENCHURCH STREET 
VIA WEST HAM 



LUL TO NOTE JUBILEE LINE TO BE OPEN



Track: Wanstead Park - Woodgrange Park

TSGN TO STABLE AT BLACKFRIARS PLATFORMS 
3 & 4 AND SMITHFIELD SIDINGS





WORK: MTCE

WORK: SID TRACK - ELEPHANT AND CASTLE - 
FOLLOW UP

EA1010
EA1030
EA1290
EA1300
EA1370
LN165
LN3210

LN3213
LN3216
SO280

01/08/27

01/08/27

01/08/27

01/08/27

01/08/27

01/08/27

01/08/27

01/08/27

01/08/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

2250 Fri

2250 Fri

2250 Fri

2250 Fri

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0010 Sat

09/08/27

09/08/27

09/08/27

09/08/27

09/08/27

09/08/27

09/08/27

09/08/27

09/08/27

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Goods Loop

Up Goods Loop

Down Goods

Up Goods

Down and Up 
Stamford/Main/Pet
erborough
Down and Up 
Corby

Up and Down 
Blackwell Slow

Down and Up 
Kirkby

Down and Up 
Trowell

Down Erewash 
Fast/Erewash
Up Erewash 
Fast/Erewash
Down and Up 
Erewash Slow/Up 
& Down Erewash 
Slow

Melton Mowbray

Langham Jn LC

Syston East Jn

Manton Jn

Morton Jn

Sleights LC (CCTV)

Trowell South Jn

Clay Cross North Jn

Ironville Jn

Brentingby LC

Oakham

Uffington & 
Barnack LC 
(MCG)
Wing Tunnel

Blackwell South 
Jn (LN3207)

Ironville Jn

Radford Jn

Toton Centre Jn

P2027/4347076

P2027/4346860

***WEEK 19 WEEKEND PLTR LANGHAM (WORKS 
DELIVERY DERBY)***



NO ROUTE BETWEEN LEICESTER AND 
PETERBOROUGH. CROSS COUNTRY SERVICES 
TO TERMINATE AT LEICESTER AND 
PETERBOROUGH WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN.



NO ACCESS TO CORBY STEELWORKS. NO 
ACCESS TO KETTON CEMENT WORKS OR 
ASFORDBY TEST TRACK. 



ACCESS MAINTAINED TO CORBY STATION 
TO/FROM THE 

KETTERING DIRECTION.



INTERMODAL FREIGHT TRAFFIC DIVERTED VIA 
GEML/NLL/WCML. NON GAUGE-CRITICAL 
FREIGHT TRAFFIC DIVERTED VIA NOTTINGHAM 
AND GRANTHAM.



EMR TO DIVERT 1L01 & 1L02 (SO) VIA GRANTHAM

ALFRETON TUNNEL STRUCTURES DRAINAGE 
AND CODNOR PARK DRAINAGE(WORKS 
DELIVERY DONCASTER)



TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



FREIGHTLINER INTERMODAL SERVICES 
DIVERTED VIA ECML



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE SHEFFIELD-
NOTTINGHAM.



ACCESS MAINTAINED TO TOTON TMD AND 
DOWN YARD AT TOTON CENTRE JN.

LN3201
LN3234
LN3601
LN3615

LN3201
LN3207
LN3252
LN3273

06/08/27

06/08/27

06/08/27

06/08/27

07/08/27

07/08/27

07/08/27

07/08/27

07/08/27

19Week



Page           61 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

2250 Fri

2250 Fri

2250 Fri

2250 Fri

0055 Sun

0055 Sun

0055 Sun

16/08/27

16/08/27

16/08/27

16/08/27

09/08/27

09/08/27

09/08/27

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0405 Mon

0405 Mon

0405 Mon

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains

Down Goods Loop

Up Goods Loop

Down Goods

Up Goods

Down and Up 
Stamford/Main/Pet
erborough
Down and Up 
Corby

Down and Up 
Branch

Down and Up T&H

Down and Up T&H

Melton Mowbray

Langham Jn LC

Syston East Jn

Manton Jn

Woodgrange Park Jn

Barking Station Jn

South Tottenham 
East Jn

Brentingby LC

Oakham

Uffington & 
Barnack LC 
(MCG)
Wing Tunnel

Forest Gate Jn

South Tottenham 
East Jn

Gospel Oak Jn

P2027/4347064

P2027/4359859

***WEEK 20 WEEKEND PLTR TAMBOURINE 
BRIDGE & S&C RENEWAL WARDS GF (WORKS 
DELIVERY DERBY)***



NO ROUTE BETWEEN LEICESTER AND 
PETERBOROUGH. CROSS COUNTRY SERVICES 
TO TERMINATE AT LEICESTER AND 
PETERBOROUGH WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN.



NO ACCESS TO CORBY STEELWORKS. NO 
ACCESS TO KETTON CEMENT WORKS OR 
ASFORDBY TEST TRACK. 



ACCESS MAINTAINED TO CORBY STATION 
TO/FROM THE 

KETTERING DIRECTION.



INTERMODAL FREIGHT TRAFFIC DIVERTED VIA 
GEML/NLL/WCML. NON GAUGE-CRITICAL 
FREIGHT TRAFFIC DIVERTED VIA NOTTINGHAM 
AND GRANTHAM.



EMR TO DIVERT 1L01 & 1L02 (SO) VIA GRANTHAM

THAMESIDE FREIGHT NOT TO RUN



NO LO SUFFRAGETTE LINE SERVICES BETWEEN 
GOSPEL OAK AND BARKING RIVERSIDE

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



TRAIN TO BE STABLED IN PLATFORM 1 BARKING


C2C SERVICES TO RUN TO FENCHURCH STREET 
VIA WEST HAM 



LUL TO NOTE JUBILEE LINE TO BE OPEN



Track: Wanstead Park - Woodgrange Park

LN3201
LN3234
LN3601
LN3615

EA1010
EA1030
EA1290
EA1300
EA1370
LN165
LN3210

13/08/27

13/08/27

13/08/27

13/08/27

08/08/27

08/08/27

08/08/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

08/08/27

08/08/27

08/08/27

08/08/27

08/08/27

08/08/27

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2027/4338949 BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



TSGN TO STABLE IN SMITHFIELD SIDINGS





WORK: MTCE

LN3213
LN3216
SO280

08/08/27

08/08/27

08/08/27

08/08/27

08/08/27

08/08/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0235 Sun

0235 Sun

0235 Sun

0235 Sun

15/08/27

15/08/27

15/08/27

15/08/27

15/08/27

15/08/27

15/08/27

15/08/27

15/08/27

15/08/27

15/08/27

15/08/27

15/08/27

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Platform 1

Platform 2

Platform 4

Platform 3

Down and Up 
Hendon

West Hampstead 
Run Round

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

West Hampstead 
Down Loop

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Radlett Jn

St. Pancras 
International

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Kentish Town Jn

Harpenden Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Kentish Town

Kentish Town Jn

West Hampstead 
North Jn

P2027/4339655 2340 SAT TO 0235 SUN AND 0605 SUN TO 0830 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



POSSESSION TO BE TAKEN AROUND ECS 
STABLED IN PLATFORMS 1&2 WITH 'NOT TO BE 
MOVED' BOARDS APPLIED. PANTOGRAPHS TO 
BE LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL FROM 
0605 SUN ONWARDS. 



0235 SUN TO 0605 SUN

NO BOOKED TRAFFIC. 



POSSESSION TO BE TAKEN AROUND ECS 
STABLED IN PLATFORMS 1&2 WITH 'NOT TO BE 
MOVED' BOARDS APPLIED. PANTOGRAPHS TO 
BE LOWERED ON ELECTRIC ECS STABLED AT 
ST.PANCRAS.

LN3201
LN3210
LN3213
LN3219
LN3222

14/08/27

14/08/27

14/08/27

14/08/27

14/08/27

14/08/27

14/08/27

14/08/27

14/08/27

15/08/27

15/08/27

15/08/27

15/08/27

20Week
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

2250 Fri

2250 Fri

2250 Fri

2250 Fri

2250 Fri

2250 Fri

2250 Fri

2250 Fri

16/08/27

16/08/27

16/08/27

16/08/27

23/08/27

23/08/27

23/08/27

23/08/27

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Goods Loop

Up Goods Loop

Down Goods

Up Goods

Down and Up 
Stamford/Main/Pet
erborough
Down and Up 
Corby

Down Goods Loop

Up Goods Loop

Down Goods

Up Goods

Down and Up 
Stamford/Main/Pet
erborough
Down and Up 
Corby

Melton Mowbray

Langham Jn LC

Syston East Jn

Manton Jn

Melton Mowbray

Langham Jn LC

Syston East Jn

Manton Jn

Brentingby LC

Oakham

Uffington & 
Barnack LC 
(MCG)
Wing Tunnel

Brentingby LC

Oakham

Uffington & 
Barnack LC 
(MCG)
Wing Tunnel

P2027/4347064

P2027/4347065

***WEEK 20 WEEKEND PLTR TAMBOURINE 
BRIDGE & S&C RENEWAL WARDS GF (WORKS 
DELIVERY DERBY)***



NO ROUTE BETWEEN LEICESTER AND 
PETERBOROUGH. CROSS COUNTRY SERVICES 
TO TERMINATE AT LEICESTER AND 
PETERBOROUGH WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN.



NO ACCESS TO CORBY STEELWORKS. NO 
ACCESS TO KETTON CEMENT WORKS OR 
ASFORDBY TEST TRACK. 



ACCESS MAINTAINED TO CORBY STATION 
TO/FROM THE 

KETTERING DIRECTION.



INTERMODAL FREIGHT TRAFFIC DIVERTED VIA 
GEML/NLL/WCML. NON GAUGE-CRITICAL 
FREIGHT TRAFFIC DIVERTED VIA NOTTINGHAM 
AND GRANTHAM.



EMR TO DIVERT 1L01 & 1L02 (SO) VIA GRANTHAM

***WEEK 21 WEEKEND PLTR TAMBOURINE 
BRIDGE (WORKS DELIVERY DERBY)***



NO ROUTE BETWEEN LEICESTER AND 
PETERBOROUGH. CROSS COUNTRY SERVICES 
TO TERMINATE AT LEICESTER AND 
PETERBOROUGH WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN.



NO ACCESS TO CORBY STEELWORKS. NO 
ACCESS TO KETTON CEMENT WORKS OR 
ASFORDBY TEST TRACK. 



ACCESS MAINTAINED TO CORBY STATION 
TO/FROM THE 

KETTERING DIRECTION.



INTERMODAL FREIGHT TRAFFIC DIVERTED VIA 
GEML/NLL/WCML. NON GAUGE-CRITICAL 
FREIGHT TRAFFIC DIVERTED VIA NOTTINGHAM 
AND GRANTHAM.



EMR TO DIVERT 1L01 & 1L02 (SO) VIA GRANTHAM

LN3201
LN3234
LN3601
LN3615

LN3201
LN3234
LN3601
LN3615

13/08/27

13/08/27

13/08/27

13/08/27

20/08/27

20/08/27

20/08/27

20/08/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

15/08/27

15/08/27

15/08/27

15/08/27

15/08/27

15/08/27

15/08/27

15/08/27

15/08/27

15/08/27

15/08/27

15/08/27

15/08/27

15/08/27

0915 Sun

0915 Sun

0915 Sun

0810 Sun

0915 Sun

0810 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Nottingham/Nottin
gham Fast
Up Nottingham 
Slow
Down Nottingham 
Slow
Lenton Curve

A Line

B Line

C Line

D Line

Up Mansfield

Down Mansfield

Platform 4

Platform 5

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Mansfield Jn

Mansfield Jn

Lenton North Jn

Nottingham

Radford Jn

Nottingham

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Attenborough

Beeston South Jn

Lenton South Jn

Mansfield Jn

Nottingham

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2027/4345230

P2027/4338936

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



0035 SUN TO 0810 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES TO START FROM
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. PLATFORM 5 AT NOTTINGHAM TO 
BE KEPT CLEAR.



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



0810 SUN TO 0915 SUN

AS ABOVE BUT ACCESS AVAILABLE TO/FROM 
NOTTINGHAM PLATFORMS 1 AND 3 ONLY FROM 
THE WEST VIA LINE A AND UP MANSFIELD 
TO/FROM RADFORD JN.

SMITHFIELD SIDINGS TO BE OUTBERTHED



TSGN TO STABLE AT BLACKFRIARS PLATFORMS 
3 & 4





WORK: MTCE

LN3204
LN3249
LN3252

LN3213
LN3216
SO280

15/08/27

15/08/27

15/08/27

15/08/27

15/08/27

15/08/27

15/08/27

15/08/27

15/08/27

15/08/27

15/08/27

15/08/27

15/08/27

15/08/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

2250 Fri

2250 Fri

2250 Fri

2250 Fri

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

23/08/27

23/08/27

23/08/27

23/08/27

22/08/27

22/08/27

22/08/27

22/08/27

22/08/27

22/08/27

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Goods Loop

Up Goods Loop

Down Goods

Up Goods

Down and Up 
Stamford/Main/Pet
erborough
Down and Up 
Corby

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Melton Mowbray

Langham Jn LC

Syston East Jn

Manton Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Brentingby LC

Oakham

Uffington & 
Barnack LC 
(MCG)
Wing Tunnel

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2027/4347065

P2027/4338883

***WEEK 21 WEEKEND PLTR TAMBOURINE 
BRIDGE (WORKS DELIVERY DERBY)***



NO ROUTE BETWEEN LEICESTER AND 
PETERBOROUGH. CROSS COUNTRY SERVICES 
TO TERMINATE AT LEICESTER AND 
PETERBOROUGH WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN.



NO ACCESS TO CORBY STEELWORKS. NO 
ACCESS TO KETTON CEMENT WORKS OR 
ASFORDBY TEST TRACK. 



ACCESS MAINTAINED TO CORBY STATION 
TO/FROM THE 

KETTERING DIRECTION.



INTERMODAL FREIGHT TRAFFIC DIVERTED VIA 
GEML/NLL/WCML. NON GAUGE-CRITICAL 
FREIGHT TRAFFIC DIVERTED VIA NOTTINGHAM 
AND GRANTHAM.



EMR TO DIVERT 1L01 & 1L02 (SO) VIA GRANTHAM

TSGN TO STABLE IN SMITHFIELD SIDINGS AND 
BLACKFRIARS PLATFORMS 3 & 4





WORK: MTCE

LN3201
LN3234
LN3601
LN3615

LN3213
LN3216
SO280

20/08/27

20/08/27

20/08/27

20/08/27

22/08/27

22/08/27

22/08/27

22/08/27

22/08/27

22/08/27

21Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

2325 Fri

2325 Fri

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

06/09/27

06/09/27

05/09/27

05/09/27

05/09/27

05/09/27

05/09/27

05/09/27

05/09/27

05/09/27

05/09/27

05/09/27

0540 Mon

0540 Mon

0025 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Main/Fast

Up & Down Slow

Up & Down Burton

Up & Down Goods

Knighton Sidings

Up Fast/Main

Down Main/Fast

Up & Down Goods

Platform 4

Platform 1

Up & Down Slow

Carriage Sidings

Hinckley

Glen Parva Jn

Leicester South Jn

Wigston North Jn

Desford LC (AHB)

Knighton Jn

Knighton Jn

Humberstone Road 
Jn

Humberstone Road 
Jn

Leicester

Humberstone Road 
Jn

Leicester

Wigston North Jn

Wigston South Jn

Kettering North Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Knighton Jn

Kettering North Jn

Leicester

Leicester South 
Jn

Leicester

P2027/4347131 **WEEK 23 WEEKEND - SOUTH WIGSTON 
DRAINAGE AND CROFT S&C RENEWAL (WORKS 
DELIVERY DONCASTER / DERBY)***



2325 FRI TO 2345 SAT & 0825 SUN TO 0540 MON

CROSS COUNTRY SERVICES TO TERMINATE AT 
NUNEATON AND LEICESTER WITH RAIL 
REPLACEMENT ROAD SERVICE BETWEEN THEM


FREIGHT SERVICES DIVERTED VIA BURTON-ON-
TRENT.



NO ACCESS TO/FROM CROFT QUARRY



2345 SAT TO 0025 SUN

NO BOOKED TRAFFIC



ACCESS MAINTAINED TO LEICESTER DEPOT VIA 
LEICESTER SOUTH JN UNTIL 0025 SUN, NO 
ACCESS 0025-0825 SUN

LN3201
LN3231
LN3232
LN3525

03/09/27

03/09/27

04/09/27

04/09/27

04/09/27

04/09/27

04/09/27

05/09/27

05/09/27

05/09/27

05/09/27

05/09/27

22Week
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

29/08/27

29/08/27

29/08/27

29/08/27

29/08/27

29/08/27

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Kings Cross 
Thameslink 
(CLOSED)

Smithfield Sidings

P2027/4360124 BLACKFRAIRS PLATFORM 3 AND 4 TO BE 
OUTBERTHED



TSGN TO BERTH IN SMITHFIELDS SIDINGS



WORK: MTCE

LN3213
LN3216
SO280

29/08/27

29/08/27

29/08/27

29/08/27

29/08/27

29/08/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 22  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

2325 Fri

2325 Fri

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

06/09/27

06/09/27

05/09/27

05/09/27

05/09/27

05/09/27

05/09/27

05/09/27

05/09/27

05/09/27

05/09/27

05/09/27

0540 Mon

0540 Mon

0025 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Main/Fast

Up & Down Slow

Up & Down Burton

Up & Down Goods

Knighton Sidings

Up Fast/Main

Down Main/Fast

Up & Down Goods

Platform 4

Platform 1

Up & Down Slow

Carriage Sidings

Hinckley

Glen Parva Jn

Leicester South Jn

Wigston North Jn

Desford LC (AHB)

Knighton Jn

Knighton Jn

Humberstone Road 
Jn

Humberstone Road 
Jn

Leicester

Humberstone Road 
Jn

Leicester

Wigston North Jn

Wigston South Jn

Kettering North Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Knighton Jn

Kettering North Jn

Leicester

Leicester South 
Jn

Leicester

P2027/4347131 **WEEK 23 WEEKEND - SOUTH WIGSTON 
DRAINAGE AND CROFT S&C RENEWAL (WORKS 
DELIVERY DONCASTER / DERBY)***



2325 FRI TO 2345 SAT & 0825 SUN TO 0540 MON

CROSS COUNTRY SERVICES TO TERMINATE AT 
NUNEATON AND LEICESTER WITH RAIL 
REPLACEMENT ROAD SERVICE BETWEEN THEM


FREIGHT SERVICES DIVERTED VIA BURTON-ON-
TRENT.



NO ACCESS TO/FROM CROFT QUARRY



2345 SAT TO 0025 SUN

NO BOOKED TRAFFIC



ACCESS MAINTAINED TO LEICESTER DEPOT VIA 
LEICESTER SOUTH JN UNTIL 0025 SUN, NO 
ACCESS 0025-0825 SUN

LN3201
LN3231
LN3232
LN3525

03/09/27

03/09/27

04/09/27

04/09/27

04/09/27

04/09/27

04/09/27

05/09/27

05/09/27

05/09/27

05/09/27

05/09/27

23Week
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

2325 Fri

2325 Fri

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

13/09/27

13/09/27

12/09/27

12/09/27

12/09/27

12/09/27

12/09/27

12/09/27

12/09/27

12/09/27

12/09/27

12/09/27

0540 Mon

0540 Mon

0025 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Main/Fast

Up & Down Slow

Up & Down Burton

Up & Down Goods

Knighton Sidings

Up Fast/Main

Down Main/Fast

Up & Down Goods

Platform 4

Platform 1

Up & Down Slow

Carriage Sidings

Hinckley

Glen Parva Jn

Leicester South Jn

Wigston North Jn

Desford LC (AHB)

Knighton Jn

Knighton Jn

Humberstone Road 
Jn

Humberstone Road 
Jn

Leicester

Humberstone Road 
Jn

Leicester

Wigston North Jn

Wigston South Jn

Kettering North Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Knighton Jn

Kettering North Jn

Leicester

Leicester South 
Jn

Leicester

P2027/4347139 **WEEK 24 WEEKEND - SOUTH WIGSTON 
DRAINAGE AND GLEN PARVA S&C RENEWAL 
(WORKS DELIVERY DONCASTER / DERBY)***



2325 FRI TO 2345 SAT & 0825 SUN TO 0540 MON

CROSS COUNTRY SERVICES TO TERMINATE AT 
NUNEATON AND LEICESTER WITH RAIL 
REPLACEMENT ROAD SERVICE BETWEEN THEM


FREIGHT SERVICES DIVERTED VIA BURTON-ON-
TRENT.



NO ACCESS TO/FROM CROFT QUARRY



2345 SAT TO 0025 SUN

NO BOOKED TRAFFIC



ACCESS MAINTAINED TO LEICESTER DEPOT VIA 
LEICESTER SOUTH JN UNTIL 0025 SUN, NO 
ACCESS 0025-0825 SUN

LN3201
LN3231
LN3232
LN3525

10/09/27

10/09/27

11/09/27

11/09/27

11/09/27

11/09/27

11/09/27

12/09/27

12/09/27

12/09/27

12/09/27

12/09/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 23  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0105 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

05/09/27

05/09/27

05/09/27

05/09/27

05/09/27

05/09/27

05/09/27

05/09/27

05/09/27

05/09/27

05/09/27

05/09/27

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Matlock Single

Fuel & Inspection 
Line

Derby Pilot Line

Platform 1

Platform 2

All Lines

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 3

Platform 4

Down and Up 
Tottenham

Down and Up T&H

Up Reception

Cripple Sidings

Matlock

Derby

Derby Station North 
Jn

Derby Station North 
Jn

Clay Cross North Jn

Derby Station North 
Jn

Derby Jn

Derby Station North 
Jn

Junction Road Jn

Upper Holloway

Junction Road Jn

Upper Holloway

Ambergate Jn

Derby

Derby London 
Road Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby London 
Road Jn

Carlton Road Jn

Gospel Oak

Upper Holloway

Upper Holloway

P2027/4345263

P2027/4359550

DERBY MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE.



2350 SAT TO 0105 SUN

NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.



0105 SUN TO 0720 SUN 

NO BOOKED TRAFFIC.

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16D

LN3201
LN3501

EA1370
LN3210

04/09/27

04/09/27

04/09/27

04/09/27

04/09/27

04/09/27

04/09/27

05/09/27

05/09/27

05/09/27

05/09/27

05/09/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 23  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

05/09/27

05/09/27

05/09/27

05/09/27

05/09/27

05/09/27

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2027/4338950 SMITHFIELD SIDINGS TO BE OUTBERTHED



TSGN TO STABLE AT BLACKFRIARS PLATFORMS 
3 & 4





WORK: MTCE

LN3213
LN3216
SO280

05/09/27

05/09/27

05/09/27

05/09/27

05/09/27

05/09/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 23  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0630 Sun

0830 Sun

13/09/27

13/09/27

12/09/27

12/09/27

12/09/27

12/09/27

13/09/27

13/09/27

12/09/27

13/09/27

13/09/27

12/09/27

13/09/27

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0630 Sun

0345 Mon

0345 Mon

0830 Sun

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Slow

Down and Up 
Moorgate

West Hampstead 
Down Loop

Down and Up 
Slow

Down and Up 
Slow

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Cricklewood South 
Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood

Cricklewood South 
Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Kentish Town Jn

Kings Cross 
Thameslink 
(CLOSED)
West Hampstead 
North Jn

Kentish Town Jn

Kentish Town Jn

P2027/4339695 2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0830 SUN 

TRAINS TO BE RE-TIMED OVER THE FAST LINES 
BETWEEN ST. PANCRAS AND RADLETT JN. NO 
ACCESS AVAILABLE TO/FROM CRICKLEWOOD 
SIDINGS FROM THE SOUTH. 



0830 SUN TO 0345 MON 

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY. CAMBRIDGE TO BRIGHTON 
SERVICES TO RUN BETWEEN CAMBRIDGE AND 
KINGS CROSS (REQUIRING A LONG PLATFORM 
AT KINGS CROSS TO ACCOMMODATE), AND 
BETWEEN LONDON BRIDGE AND BRIGHTON.



FREIGHTLINER TRAFFIC AT CARLTON ROAD JN 
0001- 0345 MON TO DIVERT VIA WILLESDEN 
RELIEFS, WEMBLEY R/R, CAMDEN JN, PRIMROSE 
HILL AND NLL.

LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

11/09/27

11/09/27

11/09/27

11/09/27

11/09/27

11/09/27

12/09/27

12/09/27

12/09/27

12/09/27

12/09/27

12/09/27

12/09/27

24Week
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

2325 Fri

2325 Fri

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

13/09/27

13/09/27

12/09/27

12/09/27

12/09/27

12/09/27

12/09/27

12/09/27

12/09/27

12/09/27

12/09/27

12/09/27

0540 Mon

0540 Mon

0025 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Main/Fast

Up & Down Slow

Up & Down Burton

Up & Down Goods

Knighton Sidings

Up Fast/Main

Down Main/Fast

Up & Down Goods

Platform 4

Platform 1

Up & Down Slow

Carriage Sidings

Hinckley

Glen Parva Jn

Leicester South Jn

Wigston North Jn

Desford LC (AHB)

Knighton Jn

Knighton Jn

Humberstone Road 
Jn

Humberstone Road 
Jn

Leicester

Humberstone Road 
Jn

Leicester

Wigston North Jn

Wigston South Jn

Kettering North Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Knighton Jn

Kettering North Jn

Leicester

Leicester South 
Jn

Leicester

P2027/4347139 **WEEK 24 WEEKEND - SOUTH WIGSTON 
DRAINAGE AND GLEN PARVA S&C RENEWAL 
(WORKS DELIVERY DONCASTER / DERBY)***



2325 FRI TO 2345 SAT & 0825 SUN TO 0540 MON

CROSS COUNTRY SERVICES TO TERMINATE AT 
NUNEATON AND LEICESTER WITH RAIL 
REPLACEMENT ROAD SERVICE BETWEEN THEM


FREIGHT SERVICES DIVERTED VIA BURTON-ON-
TRENT.



NO ACCESS TO/FROM CROFT QUARRY



2345 SAT TO 0025 SUN

NO BOOKED TRAFFIC



ACCESS MAINTAINED TO LEICESTER DEPOT VIA 
LEICESTER SOUTH JN UNTIL 0025 SUN, NO 
ACCESS 0025-0825 SUN

LN3201
LN3231
LN3232
LN3525

10/09/27

10/09/27

11/09/27

11/09/27

11/09/27

11/09/27

11/09/27

12/09/27

12/09/27

12/09/27

12/09/27

12/09/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

13/09/27

13/09/27

13/09/27

13/09/27

13/09/27

13/09/27

13/09/27

13/09/27

13/09/27

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2027/4337099 SMITHFIELD SIDINGS 1 AND 2 TO BE 
OUTBERTHED



TSGN TO STABLE IN PLATFORM 3 AND 4 AT 
BLACKFRIARS 



TSGN TO DIVERT LNE SERVICES INTO KINGS 
CROSS



1 X ADDITIONAL LONG PLATFORMS TO BE 
AVAILABLE



THAMESLINK KENTISH TOWN TO RAINHAM 
SERVICES TO RUN BETWEEN PLUMSTEAD AND 
RAINHAM



THAMESLINK BEDFORD TO BRIGHTON SERVICES
WILL RUN BETWEEN BEDFORD AND ST PANCRAS
HL AND BETWEEN LONDON BRIDGE AND 
BRIGHTON



THAMESLINK TO RUN 2TPH BETWEEN LUTON 
AND ST PANCRAS HL



THAMESLINK CAMBRIDGE TO BRIGHTON 
SERVICES TO RUN BETWEEN CAMBRIDGE AND 
KINGS CROSS (REQUIRING A LONG PLATFORM 
AT KINGS CROSS TO ACCOMMODATE), AND 
BETWEEN LONDON BRIDGE AND BRIGHTON



THAMESLINK BEDFORD TO THREE BRIDGES / 
HORSHAM SERVICES TO RUN BETWEEN 
LONDON BRIDGE AND THREE BRIDGES / 
HORSHAM



TSGN WIMBLEDON LOOP SERVICES WILL NOT 
RUN







WORK: MTCE

WORK: SID STRUCTURES - CAMBERWELL NEW 
ROAD - REFURB

WORK: VIC 5

LN101
LN3213
SO280

12/09/27

12/09/27

12/09/27

12/09/27

12/09/27

12/09/27

12/09/27

12/09/27

12/09/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

12/09/27

12/09/27

12/09/27

12/09/27

12/09/27

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

P2027/4154566 TRACK MAINTENANCE FP02



TRAINS TO BE RETIMED OVER ABC&D AND FAST 
LINES  BETWEEN KINGS CROSS AND WOOD 
GREEN SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


TSGN SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



LUMO REQUIRE 1 LONG PLATFORM FOR 
STABLING



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE GTR
SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION REQUIRED PANTOGRAPHS TO BE 
LOWERED IN PLATFORMS 7 TO 10 AND TO BE 
REMOVED BY 0800

LN101
LN3214

0m0ch and 4m18ch
Track Maintenance

12/09/27

12/09/27

12/09/27

12/09/27

12/09/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2027/11681034

Week 24  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

19/09/27

19/09/27

19/09/27

19/09/27

19/09/27

19/09/27

19/09/27

19/09/27

19/09/27

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Hendon

Up Hendon

Down and Up 
Slow

Up Tottenham

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2
Depot Exit Road

West Hampstead 
Down Loop

Cricklewood 
Sidings

Down and Up Fast

Hendon Chord

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Brent Curve Jn

Carlton Road Jn

Cricklewood 
Depot

Cricklewood 
South Jn

West Hampstead 
North Jn

Cricklewood 
Depot

Dock Jn South

Hendon (London)

P2027/4346380 2315 SAT TO 0225 SUN AND 0630 SUN TO 0830 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ELECTRIC ECS STABLED AT 
CRICKLEWOOD DEPOT TO HAVE PANTOGRAPHS 
LOWERED. EMR WILL REQUIRE 3 PLATFORMS AT
ST.PANCRAS TO OUT-STABLE EXTRA UNITS.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0225 SUN TO 0630 SUN

NO BOOKED TRAFFIC. ELECTRIC ECS STABLED 
AT ST.PANCRAS TO HAVE PANTOGRAPHS 
LOWERED (NOTE: OHLE POWER RESTORED TO 
ST.PANCRAS AT 0555 SUN).

LN3201
LN3210

18/09/27

18/09/27

18/09/27

18/09/27

18/09/27

18/09/27

18/09/27

19/09/27

19/09/27

25Week
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EAS_V1_2728_DRAFT

0001 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

24/09/27

19/09/27

19/09/27

19/09/27

19/09/27

19/09/27

19/09/27

19/09/27

19/09/27

2359 Fri

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Attenborough 
Curve
Down and Up 
Chellaston

Down Trent 
Passenger Loop

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Down and Up 
High Level

Way & Works Jn

Meadow Lane Jn

Lock Lane LC

Meadow Lane LC 
(CCTV)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Beeston

Sheet Stores Jn

Toton South Jn

Sheet Stores Jn

Attenborough Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

P2027/4346501 ***DAY 1-7 OF 14 DAY SHEET STORES - WAY & 
WORKS JN BLOCKADE: WORKS DELIVERY 
DONCASTER - DRAYCOTT DRAINAGE 
RENEWAL***



0001 SAT TO 0045 SUN AND 0745 SUN TO 2359 
FRI

NO DIRECT ROUTE BETWEEN SHEET STORES JN
AND DERBY. EMR INTERCITY SERVICES TO 
DIVERT VIA CASTLE DONINGTON AND STENSON 
JN (REVERSE) TO DERBY, OR VIA ALFRETON 
AND DIRECT TO SHEFFIELD AVOIDING DERBY. 
ECS TO/FROM NOTTINGHAM TO RUN EITHER VIA 
CASTLE DONINGTON OR VIA CHESTERFIELD 
(REVERSE) AND ALFRETON/RADFORD JN.



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN DERBY-NOTTINGHAM VICE 
EMR REGIONAL AND CROSS COUNTRY 
SERVICES. CROSS COUNTRY BIRMINGHAM-
NOTTINGHAM SERVICES TO RUN VIA CASTLE 
DONINGTON AND AVOID DERBY.



FREIGHT TRAFFIC BOOKED THROUGH SPONDON
TO DIVERT VIA TOTON AND ALFRETON OR VIA 
CASTLE DONINGTON AND RUN-ROUND AT 
BURTON-ON-TRENT. 



0045 SUN TO 0745 SUN

NO BOOKED TRAFFIC.

LN3201
LN3204
LN3207
LN3228
LN3261
LN3264
LN3520

18/09/27

19/09/27

19/09/27

19/09/27

19/09/27

19/09/27

19/09/27

19/09/27

19/09/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2728_DRAFT

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

19/09/27

19/09/27

19/09/27

19/09/27

19/09/27

19/09/27

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2027/4338951 BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



TSGN TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

LN3213
LN3216
SO280

19/09/27

19/09/27

19/09/27

19/09/27

19/09/27

19/09/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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Possession Ref Possession 
Location from

Possession 
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Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
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Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT

2310 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

26/09/27

26/09/27

26/09/27

26/09/27

26/09/27

26/09/27

26/09/27

26/09/27

26/09/27

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Bedford Platform 
Loop

Up & Down Goods

Jowett Run Round

Up & Down 
Bletchley

Up Sundon Loop

Down and Up 
Slow

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

Jowett Sidings 
Nos. 15 to 19

Oakley HABD

Bedford Midland

Bedford Midland

Bedford St. Johns

Leagrave Jn

Oakley HABD

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Harpenden Jn

Bedford Midland

Bedford St. Johns

Double to Single 
Jn (Bedford St. 
Johns)
Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford St. Johns

P2027/4343174 2310 SAT TO 0005 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. TSGN SERVICES TO 
START/TERMINATE AT LUTON. TSGN TO STABLE 
ECS IN LUTON PLATFORMS 1-3 AND CRESCENT 
ROAD SIDINGS.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND BEDFORD. 
SHUNT MOVES AVAILABLE AT LUTON NORTH JN.


NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ELECTRIC ECS IN THE 
BEDFORD AREA AND AT KETTERING DEPOT 
SIDINGS TO BE STABLED WITH PANTOGRAPHS 
LOWERED.



ELECTRICAL SWITCHOVER TO TAKE PLACE 
BETWEEN 0005-0105 SUN AND 0735-0805 SUN 
UNLESS AN EMERGENCY SITUATION ARISES. 
BETWEEN THESE TIMES PANTOGRAPHS TO BE 
LOWERED ON ANY STABLED UNITS AT LUTON 
DUE TO MOMENTARY LOSS OF POWER. THE 
MOVEMENT OF UNITS IS STILL AVAILABLE 
DURING THESE TIMES BUT PREPARATION OF 
UNITS IS NOT AVAILABLE. (NOTE: TRAIN 
MOVEMENTS AND PREPARATIONS ARE FULLY 
AVAILABLE FOR THE REST OF THE 
POSSESSION).

LN3140
LN3201

25/09/27

26/09/27

26/09/27

26/09/27

26/09/27

26/09/27

26/09/27

26/09/27

26/09/27

26Week
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0001 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

01/10/27

26/09/27

26/09/27

26/09/27

26/09/27

26/09/27

26/09/27

26/09/27

26/09/27

2359 Fri

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Attenborough 
Curve
Down and Up 
Chellaston

Down Trent 
Passenger Loop

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Down and Up 
High Level

Way & Works Jn

Meadow Lane Jn

Lock Lane LC

Meadow Lane LC 
(CCTV)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Beeston

Sheet Stores Jn

Toton South Jn

Sheet Stores Jn

Attenborough Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

P2027/4346504 ***DAY 7-13 OF 14 DAY SHEET STORES - WAY & 
WORKS JN BLOCKADE: WORKS DELIVERY 
DONCASTER - DRAYCOTT DRAINAGE 
RENEWAL***



0001 SAT TO 0045 SUN AND 0745 SUN TO 2359 
FRI

NO DIRECT ROUTE BETWEEN SHEET STORES JN
AND DERBY. EMR INTERCITY SERVICES TO 
DIVERT VIA CASTLE DONINGTON AND STENSON 
JN (REVERSE) TO DERBY, OR VIA ALFRETON 
AND DIRECT TO SHEFFIELD AVOIDING DERBY. 
ECS TO/FROM NOTTINGHAM TO RUN EITHER VIA 
CASTLE DONINGTON OR VIA CHESTERFIELD 
(REVERSE) AND ALFRETON/RADFORD JN.



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN DERBY-NOTTINGHAM VICE 
EMR REGIONAL AND CROSS COUNTRY 
SERVICES. CROSS COUNTRY BIRMINGHAM-
NOTTINGHAM SERVICES TO RUN VIA CASTLE 
DONINGTON AND AVOID DERBY.



FREIGHT TRAFFIC BOOKED THROUGH SPONDON
TO DIVERT VIA TOTON AND ALFRETON OR VIA 
CASTLE DONINGTON AND RUN-ROUND AT 
BURTON-ON-TRENT. 



0045 SUN TO 0745 SUN

NO BOOKED TRAFFIC.

LN3201
LN3204
LN3207
LN3228
LN3261
LN3264
LN3520

25/09/27

26/09/27

26/09/27

26/09/27

26/09/27

26/09/27

26/09/27

26/09/27

26/09/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2728_DRAFT

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

26/09/27

26/09/27

26/09/27

26/09/27

26/09/27

26/09/27

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2027/4338956 SMITHFIELD SIDINGS TO BE OUTBERTHED



TSGN TO STABLE AT BLACKFRIARS PLATFORMS 
3 & 4





WORK: MTCE

LN3213
LN3216
SO280

26/09/27

26/09/27

26/09/27

26/09/27

26/09/27

26/09/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS (ARP) - Section 7
V1.0 Draft Rules

EAS_V1_2728_DRAFT
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2320 Sat

2320 Sat

2320 Sat

2320 Sat

0010 Sun

0010 Sun

0010 Sun

0010 Sun

2145 Sun

2145 Sun

2145 Sun

03/10/27

03/10/27

03/10/27

04/10/27

03/10/27

03/10/27

03/10/27

03/10/27

04/10/27

04/10/27

04/10/27

1200 Sun

1200 Sun

1200 Sun

0500 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Up & Down Slow

Down and Up 
North Curve

Down and Up 
Peterborough/Up 
& Down 
Peterborough
Down and Up 
Slow/High Level

Up & Down Goods

Down Fast/Main

Up Fast/Main

Down and Up 
Nottingham

Reception Line

Humberstone Rd 
Sidings
Up & Down Slow

Down and Up 
North Curve

Down and Up 
Peterborough/Up 
& Down 
Peterborough

Syston South Jn

Syston North Jn

Syston South Jn

Meadow Lane Jn

Humberstone Road 
Jn

Sheet Stores Jn

Trent East Jn

Humberstone Road 
Jn

Syston South Jn

Syston North Jn

Syston South Jn

Leicester North Jn

Syston East Jn

Syston South Jn

Leicester North Jn

Trent South Jn

Leicester North Jn

Leicester North Jn

Syston East Jn

P2027/4346381 WORKS DELIVERY DERBY: SYSTON NORTH JN 
HEAVY REFURB



2320 SAT TO 0010 SUN

TRAFFIC TO RE-TIMED TO RUN OVER THE FAST 
LINES BETWEEN LEICESTER NORTH JN AND 
TRENT SOUTH JN. 



NO ACCESS TO/FROM HOTCHLEY HILL OR 
BRUSH WORKS LOUGHBOROUGH.



NO BOOKED TRAFFIC OVER LN3615 ROUTE.



0010 SUN TO 0805 SUN

NO BOOKED TRAFFIC



0805 SUN TO 1200 SUN

TRAFFIC TO RE-TIMED TO RUN OVER THE FAST 
LINES BETWEEN LEICESTER NORTH JN AND 
TRENT SOUTH JN. 



NO ACCESS TO/FROM HOTCHLEY HILL OR 
BRUSH WORKS LOUGHBOROUGH.



NO BOOKED TRAFFIC OVER LN3615 ROUTE.



1200 SUN TO 2145 SUN

TRAINS RE-TIMED TO RUN OVER THE FAST 
LINES BETWEEN SYSTON SOUTH JN AND TRENT 
SOUTH JN.



NO ACCESS TO/FROM MELTON MOWBRAY VIA 
SYSTON NORTH CURVE: TRAINS TO DIVERT VIA 
LEICESTER AND/OR RUN-ROUND AT 
HUMBERSTONE ROAD OR KNIGHTON-WIGSTON. 
ACCESS MAINTAINED VIA THE SOUTH CURVE 
(EXCEPT FOR NO BOOOKED TRAFFIC PERIODS 
2200 SAT-1200 SUN AND 2145 SUN-0500 MON).



NO ACCESS TO/FROM HOTCHLEY HILL OR 
BRUSH WORKS LOUGHBOROUGH.



2145 SUN TO 0500 MON

TRAFFIC TO TRAVEL OVER FAST LINES 
BETWEEN LEICESTER NORTH JN AND TRENT 
SOUTH JN. 



NO ACCESS TO/FROM HOTCHLEY HILL OR 
BRUSH WORKS LOUGHBOROUGH.



NO BOOKED TRAFFIC OVER LN3615 ROUTE.

LN3201
LN3204
LN3234
LN3261
LN3615

02/10/27

02/10/27

02/10/27

02/10/27

03/10/27

03/10/27

03/10/27

03/10/27

03/10/27

03/10/27

03/10/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Sat
02/10/27
0540 Sat

PossessionDown and Up 
Main

Way & Works JnSheet Stores JnP2027/4346556 ***DAY 14 OF 14 DAY SHEET STORES - WAY & 
WORKS JN BLOCKADE: WORKS DELIVERY 
DONCASTER - DRAYCOTT DRAINAGE 
RENEWAL***



NO DIRECT ROUTE BETWEEN SHEET STORES JN
AND DERBY. EMR INTERCITY SERVICES TO 
DIVERT VIA CASTLE DONINGTON AND STENSON 
JN (REVERSE) TO DERBY, OR VIA ALFRETON 
AND DIRECT TO SHEFFIELD AVOIDING DERBY. 
ECS TO/FROM NOTTINGHAM TO RUN EITHER VIA 
CASTLE DONINGTON OR VIA CHESTERFIELD 
(REVERSE) AND ALFRETON/RADFORD JN.



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN DERBY-NOTTINGHAM VICE 
EMR REGIONAL AND CROSS COUNTRY 
SERVICES. CROSS COUNTRY BIRMINGHAM-
NOTTINGHAM SERVICES TO RUN VIA CASTLE 
DONINGTON AND AVOID DERBY.



FREIGHT TRAFFIC BOOKED THROUGH SPONDON
TO DIVERT VIA TOTON AND ALFRETON OR VIA 
CASTLE DONINGTON AND RUN-ROUND AT 
BURTON-ON-TRENT.

LN3201 02/10/27
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued


	East Midlands Route
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18
	19
	20
	21
	22
	23
	24
	25
	26
	27


