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37 Info
Week commencing:

Saturday 12 December

37
SO700

SO700

Streatham

Wimbledon

Wimbledon

St Helier

2330

2340

M

M
to

2340

2345

M

M
PLPR 1Q75 PROTECTED PATH

37

SW300

SW110

SW200

SW105

SW105

SW200

SW110

SW300

Gomshall

Shalford Jn

Guildford

Hampton Court Jn

Surbiton

Hampton Court Jn 

Guildford

Shalford Jn

Shalford Jn

Guildford

Hampton Court Jn

Surbiton

Hampton Court Jn

Guildford

Shalford Jn

Gomshall

0315

0330

0335

0410

0420

0425

0515

0520

W

W

W

W

W

W

W

W

to

0330

0335

0410

0415

0425

0505

0520

0550

W

W

W

W

W

W

W

W

UTU 3Q41 PROTECTED PATH

37

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2050

2220

2235

2255

0130

Th

Th

Th

Th

F

to

2220

2230

2245

0120

0505

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

37 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0015 TWThF to 0505 TWThF CC01 44102210

Cyclic Maintenance

Track renewals prep

LWRT (W/Th)

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.

37
SO110

SW100
Nine Elms Jn Linford Street Jn Dn/Up Waterloo Curves 0001 M to 2359 F

Nine Elms Jn S&C

(44190020)
Track renewals prep

37
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Epsom, Up 

Kingston

0050 TWThF to 0455 TWThF CW02 Cyclic Maintenance

37
SW105

SW200
New Malden Esher, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 TWThF to 0520 TWThF W01 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY

37 SW105 Weybridge, Addlestone Jn Woking East

Dn/Up Fast, Up Slow, Up Byfleet 

Curve

Dn Slow, Dn Byfleet Curve 

(LBBT)

0040

0040

TWThF

TWThF

to

0425

0425

TWThF

TWThF

Capex Plain Line 

Refurb Byfleet 

44401520

Capex prep

LWRT (Th/F)

37
SW105

SW115
Basingstoke Steventon, Overton

Dn Southampton, Dn Slow, 

Dn/Up Exeter, Dn/Up Fast
0105 TWThF to 0520 TWThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 

WESTBURY. 6O46 AND W10 FREIGHT SERVICES 

TO TRAVEL OVER THE UP SLOW USING SLW 

BETWEEN MICHELDEVER AND BASINGSTOKE.

37 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF 44201910
Track renewals six week 

tamp

1B77 AND 1B81 TO TERMINATE AT 

SOUTHAMPTON

37
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 TWThF to 0525 TWThF Br09a

BK0037

44201115

Cyclic Maintenance

Track renewals follow-up

Track renewals TOC walk

Track renewals platform 

copers

NO OUTBERTHING REQUIRED

37 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0030 TWThF to 0505 TWThF H01a 44401415

Cyclic Maintenance

Track renewals T12 follow-

up

2P77 & 2P86 TO TERMINATE AT HASLEMERE & 

2P79 TO TERMINATE AT GUILDFORD. HASLEMERE 

LOOP TO BE KEPT CLEAR

37
SW110 

SO520
Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32

Sussex Cyclic 

Maintenance

2232 VICTORIA TO CHICHESTER TO TERMINATE 

AT BARNHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER.

SOUTHERN TO BERTH 3 x 4 377 UNITS AT 

PORTSMOUTH HARBOUR.
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37 SW115 Andover Ludgershall Branch 0001 M to 2359 F

CD Civils Millway 

Road Bridge 

Strengthening

Core works
LUDGERSHALL FREIGHT SERVICES WILL NOT 

RUN.

37 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF

to

0510

0700

TWThF

TWThF

S01 Cyclic Maintenance

37 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWTh to 0455 TWTh Y02 Cyclic Maintenance

37
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

37
SW210

SW230

EA1330

Barnes
Feltham Jn, Whitton Jn, South 

Acton Jn
Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF CF10 Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.

37
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF G05W Cyclic Maintenance

SWR: 2C77 AND 2C79 TO TERMINATE AT ASCOT. 

SWR TO BERTH TWO UNITS AT READING. GWR: 

1V71 TO TERMINATE AT GUILDFORD. GWR TO 

BERTH ONE THREE CAR UNIT AT GUILDFORD. 

1O52 TO START FROM GUILDFORD. 
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38 Info
Xmas Day 

Friday

Week commencing:

Saturday 19 December

38
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

38

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2135

2250

2310

2320

T

T

T

T

to

2245

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

38

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2320

2330

0010

0035

0040

0050

0125

Th

Th

Th

F

F

F

F

F

to

2315

2330

0005

0035

0045

0050

0125

0130

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

38
SO110

SW100

SW220

Waterloo

Carlisle Lane

Nine Elms Jn

West London Jn

Queenstown Road

Linford Street Jn

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, North Siding,  Dn/Up 

Sheepcote Curves

Up Main Fast

Dn/Up Waterloo Curves

0040

0040

0001

TWTh

TWTh

M

to

0505

0505

2359

TWTh

TWTh

F

CC04
Nine Elms Jn S&C

(44190020)

Cyclic Maintenance

Track renewals prep

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES TO NINE ELMS JUNCTION. NO ACCESS 

THROUGH CLAPHAM YARD. NO OUTBERTHING 

REQUIRED.

38
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon

Dn/Up Fast, Up Slow, Up Byfleet 

Curve, Dn/Up Guildford

Dn Slow, Dn Byfleet Curve

0035

0105

TWTh

TWTh

to

0515

0515

TWTh

TWTh

W03 Cyclic Maintenance

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 

TO RUN ECS WOKING PLATFORM 1 FORMED OFF 

1A82 VIA SURBITON AND BACK TO WOKING 

PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 

5A03 DIVERT TO GUILDFORD UCS. STOCK FOR 

1S08 TO RUN ECS FROM GUILDFORD PLATFORM 

4. BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING.

38 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWTh to 0455 TWTh B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

38
SW110

SW140

SO520

Havant Fratton, Cosham Jn
Dn/Up Main, Dn/Up Spur, Dn/Up 

Branch, Dn/Up Portsmouth
0045 TWTh to 0440 TWTh H05c Cyclic Maintenance

2P77 TO TERMINATE AT GUILDFORD. 1P79 AND 

1P76 WILL NOT RUN. 2P79 TO TERMINATE AT 

HAVANT & RUN ECS TO BERTH AT HASLEMERE. 

2T75 & 2P01 WILL NOT RUN. 2P12 TO START 

FROM HAVANT.

38 SW115 Andover Ludgershall Branch 0001 M to 2359 F

CD Civils Millway 

Road Bridge 

Strengthening

Core works
LUDGERSHALL FREIGHT SERVICES WILL NOT 

RUN.

38
SW120

SW123

SW260

Pirbright Jn, Camberley, Aldershot 

South Jn
Aldershot

Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch
0110 TWTh to 0520 TWTh G11 Cyclic Maintenance

38
SW135

SW140
Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth, Dn/Up 

Branch

0015 TWTh to 0445 TWTh E12
MPSB Fareham 

Groundframe

Cyclic Maintenance

S&C Stoneblowing (M/T)

S&C Stoneblowing (T/W)

2T75 WILL NOT RUN. 7V97 TO BE RETIMED.
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38
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTW to 0520 TWTh

Western Cyclic 

Maintenance
7V97 AND 7O52 TO BE RETIMED

38
SW170

GW5001
Wilton Jn Warminster Dn/Up Warminster 2335 MTW to 0525 TWTh S05 Cyclic Maintenance

7V97 AND 7O52 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

38
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn and Up Sidings
0100 TWTh to 0500 TWTh CW06a Cyclic Maintenance

38
SW210

SW245
Richmond Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up Main, 

Up Loop, Dn/Up Spur
0030 TWTh to 0450 TWTh CF02b Cyclic Maintenance

2O01 TO START AT STRAWBERRY HILL. 2O77 & 

2O79 TO DIVERT VIA WIMBLEDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TWICKENHAM AND STRAWBERRY 

HILL/KINGSTON
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39 Info

Boxing Day 

Holiday Mon

New Years Day 

Friday

Week commencing:

Saturday 26 December

39
SO110

SW100

SW220

Waterloo

Waterloo West Crossings

Nine Elms Jn

West London Jn

Queenstown Road

Linford Street Jn

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Waterloo Curves, 

North Siding,  Dn/Up Sheepcote 

Curves

Up Main Fast

Dn/Up Waterloo Curves

0001

0001

0001

M

M

M

to

2359

0500

2359

F

Th

F

Nine Elms Jn S&C

(44190020)

WINDSOR LINES SERVICES TO TERMINATE AT 

CLAPHAM JUNCTION.

39 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 WTh to 0550 WTh B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

39 SW110 Haslemere Petersfield Dn/Up Main 0110 WTh to 0500 WTh H02 Cyclic Maintenance

39 SW115

Worting Jn

Andover

Salisbury Tunnel Jn, Laverstock 

South Jn

Ludgershall

Dn/Up Exeter, Laverstock Loop, 

Branch
0001 M to 0500 Th

CD Civils Millway 

Road Bridge 

Strengthening

Core works

SWR WEST OF ENGLAND SERVICES TO DIVERT 

VIA SOUTHAMPTON CENTRAL. RAIL REPLACMENT 

BUSES TO OPERATE BETWEEN SALISBURY AND 

BASINGSTOKE. FREIGHT SERVICES TO DIVERT 

VIA WINCHESTER. LUDGERSHALL FREIGHT 

SERVICES WILL NOT RUN.

39 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 WTh to 0525 WTh CF06 Cyclic Maintenance
WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING
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40 Info
Week commencing:

Saturday 02 January

40

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon Chase

Barnes

Clapham Junction

Longhedge Jn

Wimbledon

0010

0025

0035

0425

T

T

T

T

to

0025

0035

0040

0430

T

T

T

T

PLPR 1Q71 PROTECTED PATH

40

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2320

0020

0045

0345

0525

T

W

W

W

W

to

0005

0035

0235

0525

0610

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

40

SW170

SW150

SW105

SW105

SW150

SW170

Beechgrove GF

Salisbury

Redbridge

Southampton

Redbridge

Salisbury

Salisbury

Redbridge

Southampton

Redbridge

Salisbury

Beechgrove GF

2320

0001

0045

0100

0105

0145

Th

Th

F

F

F

F

to

0001

0045

0050

0105

0145

0220

F

F

F

F

F

F

UTU 3Q38 PROTECTED PATH

40
SO110

SW100

SW220

Waterloo

Carlisle Lane

Nine Elms Jn

Queenstown Road

Queenstown Road

Linford Street Jn

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, North Siding,  Dn/Up 

Sheepcote Curves

Up Main Fast

Dn/Up Waterloo Curves

0040

0040

0001

TWTh

TWTh

M

to

0505

0505

2359

TWTh

TWTh

F

Nine Elms Jn S&C

(44190020)
Track renewals follow-up

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES TO NINE ELMS JUNCTION. NO ACCESS 

THROUGH CLAPHAM YARD. NO OUTBERTHING 

REQUIRED.

40
SW100

SW210

SW220

Queenstown Road Barnes

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Windsor 

Reversible, Up Windsor

0035 TWThF to 0500 TWThF CC06 Cyclic Maintenance

5Y28 WILL NOT RUN. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND 

MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE 

JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN 

JN, GOSPEL OAK JN, CAMDEN ROAD, 

STRATFORD, TEMPLE MILLS EAST JN, SOUTH 

TOTTENHAM, JUNCTION ROAD JN, CARLTON 

ROAD JN OR BE RETIMED.

40 SW105 Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn Slow, Byfleet 

Curves, Dn/Up Bay Platforms at 

Woking

0045 TWThF to 0515 TWThF 44400221

Cyclic Maintenance

Track renewals T52 site 

walk

2F77 TO DIVERT VIA COBHAM. 1S77 TO 

TERMINATE AT WEYBRIDGE AND RUN ECS TO 

GUILDFORD/WIMBLEDON.

40
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF W12a 44601913 Track renewals prep

40 SW105 Farnborough Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

40 SW105 Winchester St Denys

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury

0040 TWThF to 0440 TWThF E18 C21 Rail Grinder
Cyclic Maintenance

Rail Grinding (M/T)

5V94 TO BE RE-TIMED TO RUN EARLIER. 4O50 TO 

BE RETIMED FROM READING OXFORD ROAD JN 

TO FOLLOW 5V94 AND TO BE DIVERTED VIA 

LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT 

WINCHESTER AND RUN ECS TO BASINGSTOKE.  

FREIGHT TO BE DIVERTED VIA LAVERSTOCK. 

7V97 TO BE RETIMED.
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40 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 

Sidings
0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance

40
SW110

SW140

SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 

Fratton, Dn/Up Branch
0055 TThF to 0435 TThF H07b Cyclic Maintenance

2T75 WILL TERMINATE AT FAREHAM. 2P77 TO 

TERMINATE AT HAVANT. 2P79 TO TERMINATE AT 

HAVANT AND RUN ECS TO HASLEMERE. 2P12 TO 

BE RETIMED.

40

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF

S08

Y01
Cyclic Maintenance

1L88 TO DIVERT VIA CASTLE CARY AND 

WESTBURY. 1L73 TO TERMINATE AT SALISBURY. 

5O57 TO TERMINATE AND BERTH AT YEOVIL

40
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0050 TWThF to 0500 TWThF CW05a Cyclic Maintenance

40 SW210 Barnes Twickenham
Dn/Up Richmond, Dn/Up Main, 

Up Loop
0025 TWThF to 0505 TWThF CF01 Cyclic Maintenance 2O77 & 2O79 TO DIVERT VIA HOUNSLOW.

40
SW300

SO560
Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 Cyclic Maintenance

2O88 AND 2O90 TO TERMINATE AT GUILDFORD. 

1V71 WILL RUN FROM GUILDFORD TO READING 

ONLY. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT TO GUILDFORD. 

40
SW300

SO500

SO560

Redhill Gomshall

Dn Reading/Redhill, Up 

Redhill/Reading/Up Loop No.2 

(part), Up Loop No.1 (part)

2300 MTWTh to 0535 TWThF IB28
Sussex Cyclic 

Maintenance

GWR SERVICES TO TERMINATE / START AT 

GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER 

AND TERMINATE AT REDHILL FOR SOUTHERN 

ONWARD CONNECTION. 2V48 0556 GATWICK TO 

READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 

REIGATE TO REDHILL WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL 

LINES/PLATFORMS AVAILABLE THROUGH 

REDHILL
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41 Info
Week commencing:

Saturday 09 January

41
SO700

SO700

Streatham

Wimbledon

Wimbledon

St Helier

2330

2340

M

M
to

2340

2345

M

M
PLPR 1Q75 PROTECTED PATH

41
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

41
SW180

SW180

Cheam

Dorking

Dorking

Cheam

0025

0455

Th

F
to

0055

0520

Th

F
UTU 3Q23 PROTECTED PATH

41
SO110

SW100
Nine Elms Jn Linford Street Jn Dn/Up Waterloo Curves 0001 M to 2359 F

Nine Elms Jn S&C

(44190020)
Track renewals follow-up

41
SW100

SW210

SO250

Longhedge Jn, Latchmere Jn Putney

Dn/Up Latchmere Curve, Dn/Up 

Ludgate, Platforms 1 and 2, 

Middle Siding, Up Windsor Slow

0055 TWThF to 0545 TWThF CC08 Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 

KEPT CLEAR. LONDON OVERGROUND TO BERTH 

IN MIDDLE SIDING BEYOND W311. FREIGHT 

SERVICES TO BE DIVERTED VIA WEST LONDON 

LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 

RETIMED. 2U04 TO RUN ON THE UP WINDSOR 

FAST FROM BARNES.

41 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CW01 Cyclic Maintenance
SWR SERVICES TO BE DIVERTED VIA EAST 

PUTNEY

41
SW105

SW255
Hampton Court Jn Byfleet Jn, Addlestone Jn

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Chertsey Branch, Up Bay
0055 TWThF to 0520 TWThF W07 19578

Cyclic Maintenance

Track renewals prep
2F02 TO DIVERT VIA COBHAM.

41
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44601913 Track renewals follow-up

41 SW105 Farnborough Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

41 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0040 TWThF to 0500 TWThF E16

Capex Plain Line 

Refurb (Winchester)

44251915

Cyclic Maintenance

Capex follow-up

5V94 TO BE RE-TIMED TO RUN EARLIER. 4O50 TO 

BE RETIMED FROM READING OXFORD ROAD JN 

TO FOLLOW 5V94 AND TO BE DIVERTED VIA 

LAVERSTOCK. 2B77 TO TERMINATE AT 

BASINGSTOKE. 1B81 TO TERMINATE AT 

BASINGSTOKE AND RESTART FROM EASTLEIGH. 

FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

41
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 

TERMINATE AT FRATTON. 2P12 TO START FROM 

FRATTON. GWR: 1F35 TO TERMINATE AT 

FRATTON. FRATTON DEPOT NOT AFFECTED, 

FUEL ROAD AND RECEPTION ROAD NOT 

AFFECTED. ONE PLATFORM TO BE KEPT CLEAR. 

41 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 MTWTh to 0525 TWThF Y03 Cyclic Maintenance

1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL 

NOT RUN. RAIL REPLACEMENT ROAD SERVICES 

TO OPERATE.

41
SW120

SW123
Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0115 TWThF to 0535 TWThF G07 Cyclic Maintenance 

CLEAR OF FARNHAM PLATFORMS. SWR TO 

BERTH ONE UNIT AT READING AND ONE UNIT AT 

GUILDFORD

41 SW160 Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance

41
SW210

SW230
Twickenham (c/o), Hounslow Staines (c/o)

Dn/Up Main, Dn/Up Hounslow, 

Dn/Up Spur
0025 TWThF to 0450 TWThF CF03 Cyclic Maintenance

2U79 TO TERMINATE AT TWICKENHAM AND 2S79 

TO TERMINATE AT HOUNSLOW. RAIL 

REPLACEMENT BUS SERVICES TO RUN 

BETWEEN TWICKENHAM OR HOUNSLOW TO 

STAINES. 5S80 WILL NOT RUN.
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42 Info
Week commencing:

Saturday 16 January

42
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

42

SW240

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0320

0325

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

T

to

0330

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

42

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2135

2250

2310

2320

T

T

T

T

to

2245

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

42

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0005

0140

0235

0350

0450

T

W

W

W

W

W

to

2359

0135

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

42

SW105

SW105

SW105

SW130

SW130

SW105

SW165

SW165

SW105

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

Hamworthy

Hamworthy Quay

Hamworthy

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

Hamworthy

Hamworthy Quay

Hamworthy

Eastleigh

Extended route to Hamworthy 

shown with estimated times

2100

2150

2245

2320

2345

0010

0115

0140

0150

W

W

W

W

W

Th

Th

Th

Th

to

2115

2235

2310

2335

0010

0115

0125

0150

0255

W

W

W

W

Th

Th

Th

Th

Th

PLPR 1Q53 PROTECTED PATH

42

SW105

SW105

SW140

SW110

SW110

SW140

Eastleigh

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

St Denys

2135

0025

0330

0410

0430

0435

W

Th

Th

Th

Th

Th

to

0020

0330

0410

0420

0435

0510

Th

Th

Th

Th

Th

Th

UTU 3Q02 PROTECTED PATH

42

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2320

2330

0010

0035

0040

0050

0125

Th

Th

Th

F

F

F

F

F

to

2315

2330

0005

0035

0045

0050

0125

0130

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

42
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2115

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

42 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0015 TWThF to 0505 TWThF CC01 44102210
Cyclic Maintenance

Track renewals prep

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1-6 & SOUTH SIDING TO BE 

OUTBERTHED.

42
SO110

SW100
Nine Elms Jn Linford Street Jn Dn/Up Waterloo Curves 0001 M to 2359 F

Nine Elms Jn S&C

(44190020)
Track renewals follow-up
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42
SW105

SW255
Hampton Court Jn Byfleet Jn, Addlestone Jn

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Chertsey Branch, Up Bay
0055 TWThF to 0520 TWThF W07

19578

Capex Rerail

44400720

Cyclic Maintenance

Track renewals follow-up

Capex follow-up

2F02 TO DIVERT VIA COBHAM.

42 SW105 Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWF to 0430 TWF Br14 Cyclic Maintenance
1B73, 1B75, 1B77 & 1B81 TO TERMINATE AT 

BOURNEMOUTH

42 SW110 Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh H04a

MPSB Petersfield 

9a/b pts

44401315

Cyclic Maintenance

S&C Stoneblowing (M/T)

S&C Stoneblowing (T/W)

Track renewals prep

LWRT (W/Th)

2P75, 2P77 & 2P79 TO TERMINATE AT 

HASLEMERE. 1P79 & 1P76 WILL NOT RUN.

42 SW110 Liss Havant Jn Dn/Up Main 0050 F to 0445 F H04a Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE

42 SW110 Portsmouth & Southsea Portsmouth Harbour Dn/Up Main 0001 M to 2359 F

IP Civils Landport 

Viaduct 

Strengthening

Core works

NO SERVICES TO RUN BETWEEN PORTMOUTH & 

SOUTHSEA AND PORTSMOUTH HARBOUR. 

SERVICES TO TERMINATE AT FRATTON & 

PORTSMOUTH & SOUTHSEA.

42
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF

Western Cyclic 

Maintenance

1L69 TO TERMINATE AT HONITON. 1L20 TO START 

AT HONITON.

42 SW120 Farnham Alton Single/ Loop

0010

0025

TWTh

F

to

0510

0510

TWTh

F

G09 Cyclic Maintenance

1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q54 (Th/F).

42
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0505 TWThF

E14

S04

44500219

44200521

Cyclic Maintenance

Track renewals prep

LWRT (Th/F)

Track renewals TOC walk

5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53 

WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97 TO BE RETIMED

42
SW175

SW178
Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b Cyclic Maintenance

42
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0510 TWThF CW07 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON. 

42
SW210 

SW250
Ashford (Middx)

Egham, Windsor & Eton 

Riverside
Dn/Up, Dn/Up Windsor 0105 WThF to 0445 WThF CF05 Cyclic Maintenance

2U04 TO START AT FELTHAM. SWR TO BERTH 

TWO UNITS AT READING.5R90 TO START FROM 

STRAWBERRY HILL/CLAPHAM

Electronic copy - uncontrolled when printed. Check schedule dates for next issue.
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43 Info
Week commencing:

Saturday 23 January

43

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0315

0325

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0220

0240

0305

0330

0340

0345

0430

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

43

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0025

0050

0110

0135

0230

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

43

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Woking

2225

2345

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0120

0120

0220

0240

0310

0320

0335

0340

0405

0430

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

43

SW100

SW100

SW180

SW200

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Waterloo

Linford St Jn

Effingham Jn

Guildford

Gomshall

No route available via Linford 

Street curves. Divert via Victoria 

(Eastern)

0010

0035

0110

0130

0145

F

F

F

F

F

to

0025

0045

0130

0145

0155

F

F

F

F

F

PLPR 1Q68 PROTECTED PATH

43

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0425

0435

0515

0530

F

F

F

F

to

0435

0515

0530

0540

F

F

F

F

UTU 3Q21 PROTECTED PATH
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43 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0045

0015

W

ThF

to

0505

0505

W

ThF

CC01

44102210

44101110

CM1033

Cyclic Maintenance

Track renewals follow-up

Track renewals T52 site 

walk

Track renewals six week 

tamp

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. POSSESSION TO BE TAKEN AFTER 

THE PASSAGE OF 1Q65 (T/W)

43
SO110

SW100
Nine Elms Jn Linford Street Jn Dn/Up Waterloo Curves 0001 M to 2359 F

Nine Elms Jn S&C

(44190020)
Track renewals follow-up

43
SW105

SW180
Raynes Park Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0035 ThF to 0500 ThF CW04 Cyclic Maintenance

2K77 TO DIVERT VIA TWICKENHAM. 5Y71 TO BE 

RETIMED. RAIL REPLACEMENT ROAD SERVICES 

TO OPERATE.

43
SW105

SW200
Hampton Court Jn Weybridge Dn/Up Fast, Dn/Up Slow 0050 WThF to 0520 WThF W01 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM

43
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Woking East

Dn/Up Fast, Up Slow, Up Byfleet 

Curve

Dn Slow, Dn Byfleet Curve

0035

0105

WThF

WThF

to

0515

0515

WThF

WThF

W03 44601917

Cyclic Maintenance

Track renewals platform 

copers

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 

TO RUN ECS WOKING PLATFORM 1 FORMED OFF 

1A82 VIA SURBITON AND BACK TO WOKING 

PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 

5A03 DIVERT TO GUILDFORD UCS. STOCK FOR 

1S08 TO RUN ECS FROM GUILDFORD PLATFORM 

4. BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING.

43
SW105

SW115
Steventon, Overton Basingstoke

Up Southampton, Up Slow, 

Dn/Up Fast, Dn/Up Exeter
0050 TWThF to 0520 TWThF B05 Cyclic Maintenance

6O46 AND DOWN W10 FREIGHT SERVICES TO 

TRAVEL OVER THE DOWN SLOW USING SLW 

BETWEEN BASINGSTOKE AND MICHELDEVER. W8 

FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

43
SW105

SW160
Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

43 SW105 Sway Bournemouth Dn/Up Main 0035 TWThF to 0505 TWThF 44201910
Track renewals follow-up 

TOC walk

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

43
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch
0040 TWThF to 0515 TWThF Br09b

BK0037

Capex Rerail

44201320

Cyclic Maintenance

Track renewals six week 

tamp

LWRT (Th/F)

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 

JUBILEE SIDINGS AVAILABLE FOR BERTHING

43 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MTW to 0500 TWTh H09c Cyclic Maintenance

1P75 TO DIVERT VIA WINCHESTER. 1P74, 1P76, 

1P77 & 1P79 WILL NOT RUN. 2P73, 2P75, 2P77 & 

2P79 TO TERMINATE AT GUILDFORD. SERVICES 

TO RESTART FROM PETERSFIELD. 2P82 & 2P86 

TO TERMINATE AT PETERSFIELD. HASLEMERE 

NOT AVAILABLE FOR BERTHING.

43 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 0110 F to 0500 F H09c Cyclic Maintenance HASLEMERE NOT AVAILABLE FOR BERTHING.

43 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF

to

0510

0700

TWThF

TWThF

S01 Cyclic Maintenance
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43
SW115

SW175
Gillingham (Dorset) Yeovil Jn (c/o)

Dn/Up Main, Dn/Up Exeter, East 

Bay, Single. Loop
2300 MTW to 0455 TWTh Y02a Cyclic Maintenance

1L88 AND 1L69 TO DIVERT VIA CASTLE CARY AND 

WESTBURY. 1L73 TO TERMINATE AT SALISBURY. 

5O57 TO TERMINATE AND BERTH AT YEOVIL

43
SW115

SW175
Gillingham (Dorset) Yeovil Jn (c/o)

Dn/Up Main, Dn/Up Exeter, East 

Bay, Single. Loop
2350 Th to 0455 F Y02a Cyclic Maintenance 1L73 TO TERMINATE AT SALISBURY. 

43
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

43
SW135

SW140
Fareham Cosham Dn/Up Portsmouth 0100 TWThF to 0500 TWThF

CD Civils Cow Lane 

Bridge
Civils follow-up

43
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF G05W Cyclic Maintenance

SWR: 2C77 AND 2C79 TO TERMINATE AT ASCOT. 

SWR TO BERTH TWO UNITS AT READING. GWR: 

1V71 TO TERMINATE AT GUILDFORD. GWR TO 

BERTH ONE THREE CAR UNIT AT GUILDFORD. 

1O52 TO START FROM GUILDFORD. 
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44 Info
Week commencing:

Saturday 30 January

44

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon Chase

Barnes

Clapham Junction

Longhedge Jn

Wimbledon

0010

0025

0035

0425

T

T

T

T

to

0025

0035

0040

0430

T

T

T

T

PLPR 1Q71 PROTECTED PATH

44

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

44
SW100 

SW105
Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

0020 TWThF to 0500 TWThF CC02

44102210

44100112

CM1033

Cyclic Maintenance

Track renewals follow-up

Track renewals prep

LWRT (W/Th)

Track renewals platform 

copers

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED. 2K77 & 2F77 TO DIVERT VIA EAST 

PUTNEY

44
SO110

SW100
Nine Elms Jn Linford Street Jn Dn/Up Waterloo Curves 0001 M to 2359 F

Nine Elms Jn S&C

(44190020)
Track renewals follow-up

44
SW105

SW180
Durnsford Road New Malden

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Epsom, Up 

Kingston

0050 TWThF to 0455 TWThF CW03 Cyclic Maintenance

44
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon
Dn/Up Fast, Up Slow, Up Byfleet 

Curve, Dn/Up Guildford
0030 TWThF to 0515 TWThF W03

44601917

MPSB 2135pts

Cyclic Maintenance

Track renewals follow-up 

TOC walk

S&C Stoneblowing 

2F02 TO DIVERT VIA COBHAM.

44 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

44 SW105 Micheldever (foul) Winchester (foul)
Dn/Up Main, Dn/Up Loop, 

Micheldever Dn Sidings
0115 TWThF to 0510 TWThF 44252510 Track renewals prep FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

44 SW105 Maritime (West) Redbridge Maritime Freight Terminal 0345 M to 2359 F

Southampton 

Freight Train 

Lengthening 

Blockade

ALL FREIGHT SERVICES FROM MARITIME 

TERMINAL TO BE ROUTED VIA SOUTHAMPTON

44
SW105

SW150
Millbrook Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up 

Fast, Dn/Up Test Valley
0030 TWThF to 0530 TWThF

Southampton 

Freight Train 

Lengthening 

Blockade

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

44
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 TWThF to 0525 TWThF BK0037

Track renewals platform 

copers
NO OUTBERTHING REQUIRED

44
SW110

SW140

SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 

Brighton
0050 TWThF to 0435 TWThF H05b HV0035

Cyclic Maintenance

Track renewals prep

2P77 & 2P79 TO TERMINATE AT HASLEMERE. ECS 

HASLEMERE TO BERTH. 2P01 TO START AT 

FRATTON.

44
SW123

SW265
Guildford (c/o)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0035 TWThF to 0440 TWThF G04a Cyclic Maintenance

44 SW170 Wilton Jn Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 Cyclic Maintenance

7V97 AND 7O52 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA ROMSEY & 

ANDOVER. 
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44
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
7V97 AND 7O52 TO BE RETIMED

44
SW183

SO685
Leatherhead Warnham

Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)
2220 MTWTh to 0505 TWThF IB24

Sussex Cyclic 

Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 

TERMINATE AT LEATHERHEAD. SWR WATERLOO 

TO DORKING SERVICES DIVERTED TO 

EFFINGHAM JN. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN LEATHERHEAD 

AND DORKING. 5D97 0450 WIMBLEDON PARK TO 

DORKING HELD AT LEATHERHEAD TO AWAIT 

LIFTING OF POSSESSION. DORKING DOWN LOOP 

(PLATFORM 3) TO BE KEPT CLEAR. PLATFORM 1 

AT HORSHAM TO BE KEPT CLEAR FOR MPV AND 

OTM MOVEMENTS.

44
SW210

SW260
Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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45 Info
Week commencing:

Saturday 06 February

45
SO700

SO700

Streatham

Wimbledon

Wimbledon

St Helier

2330

2340

M

M
to

2340

2345

M

M
PLPR 1Q75 PROTECTED PATH

45
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

45
SO110

SW100
Waterloo Nine Elms

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Waterloo Curves, 

North Siding

0025 TWThF to 0520 TWThF CC03
Capex 

44100320

Cyclic Maintenance

Capex prep

LWRT (Th/F)

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES TO NINE ELMS JUNCTION.

45
SW105

SW180
Clapham Junction Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Epsom, Up 

Kingston

0050 TWThF to 0455 TWThF CW02 C21 Rail Grinder

Cyclic Maintenance

Rail Grinding (M/T)

Rail Grinding (T/W)

Rail Grinding (W/Th)

45
SW105

SW255
Hampton Court Jn Byfleet Jn, Addlestone Jn

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Chertsey Branch, Up Bay
0055 TWThF to 0520 TWThF W07 44600618

Cyclic Maintenance

Track renewals prep

LWRT (W/Th)

2F02 TO DIVERT VIA COBHAM.

45 SW105 Micheldever (foul) Winchester (foul)
Dn/Up Main, Dn/Up Loop, 

Micheldever Dn Sidings
0115 TWThF to 0510 TWThF

44252510

Capex Plain Line 

Refurb

(44251915)

Track renewals follow-up

Capex six week tamp
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

45 SW105 Maritime (West) Redbridge Maritime Freight Terminal 0345 M to 2359 F

Southampton 

Freight Train 

Lengthening 

Blockade

45
SW105

SW150
Millbrook Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up 

Fast, Dn/Up Test Valley
0030 TWThF to 0530 TWThF

Southampton 

Freight Train 

Lengthening 

Blockade

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

45
SW110

SW300
Guildford Farncombe, Gomshall

Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash
0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR

45
SW115

SW170
Salisbury Tisbury

Dn/Up Exeter, Single, Tisbury 

Loop, Dn/Up Warminster
0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED

45 SW140 Fareham Farlington Jn, Portcreek Jn
Dn/Up Portsmouth, Dn/Up 

Branch
0010 TWThF to 0455 TWThF H06 Cyclic Maintenance 2T75 WILL TERMINATE AT FAREHAM

45
SW190

SW245
Shepperton

Strawberry Hill Jn, Shacklegate 

Jn
Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance

2H75 TO TERMINATE AT TEDDINGTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TEDDINGTON AND SHEPPERTON.
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46 Info
Week commencing:

Saturday 13 February

46
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

46

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2135

2250

2310

2320

T

T

T

T

to

2245

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

46

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2150

2245

2320

2345

W

W

W

W

W

to

2115

2235

2310

2335

0010

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

46

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2320

2330

0010

0035

0040

0050

0125

Th

Th

Th

F

F

F

F

F

to

2315

2330

0005

0035

0045

0050

0125

0130

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

46

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2050

2220

2235

2255

0130

Th

Th

Th

Th

F

to

2220

2230

2245

0120

0505

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

46
SW105

SW110
Woking East Pirbright Jn, Worplesdon

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0105 TWThF to 0520 TWThF W09 44601913

Cyclic Maintenance

Track renewals six week 

tamp

Track renewals platform 

copers

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08 

TO RUN ECS FROM GUILDFORD PLATFORM 4

46 SW105 Pirbright Jn Basingstoke (foul)
Dn Fast, Dn Slow, Up Fast, Long 

Valley Sidings
0115 TWThF to 0515 TWThF B10 C21 Rail Grinder

Cyclic Maintenance

Rail Grinding (M/T)

Rail Grinding (T/W)

Rail Grinding (W/Th)

Rail Grinding (Th/F)

FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.

46 SW105 Southampton Central (c/o) Redbridge
Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop
0001 M to 2359 F

Southampton 

Freight Train 

Lengthening 

Blockade

Core works

TNO PASSENGER SERVICES TO RUN BETWEEN 

SOUTHAMPTON CENTRAL AND BROCKENHURST. 

NO ACCESS TO WESTERN DOCKS. LIMITED 

ACCESS TO MILLBROOK AND MARITIME FLTs.

46
SW105

SW160
Redbridge Jn Brockenhurst Dn/Up Main 1800 MTWTh to 0500 TWThF Br01 Cyclic Maintenance

ALL SERVICES TO TERMINATE AT SOUTHAMPTON 

CENTRAL AND RESTART FROM BROCKENHURST 

OR BOURNEMOUTH

46 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0045 TWThF to 0535 TWThF Br08
44202310

MPSB Winfrith 2pts

Cyclic Maintenance

Track renewals site survey

S&C Stoneblowing (M/T)

S&C Stoneblowing (T/W)

46 SW110 Haslemere Petersfield Dn/Up Main 0035 TWThF to 0500 TWThF H02 Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE.

46
SW110

SO520
Havant Portcreek Jn, Cosham Jn Dn/Up Main, Dn/Up Spur 0050 TWThF to 0435 TWThF HV0035 Track renewals follow-up 2P01 WILL NOT RUN.
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46
SW115

SW170

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2240 MTW to 0445 TWTh

S08a

Y01a
Cyclic Maintenance

1L88 & 1L69 TO DIVERT VIA CASTLE CARY & 

WESTBURY. 1L73 TO TERMINATE AT SALISBURY. 

1L84 TO TERMINATE AT YEOVIL JN. 

46
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 0001 M to 2359 F Y05b

CD Earthworks 

Yeovil Pen Mill 

Cutting

Capex Plain Line 

Refurb 

(Yeovil Pen Mill)

44500920

Capex Plain Line 

Refurb 

(Maiden Newton)

44500710

44501020

Cyclic Maintenance

Core works

Core works

Core works

GWR: BRISTOL TO WEYMOUTH SERVICES WILL 

START AND TERMINATE AT CASTLE CARY. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN CASTLE CARY AND WEYMOUTH. 

SWR: YEOVIL JUNCTION VIA CASTLE CARY 

SERVICES TO START AND TERMINATE AT CASTLE 

CARY. YEOVIL PEN MILL TO SALISBURY/ 

WATERLOO SERVICES TO START AND 

TERMINATE AT YEOVIL JUNCTION. 

46
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn and Up Sidings
0030 TWThF to 0505 TWThF CW06b Cyclic Maintenance

2D81 TO TERMINATE AT WIMBLEDON. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN WIMBLEDON AND EPSOM.

46
SW210

SW225

SW230

Clapham Junction Richmond, New Kew Jn
Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Putney Reversible
0040 TWTh to 0500 TWTh CC07a Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.

46
SW210

SW255
Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0520 TWThF CF07

Capex Plain Line 

Refurb

(44302210)

Cyclic Maintenance

Capex follow-up
SWR TO BERTH TWO UNITS AT READING

46 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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47 Info
Week commencing:

Saturday 20 February

47

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0315

0325

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0220

0240

0305

0330

0340

0345

0430

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

47

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Woking

2225

2345

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0120

0120

0220

0240

0310

0320

0335

0340

0405

0430

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

47

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2320

0020

0045

0345

0525

T

W

W

W

W

to

0005

0035

0235

0525

0610

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

47

SW100

SW100

SW180

SW200

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Waterloo

Linford St Jn

Effingham Jn

Guildford

Gomshall

0010

0035

0110

0130

0145

F

F

F

F

F

to

0025

0045

0130

0145

0155

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

47

SW170

SW115

SW115

SW115

SW115

SW115

SW115

SW115

SW150

SW150

SW115

SW170

Warminster

Wilton Jn

Salisbury

Basingstoke

Salisbury

Andover

Ludgershall

Andover

Laverstock North Jn

Laverstock South Jn

Laverstock North Jn

Wilton Jn

Wilton Jn

Salisbury

Basingstoke

Salisbury

Andover

Ludgershall

Andover

Laverstock North Jn

Laverstock South Jn

Laverstock North Jn

Wilton Jn

Warminster

2240

2300

2305

0105

0240

0340

0415

0450

0505

0515

0530

0535

Th

Th

Th

F

F

F

F

F

F

F

F

F

to

2300

2305

0055

0230

0255

0405

0440

0505

0510

0520

0535

0600

Th

Th

F

F

F

F

F

F

F

F

F

F

UTU 3Q38 PROTECTED PATH
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47
SW105

SW150
Southampton Central (c/o) Brockenhurst, Romsey

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop, Dn/Up 

Test Valley

0005 TWThF to 0500 TWThF E19 BK1008

Cyclic Maintenance

Track renewals prep

LWRT (W/Th)

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL 

FREIGHT SERVICES TO RUN VIA SOUTHAMPTON 

CENTRAL. 

47 SW105 Brockenhurst Branksome Jn
Dn/Up Main, Up Bay, Middle 

Sidings
0035 TWThF to 0500 TWThF Br04 44201910

Cyclic Maintenance

Track renewals T12 follow-

up

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

47
SW110

SW140

SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 

Brighton
0050 TThF to 0435 TThF H05b HV0035

Cyclic Maintenance

Track renewals prep

2P77 & 2P79 TO TERMINATE AT HASLEMERE. ECS 

HASLEMERE TO BERTH. 2P01 TO START AT 

FRATTON.

47
SW115

GW610
Yeovil Jn Pinhoe

Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance

1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL 

NOT RUN. RAIL REPLACEMENT ROAD SERVICES 

TO OPERATE.

47
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington

0025

0120

TThF

W

to

0500

0500

TThF

W

CW05b Cyclic Maintenance

2D81 TO TERMINATE AT WIMBLEDON. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN WIMBLEDON AND EPSOM.

47
SW190

SW245
New Malden Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry 

Hill

0035 TThF to 0450 TThF CF11 Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL 

DEPOT. 2O79 TO TERMINATE AT STRAWBERRY 

HILL. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE FROM TWICKENHAM TO KINGSTON. 

2K77 TO DIVERT TO SURBITON AND RUN ECS TO 

WIMBLEDON OR CLAPHAM YARD

47 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TThF to 0545 TThF W06 Cyclic Maintenance

47 SW200 Effingham Jn Guildford 
Dn/Up Cobham, Platforms 1-3 at 

Guildford
0105 TWThF to 0445 TWThF G02 Cyclic Maintenance

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 

PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

47
SW210

SW230
Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond

0040 WThF to 0510 WThF CC05a Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.
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48 Info
Week commencing:

Saturday 27 February

48

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon Chase

Barnes

Clapham Junction

Longhedge Jn

Wimbledon

0010

0025

0035

0425

T

T

T

T

to

0025

0035

0040

0430

T

T

T

T

PLPR 1Q71 PROTECTED PATH

48 SW100 Waterloo Queenstown Road 

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast

0035 TWThF to 0500 TWThF CC09a CM1033

Cyclic Maintenance

Track renewals T12 follow-

up

LINE DIVERSIONS TO APPLY. 

48
SW105

SW110
Woking East Pirbright Jn, Worplesdon

Dn/Up Fast, Dn Slow, Byfleet 

Curves
0105 TWThF to 0520 TWThF W09 44601913

Cyclic Maintenance

Track renewals TOC walk
2F02 TO DIVERT VIA COBHAM. 

48 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

48 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

2250 MTW to 0500 TWTh E15
44252510

44201912

Cyclic Maintenance

Track renewals follow-up

Track renewals T52 site 

walk

SWR: SERVICES FROM WATERLOO TO 

TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT 

VIA GUILDFORD AND HAVANT. 2B84 TO 

TERMINATE AT EASTLEIGH AND RESTART FROM 

BASINGSTOKE. XC: 1O34, 1O94 & 5V94 TO DIVERT 

VIA ANDOVER AND ROMSEY. FREIGHT SERVICES 

TO DIVERT VIA ANDOVER AND ROMSEY.

48 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0125 F to 0500 F E15 44252510
Cyclic Maintenance

Track renewals follow-up
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

48
SW105

SW166

Wareham

Worgret Jn

Wool

Furzebrook Sidings

Dn/Up, Swanage Single, Wool 

Sidings
0001 TWThF to 0615 TWThF Br08 Cyclic Maintenance

48 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01 Cyclic Maintenance

2F77 TO TERMINATE AT WOKING. 2F02 TO BE 

DIVERTED VIA COBHAM. GUILDFORD PLATFORMS 

4 AND 5 TO BE KEPT CLEAR. 

48
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1P79, 2P75, 2P77 AND 2T75 TO TERMINATE 

AT FRATTON. 2P79 TO TERMINATE AT HAVANT & 

RUN ECS TO BERTH AT HASLEMERE. 2P12 TO 

START FROM HAVANT. GWR: 1F35 TO TERMINATE 

AT FRATTON. FRATTON DEPOT NOT AFFECTED, 

FUEL ROAD AND RECEPTION ROAD NOT 

AFFECTED. ONE PLATFORM TO BE KEPT CLEAR. 

48
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF

Western Cyclic 

Maintenance

1L69 TO TERMINATE AT HONITON. 1L20 TO START 

AT HONITON.

48
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance

48
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0510 TWThF CW07 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON. 

48 SW245 Twickenham Fulwell Jn, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 

Shepperton Spur
0120 TWThF to 0435 TWThF CF13 Cyclic Maintenance

2O79 TERMINATE AT STRAWBERRY HILL. RAIL 

REPLACEMENT TO RUN FROM TWICKENHAM TO 

KINGSTON
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49 Info
Week commencing:

Saturday 06 March

49
SO700

SO700

Streatham

Wimbledon

Wimbledon

St Helier

2330

2340

M

M
to

2340

2345

M

M
PLPR 1Q75 PROTECTED PATH

49

SW210

SW210

SW255

SW105

Reading

Staines

Virginia Water

Byfleet Jn

Staines

Virginia Water

Byfleet Jn

Woking

0155

0300

0310

0320

T

T

T

T

to

0250

0310

0320

0330

T

T

T

T

UTU 3Q29 PROTECTED PATH

49

SW105

SW190

SW190

SW105

SO700

SO700

SO700

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Sutton

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Streatham South Jn

Wimbledon

Sutton

2335

2345

0025

0050

0100

0230

0335

T

T

W

W

W

W

W

to

2345

0015

0055

0100

0110

0245

0355

T

W

W

W

W

W

W

UTU 3Q24 PROTECTED PATH

49

SO700

SW105

SW120

SW120

SW105

Streatham South Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Woking

0335

0345

0415

0505

0545

Th

Th

Th

Th

Th

to

0345

0415

0500

0545

0600

Th

Th

Th

Th

Th

UTU 3Q25 PROTECTED PATH

49
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

49

SW210

SO250

SO250

SW210

SW230

SW210

SW210

SW230

SW210

SO250

SO250

SW210

Richmond

Clapham Jn

Latchmere Jn

Clapham Jn

Barnes

Whitton Jn

Twickenham

Whitton Jn

Barnes

Clapham Jn

Latchmere Jn

Clapham Jn

Clapham Jn

Latchmere Jn

Clapham Jn

Barnes

Whitton Jn

Twickenham

Whitton Jn

Barnes

Clapham Jn

Latchmere Jn

Clapham Jn

Reading

2305

2325

0030

0040

0045

0105

0115

0125

0140

0240

0300

0305

Th

Th

F

F

F

F

F

F

F

F

F

F

to

2320

2330

0035

0045

0105

0110

0125

0140

0150

0245

0305

0445

Th

Th

F

F

F

F

F

F

F

F

F

F

UTU 3Q28 PROTECTED PATH

49 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0015 TWThF to 0505 TWThF CC01 44102210

Cyclic Maintenance

Track renewals six week 

tamp

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.

49
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Epsom, Up 

Kingston

0100 TWF to 0455 TWF CW02 Cyclic Maintenance
POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 3Q24 (T/W) 

49 SW105 Clapham Junction Wimbledon West Jn
Dn/Up Fast, Dn/Up Slow, Up 

Main Loop
0100 Th to 0455 Th CW02 Cyclic Maintenance

49
SW105

SW255
Hampton Court Jn Byfleet Jn, Addlestone Jn

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Chertsey Branch, Up Bay
0055 TWF to 0520 TWF W07 19578

Cyclic Maintenance

Track renewals six week 

tamp

2F02 TO DIVERT VIA COBHAM.
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49
SW105

SW115
Basingstoke Steventon, Overton

Dn Southampton, Dn Slow, 

Dn/Up Exeter, Dn/Up Fast
0105 TWThF to 0520 TWThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 

WESTBURY. 6O46 AND W10 FREIGHT SERVICES 

TO TRAVEL OVER THE UP SLOW USING SLW 

BETWEEN MICHELDEVER AND BASINGSTOKE.

49 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 

Sidings
0005 TWThF to 0600 TWThF C21 Rail Grinder

Rail Grinding (M/T)

Rail Grinding (T/W)

Rail Grinding (W/Th)

Rail Grinding (Th/F)

49
SW105

SW175
Wool, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch
0040 TWThF to 0515 TWThF Br09b

BK0037

C21 Rail Grinder

Cyclic Maintenance

Track renewals T12 follow-

up

Rail Grinding (W/Th)

Rail Grinding (Th/F)

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 

JUBILEE SIDINGS AVAILABLE FOR BERTHING

49 SW110 Shalford Jn Haslemere (c/o) Dn/Up Main 0105 TWThF to 0505 TWThF H01b
Capex

44600421

Cyclic Maintenance

Capex prep

LWRT (Th/F)

49 SW110 Petersfield Havant Jn Dn/Up Main 0100 TWThF to 0445 TWThF 44401315 Track renewals prep
2P79 TO TERMINATE AT HASLEMERE. ECS 

HASLEMERE TO BERTH.

49
SW110 

SO520
Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32

Sussex Cyclic 

Maintenance

2232 VICTORIA TO CHICHESTER TO TERMINATE 

AT BARNHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER.

SOUTHERN TO BERTH 3 x 4 377 UNITS AT 

PORTSMOUTH HARBOUR.

49 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF

to

0510

0615

TWThF

TWThF

S01 Cyclic Maintenance

49 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance

49
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

49
SW210

SW230

EA1330

Barnes
Feltham Jn, Whitton Jn, South 

Acton Jn
Dn/Up Hounslow, Dn/Up Spur 0035 TWTh to 0515 TWTh CF10

Hounslow S&C 

(FARS)

44301220

Cyclic Maintenance

Track renewals prep

LWRT (T/W)

Track renewals prep

LWRT (W/Th)

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.

49 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0001 M to 2359 F CF06

Feltham 

Resignalling

Capex Black Potts, 

Mustard Hill and Old 

Station Flood 

Bridges 

Wheeltimbers

Cyclic Maintenance

Construction works

Capex Wheeltimbers

SWR WINDSOR SERVICES TO START AND 

TERMINATE AT STAINES. RAIL REPLACEMENT 

BUSES TO OPERATE FROM STAINES TO 

WINDSOR. WINDSOR PLATFORMS TO BE KEPT 

CLEAR. ADDITIONAL UNITS TO BERTH AT 

READING
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49
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater

0015

0015

WTh

F

to

0515

0420

WTh

F

G05W 44400321

Cyclic Maintenance

Track renewals prep

LWRT (Th/F)

SWR: 2C77 AND 2C79 TO TERMINATE AT ASCOT. 

SWR TO BERTH TWO UNITS AT READING. GWR: 

1V71 TO TERMINATE AT GUILDFORD. GWR TO 

BERTH ONE THREE CAR UNIT AT GUILDFORD. 

1O52 TO START FROM GUILDFORD. POSSESSION 

TO BE GIVEN UP FOR THE PASSAGE OF 3Q28 

(Th/F)
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50 Info
Week commencing:

Saturday 13 March

50
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

50

SW240

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0320

0325

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

T

to

0330

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

50

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2135

2250

2310

2320

T

T

T

T

to

2245

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

50

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0005

0140

0235

0350

0450

T

W

W

W

W

W

to

2359

0135

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

50

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2150

2245

2320

2345

W

W

W

W

W

to

2115

2235

2310

2335

0010

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

50

SW135

SW140

SW140

SW135

Eastleigh

Fareham

Havant

Fareham 

Fareham

Havant

Fareham

Eastleigh

2350

0015

0415

0440

W

W

Th

Th

to

0015

0035

0440

0505

W

Th

Th

Th

UTU 3Q03 PROTECTED PATH

50

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2320

2330

0010

0035

0040

0050

0125

Th

Th

Th

F

F

F

F

F

to

2315

2330

0005

0035

0045

0050

0125

0130

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

50
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2115

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

50
SW100

SW220
Vauxhall Clapham Junction

Windsor Reversible, Up Windsor, 

Dn Windsor Slow, Dn Windsor 

Fast, Dn Windsor, Dn/Up 

Sheepcote Curves

0040 TWThF to 0505 TWThF CC04 Cyclic Maintenance
SWR TO DIVERT VIA THE MAIN LINES. NO 

ACCESS THROUGH CLAPHAM YARD.

50 SW105 Hampton Court Jn Weybridge Dn/Up Fast, Up Slow 0050 TWThF to 0520 TWThF 44600618 Track renewals prep 2F02 TO DIVERT VIA COBHAM.

50 SW255 Virginia Water Addlestone Jn Dn/Up Chertsey/Branch 0050 WThF to 0520 WThF
Capex Rerail

44302210
Capex six week tamp
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50
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Brookwood, Worplesdon
Dn/Up Fast, Up Slow, Up Byfleet 

Curve

0035

0050

TTh

F

to

0515

0515

TTh

F

W03 44601917

Cyclic Maintenance

Track renewals T12 follow-

up

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 

TO RUN ECS WOKING PLATFORM 1 FORMED OFF 

1A82 VIA SURBITON AND BACK TO WOKING 

PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 

5A03 DIVERT TO GUILDFORD UCS. STOCK FOR 

1S08 TO RUN ECS FROM GUILDFORD PLATFORM 

4. BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING. POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF 1Q54 (Th/F)

50 SW105 Brookwood Hook Dn/Up Fast, Up Slow 0020 TThF to 0455 TThF B03 C21 Rail Grinder
Cyclic Maintenance

Rail Grinding (Th/F)

LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

50
SW105

SW160
Redbridge Jn Bournemouth, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0505 TWThF Br02

C21 Rail Grinder

Capex Plain Line 

Refurb 

(Brockenhurst)

Cyclic Maintenance

Rail Grinding (M/T)

Rail Grinding (T/W)

Rail Grinding (W/Th)

Capex prep

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

50 SW110 Petersfield Havant Jn Dn/Up Main 0050 TWThF to 0445 TWThF H11 44101315
Cyclic Maintenance

Track renewals follow-up
2P77 & 2P79 TO TERMINATE AT HASLEMERE. 

50
SW120

SW123

SW260

Pirbright Jn, Camberley, Aldershot 

South Jn
Aldershot

Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch
0110 TWThF to 0535 TWThF G11 Cyclic Maintenance

50
SW135

SW140
Swanwick, Eastleigh South Jn Cosham

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth, Dn/Up 

Branch

0015

0025

TWF

Th

to

0500

0425

TWF

Th

E12
CD Civils Cow Lane 

Bridge

Cyclic Maintenance

Civils six week tamp

2T75 WILL NOT RUN. 7V97 TO BE RETIMED. 

POSSESSION TO BE TAKEN AFTER AND GIVEN UP 

FOR THE PASSAGE OF 3Q03 (W/Th)

50 SW150 Romsey
Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Laverstock Loop
0025 TWThF to 0505 TWThF 44500219 Track renewals prep

5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53 

WILL NOT RUN. 4V51 TO BE DIVERTED VIA 

WINCHESTER. 7V97 TO BE RETIMED

50
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
7V97 AND 7O52 TO BE RETIMED

50 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 44550916

Cyclic Maintenance

Track renewals prep

LWRT (W/Th)

7V97 AND 7O52 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

50
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn and Up Sidings
0100 TWThF to 0500 TWThF CW06a

MPSB Epsom 

849pts

Cyclic Maintenance

S&C Stoneblowing (M/T)

S&C Stoneblowing (T/W)

EPSOM UP SIDINGS TO BE OUTBERTHED. GTR TO 

OUTBERTH AT HORSHAM.

50
SW210

SW245
Barnes Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up Main, 

Up Loop, Dn/Up Spur
0030 TWThF to 0450 TWThF CF02b

MPSB Richmond 

598pts 

Cyclic Maintenance

S&C Stoneblowing (W/Th)

S&C Stoneblowing (Th/F)

2O01 TO START AT STRAWBERRY HILL. 2O77 & 

2O79 TO DIVERT VIA WIMBLEDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TWICKENHAM AND STRAWBERRY 

HILL/KINGSTON
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51 Info
Week commencing:

Saturday 20 March

51

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0315

0325

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0220

0240

0305

0330

0340

0345

0430

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

51

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0025

0050

0110

0135

0230

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

51

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Woking

2225

2345

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0120

0120

0220

0240

0310

0320

0335

0340

0405

0430

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

51

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0425

0435

0515

0530

F

F

F

F

to

0435

0515

0530

0540

F

F

F

F

UTU 3Q21 PROTECTED PATH

51
SW100 

SW105
Vauxhall Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop

0020

0050

TThF

W

to

0500

0500

TThF

W

CC02

Capex

44302421

44202521

Cyclic Maintenance

Capex prep

LWRT (W/Th)

LWRT (Th/F)

LINE DIVERSIONS TO APPLY. 2K77 & 2F77 TO 

DIVERT VIA EAST PUTNEY. POSSESSION TO BE 

TAKEN AFTER THE PASSAGE OF 1Q65 (T/W).

Electronic copy - uncontrolled when printed. Check schedule dates for next issue.



Network Rail

Wessex Route

Version: 4.1

Date: 23rd October 2020

Page 28 of 104

OFFICIAL#

Engineering Access Statement 2021

Final Rules

Section 5 - Midweek Night Possession Plan Summary

Key: Amended New Cancelled

W
e

e
k

 n
o

LOR Possession Limits From Possession Limits To Lines Blocked
Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

51
SW105

SW180
Durnsford Road New Malden Dn/Up Fast, Dn/Up Slow 0050 ThF to 0455 ThF CW03 Cyclic Maintenance

51
SW105

SW255
Hampton Court Jn Byfleet Jn, Addlestone Jn

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Chertsey Branch, Up Bay
0055 WThF to 0520 WThF W07

19578

44600618

Cyclic Maintenance

Track renewals platform 

copers

Track renewals follow-up

2F02 TO DIVERT VIA COBHAM.

51 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

51 SW105 Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 Cyclic Maintenance
1B73, 1B75, 1B77 & 1B81 TO TERMINATE AT 

BOURNEMOUTH

51 SW110 Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh H09b
Capex

44600321

Cyclic Maintenance

Capex prep

SWR TO TERMINATE SERVICES AT HASLEMERE. 

SHUTTLE SERVICE TO RUN BETWEEN HAVANT 

AND PORTSMOUTH HARBOUR. 

51 SW110 Haslemere Havant Jn Dn/Up Main 0125 F to 0445 F H09b Cyclic Maintenance

51
SW115 

SW150
Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 

Dn/Up Exeter, Dn Passenger 

Loop, East Bay, East Carriage 

Sidings, Reception Line, Through 

Siding/Up Siding/Shunting Neck

0045 TWThF to 0430 TWThF S03a Cyclic Maintenance

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 

TO TERMINATE AT ANDOVER, ECS TO 

BASINGSTOKE. 7V97 TO BE RETIMED.

51 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13

MPSB Netley 

groundframe

MPSB Woolstone 

groundframe

Cyclic Maintenance

S&C Stoneblowing (M/T)

S&C Stoneblowing (T/W)

S&C Stoneblowing (W/Th)

S&C Stoneblowing (Th/F)

GWR: 1F95 Q PATH TO OPERATE VIA 

SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH 

& BOTLEY. GROUNDFRAME OPERATOR TO BE 

PROVIDED.

51 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 Cyclic Maintenance
WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING
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52 Info
Bank Holiday 

Friday

Week commencing:

Saturday 27 March

52

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon Chase

Barnes

Clapham Junction

Longhedge Jn

Wimbledon

0010

0025

0035

0425

T

T

T

T

to

0025

0035

0040

0430

T

T

T

T

PLPR 1Q71 PROTECTED PATH

52

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

52
SW100

SW210

SW220

Queenstown Road Barnes

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Windsor 

Reversible, Up Windsor

0035 TWTh to 0500 TWTh CC06 Cyclic Maintenance

5Y28 WILL NOT RUN. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND 

MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE 

JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN 

JN, GOSPEL OAK JN, CAMDEN ROAD, 

STRATFORD, TEMPLE MILLS EAST JN, SOUTH 

TOTTENHAM, JUNCTION ROAD JN, CARLTON 

ROAD JN OR BE RETIMED.

52
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWTh to 0510 TWTh W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY

52 SW105 Farnborough Hook Dn/Up Fast, Up Slow 0015 TWTh to 0455 TWTh B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

52 SW105 Winchester St Denys

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury

0040 TWTh to 0440 TWTh E18
44201418

44200621

Cyclic Maintenance

Track renewals six week 

tamp

Track renewals site survey

5V94 TO BE RE-TIMED TO RUN EARLIER. 4O50 TO 

BE RETIMED FROM READING OXFORD ROAD JN 

TO FOLLOW 5V94 AND TO BE DIVERTED VIA 

LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT 

WINCHESTER AND RUN ECS TO BASINGSTOKE.  

FREIGHT TO BE DIVERTED VIA LAVERSTOCK. 

7V97 TO BE RETIMED.

52 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0045 TWTh to 0535 TWTh Br07 44202310

Cyclic Maintenance

Track renewals site survey

Track renewals delap walk

52
SW110

SW140

SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 

Fratton, Dn/Up Branch
0055 TWTh to 0435 TWTh H07b Cyclic Maintenance

2T75 WILL TERMINATE AT FAREHAM. 2P77 TO 

TERMINATE AT HAVANT. 2P79 TO TERMINATE AT 

HAVANT AND RUN ECS TO HASLEMERE. 2P12 TO 

BE RETIMED.

52

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTW to 0445 TWTh

S08

Y01
Cyclic Maintenance

1L88 TO DIVERT VIA CASTLE CARY AND 

WESTBURY. 1L73 TO TERMINATE AT SALISBURY. 

5O57 TO TERMINATE AND BERTH AT YEOVIL

52
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0050 TWTh to 0500 TWTh CW05a Cyclic Maintenance

52
SW210

SW245
Barnes Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up Main, 

Up Loop, Dn/Up Spur
0030 TWTh to 0450 TWTh CF01 44301621

Cyclic Maintenance

Track renewals prep

LWRT (W/Th)

2O77 & 2O79 TO DIVERT VIA WIMBLEDON. 2O01 

TO START FROM STRAWBERRY HILL. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN CLAPHAM JN AND KINGSTON. 
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52
SW300

SO560
Shalford Jn Gomshall Dn/Up Redhill 2325 MTW to 0500 TWTh G03 Cyclic Maintenance

2O88 AND 2O90 TO TERMINATE AT GUILDFORD. 

1V71 WILL RUN FROM GUILDFORD TO READING 

ONLY. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT TO GUILDFORD. 

52
SW300

SO500

SO560

Redhill Gomshall

Dn Reading/Redhill, Up 

Redhill/Reading/Up Loop No.2 

(part), Up Loop No.1 (part)

2300 MTWTh to 0535 TWThF IB28
Sussex Cyclic 

Maintenance

GWR SERVICES TO TERMINATE / START AT 

GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER 

AND TERMINATE AT REDHILL FOR SOUTHERN 

ONWARD CONNECTION. 2V48 0556 GATWICK TO 

READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 

REIGATE TO REDHILL WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL 

LINES/PLATFORMS AVAILABLE THROUGH 

REDHILL
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1 Info
Bank Holiday 

Monday

Week commencing:

Saturday 03 April

1
SO700

SO700

Streatham

Wimbledon

Wimbledon

St Helier

2330

2340

M

M
to

2340

2345

M

M
PLPR 1Q75 PROTECTED PATH

1
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

1 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 WThF to 0505 WThF CW01 Cyclic Maintenance
SWR SERVICES TO BE DIVERTED VIA EAST 

PUTNEY

1 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 WThF to 0455 WThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

1 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0040 WThF to 0500 WThF E16 44252510

Cyclic Maintenance

Track renewals six week 

tamp

5V94 TO BE RE-TIMED TO RUN EARLIER. 4O50 TO 

BE RETIMED FROM READING OXFORD ROAD JN 

TO FOLLOW 5V94 AND TO BE DIVERTED VIA 

LAVERSTOCK. 2B77 TO TERMINATE AT 

BASINGSTOKE. 1B81 TO TERMINATE AT 

BASINGSTOKE AND RESTART FROM EASTLEIGH. 

FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

1
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 WThF to 0440 WThF H08a Cyclic Maintenance

SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 

TERMINATE AT FRATTON. 2P12 TO START FROM 

FRATTON. GWR: 1F35 TO TERMINATE AT 

FRATTON. FRATTON DEPOT NOT AFFECTED, 

FUEL ROAD AND RECEPTION ROAD NOT 

AFFECTED. ONE PLATFORM TO BE KEPT CLEAR. 

1 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 TWTh to 0525 WThF Y03 Cyclic Maintenance

1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL 

NOT RUN. RAIL REPLACEMENT ROAD SERVICES 

TO OPERATE.

1
SW190

SW245
New Malden Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry 

Hill

0035 WThF to 0450 WThF
Capex

Con 6085

Capex prep

LWRT (Th/F)

ACCESS AVAILABLE TO STRAWBERRY HILL 

DEPOT. 2O79 TO TERMINATE AT STRAWBERRY 

HILL. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE FROM TWICKENHAM TO KINGSTON. 

2K77 TO DIVERT TO SURBITON AND RUN ECS TO 

WIMBLEDON OR CLAPHAM YARD

1 SW200 Effingham Jn Guildford 
Dn/Up Cobham, Platforms 1-3 at 

Guildford
0105 WThF to 0445 WThF G02 Cyclic Maintenance

5D81 TO DIVERT TO WIMBLEDON. GUILDFORD 

PLATFORMS 2&3 TO BE KEPT CLEAR. PLATFORM 

1 TO BE AVAILABLE FOR BERTHING. 

1 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 WThF to 0545 WThF W06 Cyclic Maintenance

1
SW210

SW220

SO250

Longhedge Jn, Latchmere Jn Putney

Dn/Up Latchmere Curve, Dn/Up 

Ludgate, Platforms 1 and 2, 

Middle Siding, Up Windsor Slow

0055 WThF to 0545 WThF CC08 Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 

KEPT CLEAR. LONDON OVERGROUND TO BERTH 

IN MIDDLE SIDING BEYOND W311. FREIGHT 

SERVICES TO BE DIVERTED VIA WEST LONDON 

LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 

RETIMED. 2U04 TO RUN ON THE UP WINDSOR 

FAST FROM BARNES.

1
SW210

SW230
Hounslow Jn, Whitton Jn Staines (c/o) Dn/Up Main, Dn/Up Hounslow 0050 WThF to 0450 WThF CF04 Cyclic Maintenance
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1
SW210

SW265
Wokingham Reading Spur Jn Dn/Up Main 0015 WThF to 0515 WThF 44400321 Track renewals prep

2C77 AND 2C79 TO TERMINATE AT WOKINGHAM. 

SWR TO BERTH 2 x 5 CAR UNITS AT READING. 

1V71 TO TERMINATE AT GUILDFORD. 1O52 TO 

START FROM GUILDFORD. GWR TO BERTH ONE 

THREE CAR UNIT AT GUILDFORD. 
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2 Info
Week commencing:

Saturday 10 April

2
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

2

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2135

2250

2310

2320

T

T

T

T

to

2245

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

2

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2150

2245

2320

2345

W

W

W

W

W

to

2115

2235

2310

2335

0010

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

2

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2320

2330

0010

0035

0040

0050

0125

Th

Th

Th

F

F

F

F

F

to

2315

2330

0005

0035

0045

0050

0125

0130

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

2

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2050

2220

2235

2255

0130

Th

Th

Th

Th

F

to

2220

2230

2245

0120

0505

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

2 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0015 TWThF to 0505 TWThF CC01 44100112
Cyclic Maintenance

Track renewals prep

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.

2
SW105

SW255
Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn Slow, Byfleet 

Curves, Dn/Up Bay Platforms at 

Woking

0045 TWThF to 0515 TWThF W10 Cyclic Maintenance

2F77 TO DIVERT VIA COBHAM. 1S77 TO 

TERMINATE AT WEYBRIDGE AND RUN ECS TO 

GUILDFORD/WIMBLEDON. POSSESSION TO BE 

TAKEN AFTER THE PASSAGE OF 1Q54 (Th/F).

2
SW105

SW160
Totton Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0515 TWThF Br01

BK1008

Capex

44201121

C21 Rail Grinder

Cyclic Maintenance

Track renewals follow-up

Capex follow-up

Rail Grinding (W/Th)

Rail Grinding (Th/F)

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

2
SW105

SW150
Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop, Dn/Up 

Test Valley

0005 TWThF to 0500 TWThF E19 C21 Rail Grinder

Cyclic Maintenance

Rail Grinding (M/T)

Rail Grinding (T/W)

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL 

FREIGHT SERVICES TO RUN VIA SOUTHAMPTON 

CENTRAL. 

2 SW110 Haslemere (c/o) Havant Jn Dn/Up Main 0020 TWTh to 0445 TWTh H04a

Capex

44600321

Capex

Con 6152

Cyclic Maintenance

Capex prep

LWRT (T/W)

LWRT (W/Th)

2P75, 2P77 & 2P79 TO TERMINATE AT 

HASLEMERE. 1P79 & 1P76 WILL NOT RUN.

2 SW110 Haslemere (c/o) Havant Jn Dn/Up Main 0050 F to 0445 F H04a
Capex

Con 6152

Cyclic Maintenance

LWRT (Th/F)
2P77 & 2P79 TO TERMINATE AT HASLEMERE

2
SW110

SO520
Havant Portcreek Jn, Cosham Jn Dn/Up Main, Dn/Up Spur 0025 TWTh to 0435 TWTh HV0035

Track renewals six week 

tamp

2P75, 2P77 & 2P79 TO TERMINATE AT 

HASLEMERE. 1P76, 1P79 & 2P01 WILL NOT RUN.
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2
SW110

SO520
Havant Portcreek Jn, Cosham Jn Dn/Up Main, Dn/Up Spur 0105 F to 0435 F HV0035

Track renewals six week 

tamp

2P77 & 2P79 TO TERMINATE AT HASLEMERE. 

2P01 WILL NOT RUN.

2
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF

Western Cyclic 

Maintenance

1L69 TO TERMINATE AT HONITON. 1L20 TO START 

AT HONITON.

2 SW120 Farnham Alton Single/ Loop

0010

0025

TWTh

F

to

0510

0510

TWTh

F

G09
MPSB Bentley & 

Holybourne

Cyclic Maintenance

S&C Stoneblowing (M/T)

S&C Stoneblowing (T/W)

S&C Stoneblowing (W/Th)

S&C Stoneblowing (Th/F)

1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q54 (Th/F).

2
SW130 

SW150
Romsey

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Laverstock Loop
0025 TWThF to 0505 TWThF S04 44500219

Cyclic Maintenance

Track renewals follow-up

5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53 

WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97 TO BE RETIMED

2
SW175

SW178
Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b Cyclic Maintenance

2
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0510 TWThF CW07 44301812

Cyclic Maintenance

Track renewals prep

LWRT (W/Th)

5D81 TO DIVERT TO WIMBLEDON. 

2
SW210 

SW250
Ashford (Middx)

Egham, Windsor & Eton 

Riverside
Dn/Up, Dn/Up Windsor 0105 TWThF to 0445 TWThF CF05

Capex

44303121

Cyclic Maintenance

Capex follow-up

2U04 TO START AT FELTHAM. SWR TO BERTH 

TWO UNITS AT READING. 5R90 TO START FROM 

STRAWBERRY HILL/CLAPHAM. POSSESSION TO 

BE TAKEN AFTER THE PASSAGE OF 1Q54 (Th/F).

2
SW210

SW265
Wokingham Reading Spur Jn Dn/Up Main 0105 TWThF to 0515 TWThF 44400321 Track renewals prep

SWR TO BERTH 2 x 5 CAR UNITS AT READING. 

1V71 TO TERMINATE AT GUILDFORD. 1O52 TO 

START FROM GUILDFORD. GWR TO BERTH ONE 

THREE CAR UNIT AT GUILDFORD. 
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3 Info
Week commencing:

Saturday 17 April

3

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0315

0325

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0220

0240

0305

0330

0340

0345

0430

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

3

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Woking

Amended route - curtail at 

Wimbledon and divert via 

Kingston and Twickenham

2225

2345

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0120

0120

0220

0240

0310

0320

0335

0340

0405

0430

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

3

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2320

0020

0045

0345

0525

T

W

W

W

W

to

0005

0035

0235

0525

0610

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

3

SW100

SW100

SW180

SW200

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Waterloo

Linford St Jn

Effingham Jn

Guildford

Gomshall

0010

0035

0110

0130

0145

F

F

F

F

F

to

0025

0045

0130

0145

0155

F

F

F

F

F

PLPR 1Q68 PROTECTED PATH
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3

SW170

SW150

SW130

SW105

SW145

SW145

SW105

SW105

SW105

SW155

SW155

SW105

SW160

SW160

SW105

SW150

Beechgrove GF

Salisbury

Romsey

Eastleigh

Northam Jn

Eastern Docks

Northam Jn

St Denys

Southampton Central

Totton Yard

Fawley

Totton Yard

Brockenhurst

Lymington Pier

Brockenhurst

Redbridge

Salisbury

Romsey

Eastleigh

Northam Jn

Eastern Docks

Northam Jn

St Denys

Southampton Central

Totton Yard

Fawley

Totton Yard

Brockenhurst

Lymington Pier

Brockenhurst

Redbridge

Romsey

2355

0020

0040

0115

0125

0155

0205

0220

0230

0240

0310

0340

0355

0450

0505

0525

Th

F

F

F

F

F

F

F

F

F

F

F

F

F

F

F

to

0015

0040

0100

0125

0140

0205

0210

0230

0240

0300

0330

0355

0410

0500

0515

0535

F

F

F

F

F

F

F

F

F

F

F

F

F

F

F

F

UTU 3Q39 PROTECTED PATH

3 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0015

0045

TThF

W

to

0505

0505

TThF

W

CC01
44100112

44102210

Cyclic Maintenance

Track renewals follow-up

Track renewals T12 follow-

up

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.

3
SW105

SW180
Clapham Junction Raynes Park

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop
0050 TThF to 0455 TThF

Capex

44302421

44302521

44302321

Capex follow-up

2K77 TO DIVERT VIA TWICKENHAM. 5Y71 TO BE 

RETIMED. RAIL REPLACEMENT ROAD SERVICES 

TO OPERATE.

3
SW105

SW190
Raynes Park Berrylands, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0035 TThF to 0500 TThF CW04 Cyclic Maintenance

2K77 TO DIVERT VIA TWICKENHAM. 5Y71 TO BE 

RETIMED. RAIL REPLACEMENT ROAD SERVICES 

TO OPERATE.

3
SW105

SW200
Berrylands Esher, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 TWThF to 0520 TWThF W01 C21 Rail Grinder

Cyclic Maintenance

Rail Grinding (M/T)

Rail Grinding (T/W)

2F02 TO DIVERT VIA CHERTSEY

3
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Woking East
Dn/Up Fast, Up Slow, Up Byfleet 

Curve
0030 ThF to 0430 ThF C21 Rail Grinder

Rail Grinding (W/Th)

Rail Grinding (Th/F)
2F02 TO DIVERT VIA CHERTSEY. 

3
SW105

SW115
Steventon, Overton Basingstoke

Up Southampton, Up Slow, 

Dn/Up Fast, Dn/Up Exeter
0050 TWThF to 0520 TWThF B05 Cyclic Maintenance

6O46 AND DOWN W10 FREIGHT SERVICES TO 

TRAVEL OVER THE DOWN SLOW USING SLW 

BETWEEN BASINGSTOKE AND MICHELDEVER. W8 

FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

3
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch
0040 TWThF to 0515 TWThF Br09b

Capex

44200617

Cyclic Maintenance

Capex prep

LWRT (Th/F)

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 

JUBILEE SIDINGS AVAILABLE FOR BERTHING

3 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0030 TThF to 0505 TThF H01a

Capex 

River Wey

Wheeltimbers

Cyclic Maintenance

Capex follow-up

2P77 & 2P86 TO TERMINATE AT HASLEMERE & 

2P79 TO TERMINATE AT GUILDFORD. HASLEMERE 

LOOP TO BE KEPT CLEAR

3 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF

to

0510

0700

TWThF

TWThF

S01 Cyclic Maintenance

3 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
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3
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

3
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF G05W 44400321

Cyclic Maintenance

Track renewals follow-up

SWR: 2C77 AND 2C79 TO TERMINATE AT ASCOT. 

SWR TO BERTH TWO UNITS AT READING. GWR: 

1V71 TO TERMINATE AT GUILDFORD. GWR TO 

BERTH ONE THREE CAR UNIT AT GUILDFORD. 

1O52 TO START FROM GUILDFORD. 
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4 Info
Week commencing:

Saturday 24 April

4

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon Chase

Barnes

Clapham Junction

Longhedge Jn

Wimbledon

0010

0025

0035

0425

T

T

T

T

to

0025

0035

0040

0430

T

T

T

T

PLPR 1Q71 PROTECTED PATH

4
SO110

SW100
Waterloo Nine Elms

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Windsor Relief Line 

1&2, Dn/Up Waterloo Curves, 

North Siding

0025 TWThF to 0520 TWThF CC03 CM0048

Cyclic Maintenance

Track renewals site survey

Track renewals delap walk

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES TO NINE ELMS JUNCTION.

4
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Epsom, Up 

Kingston

0050 TWThF to 0455 TWThF CW02 Cyclic Maintenance

4
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon

Dn/Up Fast, Up Slow, Up Byfleet 

Curve, Dn/Up Guildford

Dn Slow, Dn Byfleet Curve

0035

0105

TWThF

TWThF

to

0515

0515

TWThF

TWThF

W03 Cyclic Maintenance

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 

TO RUN ECS WOKING PLATFORM 1 FORMED OFF 

1A82 VIA SURBITON AND BACK TO WOKING 

PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 

5A03 DIVERT TO GUILDFORD UCS. STOCK FOR 

1S08 TO RUN ECS FROM GUILDFORD PLATFORM 

4. BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING.

4 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

4 SW105 Redbridge Jn Brockenhurst Dn/Up Main 0015 TWThF to 0525 TWThF Br01 BK1008
Cyclic Maintenance

Track renewals follow-up

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

4
SW110

SW140

SO520

Havant Fratton, Cosham Jn
Dn/Up Main, Dn/Up Spur, Dn/Up 

Branch, Dn/Up Portsmouth
0045 TWThF to 0440 TWThF H05c

Capex

44600521

Cyclic Maintenance

Capex prep

LWRT (Th/F)

2P77 TO TERMINATE AT GUILDFORD. 1P79 AND 

1P76 WILL NOT RUN. 2P79 TO TERMINATE AT 

HAVANT & RUN ECS TO BERTH AT HASLEMERE. 

2T75 & 2P01 WILL NOT RUN. 2P12 TO START 

FROM HAVANT.

4
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF E10 Cyclic Maintenance

5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53 

WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97 TO BE RETIMED

4
SW115

SW170
Salisbury (c/o)

Wilton South Jn, Beechgrove 

GF
Dn/Up Exeter, Dn/Up Warminster 0045 MTWTh to 0445 TWThF S05

Wilton Jn S&C

Capex

44500521

Cyclic Maintenance

Track renewals prep

Capex prep

LWRT (W/Th)

7V97 AND 7O52 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

4
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
7V97 AND 7O52 TO BE RETIMED

4
SW210

SW260
Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0115 TWThF to 0515 TWThF CF08 44300617

Cyclic Maintenance

Track renewal prep

LWRT (W/Th)

SWR TO BERTH TWO UNITS AT READING

4
SW210

SW265
Wokingham Reading Spur Jn Dn/Up Main 0015 TWThF to 0515 TWThF 44400321 Track renewals follow-up

SWR: 2C77 AND 2C79 TO TERMINATE AT ASCOT. 

SWR TO BERTH 2 x 10 CAR UNITS AT READING. 

GWR: 1V71 TO TERMINATE AT GUILDFORD. GWR 

TO BERTH ONE THREE CAR UNIT AT GUILDFORD. 

1O52 TO START FROM GUILDFORD. 
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4 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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5 Info
Bank Holiday 

Monday

Week commencing:

Saturday 01 May

5
SO700

SO700

Streatham

Wimbledon

Wimbledon

St Helier

2330

2340

M

M
to

2340

2345

M

M
PLPR 1Q75 PROTECTED PATH

5
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

5
SW180

SW180

Cheam

Dorking

Dorking

Cheam

0025

0455

Th

F
to

0055

0520

Th

F
UTU 3Q23 PROTECTED PATH

5
SW100 

SW105
Vauxhall Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop
0020 WThF to 0500 WThF CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. 2K77 & 2F77 TO 

DIVERT VIA EAST PUTNEY.

5
SW105

SW180
Durnsford Road New Malden Dn/Up Fast, Dn/Up Slow 0050 WThF to 0455 WThF CW03 Cyclic Maintenance

5
SW105

SW255
Hampton Court Jn Byfleet Jn, Addlestone Jn

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Chertsey Branch, Up Bay
0055 WThF to 0520 WThF W07 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM.

5 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 WThF to 0550 WThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

5
SW105

SW150
Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop, Dn/Up 

Test Valley

0005 WThF to 0500 WThF E19 Cyclic Maintenance

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL 

FREIGHT SERVICES TO RUN VIA SOUTHAMPTON 

CENTRAL. 

5
SW105

SW160
Totton Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 WThF to 0525 WThF

Capex

44250521
Capex follow-up

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

5 SW105 Christchurch Branksome Jn
Dn/Up Main, Up Bay, Middle 

Sidings
0035 WThF to 0500 WThF Br04 Cyclic Maintenance

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

5
SW105

SW175
Dorchester Jn Weymouth

Dn/Up Main, Jersey & Jubilee 

Sidings
0030 WThF to 0515 WThF

Capex

44201921
Capex follow-up

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 

JUBILEE SIDINGS AVAILABLE FOR BERTHING

5
SW110

SW300
Guildford Farncombe, Gomshall

Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash
0040 WThF to 0505 WThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR

5 SW110 Petersfield Havant Jn Dn/Up Main 0100 TWThF to 0445 TWThF 44401315
Track renewals six week 

tamp
2P79 TO TERMINATE AT HASLEMERE AND BERTH

5
SW115

SW170
Salisbury

Wilton South Jn, Beechgrove 

GF
Dn/Up Exeter, Dn/Up Warminster 0045 WThF to 0425 WThF S02 Wilton Jn S&C

Cyclic Maintenance

Track renewals follow-up
7V97 TO BE RETIMED

5 SW140 Fareham Farlington Jn, Portcreek Jn
Dn/Up Portsmouth, Dn/Up 

Branch
0010 WThF to 0455 WThF H06 Cyclic Maintenance 2T75 WILL TERMINATE AT FAREHAM

5
SW180

SW200
Cobham, Leatherhead Guildford (c/o) Dn/Up Cobham, Dn/Up Bookham 0120 WThF to 0455 WThF

Capex S&C

44450021
Capex follow-up

5
SW190

SW245
Shepperton

Strawberry Hill Jn, Shacklegate 

Jn
Dn/Up Shepperton, Dn/Up Spur 0025 WThF to 0500 WThF CF12

MPSB Shepperton 

4211/4213pts

Cyclic Maintenance

S&C Stoneblowing (T/W)

S&C Stoneblowing (W/Th)

S&C Stoneblowing (Th/F)

2H75 TO TERMINATE AT TEDDINGTON. RAIL 

REPLACEMENT BUS SERVICE TO OPERATE 

BETWEEN TEDDINGTON AND SHEPPERTON.
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5 SW210 Barnes Twickenham
Dn/Up Richmond, Dn/Up Main, 

Up Loop
0045 WThF to 0505 WThF 44301621 Track renewals prep
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6 Info
Week commencing:

Saturday 08 May

6
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

6

SW240

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0320

0325

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

T

to

0330

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

6

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2135

2250

2310

2320

T

T

T

T

to

2245

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

6

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0005

0140

0235

0350

0450

T

W

W

W

W

W

to

2359

0135

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

6

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2150

2245

2320

2345

W

W

W

W

W

to

2115

2235

2310

2335

0010

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

6

SW105

SW105

SW140

SW110

SW110

SW140

Eastleigh

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

St Denys

2135

0025

0330

0410

0430

0435

W

Th

Th

Th

Th

Th

to

0020

0330

0410

0420

0435

0510

Th

Th

Th

Th

Th

Th

UTU 3Q02 PROTECTED PATH

6

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2320

2330

0010

0035

0040

0050

0125

Th

Th

Th

F

F

F

F

F

to

2315

2330

0005

0035

0045

0050

0125

0130

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

6
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2115

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

6
SW100

SW210

SW220

Queenstown Road Barnes

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Windsor 

Reversible, Up Windsor

0035

0125

TWTh

F

to

0500

0500

TWTh

F

CC06 Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q54 (Th/F)
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6
SW105

SW110
Woking East Pirbright Jn, Worplesdon

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Guildford
0105 TWThF to 0520 TWThF W09 44601913

Cyclic Maintenance

Track renewals T12 follow-

up

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08 

TO RUN ECS FROM GUILDFORD PLATFORM 4

6 SW105 Hook Basingstoke (foul)
Dn Fast, Dn Slow, Long Valley 

Sidings
0115 TThF to 0515 TThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.

6 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings

0015

0110

TWF

Th

to

0600

0600

TWF

Th

Br08 Cyclic Maintenance
POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 3Q02 (W/Th)

6
SW105

SW175
Dorchester Jn Weymouth

Dn/Up Main, Jersey & Jubilee 

Sidings
0040 WThF to 0515 WThF

Capex

44201921
Capex follow-up

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 

JUBILEE SIDINGS AVAILABLE FOR BERTHING. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 3Q02 (W/Th)

6 SW110 Haslemere Petersfield Dn/Up Main 0110 TWThF to 0500 TWThF H02
Capex

Con 6152

Cyclic Maintenance

Capex follow-up

6

SW115

SW170

GW500

GW5001

Salisbury (c/o)
Gillingham (Dorset), 

Beechgrove

Dn/Up Exeter, Single, Tisbury 

Loop
2345 MTWTh to 0445 TWThF

S08

Y01
Wilton Jn S&C

Cyclic Maintenance

Track renewals prep

Track renewals follow-up

1L73 TO TERMINATE AT SALISBURY. 1L88 TO 

TERMINATE AT GILLINGHAM AND RUN ECS TO 

YEOVIL. 7V97 TO BE RETIMED. 4V53 TO BE 

RETIMED.

6
SW123

SW265
Guildford (foul)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0040 TWThF to 0440 TWThF G04 Cyclic Maintenance

GUILDFORD PLATFORMS 6 & 8 TO BE KEPT 

CLEAR. GUILDFORD UCS AVAILABLE FOR 

BERTHING.

6
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn and Up Sidings
0100 TWThF to 0500 TWThF CW06a Cyclic Maintenance

6
SW210

SW245
Barnes Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up Main, 

Up Loop, Dn/Up Spur
0030 TWTh to 0450 TWTh 44301621 Track renewals follow-up

2O77 & 2O79 TO DIVERT VIA WIMBLEDON. 2O01 

TO START FROM STRAWBERRY HILL. RAIL 

REPLACEMENT BUSES TO OPERATE BETWEEN 

CLAPHAM JN AND KINGSTON. 

6
SW210

SW255
Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0100 WThF to 0520 WThF CF07 44300519

Cyclic Maintenance

Track renewals prep

LWRT (W/Th)

SWR TO BERTH TWO UNITS AT READING. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q54 (Th/F)
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7 Info
Summer 

Timetable

Week commencing:

Saturday 15 May

7

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

Amended route. Will not run 

between Twickenham and 

Kingston. To recess at 

Kensington Olympia, 

Twickenham or Clapham 

Junction

2250

0001

0020

0035

0155

0215

0235

0255

0315

0325

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0220

0240

0305

0330

0340

0345

0430

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

7

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0025

0050

0110

0135

0230

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

7

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Woking

2225

2345

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0120

0120

0220

0240

0310

0320

0335

0340

0405

0430

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

7

SW100

SW100

SW180

SW200

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Waterloo

Linford St Jn

Effingham Jn

Guildford

Gomshall

0010

0035

0110

0130

0145

F

F

F

F

F

to

0025

0045

0130

0145

0155

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

7

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0425

0435

0515

0530

F

F

F

F

to

0435

0515

0530

0540

F

F

F

F

UTU 3Q21 PROTECTED PATH
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7 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

2250 MTW to 0500 TWTh
E15

B08
44252510

Cyclic Maintenance

Track renewals T12 follow-

up

SWR: SERVICES FROM WATERLOO TO 

TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT 

VIA GUILDFORD AND HAVANT. 2B84 TO 

TERMINATE AT EASTLEIGH AND RESTART FROM 

BASINGSTOKE. XC: 1O34, 1O94 & 5V94 TO DIVERT 

VIA ANDOVER AND ROMSEY. FREIGHT SERVICES 

TO DIVERT VIA ANDOVER AND ROMSEY.

7 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0125 F to 0500 F
E15

B08
Cyclic Maintenance FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

7

SW115

SW170

GW500

GW5001

Salisbury (c/o)
Gillingham (Dorset), 

Beechgrove

Dn/Up Exeter, Single, Tisbury 

Loop
2345 MTWTh to 0445 TWThF S08

Wilton Jn S&C

44550916

Cyclic Maintenance

Track renewals follow-up

Track renewals prep

1L73 TO TERMINATE AT SALISBURY. 1L88 TO 

TERMINATE AT GILLINGHAM AND RUN ECS TO 

YEOVIL. 7V97 TO BE RETIMED. 4V53 TO BE 

RETIMED.

7
SW115

GW610
Yeovil Jn Pinhoe

Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance

1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL 

NOT RUN. RAIL REPLACEMENT ROAD SERVICES 

TO OPERATE.

7
SW120

SW123
Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0115 TWThF to 0535 TWThF G07 Cyclic Maintenance 

CLEAR OF FARNHAM PLATFORMS. SWR TO 

BERTH ONE UNIT AT READING AND ONE UNIT AT 

GUILDFORD

7
SW175

SW178
Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF

44500817

44500822

Track renewals site survey

Track renewals delap walk

7
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0050 TThF to 0500 TThF CW05a Cyclic Maintenance

7
SW183

SO685
Leatherhead Warnham

Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)
2220 MTWTh to 0505 TWThF IB24

Sussex Cyclic 

Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 

TERMINATE AT LEATHERHEAD. SWR WATERLOO 

TO DORKING SERVICES DIVERTED TO 

EFFINGHAM JN. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN LEATHERHEAD 

AND DORKING.

5D97 0450 WIMBLEDON PARK TO DORKING HELD 

AT LEATHERHEAD TO AWAIT LIFTING OF 

POSSESSION.

DORKING DOWN LOOP (PLATFORM 3) TO BE 

KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE 

KEPT CLEAR FOR MPV AND OTM MOVEMENTS.

7
SW190

SW245
New Malden Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry 

Hill

0035 TThF to 0450 TThF CF11 Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL 

DEPOT. 2O79 TO TERMINATE AT STRAWBERRY 

HILL. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE FROM TWICKENHAM TO KINGSTON. 

2K77 TO DIVERT TO SURBITON AND RUN ECS TO 

WIMBLEDON OR CLAPHAM YARD

7
SW210

SW230
Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond

0040 WThF to 0510 WThF CC05a 44100221
Cyclic Maintenance

Track renewals site survey

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.

7 SW210 Staines Virginia Water Dn/Up Main 0050 TWThF to 0450 TWThF
Capex

Staines River Bridge
Capex follow-up

SWR TO BERTH TWO UNITS AT READING. 

POSSESSION TO BE GIVEN UP FOR THE 

PASSAGE OF 1Q64 (M/T)
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7 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves

0050

0050

T

WThF

to

0500

0520

T

WThF

W11 Cyclic Maintenance
POSSESSION TO BE GIVEN UP FOR THE 

PASSAGE OF 1Q64 (M/T)
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8 Info
Week commencing:

Saturday 22 May

8

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon Chase

Barnes

Clapham Junction

Longhedge Jn

Wimbledon

0010

0025

0035

0425

T

T

T

T

to

0025

0035

0040

0430

T

T

T

T

PLPR 1Q71 PROTECTED PATH

8

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

8 SW100 Vauxhall West London Jn

Up Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast

0040 TWThF to 0500 TWThF CC09b Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

8
SW105

SW110
Woking East Pirbright Jn, Worplesdon

Dn/Up Fast, Dn Slow, Dn/Up 

Guildford
0105 TWThF to 0520 TWThF W09

MPSB Brookwood 

2251/2253/2254pts

Cyclic Maintenance

S&C Stoneblowing (M/T)

S&C Stoneblowing (T/W)

S&C Stoneblowing (W/Th)

S&C Stoneblowing (Th/F)

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08 

TO RUN ECS FROM GUILDFORD PLATFORM 4

8 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

8
SW105

SW160
Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01

BK1008

Capex

44201121

Capex

44250521

Cyclic Maintenance

Track renewals six week 

tamp

Capex six week tamp

Capex follow-up

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

8 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01 Cyclic Maintenance

2F77 TO TERMINATE AT WOKING. 2F02 TO BE 

DIVERTED VIA COBHAM. GUILDFORD PLATFORMS 

4 AND 5 TO BE KEPT CLEAR. 

8
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 

TERMINATE AT FRATTON. 2P12 TO START FROM 

FRATTON. GWR: 1F35 TO TERMINATE AT 

FRATTON. FRATTON DEPOT NOT AFFECTED, 

FUEL ROAD AND RECEPTION ROAD NOT 

AFFECTED. ONE PLATFORM TO BE KEPT CLEAR. 

8
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF

Western Cyclic 

Maintenance

1L69 TO TERMINATE AT HONITON. 1L20 TO START 

AT HONITON.

8 SW120 Farnham Alton Single/ Loop 0040 TWThF to 0510 TWThF
Capex

44401021

Capex prep

LWRT (Th/F)
1A03 & 1A77 TO TERMINATE AT FARNHAM

8
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0505 TWThF

E14

S04
44500219

Cyclic Maintenance

Track renewals platform 

copers

5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53 

WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97 TO BE RETIMED

8
SW170

GW5001
Wilton Jn Warminster Dn/Up Warminster 2335 MTWTh to 0445 TWThF 44550916 Track renewals follow-up 7V97 TO BE RETIMED

8
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a
44500817

44500822

Cyclic Maintenance

Track renewals site survey

Track renewals delap walk

8
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0510 TWThF CW07

Capex S&C

44350021

Cyclic Maintenance

Capex follow-up
5D81 TO DIVERT TO WIMBLEDON. 
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8 SW245 Twickenham Fulwell Jn, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 

Shepperton Spur
0120 TWThF to 0435 TWThF CF13 Cyclic Maintenance

2O79 TERMINATE AT STRAWBERRY HILL. RAIL 

REPLACEMENT TO RUN FROM TWICKENHAM TO 

KINGSTON

8 SW265 Guildford (c/o) Aldershot South Jn Dn/Up Ash 0035 TWThF to 0455 TWThF
Capex

44400921
Capex follow-up GUILDFORD UCS AVAILABLE FOR BERTHING.
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9 Info
Bank Holiday 

Monday

Week commencing:

Saturday 29 May

9
SO700

SO700

Streatham

Wimbledon

Wimbledon

St Helier

2330

2340

M

M
to

2340

2345

M

M
PLPR 1Q75 PROTECTED PATH

9

SW300

SW110

SW200

SW105

SW105

SW200

SW110

SW300

Gomshall

Shalford Jn

Guildford

Hampton Court Jn

Surbiton

Hampton Court Jn 

Guildford

Shalford Jn

Shalford Jn

Guildford

Hampton Court Jn

Surbiton

Hampton Court Jn

Guildford

Shalford Jn

Gomshall

0315

0330

0335

0410

0420

0425

0515

0520

W

W

W

W

W

W

W

W

0330

0335

0410

0415

0425

0505

0520

0550

W

W

W

W

W

W

W

W

UTU 3Q41 PROTECTED PATH

9
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

9 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0015 WThF to 0505 WThF CC01 44100112

Cyclic Maintenance

Track renewals six week 

tamp

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.

9
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Epsom, Up 

Kingston

0050 WThF to 0455 WThF CW02

Capex

44302421

44302521

44302321

Cyclic Maintenance

Capex six week tamp

Capex six week tamp

Capex six week tamp

9 SW105 Hampton Court Jn Weybridge Dn/Up Fast, Dn/Up Slow 0050 W to 0520 W W01 44600618
Cyclic Maintenance

Track renewals TOC walk
2F02 TO DIVERT VIA CHERTSEY

9
SW105

SW200
New Malden Weybridge, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0050 ThF to 0520 ThF W01 44600618

Cyclic Maintenance

Track renewals TOC walk
2F02 TO DIVERT VIA CHERTSEY

9
SW105

SW115
Basingstoke Steventon, Overton

Dn Southampton, Dn Slow, 

Dn/Up Exeter, Dn/Up Fast
0105 WThF to 0520 WThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 

WESTBURY. 6O46 AND W10 FREIGHT SERVICES 

TO TRAVEL OVER THE UP SLOW USING SLW 

BETWEEN MICHELDEVER AND BASINGSTOKE.

9
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 WThF to 0525 WThF Br09a

Capex

44200017

Cyclic Maintenance

Capex follow-up
NO OUTBERTHING REQUIRED

9 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0105 WThF to 0505 WThF H01b Cyclic Maintenance

9
SW110 

SO520
Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32

Sussex Cyclic 

Maintenance

2232 VICTORIA TO CHICHESTER TO TERMINATE 

AT BARNHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER.

SOUTHERN TO BERTH 3 x 4 377 UNITS AT 

PORTSMOUTH HARBOUR.

9 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

TWTh

WThF

to

0510

0615

WThF

WThF

S01 Cyclic Maintenance

9 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 WThF to 0455 WThF Y02 Cyclic Maintenance

9
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0001 M to 2359 F E07

Fareham Tunnel 

Cutting Earthworks

Core works

Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. ACCESS TO FAREHAM YARD VIA 

FAREHAM STATION
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9
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0110 WThF to 0510 WThF

Capex S&C

44350121
Capex follow-up

9
SW210

SW230

EA1330

Barnes
Feltham Jn, Whitton Jn, South 

Acton Jn
Dn/Up Hounslow, Dn/Up Spur 0035 WThF to 0515 WThF CF10

44301220

Capex

44302721

44302821

Cyclic Maintenance

Track renewals prep

Capex follow-up

Capex follow-up

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.

9
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 WThF to 0430 WThF G05S Cyclic Maintenance

2C79 TO TERMINATE AT ASCOT. SWR TO BERTH 

TWO UNITS AT READING. 
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10 Info
Week commencing:

Saturday 05 June

10
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

10

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2135

2250

2310

2320

T

T

T

T

to

2245

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

10

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2150

2245

2320

2345

W

W

W

W

W

to

2115

2235

2310

2335

0010

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

10

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2320

2330

0010

0035

0040

0050

0125

Th

Th

Th

F

F

F

F

F

to

2315

2330

0005

0035

0045

0050

0125

0130

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

10

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2050

2220

2235

2255

0130

Th

Th

Th

Th

F

to

2220

2230

2245

0120

0505

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

10
SW100

SW220
Vauxhall Clapham Junction

Windsor Reversible, Up Windsor, 

Dn Windsor Slow, Dn Windsor 

Fast, Dn Windsor, Dn/Up 

Sheepcote Curves

0040 TWThF to 0505 TWThF CC04 Cyclic Maintenance
SWR TO DIVERT VIA THE MAIN LINES. NO 

ACCESS THROUGH CLAPHAM YARD.

10
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon

Dn/Up Fast, Up Slow, Up Byfleet 

Curve, Dn/Up Guildford

Dn Slow, Dn Byfleet Curve

0035

0050

0105

TWTh

F

TWThF

to

0515

0515

0515

TWTh

F

TWThF

W03
MPSB Brookwood 

2251/2253/2254pts

Cyclic Maintenance

S&C Stoneblowing (W/Th)

S&C Stoneblowing (Th/F)

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 

TO RUN ECS WOKING PLATFORM 1 FORMED OFF 

1A82 VIA SURBITON AND BACK TO WOKING 

PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 

5A03 DIVERT TO GUILDFORD UCS. STOCK FOR 

1S08 TO RUN ECS FROM GUILDFORD PLATFORM 

4. BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING. POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF 1Q54 (Th/F)

10 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

10
SW110

SW140

SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 

Brighton
0050 TWThF to 0435 TWThF H05b 44401315

Cyclic Maintenance

Track renewals T12 follow-

up

2P77 & 2P79 TO TERMINATE AT HASLEMERE. ECS 

HASLEMERE TO BERTH. 2P01 TO START AT 

FRATTON.

10
SW120

SW123

SW260

Pirbright Jn, Camberley, Aldershot 

South Jn
Aldershot

Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch
0110 TWThF to 0535 TWThF G11 Cyclic Maintenance
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10
SW135

SW140
St. Denys, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth, Dn/Up 

Branch

0015 TWThF to 0500 TWThF E12

44200421

Capex

Bitterne Viaduct 

Wheeltimbers

MPSB Fareham 

Groundframe

Cyclic Maintenance

Track renewals site survey

Track renewals delap walk

Capex follow-up

S&C Stoneblowing (M/T)

S&C Stoneblowing (T/W)

2T75 WILL NOT RUN. 7V97 TO BE RETIMED.

10
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
7V97 AND 7O52 TO BE RETIMED

10
SW170

GW5001
Wilton Jn Warminster Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05

Capex

44500921

Cyclic Maintenance

Capex follow-up

7V97 AND 7O52 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

10
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn and Up Sidings
0100 TWThF to 0500 TWThF CW06a Cyclic Maintenance

10
SW210

SW245
Barnes Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up Main, 

Up Loop, Dn/Up Spur
0030 TWTh to 0450 TWTh CF01

Twickenham S&C

(44390221)

Cyclic Maintenance

Track renewals prep

LWRT (W/Th)

2O77 & 2O79 TO DIVERT VIA WIMBLEDON. 2O01 

TO START FROM STRAWBERRY HILL. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN CLAPHAM JN AND KINGSTON. 

10
SW210

SW230

EA1330

New Kew Jn, Kew East Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF

Hounslow S&C 

(FARS)

44301220

Track renewals prep

Track renewals follow-up

10
SW210 

SW250
Ashford (Middx)

Egham, Windsor & Eton 

Riverside
Dn/Up, Dn/Up Windsor 0105 TWThF to 0445 TWThF

Capex

44303121
Capex six week tamp

2U04 TO START AT FELTHAM. SWR TO BERTH 

TWO UNITS AT READING. POSSESSION TO BE 

TAKEN AFTER THE PASSAGE OF 1Q54 (Th/F).

10 SW210 Ascot Wokingham Jn Dn/Up Main 0100 TWThF to 0520 TWThF
Capex S&C

44350221
Capex follow-up SWR TO BERTH TWO UNITS AT READING
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11 Info
Week commencing:

Saturday 12 June

11

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0315

0325

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0220

0240

0305

0330

0340

0345

0430

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

11

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Woking

2225

2345

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0120

0120

0220

0240

0310

0320

0335

0340

0405

0430

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

11

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2320

0020

0045

0345

0525

T

W

W

W

W

to

0005

0035

0235

0525

0610

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

11

SW100

SW100

SW180

SW200

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Waterloo

Linford St Jn

Effingham Jn

Guildford

Gomshall

0010

0035

0110

0130

0145

F

F

F

F

F

to

0025

0045

0130

0145

0155

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

11

SW170

SW150

SW105

SW105

SW150

SW170

Beechgrove GF

Salisbury

Redbridge

Southampton

Redbridge

Salisbury

Salisbury

Redbridge

Southampton

Redbridge

Salisbury

Beechgrove GF

2320

0001

0045

0100

0105

0145

Th

Th

F

F

F

F

to

0001

0045

0050

0105

0145

0220

F

F

F

F

F

F

UTU 3Q38 PROTECTED PATH

11
SW100 

SW105

Waterloo

West London Jn

Durnsford Road

Clapham Junction

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop, 

South Siding, Platforms 1 to 10

West London Sidings No.1

0020

0050

TThF

W

to

0500

0500

TThF

W

CC02

44100112

MPSB Clapham 

Junction

681b/682/684pts

Cyclic Maintenance

Track renewals TOC walk

S&C Stoneblowing (M/T)

S&C Stoneblowing (T/W)

S&C Stoneblowing (W/Th)

S&C Stoneblowing (Th/F)

LINE DIVERSIONS TO APPLY. 2K77 & 2F77 TO 

DIVERT VIA EAST PUTNEY. POSSESSION TO BE 

TAKEN AFTER THE PASSAGE OF 1Q65 (T/W).
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11
SW105

SW180
Durnsford Road New Malden Dn/Up Fast, Dn/Up Slow 0050 TThF to 0455 TThF CW03 Cyclic Maintenance

11
SW105

SW255
Hampton Court Jn Byfleet Jn, Addlestone Jn

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Chertsey Branch, Up Bay
0055 TWThF to 0520 TWThF W07 44600618

Cyclic Maintenance

Track renewals T12 follow-

up

2F02 TO DIVERT VIA COBHAM.

11 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

11 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance
1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

11 SW110 Haslemere Petersfield Dn/Up Main 0110 TThF to 0500 TThF H02
Capex 

Con 6052

Cyclic Maintenance

Capex prep

11
SW115 

SW150
Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 

Dn/Up Exeter, Dn Passenger 

Loop, East Bay, East Carriage 

Sidings, Reception Line, Through 

Siding/Up Siding/Shunting Neck

0045 TWTh to 0405 TWTh S03
Capex S&C

44550421

Cyclic Maintenance

Capex follow-up

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 

TO TERMINATE AT ANDOVER, ECS TO 

BASINGSTOKE. 

11 SW120 Farnham Alton Single/ Loop 0040 TWThF to 0510 TWThF
Capex

44401021
Capex follow-up 1A03 & 1A77 TO TERMINATE AT FARNHAM

11 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance

GWR: 1F95 Q PATH TO OPERATE VIA 

SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH 

& BOTLEY

11
SW180

SW200
Cobham, Leatherhead Clandon Dn/Up Cobham, Dn/Up Bookham 0115 TWTh to 0500 TWTh

Capex S&C

44450021

Capex

Con 6065

Capex follow-up

Capex prep

11
SW210

SW230

EA1330

New Kew Jn, Kew East Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0040 TWThF to 0515 TWThF
Hounslow S&C 

(FARS)
Track renewals follow-up

11 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 Cyclic Maintenance
WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING
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12 Info
Week commencing:

Saturday 19 June

12

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon Chase

Barnes

Clapham Junction

Longhedge Jn

Wimbledon

0010

0025

0035

0425

T

T

T

T

to

0025

0035

0040

0430

T

T

T

T

PLPR 1Q71 PROTECTED PATH

12
SW100

SW210

SW220

Queenstown Road Barnes

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Windsor 

Reversible, Up Windsor

0035 TWThF to 0500 TWThF CC06 Cyclic Maintenance

5Y28 WILL NOT RUN. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND 

MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE 

JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN 

JN, GOSPEL OAK JN, CAMDEN ROAD, 

STRATFORD, TEMPLE MILLS EAST JN, SOUTH 

TOTTENHAM, JUNCTION ROAD JN, CARLTON 

ROAD JN OR BE RETIMED.

12
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY

12 SW105 Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

12 SW105 Winchester St Denys

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury

0040 TWThF to 0440 TWThF E18 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 4O50 TO 

BE RETIMED FROM READING OXFORD ROAD JN 

TO FOLLOW 5V94 AND TO BE DIVERTED VIA 

LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT 

WINCHESTER AND RUN ECS TO BASINGSTOKE.  

FREIGHT TO BE DIVERTED VIA LAVERSTOCK. 

7V97 TO BE RETIMED.

12 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 

Sidings
0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance

12
SW110

SW140

SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 

Fratton, Dn/Up Branch
0055 TWThF to 0435 TWThF H07b Cyclic Maintenance

2T75 WILL TERMINATE AT FAREHAM. 2P77 TO 

TERMINATE AT HAVANT. 2P79 TO TERMINATE AT 

HAVANT AND RUN ECS TO HASLEMERE. 2P12 TO 

BE RETIMED.

12

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF

S08

Y01
Cyclic Maintenance

1L88 TO DIVERT VIA CASTLE CARY AND 

WESTBURY. 1L73 TO TERMINATE AT SALISBURY. 

5O57 TO TERMINATE AND BERTH AT YEOVIL

12
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0050 TWThF to 0500 TWThF CW05a Cyclic Maintenance

12
SW210

SW245
Barnes Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up Main, 

Up Loop, Dn/Up Spur
0040 TWThF to 0450 TWThF CF02b 44301621

Cyclic Maintenance

Track renewals six week 

tamp

2O01 TO START AT STRAWBERRY HILL. 2O77 & 

2O79 TO DIVERT VIA WIMBLEDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TWICKENHAM AND STRAWBERRY 

HILL/KINGSTON

12
SW300

SO560
Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 Cyclic Maintenance

2O88 AND 2O90 TO TERMINATE AT GUILDFORD. 

1V71 WILL RUN FROM GUILDFORD TO READING 

ONLY. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT TO GUILDFORD. 
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12
SW300

SO500

SO560

Redhill Gomshall

Dn Reading/Redhill, Up 

Redhill/Reading/Up Loop No.2 

(part), Up Loop No.1 (part)

2300 MTWTh to 0535 TWThF IB28
Sussex Cyclic 

Maintenance

GWR SERVICES TO TERMINATE / START AT 

GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER 

AND TERMINATE AT REDHILL FOR SOUTHERN 

ONWARD CONNECTION. 2V48 0556 GATWICK TO 

READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 

REIGATE TO REDHILL WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL 

LINES/PLATFORMS AVAILABLE THROUGH 

REDHILL
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13 Info
Week commencing:

Saturday 26 June

13
SO700

SO700

Streatham

Wimbledon

Wimbledon

St Helier

2330

2340

M

M
to

2340

2345

M

M
PLPR 1Q75 PROTECTED PATH

13

SW210

SW210

SW255

SW105

Reading

Staines

Virginia Water

Byfleet Jn

Staines

Virginia Water

Byfleet Jn

Woking

0155

0300

0310

0320

T

T

T

T

to

0250

0310

0320

0330

T

T

T

T

UTU 3Q29 PROTECTED PATH

13

SW105

SW190

SW190

SW105

SO700

SO700

SO700

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Sutton

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Streatham South Jn

Wimbledon

Sutton

2335

2345

0025

0050

0100

0230

0335

T

T

W

W

W

W

W

to

2345

0015

0055

0100

0110

0245

0355

T

W

W

W

W

W

W

UTU 3Q24 PROTECTED PATH

13

SO700

SW105

SW120

SW120

SW105

Streatham South Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Woking

0335

0345

0415

0505

0545

Th

Th

Th

Th

Th

to

0345

0415

0500

0545

0600

Th

Th

Th

Th

Th

UTU 3Q25 PROTECTED PATH

13
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

13

SW210

SO250

SO250

SW210

SW230

SW210

SW210

SW230

SW210

SO250

SO250

SW210

Richmond

Clapham Jn

Latchmere Jn

Clapham Jn

Barnes

Whitton Jn

Twickenham

Whitton Jn

Barnes

Clapham Jn

Latchmere Jn

Clapham Jn

Clapham Jn

Latchmere Jn

Clapham Jn

Barnes

Whitton Jn

Twickenham

Whitton Jn

Barnes

Clapham Jn

Latchmere Jn

Clapham Jn

Reading

2305

2325

0030

0040

0045

0105

0115

0125

0140

0240

0300

0305

Th

Th

F

F

F

F

F

F

F

F

F

F

to

2320

2330

0035

0045

0105

0110

0125

0140

0150

0245

0305

0445

Th

Th

F

F

F

F

F

F

F

F

F

F

UTU 3Q28 PROTECTED PATH

13 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CW01 Cyclic Maintenance
SWR SERVICES TO BE DIVERTED VIA EAST 

PUTNEY

13 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

2250 MTW to 0500 TWTh
E15

B08
Cyclic Maintenance

SWR: SERVICES FROM WATERLOO TO 

TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT 

VIA GUILDFORD AND HAVANT. 2B84 TO 

TERMINATE AT EASTLEIGH AND RESTART FROM 

BASINGSTOKE. XC: 1O34, 1O94 & 5V94 TO DIVERT 

VIA ANDOVER AND ROMSEY. FREIGHT SERVICES 

TO DIVERT VIA ANDOVER AND ROMSEY.

13 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0125 F to 0500 F
E15

B08
Cyclic Maintenance FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

13
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 

TERMINATE AT FRATTON. 2P12 TO START FROM 

FRATTON. GWR: 1F35 TO TERMINATE AT 

FRATTON. FRATTON DEPOT NOT AFFECTED, 

FUEL ROAD AND RECEPTION ROAD NOT 

AFFECTED. ONE PLATFORM TO BE KEPT CLEAR. 
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13 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 MTWTh to 0525 TWThF Y03 Cyclic Maintenance

1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL 

NOT RUN. RAIL REPLACEMENT ROAD SERVICES 

TO OPERATE.

13 SW200 Effingham Jn Guildford 
Dn/Up Cobham, Platforms 1-3 at 

Guildford
0105 TWThF to 0445 TWThF G02 Cyclic Maintenance

5D81 TO DIVERT TO WIMBLEDON. GUILDFORD 

PLATFORMS 2&3 TO BE KEPT CLEAR. PLATFORM 

1 TO BE AVAILABLE FOR BERTHING. 

13 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0545 TWThF W06 Cyclic Maintenance

13
SW210

SW220

SO250

Longhedge Jn, Latchmere Jn Putney

Dn/Up Latchmere Curve, Dn/Up 

Ludgate, Platforms 1 and 2, 

Middle Siding, Up Windsor Slow

0055 TWTh to 0545 TWTh CC08 Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 

KEPT CLEAR. LONDON OVERGROUND TO BERTH 

IN MIDDLE SIDING BEYOND W311. FREIGHT 

SERVICES TO BE DIVERTED VIA WEST LONDON 

LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 

RETIMED. 2U04 TO RUN ON THE UP WINDSOR 

FAST FROM BARNES.

13
SW210

SW230
Hounslow Jn, Whitton Jn Staines (c/o) Dn/Up Main, Dn/Up Hounslow 0050 TWTh to 0450 TWTh CF04 Cyclic Maintenance

13
SW210

SW260
Virginia Water Bracknell, Bagshot Dn/Up Main, Dn/Up Frimley 0055 WTh to 0520 WTh 44300617 Track renewals prep SWR TO BERTH TWO UNITS AT READING
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14 Info
Week commencing:

Saturday 03 July

14
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

14

SW240

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0320

0325

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

T

to

0330

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

14

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2135

2250

2310

2320

T

T

T

T

to

2245

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

14

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0005

0140

0235

0350

0450

T

W

W

W

W

W

to

2359

0135

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

14

SW105

SW105

SW105

SW130

SW130

SW105

SW165

SW165

SW105

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

Hamworthy

Hamworthy Quay

Hamworthy

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

Hamworthy

Hamworthy Quay

Hamworthy

Eastleigh

Extended route to Hamworthy 

shown with estimated times

2100

2150

2245

2320

2345

0010

0115

0140

0150

W

W

W

W

W

Th

Th

Th

Th

to

2115

2235

2310

2335

0010

0115

0125

0150

0255

W

W

W

W

Th

Th

Th

Th

Th

PLPR 1Q53 PROTECTED PATH

14

SW135

SW140

SW140

SW135

Eastleigh

Fareham

Havant

Fareham 

Fareham

Havant

Fareham

Eastleigh

2350

0015

0415

0440

W

W

Th

Th

to

0015

0035

0440

0505

W

Th

Th

Th

UTU 3Q03 PROTECTED PATH

14

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2320

2330

0010

0035

0040

0050

0125

Th

Th

Th

F

F

F

F

F

to

2315

2330

0005

0035

0045

0050

0125

0130

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

14
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2115

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

14 SW100 Vauxhall West London Jn

Up Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast

0040 TWThF to 0500 TWThF CC09b Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

14
SW105

SW255
Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn Slow, Byfleet 

Curves, Dn/Up Bay Platforms at 

Woking

0045

0045

TThF

W

to

0515

0440

TThF

W

W10 44400221

Cyclic Maintenance

Track renewals site survey

Track renewals delap walk

2F77 TO DIVERT VIA COBHAM. 1S77 TO 

TERMINATE AT WEYBRIDGE AND RUN ECS TO 

GUILDFORD/WIMBLEDON. POSSESSION TO BE 

GIVEN UP FOR THE PASSAGE OF 3Q01 (T/W).
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14
SW105

SW160
Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWF to 0525 TWF Br01 BK1008

Cyclic Maintenance

Track renewals T12 follow-

up

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

14 SW110 Liss Havant Jn Dn/Up Main 0050 TWThF to 0445 TWThF H04b Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE

14
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF

Western Cyclic 

Maintenance

1L69 TO TERMINATE AT HONITON. 1L20 TO START 

AT HONITON.

14 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 44400322
Cyclic Maintenance 

Track renewals survey
1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM

14
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0505 TWThF

E14

S04

44500219

44500722

Cyclic Maintenance

Track renewals T12 follow-

up

Track renewals site survey

5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53 

WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97 TO BE RETIMED

14
SW170

GW5001
Wilton Jn Warminster Dn/Up Warminster 2335 MTWTh to 0445 TWThF 44550916

Track renewals six week 

tamp
7V97 TO BE RETIMED

14
SW175

SW178
Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b Cyclic Maintenance

14
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0510 TWThF CW07 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON. 

14 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 T to 0525 T CF05 (part) Cyclic Maintenance
WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING

14
SW210 

SW250
Ashford (Middx)

Egham, Windsor & Eton 

Riverside
Dn/Up, Dn/Up Windsor 0105 WThF to 0445 WThF CF05

Capex

44303121

Capex

Staines River Bridge

Wheeltimbers

Cyclic Maintenance

Capex follow-up

Capex follow-up

2U04 TO START AT FELTHAM. 5R90 TO START 

FROM STRAWBERRY HILL/CLAPHAM. SWR TO 

BERTH TWO UNITS AT READING.

14
SW210

SW260
Virginia Water Bracknell, Bagshot Dn/Up Main, Dn/Up Frimley 0055 TWThF to 0520 TWThF 44300617 Track renewals follow-up SWR TO BERTH TWO UNITS AT READING
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15 Info
Week commencing:

Saturday 10 July

15

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

Amended route. Will not run 

between Twickenham and Fulwell 

and vice versa

2250

0001

0020

0035

0155

0215

0235

0255

0315

0325

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0220

0240

0305

0330

0340

0345

0430

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

15

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0025

0050

0110

0135

0230

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

15

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Woking

Amended route. Will run as 

booked until 0120 at Wimbledon 

and will then divert via Epsom 

and Guildford to Woking

2225

2345

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0120

0120

0220

0240

0310

0320

0335

0340

0405

0430

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

15

SW100

SW100

SW180

SW200

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Waterloo

Linford St Jn

Effingham Jn

Guildford

Gomshall

0010

0035

0110

0130

0145

F

F

F

F

F

to

0025

0045

0130

0145

0155

F

F

F

F

F

PLPR 1Q68 PROTECTED PATH

15

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0425

0435

0515

0530

F

F

F

F

to

0435

0515

0530

0540

F

F

F

F

UTU 3Q21 PROTECTED PATH
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15 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0015 WThF to 0505 WThF CC01 44100112

Cyclic Maintenance

Track renewals T12 follow-

up

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.

15
SW105

SW190
Raynes Park Surbiton, Norbiton

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0035 WThF to 0500 WThF CW04 Cyclic Maintenance

2K77 TO DIVERT VIA TWICKENHAM. 5Y71 TO BE 

RETIMED. RAIL REPLACEMENT ROAD SERVICES 

TO OPERATE.

15
SW105

SW200
New Malden Esher, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 WThF to 0520 WThF W01 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY

15
SW105

SW115
Steventon, Overton Basingstoke

Up Southampton, Up Slow, 

Dn/Up Fast, Dn/Up Exeter
0050 TWThF to 0520 TWThF B05 Cyclic Maintenance

6O46 AND DOWN W10 FREIGHT SERVICES TO 

TRAVEL OVER THE DOWN SLOW USING SLW 

BETWEEN BASINGSTOKE AND MICHELDEVER. W8 

FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

15
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED

15
SW105

SW175
Weymouth Weymouth Jersey & Jubilee Sidings 0001 M to 2359 F

Capex Plain Line 

Refurb 

(Jubilee Sidings)

Core works
NO BERTHING AVAILABLE IN JERSEY AND 

JUBILEE SIDINGS

15 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0030 TWThF to 0505 TWThF H01a Cyclic Maintenance

2P79 TO TERMINATE AT GUILDFORD. 2P77 & 2P86 

TO TERMINATE AT HASLEMERE. HASLEMERE 

LOOP TO BE KEPT CLEAR

15 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF

to

0510

0700

TWThF

TWThF

S01 44500221
Cyclic Maintenance

Track renewals prep

15 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance

15
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

15
SW190

SW245
Shepperton

Strawberry Hill Jn, Shacklegate 

Jn
Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance

2H75 TO TERMINATE AT TEDDINGTON. RAIL 

REPLACEMENT BUS SERVICE TO OPERATE 

BETWEEN TEDDINGTON AND SHEPPERTON.

15
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G05S 44400321

Cyclic Maintenance

Track renewals T12 follow-

up

2C79 TO TERMINATE AT ASCOT. SWR TO BERTH 

TWO UNITS AT READING. 
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16 Info
Week commencing:

Saturday 17 July

16

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon Chase

Barnes

Clapham Junction

Longhedge Jn

Wimbledon

0010

0025

0035

0425

T

T

T

T

to

0025

0035

0040

0430

T

T

T

T

PLPR 1Q71 PROTECTED PATH

16

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

16
SO110

SW100
Waterloo Nine Elms

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Dn/Up Waterloo 

Curves

0025 TWThF to 0520 TWThF CC03 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES TO NINE ELMS JUNCTION.

16
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Up Slow, Up Main 

Loop, Up Epsom, Up Kingston
0050 TWThF to 0455 TWThF CW02 Cyclic Maintenance

16
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon

Dn/Up Fast, Up Slow, Up Byfleet 

Curve, Dn/Up Guildford

Dn Slow, Dn Byfleet Curve

0035

0105

TWThF

TWThF

to

0515

0515

TWThF

TWThF

W03 Cyclic Maintenance

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 

TO RUN ECS WOKING PLATFORM 1 FORMED OFF 

1A82 VIA SURBITON AND BACK TO WOKING 

PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 

5A03 DIVERT TO GUILDFORD UCS. STOCK FOR 

1S08 TO RUN ECS FROM GUILDFORD PLATFORM 

4. BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING.

16 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

16
SW105

SW175
Weymouth Weymouth Jersey & Jubilee Sidings 0001 M to 2359 F

Capex Plain Line 

Refurb 

(Jubilee Sidings)

Core works
NO BERTHING AVAILABLE IN JERSEY AND 

JUBILEE SIDINGS

16
SW110

SW140

SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 

Brighton
0050 TWThF to 0435 TWThF H05b Cyclic Maintenance

2P77 & 2P79 TO TERMINATE AT HASLEMERE. ECS 

HASLEMERE TO BERTH. 2P01 TO START AT 

FRATTON.

16 SW120 Farnham Alton Single/ Loop 0040 TWThF to 0510 TWThF
Capex

44401021
Capex six week tamp 1A03 & 1A77 TO TERMINATE AT FARNHAM

16
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF E10 44500722

Cyclic Maintenance

Track renewals site survey

5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53 

WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97 TO BE RETIMED

16 SW170 Wilton Jn Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 44550916
Cyclic Maintenance

Track renewals TOC walk

7V97 AND 7O52 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

16
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
7V97 AND 7O52 TO BE RETIMED

16
SW180

SO680
Ewell West, Cheam Ashtead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn and Up Sidings
0100 TWThF to 0500 TWThF

Capex

West Street Bridge

Wheeltimbers

Capex follow-up

16
SW180

SW183

SO680

Leatherhead Dorking Dn/Up Portsmouth 0030 TWThF to 0510 TWThF 44301812 Track renewals prep
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16
SW210

SW255
Staines Sunningdale, Addlestone Jn Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0515 TWThF

44300519

Capex

44302021

Track renewals follow-up

Capex prep

LWRT (W/Th)

SWR TO BERTH TWO UNITS AT READING

16
SW210

SW260
Sunningdale Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING

16 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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17 Info
Week commencing:

Saturday 24 July

17
SO700

SO700

Streatham

Wimbledon

Wimbledon

St Helier

2330

2340

M

M
to

2340

2345

M

M
PLPR 1Q75 PROTECTED PATH

17
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

17
SW100 

SW105
Vauxhall Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop
0020 TWThF to 0500 TWThF CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. 2K77 & 2F77 TO 

DIVERT VIA EAST PUTNEY.

17
SW105

SW180
Durnsford Road New Malden Dn/Up Fast, Dn/Up Slow 0050 TWThF to 0455 TWThF CW03 Cyclic Maintenance

17
SW105

SW255
Hampton Court Jn Byfleet Jn, Addlestone Jn

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Chertsey Branch, Up Bay
0055 TWThF to 0520 TWThF W07 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM.

17 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 C21 Rail Grinder

Cyclic Maintenance

Rail Grinding (M/T)

Rail Grinding (T/W)

Rail Grinding (W/Th)

Rail Grinding (Th/F)

ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

17
SW105

SW150
Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop, Dn/Up 

Test Valley

0005 TWThF to 0500 TWThF E19 Cyclic Maintenance

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL 

FREIGHT SERVICES TO RUN VIA SOUTHAMPTON 

CENTRAL. 

17 SW105 Christchurch Branksome Jn
Dn/Up Main, Up Bay, Middle 

Sidings
0035 TWThF to 0500 TWThF Br04 Cyclic Maintenance

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

17
SW110

SW300
Guildford Farncombe, Gomshall

Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash
0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR

17 SW110 Petersfield Havant Jn Dn/Up Main 0100 TWThF to 0445 TWThF
Capex

44400713

Capex prep

LWRT (Th/F)
2P79 TO TERMINATE AT HASLEMERE

17
SW115

SW170
Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED

17 SW120 Farnham Alton Single/ Loop 0001 M to 2359 F

IP Earthworks

Wrecclesham & 

Gravel Hill 

Embankments

Core works

ALTON SERVICES TO START AND TERMINATE AT 

FARNHAM. RAIL REPLACEMENT BUS SERVICES 

TO OPERATE BETWEEN FARNHAM AND ALTON.

17 SW140 Fareham Farlington Jn, Portcreek Jn
Dn/Up Portsmouth, Dn/Up 

Branch
0010 TWThF to 0455 TWThF H06 Cyclic Maintenance 2T75 WILL TERMINATE AT FAREHAM

17
SW180

SW183

SO680

Leatherhead Dorking Dn/Up Portsmouth 0030 TWThF to 0510 TWThF 44301812 Track renewals follow-up

17
SW210

SW230

EA1330

Old Kew Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF
CF10

(part)

Hounslow S&C 

(FARS)

44301220

Cyclic maintenance

Track renewals six week 

tamp

Track renewals six week 

tamp
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18 Info
Week commencing:

Saturday 31 July

18
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

18

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2135

2250

2310

2320

T

T

T

T

to

2245

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

18

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0005

0140

0235

0350

0450

T

W

W

W

W

W

to

2359

0135

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

18

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2150

2245

2320

2345

W

W

W

W

W

to

2115

2235

2310

2335

0010

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

18

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2320

2330

0010

0035

0040

0050

0125

Th

Th

Th

F

F

F

F

F

to

2315

2330

0005

0035

0045

0050

0125

0130

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

18

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2050

2220

2235

2255

0130

Th

Th

Th

Th

F

to

2220

2230

2245

0120

0505

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

18
SW105

SW110
Woking East Pirbright Jn, Worplesdon

Dn/Up Fast, Dn Slow, Dn/Up 

Guildford
0105 TThF to 0520 TThF W09 Cyclic Maintenance

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08 

TO RUN ECS FROM GUILDFORD PLATFORM 4

18 SW105 Hook Basingstoke (foul)
Dn Fast, Dn Slow, Long Valley 

Sidings
0115 TThF to 0515 TThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.

18 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0125 TWThF to 0500 TWThF E16 C21 Rail Grinder

Cyclic Maintenance

Rail Grinding (M/T)

Rail Grinding (T/W)

Rail Grinding (W/Th)

Rail Grinding (Th/F)

FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

18 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 44202310

Cyclic Maintenance

Track renewals prep

LWRT (W/Th)

18 SW110 Haslemere Petersfield Dn/Up Main 0110 TWThF to 0500 TWThF H02 Cyclic Maintenance

18

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTW to 0445 TWTh

S08

Y01
Cyclic Maintenance

1L88 TO DIVERT VIA CASTLE CARY AND 

WESTBURY. 1L73 TO TERMINATE AT SALISBURY. 

5O57 TO TERMINATE AND BERTH AT YEOVIL
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18
SW123

SW265
Guildford (c/o)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0035 TWThF to 0440 TWThF G04a Cyclic Maintenance

GUILDFORD PLATFORMS 6 & 8 TO BE KEPT 

CLEAR. GUILDFORD UCS AVAILABLE FOR 

BERTHING.

18
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn and Up Sidings
0100 TWThF to 0500 TWThF CW06a Cyclic Maintenance

18
SW210

SW225

SW230

Clapham Junction Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond, Putney 

Reversible

0040 TWTh to 0500 TWTh CC07a Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.

18
SW210

SW255
Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0100 TWThF to 0520 TWThF CF07 Cyclic Maintenance

SWR TO BERTH TWO UNITS AT READING. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q54 (Th/F)

18
SW210

SW230

EA1330

Old Kew Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF

Hounslow S&C 

(FARS)

44301220

Track renewals TOC walk

Track renewals TOC walk
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19 Info
Week commencing:

Saturday 07 August

19

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0315

0325

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0220

0240

0305

0330

0340

0345

0430

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

19

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Woking

2225

2345

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0120

0120

0220

0240

0310

0320

0335

0340

0405

0430

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

19

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2320

0020

0045

0345

0525

T

W

W

W

W

to

0005

0035

0235

0525

0610

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

19

SW100

SW100

SW180

SW200

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Waterloo

Linford St Jn

Effingham Jn

Guildford

Gomshall

0010

0035

0110

0130

0145

F

F

F

F

F

to

0025

0045

0130

0145

0155

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

19

SW170

SW115

SW115

SW115

SW115

SW115

SW115

SW115

SW150

SW150

SW115

SW170

Warminster

Wilton Jn

Salisbury

Basingstoke

Salisbury

Andover

Ludgershall

Andover

Laverstock North Jn

Laverstock South Jn

Laverstock North Jn

Wilton Jn

Wilton Jn

Salisbury

Basingstoke

Salisbury

Andover

Ludgershall

Andover

Laverstock North Jn

Laverstock South Jn

Laverstock North Jn

Wilton Jn

Warminster

2240

2300

2305

0105

0240

0340

0415

0450

0505

0515

0530

0535

Th

Th

Th

F

F

F

F

F

F

F

F

F

to

2300

2305

0055

0230

0255

0405

0440

0505

0510

0520

0535

0600

Th

Th

F

F

F

F

F

F

F

F

F

F

UTU 3Q38 PROTECTED PATH
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19 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

19 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0125 TWThF to 0500 TWThF E16 Cyclic Maintenance FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

19
SW115

GW610
Yeovil Jn Pinhoe

Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance

1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL 

NOT RUN. RAIL REPLACEMENT ROAD SERVICES 

TO OPERATE.

19
SW120

SW123
Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0115 TWThF to 0535 TWThF G07 44400515

Cyclic Maintenance 

Track renewals survey

CLEAR OF FARNHAM PLATFORMS. SWR TO 

BERTH ONE UNIT AT READING AND ONE UNIT AT 

GUILDFORD

19
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0050 TThF to 0500 TThF CW05a

Capex

44302121

Cyclic Maintenance

Capex prep

LWRT (Th/F)

19
SW183

SO685
Leatherhead Warnham

Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)
2220 MTWTh to 0505 TWThF IB24

Sussex Cyclic 

Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 

TERMINATE AT LEATHERHEAD. SWR WATERLOO 

TO DORKING SERVICES DIVERTED TO 

EFFINGHAM JN. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN LEATHERHEAD 

AND DORKING.

5D97 0450 WIMBLEDON PARK TO DORKING HELD 

AT LEATHERHEAD TO AWAIT LIFTING OF 

POSSESSION.

DORKING DOWN LOOP (PLATFORM 3) TO BE 

KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE 

KEPT CLEAR FOR MPV AND OTM MOVEMENTS.

19
SW190

SW245
New Malden Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry 

Hill

0035 ThF to 0450 ThF CF11 Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL 

DEPOT. 2O79 TO TERMINATE AT STRAWBERRY 

HILL. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE FROM TWICKENHAM TO KINGSTON. 

2K77 TO DIVERT TO SURBITON AND RUN ECS TO 

WIMBLEDON OR CLAPHAM YARD

19
SW210

SW230
Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond

0040 WThF to 0510 TWThF CC05a

Capex Barnes 

Bridge 

Wheeltimbers

Cyclic Maintenance

Capex Wheeltimbers

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.

19 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves
0050 TWThF to 0520 TWThF W11 Cyclic Maintenance
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20 Info
Week commencing:

Saturday 14 August

20
SW230

SW210

SO250

Kew East Jn

Barnes

Clapham Junction

Barnes

Clapham Junction

Longhedge Jn

0010

0025

0035

T

T

T

to

0025

0035

0040

T

T

T

PLPR 1Q71 PROTECTED PATH

20 SW100 Waterloo Queenstown Road 

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast

0035 TWThF to 0500 TWThF CC09a
Capex

44100909

Cyclic Maintenance

Capex prep

LWRT (Th/F)

LINE DIVERSIONS TO APPLY. 

20
SW105

SW110
Woking East Pirbright Jn, Worplesdon

Dn/Up Fast, Dn Slow, Dn/Up 

Guildford
0105 TWThF to 0520 TWThF W09 Cyclic Maintenance

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08 

TO RUN ECS FROM GUILDFORD PLATFORM 4

20 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

20
SW105

SW160
Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

20 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01 Cyclic Maintenance

2F77 TO TERMINATE AT WOKING. 2F02 TO BE 

DIVERTED VIA COBHAM. GUILDFORD PLATFORMS 

4 AND 5 TO BE KEPT CLEAR. 

20
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 

TERMINATE AT FRATTON. 2P12 TO START FROM 

FRATTON. GWR: 1F35 TO TERMINATE AT 

FRATTON. FRATTON DEPOT NOT AFFECTED, 

FUEL ROAD AND RECEPTION ROAD NOT 

AFFECTED. ONE PLATFORM TO BE KEPT CLEAR. 

20
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF

Western Cyclic 

Maintenance

1L69 TO TERMINATE AT HONITON. 1L20 TO START 

AT HONITON.

20
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0505 TWThF

E14

S04

44200521

44500722

Cyclic Maintenance

Track renewals site survey

Track renewals delap walk

Track renewals site survey

5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53 

WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97 TO BE RETIMED

20 SW170 Wilton Jn Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0445 TWThF 44550916
Track renewals T12 follow-

up

7V97 AND 7O52 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

20
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance

20
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0510 TWThF CW07 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON. 

20
SW210

SW260
Virginia Water Bracknell, Bagshot Dn/Up Main, Dn/Up Frimley 0055 TWThF to 0520 TWThF 44300617

Track renewals six week 

tamp
SWR TO BERTH TWO UNITS AT READING

20 SW245 Twickenham Fulwell Jn, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 

Shepperton Spur
0120 TWThF to 0435 TWThF CF13 Cyclic Maintenance

2O79 TERMINATE AT STRAWBERRY HILL. RAIL 

REPLACEMENT TO RUN FROM TWICKENHAM TO 

KINGSTON
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21 Info
Week commencing:

Saturday 21 August

21
SO700

SO700

Streatham

Wimbledon

Wimbledon

St Helier

2330

2340

M

M
to

2340

2345

M

M
PLPR 1Q75 PROTECTED PATH

21
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

21
SW180

SW180

Cheam

Dorking

Dorking

Cheam

0025

0455

Th

F
to

0055

0520

Th

F
UTU 3Q23 PROTECTED PATH

21 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0015 TWThF to 0505 TWThF CC01 44101110
Cyclic Maintenance

Track renewals survey

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.

21
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Up Slow, Up Main 

Loop, Up Kingston
0050 TWThF to 0455 TWThF CW02 Cyclic Maintenance

21
SW105

SW200
New Malden Esher, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0040 TWThF to 0520 TWThF W01 Cyclic Maintenance 2F02 TO DIVERT VIA HOUNSLOW & CHERTSEY

21
SW105

SW115
Basingstoke Steventon, Overton

Dn Southampton, Dn Slow, 

Dn/Up Exeter, Dn/Up Fast
0105 TWThF to 0520 TWThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 

WESTBURY. 6O46 AND W10 FREIGHT SERVICES 

TO TRAVEL OVER THE UP SLOW USING SLW 

BETWEEN MICHELDEVER AND BASINGSTOKE.

21
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch
0040 TWThF to 0515 TWThF Br09b Cyclic Maintenance

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 

JUBILEE SIDINGS AVAILABLE FOR BERTHING

21 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0030 TWThF to 0505 TWThF H01a C21 Rail Grinder

Cyclic Maintenance

Rail Grinding (M/T)

Rail Grinding (T/W)

2P79 TO TERMINATE AT GUILDFORD. 2P77 & 2P86 

TO TERMINATE AT HASLEMERE. HASLEMERE 

LOOP TO BE KEPT CLEAR

21
SW110 

SO520
Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32

Sussex Cyclic 

Maintenance

2232 VICTORIA TO CHICHESTER TO TERMINATE 

AT BARNHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER.

SOUTHERN TO BERTH 3 x 4 377 UNITS AT 

PORTSMOUTH HARBOUR.

21 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF

to

0510

0615

TWThF

TWThF

S01 Cyclic Maintenance

21 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance

21
SW135

SW140
Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth, Dn/Up 

Branch

0015 TWThF to 0500 TWThF E12 Cyclic Maintenance 2T75 WILL NOT RUN. 7V97 TO BE RETIMED.

Electronic copy - uncontrolled when printed. Check schedule dates for next issue.



Network Rail

Wessex Route

Version: 4.1

Date: 23rd October 2020

Page 72 of 104

OFFICIAL#

Engineering Access Statement 2021

Final Rules

Section 5 - Midweek Night Possession Plan Summary

Key: Amended New Cancelled

W
e

e
k

 n
o

LOR Possession Limits From Possession Limits To Lines Blocked
Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

21
SW210

SW245
Richmond Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up Main, 

Up Loop, Dn/Up Spur
0030 TWThF to 0450 TWThF CF02b

Twickenham S&C 

(44390221)

Cyclic Maintenance

Track renewals prep

2O01 TO START AT STRAWBERRY HILL. 2O77 & 

2O79 TO TERMINATE AT RICHMOND OR DIVERT 

VIA WIMBLEDON. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN TWICKENHAM 

AND STRAWBERRY HILL/KINGSTON

21
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G05S 44400421

Cyclic Maintenance

Track renewals survey

2C79 TO TERMINATE AT ASCOT. SWR TO BERTH 

TWO UNITS AT READING. 
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22 Info
Bank Holiday 

Monday

Week commencing:

Saturday 28 August

22
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

22

SW240

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0320

0325

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

T

to

0330

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

22

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2135

2250

2310

2320

T

T

T

T

to

2245

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

22

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0005

0140

0235

0350

0450

T

W

W

W

W

W

to

2359

0135

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

22

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2150

2245

2320

2345

W

W

W

W

W

to

2115

2235

2310

2335

0010

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

22

SW105

SW105

SW140

SW110

SW110

SW140

Eastleigh

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

Weymouth

St Denys

Cosham Jn

Fratton

Cosham Jn

St Denys

2135

0025

0330

0410

0430

0435

W

Th

Th

Th

Th

Th

to

0020

0330

0410

0420

0435

0510

Th

Th

Th

Th

Th

Th

UTU 3Q02 PROTECTED PATH

22

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2320

2330

0010

0035

0040

0050

0125

Th

Th

Th

F

F

F

F

F

to

2315

2330

0005

0035

0045

0050

0125

0130

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

22
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2115

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

22
SW100

SW220
Vauxhall Clapham Junction

Windsor Reversible, Up Windsor, 

Dn Windsor Slow, Dn Windsor 

Fast, Dn Windsor, Dn/Up 

Sheepcote Curves

0040 WThF to 0505 WThF CC04 Cyclic Maintenance
SWR TO DIVERT VIA THE MAIN LINES. NO 

ACCESS THROUGH CLAPHAM YARD.
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22
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon

Dn/Up Fast, Up Slow, Up Byfleet 

Curve, Dn/Up Guildford

Dn Slow, Dn Byfleet Curve

0045

0105

ThF

ThF

to

0515

0515

ThF

ThF

W03 Cyclic Maintenance

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 

TO RUN ECS WOKING PLATFORM 1 FORMED OFF 

1A82 VIA SURBITON AND BACK TO WOKING 

PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 

5A03 DIVERT TO GUILDFORD UCS. STOCK FOR 

1S08 TO RUN ECS FROM GUILDFORD PLATFORM 

4. BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING.

22 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 ThF to 0455 ThF B03
Capex

44600221

Cyclic Maintenance

Capex prep

LWRT (Th/F)

LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

22 SW110 Haslemere Petersfield Dn/Up Main 0110 T to 0500 T C21 Rail Grinder Rail Grinding (M/T)

22 SW110 Petersfield Havant Jn Dn/Up Main 0050 WThF to 0445 WThF H11 C21 Rail Grinder
Cyclic Maintenance

Rail Grinding (T/W)
2P77 & 2P79 TO TERMINATE AT HASLEMERE. 

22
SW120

SW123

SW260

Pirbright Jn, Camberley, Aldershot 

South Jn
Aldershot

Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch
0110 WThF to 0535 WThF G11 Cyclic Maintenance

22
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0050 WThF to 0500 WThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

22
SW170

GW5001
Wilton Jn Warminster Dn/Up Warminster 2335 TWTh to 0525 WThF S05 Cyclic Maintenance

7V97 AND 7O52 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

22
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn and Up Sidings
0100 WThF to 0500 WThF CW06a C21 Rail Grinder

Cyclic Maintenance

Rail Grinding (W/Th)

Rail Grinding (Th/F)

22
SW210

SW245
Richmond Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up Main, 

Up Loop, Dn/Up Spur
0055 WThF to 0450 WThF CF02a

44301621

Twickenham S&C 

(44390221)

Cyclic Maintenance

Track renewals T12 follow-

up

Track renewals follow-up

2O01 TO START AT STRAWBERRY HILL.
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23 Info
Week commencing:

Saturday 04 September

23

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

Amended route. Will run from 

Waterloo to Richmond and then 

to Kensington Olympia and 

through to Woking via the 

Hounslow loop

2250

0001

0020

0035

0155

0215

0235

0255

0315

0325

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0220

0240

0305

0330

0340

0345

0430

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

23

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0025

0050

0110

0135

0230

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

23

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Woking

2225

2345

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0120

0120

0220

0240

0310

0320

0335

0340

0405

0430

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

23

SW100

SW100

SW180

SW200

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Waterloo

Linford St Jn

Effingham Jn

Guildford

Gomshall

0010

0035

0110

0130

0145

F

F

F

F

F

to

0025

0045

0130

0145

0155

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

23

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

0425

0435

0515

0530

F

F

F

F

to

0435

0515

0530

0540

F

F

F

F

UTU 3Q21 PROTECTED PATH

23
SW100 

SW105
Vauxhall Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop

0050

0020

W

ThF

to

0500

0500

W

ThF

CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. 2K77 & 2F77 TO 

DIVERT VIA EAST PUTNEY. POSSESSION TO BE 

TAKEN AFTER THE PASSAGE OF 1Q65 (T/W).
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23
SW105

SW180
Durnsford Road New Malden Dn/Up Fast, Up Slow 0115 TThF to 0455 TThF CW03 Cyclic Maintenance

23
SW105

SW255
Hampton Court Jn Byfleet Jn, Addlestone Jn

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Chertsey Branch, Up Bay
0105 TWThF to 0520 TWThF W07 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM.

23 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 44600510
Cyclic Maintenance

Track renewals prep

ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

23 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance
1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

23 SW110 Woking Jn Guildford (c/o) Dn/Up, North Box Sidings (T4) 0110 TWThF to 0505 TWThF G01
Capex

4440212

Cyclic Maintenance

Capex follow-up
2F02 TO BE DIVERTED VIA COBHAM.

23 SW110 Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh H09b
Capex

Con 6165

Cyclic Maintenance

Capex prep

SWR TO TERMINATE SERVICES AT HASLEMERE. 

SHUTTLE SERVICE TO RUN BETWEEN HAVANT 

AND PORTSMOUTH HARBOUR. 

23 SW110 Haslemere Havant Jn Dn/Up Main 0125 F to 0445 F H09b
Capex

Con 6165

Cyclic Maintenance

LWRT (Th/F)

23 SW115 Worting Jn Andover

Up Exeter

Dn Exeter

2310

0005

MTWTh

TWThF

to

0510

0650

TWThF

TWThF

44500221 Track renewals prep 1L79 TO TERMINATE AT BASINGSTOKE.

23
SW115 

SW150
Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 

Dn/Up Exeter, Dn Passenger 

Loop, East Bay, East Carriage 

Sidings, Reception Line, Through 

Siding/Up Siding/Shunting Neck

0045 TWThF to 0430 TWThF S03a Cyclic Maintenance

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 

TO TERMINATE AT BASINGSTOKE. 7V97 TO BE 

RETIMED.

23 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance

GWR: 1F95 Q PATH TO OPERATE VIA 

SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH 

& BOTLEY

23
SW180

SW183

SO680

Leatherhead Dorking Dn/Up Portsmouth 0030 TWThF to 0510 TWThF 44301812
Track renewals six week 

tamp

23
SW210

SW245
Richmond Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up Main, 

Up Loop, Dn/Up Spur
0105 TWThF to 0450 TWThF

Twickenham S&C 

(44390221)
Track renewals follow-up 2O01 TO START AT STRAWBERRY HILL.

23 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06
MPSB Staines 

707pts

Cyclic Maintenance

S&C Stoneblowing (M/T)

S&C Stoneblowing (T/W)

WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING
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24 Info
Week commencing:

Saturday 11 September

24

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon Chase

Barnes

Clapham Junction

Longhedge Jn

Wimbledon

0010

0025

0035

0425

T

T

T

T

to

0025

0035

0040

0430

T

T

T

T

PLPR 1Q71 PROTECTED PATH

24

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

24
SW105

SW120
Byfleet Jn Pirbright Jn Dn/Up Fast, Up Slow, Up Alton 0030 TWThF to 0510 TWThF W12b

Capex

44401418

Cyclic Maintenance

Capex prep

LWRT (T/W)

LWRT (W/Th)

LINE DIVERSIONS TO APPLY

24 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

24 SW105 Winchester St Denys

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury

0040 TWThF to 0440 TWThF E18 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 4O50 TO 

BE RETIMED FROM READING OXFORD ROAD JN 

TO FOLLOW 5V94 AND TO BE DIVERTED VIA 

LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT 

WINCHESTER AND RUN ECS TO BASINGSTOKE.  

FREIGHT TO BE DIVERTED VIA LAVERSTOCK. 

7V97 TO BE RETIMED.

24 SW105 Poole Moreton
Dn/Up Main, Dn Sidings, Wool 

Sidings
0005 TWThF to 0600 TWThF Br07 44202310

Cyclic Maintenance

Track renewals prep

24
SW110

SW140

SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 

Fratton, Dn/Up Branch
0055 TWThF to 0435 TWThF H07b Cyclic Maintenance

2T75 WILL TERMINATE AT FAREHAM. 2P77 TO 

TERMINATE AT HAVANT. 2P79 TO TERMINATE AT 

HAVANT AND RUN ECS TO HASLEMERE. 2P12 TO 

BE RETIMED.

24

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF

S08

Y01
Cyclic Maintenance

1L88 TO DIVERT VIA CASTLE CARY AND 

WESTBURY. 1L73 TO TERMINATE AT SALISBURY. 

5O57 TO TERMINATE AND BERTH AT YEOVIL

24
SW120

SW123
Pirbright Jn, Aldershot South Jn Aldershot Dn/Up, Dn/Up Branch 0105 T to 0505 T C21 Rail Grinder Rail Grinding (M/T)

24 SW120 Aldershot Farnham Dn/Up 0110 W to 0500 W C21 Rail Grinder Rail Grinding (T/W)

24
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0025 TWThF to 0525 TWThF CW05b Cyclic Maintenance

2D81 TO TERMINATE AT WIMBLEDON. 5D97 TO 

DIVERT VIA COBHAM AND EFFINGHAM JN. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN WIMBLEDON AND EPSOM.

24
SW210

SW220
Clapham Junction Barnes

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast
0035 TWThF to 0500 TWThF CC06 Cyclic Maintenance

5Y28 WILL NOT RUN. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND 

MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE 

JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN 

JN, GOSPEL OAK JN, CAMDEN ROAD, 

STRATFORD, TEMPLE MILLS EAST JN, SOUTH 

TOTTENHAM, JUNCTION ROAD JN, CARLTON 

ROAD JN OR BE RETIMED.

24
SW210

SW245
Barnes Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up Main, 

Up Loop, Dn/Up Spur
0055 TWThF to 0450 TWThF CF01

Twickenham S&C 

(44390221)

Cyclic Maintenance

Track renewals follow-up
2O01 TO START AT STRAWBERRY HILL.
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24 SW260 Ascot Ash Vale Jn Dn/Up Frimley, Single 0100 ThF to 0510 ThF C21 Rail Grinder
Rail Grinding (W/Th)

Rail Grinding (Th/F)

24
SW300

SO560
Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 Cyclic Maintenance

2O88 AND 2O90 TO TERMINATE AT GUILDFORD. 

1V71 WILL RUN FROM GUILDFORD TO READING 

ONLY. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT TO GUILDFORD. 

24
SW300

SO500

SO560

Redhill Gomshall

Dn Reading/Redhill, Up 

Redhill/Reading/Up Loop No.2 

(part), Up Loop No.1 (part)

2300 MTWTh to 0535 TWThF IB28
Sussex Cyclic 

Maintenance

GWR SERVICES TO TERMINATE / START AT 

GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER 

AND TERMINATE AT REDHILL FOR SOUTHERN 

ONWARD CONNECTION. 2V48 0556 GATWICK TO 

READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 

REIGATE TO REDHILL WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL 

LINES/PLATFORMS AVAILABLE THROUGH 

REDHILL
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25 Info
Week commencing:

Saturday 18 September

25
SO700

SO700

Streatham

Wimbledon

Wimbledon

St Helier

2330

2340

M

M
to

2340

2345

M

M
PLPR 1Q75 PROTECTED PATH

25
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

25 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CW01 Cyclic Maintenance
SWR SERVICES TO BE DIVERTED VIA EAST 

PUTNEY

25 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Up Slow 0140 TW to 0450 TW C21 Rail Grinder
Rail Grinding (M/T)

Rail Grinding (T/W)

25 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

2250 MTW to 0500 TWTh
E15

B08
Cyclic Maintenance

SWR: SERVICES FROM WATERLOO TO 

TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT 

VIA GUILDFORD AND HAVANT. 2B84 TO 

TERMINATE AT EASTLEIGH AND RESTART FROM 

BASINGSTOKE. XC: 1O34, 1O94 & 5V94 TO DIVERT 

VIA ANDOVER AND ROMSEY. FREIGHT SERVICES 

TO DIVERT VIA ANDOVER AND ROMSEY.

25 SW105 Worting Jn Eastleigh East Jn

Dn/Up, Dn/Up Loop, Micheldever 

Dn Sidings, Dn/Up Slow, Dn/Up 

Fast

0125 F to 0500 F
E15

B08
Cyclic Maintenance FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

25 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF 44202310 Track renewals follow-up

25
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 

TERMINATE AT FRATTON. 2P12 TO START FROM 

FRATTON. GWR: 1F35 TO TERMINATE AT 

FRATTON. FRATTON DEPOT NOT AFFECTED, 

FUEL ROAD AND RECEPTION ROAD NOT 

AFFECTED. ONE PLATFORM TO BE KEPT CLEAR. 

25 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 MTWTh to 0525 TWThF Y03 Cyclic Maintenance

1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL 

NOT RUN. RAIL REPLACEMENT ROAD SERVICES 

TO OPERATE.

25 SW160 Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance

25 SW200 Effingham Jn Guildford 
Dn/Up Cobham, Platforms 1-3 at 

Guildford
0105 TWThF to 0445 TWThF G02 Cyclic Maintenance

5D81 TO DIVERT TO WIMBLEDON. GUILDFORD 

PLATFORMS 2&3 TO BE KEPT CLEAR. PLATFORM 

1 TO BE AVAILABLE FOR BERTHING. 

25 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0545 TWThF W06 Cyclic Maintenance

25
SW210

SW220

SO250

Longhedge Jn, Latchmere Jn Putney

Dn/Up Latchmere Curve, Dn/Up 

Ludgate, Platforms 1 and 2, 

Middle Siding, Up Windsor Slow

0055 TWThF to 0545 TWThF CC08 Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 

KEPT CLEAR. LONDON OVERGROUND TO BERTH 

IN MIDDLE SIDING BEYOND W311. FREIGHT 

SERVICES TO BE DIVERTED VIA WEST LONDON 

LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 

RETIMED. 2U04 TO RUN ON THE UP WINDSOR 

FAST FROM BARNES.
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25
SW210

SW230
Twickenham (c/o), Hounslow Staines (c/o)

Dn/Up Main, Dn/Up Hounslow, 

Dn/Up Spur
0025 TWThF to 0450 TWThF CF03 Cyclic Maintenance

2U79 TO TERMINATE AT TWICKENHAM AND 2S79 

TO TERMINATE AT HOUNSLOW. RAIL 

REPLACEMENT BUS SERVICES TO RUN 

BETWEEN TWICKENHAM OR HOUNSLOW TO 

STAINES. 5S80 WILL NOT RUN.
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26 Info
Week commencing:

Saturday 25 September

26
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

26

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2135

2250

2310

2320

T

T

T

T

to

2245

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

26

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2150

2245

2320

2345

W

W

W

W

W

to

2115

2235

2310

2335

0010

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

26

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2320

2330

0010

0035

0040

0050

0125

Th

Th

Th

F

F

F

F

F

to

2315

2330

0005

0035

0045

0050

0125

0130

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

26

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2050

2220

2235

2255

0130

Th

Th

Th

Th

F

to

2220

2230

2245

0120

0505

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

26 SW100 Vauxhall West London Jn

Up Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast

0040 TWThF to 0500 TWThF CC09b Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

26
SW105

SW255
Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn Slow, Byfleet 

Curves, Dn/Up Bay Platforms at 

Woking

0045 TWThF to 0515 TWThF W10

C21 Rail Grinder

Capex

Con 6034

Cyclic Maintenance

Rail Grinding (M/T)

Rail Grinding (T/W)

Capex prep

LWRT (Th/F)

2F77 TO DIVERT VIA COBHAM. 1S77 TO 

TERMINATE AT WEYBRIDGE AND RUN ECS TO 

GUILDFORD/WIMBLEDON.

26 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 44600510
Cyclic Maintenance

Track renewals prep

ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

26 SW105 Hook Basingstoke (foul)
Dn Fast, Dn Slow, Long Valley 

Sidings
0115 TWThF to 0500 TWThF

Capex

44650021
Capex follow-up

FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY. 

BERTHING AVAILABLE IN LONG VALLEY SIDINGS

26
SW105

SW160
Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

26 SW105 Bournemouth Poole Dn/Up Main 0050 TWThF to 0440 TWThF 44200122 Track renewals surveys

1B75 TO TERMINATE AT POOLE AND BERTH IN UP 

SIDINGS. 1B77  & 1B81 TO TERMINATE AT 

SOUTHAMPTON CENTRAL.

26 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF 44202310 Track renewals follow-up

26 SW110 Haslemere Havant Jn Dn/Up Main 0015 TWTh to 0445 TWTh H04a
Capex

Con 6152

Cyclic Maintenance

Capex follow-up

2P75, 2P77 & 2P79 TO TERMINATE AT 

HASLEMERE. 1P79 & 1P76 WILL NOT RUN.
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26 SW110 Haslemere Havant Jn Dn/Up Main 0050 F to 0445 F H04a Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE

26 SW115 Worting Jn Andover

Up Exeter

Dn Exeter

2310

0005

MTWTh

TWThF

to

0445

0650

TWThF

TWThF

44500221 Track renewals follow-up 1L79 TO TERMINATE AT BASINGSTOKE.

26
SW115 

SW150
Laverstock North and South Jn Salisbury

Dn/Up Dean, Dn/Up Main, Dn 

Passenger Loop, East Bay, East 

Carriage Sidings, Reception Line, 

Through Siding/Up 

Siding/Shunting Neck

0025 TWThF to 0430 TWThF

Capex Fisherton 

Tunnel

(44550821)

Capex follow-up

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 

TO TERMINATE AT BASINGSTOKE. 7V97 TO BE 

RETIMED.

26
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop

2345

2345

MTW

Th

to

0530

0440

TWTh

F

Western Cyclic 

Maintenance

1L69 TO TERMINATE AT HONITON. 1L20 TO START 

AT HONITON. POSSESSION TO BE GIVEN UP FOR 

THE PASSAGE OF 3Q07 (Th/F)

26
SW123

SW265
Guildford (foul)

Wokingham Jn, Aldershot North 

Jn

Dn/Up Blackwater, Dn/Up Ash, 

Dn/Up Branch
0040 TWThF to 0440 TWThF G04 Cyclic Maintenance

GUILDFORD PLATFORMS 6 & 8 TO BE KEPT 

CLEAR. GUILDFORD UCS AVAILABLE FOR 

BERTHING.

26
SW130 

SW150
Redbridge Jn, Eastleigh East Jn Laverstock South Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0505 TWThF

E14

S04
Cyclic Maintenance

5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53 

WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97 TO BE RETIMED

26
SW175

SW178
Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b

44500817

44500822

Cyclic Maintenance

Track renewals prep

Track renewals prep

26
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0510 TWThF CW07

C21 Rail Grinder

44301812

Cyclic Maintenance

Rail Grinding (W/Th)

Rail Grinding (Th/F)

Track renewals TOC walk

5D81 TO DIVERT TO WIMBLEDON. 

26
SW210 

SW250
Ashford (Middx)

Egham, Windsor & Eton 

Riverside
Dn/Up, Dn/Up Windsor 0105 TWThF to 0445 TWThF CF05 Cyclic Maintenance

2U04 TO START AT FELTHAM. SWR TO BERTH 

TWO UNITS AT READING. 5R90 TO START FROM 

STRAWBERRY HILL/CLAPHAM. POSSESSION TO 

BE TAKEN AFTER THE PASSAGE OF 1Q54 (Th/F).
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27 Info
Week commencing:

Saturday 02 October

27

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0315

0325

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0220

0240

0305

0330

0340

0345

0430

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

27

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Woking

2225

2345

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0120

0120

0220

0240

0310

0320

0335

0340

0405

0430

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

27

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2320

0020

0045

0345

0525

T

W

W

W

W

to

0005

0035

0235

0525

0610

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

27

SW100

SW100

SW180

SW200

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Waterloo

Linford St Jn

Effingham Jn

Guildford

Gomshall

0010

0035

0110

0130

0145

F

F

F

F

F

to

0025

0045

0130

0145

0155

F

F

F

F

F

PLPR 1Q68 PROTECTED PATH
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27

SW170

SW150

SW130

SW105

SW145

SW145

SW105

SW105

SW105

SW155

SW155

SW105

SW160

SW160

SW105

SW150

Beechgrove GF

Salisbury

Romsey

Eastleigh

Northam Jn

Eastern Docks

Northam Jn

St Denys

Southampton Central

Totton Yard

Fawley

Totton Yard

Brockenhurst

Lymington Pier

Brockenhurst

Redbridge

Salisbury

Romsey

Eastleigh

Northam Jn

Eastern Docks

Northam Jn

St Denys

Southampton Central

Totton Yard

Fawley

Totton Yard

Brockenhurst

Lymington Pier

Brockenhurst

Redbridge

Romsey

2355

0020

0040

0115

0125

0155

0205

0220

0230

0240

0310

0340

0355

0450

0505

0525

Th

F

F

F

F

F

F

F

F

F

F

F

F

F

F

F

to

0015

0040

0100

0125

0140

0205

0210

0230

0240

0300

0330

0355

0410

0500

0515

0535

F

F

F

F

F

F

F

F

F

F

F

F

F

F

F

F

UTU 3Q39 PROTECTED PATH

27 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0015 TWThF to 0505 TWThF CC01 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.

27
SW105

SW190
Clapham Junction Surbiton, Kingston

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston
0035 TThF to 0455 TThF CW04

Capex

44301421

Cyclic Maintenance

Rail Grinding (M/T)

Rail Grinding (W/Th)

Rail Grinding (Th/F)

Capex prep

LWRT (Th/F)

2K77 TO DIVERT VIA TWICKENHAM. 5Y71 TO BE 

RETIMED. RAIL REPLACEMENT ROAD SERVICES 

TO OPERATE.

27 SW105 Clapham Junction Wimbledon Dn/Up Fast, Dn/Up Slow 0035 W to 0455 W CW04 C21 Rail Grinder
Cyclic Maintenance

Rail Grinding (T/W)

2K77 TO DIVERT VIA TWICKENHAM. 5Y71 TO BE 

RETIMED. RAIL REPLACEMENT ROAD SERVICES 

TO OPERATE.

27
SW105

SW255
Hampton Court Jn Byfleet Jn, Addlestone Jn

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Chertsey Branch, Up Bay
0105 TWThF to 0520 TWThF W07 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM.

27
SW105

SW115
Basingstoke Steventon, Overton

Dn Southampton, Dn Slow, 

Dn/Up Exeter, Dn/Up Fast
0105 TWThF to 0520 TWThF B04

Worting Jn S&C 

(44690021)

Cyclic Maintenance

Track renewals follow-up

W8 FREIGHT SERVICES TO DIVERT VIA 

WESTBURY. 6O46 AND W10 FREIGHT SERVICES 

TO TRAVEL OVER THE UP SLOW USING SLW 

BETWEEN MICHELDEVER AND BASINGSTOKE.

27
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED

27 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0030 TThF to 0505 TThF H01a Cyclic Maintenance

2P79 TO TERMINATE AT GUILDFORD. 2P77 & 2P86 

TO TERMINATE AT HASLEMERE. HASLEMERE 

LOOP TO BE KEPT CLEAR

27 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF

to

0510

0700

TWThF

TWThF

S01 Cyclic Maintenance

27
SW115

SW175
Gillingham (Dorset) Yeovil Jn (c/o)

Dn/Up Main, Dn/Up Exeter, East 

Bay, Single. Loop
2300 MTW to 0455 TWTh Y02a Cyclic Maintenance

1L88 AND 1L69 TO DIVERT VIA CASTLE CARY AND 

WESTBURY. 1L73 TO TERMINATE AT SALISBURY. 

5O57 TO TERMINATE AND BERTH AT YEOVIL
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27
SW115

SW175
Gillingham (Dorset) Yeovil Jn (c/o)

Dn/Up Main, Dn/Up Exeter, East 

Bay, Single. Loop
2350 Th to 0455 F Y02a Cyclic Maintenance 1L73 TO TERMINATE AT SALISBURY. 

27
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

27
SW175

SW178
Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF

44500817

44500822

LWRT (M/T)

LWRT (T/W)

27
SW210

SW230

EA1330

Barnes
Feltham Jn, Whitton Jn, South 

Acton Jn
Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF CF10

MPSB New Kew 

Jn/Hounslow Jn

Cyclic Maintenance

S&C Stoneblowing (M/T)

S&C Stoneblowing (T/W)

S&C Stoneblowing (W/Th)

S&C Stoneblowing (Th/F)

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q64 (M/T)

27
SW210

SW265
Bracknell, Aldershot South Jn Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF G05W

Capex

4401221

Cyclic Maintenance

Capex prep

LWRT (Th/F)

2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR 

TO BERTH TWO UNITS AT READING. 1O52 TO 

START FROM GUILDFORD. GWR TO BERTH ONE 

THREE CAR UNIT AT GUILDFORD. 1V71 TO 

TERMINATE AT GUILDFORD
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28 Info
Week commencing:

Saturday 09 October

28

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon Chase

Barnes

Clapham Junction

Longhedge Jn

Wimbledon

0010

0025

0035

0425

T

T

T

T

to

0025

0035

0040

0430

T

T

T

T

PLPR 1Q71 PROTECTED PATH

28
SO110

SW100
Waterloo Nine Elms

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Dn/Up Waterloo 

Curves

0025 TWThF to 0520 TWThF CC03 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES TO NINE ELMS JUNCTION.

28
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Epsom, Up 

Kingston

0050 TWThF to 0455 TWThF CW02 Cyclic Maintenance 2K77 TO DIVERT VIA TWICKENHAM

28
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Woking East
Dn/Up Fast, Up Slow, Up Byfleet 

Curve
0030 TWThF to 0515 TWThF W03 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM. 

28 SW105 Pirbright Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF 44600510 Track renewals follow-up
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

28 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 C21 Rail Grinder

Cyclic Maintenance

Rail Grinding (M/T)

Rail Grinding (T/W)

Rail Grinding (W/Th)

Rail Grinding (Th/F)

ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

28 SW110 Woking Jn Guildford (c/o) Dn/Up 0040 TWThF to 0505 TWThF
Capex

4440212
Capex six week tamp

2F77 TO TERMINATE AT WOKING. 2F02 TO BE 

DIVERTED VIA COBHAM. GUILDFORD PLATFORMS 

4 AND 5 TO BE KEPT CLEAR. 

28
SW110

SW140

SO520

Havant Fratton, Cosham Jn
Dn/Up Main, Dn/Up Spur, Dn/Up 

Branch, Dn/Up Portsmouth
0045 TWThF to 0440 TWThF H05c Cyclic Maintenance

2P77 TO TERMINATE AT GUILDFORD. 1P79 AND 

1P76 WILL NOT RUN. 2P79 TO TERMINATE AT 

HAVANT & RUN ECS TO BERTH AT HASLEMERE. 

2T75 & 2P01 WILL NOT RUN. 2P12 TO START 

FROM HAVANT.

28
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0500 TWThF E10 Cyclic Maintenance

5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53 

WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97 TO BE RETIMED

28 SW170 Wilton Jn Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O52 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

28
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
7V97 AND 7O52 TO BE RETIMED

28
SW210

SW260
Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 44300617

Cyclic Maintenance

Track renewals T12 follow-

up

SWR TO BERTH TWO UNITS AT READING

28 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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29 Info
Week commencing:

Saturday 16 October

29
SO700

SO700

Streatham

Wimbledon

Wimbledon

St Helier

2330

2340

M

M
to

2340

2345

M

M
PLPR 1Q75 PROTECTED PATH

29

SW210

SW210

SW255

SW105

Reading

Staines

Virginia Water

Byfleet Jn

Staines

Virginia Water

Byfleet Jn

Woking

0155

0300

0310

0320

T

T

T

T

to

0250

0310

0320

0330

T

T

T

T

UTU 3Q29 PROTECTED PATH

29

SW105

SW190

SW190

SW105

SO700

SO700

SO700

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Sutton

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Streatham South Jn

Wimbledon

Sutton

2335

2345

0025

0050

0100

0230

0335

T

T

W

W

W

W

W

to

2345

0015

0055

0100

0110

0245

0355

T

W

W

W

W

W

W

UTU 3Q24 PROTECTED PATH

29

SO700

SW105

SW120

SW120

SW105

Streatham South Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Wimbledon

Pirbright Jn

Alton

Pirbright Jn

Woking

0335

0345

0415

0505

0545

Th

Th

Th

Th

Th

to

0345

0415

0500

0545

0600

Th

Th

Th

Th

Th

UTU 3Q25 PROTECTED PATH

29
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

29

SW210

SO250

SO250

SW210

SW230

SW210

SW210

SW230

SW210

SO250

SO250

SW210

Richmond

Clapham Jn

Latchmere Jn

Clapham Jn

Barnes

Whitton Jn

Twickenham

Whitton Jn

Barnes

Clapham Jn

Latchmere Jn

Clapham Jn

Clapham Jn

Latchmere Jn

Clapham Jn

Barnes

Whitton Jn

Twickenham

Whitton Jn

Barnes

Clapham Jn

Latchmere Jn

Clapham Jn

Reading

2305

2325

0030

0040

0045

0105

0115

0125

0140

0240

0300

0305

Th

Th

F

F

F

F

F

F

F

F

F

F

to

2320

2330

0035

0045

0105

0110

0125

0140

0150

0245

0305

0445

Th

Th

F

F

F

F

F

F

F

F

F

F

UTU 3Q28 PROTECTED PATH

29
SW100 

SW105
Vauxhall Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop
0020 TWThF to 0500 TWThF CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. 2K77 & 2F77 TO 

DIVERT VIA EAST PUTNEY.

29
SW105

SW180
Durnsford Road New Malden Dn/Up Fast, Up Slow 0050 TThF to 0455 TThF CW03 Cyclic Maintenance

29
SW105

SW255
Hampton Court Jn Byfleet Jn, Addlestone Jn

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Chertsey Branch, Up Bay
0055 TWF to 0520 TWF W07 44601813

Cyclic Maintenance

Track renewals prep

LWRT (T/W) Con Rail only

2F02 TO DIVERT VIA COBHAM.

29 SW105 Brookwood Hook Dn/Up Fast, Dn Slow 0105 TWF to 0550 TWF B02

44600510

Capex

44600924

Cyclic Maintenance

Track renewals follow-up

Capex follow-up

ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

29
SW105

SW150
Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up 

Fast, Up Goods Loop, Dn/Up 

Test Valley

0005 TWThF to 0500 TWThF E19 Cyclic Maintenance

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL 

FREIGHT SERVICES TO RUN VIA SOUTHAMPTON 

CENTRAL. 

29 SW105 Christchurch Branksome Jn
Dn/Up Main, Up Bay, Middle 

Sidings
0035 TWThF to 0500 TWThF Br04 Cyclic Maintenance

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL
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29
SW110

SW300
Guildford Farncombe, Gomshall

Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash
0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR

29 SW115 Worting Jn Andover

Up Exeter

Dn Exeter

Dn Exeter

2310

0050

0050

MTWTh

TWF

Th

to

0510

0650

0615

TWThF

TWF

Th

44500221 Track renewals prep
POSSESSION TO BE GIVEN UP FOR THE 

PASSAGE OF 1Q23 (W/Th)

29
SW115

SW170
Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED

29
SW135

SW140
Swanwick, Botley Farlington Jn, Portcreek Jn

Dn/Up Portsmouth, Dn/Up 

Branch
0010 TWThF to 0455 TWThF H06 44200421

Cyclic Maintenance

Track renewals prep

LWRT (W/Th)

2T75 WILL NOT RUN

29
SW190

SW245
Shepperton

Strawberry Hill Jn, Shacklegate 

Jn
Dn/Up Shepperton, Dn/Up Spur

0025

0045

TThF

W

to

0500

0500

TThF

W

CF12 Cyclic Maintenance

2H75 TO TERMINATE AT TEDDINGTON. RAIL 

REPLACEMENT BUS SERVICE TO OPERATE 

BETWEEN TEDDINGTON AND SHEPPERTON. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 3Q24 (T/W).

29 SW260 Ascot Ash Vale Jn Dn/Up Frimley, Single 0040 TWThF to 0530 TWThF 44300522 Track renewals site survey
2N77 & 5C08 WILL NOT RUN. ECS FROM STAINES 

OR READING.
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30 Info
Week commencing:

Saturday 23 October

30
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

30

SW240

SW230

SW210

SW255

SW255

SW210

SW210

SW255

SW105

Kew East Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Old Kew Jn

Feltham Jn

Virginia Water

Weybridge

Virginia Water

Staines

Virginia Water

Byfleet Jn

Woking

0320

0325

0335

0350

0415

0430

0505

0515

0530

T

T

T

T

T

T

T

T

T

to

0330

0335

0355

0410

0430

0440

0515

0530

0540

T

T

T

T

T

T

T

T

T

UTU 3Q10EL PROTECTED PATH

30

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2135

2250

2310

2320

T

T

T

T

to

2245

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

30

SW105

SW105

SW125

SW125

SW105

SW105

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Wimbledon

Basingstoke

Southcote Jn

Basingstoke

Woking

Eastleigh

2335

0005

0140

0235

0350

0450

T

W

W

W

W

W

to

2359

0135

0215

0305

0445

0645

T

W

W

W

W

W

UTU 3Q01 PROTECTED PATH

30

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2150

2245

2320

2345

W

W

W

W

W

to

2115

2235

2310

2335

0010

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

30

SW135

SW140

SW140

SW135

Eastleigh

Fareham

Havant

Fareham 

Fareham

Havant

Fareham

Eastleigh

2350

0015

0415

0440

W

W

Th

Th

to

0015

0035

0440

0505

W

Th

Th

Th

UTU 3Q03 PROTECTED PATH

30

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

Amended route. Will divert via the 

Hounslow loop

2300

2320

2330

0010

0035

0040

0050

0125

Th

Th

Th

F

F

F

F

F

to

2315

2330

0005

0035

0045

0050

0125

0130

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

30
SW105

SW105

SW125

Eastleigh

Totton Yard

Basingstoke

Totton Yard

Basingstoke

Southcote Jn

2115

2240

0105

Th

Th

F

to

2210

0020

0125

Th

F

F

UTU 3Q04 PROTECTED PATH

30
SW170

SW170

Warminster

Wilton Jn

Wilton Jn

Warminster

2325

0400

T

W
to

0345

0430

W

W
C21 Rail Grinder PROTECTED PATH

30
SW170

SW170

Warminster

Wilton Jn

Wilton Jn

Warminster

2325

0010

T

W
to

2355

0430

T

W
C21 Rail Grinder PROTECTED PATH

30 SW105 Hampton Court Jn Weybridge Dn/Up Fast, Dn Slow 0145 TWThF to 0520 TWThF
Capex

44600615

Capex prep

LWRT (Th/F)

30
SW105

SW110
Woking East Pirbright Jn, Worplesdon

Dn/Up Fast, Dn Slow, Dn/Up 

Guildford

0105

0105

TThF

W

to

0520

0450

TThF

W

W09 Cyclic Maintenance

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08 

TO RUN ECS FROM GUILDFORD PLATFORM 4. 

POSSESSION TO BE GIVEN UP FOR THE 

PASSAGE OF 3Q01 (T/W)
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30 SW105 Hook Basingstoke (foul)
Dn Fast, Dn Slow, Long Valley 

Sidings

0115

0130

TThF

W

to

0515

0515

TThF

W

B10 Cyclic Maintenance

FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY. 

BERTHING AVAILABLE IN LONG VALLEY SIDINGS. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 3Q01 (T/W)

30 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 44202310

Cyclic Maintenance

Track renewals six week 

tamp

30
SW110

SW140

SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 

Fratton, Dn/Up Branch
0055 TWThF to 0435 TWThF H07b Cyclic Maintenance

2T75 WILL TERMINATE AT FAREHAM. 2P77 TO 

TERMINATE AT HAVANT. 2P79 TO TERMINATE AT 

HAVANT AND RUN ECS TO HASLEMERE. 2P12 TO 

BE RETIMED.

30 SW115 Worting Jn Andover

Up Exeter

Dn Exeter

2310

0005

MTWTh

TWThF

to

0510

0650

TWThF

TWThF

44500221 Track renewals follow-up 1L79 TO TERMINATE AT BASINGSTOKE.

30
SW115

SW170

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2240 MTW to 0445 TWTh

S08a

Y01a
Cyclic Maintenance

1L88 & 1L69 TO DIVERT VIA CASTLE CARY & 

WESTBURY. 1L73 TO TERMINATE AT SALISBURY. 

1L84 TO TERMINATE AT YEOVIL JN. 

30
SW115

SW170

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 Th to 0445 F

S08a

Y01a
Cyclic Maintenance

1L88 TO DIVERT VIA CASTLE CARY AND 

WESTBURY. 1L73 TO TERMINATE AT SALISBURY. 

5O57 TO TERMINATE AND BERTH AT YEOVIL

30 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM

30 SW140 St Denys Fareham Dn/Up Netley 2355 MTWTh to 0500 TWThF E13 Cyclic Maintenance

30
SW175

SW178
Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF

Capex

44500517

44500621

Capex prep

Capex prep

30
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn and Up Sidings
0030 TWThF to 0505 TWThF CW06b Cyclic Maintenance

2D81 TO TERMINATE AT WIMBLEDON. RAIL 

REPLACEMENT ROAD SERVICES TO OPERATE 

BETWEEN WIMBLEDON AND EPSOM.

30
SW210

SW225

SW230

Clapham Junction Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond, Putney 

Reversible, Clapham Yard 

Sidings No.48 & 49

0040 TWThF to 0500 TWThF CC07a

44100221

44100211

44100022

Cyclic Maintenance

Track renewals prep

LWRT (W/Th)

Track renewals site survey

Track renewals site survey

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.

30 SW210 Virginia Water Ascot Dn/Up Main 0050 T to 0520 T CF07

C21 Rail Grinder

Feltham 

Resignalling

Cyclic Maintenance

Rail Grinding (M/T)

Sunningdale LC Upgrade

SWR TO BERTH TWO UNITS AT READING
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30
SW210

SW255
Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0100 WThF to 0520 WThF CF07

44300519

C21 Rail Grinder

Feltham 

Resignalling

Cyclic Maintenance

Track renewals T12 follow-

up

Rail Grinding (M/T)

Sunningdale LC Upgrade

SWR TO BERTH TWO UNITS AT READING. 

POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 1Q54 (Th/F)
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31 Info
Week commencing:

Saturday 30 October

31

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

Amended route. Will not run 

between Twickenham and 

Kingston and will recess at 

Virginia Water

2250

0001

0020

0035

0155

0215

0235

0255

0315

0325

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0220

0240

0305

0330

0340

0345

0430

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

31

SW105

SW180

SW180

SW105

SW100

SW100

SW100

SW100

SW105

SW105

SW100

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Raynes Park

Epsom

Raynes Park

Waterloo

Clapham Junction

Waterloo

Clapham Junction

Waterloo

Woking

Waterloo

Linford Street

2320

2340

0005

0020

0100

0115

0215

0235

0300

0405

0525

M

M

T

T

T

T

T

T

T

T

T

to

2345

2359

0025

0050

0110

0135

0230

0250

0400

0505

0550

M

M

T

T

T

T

T

T

T

T

T

UTU 3Q09 PROTECTED PATH

31

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Woking

2225

2345

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0120

0120

0220

0240

0310

0320

0335

0340

0405

0430

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

31

SW100

SW100

SW180

SW200

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Waterloo

Linford St Jn

Effingham Jn

Guildford

Gomshall

0010

0035

0110

0130

0145

F

F

F

F

F

to

0025

0045

0130

0145

0155

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

31

SO250

SW210

SW255

SW105

Longhedge Jn

Clapham Junction

Virginia Water

Byfleet Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

Amended route. Will divert via 

Kensington Olympia

0425

0435

0515

0530

F

F

F

F

to

0435

0515

0530

0540

F

F

F

F

UTU 3Q21 PROTECTED PATH
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31
SO110

SW100
Waterloo Nine Elms

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Dn/Up Waterloo 

Curves

0025 TWThF to 0520 TWThF

Capex

44100921

Capex

44500821

Capex follow-up

Capex six week tamp

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES TO NINE ELMS JUNCTION.

31
SW105 

SW110 

SW255

Byfleet Jn Brookwood
Dn/Up Fast, Up Slow, Up Byfleet 

Curve
0030 TWThF to 0425 TWThF

Capex

44401418
Capex follow-up

 STOCK FOR 1A03 TO RUN ECS WOKING 

PLATFORM 2 VIA SURBITON AND BACK TO 

WOKING PLATFORM 5. STOCK FOR 1S08 TO RUN 

ECS FROM GUILDFORD PLATFORM 4. BERTHING 

AVAILABLE IN PLATFORM 3 AT GUILDFORD. 

PLATFORM 3 KEPT CLEAR AT WOKING.

31 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

31 SW105 Winchester St Denys

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury

0040 TWThF to 0440 TWThF E18

44200621

Capex

44201821

Cyclic Maintenance

Track renewals follow-up

Capex follow-up

5V94 TO BE RE-TIMED TO RUN EARLIER. 4O50 TO 

BE RETIMED FROM READING OXFORD ROAD JN 

TO FOLLOW 5V94 AND TO BE DIVERTED VIA 

LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT 

WINCHESTER AND RUN ECS TO BASINGSTOKE.  

FREIGHT TO BE DIVERTED VIA LAVERSTOCK. 

7V97 TO BE RETIMED.

31 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 

Sidings
0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance

31
SW115

GW610
Yeovil Jn Pinhoe

Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop
2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance

1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL 

NOT RUN. RAIL REPLACEMENT ROAD SERVICES 

TO OPERATE.

31
SW120

SW123
Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0115 TWThF to 0535 TWThF G07 Cyclic Maintenance 

CLEAR OF FARNHAM PLATFORMS. SWR TO 

BERTH ONE UNIT AT READING AND ONE UNIT AT 

GUILDFORD

31
SW115 

SW150
Laverstock North and South Jn Salisbury

Dn/Up Dean, Dn/Up Main, Dn 

Passenger Loop, East Bay, East 

Carriage Sidings, Reception Line, 

Through Siding/Up 

Siding/Shunting Neck

0110 TWThF to 0430 TWThF
Capex S&C

44550421
Capex six week tamp 7V97 TO BE RETIMED.

31
SW175

SW178
Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF

Capex

44500517

44500621

Capex prep

Rail Delivery

31
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0025 TThF to 0500 TThF CW05a

Capex

44302121

Cyclic Maintenance

Capex follow-up

2D81 TO TERMINATE AT WIMBLEDON. RAIL 

REPLACEMENT BUS SERVICES TO OPERATE 

BETWEEN WIMBLEDON AND EPSOM.

31
SW183

SO685
Leatherhead Warnham

Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking)
2220 MTWTh to 0505 TWThF IB24

Sussex Cyclic 

Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 

TERMINATE AT LEATHERHEAD. SWR WATERLOO 

TO DORKING SERVICES DIVERTED TO 

EFFINGHAM JN. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN LEATHERHEAD 

AND DORKING.

5D97 0450 WIMBLEDON PARK TO DORKING HELD 

AT LEATHERHEAD TO AWAIT LIFTING OF 

POSSESSION.

DORKING DOWN LOOP (PLATFORM 3) TO BE 

KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE 

KEPT CLEAR FOR MPV AND OTM MOVEMENTS.
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31
SW190

SW245
New Malden Fulwell Jn, Strawberry Hill Jn

Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry 

Hill

0035 TThF to 0450 TThF CF11 Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL 

DEPOT. 2O79 TO TERMINATE AT STRAWBERRY 

HILL. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE FROM TWICKENHAM TO KINGSTON. 

2K77 TO DIVERT TO SURBITON AND RUN ECS TO 

WIMBLEDON OR CLAPHAM YARD

31
SW100

SW210

SW230

West London Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond, Putney 

Reversible, Clapham Yard 

Sidings No.48 & 49

0025 WThF to 0510 WThF CC05a

Capex

44100411

44100211

44100022

Cyclic Maintenance

Capex prep

LWRT (W/Th)

Track renewals site survey

Track renewals site survey

5S80 TO DIVERT VIA KINGSTON AND 2O77 TO 

DIVERT VIA WIMBLEDON. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND 

MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE 

JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN 

JN, GOSPEL OAK JN, CAMDEN ROAD, 

STRATFORD, TEMPLE MILLS EAST JN, SOUTH 

TOTTENHAM, JUNCTION ROAD JN, CARLTON 

ROAD JN OR BE RETIMED.

31 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 

Byfleet Curves
0050 TWThF to 0520 TWThF W11 Cyclic Maintenance

31 SW260 Ascot Ash Vale Jn Dn/Up Frimley, Single 0040 TWThF to 0530 TWThF 44300522 Track renewals site survey
2N77 & 5C08 WILL NOT RUN. ECS FROM STAINES 

OR READING.
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32 Info
Week commencing:

Saturday 06 November

32

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon Chase

Barnes

Clapham Junction

Longhedge Jn

Wimbledon

0010

0025

0035

0425

T

T

T

T

to

0025

0035

0040

0430

T

T

T

T

PLPR 1Q71 PROTECTED PATH

32

EA1310

SW230

SW210

SO250

Kew East Jn

New Kew Jn

Barnes

Clapham Jn

New Kew Jn

Barnes

Clapham Jn

Longhedge Jn

0510

0515

0520

0530

T

T

T

T

to

0515

0520

0525

0535

T

T

T

T

UTU 3Q10BA PROTECTED PATH

32 SW100 Waterloo Queenstown Road 

Platforms 7-15 at Waterloo, Up 

Main Reversible, Dn Windsor 

Slow, Dn Windsor, Dn/Up Main 

Fast

0035 TWThF to 0500 TWThF CC09a Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

32 SW105 Hampton Court Jn Woking East
Dn/Up Fast, Dn Slow, Dn Byfleet 

Curve
0115 TWThF to 0520 TWThF 44400221

Track renewals prep

LWRT (W/Th)

LWRT (Th/F)

2F02 TO DIVERT VIA COBHAM.

32
SW105

SW110
Woking East Pirbright Jn, Worplesdon

Dn/Up Fast, Dn Slow, Dn/Up 

Guildford
0105 TWThF to 0520 TWThF W09

Capex

Con 6034

Cyclic Maintenance

Capex follow-up

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08 

TO RUN ECS FROM GUILDFORD PLATFORM 4

32 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

32
SW105

SW160
Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

32 SW105 Bournemouth Poole Dn/Up Main 0050 TWThF to 0440 TWThF 44200122 Track renewals surveys

1B75 TO TERMINATE AT POOLE AND BERTH IN UP 

SIDINGS. 1B77  & 1B81 TO TERMINATE AT 

SOUTHAMPTON CENTRAL.

32 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01 Cyclic Maintenance

2F77 TO TERMINATE AT WOKING. 2F02 TO BE 

DIVERTED VIA COBHAM. GUILDFORD PLATFORMS 

4 AND 5 TO BE KEPT CLEAR. 

32
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 

TERMINATE AT FRATTON. 2P12 TO START FROM 

FRATTON. GWR: 1F35 TO TERMINATE AT 

FRATTON. FRATTON DEPOT NOT AFFECTED, 

FUEL ROAD AND RECEPTION ROAD NOT 

AFFECTED. ONE PLATFORM TO BE KEPT CLEAR. 

32
SW115

GW610
Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF

Western Cyclic 

Maintenance

1L69 TO TERMINATE AT HONITON. 1L20 TO START 

AT HONITON.

32
SW130 

SW150
Redbridge Jn, Eastleigh East Jn

Salisbury Tunnel Jn, Laverstock 

North Jn

Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley
0025 TWThF to 0505 TWThF

E14

S04
Cyclic Maintenance

5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53 

WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97 TO BE RETIMED

32
GW500

SW175

SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a 44500822
Cyclic Maintenance

Track renewals prep

32
SW180

SW183

SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 

Bookham
0040 TWThF to 0510 TWThF CW07

44301812

44300622

Cyclic Maintenance

Track renewals T12 follow-

up

Track renewals site survey

5D81 TO DIVERT TO WIMBLEDON. 
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32 SW245 Twickenham Fulwell Jn, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 

Shepperton Spur
0120 TWThF to 0435 TWThF CF13 Cyclic Maintenance

2O79 TERMINATE AT STRAWBERRY HILL. RAIL 

REPLACEMENT TO RUN FROM TWICKENHAM TO 

KINGSTON
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33 Info
Week commencing:

Saturday 13 November

33
SO700

SO700

Streatham

Wimbledon

Wimbledon

St Helier

2330

2340

M

M
to

2340

2345

M

M
PLPR 1Q75 PROTECTED PATH

33

SW300

SW110

SW200

SW105

SW105

SW200

SW110

SW300

Gomshall

Shalford Jn

Guildford

Hampton Court Jn

Surbiton

Hampton Court Jn 

Guildford

Shalford Jn

Shalford Jn

Guildford

Hampton Court Jn

Surbiton

Hampton Court Jn

Guildford

Shalford Jn

Gomshall

0315

0330

0335

0410

0420

0425

0515

0520

W

W

W

W

W

W

W

W

0330

0335

0410

0415

0425

0505

0520

0550

W

W

W

W

W

W

W

W

UTU 3Q41 PROTECTED PATH

33
SW125

SW115

Southcote Jn

Basingstoke

Basingstoke

Salisbury

0600

0615

Th

Th
to

0615

0650

Th

Th
PLPR 1Q23 PROTECTED PATH

33 SW100 Waterloo Queenstown Road 

Dn/Up Main Slow, Dn/Up Main 

Fast, South Siding, Platforms 1 to 

10

0015 TWThF to 0505 TWThF CC01 44101510

Cyclic Maintenance

Track renewals T52 site 

walk

LINE DIVERSIONS TO APPLY. WATERLOO 

PLATFORMS 1 -10, SOUTH SIDING TO BE 

OUTBERTHED.

33
SW105

SW180
Clapham Junction New Malden

Dn/Up Fast, Dn/Up Slow, Up 

Main Loop, Dn/Up Epsom, Up 

Kingston

0050 TWThF to 0455 TWThF CW02 Cyclic Maintenance 2K77 TO DIVERT VIA TWICKENHAM

33
SW105

SW200
New Malden Byfleet Jn, Claygate

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham
0050 TThF to 0520 TThF W01

Capex

44600615

Capex

44602712

44490222 

(Weybridge S&C)

Cyclic Maintenance

Capex follow-up

Capex prep

LWRT (Th/F)

Track renewals survey

2F02 TO DIVERT VIA CHERTSEY

33 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0050 W to 0520 W W01
Capex

44600615

Cyclic Maintenance

Capex follow-up
2F02 TO DIVERT VIA CHERTSEY

33
SW105

SW115
Steventon, Overton Basingstoke

Up Southampton, Up Slow, 

Dn/Up Fast, Dn/Up Exeter
0050 TWThF to 0520 TWThF B05 Cyclic Maintenance

6O46 AND DOWN W10 FREIGHT SERVICES TO 

TRAVEL OVER THE DOWN SLOW USING SLW 

BETWEEN BASINGSTOKE AND MICHELDEVER. W8 

FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

33 SW105 Wareham Moreton Dn/Up, Wool Sidings 0015 TWThF to 0600 TWThF 44202310 Track renewals TOC walk

33
SW105

SW175
Moreton, Dorchester West Weymouth

Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings
0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED

33 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MTW to 0500 TWTh H09c Cyclic Maintenance

1P75 TO DIVERT VIA WINCHESTER. 1P74, 1P76, 

1P77 & 1P79 WILL NOT RUN. 2P73, 2P75, 2P77 & 

2P79 TO TERMINATE AT GUILDFORD. SERVICES 

TO RESTART FROM PETERSFIELD. 2P82 & 2P86 

TO TERMINATE AT PETERSFIELD. HASLEMERE 

NOT AVAILABLE FOR BERTHING.

33 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 0110 F to 0500 F H09c Cyclic Maintenance HASLEMERE NOT AVAILABLE FOR BERTHING.
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33
SW110 

SO520
Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32

Sussex Cyclic 

Maintenance

2232 VICTORIA TO CHICHESTER TO TERMINATE 

AT BARNHAM. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN BARNHAM AND 

CHICHESTER.

SOUTHERN TO BERTH 3 x 4 377 UNITS AT 

PORTSMOUTH HARBOUR.

33 SW115 Overton
Salisbury Tunnel Jn, Laverstock 

South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0005

MTWTh

TWThF

to

0510

0615

TWThF

TWThF

S01 44500221

Cyclic Maintenance

Track renewals six week 

tamp

1L79 TO TERMINATE AT BASINGSTOKE.

33 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance

33
SW135

SW140
Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

33
SW175

SW178
Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500822 Track renewals prep

33
SW210

SW230

EA1330

Barnes
Feltham Jn, Whitton Jn, South 

Acton Jn
Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF CF10 Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 

ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 

VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 

JN, KENSAL GREEN JN, GOSPEL OAK JN, 

CAMDEN ROAD, STRATFORD, TEMPLE MILLS 

EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD 

JN, CARLTON ROAD JN OR BE RETIMED.

33
SW210

SW265
Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF G05W

Capex

4401221

Cyclic Maintenance

Capex follow-up

SWR: 2C77 AND 2C79 TO TERMINATE AT ASCOT. 

SWR TO BERTH TWO UNITS AT READING. GWR: 

1V71 TO TERMINATE AT GUILDFORD. GWR TO 

BERTH ONE THREE CAR UNIT AT GUILDFORD. 

1O52 TO START FROM GUILDFORD. 
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34 Info
Week commencing:

Saturday 20 November

34
SW105

SW105

Totton Yard

Weymouth

Weymouth

Eastleigh

2010

2155

M

M
to

2145

0001

M

T
PLPR 1Q51 PROTECTED PATH

34

SW105

SW160

SW160

SW105

Basingstoke

Brockenhurst

Lymington Pier

Brockenhurst

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh

2135

2250

2310

2320

T

T

T

T

to

2245

2300

2320

0001

T

T

T

W

PLPR 1Q52 PROTECTED PATH

34

SW105

SW105

SW105

SW130

SW130

Basingstoke

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Wallers Ash

Totton Yard

Eastleigh East Jn

Romsey

Eastleigh

2100

2150

2245

2320

2345

W

W

W

W

W

to

2115

2235

2310

2335

0010

W

W

W

W

Th

PLPR 1Q53 PROTECTED PATH

34

SW110

SW105

SW120

SW120

SW105

SW255

SW210

SO250

Guildford

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Woking

Pirbright Jn

Alton

Pirbright Jn

Byfleet Jn

Virginia Water

Clapham Junction

Longhedge Jn

2300

2320

2330

0010

0035

0040

0050

0125

Th

Th

Th

F

F

F

F

F

to

2315

2330

0005

0035

0045

0050

0125

0130

Th

Th

F

F

F

F

F

F

PLPR 1Q54 PROTECTED PATH

34

SW115

SW115

SW175

SW115

SW115

Exeter

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Yeovil Jn

Yeovil Pen Mill

Yeovil Jn

Salisbury

Exeter

2050

2220

2235

2255

0130

Th

Th

Th

Th

F

to

2220

2230

2245

0120

0505

Th

Th

Th

F

F

UTU 3Q07 PROTECTED PATH

34
SW100

SW220
Vauxhall Clapham Junction

Windsor Reversible, Up Windsor, 

Dn Windsor Slow, Dn Windsor 

Fast, Dn Windsor, Dn/Up 

Sheepcote Curves

0040 TWThF to 0505 TWThF CC04 Cyclic Maintenance
SWR TO DIVERT VIA THE MAIN LINES. NO 

ACCESS THROUGH CLAPHAM YARD.

34
SW105 

SW110 

SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon

Dn/Up Fast, Up Slow, Up Byfleet 

Curve, Dn/Up Guildford

Dn Slow, Dn Byfleet Curve

0035

0050

0105

TWTh

F

TWThF

to

0515

0515

0515

TWTh

F

TWThF

W03
Capex

44600610

Cyclic Maintenance

Capex prep

LWRT (Th/F)

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 

TO RUN ECS WOKING PLATFORM 1 FORMED OFF 

1A82 VIA SURBITON AND BACK TO WOKING 

PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 

5A03 DIVERT TO GUILDFORD UCS. STOCK FOR 

1S08 TO RUN ECS FROM GUILDFORD PLATFORM 

4. BERTHING AVAILABLE IN PLATFORM 3 AT 

GUILDFORD. PLATFORM 3 KEPT CLEAR AT 

WOKING. POSSESSION TO BE TAKEN AFTER THE 

PASSAGE OF 1Q54 (Th/F)

34 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

34
SW110

SW140

SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 

Brighton
0050 TWThF to 0435 TWThF H05b Cyclic Maintenance

2P77 & 2P79 TO TERMINATE AT HASLEMERE. ECS 

HASLEMERE TO BERTH. 2P01 TO START AT 

FRATTON.

34
SW120

SW123

SW260

Pirbright Jn, Camberley, Aldershot 

South Jn
Farnham

Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch
0115 TWThF to 0535 TWThF G11 44400515

Cyclic Maintenance 

Track renewals survey
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34
SW135

SW140
Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 

Single, Dn/Up Portsmouth, Dn/Up 

Branch

0015 TWThF to 0500 TWThF E12 Cyclic Maintenance 2T75 WILL NOT RUN. 7V97 TO BE RETIMED.

34
GW5001

SW170
Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF

Western Cyclic 

Maintenance
7V97 AND 7O52 TO BE RETIMED

34
SW170

GW5001
Wilton Jn Warminster Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 Cyclic Maintenance

7V97 AND 7O52 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

34
SW175

SW178
Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F

44500822

44500817

Capex Rerail 

Poundbury 

(44500517)

Core works

Track renewals prep

Core works

GWR BRISTOL TO WEYMOUTH SERVICES WILL 

START AND TERMINATE AT YEOVIL PEN MILL. 

RAIL REPLACEMENT BUS SERVICES TO OPERATE 

BETWEEN YEOVIL PEN MILL AND WEYMOUTH.

34
SW180

SO680
Motspur Park Jn, Cheam Leatherhead

Dn/Up Portsmouth, Dn/Up 

Epsom, Dn and Up Sidings
0100 TWThF to 0500 TWThF CW06a 44300622

Cyclic Maintenance

Track renewals site survey

34 SW195 Surbiton Hampton Court Dn/Up Hampton Court 0030 TWThF to 0525 TWThF
Capex Rerail

44401321
Capex follow-up

34
SW210

SW245
Richmond Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up Main, 

Up Loop, Dn/Up Spur
0030 TWTh to 0450 TWTh CF02b Cyclic Maintenance

2O01 TO START AT STRAWBERRY HILL. 2O77 & 

2O79 TO DIVERT VIA WIMBLEDON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN TWICKENHAM AND STRAWBERRY 

HILL/KINGSTON
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35 Info
Week commencing:

Saturday 27 November

35

SW210

SW210

SW230

SW210

SW210

SW245

SW245

SW190

SW190

SW210

SO250

SO250

SW210

SW255

SW105

Staines

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Waterloo

Barnes

Whitton Jn

Waterloo

Twickenham

Fulwell

Twickenham

Kingston

Twickenham

Clapham Junction

Latchmere Jn

Clapham Junction

Virginia Water

Byfleet Jn

Woking

2250

0001

0020

0035

0155

0215

0235

0255

0315

0325

0340

0420

0425

0500

0510

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

to

2330

0020

0035

0100

0215

0220

0240

0305

0330

0340

0345

0430

0500

0510

0520

M

T

T

T

T

T

T

T

T

T

T

T

T

T

T

PLPR 1Q64 PROTECTED PATH

35

SW180

SW180

SW105

SW105

SW185

SW185

SW105

SW105

SW190

SW190

SW105

SW105

SW195

SW195

SW200

SW200

SW105

Raynes Park

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Dorking

Raynes Park

Waterloo

Raynes Park

Chessington South

Raynes Park

Wimbledon

New Malden

Shepperton

New Malden

Wimbledon

Surbiton

Hampton Court

Surbiton

Effingham Jn

Wimbledon

Woking

2225

2345

0010

0035

0050

0110

0115

0215

0220

0255

0310

0325

0335

0355

0415

0440

0515

T

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

to

2255

0010

0025

0050

0100

0120

0120

0220

0240

0310

0320

0335

0340

0405

0430

0505

0540

T

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

PLPR 1Q65 PROTECTED PATH

35

SW265

SW110

SW110

SW110

SW265

Reading

Guildford

Woking

Portsmouth Harbour

Guildford

Guildford

Woking

Portsmouth Harbour

Guildford

Reading

2320

0020

0045

0345

0525

T

W

W

W

W

to

0005

0035

0235

0525

0610

W

W

W

W

W

UTU 3Q05 PROTECTED PATH

35

SW100

SW100

SW180

SW200

SW300

Linford St Jn

Waterloo

Ewell East

Effingham Jn

Guildford

Waterloo

Linford St Jn

Effingham Jn

Guildford

Gomshall

0010

0035

0110

0130

0145

F

F

F

F

F

to

0025

0045

0130

0145

0155

F

F

F

F

F

PLPR 1Q67 PROTECTED PATH

35

SW170

SW150

SW105

SW105

SW150

SW170

Beechgrove GF

Salisbury

Redbridge

Southampton

Redbridge

Salisbury

Salisbury

Redbridge

Southampton

Redbridge

Salisbury

Beechgrove GF

2320

0001

0045

0100

0105

0145

Th

Th

F

F

F

F

to

0001

0045

0050

0105

0145

0220

F

F

F

F

F

F

UTU 3Q38 PROTECTED PATH

35
SW100 

SW105
Vauxhall Durnsford Road

Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop

0020

0050

TThF

W

to

0500

0500

TThF

W

CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. 2K77 & 2F77 TO 

DIVERT VIA EAST PUTNEY. POSSESSION TO BE 

TAKEN AFTER THE PASSAGE OF 1Q65 (T/W).
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35
SW105

SW180
Durnsford Road New Malden Dn/Up Fast, Dn/Up Slow 0050 TThF to 0455 TThF CW03 Cyclic Maintenance

35
SW105

SW255
Hampton Court Jn Byfleet Jn, Addlestone Jn

Dn/Up Fast, Dn/Up Slow, Dn/Up 

Chertsey Branch, Up Bay
0055 TWThF to 0520 TWThF W07 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM.

35 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 44600510

Cyclic Maintenance

Track renewals six week 

tamp

ACCESS TO BE MAINTAINED TO BARTON MILL 

CARRIAGE SIDINGS.

35 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance
1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

35 SW110 Haslemere Petersfield Dn/Up Main 0110 TThF to 0500 TThF H02 Cyclic Maintenance

35 SW115 Worting Jn Andover

Up Exeter

Dn Exeter

2310

0005

MTWTh

TWThF

to

0510

0650

TWThF

TWThF

44500221
Track renewals six week 

tamp
1L79 TO TERMINATE AT BASINGSTOKE.

35
SW115 

SW150
Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 

Dn/Up Exeter, Dn Passenger 

Loop, East Bay, East Carriage 

Sidings, Reception Line, Through 

Siding/Up Siding/Shunting Neck

0045 TWTh to 0430 TWTh S03a Cyclic Maintenance

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 

TO TERMINATE AT ANDOVER, ECS TO 

BASINGSTOKE. 7V97 TO BE RETIMED.

35
SW130 

SW150
Romsey Jn Dunbridge Dn/Up Dean, Dn/Up Salisbury 0010 TWTh to 0450 TWTh

Capex

Stockbridge Road 

Wheeltimbers

Capex follow-up
4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97 TO BE RETIMED

35 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance

GWR: 1F95 Q PATH TO OPERATE VIA 

SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH 

& BOTLEY

35
SW175

SW178
Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F

44500817

Capex Rerail 

Grimstone

(44500621)

Core works

Core works

GWR BRISTOL TO WEYMOUTH SERVICES WILL 

START AND TERMINATE AT YEOVIL PEN MILL. 

RAIL REPLACEMENT BUS SERVICES TO OPERATE 

BETWEEN YEOVIL PEN MILL AND WEYMOUTH.

35 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 Cyclic Maintenance
WINDSOR PLATFORMS TO BE KEPT CLEAR. 

ADDITIONAL UNITS TO BERTH AT READING
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36 Info
Week commencing:

Saturday 04 December

36

SW230

SW210

SO250

SO700

Kew East Jn

Barnes

Clapham Junction

Wimbledon Chase

Barnes

Clapham Junction

Longhedge Jn

Wimbledon

0010

0025

0035

0425

T

T

T

T

to

0025

0035

0040

0430

T

T

T

T

PLPR 1Q71 PROTECTED PATH

36
SO110

SW100
Waterloo Nine Elms

Platforms 12-24 at Waterloo, Up 

Main Relief, Down Windsor Slow, 

Down Windsor, Down Windsor 

Fast, Up Windsor, Windsor 

Reversible, Dn/Up Waterloo 

Curves

0025 TWThF to 0520 TWThF
Capex

44100921
Capex six week tamp

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES TO NINE ELMS JUNCTION.

36
SW210

SW220
Clapham Junction Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 

Windsor Fast, Dn/Up Hounslow, 

Dn/Up Richmond

0035 TWThF to 0500 TWThF CC06

44100221

Capex

44100421

Cyclic Maintenance

Track renewals follow-up

Capex follow-up

5Y28 WILL NOT RUN. FREIGHT SERVICES 

BETWEEN SOUTHERN AND ANGLIA/MIDLAND 

MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE 

JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN 

JN, GOSPEL OAK JN, CAMDEN ROAD, 

STRATFORD, TEMPLE MILLS EAST JN, SOUTH 

TOTTENHAM, JUNCTION ROAD JN, CARLTON 

ROAD JN OR BE RETIMED.

36
SW105

SW120
Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY

36 SW105 Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

36 SW105 Winchester St Denys

Dn/Up Main, Dn/Up Fast, Dn/Up 

Slow, Dn Loop, Dn Single, Dn/Up 

Salisbury

0040 TWThF to 0440 TWThF E18

44200621

Capex

44201821

Cyclic Maintenance

Track renewals six week 

tamp

Capex six week tamp

5V94 TO BE RE-TIMED TO RUN EARLIER. 4O50 TO 

BE RETIMED FROM READING OXFORD ROAD JN 

TO FOLLOW 5V94 AND TO BE DIVERTED VIA 

LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT 

WINCHESTER AND RUN ECS TO BASINGSTOKE.  

FREIGHT TO BE DIVERTED VIA LAVERSTOCK. 

7V97 TO BE RETIMED.

36 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 

Sidings
0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance

36
SW110

SW140

SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 

Fratton, Dn/Up Branch
0055 TWThF to 0435 TWThF H07b Cyclic Maintenance

2T75 WILL TERMINATE AT FAREHAM. 2P77 TO 

TERMINATE AT HAVANT. 2P79 TO TERMINATE AT 

HAVANT AND RUN ECS TO HASLEMERE. 2P12 TO 

BE RETIMED.

36
SW110 

SO520
Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF

Capex

St George's Viaduct

Wheeltimbers

Capex follow-up

SWR: 1P79 & 2P75 TO TERMINATE AT FRATTON. 

2P77 & 2P79 TO TERMINATE AT HAVANT. 2P12 TO 

START FROM FRATTON. GWR: 1F35 TO 

TERMINATE AT FRATTON. FRATTON DEPOT NOT 

AFFECTED, FUEL ROAD AND RECEPTION ROAD 

NOT AFFECTED. BERTHING AVAILABLE.

36

SW115

SW170

GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 

Loop
2335 MTWTh to 0445 TWThF

S08

Y01
Cyclic Maintenance

1L88 TO DIVERT VIA CASTLE CARY AND 

WESTBURY. 1L73 TO TERMINATE AT SALISBURY. 

5O57 TO TERMINATE AND BERTH AT YEOVIL

36
SW175

SW178
Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500817 Track renewals follow-up
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Key: Amended New Cancelled
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LOR Possession Limits From Possession Limits To Lines Blocked
Time 

From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

36
SW180

SW185
Raynes Park Ewell West, Chessington South

Dn/Up Epsom, Dn/Up 

Chessington
0050 TWThF to 0500 TWThF CW05a Cyclic Maintenance

36 SW210 Richmond Whitton Jn, Strawberry Hill
Dn/Up Richmond, Dn/Up Main, 

Up Loop, Dn/Up Spur
0030 TWThF to 0450 TWThF CF01 Cyclic Maintenance

2O77 & 2O79 TO DIVERT VIA WIMBLEDON. 2O01 

TO START FROM STRAWBERRY HILL. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN CLAPHAM JN AND KINGSTON. 

36
SW300

SO560
Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 Cyclic Maintenance

2O88 AND 2O90 TO TERMINATE AT GUILDFORD. 

1V71 WILL RUN FROM GUILDFORD TO READING 

ONLY. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT TO GUILDFORD. 

36
SW300

SO500

SO560

Redhill Gomshall

Dn Reading/Redhill, Up 

Redhill/Reading/Up Loop No.2 

(part), Up Loop No.1 (part)

2300 MTWTh to 0535 TWThF IB28
Sussex Cyclic 

Maintenance

GWR SERVICES TO TERMINATE / START AT 

GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 

GATWICK AIRPORT - GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER 

AND TERMINATE AT REDHILL FOR SOUTHERN 

ONWARD CONNECTION. 2V48 0556 GATWICK TO 

READING TO START AT REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 

REIGATE TO REDHILL WILL NOT RUN. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN REDHILL AND REIGATE. ALL 

LINES/PLATFORMS AVAILABLE THROUGH 

REDHILL
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